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DREF operation n°:  MDRBF014 Glide n°: OT-2017-000121-BFA 

Date of Issue: 19 June 2018 Date of disaster: July 2017 

Operation start date: 19 August 2017 Operation end date: 19 January 2018 

Host National Society: Burkina Faso Red Cross  Operation budget: CHF 189,679 

Number of people affected: 25,700 persons  Number of people assisted: 8,452 persons 

N° of National Societies involved in the operation: Belgium Red Cross, Spanish Red Cross, Luxembourg Red Cross 
and Monaco Red Cross – ICRC - IFRC 

N° of other partner organizations involved in the operation: WFP, OCHA, Government technical services and the 
community management committees, ACTED, LVIA 
 
 

A. SITUATION ANALYSIS 

 

Description of the disaster 

 
In the Sahel region of Burkina Faso, the nutritional status of children under the age of five was of particular concern in 
2017, particularly in the Oudalan province, where prevalence exceeded WHO's critical thresholds. The rate of access 
to drinking water for households was quite low (65 percent), with a negative impact on food consumption and the 
nutritional status of households.  No significant assistance was provided until the end of July 2017, when the situation 
of the vulnerable households was expected to deteriorate during the lean season from July to September 2017. Indeed, 
the year 2017 was expected to be critical with negative nutritional implications especially on pregnant and lactating 
women and on children. This emergency fund was therefore requested to respond to the identified emergency pockets 
and lay the groundwork to develop a four-year program through more in-depth assessments and sound planning. 
 
On 19 August 2017, the DREF granted an allocation of CHF189,679 through a DREF operation intended to support the 
Burkina Faso Red Cross Society (BRCS) to respond urgently to the needs of 8,452 people living in a critical food security 
situation in the province of Oudalan, more precisely in the commune of Tin-Akoff. The food assistance targeted 
vulnerable pockets where populations were particularly affected. Later, in November 2017, a DREF Operation Update 
was approved, extending the operation timeframe for a further two months until 19 January 2018. Indeed, in the last 
week of September and first week of October, the security situation in Burkina Faso was of concern, with attacks 
perpetrated by armed groups, especially in the provinces of Soum and Oudalan. At field level, these attacks resulted in 
Burkina Faso Red Cross (BRCS) operational teams being delayed in the implementation of planned activities, as 
activities were slowed down and movements limited due to security risks. This timeframe extension also allowed for a 
lessons-learned workshop, scheduled for late November 2017 to postponed to early January.  
 
The major donors and partners of this DREF include the Red Cross Societies and governments of Australia, Austria, 
Belgium, Britain, Canada, Denmark, Finland, Ireland, Italy, Japan, Luxembourg, Monaco, the Netherlands, Norway, 
Spain, Sweden and the USA, as well as DG ECHO, the UK Department for International Development (DFID), AECID, 
the Medtronic and Zurich Foundations and other corporate and private donors. On behalf of the Burkina Faso Red Cross 
(BRCS), the IFRC would like to extend its gratitude to all partners for their generous contributions. 
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Burkina Faso: Food Security Crisis 

http://adore.ifrc.org/Download.aspx?FileId=169558
http://adore.ifrc.org/Download.aspx?FileId=176035
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Summary of response 

 
Overview of Host National Society 
The Burkina Faso Red Cross has extensive experience in managing food and nutrition crises. Since the 2005 food crisis 
related to locust attacks, the National Society has strengthened its operational capacity and gained experience in 
managing the response to the food crisis in 2012. Since then, it has diversified its emergency response tools and has 
started to use and promote cash transfer for emergency response and the implementation of some projects and 
programs. In addition to these operations, food security and nutrition programs have been developed with the support 
of Partner National Societies (Monaco Red Cross Society, Belgium Red Cross, Spanish Red Cross) and external 
partners. These programs have always had satisfactory results.  
 
Regarding the response to this food crisis, the actions undertaken by the National Society were as follows:  
 

• Participation in the analysis of the Burkina Faso Harmonized Country Framework. 

• Participation in rapid and joint assessments in areas classified as hazardous. 

• Participation in country coordination meetings. 

• Participation in a joint assessment with ICRC. 

• Setting up community management structures.  

• Identification and selection of beneficiaries as per the selection criteria agreed upon with stakeholders.  

• Conducting trainings for volunteers and staff in: hygiene promotion; middle upper arm circumference 
technique (MUAC); food security and nutrition; community-based surveillance (CBS); epidemic control for 
volunteers (ECV); cash transfer; monitoring; mobile data collection; ODK system; complaints management 
and security  

• Food distribution to 7,987 people.  

• Conducting in-depth assessment of the food and nutritional situation to inform longer-term programming.  
 

It is worth adding that attacks perpetrated by armed groups, especially in the provinces of Soum and Oudalan caused 
delays in the implementation of planned activities. The operational timeframe was therefore extended by two months.   
. 
Overview of Red Cross Red Crescent Movement in country 

• IFRC: From 22 to 24 May 2017, the IFRC organized a workshop in Ouagadougou on how to work differently on 
food security and nutrition and the launching of a plan of action for a three-year program including emergency 
responses. During this period, discussions were held with several partners such as partner National Societies 
(PNSs) and ECHO, for the mobilization of resources and potential partners. Additionally, the IFRC mobilized a 
member of the Regional Disaster Response Team (RDRT) to provide technical support to the National Society 
for a period of three months. 
 

• ICRC: The ICRC is well established in Burkina Faso and works especially in the Sahel part of the country, a 
conflict zone and an area that has hosted Malian refugees, to support the Burkina Faso Red Cross with livestock 
vaccination as well as water, sanitation and hygiene promotion. The ICRC conducted a joint assessment on the 
humanitarian situation specifically on the food security and livelihoods of the people of Soum and Oudalan 
provinces in the Sahel region.  
 

Movement Coordination  
Throughout the implementation of this DREF operation, the International Federation of Red Cross and Red Crescent 
Societies (IFRC), through the Sahel Cluster in Dakar, coordinated the action and provided technical support for the 
development of strategies and monitoring of the country's action plan. At National Society level, coordination meetings 
were held, bringing together the partner National Societies, the ICRC and the RDRT deployed to support the 
implementation of the operation.  
 
Overview of non-RCRC actors in country 
In response to the food crisis, the government produced a Response and Support Plan for Food Insecure and 
Malnourished Populations (PRSPV). Resource mobilization was needed to support the Burkinabe Government’s Plan. 
Thus, this DREF operation complemented the government’s response to the crisis, which conceived a response and 
Support Plan for Food Insecure and Malnourished Populations (PRSPV) to respond to this food crisis. 
 
 

Needs analysis and scenario planning 

 
Needs analysis:  
According to the Burkina Faso harmonized framework, 257,238 people were expected to be food and nutrition insecure 
in nine regions during the lean period from July to October 2017. Related to this, the National Society targeted 10 

https://reliefweb.int/sites/reliefweb.int/files/resources/cadre_harmonise.pdf
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percent (25,723 people affected) of these food-insecure people for assistance. The operation, carried out with support 
from the Disaster Relief Emergency Fund (DREF), targeted 8,452 people (part of the 25,723-people receiving direct 
food assistance), which represented 33 percent of the National Society’s total target. This included 1,800 women 
targeted with nutrition awareness support. 
 
Capacity building 
At the local level, the operation set up community management structures from the beginning of the operation. This 
participated in targeting beneficiaries, monitoring activities and facilitated the sustainability of actions in communities. At 
the national level, refresher trainings for volunteers and National Society staff on Food Security/Nutrition and Livelihoods 
were conducted. The deployed RDRT provided support to the team for the implementation and the in-depth assessment 
and analysis while ensuring the national staff skills were strengthened. 
 
Beneficiary Selection 
Targeting of beneficiaries was carried out in the field in collaboration with local administrative authorities, community 
members, decentralized technical services of the state, local health service managers and other sector partners for the 
identification of areas that have been highly vulnerable to food and nutrition insecurity in the concerned provinces and 
areas.  Then, the identification and selection of beneficiaries was carried out based on the selection criteria agreed upon 
with stakeholders. Targeting was done with the community through a participatory approach. 
 
Beneficiaries of community nutrition activities were: 

• Households with children aged 0 to 59 months suffering from acute malnutrition or at risk of malnutrition; 

• Households with pregnant and lactating mothers were the target for prevention activities at community level; 

• Prevention activities on the risks related to food and care practices regarding infants, young children and their 
mothers approach based on the first 1,000 days (window of opportunity) focused on exclusive breastfeeding, 

             supplementary feeding and the use of health services. 
 
Risk Assessment 
The Risks identified were as follows: 
As neighbouring Mali, Burkina Faso is experiencing sporadic attacks by armed groups. In the last week of September 
and first week of October 2017, the security situation in Burkina Faso was of concern, with attacks perpetrated by armed 
groups, especially in the provinces of Soum and Oudalan. At field level, these attacks caused delays in the 
implementation of planned activities. Indeed, the DREF activities slowed down and movements became limited due to 
security risks. Activities resumed but with a curfew at five in the afternoon. 
 
Mitigation measures: 
In terms of security, actions were taken at governmental level to secure the at-risk areas. The National Society, in 
collaboration and with guidance from IFRC and ICRC, set up security rules and took steps to facilitate the 
implementation of the operation’s activities. A refresher training on safety measures was carried out. When the level of 
risk was high, the authorities stopped the activities for some days. Although the Red Cross was never a target, however, 
the operational teams observed the imposed restrictions -- It was forbidden to drive after five in the afternoon. 
 
 

B. OPERATIONAL STRATEGY 

 

Proposed strategy 

 
The overall objective of this operation was to contribute to improving the food and nutritional situation of 8,452 
persons (1,409 households) affected by the food crisis in Burkina Faso. 
 
Following community targeting using the Household Economical Approach (HEA) model which allows to classify the 
households in terms of vulnerability, a multi-sectoral analysis identified areas such as wash, livelihoods, health, as key 
sectors to be considered in a holistic vision aiming at improving resilience. For the food assistance, cash transfer 
programming (CTP) was retained as the main option. Prevention and community care for people suffering from acute 
malnutrition were ensured through supporting the organization of screening campaigns, referencing of malnourished 
children, sensitizing and training mothers on the “BP (Brachial Perimeter) approach”. Water, Sanitation and Hygiene 
(WASH) was also a priority, as there is a close relationship between nutrition and WASH. Thus, WASH activities ensured 
access to drinking water through the practice of chlorination, and maintenance of water points. It was considered 
relevant to strengthen community surveillance for early detection, investigation and rapid intervention to mitigate the 
negative impact of diseases and epidemics at the community level. A community-based surveillance system (CBS) was 
set up and volunteers trained in CBS and Vulnerability Capacity Assessment (VCA) for epidemic prevention and 
response. The capacity building of the National Society was ensured through the training of volunteers in facilitation of 
assessments and implementation of the operation. 
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C. DETAILED OPERATIONAL PLAN 

 

 Early warning and preparedness for Emergency Response 

Outcome 1: Evaluations and coordination are ensured in the implementation of the operation 

Output 1.1: The food and nutritional situation is determined and recommendations are made 

Planned activities  

1.1.1. Initial assessments in vulnerability pockets 

1.1.2. In-depth assessments of the food and nutritional situation 

1.1.3. Final evaluation of the Operation 

1.1.4. Participation to the RDRT training session   

1.1.5. Communication and visibility on the Operation 

1.1.6. Internal coordination meetings 

1.1.7. Participation to Food Security and Nutrition Cluster meetings 

1.1.8. Participation in joint monitoring mission for Food Security and nutrition situation 

1.1.9. Monitoring of activities 

1.1.10. Organization of Workshop on Lessons Learned from Intervention 

 

Achievements 

 
1.1.1. Initial assessments in vulnerability pockets  
The Burkinabe Red Cross Society participated in the analysis of the Harmonized Country Framework. The National 
Society also conducted a rapid assessment in the 17 targeted villages, which revealed the number of vulnerable people 
per village. 
 
1.1.2. In-depth assessments of the food and nutritional situation 
A resource person specialized in ODK tool helped BRCS to develop the questionnaire and to load it in phones to be 
used for the in-depth assessment on food and nutrition.  Ten Red Cross volunteers were also trained on how to use 
ODK tool. Well-equipped in knowledge, the trained volunteers could therefore conduct the in-depth assessment 
conducted from 2 au 7 December 2017 in Tin Akoff, Oudalan provinces. The findings were geared towards inputting in 
the longer-term regional programming. 
 
1.1.4. Participation to the RDRT training session   
A total of four (4) BRCS members (volunteers and staff) took part to the RDRT training held in Bamako from 14 to 23 
August 2017. Through this training, they could increase their knowledge in the following areas: Food Security/Nutrition, 
operationalization of the resilience framework and community engagement.   
 
1.1.5. Communication and visibility on the Operation 
The communication and visibility of the operation were ensured in a joint and collaborative manner. Indeed, with support 
from Burkina Faso Red Cross’ communication department, pictures were made available, posters developed, and 
press-articles released. Besides, an identification was visible from afar in all contracted shops.  IFRC through TV5 
Monde channel produced a video on the Regional Resilience Initiative for the period 2017-2021 available here.   
 
1.1.6. Internal coordination meetings   
At the national level, two coordination meetings were held and included PNSs, ICRC and the deployed RDRT. Three 
additional coordination meetings were held involving the RDRT, the food security focal points and supervisors. At field 
level, several planning and coordination meetings were held. 
 
1.1.7. Participation to Food Security and Nutrition Cluster meetings 
The Burkinabe Red Cross Society usually took part to monthly Food Security and Nutrition Cluster meetings where 
updates on the food and nutritional situation were shared. The meetings served also as a framework to communicate 
on the various actions aiming at preventing and reducing food risks and crises.  
 
1.1.8. Participation in joint monitoring mission for Food Security and nutrition situation 
The National Society took part in a joint assessment on food security together with ICRC. The assessment was 
conducted in other areas different from where the DREF operation was being implemented. Two other joint 
assessments happened but did not involve BRCS due to time constraints and busy planning.  

https://www.tv5mondeplus.com/toutes-les-videos/magazine/wari-wari-ep46-16-11-2017
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1.1.9. Monitoring of activities 
Monitoring activities were carried out through field visits. These monitoring activities were geared towards assessing 
the level of implementation of activities (volunteer training, distribution of food vouchers, in-depth assessments and 
post-distribution monitoring). They also aimed at implementing malnutrition prevention activities. It is worth adding that 
two (2) field supervisors were in charge of the supervision of volunteers and followed-up the proper implementation of 
activities and setting up community management committees.  
 

Challenges 

 

• The final evaluation of the operation did not take place due to lack of resources for its organization. 
 

• There was no community radio in Tin Akoff intervention area through which information regarding the operation 
could be disseminated and shared with beneficiaries and other community members. As such, local and 
municipal authorities supported the operational teams in disseminating the relevant information.  Traditional 
communication channels were also used through public advertisers who passed on useful information to 
beneficiaries.  

 

Lessons Learned 

 
As part of the Lessons Learned Workshop on the implementation of DREF Food Security operations, several SWOT 
(Strengths-Weaknesses-Opportunities-Threats) analysis sessions on this tool were carried out. The debates in the 
workshop led to a consolidated list of recommendations for strengthening the DREF tool and approaches focusing on 
food security. The main recommendations were: 
 

• Considering the short duration of DREF operations as well as the typical long duration and chronicity of food 
crises, it was recommended to plan for the integration of food security DREF operations into dedicated Appeals; 

• In view of the short duration of DREFs, focus more on the key sectors and which National Society already has 
assets. The multisectoral approach would be feasible only when conditions allow for it; 

• Identify the best targeting option (household or individual approach) for Cash initiatives depending on the local 
context; 

• Provide within food security DREF operations, more initiatives focused on strengthening and protecting the 
livelihoods of food insecure households (Integrated food security and livelihoods approach (IGAs), small 
ruminants, mothers' club approach, for examples).  

 

 
  

 

Food security, nutrition and Livelihoods  
 

Outcome 2: Food and nutrition assistance for the most vulnerable people in Tin-Akoff commune in Oudalan 
province is carried out during the lean period (August - September 2017) and the capacity of the community 
reinforced 

Output 2.1: Food distribution for 8,452 vulnerable people in Tin-Akoff commune in the province of Oudalan is 
ensured 

Planned activities  

2.1.1. Mobilization of equipment (computer, connection modem, field motorcycles etc.) 

2.1.2. Community Information (authorities, stakeholders) 

2.1.3. Establishment of the community management structures (selection committee, follow-up and complaint)  

2.1.4. Feasibility analysis on support tools 

2.1.5. Targeting beneficiaries 

2.1.6. Identification and contracting with the financial institutions and shops 

2.1.7. Confection of distribution tools (cards, posters)  

2.1.8. Preparation of households’ vouchers 

2.1.9. Briefing on the organization of a distribution 

2.1.10. Food distribution (cash transfer, vouchers) for one month 

2.1.11.Post Distribution Monitoring (PDM) 

2.1.12. Mid-term evaluation of the intervention 
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Output 2.2: Prevention and community care of acute malnutrition are ensured 

Planned activities 

2.2.1. Routine screening 

2.2.2. Referencing and counter- referencing of severely malnourished children 

2.2.3. Sensitization of caretakers on key health/nutrition practices 

2.2.4. Promotion of exclusive breastfeeding and adequate supplementary feeding 

2.2.5. Management of early screening by mothers (PBM approach) 

2.2.6. Community discussions and awareness on the hygiene and use of food 

 

Output 2.3: Community preparedness and response capacities are strengthened to address food insecurity, 
nutrition and natural disasters   

Planned activities 

2.3.1. Establishment of beneficiary community management structures (management committees) 

2.3.2. Establishment of the basic community teams for nutritional surveillance and food security 

Achievements 

 
2.1.1. Mobilization of equipment (computer, connection modem, field motorcycles etc.) 
Three computers were used for this operation to facilitate the drafting of weekly reports, the processing of data and the 
facilitation of trainings. Additionally, 02 WIFI connection modems were acquired and made available to the field teams. 
 
2.1.2. Community Information (authorities, stakeholders) 
Before the operation started, an information mission was carried out by the DREF operational team (National Society’s 
staff and the RDRT) to inform provincial and communal authorities as well as community leaders about the operation 
and request their support and commitment. Indeed, stakeholders were involved since the beginning of the process. 
During the assessment, the Government’s technical services (agriculture, livestock, health, social work), local and 
administrative authorities (high commissioner, préfets, religious leaders, mayors) and community leaders were 
involved in the selection of the most vulnerable areas. During the implementation phase, community leaders, 
communal authorities, and community members were involved in the needs’ assessment. This good collaboration 
with the administrative authorities led to a good visibility of the operation. 
 
2.1.3. Establishment the community management structures (selection committee, follow-up and complaint) 
The community management structures were set up, including 17 targeting committees, 17 complaints committees.  
The targeting committee was comprised of the President or a representative of the village development committee; the 
two municipal advisors; the village chief; the representatives of religious groups (Pastor, Imam, catechist) the president 
or a representative of the water users’ association, two community-based health workers and two district 
representatives including one man and one woman. Depending on the area, the school director and the chief nurse 
joined the group. Following this committee, a monitoring and complaints committee was also set up to ensure that 
complaints from the community were shared and addressed.  
 
2.1.4. Feasibility analysis on support tools 
To know which of the support tools could be adapted to the area of intervention, a feasibility analysis was done with 
beneficiaries and shopkeepers in the local market. This analysis allowed a smooth implementation of the relief activities.  
 
2.1.5. Targeting beneficiaries 
Regarding the targeting of beneficiaries, a targeting committee was set up in each village comprising all community’s 
components (vulnerable people, community leaders, chief nurses, school directors, traditional leaders, representatives 
of associations). The validation of beneficiaries’ lists was done in plenary sessions. 
 
2.1.6. Identification and contracting with the financial institutions and shops  
The choice of shopkeepers happened after several meetings between the National Society, local shopkeepers, 
community leaders and beneficiaries’ representatives. These meetings were relevant as they allowed to explain the 
purpose of the food security operation and to share the selection criteria with shopkeepers. They resulted in the 
validation by all stakeholders of a list of shopkeepers. A total of 25 contracts were then signed between the 
shopkeepers and Burkina Faso Red Cross Society. 
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2.1.7. Confection of distribution tools (cards, 
posters) 
For a better identification of the selected shops, 
posters were produced. 
 
2.1.8. Preparation of households’ vouchers 
In support to the five National Societies where 
Food Security DREF operations were launched, 
IFRC produced the vouchers to be used.  
 
2.1.9. Briefing on the organization of a 
distribution 
Before the launch of the distribution activities, a 
briefing was held with 20 Red Cross volunteers 
and the selected shopkeepers to recall the 
different distribution steps and organise the 
distribution teams. 
 
2.1.10. Food distribution (cash transfer, 
vouchers) for one month 
The distributions’ activities reached a total of 7,987 
people, including 4,663 adults, 1,119 pregnant and 
pregnant lactating women, and 2,205 children. The food vouchers distributed were geared towards covering the food 
needs of 7,987 people for one month. 
 
2.1.11. Post Distribution Monitoring (PDM) 
One month after the distribution, a PDM was carried out to collect the beneficiaries' feelings on the operation and learn 
lessons from them. The PDM revealed a total satisfaction of beneficiaries. 
 

2.2.1. Routine screening 
Routine and prevention activities against Severe Acute 
Malnutrition (SAM) were implemented with the technical 
support of the Oudalan health district, and involved health 
trainings in Fadar-Fadar Sud, Kacham Ouest and Tin-Akoff 
areas. A total of 2,464 men and 2,193 women benefited 
from awareness raising and training sessions on early 
detection of SAM and key health and nutrition practices. A 
total of 125 children were reached through routine 
screening, of which 90 children were screened as MAM 
(Moderate Acute Malnutrition) and 35 children as SAM 
(Severe Acute Malnutrition.). Fourteen (14) out of the 33 
lost cases were found and referred to the nutritional centres 
for treatment. 
 
2.2.2. Referencing and counter- referencing of severely 
malnourished children 
The 35 children screened as SAM (35) were referred to 
health centres. 
 

2.2.3. Sensitization of caretakers on key health/nutrition practices 
The sensitization activities followed a training of 16 volunteers and 35 traditional hygienists, done from 6 November to 
12 November 2017. From 13 to 15 November, a total of 25 families (203 people comprising 81 women, 69 men and 
53 young people) were reached.  
 
2.2.4. Promotion of exclusive breastfeeding and adequate supplementary feeding 
Five focus group discussions were carried out in three health centres involving 188 women and 24 men, for a total of 
212 people reached. 
 
2.2.5. Management of early screening by mothers (PBM approach) 
Through nine focus group discussions, a total of 234 pregnant and lactating women, their family members as well as 
61 men from nine villages were trained and sensitized on the use of the Mother Brachial Perimeter approach. 
 

Routine screening in Fadar-Fadar area – BRCS/IFRC 

A beneficiary receiving food items -  BRCS/IFRC 
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2.2.6. Community discussions and awareness on the hygiene and use of food 
A total of 18 focus group discussions also served as a framework in nine villages for sharing and discussing on the 
following topic: Experience of “light mothers” who are female leaders and models in malnutrition prevention, the 
husbands’ support for a better nutrition of the pregnant and lactating women (FEFA), Healthier life for FEFA. These 
awareness sessions were completed by culinary demonstrations facilitated by the “light mothers” and Red Cross 
volunteers and were attended by 135 FEFA. It is worthy to highlight here, the volunteers and health workers 
collaboration which enabled to prevent some issues such as lack of materials (MUAC, boxes of images, kitchen kits 
or the culinary demonstrations). 
 
2.3.1. Establishment of beneficiary community management structures (management committees) 
A total of 68 beneficiary management committees were set up. These management committees supported the Red 
Cross operational team in the implementation of the nutrition and sensitization activities.  
 
2.3.2. Establishment of the basic community teams for nutritional surveillance and food security 
A total of 17 community teams for nutritional surveillance and food security were set up and collaborated in a 
participative manner to the relief actions taken by Red cross. 
 

Challenges 

 

• As the budgeting of a field motorcycle rental was not accepted within the framework of this DREF, the 
operational teams negotiated with volunteers requesting them to use their own motorcycles which sometimes 
broke down. 
 

• The distribution activities did not reach all the targeted 8,452 people because the prices of the food stuffs on 
the local market were higher than expected. An adjustment of the number of beneficiaries was therefore done. 
 

• Mid-term evaluation of the intervention was not done due to time constraints. 
 

• Although the MoU was signed between the National Society and IFRC, the DREF funds were not transferred 
on time due to cumbersome financial procedures. This caused delay in the implementation of activities and 
thereby impacted on the overall DREF timeframe and planning.  
 

Lessons Learned 

Same lessons-learned retained as those under Early Warning and preparedness for Emergency Response section. 

 

 

Water, sanitation and hygiene 
 

Outcome 3: Reduction in risk of water-borne and water-related diseases in the targeted communities 

Output 3.1: Continuous assessment and provision of WASH services to affected communities  

Planned activities 

3.1.1. Setting-up of a Community Surveillance System 

3.1.2. Water treatment at household level 

3.1.3. Promotion of hygiene 17 community volunteers trained for WATSAN and are starting the sensitizations during 

the distributions when possible. 

3.1.4. Training of volunteers in CBS, ECV and WASH 

 

Narrative description of achievements 

 
3.1.1. Setting up of a Community surveillance system 
A committee of 51 persons was set up: 17 volunteers for the community based epidemic surveillance and epidemic 
control, 17 volunteers trained in WASH and 17 community women for malnutrition screening (members of the 
community organization set up with support from Belgium Red Cross and ECHO malnutrition project.) 
 
3.1.2. Water treatment at household level 
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Sensitization on water treatment at household level was coupled with the distribution of food items. Indeed, the 
distributions’ activities were seized to share some basic awareness messages to the targeted households and included 
efficient handwashing demonstrations, safe water storage and use of latrines. They were completed by the hygiene 
promotion campaign conducted by the 17 volunteers trained in WASH. 
 
3.1.3. Promotion of hygiene: 17 community volunteers trained for WATSAN and are starting the sensitizations 
during the distributions when possible 
To contribute to the reduction of waterborne diseases, some 325 household sensitizations visits and 100 community 
focus groups were conducted by volunteers and community hygienists’ members of Water User Associations (WUAs). 
The main topics discussed were related to hand washing, home water treatment, the water chain (collection, transport, 
storage and use) and food hygiene. Through these awareness and hygiene promotion activities actions, a total of 4,743 
people (1,975 men, 2,084 women and 684 children) were reached. 
 
3.1.4. Training of volunteers in CBS, ECV and WASH  
A total of 50 people (43 men and seven women) were trained in ECV and WASH. They were mainly comprised of 16 
Red Cross volunteers and 34 hygienists.   

Challenges 

It would have been relevant to rehabilitate the basic health infrastructures and to distribute hygiene and sanitation 
kits. But this was not initially planned in the DREF budget.  
 

Lessons Learned 

Same lessons learned retained as those under Early Warning and preparedness for Emergency Response section. 
 

 
 

  National Society Capacity building 

Outcome 4: BRCS’s capacity to respond to emergencies and implement Food Security, Nutrition and 
Livelihoods programs is strengthened 
 

Output 4.1: The Capacity building of the National Society to meet emergencies and implement Food Security 
Nutrition and Livelihoods program is realized 

Planned activities 

4.1.1. Training of 20 Volunteers on CTP/CBA and targeting/screening techniques 
4.1.2. Re-training of 20 volunteers and 10 staff members on Food security /Nutrition and livelihood  

4.1.3. Re-training of 20 Volunteers on targeting/screening techniques 

Narrative description of achievements 

 
Training of 20 Volunteers on CTP/CBA and targeting/screening techniques 
At the beginning of the operation, 30 volunteers from the National Disaster Response Team (NDRT) among whom 
three women, were trained on CTP/CBA and targeting/screening techniques, including phone data collection 
techniques with ODK system. The training was conducted from 13 to 17 September 2017. 
 
Re-training of 20 volunteers and 10 staff members on Food security /Nutrition and livelihood (NDRT) 
A refresher training for 51 participants (17 volunteers and 34 community women) was conducted on two different broad 
topics related to Food Security/ nutrition and livelihoods and targeting/screening techniques. The training was on the 
use of MUAC (PB), coping strategies, monitoring of voucher distribution, complaint management and security rules 
within the operation. The training was conducted on October 2017. 
 
Re-training of 20 Volunteers on targeting/screening techniques 
In November 2017, a CBS; ECV and WASH training was held for 50 people - 16 volunteers and 34 local hygienists – 
two per each of the 17 villages covered by the DREF operation.  
 

Challenges 

None reported. 

Lessons Learned 

Same lessons learned retained as those under Early Warning and preparedness for Emergency Response section. 



 

10 

 

 
 

D. THE BUDGET 

 
The overall budget of this DREF operation was CHF 189,679, of which CHF 189,191 were expensed, leaving a balance 
of CHF 488. See details in Annex.  
 
Explanation of variances 

• Water, Sanitation & Hygiene and Logistics Services were unspent due to coding error. 

• The budget lines related to Storage; Transport & Vehicle Costs; International Staff; National Staff; 
Volunteers; Workshops & Training; Information & Public Relations, Communications were under-
budgeted at the planning stage, justifying the over expenditure on these lines.  
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Contact information 

 

 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 

by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace 
 

Reference 
documents 
 

Click here for: 

• Emergency Plan of 
Action (EPoA) 
 

• DREF Operation 
Update 

For further information, specifically related to this operation please contact: 
 
In Burkina Faso Red Cross Society  

Lazare Zoungrana, Secretary General; phone: +226 253 613 40;  
email: zoungrana@croixrougebf.org ; 

 
In IFRC Sahel Country Cluster Support Team  

Anne Elisabeth Leclerc, Head of Sahel Country Cluster, phone: +221 786 390 794;  
email: Anne.leclerc@ifrc.orgI ; Luca Parodi, Disaster Management delegate ; phone: 
+221 786 206 040; email: luca.parodi@ifrc.org 

 

In IFRC Africa Regional Office :  
Adesh Tripathee, Head of the Disaster Management Unit; Nairobi; email: 
adesh.tripathee@ifrc.org; Nicolas Verdy, Operations Coordinator, Kenya; phone: 
+254 780 771161; email: nicolas.verdy@ifrc.org 

 
In IFRC Geneva 

Eszter Matyeka, DREF Senior Officer; phone: +41-754-198-604;  

email: eszter.matyeka@ifrc.org 

 

For IFRC Resource Mobilization and Pledges support: 
In IFRC Africa Regional Office: Kentaro Nagazumi, Head of Partnership and 
Resource Development; phone: +254-202-835-155;  
email:  kentaro.nagazumi@ifrc.org 

 
For In-Kind donations and Mobilization table support: 

In IFRC Africa Regional Office :  Rishi Ramrakha, Head of Africa Regional Logistics 

Unit; phone: +254-733-888-022 & Fax +254-202-712-777;  

email: rishi.ramrakha@ifrc.org 

 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

In IFRC Africa Regional Office : Fiona Gatere, PMER Coordinator; phone: +254 780 
771 139; email: fiona.gatere@ifrc.org ;  

 

http://adore.ifrc.org/Download.aspx?FileId=169558
http://adore.ifrc.org/Download.aspx?FileId=169558
http://adore.ifrc.org/Download.aspx?FileId=176035
http://adore.ifrc.org/Download.aspx?FileId=176035
mailto:Anne.leclerc@ifrc.orgI
mailto:luca.parodi@ifrc.org
mailto:adesh.tripathee@ifrc.org
mailto:eszter.matyeka@ifrc.org
mailto:kentaro.nagazumi@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:fiona.gatere@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 189,679 189,679

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 189,679 189,679

D. Total  Funding = B +C 189,679 189,679

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 189,679 189,679
E. Expenditure -189,191 -189,191
F. Closing Balance = (B + C + E) 488 488

Other Income
DREF Allocations 189,679 189,679
C4. Other Income 189,679 189,679

Selected Parameters
Reporting Timeframe 2017/8-2018/04 Programme MDRbf014
Budget Timeframe 2017/8-2018/1 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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Appeal Launch Date: 19 Aug 17
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 189,679 189,679
Relief items, Construction, Supplies
Water, Sanitation & Hygiene 870 870

Cash Disbursment 90,634 85,530 85,530 5,105

Total Relief items, Construction, Sup 91,504 85,530 85,530 5,975

Logistics, Transport & Storage
Storage 62 62 -62

Transport & Vehicles Costs 3,249 7,028 7,028 -3,779

Logistics Services 3,690 3,690

Total Logistics, Transport & Storage 6,939 7,091 7,091 -152

Personnel
International Staff 24,500 34,604 34,604 -10,104

National Staff 90 1,013 1,013 -923

National Society Staff 19,495 8,516 8,516 10,979

Volunteers 75 641 641 -566

Total Personnel 44,160 44,774 44,774 -614

Workshops & Training
Workshops & Training 20,840 31,439 31,439 -10,599

Total Workshops & Training 20,840 31,439 31,439 -10,599

General Expenditure
Travel 11,600 5,716 5,716 5,884

Information & Public Relations 210 2,208 2,208 -1,998

Office Costs 2,040 1,244 1,244 796

Communications 420 1,075 1,075 -655

Financial Charges 389 -1,432 -1,432 1,821

Total General Expenditure 14,659 8,811 8,811 5,848

Indirect Costs
Programme & Services Support Recove 11,577 11,547 11,547 30

Total Indirect Costs 11,577 11,547 11,547 30

TOTAL EXPENDITURE (D) 189,679 189,191 189,191 488

VARIANCE (C - D) 488 488

Selected Parameters
Reporting Timeframe 2017/8-2018/04 Programme MDRbf014
Budget Timeframe 2017/8-2018/1 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster management 189,679 189,679 189,679 189,191 488

Subtotal BL2 189,679 189,679 189,679 189,191 488
GRAND TOTAL 189,679 189,679 189,679 189,191 488

Selected Parameters
Reporting Timeframe 2017/8-2018/04 Programme MDRbf014
Budget Timeframe 2017/8-2018/1 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
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Timeframe: 19 Aug 17 to 19 Jan 18
Appeal Launch Date: 19 Aug 17
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