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15,750 people to be assisted  
 
718,325 Swiss francs Appeal budget  
 
64,194 Swiss francs funding gap  

Appeal launched 31 March 2016 
 
Revision no 1 issued 17 October 2016  
 
Appeal ends 31 March 2017 (six-month extension) 

 
This revised Emergency Appeal seeks a total of 718,325 Swiss francs (reduced from 1,532,090 Swiss francs) to 
enable the IFRC to support the Burundi Red Cross Society (BRCS) to deliver assistance and support to some 15,750 
people, with a focus on health, shelter and National Society capacity building to manage the response.  
 
With multilateral funding received of 654,131 Swiss francs, the funding gap is 64,194 Swiss francs. The revised 
Emergency Appeal has been adjusted and developed to incorporate the needs and reflects the current situation in 
Burundi. In order to meet these needs, the revised plan reflects a change in the health component to support the BRCS 
with their cholera response, and reduces the number of people to be assisted from 100,000 to 15,750 to accurately 
reflect the activities being implemented over the extended 6-month timeframe. Details are available in the Emergency 
Plan of Action (EPoA) <click here> 
 

The disaster and the Red Cross Red Crescent response to date  
 

April 2015: The political and security situation in Burundi 

becomes tense with violence erupting in the capital of 
Bujumbura and some provinces in the aftermath of 
President Nkurunziza decision to run for another term. 
 
November 2015: In addition to the civil unrest, the 

population is also affected by multiple emergencies, 
including the El Niño phenomena, internal displacement, 
food insecurity, and increased risk of infections and water 
borne disease. 
 
September 2016: An estimated 298,162 people are 

reported to have fled from Burundi to neighbouring 
countries.  
 
January 2016: Discussions at the UN Security Council and 

African Union (AU) levels to promote peace talks and the 
AU proposed peacekeeping. No meaningful agreements 
reached. 
 
January – February 2016: IFRC surge mission to support 

BRCS needs and capacity assessments. 161,922 Swiss francs allocated from the IFRC’s Disaster Relief Emergency 
Fund (DREF). 
 
April 2016: Emergency Appeal launched for 1,532,090 Swiss francs to assist up to 100,000 people across the 

country. 
 
October 2016: Revised Emergency Appeal issued for 718,325 Swiss francs to assist 15,750 people, with a 6-month 

timeframe extension (to 31 March 2017).  
  

Emergency appeal 

Burundi: Complex Emergency 

 
Burundian refugees arriving in Kigoma, Tanzania. ©IFRC/ Finnish 

Red Cross 

http://adore.ifrc.org/Download.aspx?FileId=148059
http://adore.ifrc.org/Download.aspx?FileId=130227
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The operational strategy 

 

Summary of progress to date 

The main progress to date has been through coordinating with partners in-country to collate support being 

committed as the situation progresses. A logistics delegate was deployed to undertake a joint assessment of the 

regional warehouse to gather information and understand current levels of stock, stock management systems, 

warehousing infrastructure and fleet/fuel management. Planning is also underway for implementation of required 

fuel management procedures, facilities and systems of maintaining strategic/emergency fuel stocks. The 

assessment has enabled IFRC to support in the drafting of a logistics strategy for BRCS to enhance their logistics 

capacity and longer term plans. In addition, a specific action plan has been discussed in relation to IFRC 

supporting the preparations of the warehouse construction in Gitega. 

 

Training has taken place throughout the country with the 14 BRCS branches to train 280 volunteers and staff 

and enhance the national disaster response teams (NDRT’s) nationwide. The training has been focused on 

enhancing volunteers understanding of the distribution protocol and techniques. This training has been supported 

by the Netherlands Red Cross and will enable volunteers to provide support for distribution of the NFI’s 

prepositioned for future emergencies. Preparation is underway for the procurement of the NFI kits, supported by 

the Netherlands Red Cross with coordination regarding delivery timings, storage and stock management 

arrangements.   

 

Needs assessment and beneficiary selection  

A geographic mapping of the risks shows that the situation is complex as a result of the multiple, simultaneous 

emergencies outlined above. Given the vulnerabilities and the needs of the Burundian population, numerous 

organizations are currently providing humanitarian assistance. BRCS is the main implementing partner of many 

of these organizations and the number of emergencies and demands from partner organizations have put ever 

increasing pressure on the National Society’s capacity to effectively and efficiently deliver these services. In 

order to ensure that the BRCS can continue to address the immediate needs, there is an urgent need to 

strengthen its response capacities. Future scenario planning also considers the potential for a stabilization of 

the situation in Burundi, in which case nearly 300,000 Burundian refugees currently sheltered and 

accommodated in neighbouring countries could return, again straining the resources and capacities of BRCS. 

 

Overall objective 

Immediate survival and basic needs of the population affected by the emergency situation in Burundi are 

addressed through the provision of essential emergency relief and early recovery services targeting at least 

15,750 people living in the most affected and at-risk areas, for a total period of twelve months.  

 

Proposed strategy 

The Emergency Appeal intends to support the provision of immediate life-saving support to populations that 

have been affected by the emergency situation in Burundi, through the provision of support such as health care 

and shelter/NFI distributions, and will also seek to strengthen the capacity of the National Society to manage 

the response, both those being carried out by the National Society in its own right and those carried out in 

collaboration with partner organizations. Through this approach the IFRC will maximize support and ensure that 

BRCS has structures and resources in place to deliver efficient and effective services to vulnerable populations 

now and should the situation deteriorate.  

 

Coordination and partnerships 

IFRC’s East Africa and Indian Ocean Islands (EAIOI) country cluster support team (CCST) and the Regional 

Office for Africa are supporting the BRCS under this Appeal. In January – February 2016, IFRC (supported by 

the British Red Cross) supported a person to work with the BRCS to identify the priority needs and response 

actions, leading to the launch of this Emergency Appeal. An IFRC surge operations manager (supported by the 

Swedish Red Cross) was deployed in March to enhance coordination of activities with Movement and non-
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Movement partners. A logistics delegate was deployed in July and is currently supporting the BRCS to enhance 

their logistics capacity while also supporting implementation of the Emergency Appeal.    

 

There is an extensive Movement presence in Burundi, including the Belgian (Flemish and French), Finnish, 

Netherlands, Norwegian, Spanish Red Cross and ICRC, providing a range of support to the BRCS. A Movement 

Coordination Agreement (MCA) has been finalized between BRCS, ICRC and IFRC to improve coordination. 

The ICRC has had a major role in Burundi and future efforts will focus on preparedness for an escalation in 

armed conflict. The ICRC will focus on the civil unrest and not the other emergency situations, which will be 

supported by IFRC and PNS. Given the multiple emergencies the country is experiencing and from the many 

partner organizations, BRCS, ICRC and PNSs have identified a clear need for IFRC support and for this Appeal.  

 

BRCS has many non-RCRC partners who seek the support of the volunteers and its branch network for their 

activities. While the BRCS is the main implementing partner of many UN agencies, such partnerships often do 

not provide the necessary support for BRCS’s capacity or infrastructure, and strengthening support is urgently 

needed to enable them to continue to deliver these services. Please refer to the EPoA for a detailed list of the 

Movement response and non RCRC partners in Burundi. 

 

Health and care 

BRCS has expanded emergency first aid services in Bujumbura and other high risk provinces, and there remains 

a need to continue these services. There is a need to support the mechanisms for evacuation/referral of patients. 

BRCS volunteers have been involved in treating wounded, shocked and distressed people, and as a result it is 

deemed necessary for the wellbeing of the volunteers and staff to receive psychosocial support (PSS). This is 

being supported by Partner National Societies (PNSs) in-country and has also been supported by external 

agencies providing training and assistance to volunteers and staff. First aid services delivered by the National 

Society are also supported by the ICRC (e.g. procurement of first aid kits, consumables, per diem and training 

of volunteers). A national emergency hotline service has been also activated (in collaboration with IOM, Save 

the Children, the United Nations Office for the Coordination of Humanitarian Affairs (UNOCHA) and World 

Vision) who continue to provide support to this vital service to enable the community to call in, get information 

and provide updates from their local area.  

 

Shelter and settlements 

Since April 2015 the BRCS has distributed a limited number of non-food item (NFI) kits from preparedness 

stocks. The stocks need to be replenished and the Netherlands Red Cross has committed support to fund NFI 

replacement procurement in coordination with the IFRC. 

 

The El Niño phenomena has also had an impact in many provinces throughout the country, leading the BRCS 

to establish four camps for people who have been evacuated as a result of flash flooding and landslides. BRCS 

has utilized their existing tarpaulins and tents in order to set up these camps. After assessing the environmental 

impact of utilizing tarpaulins and locally sourced wooden poles and following recommendations from the 

government, the BRCS are now considering utilizing high quality family tents to support those seeking shelter 

in evacuation sites. This revised Emergency Appeal will also support the provision of Corrugated Galvanized 

Iron (CGI) sheets to support families transitioning out of the camps and to more permanent safe land.  

 

The BRCS has two 22-year old mobile warehouses at the national headquarters compound that serve as the 

main storage facility in Bujumbura Mairie. The warehouses have been subjected to vandalism, theft, and vermin 

infestation, putting the existing stocks at risk.  As the National Society warehouse plays an important role in the 

channelling of stock to the regional warehouse and provincial branches, the BRCS consider it a priority to replace 

the tents with a more permanent structure. 

 

The BRCS warehouses have no recognizable system of monitoring inventory and the central database of stock 

is held at the National Society headquarters and dependent on records being submitted from each warehouse.  

Partner organizations have noted the need to improve the quality and timeliness of stock reports. Several UN 
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agencies and the ICRC have reported their intention to increase the quantity of stocks this year in preparation 

for a possible escalation in violence and need for an expanded response. 

 

Food security, nutrition and livelihoods 

The civil unrest, coupled with the effects of the El Niño phenomenon, has reduced food production prospects in 

the country. The emergency food security assessment conducted by WFP and FAO in October 2015 in six 

provinces most affected by the current crisis (Kirundo, Cibitoke, Makamba, Rumonge, Bujumbura Rural and 

Bujumbura Marie) indicated that almost one in five households is food insecure. This is a deterioration compared 

to the 2014 assessment results although the overall hunger situation was mitigated by the recent harvests in 

these provinces. The assessment also showed an increase in prevalence of acute global malnutrition among 

children less than five years, compared to February 2014 results. The first quarter of 2016 showed that 3.6 

million people are food insecure with 689,600 facing severe insecurity. This is due to limited labour opportunities, 

low import capacity due to the depreciation of the Burundi franc, excessive rains, limited financial resources and 

rising food prices 

 

The National Society is working in partnership with WFP to address the food security, nutrition and livelihoods 

needs of 250,000 people; and all costs (e.g. food rations, distributions etc.) are covered through the agreement 

that is in place.  

 

National Society capacity building 

BRCS does not have a security framework in place, and there is no comprehensive security training for staff 

and volunteers. There is a Security Officer based in BRCS headquarters, but there are no counterparts in 

branches or commune offices. The IFRC Security Unit reports that nobody from Burundi has undertaken the 

online IFRC Stay Safe – Personal Security or Stay Safe – Security Management, both of which are available in 

French.  

 

As such, there is a need to prioritize protection of staff and volunteers involved in the response. This should be 

prioritized given the risk of a possible escalation in violence, as well as to introduce measures to ensure safety 

and security at national headquarters and also provision for staff/volunteers to be able to work from home if 

required.  Additional RC visibility items are also required to ensure the safety and protection of active staff and 

volunteers.  

 

Key staff and volunteers carry Very High Frequency (VHF) radios in Bujumbura, and some vehicles are equipped 

with High Frequency (HF) and VHF sets, however there is a reliance on mobile phones and e-mail to 

communicate internally, which in times of civil unrest can be reduced or suspended. In addition, there is no 24-

hour radio room at the NHQ, and while the NS has four satellite phones, none of which are activated; and the 

SIM cards need replacing. Given the continuation of the emergency situation in Burundi, the risk of a possible 

escalation in violence, and the eventual return of around 300,000 people from neighbouring countries, there is 

an urgent need to support BRCS. 

 

Proposed sectors of intervention  

 

 Health  

Outcome 1: Immediate impact of the range of complex emergencies to the health of the population is 
reduced over a period of six months  

Output 1.1: Increased awareness and reduction in the spread of cholera to the affected population 

Activities planned: 

 Door-to-door sensitization 

 Disinfection of Cholera Treatment Centre (CTC) 

 Mobile cinema 

 Water truck maintenance 
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Shelter (including Household non-food items) 

Outcome 2: Immediate shelter and settlement needs of the population affected by the emergency 
situation in Burundi, are addressed over a period of six months  

Output 2.1: Non-food items (NFI) and emergency shelter items are provided to the affected population 

Activities planned: 

 Conduct a training on distribution techniques and protocol  

 Procure NFIs to enable continued response to the multiple disasters range of emergencies  

 Procure emergency family tents  

 Procure roofing sheets for 500 families to support people transitioning out of the camps once land 
has been selected and approved. 

 Distribution of NFIs  

 Replenishment of NFIs used in the response for pre-positioning  

 National Society capacity building 

Outcome 3: Capacity of the Burundi Red Cross Society to respond to the emergency situation and 
needs of the affected population is strengthened 

Output 3.1: Adequate protection is given to staff and volunteers involved in the response  

Activities planned: 

 Procure and distribute RC visibility materials (caps, jackets, t-shirts etc.) to active staff and volunteers  

 Procure emergency food and water stocks for headquarters 

 Prepare a safe area in BRCS headquarters compound for staff and volunteers who may have to seek 
shelter during times of civil unrest. 

 Provide suitable communication equipment to active staff and volunteers (HF/VHF/satellite phones) 

 Roll out “Stay Safe” e-learning modules for active staff and volunteers 

 Ensure staff and key volunteers have the means to work from home during emergencies (mobile 
phone credit, internet access) 

Output 3.2: Logistics and supply chain systems are strengthened to enable effective service 
delivery 

Activities planned: 

 Logistics capacity assessment and development of strategic plan 

 Strengthen stock management capacity 

 Stock organisation and security 

 Development of warehousing infrastructure (support preparation for national warehouse construction) 

 Strengthen fuel management systems 

 Establishment of strategic fuel stock 

Output 3.3: National contingency plans are developed or updated 

Activities planned: 

 Develop a medium/longer-term multi-hazard contingency plan including the return of 300,000+ people 
who have fled to neighbouring countries  

  Quality programming  

 

Outcome 4: Continuous assessment, analysis, and final evaluation is used to inform the design and 
implementation of the operation 

Output 4.1: Initial needs assessment are updated following consultation with beneficiaries; and 
Emergency Plan of Action is updated and revised as necessary to reflect needs during the timeframe 
of the operation 

Activities planned: 

 Conduct training Emergency Needs Assessment (ENA); and SPHERE standards  

 Conduct information sharing sessions with authorities on the Emergency Plan of Action 

 Continuous assessment using the ENA methodology  
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 Preparation of reporting as required  

 Programme information on the implementation of the complex operation is communicated regularly 
and through appropriate channels 

 Conduct final evaluation and lessons learned workshop 

Output 4.2: Cash transfer / voucher solutions are considered and incorporated into the Emergency 
Plan of Action where appropriate 

Activities planned: 

 Commission a detailed assessment of cash transfer programming(CTP)  

 Training of staff/volunteers on cash programming at national and provincial levels on  

 Test CTP in pilot provinces 

 

Programme support services   
 

Based on the demand for technical and coordination support required to deliver in this operation, the following 
programme support functions will be put in place to ensure an effective and efficient technical coordination: human 
resources, logistics and supply chain; information technology support (IT); communications; security; planning, 
monitoring, evaluation, and reporting (PMER); partnerships and resource development; and finance and 
administration. More details are available in the Emergency Plan of Action.  

 

€  Budget 

 
See attached IFRC Secretariat budget (Annex 1) for details.  

 
 
 
 
 

Garry Conille       Elhadj Amadou As Sy 
Under Secretary General     Secretary General 
Programmes Services Division 
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Contact Information 

For further information, specifically related to this operation please contact: 
 

 In Burundi Red Cross: Mr. Anselme Katiyunguruza Secretary General; mobile phone: +257 
79924108; email: kati.anselme@croixrougeburundi.org ; kati.anselme@gmail.com  
 

 In the EAIOI Country Cluster Support Team: Getachew Ta’a, Head of EAIOI Country Cluster 
Support Team, Nairobi; mobile email: getachew.taa@ifrc.org  

 

 In the Regional Office for Africa: Farid Abdulkadir, Head of Disaster and Crisis Prevention, 
Response and Recovery Unit, Nairobi; mobile phone +254 731067489; email: farid.aiywar@ifrc.org  

 
For Resource Mobilization and Pledges  

 In the Regional Office for Africa: Fidelis Kangethe, Partnership and Resource Development 
Coordinator, Nairobi, mobile phone: +254714026229; email: fidelis.kangethe@ifrc.org  

 
For In-Kind donations and Mobilization table: 

 IFRC Africa Regional Logistics: Rishi Ramrakha; mobile phone: +254 733888022/fax +254 
202712777; email: rishi.ramrakha@ifrc.org  

 
For Performance and Accountability (planning, monitoring, evaluation and reporting) 

 In the Regional Office for Africa: Penny Elghady, (Ag.) PMER Coordinator; mobile phone 
+254731067277; email: penny.elghady@ifrc.org  

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most 

vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human suffering, 

and thereby contributing to the maintenance and promotion of human dignity and peace in the world. 

 

mailto:kati.anselme@croixrougeburundi.org
mailto:kati.anselme@gmail.com
mailto:getachew.taa@ifrc.org
mailto:farid.aiywar@ifrc.org
mailto:fidelis.kangethe@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:penny.elghady@ifrc.org


EMERGENCY APPEAL 17/10/2016

MDRBI012: Burundi Complex Emergency

Budget Group

Shelter - Relief 0 0

Shelter - Transitional 0 0

Construction - Housing 0 0

Construction - Facilities 0 0

Construction - Materials 268,950 268,950

Clothing & Textiles 1,900 1,900

Food 0 0 0

Seeds & Plants 0 0

Water, Sanitation & Hygiene 1,650 1,650

Medical & First Aid 0 0

Teaching Materials 0 0

Utensils & Tools 0 0 0

Other Supplies & Services 0 0

Emergency Response Units 0 0

Cash Disbursements 0 0

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 272,500 0 0 272,500

Land & Buildings 0 0

Vehicles 0 0 0

Computer & Telecom Equipment 0 0 0

Office/Household  Furniture & Equipment 0 0

Medical Equipment 0 0

Other Machinery & Equipment 0 0

Total LAND, VEHICLES AND EQUIPMENT 0 0 0 0

Storage, Warehousing 50,000 0 50,000

Distribution & Monitoring 35,380 0 35,380

Transport & Vehicle Costs 56,700 0 56,700

Logistics Services 7,650 7,650

Total LOGISTICS, TRANSPORT AND STORAGE 149,730 0 0 149,730

International Staff 93,733 93,733

National Staff 24,669 0 24,669

National Society Staff 25,000 0 25,000

Volunteers 9,600 0 9,600

Total PERSONNEL 153,002 0 0 153,002

Consultants 0 0

Professional Fees 0 0

Total CONSULTANTS & PROFESSIONAL FEES 0 0 0 0

Workshops & Training 0 0

Total WORKSHOP & TRAINING 0 0 0 0

Travel 45,000 45,000

Information & Public Relations 1,500 0 1,500

Office Costs 22,002 22,002

Communications 9,750 9,750

Financial Charges 21,000 21,000

Other General Expenses 0 0

Shared Office and Services Costs 0 0

Total GENERAL EXPENDITURES 99,252 0 0 99,252

Partner National Societies 0 0

Other Partners (NGOs, UN, other) 0 0

Total TRANSFER TO PARTNERS 0 0 0 0

Programme and Services Support Recovery 43,841 0 43,841

Total INDIRECT COSTS 43,841 0 0 43,841

Pledge Earmarking & Reporting Fees 0 0

Total PLEDGE SPECIFIC COSTS 0 0 0 0

TOTAL BUDGET 718,325 0 0 718,325

Available Resources

Multilateral Contributions 654,131 654,131

Bilateral Contributions 0 0

TOTAL AVAILABLE RESOURCES 654,131 0 0 654,131

NET EMERGENCY APPEAL NEEDS 64,194 0 0 64,194

Multilateral 

Response

Inter-Agency 

Shelter Coord.

Bilateral 

Response

Appeal 

Budget CHF

EMERGENCY APPEAL BUDGET V2012.06
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