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DREF n° MDRBI013 Glide n° 
Date of issue: 14 February 2018 Expected timeframe: Three (3) months 

Expected end date: 14 May, 2018 
Category allocated to the of the disaster or crisis: Yellow 
Budget holder/project manager IFRC: Andreas Sandin is 
responsible for implementation, reporting and compliance. 
 

National Society Contact: Mr. Katiyunguruza 
Anselme, Secretary General  

DREF allocated: CHF 197,494  

Total number of people affected: 40,000 people Number of people to be assisted: 40,000 people 
(8,000 households)  

Host National Society presence (n° of volunteers, staff, branches): The Burundi Red Cross Society (BRCS) 
presently operates through a structure of 18 branches with over 600,000 registered volunteers and an overall staff 
base of 232 staff members with technical expertise in several areas. 
 
BRCS presence in DREF operational area:  

• In Rumonge the BRCS has a permanent staff of 5 and volunteers  
• In Nyanza Lac Commune (Makamba Province) BRCS has a permanent staff of 2 and volunteers 

 
An emergency team has been deployed to the above indicated sites on Friday 26 January 2018 composed of 2 
Wash engineers and 2 Wash technicians and 60 volunteers  
 
Red Cross Red Crescent Movement partners actively involved in the operation International Committee of the 
Red Cross (ICRC), Netherlands, Belgium (Francophone and Flanders), Norwegian, Luxembourg and Spanish Red 
Cross Societies.  
Other partner organizations actively involved in the operation:  Local governorate, civil protection, Office of the 
Minister of Health (Department of Refugees), United Nations High Commission for Refugees (UNHCR), World Food 
Programme (WFP), International Organization for Migration (IOM) and UNICEF.  
 

 

A. Situation analysis 
 

Description of the disaster 
 
Sporadic inter-communal violence in the Ituri region of the Democratic Republic of Congo (DRC) and attacks by 
armed groups in North Kivu in December 2017 resulted in mass internal displacement and population movement 
of thousands of Congolese refugees into neighbouring countries, including Burundi. 
 
Since 24 January 2018, the South-East border of Burundi, more specifically the shores of Lake Tanganyika, have 
been recording a massive influx of Congolese refugees fleeing confrontations between the DRC armed forces and 
armed groups. Clashes started in Sud-Kivu province, specifically in Fizi and Baraka territory, forcing people to 
escape the crossfire through overloaded boats. The territory was under militia control when the Congo Air forces 
and ground troops intervened with the aim to recover the area.  
 
The first wave of refugees arrived on 24 January 2018, at Lake Nyanza in the southern province of Makamba in 
the communes of Kabonga and Mugerama. The second wave was recorded at Rumonge port in two communes: 
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Kanenge and Kagongo. Most refugees that arrive 
in Burundi are under the age of 25 with 
unaccompanied children. 
  
Residents have accommodated some refugees in 
their homes while others found shelter in schools 
and a some of them resided on the beach, in the 
open. Cases of severe watery diarrhoea and 
malaria are reported and treatment is provided at 
Lake Nyanza hospital. 
 
At the onset of the influx, refugees arrived through 
five (5) different entry points. However, Burundian 
authorities decided to close three of the entry 
points and only two entry points remain officially 
open: Mugerama in Makamba and the port of 
Rumonge. 
 
Burundian authorities in Rumonge and Makamba 
provinces have been overwhelmed by the 
massive refugee influx and are unable to provide 
sufficient assistance to the newly arrived refugees, 
resulting in requests for immediate humanitarian assistance.  
 
Table 1: Total number of Congolese refugees registered in January 2018 
 

Dates 
Entry points Total for both 

entry points Rumonge  Nyanza Lac 
24 January 2018 182 - 182 
25 January 2018 2,799 1,142 3,941 
26 January 2018 1,898 - 1,898 
27 January 2018 360 448 808 
28 January 2018 6 - 6 
29 January 2018 605 - 605 
30 January 2018 344 - 344 
31 January 2018 - 248 248 

Total 6,194 1,838 8,032 

 
 
Summary of the current response 

Overview of the Host National Society and current response 

 
The Burundi Red Cross Society (BRCS) operates through 18 branches spread out in all 119 districts country wide. 
The local Red Cross branches of Rumungu and Nyanza Lake (Makamba province), through which the National 
Society intends to implement this plan of action, have a network of volunteers trained in first aid, WASH in 
emergency and Safer Access. The Belgian Red Cross – Flanders supported the training of 10 volunteers (5 per 
branch) in Emergency Needs Assessment, First Aid and Early Warning Systems. Both branches have a pool of 20 
volunteers and staff trained as part of the National Disaster Response Team (NDRT).  
 
At the onset of the current refugee influx 5 entry points were identified. BRCS conducted a rapid needs assessment 
at the two main entry points Rumunge port and Nyanza Lac (Makamba province). The government has now closed 
three of the five entry points for security reasons; the remaining two are Rumunge and Nyanza Lac. The argument 
supporting this decision is that DRC militia members are using this population movement to enter Burundi. Closing 
three of the five entry points gives the government better oversight and facilitates security control.  
 
Since the start of the increased influx, Burundi Red Cross volunteers in the area have been attending to refugees. 
The BRCS response aims to cover the needs of newly arrived refugees during the first two days of their stay in 
Burundi. Starting directly from their evacuation from the shores of the Lake Tanganyika and reception in the 

Boat arriving at Burundi’s shores with DRC Refugees on Tanganyika Lake 
©BRCS 
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reception centres up to the moment of transfer to transit settlement. Registration and settlement takes a maximum 
of 48 hours, as they are not allowed to spend more than this allocated time in transit centres.   
 
Burundi has three (3) WASH-trained regional Disaster Response Team (RDRT) members, two of whom are 
currently deployed as part of the National Society’s response to this situation.  
 
The National Society also has emergency stocks available which contains soap, jerry cans, Aqua tabs, tarpaulins 
and family tents used for temporary shelter. Before the installation of the two WASH kit5, household water treatment 
products were distributed to the new arrivals. This DREF operation will also support the replenishment of this stock 
and provide for more to be distributed to the refugees at the transit centres and in the final settlement. 
 
BRCS is an active member of the National Platform in charge of the coordination of humanitarian actors, which is 
managed under the Ministry of Security. The National Platform is divided in nine (9) sectors, of which the BRCS is 
lead for two, relief and dead body management. Additionally, the BRCS is responsible of managing a temporary 
camp, hosting DRC refugees, which can accommodate up to 600 people.   
 
The BRCS Disaster Management team is responsible for emergency response including the monitoring and 
evaluation of the refugee response operation, with technical assistance from the Health and WASH team. 
Coordination will be at national, regional and local levels with all other stakeholders, including the National Platform 
(through the Office of the Minister of Security and the First Vice President). 

Overview of Red Cross Red Crescent Movement in country 

In-country Movement partners of the BRCS include the International Federation of Red Cross and Red Crescent 
Societies (IFRC), the International Committee of the Red Cross (ICRC) and Partner National Societies (PNSs) 
including the Netherlands, Finnish, Belgium-Flanders/Francophone, Spanish, Norwegian and Luxembourg Red 
Cross Societies. 
 
The BRCS is actively working alongside its humanitarian partners to respond to the urgent and basic needs of the 
newly arrived refugees from DRC. With the technical and financial support from ICRC, the National Society has 
been able to deploy a total of 30 volunteers including ten (10) volunteers (06 in Makamba and 04 in Rumonge) 
trained in restoring family links (RFL) and 20 trained in First Aid in conflict areas, to attend to the refugees. Some 
30 more volunteers have equally been deployed to support the response, making it a total of 60 volunteers currently 
deployed to the affected areas. 
 
The BRCS has 2 WASH kit5 (made available by ICRC and Norwegian Red Cross), which have been deployed to 
the two affected local branches. These WASH kit5 have an hourly production capacity of 4,000 litres of safe drinking 
water, which is used to provide for the refugees needs at arrival. The kits operate on an average of 6 hours per 
day, thus a total production capacity of 24,000 litres. The main challenge faced with these kits is the replenishment 
of the chemicals used for water purification and the lack of a platform for the water tanks, which the National society 
hopes to address through this DREF operation.  
 
Overview of non-RCRC Movement actors in country 
 
Main organizations active in the area are UNHCR, OIM, UNICEF and WFP. They are all involved in the nine 
sectorial groups of the National Platform.  
 
UNICEF is supporting with latrines in Nyanza Lake, while the World Food Programme (WFP) is assisting by 
providing food items which are being distributed by BRCS in both reception centres. This, however, remains 
insufficient to cover the needs of the nearly 600 to 2,000 new daily arrivals. MSF is involved in medical screening, 
first aid and referral to existing health institutions.  
 
 
Needs analysis, targeting, scenario planning and risk assessment 

Needs analysis 
Since the start of this new influx of Congolese refugees, the Burundi Red Cross Society has been providing support 
in the form of welcome services and attending to the immediate first aid and water needs and ensuring that they 
are finally settled in the areas indicated by government. However, the gaps remain enormous in the area of WASH 
specifically and include provision of safe drinking water, sanitation facilities and hygiene promotion. Also, the 
refugees need food, as they arrive hungry and without any means to provide for their nutrition.  
 
Livelihood and basic needs 
Upon arrival in Burundi, the refugees are exhausted from crossing the river and hungry as some of them have gone 
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for days without a proper meal. During their 48 hours long stay at the entry point, one of the major concerns is the 
physical and nutritional condition of the refugee population, specifically of younger children, varying from 
dehydration to malnutrition. BRCS has received support from WFP through the provision of food items, which the 
BRCS shall distribute to the new arrivals as part of this operation. 
 
Water, sanitation and Hygiene 
Access to clean and safe drinking water remains the most urgent need for thousands of women, men and children 
arriving through the two remaining entry points. The government and local authorities requested support from the UN, 
NGO’s and the Red Cross to address this need. BRCS responded promptly to the crisis by providing access to safe 
drinking water (two Kit5 are dispatched in Rumonge and Nyanza Lake, Makamba province), trench latrines and 
distributing aqua tabs. 
 
Despite this response, it is critical to indicate that Rumonge and Nyanza Lake (Makamba province) are cholera prone areas. 
The two provinces reported cholera cases in 2017 and are still considered high risk zones as three (3) suspected stool 
samples are currently under investigation. 
 
In view of the above, the current situation calls for drastic and immediate intervention with average fifteen litres of water 
per person per day needed as per emergency set standard. Safe drinking water and sanitation facilities are in 
limited supply at the reception (registration) centres and there are a limited number of bathing facilities and latrines, 
which are only partially accessible to new comers. The number of hand washing facilities is insufficient.  
 
With inadequate sanitation and hygiene practices among new arrivals, there is a risk of diarrheal outbreaks 
(suspected cholera and dysentery). Open defecation along lakeshores, and the insufficient sanitation infrastructures 
heighten this risk.  With more refugees expected to arrive, there is a need for additional temporary sanitation facilities 
and active dissemination of messages on good hygiene practices such as hand washing after defecation. If these 
interventions are not urgently implemented there is the likelihood of seeing an increase in cases of diarrhoeal diseases 
to epidemic level with serious consequences.  
 
Thorough this DREF operation, BRCS hopes to support the construction of 30 latrines in Rumonge, since UNICEF 
is already constructing 50 latrines in Nyanza lake. The sphere standard is 50 persons/latrine in short term locations. 
This DREF target is based on an expected influx rate of approximately 667 people daily (i.e. approx. 40,000 x 60 
days activity implementation period). Refugees thus stay a maximum of 48 hours in transit centres, which means 
that expected maximum population would be 1,334 (i.e. 667 people x 2 days). Some 30 toilets will thus serve for 
1,334 people, for an average of 44.4 people per toilet. 
 
Targeting 
 
Targeted beneficiaries include an expected population of 40,000 people; 8,000 households (depending on the 
Congolese influx) recently displaced by the increased violence in DRC. The process of identifying the beneficiaries 
will follow the official refugee registration and information systems managed by local officials supported by the 
BRCS volunteers. The target for all interventions, including distribution of safe drinking water, construction of 
communal latrines, hygiene promotion, and distribution of NFIs will be the total population of newly arrived 
Congolese; i.e. approximately 40,000 people. A special emphasis will be put on the most vulnerable population 
including persons with special needs, women with young children, unaccompanied children and the elderly.  
 
Target beneficiaries will be considered as active participants in all interventions. Refugee population will be recruited 
as community-based volunteers who will be involved in routine hygiene and health promotion activities. During needs 
assessment processes, interviews were held with refugee and host communities and their representatives. Their 
input provided realistic humanitarian needs, gaps and preferences which the National Society is considering 
supporting. All interventions will take into consideration age and gender sensitivity as will be portrayed in the final 
reports. 
 
Scenario planning 
This EPoA shall be addressing the best-case scenario described in the table below bearing in mind that through 
continuous assessments and based on the evolving situation, the operation could be revised to equally address 
the most likely scenario.  
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Status Effect/Needs BRCS response 
Inter communal violence in DRC 
subsides within 02 months. 

Medium humanitarian needs. 
Best case scenario 

DREF is used to support needs inside 
reception centres. 

Inter communal violence continues 
over a longer period of time – long-
term displacement of households 
and continued refugee influx to 
Burundi. 

High humanitarian needs 
Most likely scenario 

DREF operation is revised to consider 
the increased number of arrivals and 
needs, topping-up the funds to support 
relief activities in the reception centres. 
Will equally assess the need for BRCS 
to extend activities to transfer and 
settlement camps. 

Inter communal violence in DRC 
intensifies - increased number of 
people enter Burundi on a daily 
basis, during a longer period of time 

High humanitarian needs 
Worst case scenario 

An emergency appeal is launched to 
support relief activities in reception 
centres, transfer and final settlements.  

 
Operation Risk Assessment 
 
The influx of refugees may continue if the security situation in the DRC worsens. The BRCS has already received 
training in the field of disaster preparedness (DP1 and DP2 provided by the Belgian Red Cross Flanders) to prepare 
and therefore respond adequately to new arrivals’ basic needs. Efforts have been made to ensure that volunteers 
in local Disaster Reduction teams are provided with visibility, personal protective equipment (PPEs) gears and 
equipment to intervene. Also, BRCS was recently equipped with two heavy-duty trucks that can easily cope with 
the poor state of the roads. The National Society is equally supported by Luxembourg Red Cross to reinforce shelter 
capacity. This could be an added value, should the shelter situation worsen.  
 
To mitigate against security risks adequate measures will have to be put in place. This includes but is not limited 
to: staff tracking (e.g. via phone or SMS), pre-deployment security/safety briefs, situation monitoring, regular or ad 
hoc security/safety updates, (field) communication systems and protocols, contingency plans, and the completion 
of the respective IFRC e-learning courses (i.e. Personal Security, Security Management, and Volunteer Security). 
 
BRCS will continuously monitor the risk for cholera, typhoid or other waterborne diseases by regular water quality 
control using Delagua Kits and the current response could be reviewed through an operations update, should the 
situation on the ground change.  
 
While implementing the DREF operation, BRC will continue to assess the situation to facilitate an appropriate 
response strategy. The strategy would need to be reviewed to ensure the National Society is properly resourced 
and supported to provide life-saving operational activities. Hence, the BRCS plans to put into practice the continuum 
between humanitarian action (such as this DREF intervention) and more sustainable interventions (such as to set 
up a permanent drinking water infrastructure in refugee risk areas run by the local community under guidance of 
the Red Cross Branches).  
 
BRC will ensure continuation of activities and plan for an exit strategy after the closure of the DREF operation and 
a lesson learnt workshop will be conducted to review the implementation and a report will be produced for future 
learning.   
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B. Operational strategy                                                                                                                         

Overall Operational objective 
The main objective of this Emergency Plan of Action (EPoA) is to provide lifesaving emergency services to newly arrived Congolese Refugees; including women, men and children 
in the provinces of Rumonge and Nyanza Lac for an initial period of three months. The emergency response interventions outlined in this EPoA will continue to be coordinated within 
the existing National Platform (coordinated by the Ministry of Security) and UNHCR, in broad consultation with the BRCS and other UN agencies. Refugees from DRC receive the 
following BRCS assistance: access to safe drinking water, basic sanitation (temporary latrines and hand washing facilities) and food distribution in cooperation with WFP.  
  
Refugees registration is conducted by the National Office of Protection (ONPRA) before transfer to transit and final settlement.  These operations take a maximum of 48 hours. The 
DREF operation aims to cover the needs of newly arrived refugees during the first 2 days, directly after arrival and effective evacuation from the shores to the refugee camps. During 
this period BRCS is actively working alongside other humanitarian partners.  

C. Detailed Operational Plan 

 

Livelihoods and basic needs 
People targeted: 40,000 
Male: 
Female: 
Requirements (CHF): 4,500 

 
Needs analysis: BRCS, in cooperation with WFP, supports the distribution of food items during the first 48 hours after arrival in the two reception centres. WFP provides the 
food items, BRCS supports with the distribution. However, during the 48 hours long stay of these new arrivals at the entry point, one of the major concerns is the physical and 
nutritional condition of the refugee population, specifically of younger children, varying from dehydration to malnutrition. Hence, the need for food items to be provided to sustain 
them during this time and beyond. 
 
Population to be assisted: Total population of newly arrived Congolese (an estimated 40,000 people), during the first 48 of their stay in Burundi. From arrival, to transfer to 
a transit centre in the 2 reception centres in Rumonge and Nyanza Lac. Disaggregated data on the number of people reached will be provided in the reports, as this information 
is not available at the time of preparing this EPoA. 
 
Programme standards/benchmarks: The activities planned in this area of focus will seek to meet the Sphere standards. Distribution of WFP food items. Food items are 
according to Sphere standards, with a minimum standard of 2100 Kcal per person. 
  

P&B 
Output 
Code 

Livelihoods and basic needs Outcome 1: Immediate food needs of the disaster affected 
population are met # of people who received distributed food 

Livelihoods and basic needs Output 1.1: Appropriate food rations are distributed to newly 
arrived Congolese refugees in the 2 reception centres in Rumonge and Nyanza Lac # of people who received distributed food 

Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP007 Basic food distributions                     
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Water, sanitation and hygiene 
People targeted: Total population of new Congolese arrivals during the first 48 hours after arrival (600-2,000 daily), during a period of 3 months 
Male: 
Female: 
Requirements (CHF): 173,875 
 

 
Needs analysis: Upon arrival, Congolese refugees, of which there are many women and young children, are dehydrated, hungry and in poor health conditions. In the two 
provinces, access to clean and safe water is one of the most urgent needs identified. Local authorities requested support from partners to increase provision of clean and safe 
water to the new arrivals. Due to the insufficiency of drinking water, the refugees drink water from the lake. The area is situated in the cholera belt with endemic prevalence of the E coli 
bacteria. Estimated arrivals during the implementation period is 40,000 people. Before the deployment of WASH Kit5, BRCS had immediately distributed chlorine tablets in the 2 provinces. 
However, this does not mitigate the risk of a cholera outbreak especially, during the rainy season. Last year in 2017, the 2 provinces reported cholera epidemic towards the end year. Hence, 
there is a clear and present danger for a cholera epidemic. Three samples of suspected cases of cholera are currently under investigation. The situation calls for drastic and immediate 
intervention ensuring that the average amount of water available to the new arrivals is increased to at least 15 litres per person (l/p/d) as recommended in emergency situations. 
 
Population to be assisted: Total population of newly arrived Congolese in Burundi in the two reception centres in Rumonge and Nyanza Lake, during the first 48 hours, from 
arrival to transfer to a transit centre. 
 
Programme standards/benchmarks:  The activities planned in this area of focus will seek to meet the Sphere standards, i.e. ensuring that the average amount of water 
available to the new arrivals is increased to at least 15 litres per person (l/p/d) as recommended for emergency situations and ensuring that the sanitation facilities in at the reception 
centres are improved and used as per Sphere standards.  As this operation will involve high level of logistics procurement for the construction of latrines and platforms for the 
water tanks, as well as the purchase of NFIs, all procurement files will be reviewed and validated at Regional level, as per IFRC procedure, before orders are placed on the field. 
 

P&B 
Output 
Code  

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in 
targeted communities 

- WASH report on needs assessment 
- # of actors involved in WASH and the area of their intervention 
- Reports on coordination meeting 
- 100 % of target population has access to sufficient water 
- 70 % of target population that has increased knowledge of hygiene 

practices 
WASH Output 1.1:  Continuous assessment of water, sanitation, and hygiene situation is 
carried out in targeted communities 1 site assessments carried out and shared Report on coordination meeting 

Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP026 Conduct initial assessment of the water, sanitation and hygiene 
situation in targeted communities                               

 AP026 Continuously monitor the water, sanitation and hygiene situation 
in targeted communities                        

 AP026 Coordinate with other WatSan actors on target group needs and 
appropriate response.                       

P&B 
Output 
Code 

WASH Output 1.2:  Daily access to safe water which meets Sphere and WHO standards in 
terms of quantity and quality is provided to target population 

- Each beneficiary had per day 15 litres of safe water in the target 4000 
people 

- 50 % of household trained on using chlorine tablets for treatment of 
water at home 

Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 
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AP027  Provide safe water to 4,000 people in targeted communities 
through Wash Kit5                  

AP027 Monitor the quality of water produced.                 
AP027 Construction of the platform for bladders                 
AP027 Procurement of the renewable chemical products                 
AP027 Daily water trucking                  
AP027 Monitoring of water quality                 

 AP027 
Replenishment and distribution of 10.000 household water 
treatment products such as chlorine tablets, sufficient for 60 
days, to 4000 people, before departure to transit centre. 

                                

P&B 
Output 
Code 

WASH Output 1.3:  Adequate sanitation which meets Sphere standards in terms of quantity 
and quality is provided to target population 

- Less than 50 persons per latrine in the first phase in transit in the 
estimated 4000 people 

- 80n % of beneficiaries using Handwashing facilities  
- # beneficiaries involved in the cleaning activities in transit centre   

Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP028 Construction of 30 toilets Rumonge site.                   

AP028 Ensure toilets are clean and maintained through specify cleaning 
and maintenance plan for toilets: community mobilization                  

AP028 Equip toilets with handwashing facilities,                  

AP028 Organization of cleaning activities on the sites: drainage, vector 
control, and solid waste.                      

P&B 
Output 
Code 

WASH Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of 
the identification and use of hygiene items provided to target population 
 

- # of key messages elaborated in collaboration with ministry of health 
- 70% of people reached by hygiene promotion activities 
- 40 volunteers involved in hygiene promotion 

Activities planned 
Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP030 Identify target groups, key messages and methods of 
communication with beneficiaries                         

AP030 Procure 4 smartphones to collect data                  

AP030 Orientation of 8 personnel involved in providing WASH and 
Health activities for new arrivals refugees                  

AP030 Procure 4 megaphones to support community dialogue                  

AP030 
Mobilize mobile cinema equipment, including cholera prevention 
film and print IEC materials of Hygiene Promotion in 
emergencies toolkits 

                

AP030 Train 40 volunteers on Hygiene Promotion in emergencies (20 
per site) and water treatment methods                 

P&B 
Output 
Code 

WASH Output 1.5:  Hygiene-related goods (NFIs) which meet Sphere standards and training 
on how to use those goods is provided to the target population   

- At least one session of sensitization of refugees on good hygiene 
practices is organised per day   

- # of Volunteers trained on HP in Emergencies in the 2 transit centres 
- # of household equipped with hygiene kits 

Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 
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AP030 Sensitization of refugees on good practices of hygiene in 
general and on the critical handwashing times.                  

AP030 Distribution of 800 hygiene kits on arriving time for 4000 people. 
                 

AP030 Train population of targeted communities in use of distributed 
hygiene kits.                 

AP030 Procurement of 40 boxes of HP in emergencies images                  
 
 
Strategies for Implementation 
Requirements (CHF) 

 
 

P&B 
Output 
Code 

Outcome S2.1: Effective and coordinated international disaster response is ensured 
ratio of people reached by the IFRC disaster response operations to the 
people affected by these emergencies 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is 
maintained 

ratio of people reached by the IFRC disaster response operations to the 
people affected by these emergencies 

Activities planned Week / Month 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 
AP046 

Initial operational start up support implemented by IFRC for the 
host national society and participating national societies and 
other common services such as ops centre and basecamp 
costs 

    
 

            

AP046 Monitoring and Support Visit                 

P&B 
Output 
Code 

Output S2.1.4: Supply chain and fleet services meet recognized quality and accountability 
standards 

BRCS is supported with fleet for operation monitoring 

Activities planned Week  
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP050 Mileage costs for operational vehicles (cars and delivery 
trucks)                 

P&B 
Output 
Code 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique 
position to influence decisions at local, national and international levels that affect the 
most vulnerable. 

 
RC operation is profiled in the national and international communication 

 
 

 

 
 Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian 

issues # of communication materials published 

Activities planned Week  
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP053 Communications work/document human interest stories and 
best practices from the operations                 
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P&B 
Output 

Code 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, 
resource mobilization and programming. 

Lessons learnt workshop conducted 

Activities planned Week  
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP055 Conduct a lessons learnt workshop                 
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Budget  

The total budget requested for this operation is CHF 197,494. For more details, please see attached budget. 
 
 
 Burundi Population Movement  Date: 14/02/2018 

    
  Multilateral Response Appeal Budget CHF 

 Budget Group 
     

500 Shelter - Relief 0 0 
501 Shelter - Transitional 0 0 
502 Construction - Housing 0 0 
503 Construction - Facilities 0 0 
505 Construction - Materials 0 0 
510 Clothing & Textiles 0 0 
520 Food 0 0 
523 Seeds & Plants 0 0 
530 Water, Sanitation & Hygiene 138,457 138,457 
540 Medical & First Aid 0 0 
550 Teaching Materials 1,572 1,572 
560 Ustensils & Tools 0 0 
570 Other Supplies & Services 0 0 
571 Emergency Response Units 0 0 
578 Cash Disbursments 0 0 

 
Total RELIEF ITEMS, CONSTRUCTION AND 
SUPPLIES 140,029 140,029 

     
580 Land & Buildings 0 0 
581 Vehicles  0 0 
582 Computer & Telecom Equipment 0 0 
584 Office/Household  Furniture & Equipment 0 0 
587 Medical Equipment 0 0 
589 Other Machiney & Equipment 0 0 

 Total LAND, VEHICLES AND EQUIPMENT 0 0 
     

590 Storage, Warehousing 0 0 
592 Dsitribution & Monitoring 0 0 
593 Transport & Vehicle Costs 0 0 
594 Logistics Services 0 0 

 Total LOGISTICS, TRANSPORT AND STORAGE 0 0 
     

600 International Staff 0 0 
661 National Staff 0 0 
662 National Society Staff 2,028 2,028 
667 Volunteers 10,380 10,380 
669 Other Staff Benefits 0 0 

 Total PERSONNEL  12,408 12,408 
     

670 Consultants 0 0 
750 Professional Fees 0 0 

 Total CONSULTANTS & PROFESSIONAL FEES 0 0 
     

680 Workshops & Training 29,179 29,179 

 Total WORKSHOP & TRAINING 29,179 29,179 
     

700 Travel 3,000 3,000 
710 Information & Public Relations 0 0 
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730 Office Costs 0 0 
740 Communications 760 760 
760 Financial Charges 64 64 
790 Other General Expenses 0 0 
799 Shared Office and Services Costs 0 0 

 Total GENERAL EXPENDITURES 3,824 3,824 
  0 0 

830 Partner National Societies 0 0 
831 Other Partners (NGOs, UN, other) 0 0 

 Total TRANSFER TO PARTNERS   0 
     

599 Programme and Services Support Recovery 12,054 12,054 

 Total INDIRECT COSTS 12,054 12,054 
     

 TOTAL BUDGET 197,494 197,494 

     
 Available Resources    
 Multilateral Contributions   0 

 Bilateral Contributions   0 

 TOTAL AVAILABLE RESOURCES 0 0 

    
 NET EMERGENCY APPEAL NEEDS 197,494 197,494 
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Reference 
documents 
 
Click here for: 
• Previous Appeals 
and updates 
• Emergency Plan of 
Action (EPoA) 

For further information, specifically related to this operation please contact: In 
the Burundi Red Cross Society: 
 

 

Burundi Red Cross Society: 
• Alexi Manirakiza, Secretary General a.i.; email: karerwayohani@gmail.com 

  
IFRC EAIO CCST Office: 

• Andreas Sandin, Emergency Operations Coordinator, email; 
andreas.sandin@ifrc.org, phone; +254 732 508 060 

 
IFRC Office for Africa Region: 

• Alina ATEMNKENG ARRAH, DREF Delegate Africa Region, Tel +254 (0)731 067 277, 
email: alina.atemnkeng@ifrc.org 

 
In IFRC Geneva: 

• Eszter Matyeka, Senior Officer DREF email: eszter.matyeka@ifrc.org, phone: +41 
(0)22 730 4236 

 
For IFRC Resource Mobilization and Pledges support: 

• IFRC Africa Regional Office for resource Mobilization and Pledge: Kentaro 
Nagazumi, Head of Partnership and Resource Development, Nairobi, email: 
Kentaro.nagazumi@ifrc.org , phone: +254 202 835 155 

 

For In-Kind donations and Mobilization table support: 
• IFRC Africa Regional Office for Logistics Unit: RISHI Ramrakha, Head of Africa 

Regional Logistics Unit, email: rishi.ramrakha@ifrc.org; phone: +254 733 888 022 
 

For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries): 

• IFRC Africa Regional Office: Fiona Gatere, PMER Coordinator, email. 
Fiona.gatere@ifrc.org, phone: +254 780 771 139 
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