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DREF n° MDRCD022  GLIDE n° CE-2017-000116  

Date of issue : 17 August 2017  Timeframe covered by this update:  
17 August to 16 October 2017 

Operation manager (responsible for this EPoA): 
Josuane Flore TENE, DCPRR Coordinator, Central 
Africa Cluster  

Point of contact DRC RC (name and title): Moise 
KABONGO NGALULA, DRC RC Disaster 
management director 

Operation start date: 17 August 2017 Operation timeframe: 2 months  

Operation budget: CHF 253,588 DREF allocation: CHF 253,588 

N° of people being assisted: 612 families or 3,060 people displaced in Kwilu, Sankuru and Lomami 
provinces. 

Red Cross Red Crescent Movement partners currently actively involved in the operation: 
International Federation of Red Cross and Red Crescent Societies (IFRC), ICRC and in-country Movement 
partners i.e. Belgium RC and Canadian RC 

Other partner organizations actively involved in the operation: The DRC government, UNOCHA, 
UNICEF, UNHCR, WFP, ECHO,  

  
The DRC RC seeks DREF support of 
CHF 253,588 to support its initial 
response of health, water, sanitation 
and hygiene, shelter and non-food items 
for IDPs from Kasai conflict who have 
found shelter in neighboring provinces 
of Lomami, Sankuru and Kwilu.  In 
parallel to the initial response, the 
DREF will support DRC RC to conduct 
an emergency multi-sector needs 
assessment of this complex 
humanitarian situation.  
 
Given the complex humanitarian needs, 
DRC RC, IFRC and partner NSs intend 
to position itself with a well-defined 
operational strategy and plan that relies 
on a comprehensive needs assessment 
to be carried out as part of this 
emergency phase by engaging a multi-
disciplinary technical team such as 
FACT, ERU and RDRT or joint Movement partners team.  
 
A ToR of the assessment has been finalized in wider consultation with in-country Movement partners. An 
alert for deployment of 2 RDRTs will be deployed in the assessment. The emergency assessment will define 

Emergency Plan of Action (EPoA)   
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the scale and scope of specific needs of IDPs with a framework focused on DRC RC branches for multi-
sector (relief, health, WATSAN, food security, shelter and non-food items, etc.) interventions. There will also 
be regular data collection, monitoring and reporting to ensure that response is in line with evolving needs of 
households. 
 
The preparation of the assessment i.e. formation, composition of the team, methodologies, geographical 
space and timeframe has been completed. The assessment team will be deployed in the field for 10 days. 
The assessment report will be finalized between 3 to 5 days after the end of the mission.  
 
A. Situation analysis 
Description of the disaster 
 
Since August 2016, 1.4 million inhabitants of Grand Kasai, which represents 34% of the total IDPs in DRC, 
have been forced from their homes, escaping violence perpetrated by a variety of armed actors.  Within the 
whole country, around 2 million children under 5 are facing severe malnutrition and 660,000 people are at 
risk of cholera. According to OCHA, only 156,000 of the 1.4 million IDPs received emergency assistance from 
new funding this year. The WFP has said that 42 percent of households in Kasai, Kasai-Central and Kasai-
Oriental are food insecure.  In addition to the IDPs around 1 million people have crossed borders and taken 
refuge in neighboring countries1 in recent years.  
 
As a result of continued violence and an 
ongoing lack of basic resources, the number 
of people in need of humanitarian assistance 
has increased to 7.3 million. This number is 
likely to grow due to difficult humanitarian 
access. Seven out of 16 territories in the five 
conflict-affected areas are not accessible due 
to security constraints. The enormous 
distances between the various intervention 
sites coupled with poor transport (both road 
and air) infrastructure result in very high costs 
and above average delivery time.  
Although continuous efforts are being made 
to end this crisis, the flow of IDPs has not 
stopped, but rather increased by 23%. On an 
average 8,000 new IDPs people per day are 
recorded since mid-April 2017. Support is 
therefore sought for IDPs and host 
communities to improve the condition of their 
shelter, health care, access to clean water 
and sanitation, protection and the sustainable 
return of people to points of origin or other, 
safer places. Most of the displaced, who have 
lost or left behind all their essential goods and 
personal belongings and now live with host 
families and relatives in communities that are 
among the poorest in the country. Smaller 
number of displaced families have fled to 
improvised huts in the bush near their 
villages. These families are the most 
vulnerable and least accessible to 
humanitarian workers. They suffer from lack 
of adequate food, shelter, healthcare, water 
and sanitation. 
 

                                                      
1 Angola, Burundi, Central African Republic (CAR), Rwanda and Uganda 
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The recent conflict in Kasai region has further worsened the humanitarian situation in DRC. The conflict 
pattern has become characterized by extreme violence spread over new regions compounded with protracted 
food crisis, frequent natural disasters, disease outbreak and poor infrastructure. The conflict started in August 
2016 in Kasaï Central and is now affecting five regions up to Sankuru. The number of IDPs in conflict-affected 
regions has increased by 23% - 8,000 new IDPs per day on average since mid-April 2017. 
 
The table below presents tentative breakdown of IDPs and returnees in Kasai crisis-affected provinces, 
including potential double-counting due to pendulum, preventive and secondary displacement. 

   

           Table 1:    IDPs, returnees and refuges affected in Kasaï crisis (as of 31st May 2017)  

Province  Total 
population  

IDPs Returnees  Refugees  Host 
communities 

Kasai-central  4,125,700 766,500 - - 99,000 

Kasai 4,088,700 333,900 - - - 

Kasai-oriental 5,364,500 64,300 97,100 - 31,000 

Lomami 2,831,700 92,400 43,300 - - 

Sankuru 1,784,300 14,000 - - - 

Haut-Lomami 3,496,200 400 - - - 

Lualaba 2,011,900 28,000 - - - 

Kwilu 4,458,600 2,200 - - - 

Luanda-
Norte(Angola) 

- - - 23,515 - 

Total 28,161,600 1,301,700 140,400 23,515 130,000 

 
The Kasai central province 
shares around 60% of total 
IDPs followed by 26% in Kasai. 
Among others, Lomami and 
Kasai oriental shares 7% and 
5% respectively. Humanitarian 
response will therefore focus 
mainly on host communities 
not directly affected by conflict 
in Lomami, Sankuru and Kwilu.   
 
 
Summary of current 

response 
 
Overview of Host National 
Society 
 
The DRC RC is a neutral humanitarian organization and auxiliary to the public authorities. At the national 
HQs there is an operational management structure including six technical departments and professionals 
trained as part of the National Disaster Response Team (NDRT). The DRC RC has provincial disaster 
response intervention teams (PDRT) with 110 members, NDRT with 30 members, and 10 staff members that 
are a trained regional disaster response team (RDRT). Moreover, the DRC RC has a pool of approximately 
130,000 registered volunteers, of which 60,000 are active. 
 
The DRC RC has one branch in each of the 26 provinces. The DRC RC has a lot of experience managing 
natural disasters and civil unrest. Recurrent disasters in the country include floods, volcanic eruptions, 
landslides, population movements and air crashes.  
 
Overview of Red Cross Red Crescent Movement in country 
 
The recent conflict in Kasai has triggered Movement partners to review readiness and to discuss how they 
can reinforce DRC RC`s efforts in delivering humanitarian assistance to the new influx of IDPs. There has 
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been regular interaction and discussion between Movement partners since beginning of the crisis. On behalf 
of the DRC RC National President, movement partners in-country met on 11 July 2017 and agreed upon a 
common approach for a Movement wide multi-sector needs assessment regarding the Kwilu, Lomami and 
Sankuru provinces. The DRC RC National President has requested IFRC`s support to conduct the needs 
assessment in these provinces. 
 
Following missions of the DRC RC in May 2017, ICRC and DRC RC have already organised a joint operation 
in Kikwit in July-August to assist 2.000 IDPs with food and cash assistance. It was considered that IFRC and 
DRC RC could take over this operation if the IDPs in Kikwit still have needs. A meeting between IFRC 
(Representative), ICRC (Heads of Ecosec and Cooperation in DRC) and DRC RC (Head of DM) will be 
organized for a debriefing about this operation and to evaluate if continuity is possible and necessary thanks 
to the present DREF. 
 
In addition, a bilateral meeting between IFRC and ICRC took place in July at Kinshasa to exchange updates 
on needs assessment and coordination for operational planning. Coordination between IFRC and ICRC has 
been established, agreements have been reached on areas of intervention, targeting and geographical 
locations. ICRC has just opened an office in Kananga (Kasai Central) and has been implementing activities 
in the Kasaï, Kasaï Central and Kasaï Oriental since June 2017 (detention, RFL, support to the DRC RC 
branches, etc.). 
 
Moreover, strategic meeting on Kasaï crisis between IFRC (acting representative), ICRC (Coop. Coordinator 
and HoD) and DRC RC (President) were held on 03 August and 09 August 2017. A draft agreement on 
Movement coordination relating to Kasaï crisis is being consolidated on Kinshasa level. 
  
Overview of non-RCRC actors in country 
 
The humanitarian response community has been overwhelmed. The UN has launched a flash appeal for 
additional funding and ECHO has granted additional Euro 5,000,000 for Humanitarian Implementation Plan 
(HIP) to cover increased humanitarian needs. The ECHO additional grant is targeted to support food, 
nutrition, health, water sanitation and hygiene, non-food items/shelter, education, protection/child protection, 
advocacy and disaster risk reduction.  
 
UNOCHA has launched a Flash Appeal for the Kasais for US$64.5 million to assist 731,000 with lifesaving 
assistance over six months. In 2017, humanitarian response plan has increased its requirement to $812.5 
million to deliver humanitarian assistance to people in need.  
 
Needs analysis and scenario planning 
 

According to the UN, there are immediate needs health, WASH, shelter and NFIs. In addition, local Red 
Cross committees also require support to meet community expectations, particularly around awareness-
raising, sanitation and emergency latrine construction.  
 
However, the information available to date is not detailed enough to ensure an effective operation to be 
planned and implemented given the complexity of the crisis. Thus, a need to prepare a more detailed and in-
depth assessment, to collect more detailed data on the situation to confirm and better plan the response to 
meet the needs in the various sectors. 
 
For the purposes of this operation, the following activities are essential. 
 
Conduct a thorough and detailed assessment of the situation 
The assessment mission will be carried out jointly by the IFRC, DRC RC (at headquarters and local 
branches) and PNSs team. In addition, the assessment will suggest areas for strengthening coordination 
between DRC RC and neighboring national societies regarding transboundary collaboration over refugees 
and IDPs.  The Movement partners met and nominated technical experts in respective sectors for the 
assessment. This assessment will focus on  the situation of IDPs in Lomami, Sankuru and Kwilu provinces 
be coupled with the implementation of some activities in the following areas: 
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WASH 

• Hygiene promotion by sensitizing IDPs and Host population on hygiene rules to avoid epidemics in 
the 3 provinces. This activity will be carried out in favour of 612 families.  

• Environmental sanitation by the local volunteer team. Sanitation kits will be made available to the 
volunteers (shovels, hoes, wheelbarrows etc.). Besides, there are also bibs for volunteers and 
posters as well as flip charts for sensitization. Megaphones with batteries will also be made 
available to volunteers for this activity. 

• Distribution of Aqua tabs or sachets of Pure to purify drinking water in line with SPHERE standards, 
and demonstration sessions on how to use them. The DRC RC had set up sensitization teams in 
charge of water purification. 

• Train population of targeted communities on safe water storage and safe use of water treatment 
products 

• Monitor treatment and storage of water through household surveys and household water quality 
tests. 
 

Health 

• Provision of first aid kits for volunteers in each of the 3 provinces. These kits will be used to provide 
first aid to IDPs and Host population. Each province main town will need 15 first-aid kits and 3 kits 
will be made available for the mission team, making it a total of 48 first aid kits. 

 
Distribution of NFI Kits 

• Procurement, transportation and distribution of NFIs (blankets, tarpaulins, mats and kits, buckets, 
jerrycans and hygiene kits for women of childbearing age), for the most vulnerable. Also, since most 
of these families are homeless, it is planned to distribute tarpaulins to solidify makeshift shelters 
 

Beneficiary selection 
Due to the situation of conflict Kasaï, the entire population, IDPs and host population, are considered as 
vulnerable. However, with the support of DRC RC and other partners in the field, the selection criterion will 
focus women headed households with children aged 10 and below; pregnant and lactating women, the 
elderly, persons with disabilities and unaccompanied minors (UAM). The assessment will allow supporting 
more affected people with a clearer picture of the situation on the field, by redefining new selection criteria. 
 
Risk Analysis 
The risk for carrying out this operation remains around security and logistics, as the affected areas are 
notably difficulty to access. Air transportation is the safest means of transportation, but costs are very high. 
 
The multi-sector needs assessment will identify specific needs and target populations to be provided with 
humanitarian assistance.  
The multi-sector needs assessment will take place in provinces of Kwilu, Sankuru and Lomami provinces. 
The following table provides a breakdown of IDPs living in these provinces. Thus, the assessment will define 
the people to be assisted accordingly.  
 

Provinces Total populations IDPs         Returnees  

Lomami (Ngandajika & Kabinda 
& Mwene Ditu) 

               2,831,700                 95,400                   43,300  

Sankuru (Lusanbo)                        1,784,300                 14,000   –   

Kwilu (Idiofa & Gungu)                        4,458,600                       13,000   –   

Total                      9,074,600                   122,400  43,300 
                      

 
The ToR has defined that the assessment will analyze the context and focus needs of people in health, 
WASH, food, livelihood, shelter and associated essential/household items, protection against gender and 
sexual violence, capacity building of DRC RC branches. In addition, it will suggest areas for strengthening 
coordination between DRC RC and neighboring national societies regarding transboundary collaboration 
over refugees and IDPs.  The Movement partners met and nominated technical experts in respective sectors 
for the assessment.  
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B. Operational strategy and plan 
 
Overall Objective 
 
The initial response in health, water, sanitation and hygiene, shelter and non-food items for IDPs will help 
reduce further deterioration of humanitarian conditions for the most vulnerable, and being to allow people to 
settle into temporary settings.    
 
While providing the initial response, the DRC RC together with IFRC and other Movement partners will 
conduct a multi-sector assessment of the situation of IDPs in Lomami, Sankuru and Kwilu provinces.  
 
The main purpose of the multi-sector needs assessment is aimed at defining the strategy and specific target 
groups for strengthening IFRC`s support to the DRC Red Cross Society in delivering humanitarian assistance 
to affected people in Kwilu, Sankuru and Lomami provinces. The mission will also support the distribution of 
health care, water, sanitation and hygiene, shelter and non-food items activities to the most vulnerable 
people.  

 
Specific objectives- 

▪ to provide IDPs with initial response of health, water, sanitation and hygiene, shelter and non-food 
items; 

▪ to procure, transport and distribute NFIs, such as blankets, kitchen kits, mosquito nets, buckets and 
jerry cans, as well as hygiene kits for women of childbearing, age and other vulnerable people, who 
will be identified during the assessment mission. 

▪ to assess scale and scope of specific needs of IDPs and define a framework focusing on DRC RC 
branches for a multi-sector intervention in DRC (relief, health, WATSAN, food security, shelter and 
non-food items, etc.); 

▪ to facilitate the appropriate response (eg: EA) that will enable the DRCRC to assist the most 
vulnerable IDPs affected by Kasaï conflict in the three selected provinces; and  

▪ to propose an IFRC comprehensive and interdisciplinary support structure required for emergency 
and long-term operations. 

 
Proposed strategy 
 

▪ Based on its specific mandate, the ICRC will intervene in provinces affected by conflict while IFRC 
will assist IDPs that found shelter in safer communities not directly affected by conflict. In both 
cases, they will ensure a consistent approach by strengthening open and fluent exchange of 
information and coordination on assessment, planning, monitoring and implementation of the 
operations.  

▪ IFRC will work in collaboration with DRC RC and in-country Movement partners including ICRC 
and partner NS’s to ensure a coordinated operational setup. Together with DRC RC and ICRC, 
IFRC will promote SMCC (Strengthening Movement Coordination and Cooperation) to reinforce 
inclusiveness in the operation in terms of who is best place for what. Moreover, IFRC will bring in 
knowledge, skill and capacity to the operational planning, implementation and monitoring through 
its joined leadership groups such as ADMAG (African Disaster Management Working Group) and 
its world-wide network.  

• Participatory needs assessment tools such as VCA;  

• Guidelines for assessment in emergencies;  

• IFRC Minimum standard commitments to gender and diversity in emergency programming; 

• Community Engagement and Accountability (CEA) tools, Better Programming Initiative: Options for 
better aid programming in post-conflict settings; and 

• SPHERE Standards will be applied in multi-sectors needs assessment.  

https://www-secure.ifrc.org/DMISII/Pages/01_Preparedness/01032_vca/toolboxVCAfinal.pdf
https://www-secure.ifrc.org/DMISII/Pages/01_Preparedness/01032_vca/toolboxVCAfinal.pdf
http://www.ifrc.org/Global/Photos/Secretariat/201505/Gender%20Diversity%20MSCs%20Emergency%20Programming%20HR3.pdf
https://www-secure.ifrc.org/DMISII/Pages/01_Preparedness/01031_bpi/15300_better_en.pdf
https://www-secure.ifrc.org/DMISII/Pages/01_Preparedness/01031_bpi/15300_better_en.pdf
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Operational support services 
  
Human resources 
 
For the implementation of the activities, the DRCRC will deploy 60 volunteers (20 for each provinces) and 6 
supervisors (2 for each provinces).  
 
Concerning the assessment, the team comprising of technical experts from Movement partners i.e. DRC RC, 
PNSs and IFRC has been formed. The technical role includes coordination, health, WASH, food 
security/livelihood, shelter, gender and diversity, community engagement and accountability, national society 
capacity building, logistics, security, communication and PMER.  In addition, two RDRTs expert in multi-
sector needs assessment are being deployed. Human resources identified for the assessment will be 
deployed for a period of less than one month, to conduct the assessment, collect data, monitor and report on 
progress on a regular basis, and revise the plan of action, considering the data collected from the field. The 
assessment will be led by DRC RC Secretary General and IFRC Acting Representative for DRC. 
 
Overall responsibility for the successful implementation, reporting and compliance of this DREF will be the 
head of the cluster office. 
 
Logistics and supply chain 
 
The logistics teams of DRCRC and the IFRC will work together to procure the items that will be transported 
to Sankuru, Lomami and Kwilu provinces.  
 
Logistics and supply chain 
 
The logistics teams of the DRC RC and the IFRC will work together to procure the items that will be 
stored in the warehouse at the national headquarters of DRC RC and later transported to North Ubangi 
province, the implementing area, before being shipped to various sites. 
 
Procurement plans: Local procurement of all items will be carried out with support from the IFRC 
Central Africa Cluster due to the challenges in transporting items from Yaounde, Cameroon to Kinshasa, 
DRC in terms of cost and timeliness. The IFRC Central Africa, Africa region and Global Logistics Service 
(in Dubai) will ensure that the DRC is equipped with relevant information on the procurement procedures; 
and the RDRT will be expected to support them to ensure compliance. 
 
Transport and fleet needs:  Transportation from Kinshasa to the provinces of Sankuru and Lomami is 
only by air and very expensive. Given the availability of NFIs in the city of Lusambo and Kabinda, and 
the proximity of the city to the implementation areas, purchases should be made on site in those 
provinces. 
 
Therefore, the cost of transport at the local level is budgeted for purchase and distribution. This involves 

the rental of a vehicle on the field for the implementation of the activities. 

 

Logistics and warehousing:  The NS has a warehouse at the national headquarters (Kinshasa), but 

on the field, it will be necessary to rent a warehouse for the storage of NFIs before their distribution as 

well as the purchase of the pallets. It will be necessary to ensure the security of the rented warehouse. 

 
The DRC RC with support of IFRC and Movement partners i.e. partner NSs will organize appropriate 
transport to access the remote locations. The assessment team will maintain liaison with logistics cluster in 
terms of communication infrastructure and seek assistance if needed.  
 
IFRC Africa Regional logistics department will provide necessary guidance in dealing with safe transportation, 
procurement and supply chain. 
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Information technologies (IT) 
 
In consultation with DRC RC, IFRC will ensure appropriate IT equipment for the assessment team to be able 
to communicate with Kinshasa HQ base, Yaoundé and Nairobi. Depending on the needs, provision of 
alternative telecommunication equipment such SATPHONE, BGAN will be made.  
 
Communications 
 
IFRC regional communication officer based in Yaoundé and DRCRC Head of communication will take overall 
responsibility for communication related to the assessment. An additional local hire will support this effort. In 
addition, IFRC Africa Regional Communication manager will provide guidance and support the team in 
addressing communication needs.  
 
Security 
 
The IFRC employs a preventative approach to security and safety. Security management accountability rests 
with the field manager, i.e. the Head of CCST Yaoundé. An in-country Security Focal Point has been 
appointed to address security and safety on a day to day basis. Considering the prevailing security 
environment in the country, including in the implementation area and its environs, an adequate security 
management system is required for this and all other operations in DRC. This includes but is not limited to 
relevant security assessments, security plans, contingency plans, security briefings, and trainings. All RC/RC 
personnel (incl. IFRC, RDRT, NDRT, volunteers, supervisors, and local personnel) deployed as part of this 
operation must be covered by a relevant insurance, and must have completed the relevant IFRC online 
security courses (Stay Safe Personal Security, Security Management, or Volunteer Security). In particular, 
the IFRC and DRC RC must ensure good and consistent security and safety analysis and staff/mission 
tracking. 
 
 
IFRC will maintain liaison with ICRC about access to affected provinces. The IFRC Africa Regional Security 
Coordinator will provide necessary guidance and advice to the team during the course of the assessment. A 
security professional is expected to join the assessment team. Prior to the deployment of the assessment 
team in the field, a security briefing will be organized.    
 
However, as part of this operation, a IFRC security officer will be deployed to conduct in-depth security 
analysis and put in place a more robust security plan in the assessment area. 
 
Planning, monitoring, evaluation, & reporting (PMER) 
 
The DRC RC PMER officer and IFRC regional communication officer, PMER Officer based in Yaoundé will 
also cover the PMER. In addition, IFRC Africa Regional PMER team will remotely provide support to conduct 
the assessment and produce the assessment report.  
 
Partnerships and Resource Development 
 
Partnership between Movement partners in country regarding the multi-sector needs assessment has been 
established. Partners’ calls on DRC were held on 31 July and 16 August 2017 to brief them on the current 
ICRC and DRC RC operations and to announced the planned IFRC assessment. And assessment report will 
be shared with Movement partners indicating the plan for complex humanitarian response.  
 
Two first strategic meetings (IFRC, ICRC and RCDRC) were held on 3 and 9 August 2017. 
 
As already set up, IFRC, DRCRC and ICRC are coordinating with in terms of information sharing and 
coordination at various levels. 



P a g e  | 9 

 

  
Administration and Finance 
 
A Memorandum of Understanding (MoU) will be agreed between the IFRC Central Africa office and DRC RC, 
which will outline the parties’ responsibilities to implement the activities planned within the DREF operation, 
and ensure that the appropriate guidelines are complied with in terms of the use of DREF allocations. The 
DRC RC has a permanent administrative and financial department, which will ensure the proper use of 
financial resources, in accordance with the IFRC Standard Financial Management procedures.  IFRC finance 
staff in Kinshasa and Yaoundé will extend necessary support if needed.  
 
C. Detailed Operational Plan 
 
Programming / Areas Common to all Sectors 
 

 
 

Outcome 1: Implementation of a participatorily response to identified needs of households that 

ensures adequate and timely response to emergency needs focusing on the most vulnerable. 

Output 1.1: A detailed needs assessment is carried out to inform the preparation/revision of the 
Emergency Plan of Action 

Activities planned weeks   
1 

 
2 

 
3 

 
4 

 
5 

 
6 

 
7 

 
8 

 
9 

 
10 

 
11 

 
12 

Develop ToR              

Mobilization of assessment team             

Field assessment             

Draft assessment report              

Identification of caseload and verification of 
beneficiaries in different target groups – 
inclusion factors integrate gender, diversity and 
disability in the response 

            

Coordination with other sectors for effective 
programming 

            

Final assessment report and draft operational 
plan 

            

 

 Health & care 
  
The DRC RC will deploy trained volunteers to provide first aid services. Prior to deployment, a quick 
orientation will be conducted. For better access to communities, DRC RC will maintain liaison with Ministry 
of Health, WHO, Unicef, Health Cluster and organizations operating in the communities.  
  

Outcome 2 : Immediate risks to the health of IDPs are reduced through the provision of community-
based health services in the three targeted provinces  

Output 2.1: The health situation and immediate risks are assessed using agreed guidelines and effective 
responses are implemented.  

Activities planned weeks 1 2 3 4 5 6 7 8 9 10 11 12 

Target population of the five affected villages of 
the (Lomami, Sankuru et Kwilu) is provided with 
access to community based health services, 
including provision of first aid and purchase / 
setup of first aid kits (12) 

      

      

 



P a g e  | 10 

 

 
 Water, sanitation and hygiene 

 
 
 
 

The IDPs are living at risk of outbreak of water and vector borne diseases. The intervention will help 
communities improve their through provision of water purification solutions, sanitation measures and hygiene 
awareness campaign. The DRC RC will coordinate with Unicef , WASH Cluster  and other agencies operating 
in the communities to deliver context specific services.   
 

Outcome 3: Immediate risk of waterborne diseases is reduced through the provision of improved 
sanitation and hygiene promotion in targeted provinces during two months. 

Output 3.1: Target population is provided with access to safe water. 

Activities planned weeks 1 2 3 4 5 6 7 8 9 10 11 12 

Procure and distribution of Aquatabs or 
Pure tablets for purification of drinking 
water followed by demonstration sessions 
on use for the 612 most vulnerable families 
identified in line with SPHERE standards. 

      

      

Output 3.2 Target population is provided with adequate environmental sanitation measures (60 volunteers 
and 6 supervisors in 3 provinces) 

Activities planned weeks 1 2 3 4 5 6 7 
 

2 2 3 4 5 6 7 
 

3 2 3 4 5 6 
 

4 2 3 4 5 6 
 

5 2 3 4 5 
 

6 2 3 4 5 
 

7 2 3 4 
 

8 2 3 4 
 

    

Procurement of environmental sanitation 
materials and protective equipment 

      
      

Output 3.3 Target population is provided with hygiene promotion, which meets SPHERE standards 

Activities planned weeks 1 2 3 4 5 6 7 
 

2 2 3 4 5 6 7 
 

3 2 3 4 5 6 
 

4 2 3 4 5 6 
 

5 2 3 4 5 
 

6 2 3 4 5 
 

7 2 3 4 
 

8 2 3 4 
 

    

Training of volunteers on hygiene promotion and 
the use of IEC materials (Target: 60 volunteers 
+ 6 volunteer supervisors) 

      
      

Production of information, education and 
communication materials (Target: 750 posters, 
750 leaflets, and 9 image boxes) 

      
      

Conduct hygiene promotion and sanitation 
activities through mass sensitizations in the 12 
villages assessed 

      
      

Procurement /distribution of hygiene related 
NFIs comprising buckets (one pc per family), 
hygiene/dignity kits (one pc per family), jerry 
cans (one pc per family) and soap (10 pcs per 
family); and provide sensitization on their use 
(Target: 612 families) ; for the 612 most 
vulnerable families identified. 

      

      

 

 
     Shelter and settlements 
 
 In a temporary or spontaneous setting, people are living in fragile or makeshift houses and they are 
unable to maintain protection, privacy and safety.  The intervention in shelter and essential household 
items i.e. beds, cooking utensils, etc, will help people improve their living condition.  
 

Outcome 4 : Immediate settlement needs of the target population in affected areas of (Lomami, 
Sankuru et Kwilu)  are met over a period of two months 

Output 4.1: Target population is provided with Non-Food Items (NFIs) and emergency shelter items 

Activities planned weeks 1 2 3 4 5 6 7 8 9 10 11 12 
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Procurement/transportation of NFIs in 
accordance with IFRC procurement standards 
(tarpaulins (two pcs per family), blankets (two 
pcs per family), kitchen sets (one pc per family), 
mats (two pcs per family),   (Target: 612 families) 

      

      

Mobilization of volunteers for a distribution 
(Target: 45 volunteers + 6 volunteer’s 
supervisors)  
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D. Budget  
 

  DREF Grant 
Budget 

Budget CHF 
Budget Group 

Shelter - Relief 49,450 49,450 

Shelter - Transitional 0 0 

Construction - Housing 0 0 

Construction - Facilities 0 0 

Construction - Materials 0 0 

Clothing & Textiles 37,087 37,087 

Food 0 0 

Seeds & Plants 0 0 

Water, Sanitation & Hygiene 7,609 7,609 

Medical & First Aid 2,727 2,727 

Teaching Materials 2,665 2,665 

Utensils & Tools 18,420 18,420 

Other Supplies & Services 10,508 10,508 

Emergency Response Units 0 0 

Cash Disbursements 0 0 

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 128,467 128,467 

Land & Buildings 0 0 

Vehicles Purchase 0 0 

Computer & Telecom Equipment 0 0 

Office/Household  Furniture & Equipment 0 0 

Medical Equipment 0 0 

Other Machinery & Equipment 0 0 

Total LAND, VEHICLES AND EQUIPMENT 0 0 

Storage, Warehousing 1,919 1,919 

Distribution & Monitoring 15,150 15,150 

Transport & Vehicle Costs 13,665 13,665 

Logistics Services 0 0 

Total LOGISTICS, TRANSPORT AND STORAGE 30,734 30,734 

International Staff 8,886 8,886 

National Staff 1,620 1,620 

National Society Staff 2,020 2,020 

Volunteers 11,775 11,775 

Total PERSONNEL  24,301 24,301 

Consultants 0 0 

Professional Fees 1,010 1,010 

Total CONSULTANTS & PROFESSIONAL FEES 1,010 1,010 

Workshops & Training 17,122 17,122 

Total WORKSHOP & TRAINING 17,122 17,122 

    

Travel 30,999 30,999 

Information & Public Relations 438 438 

Office Costs 0 0 

Communications 3,525 3,525 

Financial Charges 1,515 1,515 

Other General Expenses 0 0 

Shared Support Services    

Total GENERAL EXPENDITURES 36,477 36,477 

    

Programme and Supplementary Services Recovery 15,477 15,477 

Total INDIRECT COSTS 15,477 15,477 

    

TOTAL BUDGET 253,588 253,588 
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Contact information 

 

For further information specifically related to this operation please contact: 

• DRC Red Cross: 

- MITANTA MAKUSU Mamie, Secretary General DRC RC; Email: sgcrrdc@croixrouge-rdc.org  
- Moise KABONGO, National Disaster Management Director, Tél : +243 852387181; email: 

moise.kabongo@yahoo.fr 
 

• IFRC Yaoundé Office:  

- Andrei Engstrand Neacsu, Head of Cluster, IFRC Yaounde Multi-country Cluster Support Office for 
Central Africa; phone: +237 677117797; Email: ANDREI.ENGSTRANDNEACSU@ifrc.org 

• IFRC Kinshasa 

- Zinedine, Operations Manager and Acting Representative for IFRC DRC, 
+243 853 468 057; email: zinedine.kada@ifrc.org   

 

• IFRC Regional Office for Africa: Farid Abdulkadir, Disaster Crisis Prevention, Response and Recovery 

(DCPRR) Coordinator, Email: farid.aiywar@ifrc.org 

• IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41.22.730.45 29; Email: 

christine.south@ifrc.org 

• IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of zone logistics unit; Tel: +254 733 888 022/ Fax 

+254 20 271 2777; Email: rishi.ramrakha@ifrc.org 

 

For Resource Mobilization and Pledges: 

▪ IFRC Africa Region: Kentaro Nagazumi, Resource Mobilization Coordinator; Africa Region; phone +254 731 
984 117 or +81 90 8689 9793:  Email: Kentaro.NAGAZUMI@ifrc.org 

 

For Performance and Accountability (Planning, Monitoring, Evaluation and Reporting):  

• IFRC Africa Region: Fiona Gatere, PMER Coordinator; phone: +254 780771139; Email: fiona.gatere@ifrc.org   

 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
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