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DREF n° MDRCD024 Glide n° FL-2018-000004-COD 

For DREF; Date of issue: 19 January 2018 Expected timeframe: 3 months 
Expected end date: April 2018 

Budget Holder/project Manager IFRC: Josuane Flore TENE, 
DCPRR Coordinator for Central Africa Cluster 
 

NS point of Contact: Moise Kabongo Ngalula, DRC 
RC Director for Disaster Management 
33 825 25 28 

Category allocated to the disaster or crisis:  Yellow / Orange / Red 
DREF allocated: CHF 340,944 
Total number of people affected: 15,743 (2,6241 
households) 

Number of people to be assisted: 5,544 people 
(924 households) 

Host National Society presence (n° of volunteers, staff, branches): The DRC RC has a provincial disaster 
response team (PDRT) with 110 trained members, a national disaster response team (NDRT) with 30 trained members, 
and 10 National Society (NS) staff members trained as regional disaster response team (RDRT) members. Moreover, 
the NS has a pool of approximately 130,000 registered volunteers, of which 60,000 are active. The RC of DRC has 
one branch in each of the 26 provinces. 
Red Cross Red Crescent Movement partners actively involved in the operation: International Federation of Red 
Cross and Red Crescent Societies (IFRC), and Red Cross of the DRC 
Other partner organizations actively involved in the operation: N/A 
 
A. Situation analysis 
 
Description of the disaster 
 
Heavy rains began pouring in Kinshasa province during the 
night of 3 to 4 January 2018, and continued until 7 January. The 
water levels of the 5 Rivers2 that cross Kinshasa province rose 
abnormally and the waters flew out of the river beds, causing 
flooding, landslide and silting in nine (9) communes of 
Kinshasa, namely Galiema, Bandalungwa, Selembao, Masina, 
Limete, Kalamu, Bumbu, Kimbaseke and Ndjili. 
 
The disaster caused the destruction of 465 houses, left 17 
people injured, and claimed 51 human lives. In total, 15 743 
people (2,624 households) were affected by the disaster in 
many ways. Most of them have lost their basic necessity 
property, including school supplies for students. Several latrines and septic tanks have been washed away, a cholera 
treatment centre was also flooded, and 2,310 households are affected by the disaster. One of the 9 communes affected 
by the floods is Galiema, which is said to be the epicentre of the cholera outbreak that is currently raging in Kinshasa. 
There are fears that the flooding will accelerate the spread of the cholera epidemic in the entire Kinshasa province. 
National forecasts indicate that more rains, under the influence of cyclones from Madagascar, are to be expected until 
March 2018. Should this happen, more damages are to be expected. The following table summarises the damages 
registered following the present flooding in Kinshasa province: 
 

                                                      
1 An average of 6 people per household in the area.  
2 Ndjili, Makelele, Kalamu, Lukunga and Basoko Rivers 

Emergency Plan of Action (EPoA) 
Democratic Republic of the Congo: Floods 
in Kinshasa 

 
Rescue operation by DRC Red Cross volunteers in Galiema. /Photo by 
DRC Red Cross 



P a g e  | 2 
 

Table 1: Damages registered following the disaster 

Source: DRC RC 
 
 
Summary of the current response 
 
Overview of Host National Society 
 
Immediately after the flooding occurred, the DRC Red Cross provincial committee of Kinshasa deployed 150 volunteers 
and first aid workers, as well as 12 staff members to help evacuate affected people and administer first aid to people in 
need in the affected localities. In addition to conducting hygiene promotion and disinfection activities, these 150 
volunteers and 12 staff members also conducted a rapid assessment of the situation, and the data collected is being 
used in this DREF EPoA. Table 1 above summarises the effects of flooding in the nine communes affected in Kinshasa 
province as observed by Red Cross volunteers. 
 
The DRC RC is a neutral humanitarian organization and auxiliary to the public authorities. At the national headquarters, 
there is an operational management structure including six technical directorates and professionals trained as part of 
the national disaster response team (NDRT). The NS has a provincial disaster response team (PDRT, a national disaster 
response team (NDRT), and trained regional disaster response team (RDRT) members. The following table summarises 
the disaster response tools available at DRC RC: 
 

 
Presently, there is an urgent need to retrain those PDRT and NDRT, and to train new ones on WASH and cholera for 
the NS to be ready to intervene effectively. 
 
The DRC RC has one branch in each of the 26 provinces. The NS has a wealth of experience in managing natural 
disasters and civil unrest. Recurrent disasters in the country include epidemics, floods, volcanic eruptions, landslides, 
population movements and air crashes amongst others. However, this disaster requires an emergency operation as 
what happened in Kinshasa this time is specific and complex. Indeed, the floods have affected areas already suffering 
from a deadly cholera outbreak in Kinshasa, including the Cholera Treatment Centre in the commune of Galiema. This 
DREF operation will provide necessary support to curb the risk of a further spread of the outbreak, through prevention 
activities and vector control amongst others, while the presence of an RDRT will allow for a continuous assessment of 
the situation, which may lead to re-focusing the response to include a full cholera outbreak response. 
 
Overview of Red Cross Red Crescent Movement in country 
 
Since 2016, IFRC has maintained its physical presence in the DRC for a more effective support to the DRC RC. This 
presence was materialised in 2017 by the recruitment of an Operations Manager and a Logistics Delegate. The 
Operations Manager also acted as the IFRC Country Representative. IFRC is planning to strengthen this presence in 
2018. The Operations Manager ended his mission, but the Logistics Delegate has been extended and is present in 

COMMUNES Number of 
neighbourhoods 

flooded 

Number of 
people 
injured 

Number 
of deaths 

Number of 
houses 

destroyed 

Number of 
households 
affected by 

flooding 

Number of 
people 

affected 

GALIEMA 4 3 26 8 190 1140 
SELEMBAO 11 0 7 324 392 2354 
BANDAL 2 0 5 3 256 1538 
KALAMU 3 1 0 1 139 832 
LIMETE 4 13 3 37 708 4248 
N’DJILI 1 0 0 25 7 42 
MASINA 2 0 0 31 144 862 
KIMBANSEKE 1 0 0 3 29 174 
BUMBU 4 0 0 33 759 4553 
Unknown   10 0 0 0 
Total 32 17 51 465 2,624 15,743 

Number of trained 
PDRT members 

Number of trained 
NDRT members 

Number of trained 
RDRT members 

Number of registered 
volunteers 

Number of trained 
and active volunteers 

110 30 10 130,000 60,000 
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DRC, from where he receives strong support from the Central Africa Country Cluster which is based in Yaoundé, 
Cameroon. 
 
Movement coordination meetings, attended by all PNSs present in DRC, ICRC and IFRC, are held on a monthly basis 
to share information and fine-tune operational strategies for the management of the various disasters which occur in the 
country. 
 
The Kasai crisis contributed to consolidating Movement collaboration in the country, thereby strengthening the 
operational capacities of the DRC RC. In addition to the IFRC and ICRC, five (5) partner NS (PNS) are present in DRC 
to support the host NS. These include Belgian Red Cross, Canadian Red Cross, French Red Cross, Swedish Red Cross, 
and Spanish Red Cross. The Swedish Red Cross and IFRC made available their vehicles and fuel to facilitate the rapid 
assessment of the situation in the various communes of Kinshasa. A DREF allocation was made to enable the NS to 
respond to cholera as a start-up funding for the ongoing Emergency Appeal. However, the Emergency Appeal only 
covers the Lomami province, which is very distant from Kinshasa province. This is why the NS requires additional support 
to be able to intervene in Kinshasa. 
 
Overview of non-RCRC actors in country 
 
The Central Government of the DRC has set up an inter-ministerial crisis committee to manage the present disaster and 
crisis. The said committee includes the Ministry of Social Affairs, the Ministry of Health and the Provincial Government 
of Kinshasa. Following the recommendations of this committee, 
the Central Government has decided to cover the costs and other 
processes relating to the burial of the people who died as a result 
of the disaster. The Central Government is also looking to move 
the populations of some neighbourhoods to new locations, and 
provide assistance to affected people. The Government has 
decreed two days of national mourning, and the Prime Minister 
toured the affected localities to comfort the affected populations. 
 
 
 
 
 
 
 
 
Needs analysis, targeting, scenario planning and risk assessment 
 
Needs analysis  
 
Around 7 January, the DRC RC provincial committee of Kinshasa, supported by the National Headquarters, deployed 
150 Red Cross volunteers and first aid workers, as well as 12 staff members, to administer first aid and conduct a rapid 
assessment of the situation. This assessment revealed that 465 houses and the property therein have been damaged 
by the flooding, including school supplies for children in nine communes of Kinshasa. As at now, some 924 most 
vulnerable households (5,544 people) out of 2 624 households (15.743 people) are in dire need of non-food items (NFI) 
and there is an urgent need to distribute long-lasting insecticide treated mosquito nets (LLIN) to the households that 
have lost their property, to protect them from mosquito bites and therefore, from the spread of malaria. More urgent 
needs, which should be taken into consideration in the response to these floods, include providing affected families with 
emergency shelters as appropriate by distributing tarpaulins, distributing non-food items (NFI), providing safe water and 
conducting water, sanitation and hygiene promotion activities. Since there is a cholera outbreak in Kinshasa with high 
risk of flooding further accelerating the spread of the cholera in a densely populated city, focus will be on the prevention 
of a further spread of cholera as well as response activities. Thus, the areas of focus for this operation are shelter and 
non-food items (NFI) distribution, WASH and emergency health. 
 
 
Targeting 
 
The disaster affected 2,624 households in 9 communes of Kinshasa. 856 of these households are headed by women, 
and 1,454 by men. In total, 15,743 people were affected, including 2,643 children under 5 years, 762 breastfeeding 
women and 124 physically impaired people.  
 
The emergency assessment team of the DRC Red Cross has determined that approximately 40% of the affected people 
need emergency assistance. Thus, this EPoA is targeting the most vulnerable 5 544 people selected using the following 
criteria: 

 
Several latrines have been washed away, and flooded houses like this 
one require urgent disinfection for people to continue living in it. / 
Photo by DRC RC 
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• Households with pregnant or breastfeeding women 
• Women-headed households 
• Households with elderly people 
• Households with physically impaired people 
• Households with visibly low income 
• Households left homeless by the disaster 

The following table summarises the most vulnerable people targeted by this operation: 
 
Table 2: People targeted 

Commune Number of households targeted3 Number of people affected 
Bandal  96 576 
Bumbu  290 1,740 
Kalamu  38 228 
Kimbaseke  11 66 
Limete  235 1,410 
Masina  50 300 
Ndjili  4 24 
Ngaliema  70 420 
Selembao  130 780 
Total 924 5,544 

 
 
Scenario planning 
 
The best scenario for this operation is that the rains stop, and activities are implemented as planned to stop the spread 
of cholera and other waterborne diseases in Kinshasa. However, this scenario is not likely as forecasts have already 
anticipated that the rains will continue until March 2018. 
 
Based on National weather forecasts, the most likely and even worse scenario is that the rains will intensify, thereby 
multiplying the likelihood of the spread of cholera in every part of Kinshasa. In this case, an in-depth assessment of 
the situation is required to plan a more comprehensive response to cholera in Kinshasa.  
 
Operation Risk Assessment 
 
Since 2016, the socio-political situation in the whole of DRC is not stable. Several unrests have been registered in 
Kinshasa alone since December 2017. The major risk that might hamper the implementation of this operation is 
intensified unrest in Kinshasa. Thus, the assumption for this operation is that the situation will remain calm, at least 
until the end of the emergency response to the present floods and related consequences. Meanwhile, provisions have 
been made to pay insurance for the volunteers who will be involved in this DREF operation. 
 
More so, the IFRC will work with the DRC RC and its partners to develop an appropriate exit strategy before the end 
of this DREF operation. This will be done through strong linkage and coordination mechanism with the Ministry in 
charge of Social Affairs and any other relevant government body.  
 
 

B. Operational strategy 
 

Overall Operational objective: 
 
The overall objective of this operation is to improve the living conditions of the most vulnerable 924 households, 
affected by floods in Kinshasa for three months. This will be done by carrying out the most urgent activities in the 
shelter and NFI distribution, WASH and emergency health areas of focus. 
 
In the Shelter and basic NFIs distribution sector, the most vulnerable households will be supported to rebuild their 
houses that collapsed as a result of the flooding and as such, each of the targeted households will be given tarpaulins 
to help protect them while Government is relocating them. No construction of emergency shelter is planned in this 
operation as Government does not want the affected populations to resettle in the affected localities. Continuous 
assessment will be made and the response strategy will be adjusted as the case may be. In addition, the most 

                                                      
3 The average size of a household in targeted localities is 6 people. 
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vulnerable families targeted will be given NFIs, including blankets, mats, buckets for collecting water, jerry cans for 
water conservation, kitchen kits, and soap to meet their immediate needs while being relocated. In addition, a logistics 
Delegate is present in Kinshasa and will assist with the procurement process to crosscheck prices and ensure quality 
of NFIs procured. 

 
In the WASH sector, 150 Red Cross volunteers will be trained on WASH activities while targeted populations will be 
trained on the safe use of household water treatment techniques followed by distribution of appropriate HHWT 
chemicals such as Aqua tabs. In addition, the operation will provide support for the reinstatement to habitable status 
of 924 flooded houses, as well as support the drainage of storm and waste water. Hygiene promotion in emergencies 
activities targeting women, men, girls and boys will also be implemented by trained Hygiene promoters to promote 
construction of household latrines and prevent the outbreaks of water borne diseases. At community level, WASH 
committees will be put in place to manage the implementation of activities.  
 
In the Health sector, Red Cross volunteers will be trained on the management of cholera, and cholera response 
activities will be carried out in the localities affected. This activity will be implemented in close collaboration with the 
WASH sector. Door to door and mass sensitisation will be conducted to strengthen public awareness on cholera 
prevention and treatment. Community engagement and accountability activities will also be carried out as crosscutting 
activities to enable the smooth implementation of the operation and ensure ownership of activities by the people 
affected. Long lasting insecticide treated nets (LLIN) will be distributed to targeted people to help prevent the spread 
of malaria, as the disease is endemic in DRC and mosquitoes proliferate in flooded areas.  In addition, first aid kits will 
be given to Red Cross volunteers to support their first aid activities in the 9 communes affected. 
 
A lesson learnt workshop will be conducted to inform future NS, DREF and Emergency Appeal operations, especially 
as the DRC regularly faces emergency situations including unrest, epidemics and natural disasters. One of the main 
lessons learned over the previous emergency operations is that almost the same localities are flooded. The reason is 
that people are settled in floods-prone areas, while the constructions are not made to resist the environment. The NS 
has embarked on an initiative to raise public awareness to the danger of living in those localities, and a disaster risk 
reduction programme is currently being implemented in Kinshasa with support from the Swedish Red Cross. This 
emergency response will also serve as an entry point to convincing the populations that they need to relocate to safer 
places as requested by Government. 
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C. Detailed Operational Plan 
 

 

Shelter and NFIs distribution 
People targeted: 5 544 
Male: 3 490 
Female: 2 054 
Requirements (CHF): 107 327 

 
Needs analysis: Households will be given tarpaulins (3 per household). In addition, the most vulnerable families targeted will be given NFIs, including 1 848 blankets (2 
per household), 1 848 mats (2 per household), buckets for collecting water, jerry cans for water conservation, cooking kits, and soap. It must be highlighted that the thinness 
of the proposed shelter package is related to government’s refusal to see the people resettle in these areas, as most of them are on the banks of rivers and thus in disaster 
prone areas. As such, and since the NS is an auxiliary to the public authorities, only the necessary protection from the elements can be provided through this DREF operation. 
The aim is to avoid providing semi-durable material to the people, so they cannot reconstruct their homes on site but move from the affected and flood-prone areas to rebuild 
themselves. 
 
Population to be assisted: The people targeted are 35.22% of the affected population as determined by the emergency assessment team of the National Society, i.e. 
5,544 people. The disaggregation by sexes provided here is just an estimate as the number of women-headed households has been multiplied by 6 to get the number of 
women to be assisted. The same formula has been applied to men-headed households. The exact figures of sex-disaggregated data will be provided in the various reports. 
 
Programme standards/benchmarks: The activities planned in this area of focus will seek to meet Sphere standards. In addition, since all items will be procured locally, 
the IFRC Logistics Delegate in country will verify prices and quality, as well as ensure IFRC procedures are respected. It is also agreed that all procurement files will be 
reviewed and validated at Regional level before orders are placed on the field.  
 

P&B 
Output 
Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen 
their safety, well-being and longer-term recovery through shelter and settlement solutions 

# households provided with emergency shelter and settlement 
assistance Target: 924 households (5,544 people) 

Shelter Output 1.1:  Short, medium and long-term shelter and settlement assistance is provided 
to affected households 

# households provided with emergency shelter and settlement 
assistance Target: 924 households (5,544 people) 

Activities planned 
Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP005 Assessment of shelter needs, capacities and gaps                 

AP005 Identification of households for the distribution of shelter items 
(tarpaulins; 3 per household)                 

AP005 Purchase and distribution of shelter and household items to the 
affected population (tarpaulins, blankets, mats and cooking kits)                 

AP005 Monitoring of the use of distributed shelter and household items                 
AP005 Evaluation of the shelter support provided                 
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Health 
People targeted: 5 544 
Male: 3 490 
Female: 2 054 
Requirements (CHF): 44 806 

 
Needs analysis: Red Cross volunteers will be trained on the management of cholera, and cholera response activities will be carried out in affected localities. These activities 
will be implemented in close collaboration with the WASH sector. Long lasting insecticide treated nets (LLIN) will be distributed to targeted people to help prevent the spread of 
malaria. In addition, first aid kits will be given to Red Cross volunteers to support their first aid activities in the 9 communes affected.  
 
Population to be assisted: Although some of the activities planned under this area of focus will likely benefit a larger population, for example cholera awareness, the 
Red Cross has deemed more realistic to target the same population as under the Shelter and NFIs distribution. (See details above). 
 
Programme standards/benchmarks: The activities planned in this area of focus will seek to meet Sphere standards. 

P&B 
Output 
Code 

Health Outcome: Vulnerable people’s health and dignity are improved through increased 
access to appropriate health services 

# of people reached with community-based epidemic prevention and 
control activities Target: 5 544 people (924 households) 

Health Output 1: Communities are provided by NS with services to identify and reduce health 
risks 

# of communal committees equipped with first aid kits Target: 9 
communal committees 
# of mosquito nets distributed Target: 2 772 mosquito nets 
 

Activities planned 
Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP011 Purchase and distribute first aid kits to 9 communal committees of 
the DRC RC (2 kits per committee)                 

AP019 Identification of households for the distribution of health items 
(mosquito nets)                 

AP019 Purchase and distribute 2,772 mosquito nets (3 per households) to 
924 households within 2 months.                 

P&B 
Output 
Code 

Health Output 2: Communities are supported by NS to effectively detect and respond to 
infectious disease outbreaks 

# of people reached with community-based epidemic prevention and 
control activities Target: 5 544 people 

Activities planned 
Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP021 
Train 150 volunteers on epidemic control, with focus on cholera 
management, Community Based Disease Surveillance (CBS) in 
coordination with MoH and District Health Offices 

                                

AP021 Conduct community-based cholera awareness, prevention and 
response in affected localities                 
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Water, sanitation and hygiene 
People targeted: 5 544 
Male: 3 490 
Female: 2 054 
Requirements (CHF): 80 221 
 

 
Needs analysis: Red Cross volunteers will be trained on WASH activities; targeted populations will be briefed on home-based water chlorination techniques using aqua tab. 
In addition, the operation will provide support for the disinfection of 924 flooded houses, as well as support the drainage of used waters. Hygiene promotion activities targeting 
women, men, girls and boys will also be implemented, and sanitation committees will be put in place in targeted neighbourhoods.  
 
Population to be assisted: Although some of the activities planned under this area of focus will likely benefit a larger population, for example the drainage of used 
waters, the Red Cross has deemed more realistic to target the same population as under the Shelter and NFIs distribution. (See details above). 
 
Programme standards/benchmarks: The activities planned in this area of focus will seek to meet Sphere standards. 

P&B 
Output 
Code 

WASH Outcome: Vulnerable people have increased access to appropriate and sustainable 
water, sanitation and hygiene services # of people reached by WASH activities Target 5 544 people 

WASH Output 1.1:  Continuous assessment of water, sanitation, and hygiene situation is 
carried out in targeted communities 

# of Red Cross volunteers trained on how to carry out WASH 
activities Target: 150 volunteers 
 

Activities planned 
Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP026 Conduct Hygiene promotion in emergencies training for 60 RC 
volunteers on carrying out water, sanitation and hygiene activities                                 

AP026 Conduct initial assessment of the water, sanitation and hygiene 
situation in targeted communities                                 

AP026 Continuously monitor the water, sanitation and hygiene situation 
in targeted communities                                 

AP026 Coordinate with other WatSan actors on target group needs and 
appropriate response.                                 

P&B 
Output 
Code 

WASH Output 1.2:  Daily access to safe water which meets Sphere and WHO standards in 
terms of quantity and quality is provided to target population 

# of people with access to an improved water source Target 5 544 
people 

Activities planned 
Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP026 

Provide safe water to 5 544 people in targeted communities 
through household water treatment; purchase and distribute 
83 160 chlorine tablets4 (aqua tabs) for household water 
treatment, sufficient for 90 days to 924 households 

                                

                                                      
4 Each family of 6 people needs 1 tablet to treat 20 litres of drinking water per day 
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 AP026 Train population of targeted communities on safe use of water 
treatment chlorine tablets                                 

 AP026 Monitor treatment and storage of water through household 
surveys and household water quality tests.                                 

P&B 
Output 
Code 

WASH Output 1.4:  Hygiene promotion activities which meet Sphere standards in terms of the 
identification and use of hygiene items provided to target population 

 
 
# of people reached by hygiene promotion activities Target: 5 544 
people 

Activities planned 
Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP030 Conduct needs assessment: define hygiene issues and assess 
capacity to address the problem.                                 

AP030 
Select target groups, key messages, and methods of 
communicating with beneficiaries (mass media and interpersonal 
communication).  

                

AP030 Purchase and distribute buckets for collecting water, jerry cans for 
water conservation, soap                 

AP030 Develop a hygiene communication plan. Train volunteers to 
implement activities from communication plan.                 

AP030 Design/Print IEC materials                 

AP030 Engage community on design and acceptability of water and 
sanitation facilities.                                 

AP030 Procure and distribute soap for hand washing                 
AP030 Conduct disinfection of 924 flooded houses                  
AP030 Support the drainage of storm and waste water.                 
AP030 Support the setting up of WASH committees in targeted localities                 
AP028 Support the construction of household latrines. .                 

AP030 Construct or encourage construction and maintenance of 
handwashing facilities in targeted communities.                 

AP030 Assess progress and evaluate results.                                
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Strategies for Implementation 
Requirements (CHF): 43 189 

 
 

P&B 
Output 
Code 

Outcome S2.1: Effective and coordinated international disaster response is ensured  

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is 
maintained  

Activities planned 
Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP046 
Initial operational start up support implemented by IFRC for the host 
National Society and participating national societies and other 
common services such as ops centre and basecamp costs 

                                

AP046 Deploy 1 RDRT WASH to DRC to support the operation                 

AP042 NDRT incentives (per diem - 3 NDRT x 2 days per week x 4 weeks 
x 2 months)                 

P&B 
Output 
Code 

Output S2.2.5: Shared services in areas such as IT, logistics and information management 
are provided   

Activities planned 
Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP052 Movement shared services (IT, IM, SIMS deployment etc) (Output 
S2.2.5)                                 

P&B 
Output 
Code 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique 
position to influence decisions at local, national and international levels that affect the most 
vulnerable. 

 

Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian 
issues  

Activities planned 
Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP053 Communications work                                 
AP042 Production of documentary film                 
AP042 Radio broadcast                 

P&B 
Output 
Code 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, 
resource mobilization and programming.  

Activities planned 
Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP055 Work on needs and capacity assessments, rapid assessments for 
markets, planned and budgeted monitoring and evaluation activities                                 
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and learning opportunities other assessments, evaluations and 
research 

AP055 Organise a lesson learned workshop                 
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Budget 
 
The required funding for this DREF operation is CHF 340,944 as seen in attached detailed budget. 
 

 DREF   12 January 2018 

 DRC: Floods in Kinshasa       
   DREF Grant 

Budget Budget CHF 
 Budget Group 

     
500 Shelter - Relief 111,989 111,989 
501 Shelter - Transitional 0 0 
502 Construction - Housing 0 0 
503 Construction - Facilities 0 0 
505 Construction - Materials 0 0 
510 Clothing & Textiles 24,264 24,264 
520 Food 0 0 
523 Seeds & Plants 0 0 
530 Water, Sanitation & Hygiene 10,447 10,447 
540 Medical & First Aid 44,806 44,806 
550 Teaching Materials 727 727 
560 Ustensils & Tools 28,930 28,930 
570 Other Supplies & Services 0 0 
571 Emergency Response Units 0 0 
578 Cash Disbursments 0 0 

 
Total RELIEF ITEMS, CONSTRUCTION AND 
SUPPLIES 221,163 221,163 

     
580 Land & Buildings 0 0 
581 Vehicles  0 0 
582 Computer & Telecom Equipment 0 0 
584 Office/Household  Furniture & Equipment 0 0 
587 Medical Equipment 0 0 
589 Other Machiney & Equipment 0 0 

 Total LAND, VEHICLES AND EQUIPMENT 0 0 
     

590 Storage, Warehousing 3,081 3,081 
592 Dsitribution & Monitoring 0 0 
593 Transport & Vehicle Costs 5,555 5,555 
594 Logistics Services 3,838 3,838 

 Total LOGISTICS, TRANSPORT AND STORAGE 12,474 12,474 
     

640 International Staff (RDRT WASH) 8,080 8,080 
661 National Staff 0 0 
662 National Society Staff 56,160 56,160 
667 Volunteers 0 0 
669 Other Staff Benefits 0 0 

 Total PERSONNEL  64,240 64,240 
     

670 Consultants 0 0 
750 Professional Fees 0 0 

 Total CONSULTANTS & PROFESSIONAL FEES 0 0 
     

680 Workshops & Training 4,360 4,360 

 Total WORKSHOP & TRAINING 4,360 4,360 
     

700 Travel 5,949 5,949 
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710 Information & Public Relations 5,143 5,143 
730 Office Costs 2,525 2,525 
740 Communications 2,767 2,767 
760 Financial Charges 1,515 1,515 
790 Other General Expenses 0 0 
799 Shared Office and Services Costs 0 0 

 Total GENERAL EXPENDITURES 17,899 17,899 
     

830 Partner National Societies 0 0 
831 Other Partners (NGOs, UN, other) 0 0 

 Total TRANSFER TO PARTNERS   0 
     

599 Programme and Services Support Recovery 20,809 20,809 

 Total INDIRECT COSTS 20,809 20,809 
     

 TOTAL BUDGET 340,944 340,944 
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Reference 
documents 
 
Click here for: 
• Previous Appeals 

and updates 
• Emergency Plan of 

Action (EPoA) 

For further information, specifically related to this operation please contact: 
For DRC RC 

 MITANTA MAKUSU Mamie, Secretary General DRC RC; Email: 
sgcrrdc@croixrouge-rdc.org  

 Moise KABONGO, National Disaster Management Director, Tel: +243 852387181; 
email: moise.kabongo@yahoo.fr 

IFRC Country Cluster Office, Yaoundé:  
 Andrei Engstrand Neacsu, Head of Cluster, IFRC Yaoundé Multi-Country Cluster 

Support Office for Central Africa; phone: +237 677117797; Email: 
ANDREI.ENGSTRANDNEACSU@ifrc.org 

 Josuaneflore TENE, Disaster Management Coordinator, Phone: + 237 677098790, 
josuaneflore.tene@ifrc.org 

IFRC Country Office, Kinshasa: 
 Zinedine, Operations Manager and Acting Representative for IFRC DRC, +243 853 

468 057; email: zinedine.kada@ifrc.org   
IFRC office for Africa Region:  

 Florent Del Pinto, Acting Head of Disaster Crisis Prevention, Response and 
Recovery Department, Nairobi, Kenya; phone +254 731067489; email: 
florent.delpinto@ifrc.org 

 Khaled Masud Ahmed, Regional Disaster Management Delegate, Tel +254 20 283 
5270 | Mob +254 (0) 731067286, email: khaled.masud@ifrc.org  

 
In IFRC Geneva :   

 Alma Alsayed, Senior Officer, Response and Recovery; phone: +41-79-217 3338; 
email:  alma.alsayed@ifrc.org 

For IFRC Resource Mobilization and Pledges support: 
 IFRC Africa Regional Office for resource Mobilization and Pledge: Kentaro 

Nagazumi, Head of Partnership and Resource Development, Nairobi, email: 
Kentaro.nagazumi@ifrc.org  , phone: +254 202 835 155 

For In-Kind donations and Mobilization table support: 
 IFRC Africa Regional Office for Logistics Unit : RISHI Ramrakha, Head of Africa 

Regional Logistics Unit, email: rishi.ramrakha@ifrc.org; phone: +254 733 888 022  

For Performance and Accountability support (planning, monitoring, 
evaluation and reporting enquiries) 

 IFRC Africa Regional Office: Fiona Gatere, PMER Coordinator, email. 
Fiona.gatere@ifrc.org, phone: +254 780 771 139 

 
How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the 
Humanitarian Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering 
assistance to the most vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at 
all times all forms of humanitarian activities by National Societies, with a view to preventing and 
alleviating human suffering, and thereby contributing to the maintenance and promotion of human dignity 
and peace in the world. 
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