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A. Situation analysis 
 
Description of the disaster 
 
On November 19, rising water levels as a result of torrential rains 
falls which started since October 2019 in the areas bordering the 
Rivers Ubangi, Congo and their tributaries with pic during the 
night of 25 to 26 November have caused major floods in seven 
provinces of the Democratic Republic of Congo: Nord - Ubangi, 
Sud -Ubangi, Mongala, Bas -Uele, Haut-Uele, Maniema, Sud-
Kivu, Kasaï, Kinshasa and Tshopo, creating a humanitarian 
disaster. Nord and Sud-Ubangi, Mongala and Kinshasa are 
among the most affected provinces  
 
Following the preliminary first estimations from local authorities 
late November 2019, approximately 399,840 people are affected 
by the November floods, including 235,000 in Sud Ubangi, 
146,000 in Nord Ubangi, nearly 6,000 in Mongala, and 18,840 in 
Kinshasa. More detailed assessments are under way to 
accurately determine the extent of the damage and needs. As the 
rainy season is still in progress until the end December, the 
situation could continue to deteriorate with expected new heavy 
rains in the area. 
 
As these torrential rains continue to fall almost every two days in all the above-mentioned provinces, several families 
have been forced to abandon their homes and properties for their safety. This makes them more vulnerable and at risk, 
aggravating the already worrying humanitarian situation of those people who have lost everything. 
 
 
 
 

DREF n° MDRCD029 / PCD054 Glide n° FL-2019-000 160- COG 
 
Date of issue: 12 December 2019 
 

Expected timeframe: 4 months  
Expected end date: 11 April 2020 

Category allocated to the disaster or crisis: Yellow  

DREF allocated: CHF 344,152  

Total number of people affected: 399,840 Number of people to be assisted: 5,000 people 
(1000 households) 

Host National Society presence (n° of volunteers, staff, branches): DRC Red Cross with its 130,000 
volunteers, 26 provincial branches and 150 staff members 
Red Cross Red Crescent Movement partners actively involved in the operation: IFRC, and Swedish Red 
Cross 
 
Other partner organizations actively involved in the operation: Ministry of Health (MoH), World Health 
Organization (WHO), United Nations Children’s Fund (UNICEF), Médecins Sans Frontières (MSF), WFP, 
UNFPA, and UNWOMEN 
 

Emergency Plan of Action (EPoA) 
Democratic Republic of the Congo (DRC): Floods 

Flooded area in Kinshasa. Photos; DRC RC Volunteers 
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Summary of the current response 
 
Overview of Host National Society 
 
As part of the flood response, the DRC Red Cross is integrated into various crisis committees set up by national and 
regional authorities and takes part in various coordination meetings. Volunteers from local branches conducted 
assessments and provided first aid to flood victims. The DRC Red Cross is also working to raise awareness on hygiene 
rules in the main localities affected (specifically in 9 municipalities of Kinshasa these activities started on November 25 
with some activities such as evacuation of victims to hospital and safer areas, collection of dead bodies, psychosocial 
support to affected people and their families, first aid and sensitization). The NS is conducting a quick beneficiary 
selection and will use some of its prepositioned stock of non-food items to organize the first distributions to the people 
in need. These items consist of kitchen sets, hygiene kits, buckets, and jerrycans. 
 
Overview of Red Cross Red Crescent Movement in country 
 
The Country Representation of the International Federation of Red Cross and Red Crescent Societies (IFRC) in the 
DRC is present since 2018 in the provinces of Equateur, Nord Kivu, Ituri and Sud-Kivu. It accompanies the National 
Society (NS) in 4 essential pillars of the fight against Ebola that are safe and dignified burials (SDB), psychosocial 
support (PSS), Risk Communication and Community Engagement (RCCE), and infection prevention and control (IPC). 
The IFRC provides capacity building for the DRC RC in the same provinces. From December 2017, the IFRC contributed 
to the cholera response in Lomami province through a cholera and population movement emergency appeal that ended 
in May 2019. The IFRC is supporting the NS in epidemic prevention program (CP3) in the provinces of Kinshasa (Binza-
Meteo and Maluku Health Zones) and Kongo Central (Nsona-Pangu and Kimpese Health Zones) and in the ongoing 
response against measles in the provinces of Sud Kivu, Equateur, Central Kongo, Kasai Oriental and Kwilu. 
 
Partner National Societies (PNSs) present in the country, including the Belgian Red Cross, the Spanish Red Cross, the 
Swedish Red Cross, the French Red Cross and the Norwegian Red Cross, participated in the Movement's internal 
coordination meetings and advocate with their respective headquarters for the mobilization of potential resources. These 
partners and the NS are developing programs in several provinces of the country. The Swedish Red Cross is working 
in Kinshasa in the disaster risk reduction sector, and is willing to support the DRC RC in an emergency appeal for cholera 
response. In addition, the International Committee of the Red Cross (ICRC) has been active in the eastern provinces of 
the DRC for several years and provides security analysis for the Movement's partners in these areas. 
 
With regards to floods, the Swedish Red Cross and the Country Office of the IFRC has made available a vehicle to 
support assessments on November 25.   
 
Overview of non-RCRC actors in country 
 
On November 19, 2019, under the aegis of the Prime Minister, assisted by the Minister of Humanitarian Affairs and 
Social Action, the Minister of Health and governors of the provinces of Nord and Sud Ubangi, a meeting of heads of 
missions and country representatives of the international and national humanitarian institutions was organized. The 
Prime Minister requested the humanitarian partners support to face the disaster as the country's capabilities are 
overwhelmed. Following this meeting, all the humanitarian actors convened at the Ministry of Humanitarian Action and 
Social Affairs to develop a response plan on 20 November 2019 and on 22 November for the humanitarian Shelter 
Cluster to finalize the action plan for this sector. This emergency response overview concerns only the first phase for 
the humanitarian response in the provinces of Nord and Sud Ubangi, Kinshasa as well as Mongala. A second version 
of the flood response plan will be developed to include the second phase of humanitarian response as well as other 
areas affected by floods in the DR Congo. 
 
Initial assessments were undertaken by several organizations including OCHA, UNICEF, WFP, UNHCR, UNFPA, 
CARITAS in conjunction with government institutions. The DRC RC was represented in this joint mission by the 
Provincial President of Nord Ubangi while in Sud Ubangi, the NS is represented by the Provincial Secretary. In Kinshasa 
the assessment was made by volunteers from the provincial committee of the DRC Red Cross. These assessments will 
be used to inform and refine the DRC RC actions. 
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Needs analysis, targeting, scenario planning and risk assessment 
 
Needs analysis 
 
Several rapid assessments conducted by provincial authorities 
in collaboration with humanitarian actors, including the DRC RC, 
operating in the affected provinces, have shown that these 
floods have caused significant material damage whose extent is 
gradually being determined: Damage/destruction of homes, 
basic infrastructure (water points, schools, health centres), 
farms, loss of property and livelihoods and food stocks.  
 
The city of Kinshasa was not spared by the ongoing epidemics 
(cholera and measles) in the country. From week 1 to week 41, 

a total of 141 cases of cholera were recorded. Also, the province of Central Kongo central where Kinshasa population 
are getting food from, recorded up to 95 cases during the same period according to the epidemiologic reports provided 
by health staffs in charge of the national program to fight against cholera. This increases the risk of contamination and 
spreading of the epidemic thus a threat for the population in the capital city. There a fear of living the same situation as 
in 2016 when the country suffered one of its highest epidemic disasters in its history.  
 
The situation is summarized in the tables below: 
 
Table 1: Summary of flood related damage as of November 29th, 2019 

Affected 
Provinces 

Affected 
Population 

Damage recorded 
Death 
cases 

Flooded 
houses 

Destroyed 
houses 

Flooded 
water 
wells 

Collapsed 
classrooms/schools 

Damaged health 
centres 

Nord-Ubangi 20,291 1 1,174 592 56 0  
Sud-Ubangi 2,424 1 404 19 100 10  
Haut Uelé 3,000 - 500 - - -  
Mongala 32,247 - 5,375 510 - 32 schools 12 

Total 61,958 2 8,119 1,211 156 Classrooms: 10 
School: 32 12 

 
Table 2 : Summary of damage caused in Kinshasa province 

N° Municipalitie
s  

# of 
flooded 
areas 

# of 
wounde
d people 

# of 
deaths 

# of 
flooded 
houses 

# of 
house 
destro

yed 

# of affected 
households 

# of 
affected 
people 

Observation 

 1 Kisenso           4            -              8         165           
110           343   1,715 Silting houses  

2 Lemba           4            10            
15           150           

223          2 830   14 150 
193 Flooded 
houses 
224 silted 

3 Makala           2             3             7           219           
103           282   1 410   

 4 Mont-Ngafula           3            26            
11           230           

186           352   1,760 Landslide  

5 Limete           4            -             -               1,330   6,650   
6 Kalamu           2            -             -            220            -            238   1,190   

7 Ngaliema           2             3            -            241            
75           216   1,080   

8 Selembao           4             2            -            210            -            190   950   

9 Bumbu           4             5            -            325           
102           425   2,115   

10 Nsele  1 5 - 140 45 225 275  
  TOTAL    30   54  41     1,900     844        6,431    31,295     

 

Road destroyed by the flood water. Photos DRC RC Volunteers  
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The affected populations who have been forced to leave their homes have been divided among host families, public 
places (schools) or makeshift shelters which are still vulnerable to bad weather. Water points and latrines have been 
damaged in flooded areas and are insufficient in the hosting areas. Therefore, access to drinking water, hygiene and 
sanitation is limited and poor. The risks of water-borne diseases have also increased due to overflowing latrines and 
poor hygiene conditions.  
 
Based on the assessments which have already taken place late November in Kinshasa in 14 municipalities, the 
immediate needs of the affected population identified include: emergency shelter, first aid, non-food items (blankets, 
cooking utensils, mats, mosquito nets, soap, hygiene kits (for women with middle-age childbearing), environmental 
sanitation (cleaning canals, pipes to allow water to flow more easily) and promoting hygiene. 
 
Targeting 
As noted above, the Nord, Sud Ubangi, Mongala and Kinshasa provinces are the most affected by these floods. The 
action of the DRC RC for this first phase will be limited to the province of Kinshasa. 
 
Considering the scope and the importance of the damage recorded, the current operation under this DREF will target 
1,000 households (5,000 people, at 5 people per household). The assistance will be provided based on the number of 
affected households and type of specific needs. However, all households will be assisted with NFIs, impregnated 
mosquito nets and Aquatab tablets.  
 
This population will be identified and selected according to its level of vulnerability, and criteria for household selection 
includes: Households with homes destroyed, with elderly people, households headed by women, those with nursing 
mothers and children under five years, pregnant women and/or people with disabilities, level of property destruction. 
 
The DRC Red Cross will ensure that the DREF operation is in line with the commitment of the IFRC, respecting gender 
equality and diversity; adapting the criteria for selecting beneficiaries based on vulnerability and taking into account the 
other cultural aspects that will be examined, as well as the prevention of sexual violence and the protection of children. 
 
Scenario planning 
 
According to weather forecasts in the DRC, the country should expect strong rainfall until December 2019. This would 
lead to floods in a larger part of the country and more displacement of people, loss of life, epidemics and destruction of 
community livelihoods in flood-prone areas. 
 

The best scenario The most likely scenario The worst case scenario 
Rainfall decreases in intensity and 
no additional provinces are 
affected. There will be no cases of 
reported waterborne diseases. 
Humanitarian actors will be able to 
access the affected areas and 
provide assistance. 
 

Heavy rains and floods continue in 
December, as forecast by 
meteorology. Water levels in rivers 
increase and cause new floods, 
causing new displacements of 
population with further humanitarian 
consequences. 
Difficult access to the affected 
communities. Subsequently, epidemics 
and other waterborne diseases are 
reported.  

Very heavy rains fall on the country. 
The floods affect all provinces exposed 
along the Congo River and around 
lakes in the country. Displaced people 
are estimated at millions of people. 
Affected areas are affected by cholera 
epidemics, diarrhea and other 
waterborne diseases. 
The arable land is flooded, and crops 
are destroyed. 
The country's authorities declare a 
major disaster. 

Flooded neighborhoods in Kinshasa. Photo by DRC RC volunteers 
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The response of the DRC Red 
Cross will be limited to the DREF 
operation. The volunteers of the 
concerned branches will carry out 
awareness campaigns on hygiene 
and the environment sanitation, 
and proceed with the development 
of flooded sites after removal of 
water. 

The DRC Red Cross will continue its 
response as described in this action 
plan. It will continue to monitor the 
humanitarian situation and consider 
extending its actions through an 
emergency appeal to deal with the 
situation that is deteriorating as 
provided by the multi-sectoral and 
multi-agency plan at country level. 

The DRC Red Cross will launch an 
international emergency appeal directly 
to support various response actions. 
Request for IFRC Response Tools 
(FACT and ERU) will be made to 
support National Society. 
 
 
 

 
Operation Risk Assessment 
 
The area targeted by this action plan do not present any particular risks. The DRC RC is present in Kinshasa and will 
provide volunteers from these communities. There will be no need to move people from one region to another. The city 
of Kinshasa has 24 municipalities, and each has a local branch of DRC RC with an average of 24,000 volunteers. The 
ongoing EVD response does not involve the volunteers from Kinshasa. In Nord Kivu where the EVD response is being 
implemented, recruitments were already done at national level to support the operation and the staffing at headquarter 
level of the DRC RC was not affected, thus they will be available for all the activities undertaken under the flood disaster. 
 
At the level of finance, the IFRC country office have two financial analysts who work in close collaboration with the NS. 
In addition to this, the Norwegian RC has a delegate that work with NS finance department.  
 
There are volunteers who were involved during the measles immunization campaign, available for any activity.  
 
Lastly, volunteers from Kinshasa province have previously benefited from training on hygiene, water and sanitation 
hygiene as well as on waterborne diseases during flood response in February 2018. They only need a refresher training 
and will support the operation.  
 
 

B. Operational strategy 
 
Overall Operational objective: 
 
The overall objective of this response is to assist 5,000 people (1,000 households), affected by floods in 9 most affected 
municipalities of the province of Kinshasa during the next four (4) months through the provision of first-aid kits, NFIs 
distribution and awareness raising campaigns on the water, sanitation and hygiene promotion to reduce their 
vulnerabilities to epidemics and water borne diseases. 
 
Proposed Strategy 
 
These interventions are in line with the IFRC strategy and DRC 2019-2023 Strategic Development Plan, the 2019-
2020 Operational Plan and the 2019/2020 IFRC Country Operational Plan.  
 
The strategy proposed by the DRC RC aims at conducting a detailed needs assessment and gaps in consultation with 
relevant partners and beneficiaries, while providing an initial assistance to 5,000 people with immediate response in 
terms of first aid, shelter, hygiene and sanitation and water promotion. The activities will be implemented in the following 
sectors. 
 

1. Shelter and NFIs 
• The 200 most vulnerable families (pregnant women, elderly people, families with many children under age 5, families 

who have lost all their properties, families with people living with handicaps) will receive 3 tarpaulins and a shelter 
kit and toolkit each. Ten (10) teams of 5 volunteers each will support the construction for 5 days (4 shelters per day 
per group). 

• The remaining 800 families will receive one tarpaulin each, as these are families which had their shelters partially 
destroyed. They will use the tarps to cover the remaining part of the house in the interim. These 800 families will be 
assisted by DRC RC staff who were trained in Dakar on shelter construction. 

• Purchase and distribution of Non-Food Items to targeted households to help them return to normal life. These are 
basic items including blankets, kitchen sets, hygiene kits, buckets, jerrycans, etc. in accordance with Sphere 
standards.  

• Conduct a detailed needs and gap assessment in consultation with relevant partners and beneficiaries. 
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2. Health / Relief 
• Provision of 30 first-aid kits that volunteers will use during the flood response; and that will allow them to rescue the 

affected population. 
• Purchase/distribution of long-lasting insecticide-treated nets (two units per family) to reduce the risk of malaria and 

chikungunya for the affected population. 
• Provision of psychosocial assistance to affected persons. This task will be conducted by volunteers involved in the 

sensitization during a period of 03 months.  
• Conduct detailed needs and gap assessments in consultation with relevant partners and beneficiaries. This activity 

will be conducted by volunteers who will also collect feedback from the communities to be consider in the response 
and improve the response strategy. 

 
3. WASH 

• All the 1,000 targeted households are included in this sector. A total of 90 volunteers and 9 supervisors will be 
mobilized to cover all target people (5,000 people). They will be trained for one (01) days plus one day refresher to 
carry out hygiene awareness raising activities including the CEA to involve communities and help them to 
appropriate lessons on hygiene and sanitation. They will also carry out sanitation and distribute Aquatabs to the 
1,000 targeted households throughout the project duration for home-based water treatment. 

• In addition, with the support of the communities, they will carry out environmental sanitation activities with the 
equipment at their disposal (brushes, chlorine, detergent, hoes, mixing vessels, rakes, soaps, sprayers and 
wheelbarrows). 

• Community outreach on open defecation including hand washing demonstration sessions are part of their activities. 
They will also distribute non-food items including buckets, mats, blankets, jerricans, soaps, mosquito nets. 

• Provision of environmental sanitation materials (brushes, bleach, chlorine, detergent, hoes, mixing vessels, rakes, 
soap, sprayers and wheelbarrows). 

• Provision of protective equipment for volunteers (boots, gloves, helmets, mufflers) and protective clothing for 
community sanitation activities. 

• A post distribution monitoring visits will be conducted through household home visits to monitor the use of distributed 
items and user satisfaction through household surveys and household water quality testing. 

 
Risk Communication and Community Engagement (RCCE) 
The participation of the target communities will be ensured in all activities and their feedback will be collected regularly. 
Emphasis will be placed on cultural specificities and community structures, gender mainstreaming and diversity as well 
as on promoting the actions of the DRC RC and its mission within the communities. Engagement with communities will 
also involve informing them of their rights to complain and providing feedback during the operation. DRC RC will use 
the preferred communication channels as much as possible to respond to information needs while, where possible and 
accepted, innovative two-way communication tools to provide vital information and communicate with communities. The 
volunteers of the DRC RC involved in the operation will benefit from a training on community engagement and 
accountability. 
 
Coordination 
At the national level, a Movement coordination mechanism will be set up and will bring the ICRC, the IFRC, the DRC 
RC and the PNSs together on a regular basis to monitor the implementation and define the main thrust of the operation. 
The operational team will participate in all coordination meetings and technical meetings at all levels. The activities will 
be conducted by the territorial committees under the coordination of the provincial committee of the targeted provinces 
and finally under the supervision of the head of operations based at the headquarters of the DRC DC. A national 
coordinator of the operation will be appointed and will work in collaboration with the provincial coordinators of the disaster 
areas and the team leaders in the targeted localities. Joint supervision missions will be carried out by IFRC and the DRC 
technical teams. 
 
Operational support 
 
Human Resources 
In total for this operation, the DRC RC will mobilize 90 volunteers and 9 supervisors through the municipal branches of 
Kinshasa, a provincial coordinator, throughout the project duration for various activities. They will benefit from the 
appropriate equipment. It is true that the DRC RC is engaged in various response operations related to the EVD, but 
the province of Kinshasa is not affected by this operation. 
 
Staff at the NS headquarters including the communication service, PMER, DM, and health will also be used when 
needed as well as a coordinator and a head of operations at the provincial level. 
 
The IFRC will deploy one member from the RDRT team to support the DRC RC as well as the technical staff from the 
country office for necessary support in case of need. 
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Logistics and Procurement 
The NS logistics will be supported by the logistics department of the IFRC Country Office. The procurement will be done 
in Kinshasa if possible and conveyed in the operation areas, in case there is no possibility to purchases on the spot. 
The Regional Office support will be required for monitoring procurement standards and procedures. 
 
Communications 
To help position the DRC Red Cross in the country as a leading humanitarian actor, it is essential to raise public 
awareness and increase the visibility of its role in responding to people affected by flooding. This not only enhances the 
image and credibility of the DRC Red Cross, but also provides an opportunity for more funding and support. 
 
The DRC Red Cross will work with the national media to provide updates on community response and needs, as well 
as to collect stories about the impact of those receiving critical support. The IFRC will support the National Society in 
these efforts and, if necessary, seek to mobilize the media at the regional / international level. An emergency deployment 
will be organized to support visibility opportunities and collect visually rich documents for National Societies worldwide, 
donors, the media and other important stakeholders. 
 
It is also a great opportunity to highlight the stakeholders and volunteers who are on the front lines of the response and 
the important role they play in helping communities. The Communication Unit of the Africa Regional Office and the IFRC 
Multi-Country Central Africa Office will support the DRC Red Cross by increasing their visibility around this response. 
 
The DRC Red Cross will monitor, and document all press releases, engagement and content of communications on this 
operation to report at the end of the response. The IFRC can provide support for media monitoring if needed, if the 
regional and international media so wish.  
 
Security Management 
Adequate security & safety risk mitigation measures must be put in place to safeguard RCRC personnel from falling 
victim to crime or violence or safety related dangers. This will include close monitoring of the security and threat 
environment and clear and speedy communication with field teams; development and implementation of security and 
contingency plans (e.g. medical evacuation plans). Road safety is a concern, therefore using seatbelts, driving safely 
and vehicle roadworthiness are vital. 
 
All RCRC personnel actively involved in the operations must have completed the respective IFRC security e-learning 
courses (i.e. Stay Safe Personal Security, Security Management, or Volunteer Security).  
 
Close co-ordination will be maintained with the ICRC to share information on security threats and/or analysis despite 
the fact that they are not present in the area. 
 
Finance and Administration 
The IFRC country office, recently reinforced with two finance analyst delegates, will ensure adequate financial monitoring 
and a DREF project framework agreement will be duly signed, outlining the responsibilities of all parties. 
 
The finance delegates will assist the NS on mid-term and final financial reporting. The RDRT team members and if 
necessary Regional Office members in Nairobi will provide coaching and support to the NS for the final DREF report in 
collaboration with the PMER. 
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C. Detailed Operational Plan 
 

 

Shelter 
People targeted: 5,000 
Men: 2,000  
Women: 3,000  
Requirements: CHF 190,439 

 
Needs Analysis:. Several rapid assessments conducted by provincial authorities in collaboration with humanitarian actors operating in the affected provinces, have shown 
that these floods have caused significant material damage whose extent is gradually being determined: Damage/destruction of homes, basic infrastructure (water points, 
schools, health centres), farms, loss of property and livelihoods and food stocks.  
Population to be assisted: 5,000 people who have left their homes will be supported through the distribution of tarpaulins for the construction of temporary shelters in 
accordance with Sphere standards. However, working sessions with the community will allow to retain a model adapted to their environments and respecting their traditions 
and customs. 
Programme standards/benchmarks: Distribution of two tarpaulins to each household as well as NFI’s. 
 

P&B 
Output 
Code 

Outcome Shelter 1: Affected households receive technical support, guidance and awareness 
for safe shelter design and facility planning, as well as improved construction techniques   

% of targeted households receiving housing assistance who have 
actually repaired their damaged home (Target: At least 93%) 

Planned activities  
Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

P&B 
Output 
Code 

Shelter Output 1.1: Short-term shelter and settlement assistance is provided to affected 
households 

o Number of households receiving emergency shelter equipment 
(target: 1,000 households or 5,000 individuals) 

• Number of households recognizing the utility of distributing 
housing items (Target: 1,000 households or 5,000 people) 

• Number of volunteers and staff mobilized for relief distribution 
(target: 90 volunteers 9 supervisors and 1 provincial coordinator) 

 Planned activities  
Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP005 Multi sectoral assessment of needs                                 

AP005 
Household identification and beneficiary verification in different 
target groups - inclusion factors take into account gender, 
diversity and disability in the response  

                                

AP005 Re-assessment of appropriate support arrangements for each 
selected household  

                

AP005 Supply and distribution of shelter kits and materials to 200 most 
vulnerable households                 

AP005 Supply and distribution of tarps to 800 HH’s                 
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AP005 Identification of communities participation in program design and 
implementation                 

AP005 Coordination with other relevant sectors for integrated 
programming                 

AP005 Coordination with the Government and other stakeholders                 

AP005 Local market analysis to identify availability of materials needed 
for shelter construction                 

AP005 Distribution of 2000 blankets, 1000 kitchen kits, 2000 mats                 
AP005 Monitoring the use of shelters and household items                  
AP005 Assessment of Shelter support provided                 

P&B 
Output 
Code 

Shelter Output 1.2: Technical support, guidance and awareness raising in safe shelter design 
and settlement planning and improved building techniques are provided to affected 
households 

Number of de volunteers trained or re-trained (Target: 90) 

Planned activities  
Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP006 10 team of 05 volunteers each support reconstruction of 200 HHs 
for 5 days (04 shelter per day per group)                 

AP006 NS volunteers previously trained in shelter construction assist 
800 HH’s in shelter repair                 

 
 
 

 

Health 
People targeted: 5000 
Male: 2000 
Female: 3000 
Requirements: CHF 12,124 

Needs analysis: Given the prevailing situation, it is important to carry out awareness activities to prevent potential epidemics. DRC is currently facing multiple epidemics and 
whose NS is currently responding to a measles epidemic. As concerned the cholera outbreak, the city of Kinshasa is not considered as a priority zone of the national programme 
on the fight against cholera and diarrhea. Nevertheless, there is need for surveillance to prevent the occurrence of cases as the province of Kongo central were food items found 
on the market in Kinshasa are coming from is already affected by the epidemic and this is a treat for the populations in the capital city. CP3 project volunteers are conducting 
sensitization activities in the communities are refer suspected cases to health centres. As part of this operation, measures will be taken to prevent epidemics by raising awareness 
of waterborne diseases in conjunction with water, sanitation and hygiene activities. Similarly, psychosocial assistance should be provided to the people affected by floods. 
Population to be assisted: 5,000 people, or 1,000 households. 
Programme standards/benchmarks: Activities implemented under this section will seek to meet Sphere standards. 
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P&B 
Output 
Code 

Health Outcome 1: The immediate risks to the health of affected populations are reduced # of people reached with RC health education (Target: 5000)  

Health Output 1.3: Community-based disease prevention and health promotion and early 
detection (surveillance) or potential disease outbreaks is provided to the target population 

• # of volunteers trained in PSS (Target: 90) 

 

Planned activities                 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP011 Supply and distribution of 30 first aid kits for volunteers                 
AP011 Establishment of first aid access points                 

 
 

 
Needs analysis: Several assessments, mostly rapid assessments conducted most often by provincial authorities in collaboration with humanitarian actors operating in the 
affected provinces, have shown that these floods have caused significant material damage whose extent is gradually being determined. Damage/destruction of homes, basic 
infrastructure (water points, schools, health centres), farms, loss of property and livelihoods and food stocks. It is essential that environmental sanitation (cleaning of canals, 
pipes to allow water to flow more easily), individual and collective hygiene are put into practice and that drinking water is accessible to the population most at risk of cholera 
contamination. To this end, there is an urgent need to raise the public's awareness on behaviour change, the chlorination of drinking water through the introduction of 
chlorination devices or the distribution of aqua tabs in households, and the disinfection of households. 
Population to be assisted: The sensitization activities conducted by volunteers target 5000 people. In addition to sensitization, the DRC RC will carry out sanitation activities 
in collaboration with the members of the concerned communities. Beneficiary households selected on the basis of 2 criteria: 1) household headed by a woman or a child; 2) 
household which does not have a family latrine. It is difficult at this stage to divide targeted people by sex. The breakdown by sex and/or age group of the persons actually 
served will be provided in various reports of this operation. 
Programme standards/benchmarks: The planned activities here will be conducted in accordance with Sphere standards and WHO standards. 
 

P&B 
Output 
Code 

WASH Outcome1: Immediate reduction in risk of waterborne and water related 
diseases in targeted communities 

% of targeted households that benefit from WASH activities 
(Target: 100% or 1000 households) 

WASH Output 1.4: Hygiene promotion activities which meet Sphere standards in terms 
of the identification and use of hygiene items provided to target population 

- Number of hygiene promotion sessions (Target: 3 sessions per 
week per Municipality) 

- Number of volunteers participating in the activities (Target: 45 
volunteers and 5 supervisors) 

- # mosquito nets purchased and distributed (Target: 2000 
mosquito nets) 

Planned activities  
Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 

Water, Sanitation and hygiene 
People targeted: 5000 
Male: 2000 
Female: 3000 
Requirements: CHF 103,715 
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AP030 Train 90 volunteers and 9 Red Cross supervisors to assess 
water, sanitation and hygiene status                                 

AP030 Carry out sanitation activities at the affected municipalities (3/ 
week /municipality or 12 sessions/month)                 

AP030 Provide 1000 affected households with quantity and quality 
water by distributing water purifiers                 

AP030 Purchase and distribution of mosquito nets (2/household or a 
totalling 2000 mosquito nets per 1000 households)                 

AP030 
Purchase and distribution of jerrycans (2/household), or a total 
of 2000 jerrycans per 1000 households) and buckets 
(2/household) or a total of 2000 buckets for 1000 households) 

                

AP030 Sensitize the 1000 affected households on water purification                  

AP030 Purchase and distribute Aqua tabs for 1000 affected 
households                 

AP030 Transport of materials to distribution sites                 

AP030 Organize hygiene promotion and sanitation sessions in 
affected villages in two provinces                 

P&B 
Output 
Code 

WASH Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and 
training on how to use those goods is provided to the target population  

- # of people reached with soap (Target: 5000 people or 1,000 
households) 

- # of people acknowledging they have been taught to use 
distributed items (Target: 90% of 5000 people) 

Planned activities  
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP030 Train the population of targeted municipalities on how to use 
distributed items                 

AP030 
Monitor the use of distributed items and user satisfaction 
through household surveys and household water quality 
testing.(Post distribution monitoring) 

                

 
 

Strategies for Implementation 
Requirements (CHF): 37,814 

 

P&B 
Output 
Code 

Outcome S2.1: Effective and coordinated international disaster response is ensured. Number of surge personnel deployed (Target: 1 surge staff) 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is 
maintained 

- Number of rapid assessments carried out (Target: 2) 
- Number of assessed municipalities affected (target: 9 X 

districts) 
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- Number of volunteers participating in the response 
(target: 99 volunteers) 

- # of supervision missions provided by the DRC 
headquarters and the IFRC team (target: 3 missions). 

Planned activities  
Week 

1  2  3  4  5  6  7  8  9  10  11  12  13  14  15  1
6  

AP046 Conduct a continuous assessment of the situation in the target 
municipalities 

                

AP049 Hire 2 vehicles for implementation                 

AP046 Deploy 99 volunteers for the evaluation and implementation of 
response activities 

                

AP046 National service, national level and IFRC activity monitoring                 

AP084 Feedback mechanism development and implementation                 

AP046 Deploy 99 volunteers for the evaluation and implementation of 
response activities as part of a lessons learned workshop 
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D. Budget 
 
The overall budget for this operation is CHF 344,152 as detailed in attached budget. 
 
 
 

International Federation of Red Cross and Red Crescent Societies   
all amounts in Swiss Francs 

(CHF) 

DREF OPERATION      
MDRCD029 - DRC - Floods    12/11/2019 
              
       
Budget by Resource              
Budget Group         Budget 
Shelter - Relief     55,924 
Construction Materials     0 
Clothing & Textiles     18,375 
Water, Sanitation & Hygiene     36,672 
Medical & First Aid     2,996 
Other Supplies & Services     0 
Relief items, Construction, Supplies         224,855 
Storage     0 
Distribution & Monitoring     0 
Transport & Vehicles Costs     14,081 
Logistics Services     0 
Logistics, Transport & Storage         14,081 
International Staff     15,978 
National Society Staff     2,497 
Volunteers     42,293 
Personnel         60,768 
Professional Fees     999 
Consultants & Professional Fees         999 
Workshops & Training     2,083 
Workshops & Training         2,083 
Travel      14,970 
Information & Public Relations     2,297 
Office Costs     0 
Communications     1,598 
Financial Charges     1,498 
General Expenditure         20,362        
DIRECT COSTS         323,147 
INDIRECT COSTS         21,005 
TOTAL BUDGET         344,152 
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Budget by Area of Intervention 
 
 

    
AOF1 Disaster Risk Reduction #N/A     
AOF2 Shelter 190,439     
AOF3 Livelihoods and Basic Needs #N/A     
AOF4 Health 12,124     
AOF5 Water, Sanitation and Hygiene 103,715     
AOF6 Protection, Gender and Inclusion #N/A     
AOF7 Migration #N/A     
SFI1 Strengthen National Societies 10,859     

SFI2 
Effective International Disaster 
Management 25,951     

SFI3 
Influence others as leading strategic 
partners 1,064     

SFI4 Ensure a strong IFRC #N/A     
  TOTAL 344,152     
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Reference 
documents 
 
Click here for: 
• Previous 

Appeals 
and 
updates 

 
 

For further information, specifically related to this operation please contact: 
 
In the DRC RC 
• Jacques Katshitshi, Secretary General DRC RC; email: sgcrrdc@croixrouge-rdc.org  
• Moise Kabongo, DRC Red Cross National Director for DM ; phone: +243 998 225 214; email: 

moise.kabongo@yahoo.fr; phone: +243 85 23 87 181 / 00 243 81 517 60 75  
 
IFRC Country Office, Kinshasa:  
• Momodou Lamin Fye, Head of DRC Country Office; phone: +243 851 239 854  email: 

momodoulamin.fye@ifrc.org  
 
IFRC Office for Africa Region:  
• Adesh Tripathee, Head of Disaster Crisis Prevention, Response and Recovery Department, 

Nairobi, Kenya; phone +254 731067489; email: adesh.tripathee@ifrc.org ,  
• Jennifer Vibert, Roving Operations Manager, Mob +254 (0) 780 771 159, email: 

jennifer.vibert@ifrc.org 
 
In IFRC Geneva :  
• Nicolas Boyrie, Operations Coordination, Senior Officer, DCPRR Unit Geneva; email: 

Nicolas.boyrie@ifrc.org  
• Eszter Matyeka, DREF Senior Officer, DCPRR Unit Geneva; email: 

eszter.matyeka@ifrc.org  
  
For IFRC Resource Mobilization and Pledges support: 
 IFRC Africa Regional Office for resource Mobilization and Pledge: Franciscah Cherotich 

Kilel, Senior Officer Partnership and Resource Development, Nairobi, email: 
franciscah.kilel@ifrc.org;  

For In-Kind donations and Mobilization table support: 
• IFRC Africa Regional Office for Logistics Unit: Rishi Ramrakha, Head of Africa Regional 

Logistics Unit; email: rishi.ramrakha@ifrc.org; phone: +254 733 888 022  

For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• IFRC Africa Regional Office: Illah Evance Ouma, Ag. PMER Coordinator; email: 
illah.ouma@ifrc.org; phone: +254 780 771 139 

 
How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent Movement 
and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and Minimum 
Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s vision is to 
inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National Societies, with 
a view to preventing and alleviating human suffering, and thereby contributing to the maintenance and promotion 
of human dignity and peace in the world. 
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