
A volunteer of the Chocó branch of the Colombian Red 
Cross Society (CRCS) provides health care in the 
municipality of Riosucio. Source: CRCS 
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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross Red Crescent response to emergencies. The DREF is a vital 
part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters. 

Summary: 105,591 Swiss francs were allocated 
from the IFRC’s Disaster Relief Emergency Fund 
(DREF) on 6 December 2011 to support the 
Colombian Red Cross Society (CRCS) in 
delivering assistance to some 2,290 families. The  
operation closed with a total expenditure of 
95,174 Swiss francs, with a final balance of 
10,417 Swiss francs unspent and returned to the 
DREF fund. 
 
 
Through this DREF-supported operation, the 
Colombia Red Cross Society distributed relief 
items to 750 families in the departments of Cesar, 
Chocó and Norte de Santander. The National 
Society has also distributed 645,000 litres of safe 
drinking water in La Calendaria (Atlántico) while improving the sanitation infrastructures in its collective 
centres, as well as those in the transitional shelter in the municipality of Santa Lucía (Atlántico), assisting 
in these ways some 1,000 people. Moreover, the deployment of Mobile Health Units (MHU) in the 
departments of Chocó, Cesar and Norte de Santander between February and March 2012 reached a total 
of 2,360 persons with general health care, psychosocial support, dental care, and health promotion and 
prevention activities. 
 
The current operation was a response to the affectation caused by an above average rainy season due to 
the presence of La Niña weather phenomena for two consecutive years that left behind some 4.5 million 
Colombians affected. As a result, this DREF-supported operation of the CRCS was an important element 
to ensure the sustainability of the actions undertook during the previous 2010-2011 rainy season. 
Moreover, many of the volunteers and staff trained in the previous IFRC-supported operation 
(MDRCO008), as well as the conclusions obtained during its evaluation, were a fundamental resource for 
the current response.  
 
The major donors and partners of DREF include the Australian, American and Belgian governments, the 
Austrian Red Cross, the Canadian Red Cross and government, the Danish Red Cross and government, 
the European Commission Humanitarian Aid and Civil Protection (ECHO), the Irish and the Italian 
governments, the Japanese Red Cross Society, the Luxembourg government, the Monaco Red Cross 
and government, the Netherlands Red Cross and government, the Norwegian Red Cross and 
government, the Spanish government, the Swedish Red Cross and government, the United Kingdom 
Department for International Development (DFID), the Medtronic and Z Zurich Foundations, and other 
corporate and private donors.  The IFRC, on behalf of the national society, would like to extend thanks to 
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all for their generous contributions. The Canadian Red Cross and government, the Coca Cola Company, 
and ECHO have replenished the DREF for the allocation made to this operation. Details of all donors can 
be found on: 

 

http://www.ifrc.org/what/disasters/responding/drs/tools/dref/donors.asp 
 

 
<click here for the final financial report, or here to view contact details> 

The s itua tion  
 
The presence of La Niña weather phenomena for two consecutive years has significantly affected the 
intensity of the rainy season in Colombia with the consequent affectation to infrastructures and the capacity 
to respond to the numerous emergencies across the country. Overall, the accumulative effects of severe 
weather for two years have left behind some 4.5 million Colombians affected. The large number of houses 
damaged or destroyed, combined with crop damage and the negative impact on people’s livelihoods have 
generated social problems, as families struggle to return to their homes, communities and normality of life. 
 
 

 
 

 
 
Although the government is distributing economic resources to families to enable them to rent a new home 
and move out of the shelters and the reconstruction process has been initiated in several zones, many 
families are still living in collective centres and transitional shelter solutions and are in need of continuous 
support.   
 

Red Cros s  and  Red  Cres cen t ac tion  
 
In response to the emergency situation, the CRCS developed a two-level strategy. On the one hand, it 
provided immediate relief and health care to those families affected by recent floods in the departments of 
Cesar, Chocó, and Norte de Santander. On the other hand, the National Society completed and integrated 
shelter and water, sanitation and hygiene promotion approach with families residing in transitional shelter 
solutions in the Atlántico department. These families, seriously affected during the previous rainy season, 
are still in a vulnerable situation, as the continuous bad weather hindered the government efforts to provide 
them with permanent shelter solutions.  
 

Departments 
2011-2012 

  
Injured Misssing Affected 

persons 
Aff. 
Homes 

1.BOLIVAR 5 0 15,117 3,217 18 
2. GUAJIRA 0 1 72,146 14,915 73 
3. CAUCA 7 1 18,368 3,814 113 
4. CHOCÓ 0 2 138,202 30,086 37 
5.  
CUNDINAMARCA/  
BOGOTÁ 8 1 67,814 13,745 60 
6. VALLE 10 2 23,556 4,782 63 
7. CESAR 1 2 79,415 16,725 56 
8. ATLÁNTICO 7 0 30,492 6,107 85 
9. MAGDALENA 0 3 125,485 25,118 30 
10. CALDAS 23 3 15,735 3,188 35 
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Injured Missing 
Affected 
persons 

Affected 
homes 

1.BOLÍVAR 0 1 201,603 43,141 13 
2. NARIÑO 17 0 88,166 27,043 1,738 
3. CAUCA 6 2 94,481 23,837 70 
4. CHOCÓ 3 0 63,339 13,604 52 
5. CUNDINAMARCA 32 0 74,662 24,192 260 
6. VALLE 4 1 47,267 9,880 51 
7. CESAR 0 0 46,690 9,336 7 
8. NORTE  DE SANTANDER 4 5 45,179 9,911 370 
9. MAGDALENA 0 0 35,825 7,165 0 
10. TOLIMA 0 0 37,655 8,097 147 
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At the end of this DREF-supported operation, the 
CRCS assisted 750 families with food parcels, 
kitchen kits and hygiene kits. Additionally, the 
National Society coordinated with disaster response 
and health authorities to determine vulnerable areas 
that could benefit from the deployment of Mobile 
Health Units.  A total of 2,360 persons from 
prioritized areas were reached with general health 
care, psychosocial support, dental care,  health 
promotion and prevention activities.  
 
In the Atlántico department, 200 families (1,100 
persons) from the Nueva Esperanza and Alcaldía 
Nueva communities, living in transitional shelter 
solutions were assisted with some 20 litres of safe 
water per person for 24 days while regular services 
were restored. These families, as well as families in 
Villa Andalucía, also benefited from improvement in 
their sanitation infrastructures with the installation of 
septic tanks and a set of 25 sinks.  These actions 
were complemented with informative talks on 
preventive measures of water-borne diseases, water 

treatment, and waste management.  
 
The success of the operation would not have been possible with the continuous work of 50 volunteers and 
12 staff members from the National Society’s branches of Atlántico, César, Chocó, and Norte de Santander. 
 

 
 
 
Achievements  aga ins t outcomes  
 
Relief distributions (food and basic non-food items)  
Outcome: 450 families affected by recent flooding are assisted with food items and essential 
household items to provide for immediate needs 
Output 1: 450 families receive food kits, kitchen kits and hygiene kits 
 
Activities planned:  
• Identify beneficiaries 
• Distribute food kits 
• Distribute kitchen sets 
• Distribute hygiene kits 
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Residents of Nueva Esperanza transitional shelter 
solution built a roof to protect 25 sinks needed for the 
cleaning of personal belongings of affected families.  
Source: CRCS 
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• Monitor and evaluate relief distribution activities 

 
Impact: This DREF-supported operation completed by the CRCS successfully met the immediate needs of 
750 families by delivering food parcels and essential household items such as kitchen and hygiene kits.  
 

Department1 Food 
parcel 

Hygiene 
kit 

Dental kit Kitchen kit No. of 
families 

% of 
target 

Cesar 150 150 132 150 450 300% 
Chocó 150 150 0 150 150 100% 
Norte 
Santander 

150 150 0 150 150 100% 

TOTAL 450 450 132 450 750 166% 
 
The National Society selected families that were affected by the new rainy season as well as by the previous 
one and that had not yet received assistance by other actors. In order to adequately evaluate these selection 
criteria, information was exchanged with the National Unit for Risk Management (Unidad Nacional de 
Gestión de Riesgo, UNGR), the (Instituto de Hidrología, Meteorología y Estudios Ambientales, IDEAM), the 
Ministry of Health, and the departmental branches of the CRCS.  
 
• Department of Cesar: 450 families were reached in this department, above the original target of 150, 

as all items were distributed in separate manner to different families in different communities. This 
strategy was adopted based on information on current needs and the availability of other sources of 
assistance. In addition, the Cesar’s branch of the National Society distributed 132 dental kits during 
their dental health promotion campaign.  

• Department of Norte de Santander: the National Society concentrated their efforts in three 
municipalities (Gramalote, Herrán, and Ragonvalia) that were affected during the first La Niña rainy 
season in 2010-2011 and again during the second La Niña rainy season in 2011-2012. In these 
municipalities with some 7,400 persons affected, the CRCS worked in close partnership with the 
Regional Committee of Disaster Prevention and Response (Comité Regional de Prevención y 
Atención de Desastres, CREPAD) and the local government to reach 150 families with food parcels, 
hygiene kits and kitchen sets.  

• Department of Chocó: this is one of the most affected departments by the two years of intense rains 
brought forward by La Niña, with over 31,000 families affected thus far. Simultaneously, this is a 
department with a particularly vulnerable population living in isolated areas only reached by river 
transportation and that confronts many of the consequences of the country’s armed conflict.  Similarly 
to strategy used in the Norte de Santander department, the National Society selected 150 families that 
received hygiene kits, food parcels and kitchen sets.  
 

Emergency health  
Outcome: The immediate risks to health and well-being are reduced through the provision of health 
care and prevention and promotion actions to 3,700 people (approximately 740 families)  
Output 1: Mobile health services are provided for 3,700 people through the use of mobile health 
units 
 
Activities planned:  
• Coordinate with existing public health services to assess and monitor the health risks and access to 

health services 
• Assist 3,700 persons with health care through Mobile Health Units, to prioritized affected areas. 
• Provide psychosocial support to 3,700 persons (740 families) affected  
• Provide psychological support to medical staff and volunteers  
• Develop and implement community-based health promotion and disease prevention activities 
• Monitor and evaluate health activities  

 
Impact: With the support of Mobile Health Units (MHU) deployed to the same departments reached with 
relief items (César, Chocó, Norte de Santander), the CRCS completed prevention and promotion actions and 
provided health care to 2,360 persons. As was explained in the previous sector, families were selected after 

                                                 
1 Refer to operation update 1 for details on communities reached.  
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assessing the needs in close collaboration with the CREPAD, the Local Committee of Disaster Prevention 
and Response (Comite Local de Prevención y Atención a Desastres, CLOPAD) and the health authorities.  
 

Department Persons reached 
Cesar 832 
Chocó 566 
N. de Santander 962 
Total 2,360 
% of target 64% 

 
• Department of Csar: from 23 to 27 February, and on 29 March, the MHU visited the municipalities of 

Pelaya, Curumaní, Chiriguaná, and Valledupar, reaching a total of 832 persons. They provided 
general health care, psychosocial support, dental care, and health promotion and prevention 
activities about respiratory and diarrheic diseases, personal hygiene, crisis and stress management 
and mourning process. Providing psychological support and education is a priority in this National 
Society’s branch for comprehensive approach to community health. Please refer to Annex 1 for 
detail information on gender and age of assisted persons.  

 
 

• Department of Chocó: on 19 and 20 March a MHU was mobilized to the communities of Limón and 
Playa Roja, municipality of Riosucio. With the objective of providing comprehensive care, specialized 
personnel and volunteers assisted with diarrheic and respiratory diseases, desparasitation, 
psychosocial support, and breastfeeding, among others. Special focus was given to the provision of 
psychosocial support to children and youth, with counselling on mourning processes and resilience, 
as this population was affected not only by the natural disaster, but also by the armed conflict. Also, 
this region is characterized for isolated and disperse communities, with only river transportation 
available, which affected the number of beneficiaries reached, lower than the estimated target.  
Please refer to Annex 1 for detail information on gender and age of assisted persons. 
 

 
• Department of Norte de Santander: The MHU in this department was deployed to the rural area of 

the San José de Cúcuta municipality, the departmental capital, as it was severely affected by the 
rains. Through the mobile unit, 523 persons were reached with health care and 439 persons with 
health promotion and disease prevention activities, including psychosocial support, dental health, 
respiratory diseases, and sexual and reproductive health.  

34%
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46%

31%

23%

Children reached

0-5 years
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63%
22%

15%
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Water, sanitation, and hygiene promotion 
Outcome: The risk of waterborne and water related diseases related to recent flooding has been 
reduced through the provision of safe water and hygiene promotion to 1,000 people.2  
Output 1: Priority municipalities have access to sufficient quantities of clean water for 
consumption and sanitation requirements. 
 
Activities planned:  
• Coordinate assessments of emergency water and sanitation needs  
• Ensure communities have access to a safe water supply and to basic sanitation 
• Promote Sphere standards to staff and volunteers and implement activities according to standards. 
• Monitor water provision activities 
 
Output 2: 1,000 people are reached through water hygiene promotion and sanitation activities. 
 
Activities planned: 
• Select beneficiaries.  
• Develop information and dissemination strategy with local officials on safe water and hygiene 

promotion. 
• Monitor and evaluate promotion activities. 

 
Impact: On 30 November 2010 a dike burst in the Santa 
Lucía Municipality. This event, considered one of the worst 
emergencies in Atlántico department, severely affected the 
communities of Santa Lucia, Campo de la Cruz, Candelaria, 
Manatí and Sabanalarga. A year after, many families still Iive 
in transitional shelter solutions with their source of livelihoods 
under water as the rain continued for a second consecutive 
year. In order to continue their support to these families, the 
National Society successfully implemented an integrated 
shelter and water, sanitation and hygiene promotion approach 
that ensured access to safe water, improved sanitation 
facilities in previously built shelters, and disseminated 
information for safer hygiene practices. 
 
The CRCS was able to ensure access to safe water for 24 
days, producing 645,000 litres that were used by 1,100 people 
residing in transitional shelters in the Candelaria municipality. 
The deployed water treatment plant had an average daily 
production of 25,000 litres; therefore, each person had access to over 20 litres per day, above minimum 
sphere standards.  In addition, the CRCS distributed 55 household water filters and 320 spares filters to 
increase the availability of safe water for a longer period of time.  
 
 

Action Municipality Location No. of 

                                                 
2 The original Plan of Action of DREF-supported operation mistakenly stated that 1,000 families would be reached with 
water, sanitation and hygiene promotion efforts, instead of 1,000 persons or 200 families that reside in the transitional 
shelter solutions supported by the National Society.   

27%

46%

27%

Persons Reached

Children

Women

Men

Water distribution point installed in La 
Calendaria municipality. Source: CRCS 
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families 
Distribution of water filters Santa Lucía Villa Andalucía 523 
Distribution of spare filters  Candelaria Nueva Esperanza 160 
Installation of water treatment plant (daily 
average: 25,000 litres) 

Candelaria Nueva Esperanza 
and Alcaldía Nueva 

200 

 
The National Society complemented the distribution of safe water to these families with hygiene promotion 
sessions on the following topics to ensure effective water storage, treatment and use: 

• Water-borne diseases, mode of transmission, and preventive measures. 
• Safe water characteristics 
• Water treatment at household level.   
• Solid waste management. 

 
For details on the sanitation improvements, please refer to the next sector of emergency shelter.  
 
Emergency shelter 
Outcome: Appropriate temporary shelter that meets agreed upon international minimum standards 
is provided for 100 families affected by the rainy season 
Output 1: 100 affected families receive appropriate temporary shelter in collective centres  
 
Activities planned:  
• Coordinate with SNPAD, local authorities and community leaders to assess shelter needs and to select 

beneficiary families.  
• Provide technical advice on the repair of collective centres 
• Provide basic materials and inputs for repair of collective centres 
• Provide operational maintenance for collective centres 
• Monitor and evaluate emergency shelter activities 

 
Impact: Although the Colombian government is distributing economic resources to families to enable them 
to rent a new home and move out of the shelters, and the reconstruction process has been initiated in 
several zones, many families are still living in transitional homes. Therefore the National Society completed 
actions to ensure that living conditions of shelters in Atlántico department met international minimum 
standards in an integrated manner with the water, sanitation and hygiene promotion objectives.  
 
As part of this operation the CRCS, with the direct involvement of community members, built 25 sinks with 
their appropriate wastepipe and a protective roof. Additionally, excretal management was improved with the 
installation of a septic tank system, while repairs were done to the electric and water storage installations, 
and protective plastic sheets were replaced.  This work directly assisted the 89 families (some 445 persons) 
of Nueva Esperanza 1, and indirectly the 71 families (some 355 persons) of Nueva Esperanza 2, located 
near each other in the Candelaria municipality.  
 
Similarly, the 52 families living in the Villa Andalucía transitional shelter in Santa Lucía Municipality also 
benefited by the construction of a septic tank system and other small repairs to the communal kitchen area 
and restrooms. Consequently, 212 families are now residing in more adequate conditions while waiting for 
the conclusion of the government’s permanent shelter solutions; greatly surpassing the original estimated 
target of 100 families. Its worthy of notice that all the work was completed by the families themselves with the 
technical and material support of trained CRCS volunteers and staff.  
 
These improvements in the shelter facilities were accompanied with the community trainings mentioned in 
the previous sector: water treatment, solid waste management, and hygiene promotion. A family cleaning kit 
was also distributed at the time of the talks.  
 

                                                 
3 This families were also assisted with food parcels. 
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Municipality Communities No. of 

families 
No. of 
people 

Actions 

Candelaria Nueva Esperanza 1 
 

89 445 Construction of septic tank. 
Repairs to electric and water 
storage installations. 
Replacement of plastic sheets 

Nueva Esperanza 2 71 355 

Santa Lucía Villa Andalucía 52 260 Construction of septic tank. 
Repairs to communal kitchen and 
restrooms.  

  
Les s ons  learned  and  conc lus ions   
 

• The support of the CRCS to families living in transitional shelters will be a continuos need until 
permanent shelter solutions are completed by the Colombian government. However, this solution is 
not expected to be available on a short term as it is necesary to ensure that new settlements are in 
safe areas with access to economic, cultural and educational resources.  

• Volunteers and staff trained on previously IFRC-supported operations were a fundamental part of the 
current emergency response. Overall, the current operation was an important support to ensure the 
sustainability of the action undertaken during the previous rainy season.  

• Some communities are still reluctant to receive psychosocial support, however, the promotion of this 
type of assistance is fundamental to guarantee their resilience against future affectation.   

• There was an efficient use of resources that allowed to increase the reach of the National Society’s 
actions.  

• The security situation in the Chocó department affected the implementation of the operation, as 
many activities were halted for three weeks. Similarly, the effectiveness of the MHU in this 
department was affected by difficulties with internal transportation and the movement of families to 
other regions looking for better living conditions.  

• The conclusions of the lessons learned workshop completed on October 2011, at the end of the 
emergency appeal operation, were a significant influence during the implementation of this DREF-
supported operation.  

 
 
 

 
Contac t information  
For further information specifically related to this operation please contact: 

• In Colombia: Cesar Augusto Urueña Pulido, national relief director of the Colombian Red Cross 
Society; phone: (57) 310 294 3747; email: cesar.uruena@cruzrojacolombiana.org   

 
• IFRC Regional Representation: Iñigo Barrena, regional representative for the Andean countries; 

email: ci.barrena@ifrc.org; phone: +511 221 8333; and fax: +511 441 3607.  

• IFRC Americas Zone: Benoit Porte, Acting PADRU coordinator, phone: +507 317 3050; 
emabenoit.porte@ifrc.org  

• In Geneva: Christine South, Operations Support, Phone: +41.22.730.4529, email: 
christine.south@ifrc.org 

• Regional Logistics Unit (RLU): Douglas Baquero; regional logistic coordinator; phone: +507 316 
1001; email: douglas.baquero@ifrc.org  

For Resource Mobilization and Pledges: 

• In IFRC Americas Zone: Inga Purmalis; resource mobilization officer; phone: + 507 317 3050; 
email: inga.purmalis@ifrc.org  

mailto:cesar.uruena@cruzrojacolombiana.org�
mailto:ci.barrena@ifrc.org�
mailto:benoit.porte@ifrc.org�
mailto:christine.south@ifrc.org�
mailto:douglas.baquero@ifrc.org�
mailto:Uinga.purmalis@ifrc.orgU�
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For Performance and Accountability  
(planning, monitoring, evaluation and reporting enquiries)  

• In IFRC Zone: Jane Grimshaw: PMER coordinator; phone: +507.317.3050; email: 
jane.grimshaw@ifrc.org  

 
 
DREF his tory: 
• This DREF was initially allocated on 6 December 2011 for 105,591 Swiss francs for three months to 

assist 2,290 beneficiaries. 
• DREF operation update issued on 2 March, extending the implementation timeframe an extra month.  
 


Click h e re  

1. Financia l report 

2. Click 

b e low 

h ere
 
 
How we work 

 to  re tu rn  to  the  title  page  

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and the 
Humanitarian Charter and Minimum Standards in Disaster Response in delivering assistance to the 
most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 
activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 
contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

 
 
 

  

mailto:jane.grimshaw@ifrc.org�
http://www.ifrc.org/publicat/code.asp�
http://www.ifrc.org/publicat/code.asp�
http://www.ifrc.org/publicat/code.asp�
http://www.sphereproject.org/�
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ANNEX 1- Mobile Health Units information 
Cesar department4

 

Chocó department 
 

 
 

 

 
N. de Santander department 
Individual health care 
 

Date Municipality 
Medical Consultation 

Men Women Total 
23 February San José de Cúcuta 72 118 190 

24 February San José de Cúcuta 74 126 200 

25 February San José de Cúcuta 51 82 133 

Total 197 326 523 
 
Health Promotion and prevention  
Topic Date Municipality Place Men Women Total 
Sexual and Reproductive health 24 Feb San José de Cúcuta Buena Esperanza 37 47 84 
Water and Sanitation 25 Feb San José de Cúcuta Buena Esperanza 2 19 21 
Dental hygiene 23 Feb San José de Cúcuta Buena Esperanza 45 45 90 
Dental hygiene 24 Feb San José de Cúcuta Buena Esperanza 11 14 25 
Dental hygiene 24 Feb San José de Cúcuta Limoncito 17 21 38 
Parasitism –dental hygiene 24 Feb San José de Cúcuta I. Tec. Buena Esperanza Transition 43 
Parasitism –dental hygiene 24 Feb San José de Cúcuta I. Tec. Buena Esperanza 1° grade 24 
Parasitism –dental hygiene 24 Feb San José de Cúcuta I. Tec. Buena Esperanza 2° and 3° grade 57 
Parasitism –dental hygiene 24 Feb San José de Cúcuta I. Tec. Buena Esperanza 4° grade 29 
Parasitism –dental hygiene 24 Feb San José de Cúcuta I. Tec. Buena Esperanza 5° grade 28 

TOTAL 439 
 
                                                 
4 Detail information on the persons reached in the Valledupar municipality was not available.   

Type of Assistance Date Department Municipality Men Women Youth  
(12-17) 

Children  
  (5-11) TOTAL 

High blood pressure 19-20 /03/2012 Chocó Riosucio 8 10 0 0 18 
Acute diarrheic diseases 19-20 /03/2012 Chocó Riosucio 2 0 0 22 24 
Breastfeeding 19-20 /03/2012 Chocó Riosucio 0 16 0 0 16 
Acute respiratory diseases  19-20 /03/2012 Chocó Riosucio 3 10 0 4 17 
Family planning 19-20 /03/2012 Chocó Riosucio 0 0 0 0 0 
Desparasitation 19-20 /03/2012 Chocó Riosucio 37 44 0 119 200 
Injections 19-20 /03/2012 Chocó Riosucio 5 6 0 0 11 
Dental fluoride 19-20 /03/2012 Chocó Riosucio 0 0 0 0 0 
Psychosocial support 19-20 /03/2012 Chocó Riosucio 22 24 70 164 280 

TOTAL 77 110 70 309 566 

F M 
Pelaya 33 21 22 

Curumani 136 71 51 
Chiriguana 108 52 47 

277 144 120 

Colombian Red Cross Society 
DREF operation - CESAR 

Quantitative report of activities 

 Date  23-25 February  2012 
       

Municipality Activity 
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Account Groups Budget Disaster
Management
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Services

National Society
Development
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Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 105,591 105,591

Relief items, Construction, Supplies
Shelter - Relief 13,812 10,154 10,154 3,658
Food 15,194 14,190 14,190 1,004
Water, Sanitation & Hygiene 24,862 20,328 20,328 4,534
Medical & First Aid 16,574 15,825 15,825 749
Utensils & Tools 6,008 6,702 6,702 -694
Total Relief items, Construction, Supplies 76,450 67,199 67,199 9,250

Logistics, Transport & Storage
Transport & Vehicles Costs 10,128 9,096 9,096 1,033
Total Logistics, Transport & Storage 10,128 9,096 9,096 1,033

Personnel
National Society Staff 4,005 2,242 2,242 1,763
Volunteers 1,381 9,743 9,743 -8,362
Total Personnel 5,387 11,986 11,986 -6,599

General Expenditure
Travel 1,381 1,381
Office Costs 2,578 1,045 1,045 1,533
Communications 460 1,181 1,181 -721
Financial Charges 2,762 -1,142 -1,142 3,905
Total General Expenditure 7,182 1,084 1,084 6,098

Indirect Costs
Programme & Services Support Recover 6,445 5,809 5,809 636
Total Indirect Costs 6,445 5,809 5,809 636

TOTAL EXPENDITURE (D) 105,591 95,174 95,174 10,418

VARIANCE (C - D) 10,418 10,418
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