
A Red Cross volunteer completes recreational activities with children in the 
areas affected by the earthquake as part of their psychosocial support objective. 
Source: Costa Rican Red Cross.   

  
 

DREF operation n° MDRCR010 
GLIDE n° EQ-2012-000160-CRI  
Update n°1 –18 January 2013  

 
 

The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that 
immediate financial support is available for Red Cross and Red Crescent emergency response. The 
DREF is a vital part of the International Federation’s disaster response system and increases the ability 
of National Societies to respond to disasters. 

Period covered by this update: 
5 September to 25 September 
2012. 
 
Summary: 52,498 Swiss francs 
were allocated from the IFRC’s 
DREF to support the Costa 
Rican Red Cross (CRRC) to 
carry out damage and needs 
assessments and in delivering 
immediate assistance to some 
100 families. 
 
On the morning of 5 September 
2012, an earthquake of 
magnitude 7.6 on the Richter 
scale struck Costa Rica off the 
coast of the Nicoya Peninsula, 
one of the strongest earthquakes 
ever felt in the country. With the 
support of the DREF allocation, 
the National Society was able to 
conduct detailed assessments in 
coordination with the Costa Rican 
governmental authorities, assist with pre-hospital care for 222 persons, and conduct a psychosocial 
support intervention with 1,549 persons in the affected areas. As damages to homes and structures 
were not severe, the CRRC will not complete any distribution of relief items or cash vouchers. However, 
the National Society continues with the health activities to ensure more people in the affected areas, 
particularly the children, have access to more psychosocial support in order to cope with the emotional 
consequences of the strong earthquake.  
 
This operation is expected to be implemented in three months, and completed by December 2012. In 
line with IFRC reporting standards, the Final Report (narrative and financial) is due 90 days after the end 
of the operation (by 7 March 2013). 
 
The IFRC, on behalf of the National Society, would like to extend thanks to the European Commission 
Humanitarian Aid and Civil Protection (ECHO) for their contributions to replenish the allocation made to 
this operation. The major donors and partners of DREF include the Australian, American and Belgian 
governments, the Austrian Red Cross, the Canadian Red Cross and government, Danish Red Cross 
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and government, ECHO, the Irish and the Italian governments, the Japanese Red Cross Society , the 
Luxembourg government, the Monaco Red Cross and government, the Netherlands Red Cross and 
government, the Norwegian Red Cross and government, the Spanish government, the Swedish Red 
Cross and government, the United Kingdom Department for International Development (DFID), the 
Medtronic and Z Zurich Foundations, and other corporate and private donors.   
http://www.ifrc.org/en/what-we-do/disaster-management/responding/disaster-response-system/financial-
instruments/disaster-relief-emergency-fund-dref/ 
 

<click here to view contact details> 

The s itua tion  
On the morning of 5 September 2012, an earthquake of magnitude 7.6 on the Richter scale struck Costa 
Rica off the coast of the Nicoya Peninsula, one of the strongest earthquakes ever felt in the country. The 
United States Geological Survey located the epicentre at some 60 kilometres from Liberia, the provincial 
capital of Guanacaste with a depth of 40 kilometres. The earthquake was felt across the country and part of 
Nicaragua. By 17.30 local time, the 

Coordina tion  and partners hips  

Volcanological and Seismological Observatory of Costa Rica reported 
230 aftershocks with a magnitude above 2.0. The strongest aftershock was felt at 09.12, with a magnitude of 
4.7.  Although no deaths were directly attributed to this event, the strength of the tremor caused damage to 
houses and public structures that required detailed assessments to determine the effects on the safety of 
homes and buildings.  

 
The CRRC maintains constant coordination with the National Commission of Risk Prevention and 
Emergency Response (Comisión Nacional de Prevención de Riesgo y Atención de Emergencia, CNE) as a 
member of its board of directors and the National Emergency Operations Centre. Through this coordinating 
structure, the National Society exchanges information with all the different institutions involved in the 
response at national level.  
 
The CRRC and the IFRC have been working in coordination since the beginning of the emergency and 
response operation, and the IFRC country coordinator joined the Emergency Operation Centre (EOC) of the 
National Society early in the morning of the event. A humanitarian diplomacy delegate and disaster 
management delegates from the Pan-American Disaster Response Unit (PADRU) also arrived in country to 
support with damage and needs assessments. In addition, PADRU’s virtual EOC was set up to support 
meetings between the National Society, the secretariat and Partner National Societies (PNSs), including the 
American Red Cross and the Spanish Red Cross. 
 

Red Cros s  and  Red  Cres cen t ac tion  
 
Progres s  towards  outcomes  
 
Relief distribution  
Outcome: The Costa Rican Red Cross is ready to assist with the immediate needs of some 100 
families in the affected provinces.  
Outputs and activities planned:  

• Conduct emergency damage and needs assessments. 
• Hiring of a helicopter to complete a rapid assessment of large damages.  
• Identify affected areas and develop a Plan of Action with the possible use of a cash transfer 

system. 
• deliver intended assistance to some 100 families if needed.  
• Provide technical support to affected communities as needed. 

 
Progress: Shortly after the earthquake the CRRC hired a helicopter to transport a team of Red Cross 
volunteers for a rapid aerial assessment to identify possible areas of widespread damage. On the following 
days, additional teams moved to communities that reported some level of damage to complete more detailed 
assessments, including: 

1. Santa Cruz 
2. Nicoya 
3. Hojancha 

http://www.ifrc.org/en/what-we-do/disaster-management/responding/disaster-response-system/financial-instruments/disaster-relief-emergency-fund-dref/�
http://www.ifrc.org/en/what-we-do/disaster-management/responding/disaster-response-system/financial-instruments/disaster-relief-emergency-fund-dref/�


4. Nandayure 
5. Carrillo 
6. Liberia 
7. Puntarenas 
8. Grecia 
9. Atenas 
10. San Carlos 
11. Zarcero 
12. Valverde Vega 

All the assessment reports completed by the National Society were shared with the CNE to be included with 
the information gathered at the national level.  
 
Given that the damage was less severe than originally expected, the CRRC did not consider it necessary to 
distribute relief items or implement a cash transfer system. However, there was a strong need to provide 
psychosocial support in the areas where the earthquake was strongly felt, particularly for children. Therefore 
the funds originally assigned for relief items were designated to the health unit to increase the reach of their 
activities. This DREF update therefore includes a revised budget for the allocation of funding. 
 
Emergency health  
Outcome: Affected population have access to pre-hospital care and psychosocial support. 
Outputs and activities planned:  
• Support rescue and evacuation efforts. 
• Provide first aid care to the affected population and provide referral and transfer services to health 

centres. 
• Provide psychological first aid and psychosocial support as needed to persons in affected regions. 

 
 
Progress: During the time covered by the current update, a total of 222 persons were assisted with pre-
hospital care and 1,549 with psychosocial support.  
 
The request for support with pre-hospital care was increased in the hours immediately after the earthquake, 
with branches in the affected areas using all their resources. The National Society’s assistance was crucial 
during the evacuation of the Monseñor Sanabria Hospital, one of the main health providers in Puntarenas 
province. This hospital incurred some structural damage and all patients and staff needed to be evacuated. 
As a result, the CRRC supported the evacuation of some 800 persons, with the National Society’s 
ambulances supporting the transfer of patients to other peripheral health centres or even to other hospitals 
further away in the Central Valley.  
 
Similarly to the damage and needs assessments, the psychosocial support intervention of the National 
Society is being closely coordinated with the CNE to avoid duplication of efforts. As of 25 September, the 
CRRC had been able to reach 1,549 persons with psychosocial support as illustrated in the table below:  
 

Canton Community Children Adults Total 
I Intervention: 8-10 September 
Nicoya La Montañita 8 12 20 
Nandayure Centro 30 27 57 

Santa Rita 40 25 65 
Response 
Personnel 

CCO 0 18 18 
Cañas 0 10 10 
CCO 0 6 6 

Hojancha - 242 125 367 
Sub-total 320 223 543 
II Intervention: 13-15-16 September 
Hojancha Matambú 13 42 55 

Carrillo 30 48 78 
Monte Romo 32 0 32 
Huacas 25 50 75 
Estrada Rabago 70 100 170 

Sub-total 170 240 410 
III Intervention: 20-23September 



Zarcero Laguna 69 0 69 
Tapezco 73 0 73 

Naranjo Concepcion 109 0 109 
Naranjo Centro - - 25 
Dulce Nombre - - 75 

Paquera Cóbano Centro - - 37 
 Los Mangos - - 63 
 Montezuma - - 25 
 La Guaria - - 110 
 Paquera Centro 6 4 10 
Sub-total 257 4 596 
TOTAL  747 467 1,549 
 
 
Challenges: Although, significant progress has been achieved in this sector, the need to coordinate with 
other institutions has caused some delays, as it limits the number of communities that can be reached each 
weekend in each designated area.  
 
Contac t information  
For further information specifically related to this operation please contact: 

• In the Costa Rican Red Cross: Jim Batres Rodriguez, national deputy director of operations and 
relief;phone: + 506. 254.25.011; email: jim.batres@cruzroja.or.cr  

• IFRC regional representation for Central America and Mexico in Costa Rica: Fabricio Lopez, 
regional representative for Central America and Mexico; email: fabricio.lopez@ifrc.org   

• IFRC Americas zone office in Panama: phone: + 507.317.3050  

- Benoit Porte, actingPADRU coordinator; email: benoit.porte@ifrc.org 

- Douglas Baquero, regional logistics coordinator; email: douglas.baquero@ifrc.org  

- Jane Grimshaw; PMER manager; email: jane.grimshaw@ifrc.org  

• In Geneva: Cristina Estrada, operations quality assurance senior officer; phone: +41 (0)22 730 
4260; fax: + 41.22.733.0395; email: cristina.estrada@ifrc.org 

 
 
DREF his tory: 
• This DREF was initially allocated on 7 September 2012 for CHF 52,498 to assist 500 beneficiaries. 
 


Click h e re  

1. Revis ed  DREF budget 

2. Click 

be low 

h ere
 

 to  re tu rn  to  the  title  page  

 
How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and the 
Humanitarian Charter and Minimum Standards in Disaster Response in delivering assistance to the 
most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 
activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 
contributing to the maintenance and promotion of human dignity and peace in the world. 

mailto:jim.batres@cruzroja.or.cr�
mailto:fabricio.lopez@ifrc.org�
mailto:benoit.porte@ifrc.org�
mailto:douglas.baquero@ifrc.org�
mailto:jane.grimshaw@ifrc.org�
mailto:cristina.estrada@ifrc.org�
http://www.ifrc.org/publicat/code.asp�
http://www.ifrc.org/publicat/code.asp�
http://www.sphereproject.org/�


 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 
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MDRCR010 Costa Rica Earthquake

Budget Group

Shelter - Relief
Shelter - Transitional
Construction - Housing
Construction - Facilities
Construction - Materials
Clothing & Textiles
Food
Seeds & Plants
Water, Sanitation & Hygiene
Medical & First Aid
Teaching Materials 17,172
Utensils & Tools
Other Supplies & Services
Cash Disbursements
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 17,172

Land & Buildings
Vehicles
Computer & Telecom Equipment
Office/Household  Furniture & Equipment
Medical Equipment
Other Machinery & Equipment
Total LAND, VEHICLES AND EQUIPMENT 0

Storage, Warehousing
Distribution & Monitoring
Transport & Vehicle Costs 14,310
Logistics Services
Total LOGISTICS, TRANSPORT AND STORAGE 14,310

International Staff
National Staff
National Society Staff 763
Volunteers 2,977
Total PERSONNEL 3,740

Consultants
Professional Fees
Total CONSULTANTS & PROFESSIONAL FEES 0

Workshops & Training
Total WORKSHOP & TRAINING 0

Travel 8,586
Information & Public Relations
Office Costs 1,908
Communications 2,624
Financial Charges 954
Other General Expenses
Shared Office and Services Costs
Total GENERAL EXPENDITURES 14,072

Partner National Societies
Other Partners (NGOs, UN, other)
Total TRANSFER TO PARTNERS 0

Programme and Services Support Recovery 3,204
Total INDIRECT COSTS 3,204

TOTAL BUDGET 52,498

DREF Grant
Budget CHF

DREF OPERATION BUDGET V2012.06


	DREF operation n  MDRCR010
	The situation
	Coordination and partnerships

	Red Cross and Red Crescent action
	Progress towards outcomes

