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This Emergency Appeal seeks 2,773,566 Swiss francs (increased from some 2.2m Swiss francs) to enable the 
International Federation of Red Cross and Red Crescent Societies (IFRC) to support the Ethiopian Red Cross 
Society (ERCS) to reach 65,371 people (increased from 35,000) affected by drought. The revised operation focuses 
on extending the supplementary food support to an additional 30,000 moderately malnourished children < 5 
years, pregnant and lactating women in priority hotspot areas, and adjusting the water, sanitation, and hygiene 
(WASH) component to ensure integration with the Community Based Health and First Aid (CBHFA) approach, and 
providing increased access to water for the target community. With 1,566,136 Swiss francs received, the funding gap 
(revised budget) is 1,207,136 Swiss francs.  

 

The disaster and the Red Cross Red Crescent response to date 

 

September / October 2015: consecutive failed rains (Belg 

rains (March – May), and Kirmet rains (June – Sept) 

combined with erratic weather conditions attributed to El 

Niño, has resulted in severe food insecurity, especially in the 

North and North East areas of the country.  

 

November 2015: ERCS requests support through an IFRC 

Field Assessment and Coordination Team (FACT) deployed 

to define the needs and to develop an appropriate, relevant 

plan and budget for the response. The FACT conducted field 

visits to Afar and Somali regions, and held numerous 

meetings with Movement, non-Movement partners and other 

stakeholders. 

 

28 December 2015: Emergency Appeal launched for 

2,211,085 Swiss francs to support 35,371 people, with 

181,521 Swiss francs allocated from the IFRC’s Disaster 

Relief Emergency Fund (DREF) as start-up funding support 

for the response.  

 

March 2016: IFRC Head of Emergency Operations (HEOps) 

deployed to work with the ERCS to consolidate its National 

Drought Response Plan. 

 

June 2016: Revised Emergency Appeal launched for 

2,773,566 Swiss francs to assist 65,371 people, with 

increased supplementary food, WASH and community 

based health (CBHFA) support, specifically targeting 

moderately and severely malnourished children < 5 years, 

pregnant and lactating women. 

Emergency appeal 
Ethiopia: Drought 

 

Ethiopian women receiving an Ethiopian Red Cross-
distributed food parcel. Photo: IFRC and ERCS 
 

http://glidenumber.net/glide/public/search/details.jsp?glide=20511&record=1&last=9
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Coordination and partnerships 
The National Society has been responding with its own funds and through support from Movement and external 
partners since the early stages of the drought. The ERCS has been successful in building strong partnerships in 
Ethiopia to increase the drought response operations; through private fundraising as well as partnership with 
International Organisations such as the UN. The ERCS is working and coordinating closely with the government at 
the central and regional levels. The ERCS is part of the Drought Technical Working Group organized by the National 
Disaster Response Mission Commission at the capital level. At the zonal and woreda level, the government has 
organized a Drought Response Task Force to which ERCS branches are participating. For this Emergency Appeal, 
ERCS will work in Bidu woreda in Afar region in the Health, WASH, Food Security / Livelihoods sectors as this is one 
of the area’s most in need, and with the fewest number of humanitarian actors present. In other parts of Afar, the 
external actors present include CARE, CRS, GAA, IOM, IRC, MDM, Oxfam, SCI, UNHCR, VSF, and WFP, however 
only a few of them are offering support in Health and Livelihoods.  

The IFRC supports the ERCS through its East Africa and Indian Ocean Islands (EAIOI) Country Cluster Support 
Team and the Africa Regional Office (both based in Nairobi, Kenya), and through an IFRC Operations Manager 
based in the ERCS headquarters in Addis Ababa. In Ethiopia, the IFRC, ICRC and Partner National Societies (PNS) 
participate in regular co-ordination meetings convened by the National Society. The IFRC also convenes regular co-
ordination meetings in Nairobi with the ICRC and PNS representatives to share updates on the situation in Ethiopia 
and neighbouring countries and Movement action to date. In March 2016 an IFRC Head of Emergency Operations 
(HEOps) was requested by the National Society to support the consolidation of the ERCS’s National Drought 
Response plan under an ‘umbrella document’. The objective of this document was to pull together the National 
Society overall response plan, strategy and operational framework. There is an extensive presence of Red Cross 
partners in Ethiopia (Austrian, Spanish, Canadian, Finnish, Swedish, Netherlands, and Swiss Red Cross, and ICRC) 
and all PNS’s have developed strategies to support the ERCS drought emergency response. Discussions between 
IFRC and ERCS resulted in an agreement that all partners Drought Response activities should be harmonised with 
the ERCS National Drought Response Plan. 

 

The operational strategy  

 
The last OCHA Humanitarian Bulletin

1
 indicates that the 

level of needs across virtually all humanitarian sectors 
have already exceeded the levels seen in the Horn of 
Africa drought of 2011.  

In Afar, where ERCS and IFRC are targeting their 
assistance, FEWSNET has indicated that the food 
security situation in the northern areas will continue to 
remain at a crisis level until September this year (see 
map). A crisis level of acute food insecurity represents 
that at least 1 in 5 households face significant food 
consumption gaps with high or above the usual acute 
malnutrition, or is marginally able to meet minimum food 
needs only with unsustainable coping strategies such 
as liquidating livelihood assets. The maps represent 
acute food insecurity outcomes relevant for emergency 
decision-making. It does not necessarily reflect chronic 

food insecurity
2
. 

The Humanitarian Requirement Document (HRD) which was launched in December 2015 initially projected that 10.2 
million people required relief food assistance; 1.7 million individuals were estimated to experience Moderate to Acute 
Malnutrition (MAM) and 435,000 people were estimated to experience Severe Acute Malnutrition (SAM). UN OCHA 
and the Ethiopian Government in March 2016, indicate that 2.2 million people are estimated to experience MAM and 
450,000 children under 5 are expected to face SAM. Due to the increased needs, the revised Emergency Appeal will 
seek funding to support an additional 30,000 children < 5 years and pregnant/lactating women (PLW) as part of the 
ERCS National Drought Response Plans for the extended emergency phase.  

 

 

                                                 
1
 April 18

th
 2016.  

2
 FEWS Net – Ethiopia Food Security Outlook – Feb – Sept 2016 
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Overall objective: 

Provide humanitarian aid to some 35,371 people in Afar region affected by drought through the distribution of 
supplementary food, malnutrition screening and referral, improved access to safe water, hygiene promotion and 
protection of their livelihoods. The revised Emergency Appeal will also support the provision of supplementary food for 
an additional 30,000 beneficiaries with MAM in priority 1 hot spot areas

3
 where ERCS has an effective operational 

presence and with the aim of covering the gap in the support to these people. The ERCS will target Afar Region (Bidu 
woreda) with health, WatSan, and food security / livelihood response activities with complementary activities in filling 
the gap in the ERCS commitment to cover supplementary food needs for 10% of the total needs identified in the 
Humanitarian Requirement Document (December 2015).   

Proposed strategy: 

The initial Emergency Appeal timeframe covered a total of 12 months, with initial activities planned for the first 6 
months. This revised Emergency Appeal elaborates on activities planned for the latter 6 months of the appeal 
timeframe and is based on information obtained from secondary data and field visits conducted during April (the Belg 
rain period that failed in 2015, and have been lower than average in 2016).  

The main elements for the appeal revision and operational adjustments are:  

 The current revision has adjusted the planned activities for Afar based on the evolving needs on the ground, in 
addition to adding a separate component in support of the growing need for supplementary food in priority 1 hot 
spots areas where ERCS has an operational presence. The main areas for this support will be in Oromiya, 
Tigray, Amhara, Somalis and/or other hotspots in Afar. This will be identified through ERCS assessments and 
active coordination with the Addis based nutrition cluster and regional branch structures. The latter added 
aspect aligns the revised Appeal to the ERCS National Drought Response Plan.   

 A second operational adjustment is envisaged for the end of July following a mid-term evaluation. Lessons 
learned will inform further operational adjustments, including a sustainable and relevant exit strategy. The 
phase out and exit strategy will be coordinated with IFRC and Movement partners to adjust and coordinate 
support to the National Society’s continued activities and strategic plans for the drought response and links to 
longer-term programming in the most vulnerable areas with an ERCS presence. 

 Subsequent operational and strategic adjustments are planned for August-September, as per the evolving 
humanitarian situation in country and release of more detailed weather forecasting for the end of the year.  

Activities planned (by sector) 

Livelihoods, including food security: 

 Supplementary food transfers: Although the GoE of Ethiopia (GoE) and the UN World Food Program (WFP) 
are providing general food rations

4
 (maize grain) to affected populations in the target areas, the food provided 

does not meet the full nutrition requirement. Young children and pregnant/lactating mothers are particularly in 
need since the full basket is not frequently provided due to logistics constraints and supply chain challenges 
from WFP/GoE. To complement this initiative, supplementary food will be provided to children < 5 years, as 
well as pregnant and lactating mothers in Bidu woreda as well as in other priority 1 hotspot areas. The 
supplementary feeding package will include Corn Soya Blend (CSB, now often entitled SuperCereal) and 
vegetable oil. This will be based on the established standard of monthly rations of 6.25kg of CSB and 1ltr. of 
oil per person for a period of 6 months. 

For Bidu Woreda, the intervention will target 100% of the screened and registered children < 5 years and 
pregnant and lactating women over a period of 6 months with a 2-month ration per distribution. The total target 
is 19,200 beneficiaries. For other priority 1 hot spot areas, the intervention will support up to 30,000 
beneficiaries -- 17,700 children under 5 and severely or acutely malnourished (U5 SAM) and 12,300 pregnant 
and lactating women (PLW) – over a period of 6 months with a 2-month ration per distribution. The total target 
is 30,000 beneficiaries.  

 

 Provision of supplementary food for livestock: This intervention will target the most vulnerable 20% 
households in the affected host community (supporting 9,514 animals, or 5 animals per HH) in target kebeles. 
The livestock feed primarily targets the most productive female livestock (milking) to ensure continued access 
to milk. The intervention will target 5 productive livestock per household for a period of 6 months. This number 

                                                 
 
4 Standard food basket for a monthly ration for family size of 6 individuals consists of 16 kg cereal (maize or wheat), 0.9l oil 

1.5 kg pulses (lentils, beans or split peas), 4.5 corn soya blend. (CSB/SuperCereal). 
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is derived from the livelihood baseline profiles that indicate poor pastoralists own 6 – 10 livestock mainly goats 

and sheep
5
. 

 Provision of livestock treatment support: The GoE as well as regional and woreda authorities in Afar are 
providing mass livestock vaccinations to prevent livestock from contracting preventable diseases associated 
with long dry spells and weakened livestock body conditions. The recent Karma assessment in Zone 2 of Afar 
Region indicated the community based animal health system has weakened because most poor pastoralists 
are currently not able to pay for the service with the current poor livestock prices. The intervention will target 
20% most vulnerable households in targeted communities with the treatment of 5 livestock for 6 months 
(supporting 9,514 animals, or 5 animals per HH). The program will be technically guided by the woreda 
livestock office which will also ensure availability of the basic drugs and equipment. 

 Provision of pasture and fodder seed: This is planned as a community level intervention primarily targeting 
host community in the operational kebeles to rejuvenate degraded pastures and pilot community/fodder 
production. The current strain on pasture, particularly in areas with increased populations, will continue even 
with the current rains as the consecutive long dry spells will have likely destroyed natural pasture seed. The 
regional GoE authorities in Afar are prioritizing fodder production by allocating 700 hectares to the agricultural 
bureau to boost fodder production. This intervention is in line with the GoE led initiative. Regional governments 
are making fodder provision a priority and already some supplies have been provided.  

The government fodder supplies are targeted to specific areas where no other agency is present, and the 
duration of distributions is not determined. The project will evolve with the Agriculture and Pastoral 
Development Bureau in the identification of the target households for fodder provision to ensure no duplication. 

  

 Discussion on market-based Interventions and Cash Transfer Programming (CTP): In the ERC National 
drought response plan the National Society has highlighted the potential opportunities of cash transfer 
programming in this response. IFRC and ERCS are in discussions on how to identify the most suitable way of 
conducting a market assessment and CTP feasibility study for the appeal intervention in Afar. Initial visits have 
shown that one kebele has a small market which gives access to basic commodities such as sugar, tea, 
biscuits, grains and various other basic household items. It is envisaged that a sector for possible intervention 
would be the livelihoods component and following the CTP feasibility study a more detailed plan would be 
developed to include inventions in the next revision of the EA.  

 
Health: 

 Household level screening:  In total 75 health/hygiene volunteers will be involved in this intervention visiting 
and identifying households with children < 5 years who mare severely or acutely malnourished (U5 SAM). 75 
(5 from each Kebele in Bidu) were already trained in December 2015 on CBHFA modules 1-3, the 
identification of severely malnourished children and the identification of other vulnerable households, such as 
those with children with disabilities. 

 Skilled volunteers and real time monitoring: The volunteers will be provided additional refresher training 
with a focus on data collection and reporting through the use of mobile phones as well as malnutrition 
screening.  

 Good quality care through strengthening the health system:  Health centre and staff in Bidu participate in 
monitoring and supporting volunteers. The health centre cannot presently meet the increasing demand and 
therefore some activities are targeted to support strengthening of health centre to better manage expected 
increase in service demand. A health centre assessment and support to existing mobile clinics is included in 
the appeal.  

 Health promotion and prevention: Once the situation is stabilized and the number of new U5 SAM cases 
decreases, volunteers will re-focus their work to health promotion based on the needs found during household 
registration. Also some health awareness activities will be done at community level.  

 

Water, sanitation and hygiene: 

In addition of the integrated health and WASH approach identified under the health section, the revised Appeal will 
support a water needs assessment for Bidu as well as the prepositioning of WASH non-food items (water treatment 
chemicals, bucket, body soap and collapsible jerry cans) for 1,000 households. Distribution will be discussed and 
agreed with local authorities and based on needs in case of increased population numbers in vulnerable households 
and/or flooding.  

                                                 
5 Elidar Pastoral Livelihood baseline profiles 2006 
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Hygiene promotion will be conducted as part of the health information and community malnutrition screening activities 
by a total of 75 volunteers. PHAST training will also be given to enhance community participation in order to reflect on 
their practices and behaviours and the impact this has on their health. This will allow for a comprehensive and 
integrated health and hygiene promotion to affected communities. Access to water from an infrastructural stance is a 
chronic challenge, and gaps in the water needs will be identified with the local government authorities, then forwarded 
to the responsible authorities or the emergency response mechanisms within Afar region. 

 

Proposed sectors of intervention  

 

 Health 

Outcome 1: Critical nutritional status of the children under five is improved in Bidu, Afar region 

Output 1.1 Screening and referral for acute malnutrition carried out for households with children < years. 

Activities planned: 

 CBHFA training for 75 volunteers and refreshers. 

 CBHFA health/hygiene volunteers in 15 kebeles are trained in reporting and engagement methods, including 
use of mobile phones.  

 Deliver mobile phones for health/hygiene volunteers for reporting and other equipment for household screening. 

 Identification and registration of households with U5 SAM (including general household health assessments) 

 Health/hygiene volunteers report findings and data to health facilities. 

 Provide food support for mothers/fathers arriving to health facility with their children  

 Two (2) month food support for households after discharge of child 

 Health/hygiene volunteers continue follow up with households after successful treatment 

Output 1.2 Target population are provided with rapid medical management of drought related diseases 

Activities planned: 

 Planning meetings to define roles between Red Cross and health centre staff 

 Establish supervision system for volunteers and prepare reporting formats 

 Support drought affected population with additional Red Cross mobile health unit  

 Equip and or replenish medicines and supplies of the mobile unit 

 Twenty (20) volunteers are trained in First Aid 

 In coordination with regional health authorities, conduct a health centre capacity assessment  

 Establish accountability mechanism for households to report any shortcomings and follow up any complaints 

Output 1.3 Community-based disease prevention and health promotion is provided to the target households 

Activities planned: 

 Analysis of household’s health situation based on information gathered during registration  

 Identify and prioritize needs for increasing health knowledge and awareness at the household level 

 Train volunteers in identified topics 

 Establish supervision and reporting structure for longer term intervention and define roles between health centre 
and Red Cross 

 Implement promotion activities at community level 

 Implement community conversation sessions (tea and coffee ceremony expenditure: once/month in 15 kebeles) 

 Mid-term and final review meeting (2 sessions for 2 days each) 

 

  
Water, Sanitation, and Hygiene 

Outcome 2: Immediate reduction in risk of waterborne and water related diseases in targeted communities 

Output 2.1 Continuous assessment of water, sanitation, and hygiene situation is carried out. 

Activities planned: 

 WASH and water needs assessment in Bidu  

 Procurement of WASH NFI’s for prepositioning for 1,000 households  

Output 2.2 Hygiene promotion activities which meet Sphere standards  
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Activities planned: 

 75 CBHFA health/hygiene volunteers receive PHAST training  

 Hygiene promotion campaigns in public places and at SF distributions 

 Hygiene promotion. 

 

    

         Food security 

    

 

    Nutrition 
 

Livelihoods 

Outcome 3: Immediate nutritious supplementary food requirements are met for the targeted population in 
priority 1 hot spot areas 

Output 3.1 Sufficient nutritious supplementary food is accessed by children < 5 years, pregnant and breast 
feeding women in Bidu woreda. 

Activities planned: 

 Procurement of supplementary food rations for 2,500 children < 5 years and 700 PLW per month (2 month 
rations per distribution) based on monthly screenings. 

 Identification and registration of beneficiaries 

 Distribution of supplementary food rations for < 5 years 

 Distribution of supplementary food rations for pregnant and breastfeeding mothers 

 Post distribution follow up visits 

Output 3.2 Sufficient nutritious supplementary food is accessed by children < 5 years years, pregnant and 
breast feeding women in other priority hot spot areas. 

Activities planned: 

 Procurement of supplementary food rations for 17,700 children under 5 and 12,300 PLW in total over 6 months  

 Coordination with GoE and nutrition partners on gaps and identification of beneficiaries  

 Distribution of supplementary food rations for children < 5 years Distribution of supplementary food rations for 
pregnant and breastfeeding mothers 

 Post distribution follow up visits 

Outcome 4 Livelihoods of affected populations are protected through targeted livestock interventions. 

Output 4.1 Livestock assets are protected 

Activities planned: 

 Livelihood assessment and implementation work planning 

 Procurement of supplementary livestock feed for 6 months for 9,514 animals  

 Identification and registration of beneficiaries 

 Distribution of supplementary feed for milking livestock 

 Veterinary treatment of livestock for the most vulnerable households 

 Provision of pasture and fodder seed for targeted communities 

 

Quality programming / Areas common to all sectors  

Outcome 5: The management of the operation is informed by continued assessments and a comprehensive 
monitoring and evaluation system 

Output 5.1 The findings of evaluations lead to adjustments in on-going plans and future planning as 
appropriate 

Activities planned: 

 Carry out needs assessments 

 Conduct Appeal revisions as needed based on on-going assessments and relevant new data to ensure activities 
remain in line with the needed response 

 Inception workshop with ERCS field coordinator, technical committees and the IFRC coordinator 

 Drought learning review workshops 

 Conduct mid-term review including a beneficiary satisfaction survey with targeted population 

 Consider operational revisions and adjustments based on outcome of the mid-term review 

 Conduct a final evaluation of the operation 
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  Programme support services   

 

Based on the demand for the technical and coordination support required to deliver in this Emergency Appeal 
operation, the following programme support functions will be put in place to ensure an effective and efficient technical 
coordination: human resources, logistics and supply chain; information technology support (IT); communications; 
security; planning, monitoring, evaluation, and reporting (PMER); partnerships and resource development; and finance 
and administration. Further details are available in the Emergency Plan of Action.  

 

€  Budget 
 

The revised appeal budget is 2,773,566 Swiss francs. See attached budget below.  
 
 
 

Garry Conille       Elhadj As Sy 
Under Secretary General     Secretary General 

     Programme and Operations Division 
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Contact information  
 
For further information specifically related to this operation please contact:  

 Ethiopia Red Cross:   
 
o Madam Frehiwot, Secretary General; phone: +251930000582; email: 

ercs.sg@redcrosseth.org  
o Ato Hagos Gemechu, DSG-Program, phone: +251930099528; email: 

dsg.program@redcrosseth.org  
o Ato Mohammed Deda, DPRD  head, phone: +251911411719; email: 

mohammed.dada@redcrosseth.org 
 

 IFRC Project Manager: Mette Steen, Operations Manager, phone: +251911207163; email: 
mettesteen.petersen@ifrc.org 

 IFRC East Africa Country Cluster Support Team (CCST): Mununuri Musori, Acting Head of 
Cluster, PMER coordinator; phone: +254202835261; email: mununuri.musori@ifrc.org 

 IFRC Africa Regional Office: Farid Abdulkadir, Head of Disaster and Crisis Prevention, 
Response and Recovery Unit, Nairobi, Kenya; phone +254731067489; email: 
farid.aiywar@ifrc.org 

 IFRC Africa Regional Office Logistics: Rishi Ramrakha, Head of Regional Logistics Unit; 
mobile phone: +254733888022; Fax +254202712777; email: rishi.ramrakha@ifrc.org  

 

For Resource Mobilization and Pledges:  

 IFRC Africa Regional Office: Fidelis Kangethe, Partnerships and Resource Mobilization 
Coordinator; mobile phone: +254714026229; email: fidelis.kangethe@ifrc.org  

For Performance and Accountability (planning, monitoring, evaluation and reporting)  

IFRC Africa Regional Office: Robert Ondrusek, PMER Coordinator; mobile phone: +254731067277; 
email: robert.ondrusek@ifrc.org 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 
by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to 

the maintenance and promotion of human dignity and peace in the world. 
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EMERGENCY APPEAL 27/05/2016

APPEAL Ethiopia Drougth

Budget Group

Shelter - Relief 0 0

Shelter - Transitional 0 0

Construction - Housing 0 0

Construction - Facilities 0 0

Construction - Materials 0 0

Clothing & Textiles 0 0

Food 810,300 810,300

Seeds & Plants 6,000 6,000

Water, Sanitation & Hygiene 0 0

Medical & First Aid 16,801 16,801

Teaching Materials 11,600 11,600

Utensils & Tools 447,526 447,526

Other Supplies & Services 0 0

Emergency Response Units 0 0

Cash Disbursements 0 0

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 1,292,227 0 0 1,292,227

Land & Buildings 0 0

Vehicles 0 0

Computer & Telecom Equipment 0 0

Office/Household  Furniture & Equipment 0 0

Medical Equipment 0 0

Other Machinery & Equipment 0 0

Total LAND, VEHICLES AND EQUIPMENT 0 0 0 0

Storage, Warehousing 37,600 37,600

Distribution & Monitoring 28,800 28,800

Transport & Vehicle Costs 319,240 319,240

Logistics Services 18,000 18,000

Total LOGISTICS, TRANSPORT AND STORAGE 403,640 0 0 403,640

International Staff 329,000 329,000

National Staff 18,900 18,900

National Society Staff 83,800 83,800

Volunteers 79,460 79,460

Total PERSONNEL 511,160 0 0 511,160

Consultants 4,000 4,000

Professional Fees 16,000 16,000

Total CONSULTANTS & PROFESSIONAL FEES 20,000 0 0 20,000

Workshops & Training 80,460 80,460

Total WORKSHOP & TRAINING 80,460 0 0 80,460

Travel 52,775 52,775

Information & Public Relations 11,075 11,075

Office Costs 38,150 38,150

Communications 18,800 18,800

Financial Charges 14,400 14,400

Other General Expenses 161,600 161,600

Multilateral 

Response

Inter-Agency Shelter 

Coord.

Bilateral 

Response

Appeal Budget 

CHF



Shared Office and Services Costs 0 0

Total GENERAL EXPENDITURES 296,800 0 0 296,800

Partner National Societies 0 0

Other Partners (NGOs, UN, other) 0 0

Total TRANSFER TO PARTNERS 0 0 0 0

Programme and Services Support Recovery 169,279 0 169,279

Total INDIRECT COSTS 169,279 0 0 169,279

Pledge Earmarking & Reporting Fees 0 0

Total PLEDGE SPECIFIC COSTS 0 0 0 0

TOTAL BUDGET 2,773,566 0 0 2,773,566

Available Resources

Multilateral Contributions 1,566,136 1,566,136

Bilateral Contributions 0

TOTAL AVAILABLE RESOURCES 1,566,136 0 0 1,566,136

NET EMERGENCY APPEAL NEEDS 1,207,430 0 0 1,207,430
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