
 

   

 

 
DREF n° MDRET019 / PET051 Glide n° OT-2018-000111-ETH 

Date of issue: 29 August 2018 Expected timeframe: Four (4) months  

Expected end date: 28 December 2018 Operation start date: 28 August 2018 

Category allocated to the disaster or crisis:  Yellow  

DREF allocated:  CHF 338,631   

Total number of people affected: 52,000 people Number of people to be assisted: 13,000 people or 
2,600 HH  

IFRC Focal points:  

• Lawrence Lutaaya, Operations Manager for Ethiopia, will be 
project manager and overall responsible for planning, 
implementation, monitoring, reporting and compliance  

• Marshal Mukuvare will be the Appeal Manager 

National Society contact: Engida Mandefro; Deputy 
Secretary General, overall to coordinate and support 
the operation  

Host National Society presence (n° of volunteers, staff, and branches): Ethiopian Red Cross Society (ERCS), has 
11 Regional branches, 33 Zones, 80 Districts structures, with 1,300 staff, and over 3,000 grass root committees and 
29,331 youth and adult volunteers through the country. A total of 168 BDRTs and 16 NDRTs have also been trained. 
Somali regional branch (Jijiga) has more than 10 staffs.  

Red Cross Red Crescent Movement partners actively involved in the operation: International Federation of Red 
Cross and Red Crescent Societies (IFRC), International Committee of the Red Cross (ICRC), Austrian Red Cross, 
Canadian Red Cross, Danish Red Cross, Finnish Red Cross, Netherlands Red Cross and Swiss Red Cross 

Other partner organizations actively involved in the operation: International Organisation for Migration (IOM), United 
Nation Children Fund (UNICEF), Norwegian Refugee council (NRC) and Intentional Rescue Committee (IRC), National 
Disaster Risk Management Commission (NDRMC) 

 

A. Situation analysis 

 

Description of the disaster  

 

Since September 2017, over 1.2 million people have been internally displaced mainly along the Somali-Oromia borders, 
due to conflict. These people are still suffering due to a lack of basic services and facilities such as shelter, water and 
health care. In addition, localized inter-communal conflict has also been claiming lives of many people, damaging 
property, belongings and livelihoods in Moyale Somali and other parts of the country. Since 18th April 2018, there has 
been growing tension and conflict in the region following a significant political, social and economic reform the Federal 
government is implementing all over the country.  
 
Since 4th August 2018, there have been ethnic clashes between Somali and non-Somali ethnic groups in the Somali 
region of Ethiopia. The clashes have turned into widespread violence causing at least 52,000 people being internally 
displaced in Jijiga, Kebri Dehar, Degehabur and Gode towns. 
 
These clashes have disrupted the local markets with business centres shutting down and traders closing their 
businesses due to the insecurity. The closure of market and economic activities will, as such, result in further 
deterioration of food insecurity in affected communities. According to Voice of America; Amharic service dated 7th August 
2018, the Somali Jijiga University with 9,000 students has also been affected by the market disruptions, as students are 
now unable to access food and other basic services.  
 
In Jigjiga, one of the most affected towns of these inter-communal tensions, at least 10,000 internally displaced people 
(IDPs) are reported to have gone back to their partially damaged houses not because they are safe but to escape 
extreme cold and heat weather -- temperature ranges between 18 degrees centigrade to 45 degrees centigrade in the 
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night, according to 2018 Regional Emergency preparedness and response. An additional 10,000 IDPs, who lost all their 
belongings and had their homes destroyed are still sheltered in St. Michael church. Some 2,500 IDPs are residing 
around a military camp located 5 km from Jigjiga town. The St. Joseph Catholic Church in Jigjiga town is hosting 250 
IDPs, while more IDPs are reported to have moved to Babile, Harar and Dire Dawa towns by foot and any available 
means of transportation. The number of IDPs moving to these towns are projected to increase as new influx of people 
continues from Jijiga town.  
 
Although the attacks, destruction of houses and disruption of livelihoods have reduced since the Federal Defence Forces 
and police arrived on the 7th of August 2018 in Jijiga town, the humanitarian situation is worsening as basic services 
including health, WASH, etc are either non-existent or very insignificant. The problem is more severe in Deghabur and 
Kebri Dahar located at approximately 120 km and 140 km away from the regional capital Jijiga respectively due to lack 
of basic services and absence of Federal Defense Force and police until 9 August 2018. 
 
The health facilities are no longer functioning as the health experts and workers remain at home in fear of the security 
situation and some professionals left the area for being non-Somali. Pharmacies, private clinics and other health facilities 
are closed because of the tense security situation; therefore, people have no access to health facilities.  
 
Similarly, the water systems have been interrupted because of withdrawal of the professional workers of the water 
bureau. As such, the displaced people are left with limited or no potable drinking water as the water provision system is 
not functioning. The 3,200 litres of bottled water provided by the Red Cross have been shared in small cups among 
more than 7,000 people, due to the mismatch between the number of IDPs and the volume of bottled water available. 
In addition, the available toilets in the church cannot accommodate over 7,000 people. Open defecation by children and 
very sick people is being practiced in the day time and the rest of people during night time. In such a situation, the 
probability of the occurrence of acute watery diarrhoea (AWD) and other water borne diseases is imminent. Such 
diseases are common in Somali even in the normal time due to lack of sanitation knowledge and inadequate sanitation 
practices. 
 

Summary of the current response  

 

Overview of Host National Society 

In response to the current situation, ERCS distributed partial basic non-food items (NFIs) to 240 households. The items 
included: 530 sleeping mats; 125 blankets; 240 plates; 450 jugs and 24 jerry cans of 20 litres capacity for IDPs in Jijiga 
town. The items were taken from ERCS’ Eastern strategic warehouse in Harer. These items were part of ERCS 
prepositioned stock.  A total of 3,200 units of bottled water (1 litre) were distributed to the IDPs. In addition, one water 
trucker with the capacity of 20,000 litres and partial kits comprising 1,333 blankets, tarpaulins, sleeping mats and jerry 
cans each (one per household) were dispatched to Jijiga for 1,333 displaced households for one-time distribution. Note 

that although this is not in accordance with Sphere Standards, it is what the the NS was able to provide with the available 

resources and these distributions are not part of the current operation.  
 
ERCS is in the process of procuring 47,000 kg of rice, 400 cartons of high energy biscuits and 8 Roto water tankers 
targeting 1,333 households or 6,000 people from its own emergency fund. In addition, ERCS is looking for support to 
provide health services that include medical drugs and equipment for immediate treatment to communities with limited 
or no access to health services.   
 
One National Disaster Response Team (NDRT) and four Branch Disaster Response Team (BDRT) members trained 
from Hareri and Somali regions have been deployed to support the response. In addition, a coordinator at the 
headquarters has been assigned responsibility to coordinate the response operation.  
 
ERCS is an active member of the National Essential Shelter and Non-Food Items (ES/NFI) Cluster and regularly 
attends bi-monthly meetings where emergency situational and response updates are discussed, and where ES/NFI 
gaps are identified and addressed by partners. In most cases, ERCS is the major source of information on the number 
of IDPs registered by its regional office as well as BDRT/NDRT trained staffs and volunteers. 
 
ERCS is also a member of the nutrition and WASH clusters. The nutrition cluster is led by the government (co-chaired 
by WFP) while the WASH cluster is chaired by the government Ministry of Water and Energy, co-chaired by UNICEF. 
ERCS has been selected to prepare a project proposal for Emergency Humanitarian Fund (EHF) allocation for Guji-
Gedio response among many other partners which applied for this allocation.  
 

Overview of Red Cross Red Crescent Movement in country 

IFRC has been supporting ERCS through mobilizing financial resources and deployment of technical personnel through 
its Eastern Africa Country Cluster Support Team, in Nairobi, Kenya, and the operation office based in Addis, Ethiopia. 



 

   

 

With support from IFRC and in-country partner National Societies, ERCS will conduct an assessment and seek 
additional funding to support the settlement of the people in their kebeles1. 
 
The ICRC with its delegation office in Addis Ababa, is the major partner supporting ERCS in responding to the resource-
based conflict, civil unrest and violence-induced displacement in the country. In 2018, ICRC allocated CHF 623,065 with 
the objective of building the National Society’s capacity to execute its planned activities in terms of Emergency 
Preparedness and Response (EPR), Restoring Family Links, Micro Economic Initiatives, communication and 
dissemination, Safer Access Framework and Organizational Development. In line with the response to the current 
situation, ICRC provided 1,000 NFI kits to ERCS for distribution to IDPs in West Hararghe, East Hararghe in Oromia 
region, Harar region Diredawa city council and Somali region in eastern Ethiopia. The ICRC, in partnership with ERCS, 
is supporting the Oromia Pastoral Areas Development Commission to help communities displaced by ethnic violence 
access veterinary services. 
 
In addition to refresher trainings given to 30 NDRT/BDRT staff and volunteers in July 2018, ICRC, jointly with ERCS, is 
providing 10,000 ES/NFI for 10,000 households displaced as a result of ethnic conflict between Gedeo and Guji Oromia 
in Kochera district of Gedeo zone, Southern Nations Nationalities and People Region (SNNPR). ICRC together with 
ERCS is also planning a security training for ERCS HQ, and regional staff, interested PNSs and IFRC representatives 
in the fourth quarter of this year. There is planned support towards transport costs to Jigjiga response and possible 
provision of first aid kits. 
 
The ERCS is supported by six partner National Societies; Austrian Red Cross, Canadian Red Cross, Danish Red Cross, 
Finnish Red Cross, Netherlands Red Cross and Swiss Red Cross. Most of the partner National Societies have been 
supporting ERCS in response to the recurring drought in the past three years through provision of supplementary food 
for children under five, lactating and pregnant mothers (NLRC, SRC, SwRC, AuRC, Sweden RC), livelihood support 
(CRC and SwRC), WASH support (NLRC,SRC, SwRC, AuRC, CRC), health support (NLRC and Finish RC), returnees 
and migration support (DRC). 
 
The consortia (where all the above partners are members) assigned one coordinator seconded by the Canadian Red 
Cross and recruited one project coordinator to facilitate emergency responses in Guji-Gedeo areas by providing 
supplementary food. Bilaterally, the Finnish Red Cross provided partial support for essential shelter, non-food items and 
running cost amounting to 80,000 Euro (CHF 91,000) and 20,000 Euro (CHF 22,800) respectively. 
 
The Canadian Red Cross and ICRC have also been supporting the ERCS to strengthen the BDRT/NDRT capacities, 
which currently have been deployed either independently or jointly with the government and other humanitarian partners 
for the emergency assessment and response in their respective regions and other regions as deemed necessary. 
 

Overview of non-RCRC actors in country 

The overall emergency response in Ethiopia is led by the National Disaster Risk Management Coordination 
Commission (NDRMCC) which is the government structure responsible for launching and implementing Humanitarian 
Resilience Document and Plan (HRDP) produced every year after a multi-agency assessment conducted twice a year.  
 
IOM, UNICEF, IRC, Handicap International, WFP, Packard Foundation, PMI, and Niway Academy have been working 
with ERCS in the provision of essential shelter and non-food items (first four) among displaced people and nutritional 
support among malnourished children under five, lactating and pregnant mothers in targeted areas of the country 
respectively.  
 

WHO WHAT WHERE WHEN 

World Vision Nutrition, NFIs and WASH Kochore (Gedeo) August 

People in Need (PIN) NFIs Yugocheffe (Gedeo) July- August 

Goal Ethiopia Needs Assessment Gedeo and Guji July- August 

IOM Dignity kits Gedeo and Guji July- August 

UN- OCHA Coordination  Gedeo and Guji July- August 

Table 1. Provision of support by non-RCRC actors in-country. 

 

 

 

 

 

                                                      
1 The term “kebele” is a noun that is defined as “a small administrative unit in Ethiopia (source: Collins Dictionary online). 



 

   

 

Needs analysis, targeting, scenario planning and risk assessment 

 

Needs analysis  

Currently, the critical needs identified are emergency food, water, shelter, non-food items as well as emergency health 
and care including psychosocial support. Out of the estimated 52,000 affected people, 50% are still living in temporary 
shelters in churches and around military camp in Jijiga, Degehabour, Kebri Dahar and Gode. The remaining 50% people 
are believed to have returned to their partially damaged houses, reassured by the presence of the Federal police and 
army in the conflict areas. 
 
The IDPs in Jijiga, Deghabur, Kebri Dahar e and Gode towns have not been able to get any meaningful support in the 
last weeks. Following intervention by the army, relative peace has returned in all affected areas and the government 
started providing the affected people with food and some basic necessities such as water, shelter and NFIs although 
not enough to meet the magnitude of needs. ERCS is providing water through trucking by deploying one water truck in 
Jijiga. Therefore, the need for water, food, health care and ES/NFI is still high in Jijiga, Deghabur, Kebri Dahar and Gode 
towns, where an estimated 26,000 people are living in dire situation with no or limited humanitarian assistance.  

 
Despite government and humanitarian partners’ efforts to provide support, it has not been easy to meet the existing 
needs due to the magnitude of the problem and volatile security; therefore, some of the IDPs who could afford the trip, 
have migrated to Harer, Adama and Addis Ababa towns located at approximately 102km ,530km and 628 km away from 
Jijiga town North West wards respectively. Due to lack of nutritious food and general food ration, children, lactating and 
pregnant mothers as well as adults are suffering a lot from hunger.  Apart from some ES/NFI provided by ERCS, most 
of the IDPs have been forced to live in the cold nights and hot days without appropriate clothing and shelter. 

 
In addition to the above-mentioned needs, the affected people have no access to medication, need education on proper 
use of sanitation facilities and clean water as a result of the absence of health, water and sanitation facilities and 
personnel, thus exposing many to potential health and sanitation risks. The problem is aggravated by the insufficient 
presence of humanitarian partners to intervene in emergency response. Thus, ERCS has been the only actor engaged 
in humanitarian assistance since the second day of the occurrence of the emergency. 

 
The government, with support from local elderly persons and religious leaders, are working hard to stabilise the security 
situation through dialogue and preaching reconciliation among the community in Jigjig and surrounding areas. The UN 
agencies, together with ERCS are conducting detailed assessments to develop a short emergency response and long-
term rehabilitation plan. 
 
Targeting  

Although all IDPs are in need of immediate assistance, priority shall be given to 13,000 people or 2,600 displaced 
households (25% of total caseload) who lost their entire belongings and livelihoods and remain in Jigjiga, as well as to 
the most affected households in Kebri Beyahe, Deghabur and Gode as detailed in Table 1 below. Special attention will 
also be given to women headed households with many children, the elderly, the disabled and critically sick and the 
injured people. In addition, those who have not received any support from ERCS, the government, UN agencies or any 
humanitarian agencies so far will be targeted by the intended Movement partner’s humanitarian assistance.  
 

Location Estimated 

IDP 

population 

Most vulnerable 

(U5, L&P) (35%) 

In temporary 

shelters (50%) 

Returned in their 

houses 

(50%) 

Population 

targeted 

Jijiga 22,000 7,700 11,000 11,000 5,500 

Kebri Beyahe 10,000 3,500 5,000 5,000 2,500 

Deghabur 10,000 3,500 5,000 5,000 2,500 

Gode 10,000 3,500 5,000 5,000 2,500 

Total 52,000 18,200 26,000 26,000 13,000 

Table 2: An estimated number of internally displaced people by towns in Somali region, including the target for this operation 

(Source: Local and international media estimates). 

 

The remaining gaps are expected to be covered by Federal and regional government and the community at large. It is 
also expected that UN agencies and INGOs will intervene following the improving security situation in Jijiga and 
surrounding areas. 
 

 

 



 

   

 

Scenario planning: 

Worst scenario Most likely scenario Best scenario 

An estimated 52,000 IDPs of which 

18,200 most vulnerable people 

affected by recent Somali region 

crisis are exposed to critical health 

risks due to lack of immediate 

lifesaving assistance. This is likely to 

include Acute Watery Diarrhoea 

(AWDs), malnutrition and other 

associated challenges due to poor 

hygiene and sanitation and lack of 

proper food nutrients respectively.  

These would affect all persons, but 

more so for the vulnerable groups 

such as children, pregnant and 

lactating women.  

An estimated 26,000 IDPs including 

9,100 most vulnerable people 

affected by the Somali conflict are 

exposed to critical health risks due to 

lack of immediate basic lifesaving 

humanitarian assistance -- this 

includes, but is not limited to food, 

water, shelter/NFIs, health services 

and good hygiene and sanitation. 

This, therefore, will require timely 

support from the government and 

humanitarian agencies to address 

the situation. The government will 

support the 50% of the most affected 

in all sectors while IFRC-ERCS will 

provide assistance in ES/NFI and 

WASH to 13,000 people out of which 

4,550 most vulnerable people that 

include children under five, pregnant 

and lactating women and elderly.   

All the affected (52,000 people) get 

assistance from the government and 

humanitarian organisations and 

return back to their homes to lead 

normal life. The surety situation is 

contained, and peace prevails. 

  

Assumption: Half of the IDPs 

(26,000 including 9,100 most 

vulnerable) affected by recent Somali 

region civil unrest exposed to critical 

health risks and are in need of 

lifesaving assistance. In this case, 

the most affected will receive minimal 

support from the government and 

Red Cross. 

 

Assumption:  

Some sporadic conflicts are still 

continuing in the remote parts of the 

targeted areas. Half of the most 

affected population is supported by 

the government however, ERCS will 

provide lifesaving assistance to 

13,000 of the 26,000 IDPs in 

churches, community centres and 

around the military camps. 

Assumption: 

The situation is stabilised and the 

government, UN agencies and 

INGOs have easy access to provide 

humanitarian assistance in a timely 

manner. 

Table 3. Scenario Planning matrix. 

 

Note that this EPoA will be addressing the most likely scenario, by assisting 25% of the IDPS.  
 
Operation Risk Assessment 
Since the military is now in Jijiga town, security risks have been reduced. However, if the road from the capital Jijiga is 
unsafe due to on and off clashes between different tribes, the procurement of different aid materials will be done from 
the nearby cities (Diri Dawa and Harer). 
 
As the situation has been pertaining for some time, it is foreseen that the sporadic conflict is likely to continue in remote 
areas for some time, displacing more people for many months in Babile and Chinatsen districts of Somali regions 
adjacent to the districts of Oromia region. As such, the IDPs may not be able to return to their homes or integrate in host 
communities. This will be addressed by requesting for additional support from IFRC for a longer-term response plan.  
 
To reduce the risk of RCRC personnel falling victim to crime or violence, active risk mitigation measures must be 
adopted. This includes situation monitoring and implementation of minimum security standards. All RCRC personnel 
actively involved in the operations must have completed the respective IFRC security e-learning courses (i.e. Stay Safe 
Personal Security, Security Management, or Volunteer Security). As road travel presents a considerable safety hazard, 
which ought to be addressed appropriately. Contingency plans must be in place to manage emergencies sufficiently. 
 

Exit strategy 
The ERCS will continue to work with the Government of Ethiopia during the response operation and to advocate for 
support from other humanitarian agencies and INGOs working in Somali region. With the assessment findings and 
continued presence of the Federal army and police, it is expected that accessibility for humanitarian agencies is likely 
to improve henceforth, allowing other agencies to respond. Based on the needs in the coming three months, ERCS may 
consider launching an emergency appeal for 9 months to support the resettlement program.  



 

   

 

B. Operational strategy
2

 

 

Overall Operational objective: 
The immediate survival needs of 13,000 people (2,600 households) conflict-affected people will be met through the 
provision of essential relief and emergency shelter, and hygiene promotion for a duration of four months.  
 
According to the needs analysis, ERCS has opted for provision of shelter/NFIs and hygiene promotion as the most 
urgent needs. Indeed, the targeted IDP households have no utensils to cook food, have no night clothes to wear, need 
emergency shelter to shield them from the severe weather and water containers to store water for home consumption. 
In addition, community centres do not have access to water therefore, the operation intends to make available potable 
water through water trucking. This will be done by procuring 8 Roto plastic tanks of 10,000 litres to enable distribution 
of water to IDP households. Water will be trucked and supplied to the Roto tanks, for which platforms will be built and 
tap stands provided.  
 
To ensure quality implementation, the ERCS will deploy 3 ERCS HQ-based staff of which 1 RDRT-trained, 6 trained 
NDRT/BDRT, and 20 volunteers to Jijiga and other target communities to lead the implementation of the DREF 
operation. The deployed NDRTs will support 20 branch volunteers in the distribution of relief items, verifications, 
assessment and monitoring of the evolution of the humanitarian situation, while the RDRT-trained staff will ensure 
coordination of the operation and liaise with ERCS headquarters.  
 

Personnel 

deployed 

Number of people 

deployed 

Number of days deployed Total number of days worked 

throughout the operation 

HQ staff 3 6 18 

NDRT/BDRT 6 6 26 

Volunteers 20 5 100 

Table 4. Deployment of staff and volunteers. 

 

The below items will be distributed to support the targeted house-holds immediate emergency shelter and NFI needs: 

 

Items Quantity Quantity per Household (HH) 

Jerry cans, plastic 10 litres  5,200 2 per HH 

Washing basin, 45cm diameter  2,600 1 per HH 

Mats, plastic 2m x 2.5m  2,600 1 per HH 

Plastic sheet 4m x 5m  5,200 2 per HH 

Blankets, 1.60m x 2.20m  5,200 2 per HH 

Cups, 300ml  5,200 2 per HH 

Jug, plastic 3 litres 2,600 1 per HH 

Ladles, aluminium 125ml  2,600 1 per HH 

Rope, polypropylene 20m roll  2,600 1per HH 

Plate, metal 24cm  5,200 2 per HH 

Soap, laundry, 250 g 26,000 10 per HH 

Mosquito net, insecticide treated 5,200 2 per HH 

Cooking pot, aluminium 7 litres  2,600 1 per HH 

Jerry cans, plastic 20 litres  2,600 1 per HH 
Table 5. Items for distribution to 13,000 IDPs (2,600 house-holds). 

 

Monitoring  
Post distribution monitoring will be conducted by ERCS’ quality assurance and IFRC PMER team through focus group 
discussions with beneficiaries, stakeholders’ meetings and field observation. The post distribution monitoring survey will 
ensure transparency and accountability to the people receiving assistance, the government and Movement partners. 
Monthly updates will be provided on progress of the planned activities and identified challenges encountered in 
implementation. 
 
Community Engagement and Accountability 
Information will be shared with affected communities on ERCS, the distribution dates, entitlement and how communities 
can provide feedback to the National Society. During distribution, a feedback desk will be put in place to allow 
communities provide feedback and raise any concerns they might have to improve the operation. The feedback collected 
will feed into the monitoring data. RC volunteers will also be trained on communication and feedback collection.  

                                                      
2 The plan should be prepared by the National Society, with support from the Secretariat technical departments and support services. 



 

   

 

Logistics Management and Procurement  
All procurements will be done in line with ERCS’ logistics/financial procedures. However, for all procurements of CHF 
75,000 and above, the IFRC procurement oversight and approvals will be required. The IFRC regional logistics unit 
technical guidance will be sought to facilitate local procurement. 
 
Coordination  
To ensure there is no duplication of efforts, ERCS will participate in coordination meetings with different stakeholders. 
Participation in inter-agency coordination and Cluster meetings will ensure complementarity and efficient use of 
resources. ERCS will also ensure coordination between Movement partners to ensure a mapping of resources and 
support available to the National Society. This DREF operation will complement the financial and technical support 
ERCS is receiving from in-country Movement partners as well as ERCS’ own resources that includes but is not limited 
to logistics, finance, and human resource.   
 

Partner Sectors 

ERCS ES/NFIs and Hygiene promotion  

Government  Health services and sanitation  

In country PNS (Consortia) Nutrition (CSB and Oil) and Project Coordinator 

ICRC  NFIs, transport, First aid kits 

IOM Dignity kits 

Finish RC NFIs 

Table 6. Sectorization of areas for support. 

 



 

   

 

C. Detailed Operational Plan 

 

Shelter 
People targeted: 13,000 people (2,600 households) 

Male: 6,370 

Female: 6,630 

Requirements CHF 283,477 

 

Needs analysis: In the recent non-Somali ethnic targeted clashes in Somali region (Jijiga, Gode, Kebri Dehar and Degahbur) an estimated 52,000 people or 10,400 

households have been displaced, and all their belongings looted. Houses, shops and other properties have been damaged, leaving affected populations with no essential/ 
basic needs and services such as shelter and associated NFIs including blankets, sleeping mats, soap, and kitchen utensils. The affected populations have sought shelter 
in churches and other temporary places while some have moved to neighbouring towns where they feel safe.  
 

Population to be assisted:  Following the assessment conducted by ERCS in Somali region and secondary data review, an estimated 13,000 IDPs or 2,600 displaced 

households (representing 25% of the total caseload) will be provided with ES/NFI. They have been selected based on vulnerability with the following factors being considered: 
loss of assets due to looting and damage caused by riots which targeted the non-Somali ethnic groups; female-headed households; people with disabilities; children and the 
elderly will be prioritized. The targeted communities will participate in the selection of beneficiaries prior to delivery of assistance.  
 

Programme standards/benchmarks: The operation will meet the ES/NFI national standards which was agreed among the ES/NFI Cluster member organizations in 

Ethiopia, as well as the Sphere minimum standards.  
 

P&B 
Output 
Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen 
their safety, well-being and longer-term recovery through shelter and settlement solutions   

# of people targeted/reached with safe and adequate shelter and 
settlement (Target: 13,000 people) 

Shelter Output 1.1:  Short-term shelter and settlement assistance is provided to affected 
households 

- % of target/affected population having participated in program 
designing and implementation (Target: 25%) 

- # people reached with basic ES/NFI procured (Target: 13,000 
people) 

- # households provided with emergency shelter and settlement 
assistance (Target:2600 HH) 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP005 Assessment of shelter needs, capacities and gaps                 

AP005 
Identification of caseloads and verification of beneficiaries in 
different target groups – inclusion factors integrate gender, 
diversity and disability in the response 

                

AP005 
Identification of community participation modalities in program 
design and implementation 

                



 

   

 

AP005 
Coordination with other relevant sectors for integrated 
programming 

                

AP005 Coordination with government and other stakeholders                 

AP005 
Purchase basic ES/NFI (Blankets, sleeping mat, tarpaulin, cooking 
pots, plates and cups) from Harer and Diredawa 

                

AP005 
Transport and distribute the basic ES/NFI among targeted 13,000 
affected people/2,600 HHs in four towns 

                

AP005 Evaluation of the shelter support provided                 

P&B 
Output 
Code 

Shelter Output 1.2: Technical support, guidance and awareness raising in safe shelter design 
and settlement planning and improved building techniques are provided to affected 
households 

- # households provided with technical support and guidance, 
appropriate to the type of support they receive (Target: 2,600 
households)  

- # volunteers trained in emergency shelter (Target: 20 
volunteers) 

- # households reached with emergency shelter awareness 
sessions (Target: 2,600 households) 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP006 
Identification and mobilization of 20 volunteers for shelter 
intervention 

                

AP006 Awareness raising/training of shelter 20 volunteers                 

AP006 Provide technical assistance to the targeted households                  

 

 

Water, sanitation and hygiene 
People targeted: 13,000 people (2,600 households) 
Male: 6,370 

Female: 6,630 

Requirements (CHF 25,094) 

 

 

Needs analysis: Due to the absence of water and sanitation facilities as well as relating personnel, the affected people have no access to proper sanitation facilities and 

clean water, thus exposing them to potential health and sanitation risks. In addition, the practice of open defecation by children, and very sick people during the day, and adults 
during night time makes the probability of the occurrence of acute watery diarrhoea (AWD) and other water borne diseases imminent. Such diseases are common in Somali 
even in the normal time due to lack of sanitation knowledge and inadequate sanitation/hygiene practices. 
 

Population to be assisted: A total of 13,000 people or 2,600 households (25% of the most affected people in Somali region) have been targeted in four areas considering 

the vulnerability of the most affected population for further health and sanitation risks. Jijiga will be the priority area as it has been most affected by the conflict and violence 
and support will be based on the findings of the assessment. These targeted population will be involved in mobilization of the beneficiaries and provision of feedback. 

 



 

   

 

Programme standards/benchmarks: As the current context and NS capacities are limited, the provision of WASH interventions will be based on current capacities. 

The NS will strive to meet Sphere standards once its capacity has been enhanced through operational plans. 
 

P&B 
Output 
Code 

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in 
targeted communities 

# households identified with good hygiene practices in target areas 
(Target: 2,600 households) 

WASH Output 1.1:  Continuous assessment of water, sanitation, and hygiene situation is 
carried out in targeted communities 

- # of WASH assessments conducted to inform on hygiene 
practices in target communities (Target: 2 assessments) 

- # of WASH monitoring trips conducted (Target: 3 trips) 
- # WASH coordination meetings attended throughout the operation 

(Target: 4 meetings) 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP026 
Conduct training for RC volunteers on carrying out water, 
sanitation and hygiene assessments 

                                

 AP026 
Conduct initial assessment of the water, sanitation and hygiene 
situation in targeted communities 

                                

 AP026 
Continuously monitor the water, sanitation and hygiene situation in 
targeted communities 

                                

 AP026 
Coordinate with other WASH actors on target group needs and 
appropriate response.  

                                

P&B 
Output 
Code 

WASH Output 1.2:  Daily access to safe water which meets Sphere and WHO standards in 
terms of quantity and quality is provided to target population 

# households provided by NS with improved access to safe water 
(Target: 2,600 households) 
# water tanks procured (Target: 8 roto water tanks) 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP026 
Procurement/distribution of 8 Roto/ plastic water tanks (10,000 
litres capacity) to IDP host centres                                 

  

P&B 
Output 
Code 

WASH Output 2.4:  Hygiene promotion activities which meet Sphere standards in terms of the 
identification and use of hygiene items provided to target population 

- # households reached by various hygiene and sanitation 
messages (Target: 2,600 households) 

- # volunteers trained on development and implementation of 
hygiene communication plan (Target: 20 volunteers) 

- # IEC material produced and distributed (Target: 500 posters and 
1,000 leaflets)) 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP030 
Conduct needs assessment: define hygiene issues and assess 
capacity to address the problem. 

                                

AP030 
Select target groups, key messages, and methods of 
communicating with beneficiaries (mass media and interpersonal 
communication).  

                

AP030 
Develop a hygiene communication plan. Train volunteers to 
implement activities from communication plan.                 



 

   

 

AP030 Customize Print IEC materials                 

AP030 Conduct awareness raising an environmental sanitation campaign 
in the temporary shelters 

                

AP030 Assess progress and evaluate results.                                  

 

Strategies for Implementation 
Requirements (CHF) 9,392 

 

 Outcome S3.2: The programmatic reach of the National Societies and the IFRC is expanded. 
- # volunteers rained in feedback handling (Target:20 

volunteers) 
- # of PDM conducted for the use of distributed ES/NFI (Target: 

one PDM) 
- # lessons learnt workshop conducted (Target: one workshop) 

P&B 
Output 
Code 

Output S3.2.1: Resource generation and related accountability models are developed and 
improved 

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP058 
Monitoring of the use of distributed shelter and household 
items 

                

AP058 Volunteer Training in feedback handling                  

AP058 Lessons Learnt Workshop                  

 
 



 

   

 

 DREF OPERATION 27/08/2018 

 MDRET019: Ethiopia IDP Population Movement  
   

  Appeal Budget 
CHF 

 Budget Group 

   
500 Shelter - Relief 62,660 

510 Clothing & Textiles 75,152 

530 Water, Sanitation & Hygiene 18,394 

560 Ustensils & Tools 105,456 

570 Other Supplies & Services 13,000 

 Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 274,662 

   
590 Storage, Warehousing 2,600 

593 Transport & Vehicle Costs 19,266 

 Total LOGISTICS, TRANSPORT AND STORAGE 21,866 

   
662 National Society Staff 5,595 

667 Volunteers 1,848 

 Total PERSONNEL  7,443 

   
680 Workshops & Training 10,062 

 Total WORKSHOP & TRAINING 10,062 

   
700 Travel 3,030 

730 Office Costs 600 

740 Communications 300 

 Total GENERAL EXPENDITURES 3,930 

   
599 Programme and Services Support Recovery 20,668 

 Total INDIRECT COSTS 20,668 

   

 TOTAL BUDGET 338,631 



 

   

 

___________________________________________________________________________________________ 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 
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Click here for: 
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Operations 

Contact Information 
 
For further information specifically related to this operation please contact: 
 
In the National Society 

• Engida Mandefro; Deputy Secretary General, Ethiopian Red Cross Society: email:  
engida.mandefro@redcrosseth.org  

 
In the East Africa and Indian Ocean Islands (EAIOI) Cluster. 

• Andreas Sandin, Operations Coordinator, email: Andreas.Sandin@ifrc.org phone: +254 
732 508 060 

• Getachew Taa, Head of Cluster email: Getachew.Taa@ifrc.org  phone; +254 733 444 057 
 

In the Regional Office for Africa  

• Adesh Tripathee, Head of DCPRR; Email: adesh.tripathee@ifrc.org; Phone:  +254 20 283 
5000 

• Khaled Masud Ahmed, Regional DM Delegate, Email: khaled.masud@ifrc.org Phone: 
+254 20 283 5270 

 
In Geneva 

• Eszter Matyeka, Senior Officer DREF email: eszter.matyeka@ifrc.org , phone: +41 (0)22 
730 4236 

• Tiffany Loh, Senior Officer, Operations coordination, Africa and Americas, phone: +41 (0) 
22 730 4210, Email: tiffany.loh@ifrc.org,  

 
For IFRC Resource Mobilization and Pledges support: 

• Kentaro Nagazumi, Partnership and Resource Development Coordinator email: 
Kentaro.Nagazumi@ifrc.org 

 
For Performance and Accountability (planning, monitoring, evaluation and reporting 
enquiries) 

• Fiona Gatare, PMER Coordinator; email: Fiona.Gatare@ifrc.org   
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