
 

 
DREF n° MDRGE014 
Operation update n° 1 GLIDE FL-2020-000175-GEO 

Date of issue: 31 August 2020 Timeframe covered by this update:  
12 August – 26 August 2020  

Operation start date: 12 August 2020 Operation timeframe: 3 months  
Operation end date: 30 November 2020 

Funding requirements (CHF): 366,799.62 DREF amount initially allocated: CHF 316,264 

N° of people being assisted: 4,557 (revised from the initially planned 3,170 people) 

Red Cross Red Crescent Movement partners currently actively involved in the operation:  
IFRC Country Cluster Support Team for the South Caucasus 

Other partner organizations actively involved in the operation:  
Emergency Management Service of Ministry of Interior, Local Municipalities 
 
Summary of major revisions made to emergency plan of action: 
 
As a result of the heavy rains in the eastern and western parts of Georgia, new locations have been affected in the 
regions targeted by the MDRGE014 DREF operation. On 21 August, 55 households have been flooded in Lentekhi 
Municipality in Racha-Lechkhumi and Kvemo Svaneti region. On 23 August, 57 families have been affected in Lagodekhi 
Municipality and 164 in Sagarejo Municipality in Kakheti Region. 50 families are affected in Batumi- Adjara Autonomous 
Republic. More than 400 families are affected in Kutaisi and Tskaltubo – Imereti Region (see map in annex).  
 
Georgia Red Cross Society (GRCS) aims to support in total 4,557 people (1,274 affected households) with  food and 
hygiene items and cash based assistance (CVA) who have been recently affected from the rains based on the official 
approach from the local authorities received on 22 August and the rapid needs assessment conducted by the Georgia 
Red Cross volunteers in a cooperation with the local authorities in all the targeted Municipalities.    

 
A. SITUATION ANALYSIS 
 
Description of the disaster 
 
On 29 July 2020, heavy rains affected Racha-Lechkhumi and Kvemo Svaneti, Guria 
and Imereti Regions of Georgia, mainly Oni Municipality, Lanchkhuti Municipality, 
and Kutaisi city. On 3 August, heavy rains affected Lagodekhi Municipality, Kakheti 
Region as well.  As a result of the heavy rains, several villages in Oni Municipality 
were isolated from the outside world - infrastructure, such as roads and bridges 
connecting the villages, riverbank protections, as well as agricultural lands and fruit 
trees have been destroyed. The extensive amount of rain (approx. 125 mm fell in a 
short period) caused serious damages in the Municipalities. The flooded water 
destroyed the riverbank protections. People in the affected communities said the 
magnitude of flooding to be unprecedented.  
 
Besides the damages mentioned above, yards, entrances, basements and first floors 
of many houses and buildings have been flooded in all Municipalities. Currently 
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Image 1 - Lentekhi Municipality 
Volunteers conducting situation 
assessment together with fire/rescue 
brigades. Photo: Mamia Kurasbediani  



 

temporary bridges are built in Oni Municipality to connect the isolated communities with the outside world. 
 
On 21 August, heavy rains caused flooding in Lentekhi Municipality, Racha-Lechkhumi and Kvemo Svaneti Region. Five 
villages (Durashi, Esieri, Sakdari, Mutsdi and Tvibi), 55 families are isolated from the outside world. Flooded rivers -
Mukhra and Cholshura, destroyed the bridges. Houses, agricultural lands are also flooded. This region is the same that 
is targeted by the already ongoing DREF operation, but the rain affected another Municipality this time. 
 
On 23 August, heavy rain caused flooding in Imereti – Kutaisi and Tskaltubo Municipalities, Kakheti region-Lagodekhi 
and Sagarejo Municipalities and Adjara Autonomous Republic - Batumi. First floors and basements of the houses are 
flooded and roads are destroyed. The Government is currently evaluating and calculating the damage caused by the 
disaster. Currently no water contamination is reported in the communities as the government was actively working to 
repair the damaged water pipes. Currently there is no risk of disease spread in the affected communities. 
 
The number of newly affected households GRCS aims to assist in addition to the people already targeted: 
 

Affected Municipality Affected Households Affected people 
Lagodekhi Municipality 57 228 
Lentekhi Municipality 55 220 
Sagarejo Municipality 164 636 
Batumi 50 303 
Total 326 1,387 

 
The Emergency Management Service and all relevant ministries are involved in the liquidation works of the flooding in 
the affected Municipalities. 
 
Summary of current response 
 
Overview of Host National Society 
 
Georgia Red Cross Society (GRCS) Disaster Management (DM) Department deployed 88 GRCS volunteers in the 
affected areas (Oni - 18, Lanchkhuti – 23, Kutaisi -26; Lagodekhi – 20) who assessed the situation. Georgia Red Cross 
Society volunteers continue working with the affected population in the targeted locations. Volunteers have been 
mobilized by the local branches in the new affected areas for the rapid assessment of the situation, and provision of 
psychosocial support to the affected population, first aid, and debris cleaning activities. 20 volunteers have been 
mobilized in Lagodekhi, 14 volunteers in Sagarejo, 22 volunteers in Batumi, 25 volunteers in Kutaisi, and 19 volunteers 
in Lentekhi Municipality. Staff and volunteers of Kutaisi branch are also collecting information on affected people and 
their needs in the entire Imereti region. 
 
Volunteers are supporting the people in cleaning their houses, yards, and gardens as well. PSS volunteers provided 
basic PSS to more than 300 affected persons in the affected communities. The volunteers will be actively involved in 
the humanitarian aid distribution process.  
 
From 2010 GRCS is actively working in the affected communities and is implementing Disaster Risk Reduction projects. 
Within the framework of the DRR projects, Disaster Response Teams were established, equipped, and trained properly. 
Cooperation was strengthened with the local government and relevant structures. DM teams were part of the annual 
simulation exercises together with the Government. Vulnerability and Capacity Assessments were conducted. 
Additionally, GRCS was actively working with the local population and was conducting awareness raising activities 
regularly (trainings, workshops, distribution of booklets, leaflets, etc.). GRCS also implemented several small-scale 
mitigation projects in a cooperation with the local government outside the currently affected areas.   
 
The National Society seeks to fulfil its auxiliary role to the government of Georgia and its role as the sole Georgian 
humanitarian organization being included in the Civil Safety National Plan of Georgia. 
 
Close coordination and information sharing is maintained with the Emergency Management Service of Georgia during 
the whole DREF operation, which is responsible for the overall coordination of the response, and the Red Cross 
branches in the affected areas. Georgia Red Cross Society representatives are in the taskforce established by the 
Government of Georgia in the affected Municipalities. The Georgia Red Cross Society took the lead among NGOs and 
Movement partners in the response and already conducted the Non-State Actors meeting which was attended by the 
Governmental as well as the Non-Governmental organizations working in Disaster Management field.  Georgia Red 
Cross Society and the Emergency Management Service provided detailed information on current response activities 
and the main needs of the affected population to them. Local Government is providing assistance to the affected families 
to cover their basic needs in Kutaisi and Tskaltubo.  
  



 

 
Georgia Red Cross Society has started the process of purchasing food and hygiene items, the tender process is 
finalized, the agreement is signed, and the item delivery process has started.  
 
As part of the Cash and Vouchers Assistance planned under the DREF operation, Georgia Red Cross Society staff and 
volunteers have finalized market assessment in the targeted Municipalities (the locations identified in the original DREF 
operation). As the biggest number of people in need will be covered in Oni Municipality, GRCS took this location as the 
model for all the targeted Municipalities. No chain markets are available in Oni, only small markets operating only on 
cash.  
 
Georgia Red Cross Society identified a private bank as a financial service provider, as it has service centers in all the 
Municipalities of Georgia. It is a reliable, socially oriented bank. The technical arrangements of the contract are being 
discussed between the financial service provider and Georgia RC. 
 
Overview of Red Cross Red Crescent Movement in country 
 
The GRCS maintains coordination with all partners in-country in sharing information. The Georgia Red Cross is working 
with the partner National Societies including Austrian, Danish, Icelandic, Italian Red Cross on different programmes, but 
no direct support is being provided for this emergency by partners.  
 
Close cooperation and coordination are maintained with the IFRC Country Cluster Support Team for South Caucasus. 
Head of CCST for South Caucasus together with the Georgia Red Cross Society Deputy Secretary General and Disaster 
Management Team visited affected Oni Municipality. They met with the GRCS local staff and volunteers who were 
actively involved in response activities, met with the local authorities, as well as with the affected people to understand 
the general situation and the main needs of the people in the area.   
 
Overview of non-RCRC actors in country 
 
The Georgia Red Cross Society Disaster Management Department is constantly sharing the information with the Non-
State actors in Georgia working in the Disaster Management field NGOs (Bridge innovation, RDFG, Save the Children, 
ASB, CENN, People in Need, Caritas, Salvation Army and others) on the ongoing response activities conducted by the 
Government and the GRCS. GRCS organized a meeting which was attended by the Governmental and Non-
Governmental organizations. GRCS updated attendants on the current situation, the GRCS response and the main 
needs of the people affected. So far, NGOs do not provide any assistance to the population and are not involved in the 
response activities. 
  
Georgia Red Cross Society is actively working with the local authorities and central government, especially with 
Emergency Management Service of Georgia at local and central levels on coordination of the efforts for the supporting 
of the affected population. The assessments are conducted together with the local authorities and the methods and the 
types of the assistance are defined. It is important that the National Society is working with the local authorities on 
regular bases and is sharing all the relevant information.  
 
GRCS is coordinating with local Government in affected locations and all affected people in Tskaltubo and Kutaisi will 
be fully supported by the local authorities, These two locations will not be targeted by the GRCS this time. 
  
Needs analysis and scenario planning 
 
The GRCS representatives are in constant communication with the local authorities and Governor’s offices of the 
targeted regions. Based on the information received from local authorities and from the GRCS assessment teams, the 
needs of people affected by the floods are basic food and hygiene items. Information is received from the affected 
population during the need’s assessment process in the targeted communities in coordination with the local authorities.  
Currently no water contamination is reported in the communities as the government was actively working to repair the 
damaged water pipes, but  due to the risks related to the COVID-19 situation in the country and general problems with 
the infrastructure it was decided to provide hygiene items to the affected population.  

GRCS volunteers are in constant coordination with the affected population to understand their main needs. PSS teams 
are also mobilized to provide relevant support to the people in need. They are also sharing information on the GRCS 
hotline where people can call and receive information they need as well as the PSS support from the GRCS psychologist 
volunteers.  
 
GRCS volunteers continue needs assessment process in the newly affected locations. They are using a needs 
assessment questionnaire elaborated by the Georgia Red Cross Society in coordination with Movement partners 
present in Georgia as well as the NGOs working in Disaster Management field.   
 



 

GRCS volunteers, as part of the detailed needs assessment are cross-checking the final list of the people to be 
supported by the GRCS.  
  
Based on the needs assessment conducted by GRCS volunteers in a coordination with the local authorities, GRCS aims 
to assist newly affected most vulnerable people who need cash support in Lentekhi, Lagodekhi, Sagarejo Municipalities 
and Batumi. In total, in the newly affected 326 additional households, 1,387 persons will receive cash assistance. CVA 
will be implemented to respond to the identified needs of the affected population, which is a modality where the NS has 
experience and knowledge in line with recommendation and lessons learned from past operations. GRCS will maintain 
active coordination and cooperation with the IFRC Cash Assistance focal point.    
 
The recently affected 57 households in Lagodekhi Municipality will also receive food and hygiene items, as Lagodekhi 
Municipality was already targeted by the DREF and GRCS aims to provide the same package of support to all affected 
families in respective Municipality.  
 
After coordination with the local authorities it was identified that affected people in Tskaltubo and Kutaisi will be fully 
supported by the local authorities, as Kutaisi is the second biggest city in Georgia and the Government is stronger 
financially. These two locations will not be targeted by the GRCS this time. 
  
No health problems have been recorded due to the disaster by this time. However, GRCS First Aid (FA) volunteers are 
on a standby to deliver FA in case of need. PSS volunteers are also mobilized, as the people who lost their livelihood 
need PSS support.  
  
While all the targeted Municipalities are a green zone (through the whole period zero COVID-19 cases were registered), 
the government with support of the Red Cross are nevertheless ensuring that protecting measures are observed in all 
public places such as banks, transports. GRCS is actively working with the local governments to mitigate COVID-19 
risks in the affected communities. So far, no COVID-19 cases have been reported in the targeted communities, but the 
Georgia Red Cross Society, in coordination with the local stakeholders is regularly sharing information on COVID-19 
safety and protection measures among the local population. Volunteers are properly equipped and are following all the 
necessary measures recommended by WHO, National Center for Disease Control, IFRC and the Georgia Red Cross. 
There is a need for additional personal equipment to the volunteers who responded to the disaster, the old equipment 
need replenishment.   
  
The Government works on restoration of the infrastructure and water supply. Clean water is provided to the affected 
villages by the government. So far there is no danger of water borne diseases, however due to the risks related to the 
COVID-19 situation in the country, general problems with the infrastructure, and based on the needs assessment done 
by volunteers, it was decided to provide hygiene items to the affected population. 
  
Targeting  

Based on the request from the authorities, the needs assessment, and the current lack of support from other 
organisations, the Georgia Red Cross Society aims to target all affected population in the targeted communities (except 
Kutaisi and Tskaltubo Municipalities where local authorities are fully supporting the basic needs of 400 families affected).  

All people in the mentioned areas need support from GRCS as no other organization is supporting them and the support 
provided by the government is enough only for several days. Houses are flooded, the harvest has been destroyed, 
poultry killed. All families that have been identified as needing food, hygiene items and other aid (i.e. clothing, kitchen 
sets). Families have lost their income as their agricultural lands and farms were destroyed.   
  
As the income levels are moderate in the affected areas, and considering the significant loss, it is essential to provide 
support to all affected households apart from the families whose needs have been covered by local authorities.    
 

B. OPERATIONAL STRATEGY 
 
Proposed strategy 
 
The overall operational objective is to provide relief assistance to 4,557 people (1,274 affected households) whose 
houses were flooded and/or harvest destroyed in 6 Municipalities, through the distribution of food parcels, hygiene kits 
and cash assistance. 
 
GRCS aims to provide cash (CVA) assistance to the population in the newly affected areas. Only 228 persons will 
receive food and hygiene items together with the CVA support in Lagodekhi Municipality, as this is the same location 
which was affected and targeted during the initial DREF operation. These 228 persons in 57 families will receive the 
same content of food and hygiene items as the population targeted during the earlier phase of the DREF operation. 
Volunteers distributing food and hygiene items will be fully equipped and will take into consideration all safety measures.   
 



 

In the affected communities targeted by the original DREF, infrastructure is severely damaged and there is a need of 
food and hygiene items to be delivered to the population. In the newly affected locations infrastructure is functioning. 
GRCS will also support the local economy with the CVA provided to the affected population.  
 
There is no change foreseen on operational support services (HR, IT, logistics and communications), compared to the 
original DREF. 30 additional volunteers will be involved in the operation to cover the activities in the recently affected 
locations, bringing the total number of volunteers involved to 118.  
 
Georgia Red Cross Society volunteers are in constant communication with the local authorities, as well as with the local 
community members. They are providing PSS support in case of need and collecting any additional information about 
their needs to advocate to the local authorities. Number of the GRCS hotline is also shared with the local population, 
people can call GRCS volunteers and receive appropriate information or support.  
 
GRCS, as it has an auxiliary role to the public authorities in the humanitarian field and has functions in the Civil Safety 
National Plan, is the part of the taskforce established by the Government of Georgia. Close coordination and cooperation 
are maintained with the local Government as well as with the Emergency management Service.  
 

C. DETAILED OPERATIONAL PLAN 
 

 

 

Livelihoods and basic needs 
Previous target: 3,170 
Revised target: 4,557 (1,968 Male; 2,589 Female) 
 
People reached: 0 
Male: 0 
Female: 0 

Outcome 1: Communities, especially in disaster and crisis affected areas, restore and strengthen their 
livelihoods 

 
1 Georgia Red Cross finalized all the procedures related to the purchase of the food and non-food items, but the products are not 
delivered and distributed to the affected population as the DREF funds are not received by the GRCS yet. GRCS is working on 
finalization of the procedures of CVA to be provided to the affected population.  
2 Targets revised through this Operations update. 

 

Water, sanitation and hygiene
Previous target: 3,170 
Revised target: 3,398 
 
People reached: 01 
Male: 0 
Female: 0  

Outcome1: The risk of water and sanitation related diseases, and COVID transmission have been reduced 
through provision of appropriate sanitation and hygiene items for affected population. 
Indicators:  Target2 Actual 
The risk of water- and sanitation related diseases are reduced for 3,398 people 3,398 0 
Output 1.1. Hygiene needs of the most affected population by the floods are improved. 
Indicators:  Target Actual 
Number of people provided with hygiene sets 3,398 0 
Progress towards outcomes 

The main needs of the population are the hygiene items food and cash for the basic needs of the people (clothes, 
blankets, kitchen sets) which was identified by the needs assessment as well as COVID-19 situation in the country. 

GRCS volunteers conducted rapid and detailed needs assessment in a coordination with the local authorities. The 
GRCS is cross-checking the final list of people to be assisted with the hygiene items.  

The GRCS is finalizing the process of purchasing the hygiene items to be delivered to the affected people. The 
items will be delivered in the week of 31 August and then the distributions will take place.  

No challenges were met during the reporting period. 
 



 

Indicators:  Target Actual 

Number of people whose livelihood is restored and strengthened 4,557 
(1,331 HHs) 0 

Output 1.2: Basic needs assistance for livelihoods security including food is provided to the most affected 
communities 
Indicators:  Target Actual 

Number of people provided with emergency food parcels 4,557 
(1,331 HHs) 0 

Output 1.5: Households are provided with unconditional/multipurpose cash grants to address their basic 
needs 
Indicators:  Target Actual 

# of people reached with unconditional cash support 4,557 
(1,331 HHs) 0 

Progress towards outcomes 
The tender of the items has been completed, the agreements will be signed and the delivery of the items is planned 
for the week of 31 August. Then the distribution swill take place, in parallel to the exercise of cross checking the list 
of targeted families.  

Market assessment has been finalized by the GRCS staff and volunteers in the originally targeted municipalities. 
The Financial Service Provider (FSP) for the CVA assistance has also been identified (one Private Bank who has 
network and service centres in the affected areas). Identified FSP is a reliable, socially oriented bank. The technical 
arrangements of the contract are being discussed between the financial service provider and Georgia RC.  
 
As the biggest number of people in need will be covered in Oni Municipality, GRCS took this location as the model 
for all the targeted Municipalities. No chain markets are available in Oni, only small markets operating only on cash.  
 

 

Strengthen National Society  
Outcome S1.1: National Society capacity building and organizational development objectives are 
facilitated to ensure that National Societies have the necessary legal, ethical and financial foundations, 
systems and structures, competences and capacities to plan and perform
Output S1.1.4: National Societies have effective and motivated volunteers who are protected 
Indicators:  Target Actual 
% of local volunteers are mobilized and involved in the response activities. 50 118 
% volunteers properly trained 100 118 
Progress towards outcomes 

Additional 30 volunteers identified to cover the new locations, so in total 118 volunteers will be involved in the 
operation. All 118 volunteers are well trained in safety measures as well as in needs assessment and proper 
distribution process by the Georgia Red Cross Society. No challenges have been identified. 

 

International Disaster Response 
OutcomeS2.1: Effective and coordinated international disaster response is ensured 
Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is maintained 
Indicators:  Target Actual 
Number of IFRC monitoring visits 2 1 

Lesson Learnt Workshop is conducted yes 
Planned at the 

end of the 
operation 

Output S2.1.4: Supply chain and fleet services meet recognized quality and accountability standards 
Progress towards outcomes 
Head of CCST for South Caucasus together with the Georgia Red Cross Society Deputy Secretary General and 
Disaster Management Team visited affected Oni Municipality. They met with the GRCS local staff and volunteers 



 

who were actively involved in response activities, met with the local authorities, as well as with the affected people 
to understand the general situation and the main needs of the people in the area.   
 

 
 

D. Budget and financial report 
 
The original DREF budget was 316,264 CHF, with the 2nd allocation (49,892.13 CHF) revised budget of this DREF 
operation is CHF 366,799.62. 
 

 

International Federation of Red Cross and Red Crescent Societies all amounts in Swiss Francs (CHF)

DREF OPERATION
MDRGE014 Georgia: Floods 31/08/2020

Budget by Resource 
Budget Group Budget
Shelter - Relief 0
Shelter - Transitional 0
Construction - Housing 0
Construction - Facilities 0
Construction Materials 0
Clothing & Textiles 0
Food 135,951
Seeds & Plants 0
Water, Sanitation & Hygiene 30,318
Medical & First Aid 10,642
Teaching Materials 0
Utensils & Tools 0
Other Supplies & Services 0
Emergency Response Units 0
Cash Disbursment 114,893
Relief items, Construction, Supplies 291,803
Land & Buildings 0
Vehicles 0
Computers & Telecom 0
Office & Household Equipment 0
Medical Equipment 0
Other Machinery & Equipment 0
Land, vehicles & equipment 0
Storage 6,253
Distribution & Monitoring 700
Transport & Vehicles Costs 5,170
Logistics Services 0
Logistics, Transport & Storage 12,123
International Staff 0
National Staff 0
National Society Staff 902
Volunteers 19,155
Personnel 20,057
Consultants 0
Professional Fees 0
Consultants & Professional Fees 0
Workshops & Training 1,353
Workshops & Training 1,353
Travel 5,700
Information & Public Relations 3,607
Office Costs 6,764
Communications 2,255
Financial Charges 752
Other General Expenses 0
Shared Office and Services Costs 0
General Expenditure 19,077
Assets Depreciation 0
Depreciation 0
Cash Transfers National Societies 0
Cash Transfers to 3rd Parties 0
Contributions and Transfers 0
DIRECT COSTS 344,413
INDIRECT COSTS 22,387
TOTAL BUDGET 366,800



 

Budget by Area of Intervention 
AOF1 Disaster Risk Reduction #N/A
AOF2 Shelter #N/A
AOF3 Livelihoods and Basic Needs 267,149
AOF4 Health #N/A
AOF5 Water, Sanitation and Hygiene 32,175
AOF6 Protection, Gender and Inclusion 113
AOF7 Migration #N/A
SFI1 Strengthen National Societies 12,774

SFI2 
Effective International Disaster 
Management 54,588

SFI3 
Influence others as leading 
strategic partners #N/A

SFI4 Ensure a strong IFRC #N/A
  TOTAL 366,800

 
 
Contact information 
 
For further information, specifically related to this operation please contact: 
 
In the Georgia Red Cross Society 

• Nino Osepaishvili, Secretary General, phone: +995593991525; email: nosepaishvili@redcross.ge 
• Kakhaber Mamuladze, Deputy Secretary General phone: +995577230026; email: dm@redcross.ge 

 
In the IFRC Country Cluster Support Team for the South Caucasus 

• Olga Dzhumaeva, Head of CCST, olga.dzhumaeva@ifrc.org 
 
In the IFRC Regional Office for Europe 

• Seval Guzelkilinc, Disaster Management Coordinator; phone: +36 1 888 45 05; email: 
seval.guzelkilinc@ifrc.org 
 

In IFRC Geneva 
• Programme and Operations focal point: Antoine Belair, Senior Officer, Ops Coordination, 

antoine.belair@ifrc.org, 
• DREF focal point: Karla Morizzo, Senior Officer, DREF – Disaster and Crisis Department; email: 

karla.morizzo@ifrc.org 
 
How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 
vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 
Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 
and promotion of human dignity and peace in the world. 
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