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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross Red Crescent response to emergencies. The DREF is a vital 
part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters. 

Summary: CHF 261,008 was allocated 
from the IFRC’s Disaster Relief 
Emergency Fund (DREF) on September 
2011 to support the Red Cross Society of 
Guinea in delivering assistance to some 
1,500 households.  
 
The Republic of Guinea was struck by a 
series of floods following heavy rainfalls in 
August 2011 particularly affecting the 
Prefectures of Labé (city centre), Siguiri, 
the sub-prefectures of Niandankoro, 
Kéniébakoura, the urban districts of 
Mandiana (Kiniéran), Gaoual, Matam 
(Heremakonon) and Matoto (Yimbaya 
market). An assessment revealed that a 
total of 1,920 houses were damaged or 
destroyed, and 542 latrines and 212 wells 
flooded and rendered unusable in places. 
This situation increased the vulnerability of 
the disaster-stricken communities 
 
This operation was expected to be implemented over three months, and completed by the end of 
November 2011. However, due political violence which led to deaths, implementation was delayed as the 
National Society prioritized delivering first-aid services and ensuring the evacuation of injured people to 
hospitals. The DREF was therefore extended for one month. 
 
By the end of the operation, the National Society achieved its target of delivering assistance to 1,500 
families through relief distributions, health and care sensitization as well as support in water, sanitation 
and hygiene activities.  
 
Total funds spent in this operation is CHF 249,831. A balance of CHF 11,177 was returned to DREF. 
 
Partners who supported the replenishment of this DREF allocation include the Canadian Red Cross/ 
Canadian government, Netherlands Red Cross/ Netherlands government as well as the European 
Commission’s Humanitarian Aid and Civil Protection office (ECHO).  
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The major donors and partners of DREF include the Australian, American and Belgian governments, the 
Austrian Red Cross, the Canadian Red Cross and government, Danish Red Cross and government, 
ECHO, the Irish and Italian governments, the Japanese Red Cross Society, the Luxembourg government, 
the Monaco Red Cross and government, the Netherlands Red Cross and government, the Norwegian Red 
Cross and government, the Spanish Government, the Swedish Red Cross and government, the United 
Kingdom Department for International Development (DFID), the Medtronic and Z Zurich Foundations, and 
other corporate and private donors.  Details of all contributions to the DREF for 2011 can be found on: 
http://www.ifrc.org/docs/appeals/Active/MAA00010_2011.pdf 
 
IFRC, on behalf of the Red Cross Society of Guinea, would like to thank all partners for their generous 
contributions.  
   
<click here for the final financial report, or here to view contact details>  

 

The situation 
The torrential rains in Guinea led to floods and caused significant material damage. They also affected 
approximately 2,645 families, representing 16,143 persons, and left more than 4,000 persons homeless. 
Displaced persons were accommodated in temporary sites such as schools, stores and public buildings,. 
Funds from IFRC’s DREF was released to address urgent needs identified by an assessment led by the Red 
Cross Society of Guinea in areas of: 

• Shelter (distribution of blankets and mats to 1,500 households and 35 tents);  
• Water and sanitation (reinforcement and rehabilitation of 75 latrines and 100 wells, distribution of 

water purification products and sensitization on hygiene);  
• Health (distribution of insecticides treated nets - ITNs; and sensitization on water-borne diseases) as 

well as supporting logistics and coordination activities.  

The assessment results were shared with Red Cross Red Crescent partners (IFRC, ICRC, Danish Red 
Cross and Spanish Red Cross) and other humanitarian partners (UNDP, UNICEF, WFP, MSF, etc.) as well 
as  the Service National de l’Action Humanitaire (SENAH) representing the Government. 
 

Red Cross and Red Crescent action 
 
Achievements against outcomes 
 
Relief distributions (food and basic non-food items)  
Outcome: To contribute to the reduction of the vulnerability to floods of 1,500 families with the 
provision of relief materials. 
Outputs (expected results)  
 
Relief items are procured and 
distributed to 1,500 families 
affected by the floods.  
 

 

Activities planned:  
• Distribution of 35 tents; 3,000 blankets; 3,000 mats; 15,750 bars of 

soap; 1,500 jerry cans; 1,500 buckets; and 1,500 kitchen sets;  
• Equipping the 150 volunteers with: 150 pairs of boots, 150 gloves, 

and 60 raincoats;  
• Acquisition and use of 10 megaphones and batteries;  
• Transportation of non-food items to distribution points;  
• Briefing of 150 volunteers for the distribution. 

 
Impact: The operation successfully reached 1,500 most vulnerable families identified through needs 
assessments. The most affected populations located in Labé and Siguiri (Konomakoura, Karakoro, 
Niandankoro, Djeya, and Konomakoura) and the hosting families received essential non-food items to meet 
their immediate needs. Before providing the assistance, the National Society completed a series of meetings 
with municipal authorities and community leaders to explain the type of assistance to provide and discuss 
the methodology to be used. The same municipal authorities and community leaders were also involved in 
the distribution activities and took part to the launching ceremony. To assist families that had lost their 
homes due to the floods, 19 tents were set up in Konomakoura village and 15 tents in Siguiri.  
 
The distribution activities increased the visibility and image of Red Cross and strengthened the collaboration 
between local authorities and the National Society. Additional support provided by IFRC’s Sahel regional 
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office who deployed a logistician to Guinea to provide additional capacity in setting up an efficient logistic 
system and identifying the best supply chain to support the operation. 

 
The following table gives more details about the distribution activities 

 
Regions, areas and no. of beneficiaries    

Prefectures 

 
 
 
 

Areas  

 
 
 
 

Families  

B
lankets 

M
osquito nets 

Sleeping m
ats 

Soap (kg) 

Tarpaulins 

A
qua tabs 

D
etergent  (bottles) 

Latrines 

K
itchen sets   

w
ells 

B
uckets 

H
ygiene kits 

  
   
    

Siguiri 

Niandankoro 87 174 174 174 696   3,480 783 20 87 25 87 87 

Konomakoura 519 1,038 1,038 1,038 4,152 19 20,760 4,671 30 519 45 519 519 
Karakoro 230 460 460 460 1,840 15 9,200 2,070 25 230 35 230 230 
Dyeya 68 136 136 136 544   2,720 612   68   68 68 

Hermakonon 82 164 164 164 656   3,280 738   82   82 82 

Host families 482 936 964 830 3,805   19,280 4,338   473   465 482 
Labé Urban comm. 32 64 64 64 256   1,280 288   32   32 32 

Total 1,500 2,972 3,000 2,866 11,949 34 60,000 13,500 75 1,491 105 1,483 1,500 

 
Challenges: 
Meeting the demand related to tents were challenging, as the total number of tents available could not cover 
all the needs. It was therefore necessary to inform and sensitize communities that only the most affected 
families could benefit from tents.   
 
 
Emergency health  
Outcome: Reduce the health risks due to flooding through the provision of malaria prevention 
activities and conduct health sensitization sessions for 1,500 affected families. 
Outputs (expected results)  
Mortality and morbidity are reduced 
through the provision of insecticide 
treated mosquito nets, and 
preventive health care sensitization 
sessions to the affected families.  

Activities planned  
• Sensitize 1,500 households on malaria prevention;  
• Distribute of 3,000 treated bed nets; 
• Ensure the training of 150 volunteers on malaria prevention.  

 
Impact: 
The Red Cross Society of Guinea health department took the responsibility to conduct preventive activities 
against malaria and water-borne diseases in Siguiri, precisely in the villages of Karakoro, Konomakoura, 
Dyéya, Niandankoro and Hèrèmakonon. With the aim of providing a better knowledge of hygiene and 
sanitation to floods affected communities, particular attention was given to sensitization activities. The trained 
volunteers were then disseminated in the flooded villages and urban areas and reached 1,300 households. 
They also paired sensitization activities with the distribution of 13,500 detergent bottles and 3,000 mosquito 
nets to flood-affected communities.  
 
 
Water, sanitation, and hygiene promotion 
Outcome: The risks of diseases are reduced through the improvement of access to clean water, 
hygiene and sanitation facilities for 1,500 affected families. 
Outputs (expected results)  
 
Improved access to potable water, 
sanitation and hygiene for families 
affected by floods.  
 

 

Activities planned:  
• Distribute 60,000 aqua tabs to 1,500 households;  
• Rebuild 75 latrines for houses that lost their latrines during the 

floods;  
• Distribute 1,500 hygiene kits to 1,500 affected households;  
• Distribute 150 PHAST kits to volunteers in the flooded areas;  
• Ensure the training of 75 volunteers in techniques of water 
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purification and hygiene promotion;  
• Distribute 15,750 bars of soap; 1,500 jerry cans; 1,500 

buckets; 13,500 detergent bottles;  
• Organize hygiene and sanitation promotional activities;  
• Distribute hygiene and sanitation materials;  
• Rehabilitate and treat 100 flooded wells. 

 
Impact: In response to the needs for clean water and access to standard sanitation, the Red Cross Society 
of Guinea, through the services of a private company and with the support and involvement of the floods 
affected communities, proceeded to construct 75 family latrines in Konomakoura (30 latrines), Karakoro (25) 
et Niandankoro (20). The rehabilitation of 105 wells was also effective in the same villages. A total of 45 
wells were rehabilitated in Konomakoura, 25 in Niandankoro and 35 in Karakoro. The rehabilitation also 
included the treatment of wells with sodium hypochlorite and distribution of disinfectants in the targeted 
households. It was then followed by water tests to ensure that the water of wells was proper for use.  
 
Some 75 volunteers completed training on sensitization through the participatory hygiene and sanitation 
transformation (PHAST) approach. The training also focused on contamination and preventive methods 
against diarrhoeal and water-borne diseases. The volunteers successfully distributed over 60,000 aqua tabs 
and accompanied the distribution with sensitization activities to ensure its proper use.  
 
The health and water and sanitation activities were closely linked and interconnected. The water and 
sanitation activities were therefore completed by hygiene promotion activities at individual and collective 
levels. The trained volunteers drew the communities’ attention on personal hygiene including hand washing, 
a good maintenance of the water points, the cleaning of latrines, the improvement of water drawing, stocking 
and utilization.  
 
 
 Communications/Reporting, monitoring and coordination 
Outcome: The social mobilisation capacity of the Red Cross of Guinea for households affected by 
the flood is strengthened, as well as its capacity for monitoring-evaluation. 
Outputs (expected results)  
Communication promotion 
materials are developed to 
reach flood victims, women and 
children, and other population at 
risk.  
 The population at risk are 
sensitized on early warning 
system in risk areas, drainage 
techniques and the reduction of 
flood-related risks.  
The reports are drafted and 
shared at due date. 
 

Activities planned:  
• Production and multiplication of posters, bulletins and other 

sensitization materials;  
• Strengthening the capacities of the affected persons on the 

techniques for sensitizing the affected population and their host 
families; 

• Build the capacities of the persons affected on social mobilization 
techniques;  

• Strengthen the capacities of RCSG on the techniques for 
sensitizing the affected population;  

• Information is shared with all partners and reports are drafted on a 
timely basis;  

• The activity reports of the National Society are published. 

 
Impact: The National Society’s communication and other service departments were fully involved in the 
implementation of floods response activities. Communications made use of local and national radios. 
Telegrams were sent to the Guinea Press Agency and images of distribution and sensitization activities were 
shared with national television broadcasters. Press releases were also disseminated. The media coverage 
actively boosted the image of the Red Cross Society of Guinea and IFRC.  
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Contact information 
For further information specifically related to this operation please contact: 

• IFRC Sahel Regional Representation: Momodou Lamin Fye, Regional Representative, Dakar 
phone:(Office) +221.33.869.36.41; (Mobile) +221.77.332.56.72; email: 

• IFRC Africa Zone: Daniel Bolanos, Disaster Management Coordinator, Africa; phone: +27 (0)11 303 
97.35,mobile: +27 (0)835.56.69.11; email: 

momodoulamin.fye@ifrc.org 

• IFRC Geneva: Christine South, Operations Support; phone: +41.22.730.45 29; email: 
daniel.bolanos@ifrc.org 

christine.south@ifrc.org 
• IFRC Regional Logistics Unit (RLU): Ari Mantyvaara Logistics Coordinator,  Dubai; phone  +971 

50 4584872, Fax +971.4.883.22.12, email: ari.mantyvaara@ifrc.org 
 

For Resource Mobilization and Pledges: 
IFRC Africa Zone: Loïc de Bastier; Resource Mobilization Coordinator, Addis-Ababa; email 
loic.debastier@ifrc.org Phone: +251.93.003.40.13 
 
For Performance and Accountability (planning, monitoring, evaluation and reporting) 
IFRC Zone: Robert Ondrusek, PMER/QA Delegate, Nairobi; phone: +27.11.303.97.44; 
email: robert.ondrusek@ifrc.org 
 
 

DREF history: 
• This DREF was initially allocated on 07 September 2011 for CHF 261,008 for three months to assist 

1,500 households beneficiaries.  
• A DREF operation update was issued through which the operational timeframe was extended to one 

month. 
 

 
Click here 

1. Final financial report below 
2. Click here to return to the title page 
 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 
Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 
vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 
activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 
contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 
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Selected Parameters
Reporting Timeframe 2011/8-2012/3
Budget Timeframe 2011/8-2011/12
Appeal MDRGN004
Budget APPROVED

All figures are in Swiss Francs (CHF)

Final Report

Appeal Timeframe: 24 aug 11 to 31 dec 11

Appeal Launch Date: 24 aug 11

MDRGN004 - Guinea Floods
International Federation of Red Cross and Red Crescent Societies

I. Consolidated Funding

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

A. Budget 261,008 261,008

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C4) 261,008 261,008

D. Total  Funding = B +C 261,008 261,008

Appeal Coverage 100% 100%

II. Movement of Funds

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

B. Opening Balance 0 0

C. Income 261,008 261,008

E. Expenditure -249,831 -249,831

F. Closing Balance = (B + C + E) 11,177 11,177

Other Income
DREF Allocations 261,008 261,008
C4. Other Income 261,008 261,008

Prepared on 30/Apr/2012 Page 1 of 2



Selected Parameters
Reporting Timeframe 2011/8-2012/3
Budget Timeframe 2011/8-2011/12
Appeal MDRGN004
Budget APPROVED

All figures are in Swiss Francs (CHF)

Final Report

Appeal Timeframe: 24 aug 11 to 31 dec 11

Appeal Launch Date: 24 aug 11

MDRGN004 - Guinea Floods
International Federation of Red Cross and Red Crescent Societies

III. Consolidated Expenditure vs. Budget
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 261,008 261,008

Relief items, Construction, Supplies
Shelter - Relief 12,250 11,543 11,543 707
Clothing & Textiles 40,500 24,473 24,473 16,027
Water, Sanitation & Hygiene 81,835 70,005 70,005 11,830
Teaching Materials 4,525 3,483 3,483 1,042
Utensils & Tools 48,330 44,250 44,250 4,080
Total Relief items, Construction, Supplies 187,440 153,754 153,754 33,686

Land, vehicles & equipment
Computers & Telecom 1,328 1,328 -1,328
Total Land, vehicles & equipment 1,328 1,328 -1,328

Logistics, Transport & Storage
Distribution & Monitoring 3,000 9,055 9,055 -6,055
Transport & Vehicles Costs 24,070 10,987 10,987 13,083
Logistics Services 3,664 3,664 -3,664
Total Logistics, Transport & Storage 27,070 23,706 23,706 3,364

Personnel
International Staff 3,500 1,426 1,426 2,074
National Staff 26 26 -26
National Society Staff 13,412 129 129 13,283
Volunteers 13,999 13,999 -13,999
Total Personnel 16,912 15,579 15,579 1,333

Workshops & Training
Workshops & Training 3,750 5,246 5,246 -1,496
Total Workshops & Training 3,750 5,246 5,246 -1,496

General Expenditure
Travel 3,750 3,594 3,594 156
Information & Public Relations 1,000 1,000
Office Costs 2,000 10,727 10,727 -8,727
Communications 1,000 725 725 275
Financial Charges 2,156 1,577 1,577 579
Other General Expenses 18,346 18,346 -18,346
Total General Expenditure 9,906 34,970 34,970 -25,064

Indirect Costs
Programme & Services Support Recover 15,930 15,248 15,248 682
Total Indirect Costs 15,930 15,248 15,248 682

TOTAL EXPENDITURE (D) 261,008 249,831 249,831 11,177

VARIANCE (C - D) 11,177 11,177

Prepared on 30/Apr/2012 Page 2 of 2
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