
 
DREF n° MDRGR002 Glide n° FL-2017-000168-GRC 

Date of issue: 
28 November 2017 

Expected timeframe: 
27 November 2017 – 27 February 2018 (3 months) 

Date of the disaster: 15 November 2017 

DREF allocated: CHF 55,058 

Total number of people affected: 
2,000 households 

Number of people to be assisted: 
1,000 households   

Host National Society presence (n° of volunteers, staff, branches):  
80 volunteers, 4 staff, 3 branches 

Red Cross Red Crescent Movement partners actively involved in the operation:  
Hellenic Red Cross, IFRC 

Other partner organizations actively involved in the operation:  
Civil Protection, local authorities, local NGOs 

 

A. Situation analysis 

Description of the disaster  

Since Wednesday, 15 November 2017, floods have been 
reported in the town of Mandra, Megara and Nea 
Peramos, which are all towns in the West Attica region of 
Greece (approx. 30 min drive from Athens).  

Mandra – a town of 13,5001 inhabitants – was the most 
severely affected. In Mandra, at around 6 a.m., a wave of 
water suddenly rushed through the city, killing people, 
carrying away hundreds of cars, and devastating houses 
and property.  

The majority of the population has been affected by the 
floods. The most immediate impact is the loss of life. As of 
22 November, 21 deaths have been reported, and 24 
injured. Secondly, basements and ground floors of 
buildings in the city were also seriously impacted; officials 
estimated 80 per cent of the city area had been affected, except for some located on the hills.  

According to the Ministry of Infrastructure, out of 544 surveyed, 428 buildings are damaged and need restorations 
(specifically 319 houses, 62 business spaces, 1 public building and 46 warehouses and basements). The water coursed 
especially through some of the main streets, also laying waste to all the store- and business-fronts in its path. 
Watermarks were visible at anywhere from 1 to 2.5 metres in height. Some houses were totally, others were partially 
destroyed. Basements remained flooded on Saturday 18 November, and all personal items, from clothes to household 
appliances were destroyed. As of 22 November, water system was restored, though it still was not suitable for drinking. 
Access to telecommunication and electricity has been mostly restored as of the time of writing. According to the Hellenic 
Red Cross (HRC) Samaritan volunteers, some 100 vehicles that had been crushed, had been towed away. 

                                                      
1 Officially from the Municipality of Mandra. Census in 2011 has the city’s population at 12’900. 

Emergency Plan of Action (EPoA) 

Greece: Floods 

 
Mandra town devastated by floods. Photo cred: IFRC 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=20985&record=1&last=6456
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The heating system for most people depended on boilers in the 
basements, which have been destroyed. With the rains forecasted, and 
the upcoming winter, this remains a major concern.  

Lastly, the psychological impact is also substantial. The volunteers who 
conducted the survey for the assessment ended up providing 
psychological first aid to many of the people who were traumatized by 
the floods. 

Approximately 40 people have been hosted in a hotel in the nearby 
town of Elefsina while the majority of the affected people are currently 
staying with relatives living in the town (presumably whose homes are 
unaffected or minimally affected) or in Athens. Many people are also 
preferring to stay in their destroyed homes as incidents of looting have 
been reported, according to the field team. 

There are currently needs related to food, psychosocial support, 
household appliances, cleaning of the debris and mud from 
businesses and houses, clothes, medicines, money and potable water. 
The government has stated that indemnifications in the form of EUR 
5,000 for households and EUR 8,000 for businesses will be given soon 
to the affected population, though the timeline remains uncertain.  

 

Summary of the current response  

Overview of Host National Society.  

Since Wednesday, 15 November 2017 (first day 
of the disaster), the rescue team of the Hellenic 
Red Cross (HRC) with its specialised volunteers 
(Samaritans) has been conducting: patrols (in 
shifts 24/7), first aid, search and rescue missions, 
assessment of the situation/damage of 
households (in cooperation with IFRC through 
questionnaires), removal of debris, coordination 
with local authority and civil protection, water 
distribution, pumping out of water from 
households and cleaning, emergency electricity 
provision on the first day through power 
generators, and distribution of food and water to 
the fire brigades. In support of the municipality, the 
HRC has also largely managed the distribution of 
donated goods from different donors, including 
private ones, which have included: rain coats, 
rubber boots, cleaning equipment, and food. The 
HRC response was initiated through a request by 
the Greek Civil protection. 

As of 22 November, using IFRC contingency 
stocks, HRC has provided 1,596 items to 446 
people at the Mandra town hall (refer to Table 1). 

Based on the list of vulnerable people (pre-floods 
and as a result of the floods) provided by the 
Municipality of Mandra, the HRC has started to 
register beneficiaries for cash-based assistance 
to an estimated 350 households (which is not part 
of this DREF plan of action). 

 

 

 

 

Table 1: IFRC has released the following items from its contingency 
stock for distribution, with the distribution figures. 

 

      DELIVERED DISTRIBUTED 

# Item name 
unit of 

measurement 
Quantity 

22 November 
2017 

1 Aluminium blanket pcs 400 0 

2 
Blankets high 
thermal 

pcs 900 291 

3 Camping mats pcs 600 215 

4 First aid kits bag 200 120 

5 Hygiene kits pcs 600 117 

6 Plastic bag blue pcs 600 0 

7 
Plastic food 
container 

pcs 391 160 

8 Sleeping bag pcs 600 152 

9 Kitchen sets pcs 363 120 

10 Plastic cup pcs 600 0 

11 
Baby wipes 
72pcs/pack 

pack 600 127 

12 Garbage bags 45l roll of 10 600 125 

13 Shampoo 500ml bottles 400 129 

14 Duffel bags Pcs 600 40 

    1,596 

 

Non-food items ready to be distributed in Mandra’s 
town hall. Photo cred: IFRC 

 
Watermark visible in an emptied lot in Mandra 
town. Photo cred: IFRC 
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Overview of non-RCRC actors in country 

The Civil Protection is coordinating the response of the state services. The military has removed vehicles so as to have 
the roads cleared. Civil engineers have been deployed from the Ministry of Infrastructure to list and register a survey of 
damages of buildings in Mandra. The telecommunication and electric companies have restored services - electricity is 
now largely available. The municipal water agency is also working to restore the water distribution system; reportedly, 
drainage and water distribution systems are now functioning, though the water is not drinkable. The police authorities 
have also been engaged in re-directing traffic, and has stated that they will facilitate the issuance of lost identification 
documents. 

Other local NGOs with presence included: Hellenic Lifeguards, the association of the Hellenic scouts, the Hellenic rescue 
team, team of restoration of disasters (under the Civil Protection department). 

Needs analysis, targeting, scenario planning and risk assessment 

Needs analysis  

The needs vary from one household to another, and at this stage many of the most immediate needs have been met, 
and people are trying re-build their lives. However, with many households already being vulnerable before the flood, 
and losing all of their assets, these households will be in a very difficult position to do so. As a result of the floods, the 
needs continue to be wide. People are cleaning the houses; trying to recover the basic items they need in their daily 
lives from clothes to hygiene items; ensuring heating; and trying to meet their needs in water and food. The economic 
impact at household level in a working-class area is significant. As for health, while many people cited the need for 
medicine, the main referral hospital said it was managing with the situation. In addition to this, there are clear 
psychological needs, as witnessed many times over by Red Cross staff and volunteers. Local markets have been 
impacted (most business fronts destroyed), but are functioning. Depending on the weather conditions, the waters might 
rise again.  

Targeting  

Relief distributions are targeted to all affected population which is estimated at about 2,000 households severely 
affected by the floods, and the DREF operation will target 1,000 households, and the rest of the needs are covered by 
other donations. The targeting will be done differently depending on the need the response is for, see below for details. 

Scenario planning  

The most likely scenario is for rains to continue, but not with serious repeated flooding. Some areas where the water 
is now passing might be affected, but nothing is expected to be compared to the scale of the initial disaster. People 
will continue the clearing of their homes, with especially vulnerable people facing difficulty in making up for the depletion 
in assets. 

Operation Risk Assessment  

• Access and security, floods – November continues to be a season of high rains, and the roads for example were 
cut off again on 19 November. However, a similar wave that hit the community initially is unlikely. The weather 
situation will be monitored. 

• Lack of information from municipal authorities – the authorities are not able to provide a list of the most vulnerable 
affected persons, affecting operations, in particular cash assistance. 

• Volunteer fatigue – with the intensive shifts and work, and decreasing ‘acuteness’ of the needs, volunteers might 
have reduced interest. 

 

B. Operational strategy 

The operational strategy will continue to rely largely on the existing and deployed HRC Samaritans volunteer corps, 
that are conducting the bulk of the activities. Other HRC sections will also support with volunteers and staff after the 
first week of operations. IFRC will support technically and financially notably with stock and for the cash distribution. 
As the more acute needs will be addressed, the support in cleaning the houses, PSS and small cash injection will 
remain crucial. All in all, the work complements the gaps not addressed by authorities. 

This DREF is mainly to support only the replenishment of contingency stocks used in relief activities and to 
cover some costs related to the deployment of volunteers and staff.   
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C. Detailed Operational Plan 

 

Shelter 
People targeted: 1’000 households 
Male: 
Female: 
Requirements (CHF): 37,125.72 

 
One of the key needs identified during the assessment was helping people clean their house and clear the debris from 
them. This is essential for people to be able to reclaim their home, and start their lives again. Efforts by the population 
have been ongoing since the initial disaster. HRC has made available through donations to all of the affected households 
items such as buckets and brooms for cleaning the houses. Additionally, a pump has been available to drain the 
basements, also in coordination with the fire brigades. Lastly, volunteers will offer to help people clean the houses. This 
will also have an important psychological impact for the people. 

The HRC has since the onset been providing different types of items received from private donations, which have included 
food, water and blankets. Apart from this, to meet the different needs mentioned in the assessment, the HRC volunteers 
requested from the IFRC contingency stock the items listed in the right-hand-side Table that were dispatched on 20 
November and will be distributed during week 1 and 2 since the onset of disaster. 

These items will be replenished from this DREF. The HRC will continue to manage the distribution of parts of the donated 
assets, also at the request of the municipality. This will also continue until the end of week 2. The DREF will also support 
in providing the basic means of operating for the volunteers and staff, such as fuel and stationary. 

 

 

P&B 
Output 
Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-being and longer term recovery 
through shelter and settlement solutions 

Shelter Output 1.1:  Short, medium and long-term shelter and settlement assistance is 
provided to affected households 

# of people provided with NFI 
# of households assisted with cleaning 

Activities planned 
Weeks 

1 2 3 4 5 6 7 8 9 10 11 12     

AP005 Assessment and identification                  

AP005 HRC receives and distributes donations                   

AP005 
IFRC dispatches goods needed from contingency stock – camping 
mats, blankets, containers 

                  

AP005 HRC distributes IFRC contingency stock                 

AP005 Items are distributed to facilitate cleaning of homes                 

Item name 
unit of 

measurement Quantity 

Aluminium blanket pcs 400 

Blankets high thermal pcs 900 

Camping mats pcs 600 

Plastic bag blue pcs 600 

Plastic food container pcs 391 

Sleeping bag pcs 600 

Kitchen sets pcs 363 

Plastic cup pcs 600 

Baby wipes 72pcs/pack pack 600 

Garbage bags 45l roll of 10 600 

Duffel bags Pcs 600 
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AP005 Pump is used to drain water from houses                 

AP005 Volunteers assist population in cleaning houses                 

AP005 
Replenishment of NFI contingency stocks (ongoing for the whole 3 
months) 

                

 
 
 

 
                

 

Health 
People targeted: 500 households 
Male: 
Female: 
Requirements (CHF): 8,385.48 

 
The HRC Samaritans will make first aid available to all the affected persons through patrols in the city. IFRC will support through the dispatch of 360 first aid kits to the 
Samaritans (these items will not be replenished through this DREF). The HRC is additionally in discussions with the MoH and local health authorities to: station volunteers 
to provide first aid at the Elefsia hospital, and to patrol house-to-house with additional doctors being deployed to the area by authorities. Patrolling and search and rescue 
activities will continue during the end of Week 1. The first aid activity will continue at least during week 1. Continuation of the activities will be assessed based on need. First 
aid kits will also be distributed to the population, to support self-care. 

HRC will also consider sending 1-3 teams (pairs) going door to door to affected households to provide PSS. This will be done by the nursing department. This activity will 
continue during weeks 2 and 3. More in-depth PSS will be considered, depending on needs. 

 

P&B 
Output 
Code 

Health Outcome 1: The immediate risks to the health of affected populations are reduced 

Health Output 1.9: Target population is reached with Search and Rescue activities # of people reached with search and rescue 

Activities planned 
Weeks 

1 2 3 4 5 6 7 8 9 10 11 12     

AP082 Patrolling the town with search and rescue activities                                 
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Water, sanitation and hygiene 
People targeted: 600 persons 
Male: 
Female: 
Requirements (CHF): 6,187.26 

 

 
The Hellenic Red Cross will be providing 600 hygiene kits from the IFRC contingency stock. Each hygiene kit contains a small towel, toothpaste and toothbrush, soap, 
shampoo and bandages. It caters 1 person for 1 week. No hygiene promotion activities are being planned currently, due to lack of need, as well as capacity of HRC. These 
items will be replenished through this DREF. 
 

P&B 
Output 
Code 

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in targeted communities 

WASH Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training 
on how to use those goods is provided to the target population   

# of hygiene kits distributed 

Activities planned 
Weeks  

1 2 3 4 5 6 7 8 9 10 11 12     

 AP030 Distribute 600 hygiene kits.                                  

 AP030 
Determine whether additional distributions are required and 
whether changes should be made. 

                                

 AP030 
Replenishment of hygiene kits (ongoing for the whole duration of 
DREF timeframe, ie 3 months) 

                                

 

Strategies for Implementation 
 
The HRC has established the operations center and rolled out its activities through the Samaritan volunteers. This has been complemented during the second week by staff 
and volunteers from the other departments of the HRC. IFRC has been constantly communicating with the HRC operational lead to support where requested. IFRC also 
conducted an assessment on Saturday 18 November surveying 40 households, based on which this DREF has been launched. Lastly, IFRC is also supporting the HRC 
through its PMER, to gather lessons learned for future deployments. For communications, HRC is receiving constant national media coverage, and is managing this 
independently of IFRC. IFRC has supported the HRC in getting visibility for their efforts through IFRC and PNS channels, including Facebook and Twitter, as well as through 
Information bulletins. No costs relating to communication are requested in this DREF. 
 

P&B 
Output 
Code 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to influence decisions at local, national and 
international levels that affect the most vulnerable. 

Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian issues 

Activities planned 
Weeks  

1 2 3 4 5 6 7 8 9 10 11 12     

 Communications work                                 



P a g e  | 7 

 

P&B 
Output 
Code 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource mobilization and programming. 

Activities planned 
Weeks 

1 2 3 4 5 6 7 8 9 10 11 12     

 
Work on needs and capacity assessments, rapid assessments, 
monitoring and evaluation activities and learning opportunities 
(lessons learned and BSS) 

                                

 

Budget 

 
The total budget for the DREF is CHF 55,058. 
 

Contact information 
 
For further information, specifically related to this operation please contact: 

In Hellenic Red Cross: 

• Marina Stamati, Head of Samaritans, Rescuers and Lifeguards Division;  
phone: +30 210 5248132; email: secretariat@samarites.gr 

In IFRC Country Office, Greece:  

• Ruben Cano, Head of Country Office; 
phone: +30 695 750 8929; email: ruben.cano@ifrc.org 

• Niklas Saxen, Programme Coordinator; 
phone: +30 210 5248132; email: niklas.saxen@ifrc.org 

In IFRC Regional Office for Europe:  

• Ruben Romero, Disaster Management Coordinator; 
phone: +36 1 888 45 05; email: ruben.romero@ifrc.org 

• Dorottya Patkó, Planning, Monitoring, Evaluation and Reporting Manager; 
phone: +36 1 888 45 29; email: dorottya.patko@ifrc.org 

mailto:secretariat@samarites.gr
mailto:ruben.cano@ifrc.org
mailto:niklas.saxen@ifrc.org
mailto:ruben.romero@ifrc.org
mailto:dorottya.patko@ifrc.org


DREF OPERATION 22.11.2017

APPEAL # MDRGR002 APPEAL NAME: Greece Flood Operation

Output code in financial systemName in financial system (TBC) DREF grant budget Expenditure CHF

AP005 Shelter assistance to households 37,125.72              

AP006 Shelter tech. support and awareness -                         

Total Shelter 37,125.72              -                          

AP007 Improvement of income sources -                         

AP008 Livelihoods  assistance -                         

AP009 Food production & income generation -                         

AP010 Livelihoods awareness -                         

Total Livelihoods -                         -                          

AP011 Health services to communities -                         

AP012 Voluntary blood donation -                         

AP013 Maternal newborn and child health -                         

AP014 Nutrition -                         

AP015 Road safety -                         

AP016 NS capacity for health care -                         

AP017 HIV and AIDS -                         

AP018 Avian and human influenza pandemic -                         

AP019 Malaria -                         

AP020 Tuberculosis -                         

AP021 Other infectious diseases -                         

AP022 Health in emergency -                         

AP023 Psychosocial support -                         

AP024 Immunization activities -                         

AP025 Health needs in complex settings -                         

AP082 Search and rescue 8,385.48                

Total Health 8,385.48                -                          

AP026 Access to safe water -                         

AP027 Treatment/reuse of wastewater -                         

AP028 Reduction of open defecation -                         

AP029 WASH knowledge and best practice -                         

AP030 Hygiene promotion 6,187.26                

Total WASH 6,187.26                -                          

AP031 Equitable access to services -                         

AP032 Social inclusion-equitable status -                         

Total Social Inclusion -                         -                          

AP033 Interpersonal violence prev/response -                         

AP034 Response to SGBV in emergencies -                         

AP035 NVP-education and advocacy programs -                         

Total Culture of non-violence and peace -                         -                          

AP036 Migration assistance and protection -                         

AP037 Migration awareness and advocacy -                         

AP083 Restoring family links -                         

Total Migration -                         -                          

AP001 Preparedness at community level -                         

AP002 Response and risk red. at NS level -                         

AP003 Green solutions -                         

AP004 Climate change awareness -                         

Total Disaster Risk Reduction -                         -                          

AP039 NS organisational capacity assessm. -                         

AP040 NS volunteering develeopment -                         

AP042 NS corporate /organisational systems -                         

Total Strenthening National Societies -                         -                          

AP046 IFRC surge capacity -                         

AP047 Humanitarian principles and Rules -                         

AP048 Integrated services for NS -                         

AP049 IFRC coord. in humanitarian system -                         

AP050 Supply chain and fleet services -                         

AP051 Movement coordination -                         

AP052 Movement shared services -                         

Total Influence others as leading strategic partner -                         -                          

AP053 Advocacy on humanitarian issues -                         

AP054 IFRC policies and positions -                         

AP058 Planning and reporting -                         

AP059 Resource generation -                         

AP060 Emergency fundraising excellence -                         

AP061 NS resource and partnership dev.supp -                         

Total Influence others as leading strategic partner -                         -                          

Other indirect costs 

Programme and Supplementary Services Recovery 3,360.40                -                          

Total INDIRECT COSTS 3,360.40                -                          

TOTAL BUDGET 55,058.86              -                          
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