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Emergency appeal n° MDRGR003 
EPoA update n° 1 

GLIDE n° WF-2018-000123-GRC 

Date of issue: 3 October 2018 Timeframe covered by this update:  
23 July - 31 August 2018 

Operation start date: 23 July 2018 Operation timeframe: 9 months, ending April 2019 

Overall operation budget: CHF 2,068,669 (CHF 572,647 multilateral contributions and CHF 1,496,023 bilateral 
contributions) 

N° of people being assisted: 7,100 

Red Cross Red Crescent Movement partners currently actively involved in the operation: 
International Federation of Red Cross and Red Crescent Societies (IFRC), International Committee of the Red Cross 
(ICRC), Spanish Red Cross 

Other partner organizations actively involved in the operation: Ministry of Infrastructure, Transport and 
Networks, Municipality of Rafina, Municipality of Megara, Municipality of Marathonas, Civil Protection, international, 
national and local NGOs 

 

This Operations Update no. 1 is reporting on all activities since the onset of the disaster (on which an Emergency 
Appeal was launched on 31 July) until 31 August 2018. The attached interim financial report reflects the IFRC multilateral 
contributions and bilateral contributions received directly by the Hellenic Red Cross. This appeal is fully funded. 

 

A. SITUATION ANALYSIS 

 

Description of the disaster 

 
Following a hot and windy spell, on 23 July 2018, several wildfires 
broke out in forests and villages in Greece across the Attica region, 
primarily in the areas surrounding the capital of Athens. By 24 July 
noon, 14 fire outbreaks were reported. The two major outbreaks 
happened in the wider region of Attica. The first fire started on Monday 
in the Gerania mountains in the west of Attica, in the settlement of 
Kineta. Dense pine forests were burnt, and flames reached house 
yards in several other nearby settlements. Soon after, fires started to 
break out in the regions of Rafina and Marathonas. The village of Mati 
was the most affected and burnt down almost completely. Fires also 
broke out in several areas of northern Greece, and on some islands 
including Crete, however, further away from residential areas with no 
casualties reported. Extinguishing the fire was very difficult due to the 
strong winds and the extreme difficulty of access to the areas. areas.  
 
Almost 94 per cent of the cities in Rafina and Marathonas were affected by recent wildfires. On 25 July as the death and 
injured toll rose, people responded by donating massive amounts of items in kind such as burn creams, clothing, 
medicines, biscuits etc. to the Hellenic Red Cross (HRC) and other humanitarian actors. As of 15 August, the death toll 
reached 96 people1. Almost 200 persons were reported to be injured, many of which in critical condition. More than 
3,000 houses and homes have been assessed in both Eastern and Western Attica and an estimate of 3,2362 homes 
withstood various degrees of damage and about one third of them (908 categorized as “red”) was assessed as 

                                                      
1 “Fire death toll at 96’, 15 August 2018, Newspaper article - Ekathimerini 
2 Damage assessment report, 27 July 2018, Ministry of Infrastructure, Transport and Networks 
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http://www.ekathimerini.com/231736/article/ekathimerini/news/fire-death-toll-at-96
http://www.ekathimerini.com/231736/article/ekathimerini/news/fire-death-toll-at-96
http://www.yme.gr/?aid=6233&tid=21
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irreparable.3 Apart from the human casualties there was heavy damage to the electricity and water networks, both of 
which were significantly disrupted. At time of reporting, restoration works are still ongoing. 
 

 
 
Housing needs of fire victims in Marathonas and Rafina were covered. In Nea Makri, people were accommodated in the 
5th summer camps of St. Andrew (95 persons), the Army Officer's Recreation Center (144 persons) and the Centre for 
the Recreation of Air Force Officers (218 persons), as well as in the Marathonas and Mati hotels4. In Rafina the fire 
affected persons were hosted in hotels, homes of relatives and friends as well in newly built blocks of flats. 
but  
 
The borough of Nea Makri and the Municipality of Rafina operated points for distribution of relief donations (food, water, 
diapers, clothes etc) to the affected people. The in-kind donations were reduced after several relevant announcements 
by both municipalities. Nevertheless, people continued to bring relief items. The Municipality of Nea Makri was also 
distributing daily hot meals to the affected population of both municipalities. 
 
According to the General Secretary of Civil Protection, the fires constituted a worst-case scenario due to (1) the high-
density forest in the affected areas, (2) strong winds, and (3) high temperatures. A state of emergency was declared, 
and assistance from the EU was requested due to the intensity and magnitude of this phenomenon. The Government 
of Greece began receiving submission of applications for the granting of an exceptional one-off aid in the form of an 
allowance, to natural persons and businesses affected by the fires on 23 and 24 July 2018. As of 21 August 2018, 4,239 
applications have been filed5. 
 
  

                                                      
3 Damage assessment report, 27 July 2018, Ministry of Infrastructure, Transport and Networks 
4 Information from the inter-municipal coordination meeting, 20 of August 2018 
5 Press release, 22 August 2018, Ministry of Infrastructure, Transport and Networks 

Map of the fire-stricken areas in Rafina and Marathonas  

http://www.yme.gr/?aid=6233&tid=21
https://translate.googleusercontent.com/translate_c?depth=1&hl=en&rurl=translate.google.com&sl=el&sp=nmt4&tl=en&u=http://www.yme.gr/%3Fgetwhat%3D7%26tid%3D21%26aid%3D6310%26id%3D0&xid=17259,15700002,15700021,15700124,15700149,15700186,15700190,15700201&usg=ALkJrhjznQuAkPvmw9mw_zcNWiQmlcmtGg
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Summary of current response 

 
Overview of Host National Society 

 
The Hellenic Red Cross (HRC), member of the International Movement of Red Cross and Red Crescent Societies, was 
established on 10 June 1877. It is the biggest humanitarian organization in Greece and according to its legal status, the 
HRC is a non-profit organization officially recognised by the Hellenic Republic, as a voluntary aid society, auxiliary to 
the public authorities in the humanitarian field. HRC’s work is based on voluntary work and in order to achieve its 
humanitarian mandate, HRC collaborates with other entities, both governmental and private, using funding from national 
as well as from European resources. 
 
The HRC has 454 staff and over 5,550 active volunteers with more than 80 branches throughout Greece. Currently, the 
National Society’s assistance to the people affected by the fires is being provided mainly by the different divisions of 
the HRC headquarters (since there is no active branch in the area), including Nursing (health and care); the Samaritans 
(search, rescue and first aid, relief); Social Welfare (PSS, social welfare, shelter and relief distributions); and Tracing 
Services (Restoring Family Links).  
 
In 2018, the HRC started to build a disaster response mechanism that would ensure that the National Society is better 
prepared to face the different possible disasters in Greece through improved coordination during response operations. 
The process started with HRC appointing a disaster management (DM) coordinator and recruiting a DM officer to work 
with the IFRC DM delegate in developing contingency plans (the plans for migration and floods have been completed 
aligned with the Civil Protection’s hazard prioritisation), and standard operating procedures (SOPs) to clearly outline the 
necessary actions during the operation. Setting up and training of the three response teams was completed in July 2018: 
a National Disaster Response Team (response coordination body that can be deployed to the field as a whole or in a 
modular manner, based on the existing capacity and needs at the affected area), an Emergency Health Unit (team 
consisting of experienced nurses, doctors and volunteers that can deliver primary health care during and after 
emergencies) as well as an Emergency Psychosocial Support Unit (roster of experienced Psychosocial Support and 
Psychological First Aid practitioners that can be deployed to support the affected persons).  

  
Red Cross Response 
 
Launching the Appeal: 

 
● 23 July: Several wildfires broke out in forests and villages across the country, primarily in the areas surrounding 

the capital of Athens. The HRC immediately started to provide first aid services to affected people in Rafina 
Municipality. 

● 24 July: The HRC National Disaster Response Team (NDRT) was deployed to Rafina and Nea Makri together 
with the Emergency Health Unit, the Emergency Psychosocial-Support Unit and the Mobile Health Unit. 
Information bulletin No. 1 was issued. 

● 25 July: As the death toll rose (84 persons), people responded by donating massive amounts of items in kind 
such as burn creams, burn dressings, medicines, biscuits etc. to HRC, Municipality of Rafina and Marathonas and 
other humanitarian actors. Information bulletin No.2 was issued. 

● 26 July: The death toll reached 83 people and more than 187 persons were reported to be injured, with many in 
critical condition. The HRC continued to provide first aid and other health related services, Psychological First Aid, 
Restoring Family Links (RFL) services as immediate response to the disaster. An earmarked bank account was 
also opened by Hellenic Red Cross. 

● 31 July: IFRC issued an Emergency Appeal, based on request of HRC, for seeking 2 million Swiss francs on a 
preliminary basis to enable the IFRC to support the HRC for delivering assistance and support to approximately 
7,100 people for nine months. 

● 24 August: The detailed Emergency Plan of Action (EPoA) was published.  
 

Mobilisation of the NDRT: As there is no existing HRC capacity in the two areas where the fires started (i.e. there is no 
HRC branch in the municipalities or in their vicinity), the National Society mobilised the NDRT initially for the 
assessment of the situation in the Gerania Mountains and in Rafina/Nea Makri and then to coordinate the operation in 
the field of Rafina and Nea Makri. The NDRT produced daily situational reports during its deployment and coordinated 
the implementation of services by the various teams: Emergency Health Unit (EHU), Emergency Psychosocial Support 
Unit (EPSSU), Samaritans (especially for First Aid and Search and Rescue) and Restoring Family Links (RFL). The 
team leaders of the NDRT participated in all coordination meetings in the affected municipalities (Rafina and 
Marathonas). By the 7th day of the response, the NDRT ceased its coordination role as HRC’s EHU and EPSSU took 
over the coordination. 
 
Relief: Due to the tragic nature of the event – this disaster was characterized as the third deadliest disaster, in terms 
of death toll in post-war Greece – substantial amounts of in-kind donations were given to HRC from the Greek 
community. Most of it were distributed to affected cities in Municipality centres (especially Rafina); donated further to 
healthcare centres and hospitals or sent to other fire affected areas, for example some medicines and relief goods to 

http://www.ifrc.org/docs/Appeals/18/IB_Greece_Wildfires_24072018.pdf
http://www.ifrc.org/docs/Appeals/18/IB2_Greece_Wildfires_25072018.pdf
http://adore.ifrc.org/Download.aspx?FileId=208837
http://adore.ifrc.org/Download.aspx?FileId=210334q
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the affected district of Glykia Zoi at Kinetta, belonging to the Megara Municipality, in which 14 houses were completely 
destroyed by the fires of western Attica. 
  
Despite the relatively well-functioning supply chain scheme of HRC, they were not able to cope with this new situation, 
and the warehousing facilities as well as the whole supply-chain system became overwhelmed resulting in a temporary 
disorganised warehouse and incomplete lists of donations and distributions. HRC will improve its supply-chain systems 
and logistical infrastructure under this EA. 
 
HRC opened an earmarked bank account to receive donations for the fire victims; and issued a press release which 
warned people from fake accounts and other organisations posing as the HRC, to protect the fire victims as well as 
HRC itself from financial ‘exploitation’ of private interest by misuse of the Red Cross name or distortion of public opinion. 
The press release warning was published by more than 100 Greek websites and media. Through this EA, a fundraising 
strategy will be developed to further build the preparedness of public donations. 
 
The HRC community engagement and accountability (CEA) officer supported the HRC health team in designing 
brochures on ‘Protection Measures after the Fires’ that were disseminated to the communities. HRC’s cash transfer 
programme (CTP) officer was also mobilized to the affected districts to conduct needs assessments and preparations 
for potential cash-based assistance. 
 

The HRC has provided the following assistance to the affected population as of 31 August when the first immediate 
response phase ended: 

 

Sectors Service 

 
 

 
 
 
 
 
 
 

 
 
 
 

 
Health 

  
605 primary health care consultations 

(299 consultations provided to men, 297 to women and 9 to children) 
  

The emergency health unit (EHU) has been mobilised since the second day of the 
incident to provide health services to persons affected by the fire. There has been 

mobilization of a Mobile Health Unit to provide door to door services to those that 
are unable to reach the public health system.  

  

119 PSS Services 
(56 services provided to men and 63 to female) 

  
HRC staff and volunteers have been deployed to provide PSS and PFA services to 
persons affected by the fires. Since the implementation of the mobile health unit 

they are also doing a door to door implementation of services.   
 

475 First Aid services 

   
The Samaritans Division from Athens, Piraeus and Nea Smyrni branches were 

deployed since the first day of the fires. Field first aid posts were set up respectively 
according to the ongoing needs. 15 Search and Rescue patrols were also conducted 

in affected areas, to search for casualties, with a total of 480 volunteer hours 
provided by the Search and Rescue team; HRC lifeguards were also involved in 

underwater searches (at Kokkino limanaki). In total, 184 Samaritan volunteers were 
engaged in the operation. 

  

 

 
Volunteer service 

  
279 volunteers 

 
Volunteers from all sectors have been deployed supporting services in Health, RFL etc. 

Most volunteers were from the Samaritan divisions with a total of 184 volunteers 
providing First Aid and Search & Rescue. 15 Search and Rescue patrols were 

conducted in affected areas, to search for casualties, with a total of 480 volunteer 
hours provided by the Search and Rescue team; HRC lifeguards were also involved in 

underwater searches (at Kokkino limanaki).  
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Restoring family links 

   
73 requests processed 

  
The RFL unit has mobilized two staff members and one volunteer who have been 

registering missing persons in the field. In total, 73 requests have been processed, 69 
from Greece and 4 from abroad. They have also coordinated with the National 

Forensic Mechanism for Disasters which was activated by the state to process the 
files of missing persons and assist in the identification process. ICRC provides 

technical and financial support to the Tracing Service of the HRC in the effort to help 
families find their missing relatives. ICRC also provides technical assistance to 

governmental forensic teams involved in the identification of dead bodies and has 
donated material equipment (such as personal protective equipment, body tags, and 

body bags) to forensic medical services.   
  

 
HRC’s capacity has been steadily increasing as a result of its extensive participation and coordination of assistance in 
the population movement response as well as other disasters. Therefore, HRC with the support provided by the current 
appeal is strengthening its capacity to implement the interventions outlined in this plan. 
 
Overview of Red Cross Red Crescent Movement in country 
Since an Emergency Appeal was launched for Greece in 2015 to support the population movement response, the HRC 
has been supported by IFRC, ICRC and several Partner National Societies, out of which the Danish Red Cross (DRC) 
and Spanish Red Cross (SpRC) remain in country. IFRC continues to lead the coordination mechanism jointly with 
HRC among all Movement partners through bi-weekly Cooperation Management Group (CMG) meetings while the 
Spanish RC has the grant management lead for the ECHO-funded activities. IFRC takes an active role also in the 
Movement-wide technical working groups of community engagement and accountability (CEA) and Protection that are 
convening on a regular basis with participation of HRC, ICRC, IFRC, SpRC and DRC. The Protection WG is not only 
a coordination forum, but also a mechanism for joint advocacy initiatives. 
 
HRC has been responding to the wildfire emergency since the early onset, supported by these same partners. IFRC 
is providing technical support for the coordination of the emergency, while Spanish Red Cross is supporting the Mobile 
Health Unit in addressing health-related needs. ICRC continues to provide some technical and financial support to the 
Tracing Service of the HRC in the effort to help families find their missing relatives. ICRC also provides technical 
assistance to governmental forensic teams involved in the identification of dead bodies and has donated material 
equipment (such as personal protective equipment, body tags, and body bags) to forensic medical services. 
 
Overview of non-RCRC actors in country 
The main governmental body for the disaster response is the General Secretariat for Civil Protection as a competent 
statutory body, given that tackling the problem of forest fires involves the coordinated action of many agencies and 
bodies. The fire brigade, police (Ministry of Citizen Protection – Ministry of Interior), the army (Ministry of Defense), 
Periphery & Municipalities, with involvement of the Ministry of Health & National Health Operations Centre (EKEPY), 
are the main institutional bodies for coordinating and responding to the disasters. At the local level the Ministry of 
Health operates local health centres that provide primary healthcare services. The Municipalities are also involved in 
the disaster response through the provision of technical means (water tank vehicles, construction and earth-work 
equipment) but also through their respective social support networks and facilities. The social intervention of the 
municipalities could include relief and food distributions, cash assistance and psychosocial support depending on the 
needs of the affected in every municipality. On 9 August 2018, the Greek Prime Minister presented a new plan for civil 
protection that will include the coordination of agencies and forces (among them the Hellenic Red Cross) and will take 
into account the climate change experienced in Greece relating to the fire emergency. 
 
The governmental bodies´ response include, since the beginning of the emergency, the reduction of the wildfires, 
search and rescue, provision of temporary shelter for those displaced by the fire, collection and distribution of food and 
non-food items, provision of health services, setting up the registry of affected persons, and damage and needs 
assessment. Moreover, the government is taking actions to speedily implement the relief measures for the affected 
citizens. 
 
Other actors in the field supporting the response efforts of the Government, include the following: 
● Médecins Du Monde (MDM) providing psychological support services at the Health Centre of Rafina and health 

services with a mobile unit  
● Médecins Sans Frontières (MSF) operating in Nea Makri (mainly in the area of Mati) with health services through 

a mobile unit 
● The Smile of the Child providing health services and supporting with PSS in the 5th summer camp of St. Andrew, 

which houses about 120 fire victims of the Municipality of Marathonas (Nea Makri) 
● Medical School of Athens providing doctors for health services at the 5th summer camp of St. Andrew 
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● The Association for Regional Development and Medical Health (EPAPSY) providing psychological and 
psychiatric support to those affected at the Nea Makri Health Center 

● Οργανισμός Προγνωστικών Αγώνων Ποδοσφαίρου Α.Ε. (OPAP Lottery Company) covering feeding costs 
of guests in the 5th summer camp of St. Andrew 

● The Association of Midwives of Attica offering counselling services to pregnant women and mothers of infants 
and supporting with baby milk delivery once a week 

● The "Pamamkaristos" Foundation supporting PSS activities for children 
 
HRC is in constant communication with local authorities and other actors in the field. Meetings with municipalities and 
NGOs are being held to coordinate the assessment of needs, mapping of the area and ensuring that complementary 
services are being provided.  

 

Needs analysis and scenario planning 

 
Needs analysis  
HRC has been responding to immediate needs since the fires broke out. The recent fires in Greece have resulted in: 
a) Direct loss of lives; 
b) Missing persons; 
c) Heavy injuries and immediate health needs; 
d) Loss of properties (houses, restaurants, shops etc.) and consequent financial loss; 
e) Need for direct psychological support due to traumatic experience and post–disaster PSS management for 

disaster victims and communities in the vicinity. 
 

One of the most urgent need identified is for psychosocial support (PSS) services. The fire has had a vast impact 
on the psychological wellbeing of the people affected, but also on entire communities in the affected areas. There is a 
need for provision of psychological first aid (PFA) to address the immediate effects of the fire, as well as psychosocial 
support moving forward. PSS activities should include support by mental health specialists to support the victims of 
the fires, their relatives and the broader community, with the identification of missing people also being a priority. 
Furthermore, specialized PSS intervention will be provided to the volunteers exposed at the traumatic experience of 
finding dead people and PSS sessions will be provided to all the HRC volunteers involved in the operations. There is 
also a need for support in health-related areas, especially for those with chronic conditions that depend on regular 
check-ups and continuous timely treatment. Health problems are related to exposure to the wildfires, such as burns 
(from minor to severe), respiratory complications due to exposure to smoke, eye irritation as well as fear and stress. 
People with acute or chronic health problems include older people reluctant to leave their homes or being unable to do 
so due to mobility restrictions. 
 
However, as the fires were put out and infrastructure slowly being restored, needs for recovery have been emerging, 
and HRC is looking to understand how to complement the actions provided by the government.6 Considering the 
necessity for a more detailed needs assessment, HRC staff is continuously in contact with stakeholders in the field to 
receive the latest information on the current situation, including updates on where evacuated people are located. Based 
on the information received from the municipalities of Rafina, Marathonas and Megara and on the initial assessment 
of HRC’s National Disaster Response Team, as of now, the needs of people affected include both short-term (i.e. 
health, PSS) and mid-term recovery. The immediate needs include shelter for the people who have lost their primary 
residence. As the damaged site is a relatively small geographic area with mostly upper-class holiday homes, insurance 
policies are in place and support is currently being provided by the Government. 
 
A balanced needs-based approach for recovery will be applied for the implementation of cash-based assistance to 
affected people, taking into consideration the government’s measures towards fire victims and avoiding overlaps. The 
needs of each affected household can vary depending on the level of the damage to their homes (repairable or 
completely damaged) or their livelihoods. In this case, a multipurpose cash grant was defined as the most suitable 
response modality to cover the diverse needs according to the beneficiaries’ priorities and assist the affected 
households in their self-recovery. The Red Cross cash assistance will help the selected households in their early 
recovery by covering basic needs, needs for household equipment and recurring cost for three months supporting their 
self-recovery. 
 
In view of the above context of the direct, as well as indirect effect to a 12,600sq/km area population, there was also a 
collective call – further reinforced by the media – for a new disaster risk reduction context with preparedness and 
mitigation measures at a national level to support those populations (direct affect: vulnerable through cash; indirect 
affect: residents of the area and overall population in the country) on awareness with DRR awareness training and 
campaigns. Community disaster preparedness efforts, with a more proactive approach from the communities can 
prevent similar situations in the future in the area and also elsewhere in Greece. 
 

                                                      
6 A new law to compensate the victims was passed on 26 July in the Greek Parliament and it has been reported that the fund has at least 40 million 
Euros to be paid out to cover losses.  
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This emergency response has allowed the HRC to utilise their recently enhanced disaster response mechanism. 
Starting with a Preparedness for the Response (PER) self-assessment, the National Society has been developing 
several actions during 2018 to strengthen their emergency coordination and operations. The actions have included 
developing of emergency structures, contingency planning, training of emergency response team and others. These 
measures have allowed staff and volunteers of the HRC to provide better assistance to those in need. Along with 
actions such as continuous disaster preparedness training, enhancing the response capacity of branches, a PER post-
operational analysis will be conducted to monitor the progress so far and adjust the preparedness for response plan of 
action.  
 
An added value to the above is given even more since, Greek PM Mr. Alexis Tsipras announced on 9 August 2018 the 
establishment of a National Emergency Management Service.7 The new service will replace the General Secretariat 
for Civil Protection. This service will be independent and will be subordinated directly to the Ministry of the Interior. As 
the Prime Minister (PM) mentioned, the Head of the new National Agency will be a person of high experience, 
operational capacity and scientific competence. In the structure of the service and at its highest level, a permanent 
Scientific Council is formed and operates by representatives of all the country's scientific research institutes and 
structures involved in the field of natural disasters. In addition, the PM identified the important role and contribution 
of the Hellenic Red Cross in his announcement and highly ranked HRC next to the Fire Brigade and the port 
authorities as a considerable member for this National Emergency Management Service. The HRC President 
accepted this honorary invitation of the PM with a related press release.8 
 
Selection of target population 

The target population to be reached are those people who are directly and indirectly affected by the fires in municipalities 
of Rafina, Marathonas and Megara. Besides recognizing the direct victims of fire (those which had death losses, 
property losses, health issues and in need from in kind donations to PFA and PSS services), it is imperative to also 
identify the indirect victims (such as those who lost their livelihoods). On that note, HRC participated in related 
coordination meetings (starting with the ones held at the Municipality of Rafina) to fully understand both types of existing 
needs to respond as well as on any recovery plans on the way. The Red Cross approach is to prioritize families and 
individuals who are the most vulnerable, or who have not received any assistance to address particular vulnerabilities. 

A reliable source of reference for HRC on identifying vulnerable groups is the draft legal Act of government published 
in National Gazette on the 26 July9 in support to fire victims; an Act which provides an extended list of victims’ 
categorization and identification of related vulnerabilities. The HRC cash team is coordinating directly with social 
welfare office of Municipality of Rafina, Marathona and Megara so as HRC to receive the official registry of the affected 
populations. The application process for the financial aid of EUR 5,000 from the Ministry of Infrastructure is continuing. 
Altogether, 4,239 applications have been filed in the three affected municipalities of Rafina, Marathon (Nea Makri) and 
Megara (Kinetta). The entitled beneficiaries are the owners of houses which have been marked in yellow and red 
condition depending on the level of damage. Applications from 557 families, which were affected by the fires have 
been submitted to the Municipality of Rafina for emergency financial assistance of EUR 586, to cover for immediate 
living needs. Also, the application process for the additional financial support from Municipalities of EUR 5,850 for 
household appliances has begun. The HRC is looking at complementing this government initiative with its own Cash-
based intervention, as described in the Detail Operational Plan. 
 
The area of intervention for health and PSS is being coordinated with other actors. The Ministry of Health/EKEPY 
divided the affected areas into different neighbourhood zones and assigned them to the different actors. The HRC was 
requested to remain in Kokkino Limanaki – Rafina, one of the most affected areas. In that respect, the HRC’s Nursing 
Division is in constant and direct interaction with the people affected, continuously assessing the present and future 
needs for health-related services. The EPSSU provided PFA in the first period after the disaster until 5 August. From 
6 August until 20 September, PSS (case management) provision is / will be provided once a week to identified cases 
on respective referrals received by Nursing at Home as well as other actors. According to the needs assessment, if 
necessary, the PSS visits to identified cases will be increased (more days weekly) or decreased.    
 
In summary, government legal act and measures, municipality feedback, participation in related coordination meetings 
as well as direct assessments still on the field remain the main source of HRC targeting approach to the vulnerable 
population. This is combined with close media monitoring of the HRC Communications Office on the current trends on 
the needs of affected people.  

  

                                                      
7 ‘Tsipiras: A National Emergency Management Service is Established’, 9 August 2018, TV without borders 
8 ‘The EES to the new Managing Authority. Emergency Needs’, Hellenic Red Cross  
9 Government Gazette A 138 / 26.7.2018 

http://www.redcross.gr/default.asp?pid=40&la=1&artId=1246
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B. OPERATIONAL STRATEGY 

 

Implemented strategy 

 
A main priority until now has been to understand the full scope of the disaster; therefore, continuation of detailed 
assessments has been essential. The plan is to have a comprehensive approach, including addressing the 
immediate needs and early recovery of people directly affected by fires, but also those who are indirectly affected. 
Based on the assessments so far, currently the overall objective is to support the needs of 7,100 people of the most 
vulnerable affected communities with appropriate immediate and medium-term assistance in a timely, effective, and 
efficient manner. The aim is also to help people recover from the impact of the fires and increase their resilience to 
future emergencies. Therefore, this plan encompasses mainly the following sectors: Health, Livelihoods and basic 
needs and Disaster Risk Reduction with integrated elements of protection, gender and inclusion and community 
engagement and accountability. However, more specific activities are currently being designed. In the short term, 
information materials were prepared with a detailed description of the services provided by the Hellenic Red Cross. 
Protection services were mainly offered through Restoring Family Link services, addressing people in search of their 
missing relatives. 
 
These sectors of interventions complement one another, to provide a holistic approach in assisting the affected 
population: 
 
1. Cash-based assistance: The main focus of operations is on providing those who have been directly or indirectly 

affected by the fires with cash-based assistance to support their early recovery. This appeal aims to support 600 
affected families with cash assistance, providing multi-purpose cash grants through bank transfers to cover basic 
needs and recurring costs, to help people recover and reduce the sense of insecurity. As part of the ongoing 
assessments, the functionality of the market has been checked, As part of the ongoing assessments, market 
access has been checked, and selection criteria are being defined and developed based on social and economic 
indicators, taking into consideration the Government’s current assistance plan to the people affected.  

2. Health: The areas of intervention in the short term were health (mainly first aid at the initial stage, primary health 
care services and psychosocial support services). In the mid-term, activities will focus on early recovery and 
preparedness activities, which will include the delivery of integrated community-based training activities (stage I), 
incorporating First Aid, PFA and RFL modules, targeting people residing in districts of the affected municipalities. 
Psychosocial support will also be provided in the midterm, depending on the needs. More concretely PSS (case 
management) will be provided once a week in the frame of visits at home, to identified cases, after respective 
referrals received by the Health Mobile Unit or other actors. According to the needs assessment, if necessary, the 
number of PSS visits to identified cases will be increased (more days weekly) or decreased as well as extended 
after 20 September 2018.    

3. Disaster Risk Reduction: Following the severe impact of the fires, HRC will carry out activities to support 
vulnerable communities to better prepare for possible disasters, as the recent events (e.g. flash floods on 26 July 
which occurred a few days after the fires) have shown the need for an increased focus on preparedness to 
avoid future tragedies. This intervention focuses on a community-based approach to risk mitigation and 
preparedness to ensure that communities at risk can have more tools and knowledge to cope with possible 
disasters. Continuous building of HRC’s capacity disaster response mechanism is a significant step to deliver on 
this outcome which is covered further under Strategy for Implementation. 

4. Underpinning these interventions will be the capacity building of HRC’s systems, as well as staff and volunteers 
to increase HRC’s efficacy and accountability in delivering assistance to the affected people. Capacity building 
efforts will include upgrading of systems, in particular improvement of monitoring, tracking and reporting on 
inventories and relief items, as well as training of HRC staff and volunteers and establishment of relevant SOPs 
and procedures.  
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C. DETAILED OPERATIONAL PLAN 

 
As the Emergency Appeal and subsequently Plan of Action has only recently been launched, many of the activities outlined have 
not yet commenced as of reporting date. The progress of activities being reported is as of 31 August 2018. 
 

 

Livelihoods and basic needs 
People targeted: 600 households (approx. 1,800 people) 
People reached: 0   
Male: 0 
Female:0 

Outcome 1: Communities, especially in disaster and crisis affected areas, restore and strengthen their 
livelihoods 

Indicators:  Target Actual 

# of households able to cover basic needs, mitigate insecurity and self-recover 600 0 

Output 3.3: Households are provided with unconditional/multipurpose cash grants to address their basic 
needs 

Indicators:  Target Actual 

600 selected households supported with multipurpose cash grants (to cover 
basic needs, mitigate insecurity, support self-recovery) 

600 0 

Progress towards outcomes 

The recent wildfires in eastern and western Attica have affected thousands of households, resulting in great 
livelihoods insecurities among affected population. Loss of lives, destroyed houses and family businesses, and loss 
of livelihoods have created insecurity and post-traumatic stress, which are difficult to overcome. Cash Transfer 
Programming (CTP) has been identified by the NDRT assessment as a suitable mechanism to assist affected 
population on their early recovery. 

The programme will target 600 households directly or indirectly affected by the recent disaster in eastern and 
western Attica. The total amount to be transferred will be EUR 1,500 (approx. CHF 1,730) per household in a period 
of 3 months, based on an analysis prepared by HRC cash team. The objective is to assist the selected households 
with multipurpose cash grants in order to cover basic needs and recurring costs and to mitigate the sense of 
insecurity and its negative effects. The calculation of the amount is based on the basic needs of a household that 
has been utterly or partially destroyed taking into consideration the cash assistance and benefits announced by the 
Greek Government. 

The HRC CTP officer conducted several visits at the field in order to assess the situation through direct observation, 
meetings with representatives of all three affected municipalities (Rafina, Marathonas, Megara), participation in the 
coordination meetings and cooperation with the municipality social services in order to evaluate the extent of the 
needs for a cash intervention and to be able to identify the selection criteria of affected people for a CTP intervention.    

Challenges: Even though the HRC CTP team has gained experience in implementing CTP interventions during 
the migration crisis, the winter cash programs and the Mandra floods, this disaster presents several challenges that 
is external to the HRC as well as potential risks that need to be mitigated despite the positive response received on 
this assistance, These challenges relate to: a) the exchange of data and information needed from the relevant 
bodies (ministries, regions, municipalities) to facilitate this process; b) possible competitive environment with other 
actors involved (who will also provide financial support as many different fundraising accounts have been created 
since); c) dealing with the people who are in a state of shock; some of whom have already begun to receive financial 
assistance, and having to subject them to lengthy processes such as submitting the same supporting documents in 
order to receive the aid from Red Cross. HRC will be providing PSS services as needed.  
 
To ensure the sharing of official information and synergies between the current recovery initiatives the HRC is 
enhancing the collaboration and communication with regional and local authorities through frequent visits, including 
to the prefecture of Attica and the Municipalities authorities. In addition, agreements between HRC and the affected 
municipalities are being prepared. It is expected that this coordination will allow a quick implementation of the cash-
based intervention. A well running selection process will be ensured through clear and transparent selection criteria 
and processes, to avoid additional stress for the affected population.  
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  Health 
People targeted: 400 
People reached: 709 
Male: 356 
Female: 353 

Outcome 1: Vulnerable people’s health and dignity are improved through increased access to appropriate 
health services.  

Indicators:  Target Actual 

# of people reached by NS health services  400 709 

Output 4.1: Communities are supported by NS to effectively respond to health and psychosocial needs 
during an emergency (Health)  

Indicators:  Target Actual 

# of primary health care services provided through Emergency Health Unit 220 227 

# of primary health care services provided through Nursing at home 300 378 

# of persons reached with primary health care 150 134 

# of first aid services 450 475 

# of persons reached with First Aid 150 475 

480 search and rescue volunteer hours 480 480 

Output 4.4:Communities are supported by NS to effectively respond to health and psychosocial needs 
during an emergency (PSS) - 150 people targeted, 400 services targeted 

Indicators:  Target Actual 

# of psychosocial first aid service 119 119 

#  of persons assisted with PSS/PFA 150 100 

# of psychosocial support and follow up visits 281 4 

Progress towards outcomes 

 
First Aid 
On the day of the disaster, a team of HRC Samaritans was deployed to the field at Kineta, to set up a first aid station. 
Another team of Samaritans went to Rafina, to assess the situation. By late night on 23 July, 18 Samaritans were 
deployed in the Rafina Town Hall with the aim to set up a first aid station. They supported the National Ambulance 
Service and Coastguard Service by providing first aid to the population arriving from the Mati district. On 24 July a 
Samaritans rescue team patrol located 26 victims. On 25 July, after a request by the Search and Rescue Department 
of the Fire Service, the Samaritans participated in search and rescue operations around Mati and Neos Voutzas in 
the Municipality of Marathonas. Further, on 27 July the HRC Lifeguards were deployed to conduct underwater 
search at Kokkino limanaki in Mati. For seven days, the Samaritans, mainly from HRC branches of Athens, Nea 
Smyrni, Piraeus, Kalamata, Tripoli, Korinthos and Nafpio operated on three 8-hour shifts per day and set up first aid 
stations in Rafina, Nea Makri and Kineta. As of 30 July, and based on the assessed needs, the Samaritans officially 
ceased operations. In total 184 Samaritans were deployed in all shifts of the response activities and provided 475 
FA services to cases like burns, fainting, respiratory difficulties, hypertension. 
 
Mobile Health Unit 
On the first day of the incident two health NDRT members were deployed in the field to assess the situation. Based 
on the primary needs identified, subsequently, the mobile Emergency Health Unit (EHU) was deployed, as part of 
the HRC emergency response to the affected areas so as to provide emergency services in the affected population. 
The EHU offered medical services to 130 people with acute health problems fire related (breathing difficulties, and 
some people with chronic problems (like asthma, diabetes hypertension) due to the disaster and the disruption of 
the normal way of living.  Most cases needed follow up care. 
 
The medical team of the HRC EHU treated people (with health problems due to their exposure to the fires) who 
were coming to the Municipality hall for information and support. After assessing the situation and receiving referrals 
from various parties - the Municipality, field workers of other agencies, as well as from the people who were being 
treated - of people with acute health problems in need of medical services but refusing to or could not leave their 
homes, the EHU started providing mobile health services through home visits. Through ongoing assessments, 
it was identified that people with chronic problems, e.g. diabetes, asthma, hypertension and disability, were in need 
of health services at home, as people were experiencing emotional numbness due to shock and their normal rhythm 
of living were unsettled consequently affecting their behaviour towards their own health needs (e.g. disrupted 
medicine supply and intake; food supply and irregular scheduling of mealtimes) leading to worsening health 
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conditions (unbalanced sugar levels, worsening of asthma, development of ulcers). As the mobile health unit (MHU) 
is a service normally assigned to the Migration response to which it had to return after two weeks, this led to the 
need to involve the HRC’s “Nursing at home” MHU which was effectively deployed to take over after the EHU and 
follow up on cases identified and treated by them.  
 
The MHU conducted home visits to offer its medical services and also distributed a leaflet produced by the Nursing 
Division of the HRC in collaboration with the HRC CEA office with information about the necessary protective 
measures to take after fires (as this was assessed to be a need). From 1-5 August 2018, the MHU provided 137 
health interventions to 25 people. Both units also conducted referrals to the Emergency PSS Unit (EPSSU).  
 
Nursing at Home  
 
The MHU staff identified the need to provide medical services at home for the fire victims with acute fire related 
medical problems but not requiring hospitalisation, as well as for the ones after their discharge from hospital. There 
was also a need to offer care to unregulated chronic problems of people who were directly affected (burns, injuries, 
respiratory and eye problems) and indirectly (due to disruption of normal living and treatment routines) from the 
fires. This will be the target group of the Nursing at Home, until a certain degree of normality is restored in people’s 
lives which will gradually be phased out once people’s capacity to take responsibility of their health is restored and 
are also fully integrated in the public health system. 
 
Psychological first aid (PFA) and psychosocial support (PSS) activities 
 
On the first day of the fires, a PSS NDRT member was deployed in the field to assess the situation. Based on the 

primary need identified, the EPSSU as part of the HRC emergency response was deployed to the affected areas 

to provide PFA at the population. HRC’s social workers and social welfare division (SWD) volunteers were deployed 
to the affected areas to provide much needed PFA through door to door visits. Further PSS and case management 
will be provided based on identified needs through respective referrals received by the HRC Health Mobile Unit as 
well as other actors. 
The HRC Social Welfare Division (SWD) PSS focal person also participated at the weekly coordination meetings 
organised by the Municipality, to follow up on PSS matters, issues and needs. 
 
Specialized PSS intervention provision has also been made available to the HRC volunteers involved in the 
operation, in particular for those who have had a traumatic experience of finding dead people. 
 
PSS activities will be adapted according to the ongoing needs assessment. 
Population to be assisted: People targeted include those who have been directly affected (e.g. loss of relatives, 
property), but also those not directly affected who have been exposed to the disaster (e.g. witnessed destruction 
and/or deceased persons, stress due to potential loss of livelihoods). To support a return to normality for those 
affected, appropriate psychological interventions need to be planned and implemented in a timely matter. 
Specialized support for dealing with natural disaster and trauma will need to be offered by well-staffed teams.  
 
Currently the HRC health team operates in certain areas of Rafina and Marathonas/Nea Marki as other health actors 
are present in the other affected areas. This is happening in close coordination with other actors and the respective 
municipalities. However, HRC will extend its services if needed. The MHU continued to visit homes based on 
referrals from municipalities, word of mouth and whenever there was a need for follow up. Alongside physical 
medical attention, PSS is considered one of the main priorities in the short and longer term by the HRC. EPSSU as 
well as other actors and follow up on PSS/case management visits where necessary. The main Psychological issues 
faced concern needs for PFA, information, directives, counselling, and referrals 

 
Challenges: The challenges faced during the implementation of the health response was the emotional and 
psychological impact of the fire on people living at the affected areas and the way this has affected their physical 
health, in both acute and chronic health problems, and their mental health. People are neglecting their health such 
as not taking their medicines as they used to before the fire; they also face difficulty in accessing the public health 
system due to the loss of their car or due to abandonment by their paid carers. Therefore, HRC is providing home 
care visits and liaising physical health care with mental health care through an integrated approach of both teams’ 
(EHU and EPSSU) visits as well as with referrals to the PFA/PSS HRC team. A percentage of people are still away 
and are currently hosted by friends and relatives. Especially families with children were the most affected and are 
still avoiding the affected areas. Once school is starting in September, these families will return and a need for more 
PSS with children is anticipated. Many NGOs and Public actors with expertise in PSS services provision for children 
are involved and activated in the area and they are going to cover the respective needs of kids. 
 
To address the challenges regarding access to beneficiaries, focus will be given on receiving referrals from local 
actors as well as internal referrals from CTP program, Hotline and primary healthcare services of PSS cases. 
PSS access for staff and volunteers is available upon request, additionally, PSS/PFA trainings for volunteers are 
being planned (not yet scheduled) w will have components in selfcare. 
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Protection, Gender and Inclusion 
People targeted: 400 (300 with general protection targeting HRC staff and volunteers, 
100 with RFL targeting affected communities) 
People reached: 7310 (RFL) 
Male: 33 
Female: 40 

Outcome 1: Communities identify the needs of the most vulnerable and particularly disadvantaged and 
marginalised groups, as a result of inequality, discrimination and other non-respect of their human rights 
and address their distinct needs. 

Output 6.1: NS programmes improve equitable access to basic services, considering different needs based 
on gender and diversity factors 

Indicators:  Target Actual 

# of staff/volunteers attending the training 400 0 

# of staff/volunteers that have signed the CoC and CSG policy 400 0 

% programmes meeting the data protection and referral pathway protocol 
requirements 100% 

Ongoing 

Output 6.1 (a): RESTORING FAMILY LINKS 
(a) RFL needs are assessed and identified 
(b) RFL services are provided 

Indicators:  Target Actual 

# of requests received  NA  73 

Progress towards outcomes 

Restoring Family Links 
 
A restoring family links (RFL) NDRT member was deployed together with a RFL staff member in order to provide 
RFL services in the field, as well as to perform a parallel assessment of needs. Based on that assessment RFL staff 
and volunteers were deployed to start registering people in the municipality of Rafina on the missing persons 
(assisting the municipality in creating a list). Also, the HRC RFL team, through the NDRT team, served as liaisons 
to local authorities – as list of survivors from coastguard was received. In parallel the RFL unit joined the HRC HQ’s 
coordination team and initiated network procedures (communication with ICRC Athens Office) as well as opened 
an RFL banner on the RFL website. The ICRC forensics advisor assisted with the identification of the dead and 
donated some items to the forensic authorities. ICRC also assisted in liaising with the forensic authorities (university 
of Athens). The RFL team visited hospitals in Athens to establish contacts and obtain information on the spot (as 
hospitals were already overwhelmed with phone calls). The following days the RFL team followed up with persons 
that placed the requests (requests were received through various ways: direct application in the affected areas; 
phone calls; and tracing requests by other national societies and individuals living outside Greece).  
 
Challenges:  
● Limited capacity due to summer leave; RFL volunteers had to be mobilized from Patras 
● Internal coordination: during the first days reporting lines and communication channels were not clearly 

established 
● Lack of awareness of RFL code of conduct in general – need to better disseminate information within the HRC 

(to board, staff and volunteers) on RFL and also specifically on RFL code of conduct and about RFL better 
across HRC. This will be one of the actions planned under the emergency plan of action. 

● HRC in response operations is perceived more as a volunteer organisation – Civil Protection is not very well 
informed about RFL capacity of HRC. 

 
Mainstreaming of the other protection indicators have not yet actively commenced.  

 
  

                                                      
10 This number indicates requests made for tracing services (in which 75 people were declared missing) 
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Disaster Risk Reduction 
People targeted: 4,500 
People reached:  0  
Male: 0 
Female: 0 

    

DRR Outcome 1: Communities in high risk areas are prepared for and able to respond to disaster 

Indicators:  Target Actual 

Community preparedness plans in place 3 0 

Output 1.1: Communities take active steps to strengthen their preparedness for timely and effective 
response to disasters. 

Indicators:  Target Actual 

# people reached with public awareness and education campaigns using 
harmonized messages to reduce, mitigate and respond to identified risks  4500 

0 

# of people reached through RCRC programmes for DRR and community 
resilience (excluding public awareness and education campaign) stage I and 
stage II 150 

0 

Output 1.1 (a): Strengthen RFL capacity to respond and increase RFL resilience of communities 

# Districts in Attica are well informed and prepared for RFL 11 0 

# HRC volunteers trained on RFL 150 0 

# RFL kits/backpacks ready to be mobilized 5 0 

RFL box and mobile unit to be established 1 0 

Materials adapted NA 0 

Progress towards outcomes 

Communities affected by the wildfires continue to be at risk of fire-related disasters – mostly due to factors like 
weather conditions during the summer season, density and type of forest coverage (pines mostly, highly flammable 
species of tree when dry), topography and urban setting. The potential risks highlighted by these wildfires indicate a 
need to ensure that community preparedness and risk reduction measures are implemented alongside relief and 
recovery interventions.  
 
Therefore, disaster risk reduction activities will be implemented such as a communications campaign and 
community-based (CBDRR) activities (stage - health and RFL related preparedness and stage II – disaster family 
response training), to ensure that communities at risk are better prepared to face and reduce the impact of future 
disasters in areas that are prone to natural disasters. The targeted population to be assisted are communities in 
settlements of affected areas in eastern and western Attica region (four settlements at Marathonas, three settlements 
in Rafina and three settlements at the municipality of Megara). The disaster risk reduction-focused communication 
campaign mainly targets the communities affected by the fires, however through social media, it also seeks to reach 
other areas with similar vulnerabilities and risk conditions. 
 
So far, the HRC DM team is conducting preparatory works for the relevant curriculum and training material for the 
stage II community training for families, while technical staff from nursing, Samaritans, social welfare and RFL teams 
are doing the same for the stage I (14 hours, trainings for individuals). 
 
Challenges: An anticipated challenge would be to ensure community buy in and participation in the trainings. A 
good communication strategy is necessary to overcome any possible resistance or reluctance due to various reasons 
(trauma, etc) 
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Strengthen National Society  

Outcome S1: National Society capacity building and organizational development objectives are facilitated 
to ensure that National Societies have the necessary legal, ethical and financial foundations, systems and 
structures, competences and capacities to plan and perform  

Output S1.4: National Societies have effective and motivated volunteers who are protected  

Indicators:  Target Actual 

Ensure volunteers are insured 5550 In progress 

% of volunteers aware of individual roles and risks of operation  100% 0 

% of volunteers accessed psychosocial support when needed 100% 0 

Output S1.7: NS capacity to support community-based disaster risk reduction, response and preparedness 
is strengthened 

Indicators:  Target Actual 

Staff trained 45 0 

Volunteers trained 100 0 

Contingency plans developed (fire, flood and earthquake) 3 0 

Disaster management policy developed 1 0 

Progress towards outcomes 

Activities under this section have yet to commence. 

 

International Disaster Response 

Outcome S1: Effective and coordinated international disaster response is ensured 

Output S2.2:  Effective response preparedness and surge capacity mechanism is maintained 

Indicators:  Target Actual 

# of the HRC surge needs are covered NA 2 

Output 2.3: Supply chain and fleet services meet recognized quality and accountability standards11 

Indicators:  Target Actual 

Warehouse expanded (75 sqm) 1 0 

HRC staff trained on logistics and warehouse management 15 0 

Staff of HRC branches trained on logistics and warehouse management  20 0 

Outcome S2: The complementarity and strengths of the Movement are enhanced 

Indicators:  Target Actual 

% of programmes within this Appeal that include CEA components 100% ongoing 

Progress towards outcomes 

During the reporting period additional support for PMER and communications were provided respectively. 

 

Influence others as leading strategic partner 

Outcome S3: The IFRC Secretariat, together with National Societies uses their unique position to influence 
decisions at local, national and international levels that affect the most vulnerable 

Indicators:  Target Actual 

# of new volunteers 150 0 

% of visitor increase to website 30%12 0 

Output S3.1: The IFRC and NS are visible, trusted and effective advocates of humanitarian issues 

Indicators:  Target Actual 

                                                      
11 The budget codes for this is under SFI1 
12 As HRC was not monitoring with Google Analytics, the objective is to reach 1,500 month with the new website (to be launched by November 
2018)   and increase traffic to 10-20 per cent. 
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# of publications (national and regional) in national media (regarding the 
documentary) 15 

0 

# of side events before, during and after the launch of the documentary 5 0 

Progress towards outcomes 

Activities under this section have yet to commence. 

 

Outcome S3.02 The programmatic reach of the NS and the IFRC is expanded 

Output S3.01.01: Resource generation and related accountability models are developed and improved 

Indicators:  Target Actual 

Monitoring plans established for programmes 100% 0 

# of external reports generated for this appeal (TBD depending on pledges) 100% 0 

HRC has a PMER focal point 1 0 

Progress towards outcomes 

Activities under this section have yet to commence. 

 

Effective, credible and accountable IFRC 

Outcome S4.01: The IFRC enhances its effectiveness, credibility and accountability 

Output S4.13: Financial resources are safeguarded; quality financial and administrative support is provided 
contributing to efficient operations and ensuring effective use of assets; timely quality financial reporting 
to stakeholders 

Indicators: Target Actual  

% of financial KPIs are achieved 100% 0  

Progress towards outcomes 

Activities under this section will be reported in the next operations update.  

Output S4.16: Audit and risk management   

Indicators: Target Actual 

% of financial KPIs are achieved 100% 0 

Progress towards outcomes 

Activities under this section will be reported in the next operations update.  

 

D. BUDGET 
 

An interim financial report is annexed to this Operations Update. 
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Contact information 
 
For further information, specifically related to this operation please contact: 
 
In the Hellenic Red Cross National Society 

● Secretary General: Despina Perimeni, secretary_general@redcross.gr  
● Operational coordination: Angelica Fanaki, Director of Resource Mobilization & Programs Department, 

angelica.fanaki@redcross.gr,  
 
In the IFRC 

● IFRC Country Office: 
Ruben Cano, Head of Country Office, ruben.cano@ifrc.org,  
Sofia Malmqvist, Programme Coordinator, sofia.malmqvist@ifrc.org 

• IFRC Regional Office for Europe: Seval Guzelkilinc, DM Coordinator, seval.guzelkilinc@ifrc.org 
● IFRC Geneva: Susil Perera, Senior Officer, Response Recovery and Preparedness, susil.perera@ifrc.org   

 
For IFRC Resource Mobilization and Pledges support: 

● Louise Daintrey-Hall, Acting Partnerships and Resource Development Coordinator, IFRC Regional Office for 
Europe, louise.daintrey@ifrc.org  

 
For Performance and Accountability support (planning, monitoring, evaluation and reporting enquiries) 

● Dorottya Patkó, PMER Manager, IFRC Regional Office for Europe, dorottya.patko@ifrc.org 
 

How we work  

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 
vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 
Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 
and promotion of human dignity and peace in the world. 
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