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                                                                       Emergency Plan of Action Update 

                                        Guatemala: Earthquake  
 
 
 
 
 

DREF Operation update MDRGT006 

GLIDE no. EQ-2014-000096-GTM 

Date issued: 7 November 2014 Date of disaster: 7 July 2014 

Operation manager (responsible for this EPoA):  
Pabel Angeles 

Point of Contact: Daniel Javiel – General Director of 
the Guatemalan Red Cross. 

Operation start date: 18 July 2014 Expected timeframe: 3 months. This update extends 
the timeframe by one additional month. It will now 
end on 18 November 2014. 

Overall operation budget: 211,833 Swiss francs 

Number of people affected:  73,551 people  Number of people to be assisted: 3,500 people 
(700 families). 

Host National Society presence: Central Headquarters: 100 staff members, 20 branches nationwide,  2,000 
volunteers 
Red Cross Red Crescent Movement partners actively involved in the operation: The International 
Federation of Red Cross and Red Crescent Societies (IFRC) deployed the Regional Disaster Management 
Coordinator in Central America and a member of the Regional Intervention Team – Livelihoods RIT General - to 
Guatemala to support Guatemalan Red Cross operations.  
Other partner organizations actively involved in the operation:  

 National Departmental, Municipal and Local Risk Reduction Coordinator 

 First Lady’s Social Works Secretariat (SOSEP) 

 Civil National Police 

 National Guatemalan Army 

 Municipality of Sibinal 
 

<Click here to go to the contact information> 

 
Summary: 

 
On 21 July 2014, 211,883 Swiss francs were allocated from 
the Disaster Relief Emergency Fund (DREF) to support the 
Guatemalan Red Cross (CRG) in delivering immediate 
assistance for up to 3,175 people for a period of three months. 
With this DREF operations update, a timeframe extension for 
an additional month is being reflected., The operation will now 
end 18 November in order to allow the National Society to 
complete the planned activities as stated in the Emergency 
Plan of Action (EPoA).  The DG ECHO replenished the DREF 
for 105,917 Swiss francs, the IFRC on behalf of the National 
Society would like to thank for this generous contribution. 
Additional un-earmarked funds to repay DREF are encouraged. 
 
 
An earthquake registering 6.4 on the Richter scale according to the Mexican National Seismological Service and the 
United States Geological Service (USGS) struck western Guatemala on 7 July 2014. Its epicenter was located 15 
kilometers northwest of San Marcos near the Mexican border, and it was felt in 12 departments in the western areas of 
the country as well as Mexico and El Salvador. 

 
The DREF operation implemented by the Guatemalan Red Cross has assisted 635 families with psychosocial support, 
225 families also received basic health information and 70 sheltered families received hygiene kits, kitchen kits and 

jerrycans; all 635 families have tarpaulins to cover their damaged roofs and walls.  

Humanitarian aid being delivered to the affected areas. 
Source: GRC 
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The process to identify beneficiaries, which included visits to communities and conversations with local authorities and 
community leaders, revealed that in some communities the number of affected people is greater than established during 
initial assessments; therefore, the number of beneficiaries established will be maintained, but there will be a 
redistribution of the  humanitarian aid to ensure the recovery of the affected families’ livelihoods for one additional 
month. 
 
The IFRC, on behalf of the National Society, would like to thank to the Commission's European Community 
Humanitarian Office (ECHO) for their generous contributions to replenish the allocation made to this operation. The 
major donors and partners of DREF include the Australian, American and Belgian governments, the Austrian Red 
Cross, the Canadian Red Cross and government, Danish Red Cross and government, the European Commission 
Humanitarian Aid and Civil Protection (ECHO), the Irish and the Italian governments, the Japanese Red Cross 
Society, the Luxembourg government, the Monaco Red Cross and government, the Netherlands Red Cross and 
government, the Norwegian Red Cross and government, the Spanish Government, the Swedish Red Cross and 
government, the United Kingdom Department for International Development (DFID), the Medtronic and Z Zurich 
Foundations, and other corporate and private donors. The IFRC, on behalf of the national society, would like to thank 
everyone for their generous contributions. The Directorate-General for Humanitarian Aid (DG ECHO) has 
replenished up to 50 per cent of the DREF allocation made to this operation. 

 

A. Situation analysis 

 

Description of the disaster 

 
 
A strong earthquake registering 6.4 on the Richter scale hit western Guatemala at 17:24 local time on 7 July  

 

According to damage assessment information provided by the National Disaster Reduction Commission (CONRED), 
there were 9,940 people left homeless, 63,611 people affected, 107 homes at risk, 2,193 dwellings presented slight 
damage, 4,770 suffered moderate damage, 2,980 were severely damaged, and there were 274 people injured and 1 
death in the departments of Huehuetenango, Quetzaltenango, Quiché, Retalhuleu, San Marcos, Sololá, Suchitepéquez 
and Totonicapán.  The most affected department was San Marcos, which accounted for more than 82 per cent of total 
dwellings damaged and 78 per cent of the total population affected and left homeless. 

 
The government declared a state of public disaster for 30 days in the most affected departments, which was ratified by 
the Legislature and extended three times - the last extension was for 30 additional days - as per Government Decree 
number 7-2014 of 2 October 2014. The purpose of declaring a state of disaster was to repair  infrastructure, restore 
essential public services and  mitigate any negative effects and ensure the lives, integrity and safety of the affected 
population and safeguard their assets. 

 
Summary of damages by department 

 
Department 

People Dwellings 

At 
Risk 

Affected Homeless Evacuated Sheltered Injured Deceased Risk Slight Moderate Severe 

Huehuetenang
o 

0 3,598 600 3,568 37 8 0 0 199 269 132 

Quetzaltenang
o 

24 6,809 445 0 0 2 0 4 144 190 111 

Quiche 0 0 0 0 0 0 0 0 0 0 0 

Retalhuleu 0 9 2 0 0 0 0 0 2 0 0 

San Marcos 618 49,223 8,150 1,654 1,454 264 1 103 1,657 4,047 2,446 

Sololá  0 3,836 719 1,465 105 0 0 0 183 255 284 

Suchitepéque
z 

0 79 15 10 0 0 0 0 5 5 5 

Totonicapán  0 57 9 34 0 0 0 0 3 4 2 

Total  642 63,611 9,940 6,731 1,596 274 1 107 2,193 4,770 2,980 

  Source: CONRED 

             

 



Page | 3 
 

Summary of current response 

 
Overview of Host National Society 
 

The Guatemalan Red Cross delegation provided immediate response by mobilizing response teams consisting of 
volunteers with expertise in evacuation, search and rescue, and pre-hospital care, as well as through members of 
National Intervention Teams (NIT) to manage the emergency.  

 
During the first days of the emergency, Guatemalan Red Cross Headquarters mobilized a team of doctors, expert 
technicians, equipment, materials and vehicles in order to conduct the following actions: 

 
- Evacuation of 50 families  
- 55 pre-hospital care actions 
- 3 medical sessions (298 patients assisted) 
- 56 families assisted with humanitarian aid 
- 2 psychosocial  care sessions (100 families assisted) 
- Conducted 25 damage assessments and needs analyses 
- Information management 
- Humanitarian logistics 

 
 

During the operation's implementation phase, actions focused on rapid and detailed assessments, procurement and 
distribution of humanitarian aid and the implementation of the cash transfer program to support actions to prepare 
temporary shelters and repair dwellings to meet the needs of 635 affected families in the department of San Marcos. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Overview of Red Cross Red Crescent Movement in country 
 
The International Federation of Red Cross and the Red Crescent Societies (IFRC) has an office for Guatemala and 
El Salvador in Guatemala, which supports the Movement’s coordination in the country. The Pan American Disaster 
Response Unit (PADRU) and the national representation of the International Federation of the Red Cross are in close 
communication with the Guatemalan Red Cross. The regional disaster management coordinator was initially 
dispatched to the country to support on-site assessment and coordination actions and provide support to National 
Society efforts.  A livelihoods Regional Intervention Team (RIT) member from the Colombian Red Cross was 
deployed to Guatemala for a month to provide technical assistance and support to the National Society during the 
implementation of the operation. 
 

The Red Cross Societies present in the country include the Spanish Red Cross, the Netherlands Red Cross and the 
Norwegian Red Cross. Moreover, National Society has bilateral support from the German Red Cross and the Italian 
Red Cross.  There is also an International Committee of the Red Cross office, with which there is permanent 
institutional cooperation and coordination. 

 

Overview of non-RCRC actors in country 

 
The National Disaster Reduction Commission (CONRED) is responsible for the country's national response system; 
the Red Cross is a part of this system. During the emergency, CONRED mobilized 43 tons of humanitarian aid to 
the most affected areas in Huehuetenango, Sololá and San Marcos, providing food rations, hygiene and cleaning 
kits, blankets, and water.  

  Meeting between the GRC's technical team and the RIT 
General Source: GRC 

Preparation of humanitarian aid to distribute to affected 
families. Source: GRC  
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The Ministry of Public Health and Social Assistance mobilized personnel and medicine to the most affected areas, 
set up epidemiological surveillance, and provided mental health care to people in the  shelters. 
 

The Armed Forces provided support through the disposal of debris from destroyed homes while the National Civil 

Police provided security to the population.  

 

The World Food Program shipped 184 metric tons of food (rice, corn, beans and oil) to 16 municipalities in the 

department of San Marcos, which were distributed in coordination with the COE and the departmental authorities. 
 
The Municipality of Sibinal in San Marcos donated plastic sheeting and wood to the affected families in order to have 
additional means to rehabilitate their homes. 
 
World Vision provided humanitarian aid to 211 affected families in 11 communities in the municipalities of Sibinal, 
San José Ojetenam, Nuevo Progreso, San Pablo and El Tumbador in the department of San Marcos.  Humanitarian 
aid consisted of the distribution and delivery of  blankets, hygiene and kitchen kits, and food.  
 
Additionally, other humanitarian organizations such as COOPI and CARE supported damage assessments in the 
affected areas. 
 
 

Needs analysis and scenario planning 

 
Infrastructure and Housing 

 
According to official government information, 9,940 homes were affected, of which 107 are at risk, 2,193 suffered 
slight damage, 4,770 suffered moderate damage and 2,980 were severely damaged. The current needs are mainly 
related to housing reconstruction and rehabilitation. 
 
Currently, there are 565 affected families living in communities that have been classified according to the degree to 
which they have been affected by the disaster.  Each family received a kit to repair structural damage to their homes 
in order to prevent further deterioration that would endanger the homes' inhabitants.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
The Guatemalan Red Cross branch premises are being repaired after being damaged by the earthquake. The water 
supply network and infrastructure were affected, and work is underway to repair the damages. 

 
 

Shelter 
 
CONRED set up 24 shelters to assist the affected population: 15 in San Marcos and 9 in Huehuetenango. The families 
have now returned to their repaired or rebuilt homes, and some families are living with family relatives while their homes 
are being reconstructed. 

 
 

Mega V deliveries to distribute humanitarian aid in the village 
of Villa Nueva, San Pedro, San Marcos. Source: GRC 

Delivery of vouchers that describe repair kits (distribution of 
humanitarian aid in Santo Domingo II, San Pablo, San 
Marcos). Source: GRC 
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Livelihoods 

 
Commercial and production activities have been restored in the affected areas. The families who suffered severe 

damages to their homes or who lost them entirely have been affected financially since the income they use towards 

their livelihoods had to be invested in the reconstruction of their homes, which is a priority in light of the rainy season. 

 

Health 

 
There have been no outbreaks of disease in the affected areas during the operation.  Cases of skin and respiratory 
diseases that were detected during the Red Cross medical sessions were properly treated.  
 
High stress levels among the affected population were mostly evident in vulnerable groups who have seen their daily 
lives disrupted because of the earthquake and its aftershocks. The comprehensive family care and psychosocial 
support provided has been crucial during the implementation of the operation. 
  
Most of the people affected emotionally were included in the psychological first aid activities promoted by the 
Guatemalan Red Cross, and they showed improvements thanks to the care that was provided. These actions have 
helped the population cope with the aftershocks or tremors which are still being felt in the area. 

 

Water and Sanitation 

 
Most of the piped or potable water services in the affected sectors have been restored.  These services are expected 
to continue on a regular basis in order to meet the needs of the population.  
 

Beneficiary selection: 
 

The beneficiaries selected have been identified based on  three main criteria: the first group is the families who are 
have been forced to stay in  temporary accommodations because their houses were destroyed; the second group 
consists of families whose homes suffered moderate damage to their structures, columns, walls, ceilings, doors, 
windows and other components, which can be repaired to improve their ability to face another seismic event; and 
finally, the third group consists of sheltered families whose homes can neither be repaired nor rebuilt due to 
geological damage to the land on which they originally lived. 

 

Vulnerability criteria to select beneficiaries included the following: 

 

    Families whose homes suffered moderate damage or were destroyed by the earthquake 

 Low socioeconomic level 

 People affected emotionally 

 Vulnerable groups (older adults, pregnant women and nursing mothers, children, people with disabilities and 
people with chronic diseases, among others). 

 

 
Risk assessment 
 
The department of San Marcos has a high risk of seismic activity as evidenced by the more than70 aftershocks 
between 4 and 5 on the Richter scale that have been recorded since the earthquake struck. According to data from 
the National Institute of Seismology, Volcanology, Meteorology and Hydrology, neither further aftershocks nor another 
strong earthquake can be ruled out. Given this scenario, the greatest risk is to the dwellings that were not repaired 
after the 2012 and 2014 earthquakes. 
 

 
 

 

 
B. Operational plan and strategy 

 
Overall objective 

 

To provide humanitarian assistance  to 635 families affected by the earthquake in the department of San Marcos in 
the municipalities of San Marcos, San Pedro, San Rafael, San Pablo, Sibinal, San Rafael and Esquipulas Palo 
Gordo. 
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Proposed strategy 
 

 

Provide first response actions that take evacuations, pre-hospital care, damage assessments, health campaign and 

psychosocial support care into consideration. 

 

The Guatemalan Red Cross has given priority attention to San Marcos, the most affected department in the country; 
municipalities were selected based on assessments in the field and prioritization has been carried out as per the plan of 
action's vulnerability criteria to assist 635 families. 

 

 

Population Targeted and Benefitted by the Operation 
 
 

Department Municipality Communities Families 

San Marcos 

San Marcos 

Federación 93 

Ixquihuila 31 

El Recreo 75 

Ixtagel 7 

San José Las Islas 65 

Piedra Parada  26 

Serchil 22 

San Pablo Santo Domingo II 34 

San Pedro Villa Nueva 13 

San Rafael 
Caserío Nueva Italia 34 

Feria 42 

Sibinal 

Cantón 15 de Septiembre 42 

Aldea Checambá 9 

Aldea San Andrés Cheoj 22 

Santa Rita 16 

Sibinal 14 

Cantón Toaman 76 

Esquipulas Palo 
Gordo Aldea la Fraternidad 14 

TOTAL  635 
 
 

During the first phase, assistance was provided to 565 families who suffered moderate damage to their homes (410 
families) or whose homes were destroyed entirely (155 families). In both cases, families received a voucher to 
purchase materials in order to help repair moderately damaged homes and to support the construction of a temporary 
shelter for families who lost their homes while the authorities are rebuilding them. The latter will also receive a 1-
month food kit. Seventy sheltered families were assisted with humanitarian aid in order to improve their living 
conditions. All 635 affected families received medical care and psychosocial support. 
 
In the last month of the operation, the plan is to expand the coverage of home repair voucher deliveries to 65 families 
from the community of Tejutla in the municipality of San Marcos and from the community of Los Perez in the 
municipality of Palestina de los Altos in Quetzaltenango, which is an affected community near San Marcos. There are 
also plans to deliver 204 food kits to 65 prioritized families in the communities of Tejutla and Los Pérez and 179 
families in Sibinal who received repair vouchers. This is of particular importance because  these families live in poor 
rural areas and have had  their incomes affected by the earthquake. 

 

The DREF operation will provide the following humanitarian aid in materials and vouchers to the affected population: 
 
 

Families with destroyed or collapsed dwellings (155 families) 
 
    2 plastic tarpaulins 

 1 voucher for building materials to build temporary accommodations 

 1 kitchen kit 
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 1 hygiene kit 

 1 food kit 

    3 blankets 

 2 10-liter jerrycans 

 
Families whose dwelling suffered moderate damage (410 families) 
 
    2 plastic tarpaulins 

    1 voucher for building materials to build temporary accommodations 
 
Sheltered Families (70 families) 
 
    2 plastic tarpaulins 

    1 kitchen kit 

    1 hygiene kit  

    3 blankets 

    2 10-liter jerrycans 

 
In addition, 65 families in the communities of Los Perez and Tejutla will receive 1 repair voucher and 1 food kit will be 

provided to 204 families in the communities of Sibinal, Tejutla and Los Pérez in the municipalities of San Marcos and 

Palestina de los Altos respectively 

 
 
Operational support services 
 
Through its Institutional Response Plan (which is in the process of being updated) and its 2013 to 2016 Strategic 

Development Plan, the Guatemalan Red Cross is organized as per  the institutional framework. The following 

program areas will be implemented: 
    Disaster Risk Management 
 

- Disaster Preparedness 
- Disaster Response 
- Disaster Recovery 
- Mitigation and Adaptation to Climate Change 
 

    Health 
 

- Community Health 
- Public Health in Emergencies 
- HIV Prevention 
- Health Care 

 
 

    Social Inclusion 
 

- Migration 
- Promotion of a Culture of Non-Violence and Peace 

 
 

    Organizational Development 
 

- Fundamental Principles and Humanitarian Values 
- Institutional Development and Sustainability 
- Volunteering and Youth 

 

Human Resources 
 
 
Actions were coordinated by the Risk Reduction Management Directorate. One of the first actions carried out by the 
Guatemalan Red Cross was the deployment of 200 volunteers, which included National Intervention Teams, 
National Public Health Teams and volunteers in general to perform the following actions: 
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 Damage assessments and needs analyses 

 Assistance to the population through emergency medical sessions and pre-hospital care 

 Information management through general and rapid health assessments 

 Distribution of hygiene kits to evacuated families as an initial  intervention 

 Support during evacuation processes 

 Identification of primary needs 
 
 

A Livelihoods RIT General from the Colombian Red Cross was deployed for one month to support the operation and 

to provide technical support to the National Society. As per the plan of action, the operation's coordinator and 

technical emergency health and shelter coordinators were hired; the latter performed actions  in the field. There has 

also been support from branch volunteers to conduct various operational actions; the following equipment has been 

provided for them: 
 

Personal protective equipment for volunteers 

 
 

 
 
 

 
 

 
Logistics and supply chain 
 

The Guatemalan Red Cross has an organizational structure that includes a General Administration department with a 
specific area for purchasing and procuring goods and services, with procedures established and known by the director 
general, Partner  National Societies and donors in general. 
There is a warehouse located at the Guatemalan Red Cross central headquarters in Guatemala City. The IFRC has 
stock stored at that same location, which can be deployed as needed in situations of emergency, disaster or crisis. 
Guatemala's market offers a choice of suppliers.  IFRC's Zone Logistics Unit in Panama supported the delivery of 
hygiene kits, jerrycans, blankets, kitchen kits and plastic tarps, which were mobilized from IFRC stock pre-positioned 
in Guatemala. In addition, a Mega V and Open Data Kit (ODK) were procured and shipped from Panama. 
 

 

Information Technology (IT) 
 

 
A Mega V kit and 15 cell phones for the ODK application were procured and used during the beneficiary identification 
and selection process, and a barcode system was implemented for beneficiary families. For the implementation 
process, a training workshop on Mega V and ODK use was taught by 4 National Society facilitators to 12 Red Cross 
volunteers and local CONRED members.   
 
On-site coordination and security aspects have been facilitated through the Salvadorean Red Cross Society's radio 
communications system. 

 

Communications 
 
Within its organizational structure, the Guatemalan Red Cross has a Communications and Press Department in charge 
of  technical operational information, public information, information for  donors and institutional information. Its support 
consists of periodically providing information through its own means of communications, social networks, the 
Guatemalan Red Cross page and the news media in order to facilitate the dissemination of all its actions. 

 

Information published in the media included: 
 
http://www.cruzroja.gt/noticias/mas-de-280-personas-atendidas-en-jornadas-medicas-en-san-
marcos/ http://www.cruzroja.gt/noticias/la-ayuda-sigue-llegando-a-los-afectados-por-el-sismo-en-
san-marcos-2/ http://www.cruzroja.gt/noticias/sismo-de-6-4-grados/ 
 
http://eeas.europa.eu/delegations/guatemala/documents/press_corner/2014/20140819_02_es.pdf 
http://agn.com.gt/index.php/world/business/item/19106-uni%C3%B3n-europea-dona-115000-d%C3%B3lares-para-
afectados-por-sismo-en-guatemala 
http://www.cruzroja.gt/noticias/jornadas-medica-en-san-marcos/ 

 Helmet 

 Mask 

 Leather gloves 

 Long-sleeved polo shirt 

 Boots 

 Raincoats  

http://www.cruzroja.gt/noticias/mas-de-280-personas-atendidas-en-jornadas-medicas-en-san-marcos/
http://www.cruzroja.gt/noticias/mas-de-280-personas-atendidas-en-jornadas-medicas-en-san-marcos/
http://www.cruzroja.gt/noticias/la-ayuda-sigue-llegando-a-los-afectados-por-el-sismo-en-san-marcos-2/
http://www.cruzroja.gt/noticias/la-ayuda-sigue-llegando-a-los-afectados-por-el-sismo-en-san-marcos-2/
http://www.cruzroja.gt/noticias/sismo-de-6-4-grados/
http://eeas.europa.eu/delegations/guatemala/documents/press_corner/2014/20140819_02_es.pdf
http://www.cruzroja.gt/noticias/jornadas-medica-en-san-marcos/
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The Communications and Press Department is preparing a video on the operation with testimonials from the 
beneficiaries. 
 

Security 
 
All Guatemalan Red Cross personnel involved in the operations wear the uniform and through their attitude 
promote the Fundamental Principles and Humanitarian Values. National Society security procedures are established 
during the operation's implementation. To facilitate actions in the field and ensure the teams' safety, the San Marcos 
and Serchil branches coordinated with key actors and authorities responsible for security in the area. The Emergency 
Operations Center serves to provide information regarding all incidents that occur in the intervention area. Other 
aspects taken into account are maintaining the visibility of the emblem and acting according to recommendations 
outlined in documents, such as Stay Safe, Safer Access and the Code of Conduct. 

 

Planning, monitoring, evaluation and reporting (PMER) 
 
Within its institutional objective, the Guatemalan Red Cross establishes the General Directorate as the body 
responsible for monitoring the operation's implementation.  For the operational aspect of the Disaster Risk 
Management Programmatic Area, it will conduct planning, monitoring, evaluation and reporting actions, ensuring the 
submission of first-month and end-of-mission reports. In addition, it will be supported by  the IFRC during the 
development of the mission. 

 

Meetings were held with the technical committee, including the presidents of the San Marcos and Serchil branches, 
who provided direct support to the emergency. A beneficiary satisfaction survey will be conducted at the end of the 
operation in order to improve humanitarian interventions to affected populations. 

 
A lessons learned workshop will be held at the end of the operation, which will be facilitated by the IFRC’s Reference 

Center for Institutional Disaster Preparedness (CRPED) in an effort to improve future disaster interventions. 

 

Administration and Finance 
 
Within its organizational structure, the Guatemalan Red Cross has an Accounting Department that ensures the 
proper use of financial resources in accordance with established conditions. Financial resource management 
complied with National Society’s standards and DREF guidelines. In addition, the National Society's own procedures 
were applied to the justification of expenses process and used the IFRC formats. 
 
 According to DREF procedures, the operation will not cover permanent structural costs. Available balances from 
conducted activities will be used to distribute the 65 repair vouchers and the 204 food kits to the affected population. 

 

C. DETAILED OPERATIONAL PLAN 

Areas common to all sectors 

 
Outcome 1: Continuous 

and detailed assessment 
and analysis are used to 
inform the design and 
implementation of the 
operation. 

 
 

Outputs % achieved 

Output 1.1. Initial needs assessments are conducted 

in consultation with beneficiaries. 
100% 

Output 1.2. The management of the operation is 

informed by a comprehensive monitoring and 
evaluation system. 

80% 

Activities    
Implementation on 

time 
% of progress 

 
     Yes No 

Conduct a rapid emergency assessment by branches X  100% 

Detailed assessment of impact on communities X  100% 

Hiring of operational staff and support to the field 
operation  

X  85% 
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Support and monitoring visits by the IFRC coordinators 
and health 

X  100% 

Procurement of Mega V kit and ODK x  100% 

Rapid induction to Mega V and ODK Workshop x  100% 

Beneficiary satisfaction survey x  25% 

Local video documentary on the Cash Transfer Program 
activities in Guatemala 

 x 80% 

Produced one written and one video beneficiary story 
testimonial in the affected communities 

 x 80% 

Lessons learned workshop x  25% 

 
Progress towards Outcomes 

 
Conduct a rapid emergency assessment by branches 
 
The rapid assessments were conducted by the first intervention teams deployed to the affected areas.  More than 200 
volunteers provided support through first response efforts and damage assessments. Likewise, the IFRC's regional 
disaster management coordinator, along r with the National Society team, supported the on-site assessments in order 
to identify needs and humanitarian gaps. 
 
Detailed assessment of affectation in communities 
 
Detailed assessments were conducted in targeted communities to determine the impact on housing and to identify the 
families vulnerable to earthquakes. To this end, an assessment format was used to gather information from each 
family, a process which was supported by 22 volunteers from the San Marcos and Serchil branches and  the RIT 
General. 
 
Hiring of operational staff and support to the operation in the field 
 
The National Society's Human Resource Department posted terms of reference in a call to fill DREF operation posts.  
An operation coordinator and the health and shelter technicians were hired. 
 

Support and monitoring visits by the IFRC 
 
As part of the IFRC's support to the operation, a livelihoods RIT general from the Colombian Red Cross was deployed 
for one month to support coordination actions and to provide technical support to the National Society. The regional 
disaster management coordinator for Central America is providing support to both the operation and the technical 
team, who went to the field on a monitoring visit. PADRU's Livelihoods and Shelter delegates have likewise been 
supporting the operation. 
 
Procurement of Mega V kit and ODK 
 
With DREF Operation funding and support from the IFRC's Technology and Innovation Unit, a Mega V Kit and ODK 
have been procured and shipped from the Zone Logistics Unit in Panama. This kit consists of a Pelican box, 15 
Android cell phones, 15 chargers, a power transformer and a scanner. 
 
Rapid induction to Mega V and ODK workshop 
 
A Mega V and ODK training workshop, which was held in San Marcos, was taught by 4 National Society facilitators to 
12 people from Red Cross branches in San Marcos (5), Tejutla (3), Serchil (1), as well as to local CONRED members 
(3). The training dealt with programming and implementing the ODK and Mega V tools. 
 
Beneficiary satisfaction survey 
 
The process to conduct the beneficiary satisfaction survey will be held in the final month. The National Society is 
preparing the tool and the formats to gather the information. 
 
Production of a video on the operation with beneficiary testimonials 
 
The Communications and Press team travelled to the field to gather information on Guatemalan Red Cross actions 
and to interview beneficiaries for articles on their perception of the emergency and the care provided by the Red 
Cross. The audiovisual and written material is being prepared for publication. 
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Lessons learned workshop 
 

This activity is planned for the final  month of the operation, where strengths and weaknesses will be addressed 
through participation and analysis by National Society personnel involved in the operation.  This will help to establish 
the lessons learned and the recommendations to be implemented as part of the preparedness process for the 
response to future emergencies. The workshop will be facilitated by the IFRC's Reference Center for Institutional 
Disaster Preparedness (CREPD) of the IFRC. 

 
 
 

Challenges  
 

 The timeframe to implement the activities under Areas Common to all Sectors was short.  Weather conditions due 
to heavy rain were not ideal for developing the activities. 

  

 Scheduled socialization dates coincided with holidays in various communities, so attendance was difficult to 
coordinate.  
 

Action taken 
 

 Establishing a relationship and proper communications with community leaders so that they would be responsible 
for bringing targeted families to the meetings and various activities held during the operation's implementation 
process. 

 Having volunteers use personal protective gear, such as raincoats and boots to facilitate travel and the provision 
of timely assistance to the communities. 

 

 Using technology to streamline information to community leaders and shelter managers regarding emerging 
activities. 

 

 Adjusting scheduled dates according to operational developments.  
 

 
HEALTH AND CARE 
 
Needs analysis: Aftershocks have caused emotional and psychological distress in the most affected population, and 
they have had an even greater impact on the families who lost their homes. 

 
The following has been identified as operational needs: 

 
o Psychosocial impact from aftershocks in the population. 

o Insufficient brigades to provide psychosocial care. 

o Lack of certainty in terms of response actions to deal with aftershocks. 

 
Population to be assisted: Assist at least 635 families with psychosocial support in the municipalities of San Marcos, 
San Pedro, San Pablo, Sibinal, San Rafael and Esquipulas Palo Gordo. 

 
 
Outcome 1: Affected 

families in San Marcos 
have access to health 
care and improve their 
emotional state after the 
operation 

 
 

Outputs % achieved 

Output 1.1. At least 635 families affected by the 

earthquake and aftershocks have psychosocial 
support. 

100% 

Output 1.2. At least 635 families affected by the 

earthquake receive health care in 6 municipalities in 
San Marcos. 

100% 

Activities    
Implementation on 

time 
% of progress 

 
     Yes No 

Evaluation and prioritization of benefited population. X  100% 

Local training in psychosocial support. X  100% 
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Procurement of materials to provide psychosocial support 
in emergencies and disasters. 

X  100% 

Psychosocial  support sessions to communities, schools 
and shelters/transportation and fuel 

X  100% 

Psychosocial  support sessions to Red Cross volunteers 
and technical staff 

X  100% 

Psychosocial support campaign in the community. X  100% 

Materials for health care campaigns in 6 municipalities. X  100% 

Health care campaigns. X  100% 

 

Progress towards Outcomes 
 

Evaluation and prioritization of benefited population  

The planning process, which was supported by the San Marcos and Serchil Red Cross branches, began with the 

identification of targeted families within the affected communities and municipalities. Once the locations were chosen, 

assessment visits began to homes and shelters to gather information on beneficiary families. The prioritized families 

were then provided with beneficiary cards with a barcode to facilitate the tracking of their participation in educational 

sessions and for the distribution of humanitarian aid.  

Local training in psychosocial support 

A psychosocial support workshop was provided to 19 volunteers from the Serchil and San Marcos branches on the 

tools to address this issue, restoring the social fabric, “emotional outletting” and group therapy.  An activities schedule 

was also prepared. 

 

 
Department  

 
Branches 

Number of 
volunteers 

San Marcos San Marcos 10 

Serchil 9 

Total 19 

 
 

Procurement of materials to provide psychosocial support in emergencies and disasters 
 
The psychosocial support materials for use during emergencies and disasters were obtained through purchasing 
processes.  The list of materials procured is part of the IFRC's Psychosocial Support Checklist, which includes 
recreational materials for working in schools and with adults. 
 

Psychosocial support sessions to communities, schools and shelters  

Psychosocial support sessions were conducted with 635 families in communities and shelters in the municipalities of 

San Marcos, San Pablo, San Pedro Sacatepéquez, San Rafael Pie de la Cuesta, Sibinal and Esquipulas Palo Gordo. 

Psychosocial support sessions were held in each community and special cases were treated by psychologists during 

the medical sessions. Psychosocial support sessions were also provided in 18 schools in these communities, which 

included techniques that helped with emotional and post-traumatic stress release.  

Beneficiaries of Psychosocial support 

Department Municipality Communities Families 

San Marcos San Marcos 

Federación 93 

Ixquihuila 31 

El Recreo 75 

Ixtagel 7 

San José Las Islas 65 



Page | 13 
 

Piedra Parada  26 

Serchil 22 

San Pablo Santo Domingo II 34 

San Pedro Villa Nueva 13 

San Rafael 
Caserío Nueva Italia 34 

Feria 42 

Sibinal 

Cantón 15 de Septiembre 42 

Aldea Checambá 9 

Aldea San Andrés Cheoj 22 

Santa Rita 16 

Sibinal 14 

Cantón Toaman 76 

Esquipulas Palo 
Gordo Aldea la Fraternidad 14 

TOTAL  635 

 
Psychosocial support sessions to Red Cross volunteers and technical staff 
 
As part of the implementation of  on-site psychosocial support activities, a debriefing workshop was held for 21 
volunteers involved in response actions from the Serchil, San Marcos, Quetzaltenango, Tejutla and Concepcion 
Chiquirichiapa branches.  This activity provided emotional release for volunteers. 

 
 

 
Department  

 
Branch 

Number of 
Volunteers 

San Marcos San Marcos 5 

Serchil 3 

Tejutla 5 

Quetzaltenango Concepcion Chiquirichapa 4 

Quetzaltenango 4 

Total 21 

 
 
 

Mass information campaign to the community 
 
Key messages on safe water use and psychosocial support during emergencies and disasters were broadcast over 
the radio to strengthen sensitization processes in the affected population.  Radio spots were produced and aired over 
7 local radio stations covering the department of San Marcos and over 3 other radio stations that provided additional 
coverage to the neighboring departments of Quetzaltenango and Retalhuleu. 
 
As an added bonus, each radio spot was translated into San Marcos's native Mayan language for the communities 

who only speak it.  
 

Radio Station Coverage 

Antoniana Stereo   Department of San Marcos  

Stereo Visión  Departments of San Marcos, Quetzaltenango and Retalhuleu  

Radio la Voz de la Buena Nueva  Departments of San Marcos  

Radios Maya Municipalities of San Marcos, Palo Gordo, San Pablo and San Rafael  

Super Dinamica  Departments of San Marcos, Quetzaltenango and Retalhuleu  

Recuedo Stereo  Departments of San Marcos, Quetzaltenango and Retalhuleu  

Radio Nacional  Department of San Marcos  

San Pedro FM Municipalities of San Pedro, San Marcos, Esquipulas, San Cristobal  
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Materials for health care campaigns in six municipalities 
 
Medicines, including antibiotics, antihistamines, analgesics and expectorants, among others, were obtained through 
the purchasing process and ample enough to conduct six  general care medical sessions for patients,.  
 
Health care campaigns 

 
This mainly targeted 635 families from communities in the municipalities of San Marcos, San Pablo, San Pedro 
Sacatepéquez, San Rafael Pie de la Cuesta, Sibinal and Esquipulas Palo Gordo. In total, 2,138 patients received 
medical care, including: 
 
- Medical consults: 

Support from medical staff in health centers in the municipalities mentioned above and from the San Marcos National 
Hospital, as well as support from Nursing School students attending Universidad Galileo. 
  
- Medicines: 

All patients received medications according to their medical assessments and diagnoses. 
 
In order to cover the entire beneficiary population, medical sessions were conducted at strategic locations.  Care was 
provided to two or more communities at a time, with the exception of remote communities which required the 

deployment of the medical team, volunteers and medication to their locations.  
 

 

Department Municipality Community Campaigns Number of 

patients served 

 

 

San Marcos 

San Marcos 

 

 

 

 

 

El Recreo 
1 

 

 
 
 
 
 

603 

Federacion 

San Marcos 

Ixtagel  

1 San Jose las Islas 

Ixquihuila 

1 
San Pedro Villa Nuena 

San Rafael Feria 

San Pablo Santo Domingo II 

Sibinal Sibinal 1  
280 

San Marcos Serchil 1 

San Marcos Tacana 1 1,255 

Total 6 2,138 

 

Challenges 
 
 The time available for the population to participate in health activities was very limited. 

 

 Having volunteers available to develop response actions in all sectors.  

 
Action taken 
 
 Establishing a relationship and proper communications with community leaders so that they would be responsible 

for bringing beneficiary families to medical sessions. 
 

 Strengthening information channels for  community leaders and shelter managers regarding activities. 
 

 Work teams were formed in order to provide training to the new volunteers joining the operation's health activities. 



Page | 15 
 

 
 

WATER, SANITATION AND HYGIENE PROMOTION  

 
Needs analysis: Needs identified through assessments conducted by the Guatemalan Red Cross teams are as follows: 

 

 Water supply systems in the El Recreo and San José Las Islas have been damaged. In the case of Ixtagel, 
access to water services has been limited historically. 

 Following the emergency evacuation in the first few days of the earthquake, the affected populations were housed 

in shelters set up to accommodate them.  

 About 70 per cent  of the population saw their access to water networks affected due to the earthquake. 

  

Population to be assisted: 225 families whose homes were destroyed and were living in shelters in the municipalities 

of San Marcos, San Pedro, San Pablo, Sibinal, San Rafael and Esquipulas Palo Gordo were assisted 

 

 
 
Outcome 1: 225 families 

in San Marcos have 
improved their access to 
safe water and hygiene 

conditions. 

 
 

Outputs % achieved 

Output 1.1. At least 225 sheltered families whose 

homes have been destroyed have been reached 
through lectures to raise awareness regarding health, 
hygiene promotion and proper handling of water. 

100% 

Output 1.2. 155 families whose homes have been 

destroyed or collapsed have had jerrycans and 
hygiene kits delivered to them 

100% 

 Output 1.3. 70 sheltered families have had jerrycans 

and hygiene kits delivered to them  

Activities    
Implementation on 

time 
% of progress 

 
     Yes No 

Assessments and prioritization of population to be 
reached  

X  100% 

Creation and induction of Red Cross volunteer teams in 
charge of health and hygiene lectures 

X  100% 

Reproduction of written and audio visual materials (water, 
sanitation and hygiene promotion).  

X  100% 

Lectures promoting hygiene and proper handling of water 
to families in shelters or self-made shelters.  

X  203% 

Procurement of hygiene kit items  X  100% 

Procurement of 10-liter jerrycans  X  100% 

Distribution of hygiene kits and jerrycans X  100% 

 

Progress towards Outcomes 
 

Assessments and prioritization of beneficiary population  

 
Assessments were conducted jointly with other sectors by visiting homes and shelters to establish exact data on 
beneficiary families. Cards with barcodes were also delivered for the training and aid distribution processes.  

 

Creation and induction to Red Cross volunteer teams in charge of health and hygiene lectures 

 

Two intervention teams were formed to provide health and hygiene lectures.  To this end, an induction workshop 

for  10 volunteers (5 from the San Marcos branch and 5 from the Serchil branch) was held on using the 

Participatory Hygiene, Water and Sanitation Transformation Methodology, as well as the promotion of safe water 

use.  
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Reproduction of written and audio visual materials (water, sanitation and hygiene promotion) 

 
Educational packages were reproduced to promote hygiene habits and safe water using PHAST posters, which 
were designed to be used during emergencies.  Sixteen  vinyl 18-poster packages with PVC stands were 
reproduced to facilitate community training.  
 
Lectures promoting hygiene and proper handling of water for  families in shelters or self-made shelters 
 
The main target group for the lectures on hygiene promotion and proper handling of water were those whose water 
supply had been impacted by the earthquake; initially, this group was  comprised of the 70 sheltered families and the 
155 families who lost their homes.  However, this activity was expanded to cover other families in the municipalities of 
San Marcos, San Pablo, San Pedro Sacatepéquez, San Rafael Pie de la Cuesta and Esquipulas Palo Gordo. 
 
Promotion sessions were conducted on two occasions:  
 
1. One dynamic promoting safe water, using 10-liter jerrycans. 

  
2. An analysis dynamic using PHAST posters to deliver key messages based on the analysis and the weaknesses 

detected in the group at the time.  
 
 

Hygiene promotion and proper handling of water lectures 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Procurement of hygiene kit items and jerrycans (10 liters) 

 
In total, 450 10-liter jerrycans and 225 standard hygiene kits from IFRC stock pre-positioned in Guatemala were 
delivered to 70 sheltered families and to 155 families with collapsed homes. 
 

Hygiene kit items 
 

Description Units 

Detergent (200 grs) 5 

Two-ply toilet paper 12 

Hand soap (100 gr) 13 

Toothpaste (100 gr) 5 

Toothbrush 5 

Department Municipality Communities Families 

 
 
 
 
 
 

SAN MARCOS 
 
 
 
 
 
 
 

San Marcos 

Federación 93 

Ixquihuila 31 

El Recreo 75 

Ixtagel 7 

San José Las 
Islas 

65 

Piedra Parada 26 

Serchil 22 

San Pablo Santo Domingo II 34 

San Pedro Villa Nueva 13 

San Rafael 

Caserío Nueva 
Italia 

34 

Feria 42 

Esquipulas 
Palo Gordo 

Aldea la 
Fraternidad 

14 

Total  456 
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Shampoo (250 ml) 5 

Disposable razor 5 

Sanitary napkins (Pack of 8) 10 

Hand towel (60 cm x 30 cm) 5 

Plastic comb 2 

Transparent plastic bag (45 cm x 65 cm) 1 

 

Distribution of hygiene kits and jerrycans 

 
Humanitarian aid items were transported from the Guatemalan Red Cross's Central Warehouse together with 
other supplies. The 10-liter jerrycans and hygiene kits were distributed at the end of each hygiene promotion 
session after their content and use were explained.  

 

Delivery of hygiene kits and jerrycans to 155 families with collapsed housing 

 

Department Municipality Communities Families 
10-Lt 

Jerrycans  Hygiene Kits 

San Marcos 

San Marcos 

Federación 34 68 34 

Ixquihuila 14 28 14 

El Recreo 22 44 22 

Ixtagel 2 4 2 

San Jose Las 
Islas 

24 48 24 

Serchil 5 10 5 

Piedra Parada 16 32 16 

San Pablo Santo Domingo II 10 20 10 

San Pedro Villa Nueva 8 16 8 

San Rafael Feria 6 12 6 

Esquipulas Palo 
Gordo 

Aldea la 
Fraternidad 

14 28 14 

TOTAL 155 310 155 

 

 
Delivery of hygiene kits and jerrycans to 70 sheltered families 

 

Department Municipality Communities Families 
10-Lt 

Jerrycans  

Hygiene 

Kits 

San Marcos 
 

San Rafael 

Feria 36 72 36 

Caserio Nueva  
Italia 

34 68 34 

TOTAL 70 140 70 

 
 

Challenges 
 
 The time available for the population to participate in water, sanitation and hygiene promotion activities was very 

limited. 
 

 Having volunteers available to develop response actions in all sectors  
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Action taken 
 
 Establishing a relationship and proper communications with community leaders so that they would be responsible 

for bringing beneficiary families to hygiene promotion, proper handling of water and sanitation lectures. 
 

 Strengthening information channels for  community leaders and shelter managers regarding activities. 
 

 Work teams were formed in order to provide training to the new volunteers joining the operation's health activities 
 

 

Shelter and settlements (and household)/Food security 

 
Needs analysis: After rapid assessments conducted by the Guatemalan Red Cross Damage Assessment and Needs 
Analysis teams, it was found that most homes in the affected area suffered damage to their walls and roofs.  
Aftershocks worsened the damage to homes that had suffered slight to moderate damage after the earthquake, 
which also held true for housing and infrastructure not repaired after the 2012 earthquake. 
Damages caused to dwellings by this earthquake were linked to the following factors: 

 
 Due to its geographical location, the department of San Marcos is characterized by high seismic activity. 

 Building materials used by area residents are of poor quality. 

 Most of the population in affected areas does not follow national building standards. 

 Because this is a low-income population, most do not use proper materials in beams and columns. 

 In some cases the traditional adobe and wood system is used. 

 
Families living in shelters were there because their homes had collapsed. Authorities made arrangements to provide 
security, food, mattresses and medical care. 

 
The following needs were identified: 

 
 At the housing level, families required building materials to repair their homes. 

 Soil surveys needed to be conducted to avoid future risks when rebuilding homes. 

 Collapsed homes needed to be rebuilt. 

 The affected population needed technical assistance for the rehabilitation and rebuilding process. 

 Families in shelters who had lost their homes needed basic hygiene and household items for their stay. 

 The people in self-made shelters needed to be relocated to safe spaces with adequate housing conditions. 

 The family income of some of the families who had started rehabilitating was affected. 
 

 

Population assisted: In total, 635 families affected by the earthquake in the department of San Marcos received 
support through accommodations for 155 families who lost their homes, 410 families with homes with moderate 
damage and 70 sheltered families. The assistance provided was based on needs, and there was no duplication of 
assistance. 

 
Based on the on-site assessments conducted by the Guatemalan Red Cross, priority will be given to families who were 
the most impacted and the most vulnerable and/or families whose homes have been destroyed or that have suffered 
moderate damage in the municipalities of San Marco, San Pablo, San Pedro and Sibinal in the Department of San 
Marcos.  Families in shelters in San Rafael and Esquipulas Palo Gordo received humanitarian aid to improve their 
temporary living conditions. Damaged and affected dwellings in San Rafael and Esquipulas Palo Gordo were highly 
impacted because of landslides and fragmentation from the earthquake, which hindered reconstructive efforts. 
 
In addition, 65 families requiring vouchers have been identified in the community of Tejutla in the municipality of San 
Marcos and in the community of Los Perez in the municipality of Palestina de los Altos in Quetzaltenango. There are 
204 more families that require  food assistance, 65 families in the communities of Tejutla and Los Pérez and 179 
families in Sibinal; these families have already received repair vouchers for their homes.  The income of  families 
living in poor rural areas has been particularly affected by the disaster.  
 

 
 
Outcome 1: Families 
affected by the 
earthquake in San Marcos 

 
 

Outputs % achieved 

Output 1.1. A cash transfer program is implemented 
to provide materials to build temporary 

100% 
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have benefited from 
humanitarian assistance 
in order to improve their 
stay. 

accommodations and repairs to 565 families’ homes. 

Output 1.2. 155 families with destroyed or collapsed 
homes have humanitarian assistance in order to 
improve their stay 

100% 

 Output 1.3. 410 families with affected homes receive 
tarpaulins to temporarily repair their homes. 100% 

 Output 1.4. 70 sheltered families have received 
humanitarian assistance in order to improve their stay. 100% 

 Output 1.5. The San Marcos branch now has better 
conditions to conduct operations 30% 

 Output 1.6. Families with destroyed or collapsed 
homes have benefited from food aid in order to 
improve their stay. 

100% 

Activities    
Implementation on 

time 
% of progress 

 
     Yes No 

Evaluation and identification of benefited families/ 
transportation and fuel 

X  100% 

Study of feasibility and costs to implement vouchers to 
deliver food and rehabilitation materials. Transportation 
and fuel 

X  100% 

Cash Transfer Program vouchers for materials to build 
temporary accommodations 

X  100% 

Cash Transfer Program vouchers for repairing materials X  100% 

Verification of families benefited/transportation and fuel X  50% 

Information materials and recommendations for  the 
community 

X  100% 

Cash transfer course for the National Society X  100% 

Procurement of tarpaulins from IFRC office X  100% 

Procurement of blankets X  100% 

Procurement of kitchen kits X  100% 

Distribution of humanitarian aid X  100% 

Procurement of food kits for one month X  100% 

Distribution of food kits X  100% 

 

Progress towards Outcomes 
 
 

Evaluation and identification of benefited families  
 
Assessments were made jointly with other sectors through the identification of families in communities to determine the 
type of damage to housing due to the earthquake.  This process was supported by approximately 22 volunteers. 
 

Study of feasibility and costs to implement vouchers to deliver food and rehabilitation materials  
 
To implement the vouchers for home repairs and temporary accommodations, a market analysis on the available 
hardware stores in the emergency area and of the minimum conditions for implementing the program to find out 
which could supply the materials needed to meet the home building needs of families was conducted. 
 

Cash Transfer Program vouchers for materials to build temporary accommodations 
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A quote process for materials and supplier contracts was conducted prior to the voucher process. These vouchers 
were for the 155 families with collapsed or uninhabitable homes. In addition to the tarpaulins that were provided, 
materials such as cement, sheeting, wood, blocks, iron, rods, and other supplies were procured to build their 
temporary accommodations,. Prioritization of materials for beneficiary families who lost their homes was carried out 
by Red Cross staff (see details in the Distribution section). 

 
Cash Transfer Program vouchers for repairing materials 

The home repair voucher process was conducted jointly with the temporary accommodation voucher. These 
vouchers were for 410 families, whose homes suffered partial damage. Materials such as cement, sheeting, wood, 
calamine, wire, blocks, iron and other supplies were procured to repair their homes. The prioritization of materials for 
beneficiary families whose homes were affected was carried out by National Society staff just like before (see details 
in the Distribution section). 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Verification of families benefitted  
 
This activity will be completed in the final  month of the operation (November) to monitor voucher use. 

 
Information materials and recommendations to the community 
 
Information was provided regarding advice on how to use the vouchers. In addition, construction technicians in 
affected municipalities provided technical support on building temporary accommodations and home repairs. 

 
Cash transfer training for the National Society 
 
A cash transfer course was provided to 13 Guatemalan Red Cross volunteers from the headquarters, the San 
Marcos, Serchil and Tejutla branches, and to three CONRED members.  Training was provided by the livelihoods 
Regional Intervention Team member deployed for this operation. 

 
 

Department 
 

Branch 
Number of 
Volunteers 

 

 

San Marcos 

 
Headquarters 

4 

San Marcos 6 

Serchil 1 

Tejutla 2 

CONRED 3 

TOTAL 16 

 
Procurement of plastic tarpaulins, blankets and kitchen kits 
 
Using the IFRC stock pre-positioned in Guatemala, 310 plastic tarpaulins, 465 blankets and 155 kitchen kits were 
delivered to 155 families with collapsed homes and 820 plastic tarpaulins to 410 families with moderate damage to 
their homes. Humanitarian supplies are standard IFRC issue, and plastic tarpaulins are 4 by 6 meters each and very 
resistant. 

Process to verify materials in hardware stores to implement 
the home repair vouchers. Source: GRC 

Implementation of Repair Vouchers (PTE). Source: GRC 
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Kitchen kit items 

 

Quantity Description 

2 Pots (7- and 5-liter) 

1 Frying pan 

5 Soup dishes 

5 Dishes 

5 Glasses 

5 Spoons 

5 Forks 

1 Kitchen knife 

1 Wooden spoon 

     
 Distribution of humanitarian aid 

To distribute humanitarian aid, supplies were transported from the Guatemalan Red Cross’s central warehouse. Once 
in San Marcos, supplies were distributed according to the plan and the municipalities to be assisted.  In total, 155 
families with collapsed homes received 1 kitchen kit, 2 plastic tarps, 1 hygiene kit and a home repair voucher while 410 
families with moderate damage to their homes received 2 plastic tarps and 1 voucher.  
 

 
Distribution of humanitarian aid to families with collapsed homes 

 

Department Municipality Communities Families Tarpaulins 
 PTE 

Vouchers 
Kitchen 

kits 
Blankets 

San Marcos 

San Marcos 

Federación 34 68 34 34 102 

Ixquihuila 14 28 14 14 42 

El Recreo 22 44 22 22 66 

Ixtagel 2 4 2 2 6 

San Jose Las 
Islas 

24 48 24 24 72 

Piedra Parada 16 32 16 16 48 

Serchil 5 10 5 5 15 

San Pablo Santo Domingo II 10 20 10 10 30 

San Pedro Villa Nueva 8 16 8 8 24 

San Rafael Feria 6 12 6 6 18 

Esquipulas 
Palo Gordo 

Aldea la 
Fraternidad 

14 28 14 14 42 

TOTAL 155 310 155 155 465 

 
Distribution of humanitarian aid to families with moderate damage to their homes 

 

Department Municipality Communities Families Tarpaulins 
PTE 

Vouchers 

San Marcos 

San Marcos 

Federación 59 118 59 

Ixquihuila 17 34 17 

El Recreo 53 106 53 

Ixtagel 5 10 5 

San Jose Las Islas 41 82 41 

Piedra Parada 10 20 10 

Serchil 17 34 17 

San Pablo Santo Domingo II 24 48 24 

San Pedro Villa Nueva 5 10 5 

Sibinal Canton 15 De 42 84 42 
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Septiembre 

Aldea Checamba 9 18 9 

Aldea San Andres 
Cheoj 

22 44 22 

Santa Rita 16 32 16 

Sibinal 14 28 14 

Canton Toaman 76 152 76 

TOTAL 410 820 410 

 
Procurement of 1-month food kits 
 
Through a procurement process carried out by the National Society, 155 food kits were procured to assist families 
with collapsed houses for one month . Below is a description of the food kits: 
 

Description of the 30-day Food Kit 

  Quantity Food kit items 

80 lbs. Corn flour 

4 lbs. Incaparina (fortified drink) 

16 lbs. sugar 

24 lbs. beans 

8 lbs. rice 

2 gallons Vegetable oil 

 
Distribution of food kits 
 
115 families with collapsed homes were assisted through 1-month food kits, which were distributed to 11 
communities in the municipalities of San Marcos, San Pablo, San Pedro, San Rafael and Esquipulas Palo Gordo. 

 

Department 
 

Municipality Communities Families Food Kits 

 
 
 
 
 
 
 

San Marcos 

San Marcos 

Federación 34 34 

Ixquihuila 14 14 

El Recreo 22 22 

Ixtagel 2 2 

San Jose Las Islas 24 24 

Serchil 5 5 

Piedra Parada 16 16 

San Pablo Santo Domingo II 10 10 

San Pedro Villa Nueva 8 8 

San Rafael Feria 6 6 

Esquipulas Palo 
Gordo 

Aldea la 
Fraternidad 

14 14 

TOTAL 155 155 
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Village of Piedra Parada in San Marcos, San Marcos. Source: GRC 
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Contact information 

For further information specifically related to this operation, please contact:  

 

 Guatemalan Red Cross: Daniel Javiel, general director, phone: +502 2381-6565; email: 

direcciongeneral@cruzroja,org.gt  

 

IFRC country coordination office for Guatemala and El Salvador 

 Marissa Soberanis, country coordinator for Guatemala and El Salvador, phone: +502 5508-7026, email: 

marissa.soberanis@ifrc.org  

In Panama: 

 IFRC zone office: Benoit Porte, disaster response and crisis and early recovery coordinator; telephone: 

+507 6679-3238, email: benoit.porte@ifrc.org  

In Geneva: 

 Christine South, quality assurance senior officer, phone: +41.22.730.4529, email: christine.south@ifrc.org  

For Performance and Accountability  

(planning, monitoring, evaluation and reporting enquiries)  

 In IFRC zone office: Priscila Gonzalez, planning and monitoring senior officer, phone: +507 317 3050; 

email: priscila.gonzalez@ifrc.org  

For Resource Mobilization and Pledges:  

 In IFRC zone office: Ursula Araya, Coordinator, Relationship Management Unit, phone: +507 317 3050, 

email: Ursula.araya@ifrc.org  
 
Click here to return to the title page  

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent Movement 

and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and Minimum Standards 

in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 

and promotion of human dignity and peace in the world. 
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