
 
DREF n° MDRGT013 Glide n° VO-2018-000066-GTM 

Operation start date: 6 June 2018 
Date of issue: 6 June 2018 
 

Expected timeframe: 3 months 

Expected end date: 6 September 2018  

Category allocated to the of the disaster or crisis:  Yellow  

DREF allocated: 256,877 Swiss francs (CHF) 

Total number of people affected: 1,701,965 people Number of people to be assisted: 500 families 
(3,000 people) 

Host National Society presence: The Guatemalan Red Cross (GRC) has one national headquarters,21 
branches throughout the country and 1,684 active volunteers (56 per cent men and 44 per cent 
women). 

Red Cross Red Crescent Movement partners actively involved in the operation: International 
Federation of Red Cross and Red Crescent Societies (IFRC), International Committee of the Red Cross (ICRC), Spanish 
Red Cross and Norwegian Red Cross.  

Other partner organizations actively involved in the operation: National Coordinator for Disaster Reduction of 
Guatemala (CONRED for its acronym in Spanish) 

 
 
 

A. Situation analysis 
 

Description of the disaster  
On 3 June 2018, Guatemala's 3,763-
meter (12,346-feet) Fuego Volcano 
erupted, killing a reported 75 people. The 
volcano emitted an 8-kilometer (5-mile) 
stream of hot lava and a dense plume of 
black smoke and ash that blanketed 
Guatemala’s capital, Guatemala City, and 
other regions. According to Guatemalan 
authorities, 12,089 people have been 
evacuated from the affected area (see 
map of affected areas), and the fatalities 
are concentrated in three towns: El 
Rodeo, Alotenango and San Miguel los 
Lotes. Guatemala’s president was 
considering declaring a state of emergency in the departments of Chimaltenango, Escuintla and Sacatepequez. 
Furthermore, Guatemala City's La Aurora international airport closed its only runway due to the presence of volcanic 
ash and the danger it poses to the safety of passengers and aircraft. The volcano is 25 miles (40 km) south-west of 
Guatemala City, and it is close to the tourist destination of Antigua1.  
Volcanic ash continues to fall on communities such as La Soledad, San Miguel Dueñas, Alotenango, Antigua and 
Chimaltenango. The level of alert has been increased to red in the following departments: Escuintla, Alotenango, 
Sacatepéquez, Yepocapa and Chimaltenango, and CONRED opened three collective centres in the department of 
Escuintla. Local authorities said the volcano could cause more mud and pyroclastic flows, and heavy rains threaten to 
worsen the volcano’s impact by causing rivers to overflow their banks. 
 
 

 

                                                      
1 RSOE Emergency and Disaster Information Service, Budapest, Hungary Situation Update No. 1 

Emergency Plan of Action (EPoA) 

Guatemala: Volcanic Eruption  

Photo: Attention of affected people. 5 June 2018. Source: Guatemalan red cross. 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=21076&record=1&last=6533
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Summary of the current response  
 
Overview of Host National Society 

 
 

 
 
The GRC deployed a support team from its headquarters to Escuintla to carry out a needs assessment and provide 
support and guidance to Restoring Family Links (RFL), psychological support (PSS) actions and the provision of medical 
care in the collectives centres.  
 
Furthermore, using its ambulances, the GRC is providing support to the transfers of burn patients. 
 
The Guatemalan Red Cross develops national-level actions as established in the National Response Plan, which also 
determines the operational structure, lines of action and procedures that facilitate disaster response; the National Society 
has 100 staff members, 21 branches and more than 1,684 volunteers nationwide. 
The GRC has implemented a cash transfer programme (CTP) in its last two Disaster Relief Emergency Fund (DREF) 
operations, one of which was completed in the last week of December 2017 and well received by the target community.  
 
Overview of Red Cross Red Crescent Movement in country 
 
There are Partner National Societies (PNSs) present in the country such as the Spanish Red Cross and Norwegian Red 
Cross, IFRC and the ICRC, with which the GRC president and general director maintain permanent institutional 
cooperation and coordination. 
 
The IFRC provides support on Movement coordination through the regional office for the Americas (ARO)’s Disaster 
and Crisis Department, which maintains close communication with the Guatemalan Red Cross. 
 
Overview of non-Red Cross Red Crescent actors in country 
 
CONRED is responsible for the country's national response system, establishing the structure for the national, regional, 
departmental, municipal and local levels, and coordinating disaster preparedness and response actions. CONRED's 
operations centre is organized into response sectors and functions, in which the GRC is part of the Inter-Institutional 
Liaison System and the Humanitarian Aid and Assistance Coordination Centre (CCAH for its acronym in Spanish). 
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Needs analysis, targeting, scenario planning and risk assessment 
 
Needs analysis  
 
 
The GRC deployed 
assessment teams on 3 
June. While the GRC is 
still compiling the and 
analyzing the data, the 
immediate needs are 
evident. At risk 
communities need to be 
persuaded to leave their 
homes, livestock, and 
assets and be evacuated 
to safe areas. 
Consequently, there is a 
need to develop a 
communication plan, 
along with key messages, 
to persuade people to 
evacuate to safety. 
Additionally, the GRC needs to conduct further assessments to understand the needs of displaced families, which should 
include the people staying in collective centres, spontaneous camps in vacant buildings and those staying with host 
families. 
 
The potential impact of the volcano eruption includes: 
 

• Health: Health problems among the affected population (ophthalmological, respiratory, dermatological and 
digestive).  

• Agriculture and livestock: Loss of livelihoods due to flows, ash or road closures and the destruction of crops and 
death of livestock. 

• Water: Damage to drinking water system and water source contamination. 

• Infrastructure: Damage to roads and bridges.  

• Shelter: Relocation of affected people to collective centres due to the destruction of their homes and due to the 
lava flows and heavy rainfall.  

 
The information at this moment is:  
 

• 1,701,965 people affected 

• 3,200 people evacuated 

• It is not known how many people are missing; the relief corps is trying to reach the communities that were cut 
off by the eruption  

• 20 people transfer to hospitals for burns 

• 7 fatalities  

• Flights out of Aurora International Airport has been suspended2 affected energy networks 

• 1 destroyed bridge (Las Lajas Bridge) 

• More than 2,000 people are currently sheltering in the collective centres in Escuintla and Santa Lucia 
Cotzumalguapa. 
 

Targeting  

 
The Guatemalan government is coordinating the collective centres, in which approximately 3,100 people are being 
housed.  
 
In its emergency responses, the GRC ensures that its programmes are aligned to the Red Cross’s commitment to 
gender and diversity through the  targeting  of female-headed households, pregnant or lactating women, men and boys 
made vulnerable by disasters, households with persons special needs , elderly  people, those suffering from chronic 
illnesses, children-headed households and families with children under five years old; the GRC also targets  families 
that have not received any or sufficient assistance from the government or other organizations, those belonging to the 

Photo: Collecion centre. 5 June 2018. Source: Guatemalan Red Cross 
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socially vulnerable households and those who lack relevant resources to cope with the basic humanitarian needs on 
their own in its relief efforts; these groups will be considered according to the level of impact in the current operation.  
 
Scenario planning  
 
Best scenario: Volcanic activity subside within a month, allowing households to return to their homes and the Disaster 
Relief Emergency Fund (DREF) to be used to support the people’s needs in the collective centres due to the disaster’s 
low humanitarian impact.  
 
Most likely:  Long-term displacement of households; medium humanitarian needs that require a top up of the DREF 
operation top-up or an emergency appeal to support relief activities for more households for a longer period.  
 
Worst scenario: High humanitarian needs the requiring the launch of an emergency appeal to support relief and early 
recovery activities for affected households 
 
Operation Risk Assessment  
 
It has not been ruled out that the current rainy season might last for a few more weeks, causing other emergencies in 
the region and further affecting families that have already suffered from the onslaught of climate related events. 
Moreover, the road infrastructure conditions in the country, especially in the affected region, make it difficult for the 
Guatemalan Red Cross, the population and the institutions linked to the emergency to mobilize their personnel and 
equipment. 
 
 

B. Operational strategy 
 
Overall Operational objective: 

 
The operation aims to support 500 families affected by the eruption of the Fuego Volcano in the communities of La 
Soledad, San Miguel Dueñas, Alotenango, Antigua Guatemala and Chimaltenango through the provision of essential 
non-food items (NFIs), health, water, sanitation, hygiene promotion, PSS and RFL actions. The GRC will reach all 
community members, including persons with special needs and senior citizens. 
 
The GRC has responded to the emergency by deploying its ambulances, staff and supporting rescue and evacuation 
activities; however, due to the increase in volcanic activity and the rains, the National Society needs to scale up its 
response. 
 
The National Society’s proposal is focused on the following lines of action: 
 

• Continuous and detailed assessments and analyses to inform the design and ongoing implementation of the 
operation. 

• Ongoing process of adjustments based on these assessments.  

• Distribution of safety equipment to support the population (face mask) and information on ash fall and prevention 
messages. 

• Deployment of the health team for psychological support and medical care in the collective centres.  

• CTP for 500 families.  
 
Strategies for implementation  
 
Human Resources 
 
The Guatemalan Red Cross has apprised its 1,684 volunteers of the situation and put them on alert in its 21 branches. 
Volunteers providing support to the operation have the necessary profiles and basic security to conduct this operation. 
It is important that each volunteer has the appropriate visibility as established by GRC and that they are covered by 
insurance during the operation. 
 
A Regional Intervention Team (RIT) member will support he GRC on the implementation of the activities. 
 
Logistics and supply chain  
 
Logistics activities aim to effectively manage the supply chain, including mobilization, procurement, customs clearance, 
fleet, storage and transport to distribution sites in accordance with the operation’s requirements and aligned to IFRC’s 
logistics standards, processes and procedures.  
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The Guatemala Red Cross Society has pre-positioned stock of blankets and kitchen sets on its premises that can be 
used immediately to support operational needs. Additional relief items are ready to be sent from the IFRC’s Regional 
Logistics Unit (RLU)’s warehouse Panama by ground transport if needed, with a maximum transit time of five days. 
 
The National Society has limited warehousing space and the supply chain needs to be handled carefully to ensure the 
safety of operational goods. 
 
All procurement related to this operation will follow the IFRC’s standards procurement procedures and Sphere standards 
for NFI purchases. The procurement of items and services will meet the required conditions based on the needs of the 
affected population and/or the operational areas to guarantee the appropriate level of supplies and optimal performance. 
All the GRC’s purchases will be made in-country with the support of a procurement officer from RLU Panama.  
 
Information Technology (IT) 
 
The GRC’s branches use a 2-metre and an 11-metre radio communications system at the national level, which allow for 
communication and the coordination of operational and security aspects. 
 
There are no plans to buy any communication materials for this operation.  
 
Communications  

 
The GRC’s organizational structure includes a Communications and Press Department, which is responsible for the 
dissemination of operative-technical information, public information, information to donors and institutional information. 
It is important that all actors who participate directly or indirectly in deployments have the operational plan, the mandate 
and the Red Cross and Red Crescent’s Movement Fundamental Principles; therefore, the strategy includes the issuing 
of a bulletin that will widely disseminate the National Society's position and efforts.  
 
The IFRC's Communications Department is providing technical support and assistance to the communications strategy, 
and its communications officer will be deployed as necessary to support these activities. 
 
Press releases will be issued as events develop, sent to national media outlets and uploaded to social networks and the 
institutional website. 
 
At the country level, the GRC will use its social networks, its web site and the media to disseminate information about 
the operation. 
 
Security  
 
A National Society security mission contingency plan has been (or will be) developed for the operation, which is based 

on Stay Safe, Safe Access safety protocols and procedures; all deployed GRC personnel will be made aware of these 

safety guidelines. The National Society is in the process of strengthening its security situation / position, and it will require 

assessment, analysis and support as the situation progresses. 

 
As part of the CONRED, the GRC and Guatemalan response effort, the Military Emergency Operations Centre (EOC) 
is providing provide logistical, evacuation and health services support to the affected population. 
 
Security of affected areas will continue to be a concern as the emergency continues and areas are evacuated. Security 
and military forces will be called in to secure these areas and both security and civil-military relations support and 
guidance will be needed. 
 
Planning, monitoring, evaluation and reporting (PMER) 
 
The Guatemalan Red Cross’s disaster management coordinator is responsible for implementing the plan, in coordination 
with other GRC directors. 
 
The IFRC will continuously monitor and hold meetings with the GRC to keep abreast of the planned actions' progress 
and the situation's evolution, and IFRC technical staff will also conduct monitoring visits during the operation. 
 
The scenario is constantly changing, and constant monitoring will help assess the need to expand the area of 
intervention. 
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Administration and Finance  
 
The administrative and financial procedures are in line with the GRC’s quality control procedures, and they will support 
all actions included in the National Society's humanitarian mission, ensuring transparency and adequate accountability. 
The GRC's Management and Finance Unit will be closely involved in supporting the operation.  Furthermore, the IFRC’s 
in-country office will also support the administrative and financial management processes, and ARO provide support 
to ensure the fulfilment of established quality standards. 
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C. Detailed Operational Plan 
 

 

Livelihoods and Basic Needs 
People targeted: 500 families  
Male: 1,500 
Female: 1,500 
Requirements (CHF): 204,137 

 
Needs analysis: Preliminary assessment reports indicate that the eruption has damaged crops of maize, coffee and possibly sugarcane2, affecting all the communities, which 
could impact the families' food security and welfare as these crops help the affected communities subsist.  
 
The presence of ashes in these areas, the damage to the land, loss of livestock, the constant rains and the likelihood of further flooding is a scenario that discourages families 
from farming, as they have no land available for this purpose. Most of the affected people are farm workers as opposed to landowners, which means that the disaster will leave 
them without work.  
 
The GRC damage assessment and needs analysis teams’ rapid assessment identified homes with severe and moderate damage, as wel l as impact to the livelihoods of the 
area. Following the National Society’s disaster response director’s assessment, the GRC decided that the best way to support the families was through a cash transfer 
programme (CTP). Moreover, CONRED is supporting all the GRC’s actions in the collective centres. 
 
Families are living in collective centres and many more sought shelters on their own. Records show loss or damage to household items, household supplies and personal 
belongings.  
 
Considering the context of the intervention zone, this plan of action contemplates assisting disaster-affected families through the provision of USD$372 through a CTP, which 
will be informed by a feasibility study based on previous emergency experiences; the purpose of the CTP is to support the families' decisions regarding which basic needs to 
prioritize and to provide a boost to the local economy.  

 
Population to be assisted: A total of 500 families in municipalities in Escuintla, Alotenango, Sacatepéquez, Yepocapa and Chimaltenango affected by the volcano 
eruption receive support to strengthen household economic security. Since some of the families have access to the markets, CTP has been identified as the most appropriate 
intervention. Following the completion of the feasibility study, the National Society will determine the best approach for the CTP (voucher, cash or card).  
 
Programme standards/benchmarks: The GRC will use the basic food basket at the country level.  

 
 

P&B Output 
Code 

Livelihoods and Basic Needs Outcome 1: Communities, especially in disaster and crisis affected 
areas, have enough resources to cover their immediate needs 

100% of targeted population meet their immediate needs, 
including basic food needs 

                                                      
2 Lava and ash by eruption of the Volcano of Fire swept with flora and fauna (article in Spanish) from Prensa Libre Guatemala, 04.06.2018.  

http://www.prensalibre.com/economia/volcan-de-fuego-tragedia-cultivos-perdidos-y-animales-muertos
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P&B Output 
Code 

Livelihoods and Basic Needs Output 1.5: Households are provided with unconditional cash grants 
to address their basic needs 

500 households reached through CTP for 
basic needs 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 

AP008 Unconditional cash distributions.                          

AP008 Market assessment and feasibility study.              

AP008 Post-distribution monitoring survey and communication with beneficiaries.             

AP008 
Communication strategy for beneficiaries concerning CTP (community 
engagement and accountability [CEA]). 

            

 

 

 

Health 
People targeted: 3,000 people  
Requirements (CHF): 20,755 

 
Needs analysis: People need basic first aid services, stabilization support via GRC ambulances and personal protective equipment to mitigate the volcanic ash’s impact. 
There is also risk of the spread of silicosis, especially among those already suffering from lung diseases; additionally, vector-borne diseases, especially dengue and acute 
respiratory illnesses may proliferate in the collective centres. Furthermore, there is high risk of contracting skin diseases from contact with the volcanic ash, especially among 
small children. The government has advised children and adults with breathing difficulties or infections to stay indoors. There is also a need to provide newborn kits to 
pregnant and lactating women in the collective centres. 
 
Population to be assisted: The GRC will assist 3,000 people through awareness-raising activities and the provision of personal protective in the target communities and the 
collective centres. A subset of this population will also receive medical attention (an estimated 300 people) and PSS services as needed.  
 
Programme standards/benchmarks: Sphere and National Standards 
 

P&B 
Output 
Code 

Health Outcome 1: The immediate risks to the health of affected populations are reduced 
100% of the population reached in the health focus 
area.   

Health Output 1.1:  The health situation and immediate risks are assessed using agreed upon guidelines 200 people reached with health supplies.  

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 

 AP021 
Provision of health materials (N95 mask) to staff, volunteers and community members to 
at least 200 people.  

                       

 AP021 Mobilization of the medical staff to the collective centres.                         
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 AP021 Transportation of burn patients to hospitals.             

P&B 
Output 
Code 

Health Output 1.3: Community-based disease prevention and health promotion is provided to the target 
population 

3,000 people reached with community-based disease 
prevention and health promotion programming 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 

 AP011 
Develop and disseminate information, education and communications (IEC) materials for 
acute respiratory infections, silicosis, skin infections and diarrhea as part of the 
community-based disease prevention 

                      
  
  

P&B 
Output 
Code 

Health Output 1.5: Psychosocial support provided to the target population 300 people reached with PSS activities.  

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 

 AP023 Mobilize and register volunteers for PSS activities.                            

AP023 Provision of 10 PSS kits (educational materials)             

AP023 
Support trained PSS volunteers to provide psychological first aid and PSS to people in 
need in the affected area. 

            

AP023 
PSS for Guatemalan Red Cross Volunteers. 
 

            

 
 

 
Needs analysis: Due to the damages to the telecommunications infrastructure, electrical outages and resulting disruptions to communications services, families are having 
difficulty establishing contact with missing family members.  
 
The ICRC is providing the support to the National Society, which means that this sector will not be included in the operation’s budget.  
 

Population to be assisted: RFL assistance will be provided for a period of 15 days; if needed, the duration of the activity can be extended. The assisted population will be 
anyone affected by the emergency in Guatemala that requests the service. 
 
Programme standards/benchmarks: The ICRC’s RFL standards.  
 

P&B 
Output 
Code 

Migration Outcome 1: Communities support the needs of migrants and their families and those 
assisting migrants at all stages of migration (origin, transit and destination) 

200 Families have contact restored with their missing family 
members through RFL services  

 

Migration 
People targeted: 200 
Male: 100 
Female: 100 
Requirements (CHF): 0 (ICRC support) 
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P&B 
Output 
Code 

Migration Output 1.3: Family links are restored for people separated from, or without news of, their 
loved ones as a result of the disaster 
 

At least 200 people receive RFL services 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 

AP083 
Deployment of a team of GRC volunteers for restoring family links. (the ICRC will 
provide financial support for this activity) 

            

 
 

Strategies for Implementation 
Requirements (CHF): 16,307 

 

Quick links 
Emergency Items Catalogue 2009  
Logistics Standards Online 
Procurement Portal 

 
 

P&B 
Output 
Code 

Outcome S2.1: Effective and coordinated international disaster response is ensured 
100% people of the target population is reached by 
the disaster response operation 

Output S2.1.1: Effective response preparedness and National Society surge capacity mechanism is 
maintained 

One Surge mechanism supporting the operation is 
developed.  
One lesson learned workshop is held 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 

 AP046 
Initial operational start up support implemented by the IFRC for the host National Society and 
participating National Societies and other common services such as operations centre costs 

                        

 AP046 Lessons learned workshop                         

 AP046 National Society monitoring visits (headquarters staff)             

AP046 IFRC monitoring visit             

AP046 Development of a civil-military relationship strategy              

 

http://www.ifrc.org/emergency-items
https://fednet.ifrc.org/en/resources/disasters/logistics/logistics-standards-and-tools/lso/
http://procurement.ifrc.org/en/Pages/default.aspx


DREF OPERATION 06.06.2018
MDRGT013 GUATEMALA: VOLCANIC ERUPTION

Budget Group

Shelter - Relief 0 0
Shelter - Transitional 0 0
Construction - Housing 0 0
Construction - Facilities 0 0
Construction - Materials 0 0
Clothing & Textiles 0 0
Food 202,210 202,210
Seeds & Plants 0 0
Water, Sanitation & Hygiene 0 0
Medical & First Aid 10,279 10,279
Teaching Materials 2,372 2,372
Ustensils & Tools 0 0
Other Supplies & Services 0 0
Emergency Response Units 0 0
Cash Disbursments 0 0
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 214,861 214,861

Land & Buildings 0 0
Vehicles 0 0
Computer & Telecom Equipment 0 0
Office/Household  Furniture & Equipment 0 0
Medical Equipment 0 0
Other Machiney & Equipment 0 0
Total LAND, VEHICLES AND EQUIPMENT 0 0

Storage, Warehousing 0 0
Dsitribution & Monitoring 0 0
Transport & Vehicle Costs 4,200 4,200
Logistics Services 0 0
Total LOGISTICS, TRANSPORT AND STORAGE 4,200 4,200

International Staff 0 0
National Staff 0 0
National Society Staff 9,093 9,093
Volunteers 544 544
Other Staff Benefits 0 0
Total PERSONNEL 9,636 9,636

Consultants 0 0
Professional Fees 0 0
Total CONSULTANTS & PROFESSIONAL FEES 0 0

Workshops & Training 5,930 5,930
Total WORKSHOP & TRAINING 5,930 5,930

Travel 4,447 4,447
Information & Public Relations 494 494
Office Costs 296 296
Communications 1,038 1,038
Financial Charges 296 296
Other General Expenses 0 0
Shared Office and Services Costs 0 0
Total GENERAL EXPENDITURES 6,572 6,572

0 0
Partner National Societies 0 0
Other Partners (NGOs, UN, other) 0 0
Total TRANSFER TO PARTNERS 0

Programme and Services Support Recovery 15,678 15,678
Total INDIRECT COSTS 15,678 15,678

TOTAL BUDGET 256,877 256,877

Multilateral Response Budget CHF
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Contact Information 
 
Reference 
documents 
 
Click here for: 

• DREF 
Budget 

• Map of the 
affected 
areas 

For further information, specifically related to this operation please contact: 

 
In the Guatemalan Red Cross: 

• Daniel E. Javiel Orellana, General Director, Guatemalan Red Cross; phone: +502 
23816515; email: direcciongeneral@cruzroja.gt    

• Teresa J. Marroquín Ábrego, Director of Risk and Disaster Management; phone: +502 
23816536; email: Teresa.marroquin@cruzroja.gt   
 

In the IFRC regional office for the Americas: 

• Iñigo Barrena, Head of the Disaster and Crisis Preparedness, Response and Recovery 
(DCPRR) department; email: ci.barrena@ifrc.org   

• Santiago Luengo, Regional Disaster Management Coordinator, Disaster and Crisis 
Preparedness, Response and Recovery (DCPRR) department; email: 
Santiago.luengo@ifrc.org  

• Stephany Murillo, Regional Logistics senior officer, mobile: +507 6679-9674, email: 
stephany.murillo@ifrc.org   

• Diana Medina, Communications Unit manager for the Americas, phone: +507 6780-
5395; email: diana.medina@ifrc.org  

 
For Resource Mobilization and Pledges: 

• Marion Andrivet, Emergency Appeals and Marketing Officer, phone: +507 317-3050; 
email: marion.andrivet@ifrc.org 

 
 For Performance and Accountability (planning, monitoring, evaluation and reporting 
enquiries) 

• Priscila Gonzalez; planning, monitoring and reporting team coordinator; phone: +507 
317-3050; email: priscila.gonzalez@ifrc.org 
 

In Geneva: 

• Ruben Romero, acting Response and Recovery Lead, programme and operations focal 
point; phone: +41.22.730.4529, email: ruben.romero@ifrc.org   

• Antoine Belair, Operations Coordinator (Americas and Africa regions) +41 79 708 
3149; email: antoine.belair@ifrc.org  
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