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DREF allocated: CHF 256,877  

Expected timeframe: 12 months 
Expected end date: 11 June 2019 

Total number of people affected: 1,714,387 people Number of people to be assisted: 1,000 families 
(6,000 people) 

Host National Society presence: The Guatemalan Red Cross (GRC) has one national headquarters, 21 
branches throughout the country and 1,684 active volunteers (56 per cent men and 44 per cent women). 

Red Cross Red Crescent Movement partners actively involved in the operation: International 
Federation of Red Cross and Red Crescent Societies (IFRC), International Committee of the Red Cross (ICRC), Spanish 
Red Cross, Italian Red Cross and Norwegian Red Cross.  
Other partner organizations actively involved in the operation: National Coordinator for Disaster Reduction of 
Guatemala (CONRED for its acronym in Spanish), Oxfam, Good Neighbours, Plan International, Action Against Hunger 
(ACH for its acronym in Spanish), Mercy Corps, Food for the Hungry, International Cooperation (COOPI for its acronym 
in Italian), Techo, Child Fund, Care, Save the Children, World Vision, Spanish Agency for International Development 
Cooperation (AECID), Arbeiterwohlfahrt International (AWO for the acronym in German), and the United Nations (UN) 
system: United Nations Children’s Fund (UNICEF), United Nations Population Fund (UNFPA), United Nations 
Development Fund (UNDP), World Food Programme (WFP), United Nations High Commissioner for Refugees 
(UNHCR), Office of the United Nations High Commissioner for Human Rights (OHCHR), UN, Women, UN Volunteers, 
United Nations Office for the Coordination of Humanitarian Affairs (UNOCHA), United Nations Department of Safety and 
Security (UNDSS), United Nations Educational, Scientific and Cultural Organization (UNESCO),  International 
Organization for Migration (IOM), Food and Agriculture Organization (FAO), European Civil Protection And Humanitarian 
Aid Operations (ECHO) 

 
 

<Click here for the financial report. Click here for the contact information > 
 
 

A. Situation analysis 
 

Description of the disaster  
On 3 June 2018, Guatemala's 3,763-meter (12,346-feet) 
Fuego Volcano erupted, killing 165 people and leaving 260  
people missing. The volcano emitted an 8-kilometer (5-mile) 
stream of hot lava and a dense plume of black smoke and 
ash that blanketed Guatemala’s capital, Guatemala City, and 
other regions. According to Guatemalan authorities, 12,823 
people have been evacuated from the affected area (please 
see the map of affected areas), 2,851 people are in collective 
centres, and 27 people are injured1. The fatalities are 
concentrated in three towns: El Rodeo, Alotenango and San 
Miguel los Lotes.  
 

                                                      
1 Source: CONRED Situation Report from 9 August 2018.  
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Photo: A GRC volunteer provides support in a collective centre. 
Source: GRC. 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=21076&record=1&last=6533


P a g e  | 2 

 

Summary of the current response  
 
Overview of Host National Society 

 

 
 

 
The GRC deployed a support team from its headquarters to Escuintla to carry out a needs assessment and provide 
support and guidance to Restoring Family Links (RFL), psychological support (PSS) actions and the provision of medical 
care in the collective centres.  
 
The Guatemalan Red Cross develops national-level actions as established in the National Response Plan, which also 
determines the operational structure, lines of action and procedures that facilitate disaster response; the National Society 
has 100 staff members, 21 branches and more than 1,684 volunteers nationwide. The GRC has implemented a cash 
transfer programme (CTP) in its last two Disaster Relief Emergency Fund (DREF) operations, one of which was 
completed in the last week of December 2017 and well received by the target community.  
 
Overview of Red Cross Red Crescent Movement in country 
 
There are Partner National Societies (PNSs) present in the country such as the Spanish Red Cross and Norwegian Red 
Cross, IFRC and the ICRC, with which the GRC president, general director and staff maintain permanent institutional 
cooperation and coordination for both the programming of activities and accountability and resource management, 
among other relevant areas. 
 
The IFRC provides support on Movement coordination through the regional office for the Americas (ARO)’s Disaster 
and Crisis Department, which maintains close communication with the Guatemalan Red Cross. With support from the 
IFRC and as per the institutional response plan, the GRC’s volunteers and staff will implement the relief actions for the 
affected population living near the volcano.  
 
At the regional level, sister National Societies including the Honduran, Salvadorian, Nicaraguan and Mexican Red Cross-
National Societies deployed vehicles and 130 tons of humanitarian assistance that were distributed to the affected 
population. The Spanish Red Cross worked with the GRC to provide water and on the construction of showers and 
sanitary facilities in the GRC-managed collective centres. The Italian Red Cross assisted with the rehabilitation of the 
Escuintla branch. In addition, one of the two IFRC Regional Intervention Team (RIT) members with technical capacities 
in livelihoods is still in country, and one operations manager has been deployed for three months 
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The ICRC is supporting the GRC’s implementation of Restoring Family Link (RFL) actions and the management of 
cadavers, in coordination with Guatemalan national authorities. 
 
Overview of non-Red Cross Red Crescent actors in country 
 
 
The Humanitarian Country Team (composed of UNOCHA, non-governmental organizations [NGOs] and international 
non-governmental organizations [INGOs]) had regular coordination meetings of coordination with CONRED during the 
reporting period.  
 
In addition to the Red Cross Red Crescent Movement, the following organizations are part of the coordination 
mechanism: UNICEF, UNFPA, UNDP, WFP, UNHCR, OHCHR, IOM, FAO, Oxfam, Good Neighbours, Plan 
International, ACH, Mercy Corps, CONRED, UNOCHA, Food for the Hungry, COOPI, Techo, Child Fund, Care, UN 
Women, Save the Children, UNDSS, UNESCO, World Vision, UN Volunteers, AECID and AWO International. 

 
 
Needs analysis, targeting, scenario planning and risk assessment 
 
Needs analysis  
 
Please see the Emergency Plan of Action for this section.  
 
Targeting  

 
The Guatemalan government is coordinating the collective centres, in which approximately 3,677 people are being 
housed. The GRC will target 1,000 families (6,000 people) in the departments of Escuintla, Alotenango, Sacatepéquez, 
Yepocapa and Chimaltenango through the following sectors:  
 

Sector Target Beneficiaries 

Livelihoods 500 families (3,000 people) 

Health 1,000 families (6,000 people) 

Disaster risk reduction (DRR) 500 families (3,000 people) 

 
 
In its emergency responses, the GRC ensures that its programmes are aligned with the Red Cross’s commitment to 
gender and diversity through the  targeting  of female-headed households, pregnant or lactating women, men and boys 
made vulnerable by disasters, households with persons special needs , elderly  people, those suffering from chronic 
illnesses, children-headed households and families with children under five years old; the GRC also targets  families 
that have not received any or sufficient assistance from the government or other organizations, those belonging to the 
socially vulnerable households and those who lack relevant resources to cope with the basic humanitarian needs on 
their own in its relief efforts; these groups will be considered according to the level of impact in the current operation.  
 
 
Operation Risk Assessment  
 
The continued rains and persistent volcanic activity, which produces lahars, hinder access to the affected communities 
and put GRC staff and volunteers at risk. Moreover, the road infrastructure conditions in the country, especially in the 
affected region, make it difficult for the Guatemalan Red Cross, the population and the institutions linked to the 
emergency to mobilize their personnel and equipment. 
 
 

B. Operational strategy 
 
Overall Operational objective: 

 
The overall objective of this operation is to ensure appropriate humanitarian assistance at least to 6,000 people (1,000 
families) affected by the volcanic eruption in a timely, effective, and efficient manner, and that they are provided with the 
necessary support to recover with increased disaster resilience; furthermore, this operation will ensure that all affected 
women, men, children, persons with disabilities and minority groups are reached. 
 
Based on the current information, the operational strategy is to contribute to the response during the emergency and 
recovery phases by focusing on the following intervention areas:  
 

http://adore.ifrc.org/Download.aspx?FileId=198811
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1. Supporting the GRC’s livelihoods response during the emergency and recovery phases through the 

performance of continuous and detailed assessments and analyses to inform the operation’s design and 
ongoing implementation. During the emergency phase, the GRC will ensure that the affected population has the 
necessary resources to guarantee its food security. Additionally, the GRC will strengthen its staff and volunteers 
in the execution of Livelihoods assessments and the implementation of actions that protect and restore the 
affected communities’ livelihoods, especially the communities that do not have access to productive assets; 
through these actions, the GRC will help the affected communities become more resilient. Target: 500 families 
(3,000 people) 

2. Conducting volcano hazard awareness messaging and implementation of health and PSS components for the 
Guatemalan population and the development of a communication strategy for the different targets groups. 
Target: 1,000 families (6,000 people) 

3. Disaster Risk Reduction during the emergency phase is a key element of the recovery phase, considering the 
Fuego Volcano’s ongoing risk of eruption. Based in the needs and the impact on the affected schools, the GRC 
will implement the Red Cross Reference Centre for Resilience’s safe school methodology.  The IFRC will 
support the GRC’s continued efforts to strengthen the government’s domestic legal frameworks for disaster risk 
reduction, preparedness and response, which will be particularly important during the recovery phase. 
Additionally, since the formation and training of a community-based organization (e.g. Community-Based Action 
Team (CBAT), Community Disaster Response Team (CDRT) have been established as pivotal components of 
all Disaster Management programmes and the main drivers of DRR activities within communities, the GRC will 
help the affected communities build response teams. Target: 500 families (3,000 people) 

4. National Society Capacity Development (NSD): Ensure that the GRC has the capacity to manage adequately 
challenges. It is important to continue to support ongoing NSD efforts by strengthening the GRC’s structures 
and systems to ensure it has effective and improved service delivery capacity; the continued emphasis on NSD 
will improve the GRC’s’ long-term capacity to respond and prepare for emergencies and provide sustained 
support to vulnerable populations. 

 
 
The GRC launched an emergency appeal at the national level, which the National Society is funding bilaterally through 
the national and international contributions it has received. Since the IFRC’s emergency plan of action is part of the 
GRC’s comprehensive EPoA, not all the intervention’s lines of action are reflected in this document. Please see the 
operation’s Dashboard for the other lines of intervention.  
 

 
A GRC volunteer registers a beneficiary. Source: GRC 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

https://app.klipfolio.com/published/e301b9f782508f06530aa31aa6342ba5/dc_aro_op8
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C. Detailed Operational Plan 
 

 

Livelihoods  
People reached: 1,878 

 

Outcome 1: Livelihoods are restored among targeted population (the 500 most vulnerable families during 
the emergency phase and the recovery phase) 

Indicators:  Target Actual 

100% of targeted population meet their immediate needs, including basic food 
needs 

500 313 

Output 1.1: Households are provided with unconditional cash grants to address their basic needs during the 
emergency phase 

Indicators:  Target Actual 

500 households reached through CTP for basic needs 500  313 

Progress toward outcomes 

• Multi-purpose cash transfer programme to cover essential needs for 500 families for a month 
 
Based on the GRC’s analysis during this reporting period and considering that the affected population’s needs 
have been adequately covered by nationwide donations, the GRC carried out a Cash Transfer Programme (CTP) 
for 260 families in the communities of Santa Marta, Trinidad, Don Pancho, and El Porvenir, in the department of 
Escuintla to cover their basic needs and lost income. Some of the affected communities can only be reached by 
foot or air, which has hampered the GRC’s damage assessments.  
 

• Development of a feasibility study 
 
The livelihoods RIT completed the feasibility study on 15 July 2018, and she shared the results with the ARO and 
the GRC to facilitate decision making for this sector.    
 

• Design of question and answer (Q&A) system for the execution of the CTP 
 
The livelihoods RIT worked with the GRC’s livelihoods focal point to develop this a Q&A brochure based on the 
national and regional context, which the GRC will distribute to  beneficiaries. 
 

• CTP workshop for GRC volunteers 
 
This workshop will take place in mid-September 2018.  
 

• Develop campaigns for the cash transfer programme and other livelihood activities 
 
The livelihoods RIT is working with the GRC’s livelihoods focal point to develop this activity based on the affected 
area’s context.  

Output 1.2: 500 households have received assistance to cover their mid-term and long-term livelihoods needs 
during the recovery phase 

Indicators:  Target Actual 

500 households reached through CTP for basic needs 500  313 

500 families’ livelihoods are restored to pre-disaster level 500  0 

250 community members trained in vocational skills and methods for 
increasing income 

250 0 

25 GRC volunteers are trained in Livelihoods programme 25 0 

1 RIT is deployed 1 1 

Progress towards outcomes 

• Livelihoods and market assessment 
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The livelihoods RIT visited Santa Lucia, San Pedro de Yepocapa and Siquinala. In the departments of Escuintla 
and Chimaltenango to conduct a market assessment; while in these communities, she interviewed community 
members to ascertain where the closest market was located, whether it was functional and if they could obtain 
necessary goods, among other questions.     
Chimaltenango y Escuintla 
 

• Beneficiary selection and registration using Open Data Kit (ODK) 
 
During the reporting period, he livelihoods RIT assisted the GRC with the selection of beneficiaries in the 
communities of  Don Pancho, El Rancho, Santa Rosa, La Reina, Trinidad, Osuna, Ceilán, Rochela, Guadalupe, 
Unión Maya, San Felipe, El Níspero, Luverna, Belice, El Porvenir, Panimache 1, Panimache 2, Morelia, Santa 
Sofia, Palo Verde, Sangre de Cristo, Santa Emlia, El Sendero, Yucales, Campamento and  Soledad, where the 
GRC registered 5,537 families via ODK during the reporting period. 
 
The following activities will take place after the close of the current reporting period: Skill building and livelihoods 
protection workshops for beneficiaries; Replacement or acquisition of productive assets to restore 
livelihoods for 500 families  (possibly through cash transfers); Monitoring and evaluation of the impact of 
the activity to restore sustainable livelihoods by the GRC and the IFRC; Workshop on livelihoods and basic 
needs for GRC volunteers and staff 
  

• Coordination with stakeholders on the livelihoods programme 
 
On 19 June 2018, the GRC’s livelihoods focal point met with FAO and Guatemala’s Ministry of Agriculture, 
Livestock and Food Supply (MAGA for its acronym in Spanish) to discuss livelihoods and food security. The GRC 
participates in the weekly cluster mechanism for livelihoods meetings at the national level.  
 
 

• Regional surge personal deployment (RIT member for at least 3 months) 
 

A RIT specialized in livelihoods from the Ecuadorian Red Cross arrived in Guatemala on 15 June 2018; she will 
complete her mission at the end of the August 2018.  During the reporting period, she conducted a feasibility study 
and selected the beneficiaries for the emergency phase CTP distribution in the department of Escuintla.  

 

 

Health 
People reached: 9,117 

 

Outcome 1: The immediate risks to the health of affected populations are reduced 

Indicators:  Target Actual 

6,000 people the population reached through the health sector 6,000 9,1172 

Output 1.1: At least 1,000 people receive timely medical care and first aid services 

Indicators:  Target Actual 

1,000 people reached through medical care and first aid services 1,000 3,5873 

Progress towards outcomes 

• Deployment of medical personnel from GRC to affected areas 
 

The GRC deploys 10 doctors with specialities in pediatrics, gynecology and general medicine, among others,16 
GRC volunteers trained in first aid and 1 to 2 paramedics daily to schools and the collective centres to provide pre-
hospital care and first aid. The GRC also transported severely burned patients or patients with serious respiratory 
problems to the main hospital in Escuintla or Roosevelt Hospital or General San Juan de Dios Hospital in 
Guatemala City; in addition, the GRC transported 14 critically ill patients to the La Aurora Airport so that they could 
be airlifted to the United States to receive medical treatment.  As of 2 August 2018, in coordination with Guatemala’s 

                                                      
2 Sum of pre-hospital care (184 people), medical attention (3,403), medical transports (87), hygiene promotion (2,263) and PSS (3,180). Please note 
that some of the beneficiaries may have been double counted.  
3 Sum of pre-hospital care (184 people) and medical attention (3,403).  
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Ministry of Health, the GRC provided medical attention to 3,403 people, pre-hospital care to 184 people, collected 
249 units of blood and transported 87 people to medical centres or the airport.  
 

• Provision of medical supplies and equipment and fuel for ambulance services 
 

During the reporting period, the GRC provided fuel for its ambulance service and medicine, nebulizers, sutures, 
bandages, and intravenous solutions to affected people and community centres. 
 

• Provision of first aid services in the collective centres and the affected area 
 
In the initial days of the emergency, the GRC provided pre-hospital care to 150 people in the collective centres. 
The National Society provided first aid and medical care in the collective centres and affected are during the 
reporting period. Please see the Deployment of medical personnel from GRC to affected areas activity above 
for more information.  
 
 

• Community health promotion (including prevention of vector-borne diseases) 
 

During the reporting period, the GRC health technicians and volunteers conducted community-based actions in 
the collective centres on the prevention of Human Immunodeficiency Virus (HIV), the promotion of hygiene and 
sexual and reproductive health, and vector control measures through the distribution of educational materials and 
the realization of educational sessions. During the reporting period, the GRC reached 2,263 people through its 
hygiene promotion actions.  
 

• Provide personal protective equipment to volunteers 
 
During the reporting period, the GRC provided its field volunteers with masks, which were purchased with bilateral 
funding from the Mexican Red Cross, safety goggles, boots, hats with the Red Cross emblem, helmets and gloves 
to prevent injury. The GRC also purchased N95 masks for 200 GRC volunteers.  
 

• Water, Sanitation and vector control activities 
 
The GRC, with the support from the Spanish Red Cross, distributed 242,000 litres of water, analyzed 16 water 
sources, installed 29 water tanks and constructed 45 bathrooms for women and men in the collective centres. The 
GRC also put 47 trash barrels for garbage  collection and carried out 29 cleaning activities in 6 collective centres.    
 

Output 1.2: 6,000 people receive psychosocial support services according to affected population’s needs 

Indicators:  Target Actual 

6,000 people reached through PSS activities 6,000 3,1504 

25 GRC volunteers trained in PSS 25 30 

Progress towards outcomes 

• Development of a psychosocial support strategy for the operational set up  
 
A PSS delegate from the Spanish Red Cross and the GRC’s PSS focal point collected data and conducted a needs 
analysis to develop this strategy during the reporting period. The GRC also hired two psychologists during the 
reporting period s to provide support to beneficiaries. 
 
 

• Conduct training for volunteers in psychosocial support in emergencies  
 
The PSS delegate from the Spanish Red and GRC’s PSS focal point held a workshop on PSS in emergencies for 
30 GRC volunteers on 22 June 2018 at the Escuela Normal Intercultural in the department of Escuintla.  
 

• Produce information, education and communication (IEC) materials and disseminate information 
on psychosocial support, stress management, coping and the prevention of violence through 
radio, social networks and other mass media channels 

 

                                                      
4 The total people reached through PSS activities includes the PSS support that the GRC provided before it hired psychologists for the emergency 
appeal’s activities (1,050 people) and after they were hired (2,100 people) for a total of 3,150 people.  
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The GRC  developed PSS materials, and it has communication materials, which it will print and distribute to people 
in the collective centres. 
 

• Establish safe spaces for psychosocial support activities 
. The GRC erected six shelter boxes in the community centres to allow GRC staff and volunteers to hold sensitive 
conversations with beneficiaries and provide privacy to nursing mothers. 
 

• Provision of psychosocial support services to affected people 
 
During the reporting period, the GRC, along with the PSS delegate from the Spanish Red Cross, provided PSS 
support to groups of women in the Iglesia Horeb, Jose Martí, Consur and Experimental collective centres, and it 
provided PSS support to groups of children in all the collective centres in the department of Escuintla. Additionally, 
the GRC offered psychological first aid to morgue personnel and people who had to identify the body of family 
members. Moreover, GRC’s PSS team carried out stress management exercises for men, women and children in 
the collective centres. During the reporting period, the GRC reached 3,150 affected people through its PSS actions.  
 

• Establish referrals pathways for specialized support as needed 
 
The GRC is coordinating the referrals of more serious psychological cases or more specialize attention with public 
health centres and the Ministry of Health.  

 

 

Protection, Gender and Inclusion 
People reached: 80 

 

Outcome 1: The National Society adopts specific measures that contribute to humanitarian assistance 
with a differentiated approach according to the beneficiaries' vulnerabilities, gender and/or a situation, 
promoting protection and inclusion 

Indicators:  Target Actual 

3,000 people (disaggregated by sex and age) receive information 
with a differential focus on the protection of their lives. 

3,000 0 

30 people receive training (disaggregated by sex and age) in 
sexual and gender-based violence (SGBV) in the collective centres 

30 0 

Output 1.1:  Emergency response operations prevent and respond to sexual and gender-based violence 
(SGBV) and all forms of violence against women and children 

Indicators:  Target Actual 

30 volunteers (disaggregated by sex) receive training in Minimum 
Standards of Gender and Diversity and basic training in gender 

30 80 

3,000 of individuals (disaggregated by sex and age) receive 
training in SGBV prevention 

3,000 0 

500 beneficiaries (disaggregated by sex and age) receive SGBV 
service information through outreach and awareness raising   

500 0 

500 beneficiaries (disaggregated by sex and age) have access to 
Safe Spaces 

500 0 

500 beneficiaries (disaggregated by sex and age) receive PSS 500 0 

100 reference systems on sexual protection and gender-based 
violence brochures to beneficiaries during counselling sessions are 
produced and distributed to beneficiaries during counselling 
sessions 

100 0 

Progress towards outcomes 
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• Inclusion of messages on how to prevent and respond to SGBV and violence against women 
and children in all outreach activities during the Emergency Appeal timeframe 

 
The GRC designed informational materials about sexual violence while considering national legislation on this 
issue, which it  will  print and distribute to the beneficiaries in the coming weeks.  
 
 

• Set up child-friendly spaces for children in the service assistance areas (financed by local 
contributions) 

Please see the  Establish safe spaces for psychosocial support activities activity above for this information.  

• Reproduction of communication materials and information kits about SGBV for distribution to 
the beneficiary population and during all community activities  

 
The GRC is still planning this activity. The GRC expects to reproduce communication materials that contain 
information about the types of violence according to Guatemalan law and relevant local institutions’ contact 
number.  

  

• Development of a system to ensure that staff and volunteers sign the Code of Conduct and 
participate in an informational session 

 
During the reporting period, the National Society reinforced its staff’s and volunteers’ required compliance with the 
GRC’s Code of Conduct during the PSS workshop for volunteers in Escuintla.  

 

• Gender-based violence workshop for GRC shelter management volunteers  
 
The GRC and a protection delegate from the Canadian Red Cross Society conducted a SGBV workshop for 32 
GRC volunteers (14 women and 18 men) at the Escuela Normal Intercultural on Friday evening (22 June 2018). 
In the interest of time and the promotion of a more comprehensive and inclusive approach, the SGBV workshop 
was held at the same time as the PSS workshop5. The GRC held another SGBV workshop of on 3 August  2018 
in Escuintla, with the participation of GRC 50 staff and volunteers , and it will carry out a  training course in the first 
week of September 2018.  

  

• Use protection, gender and inclusion (PGI) minimum standards as a guide to support sectorial 
teams, including measures to address vulnerabilities specific to gender, disability and diversity 
factors 

 
The GRC is planning a one-day SGBV workshop to be held later to train volunteers so that the National Society 
can deploy trained personnel in this area in future emergencies.  

  

• Hold basic training with male and female beneficiaries on SGBV prevention 
  

This GRC is planning this activity. The National Society will draft a proposal for the realization of workshops with 
males and females in the collective centres on the prevention of SGBV and new forms of inter-personal 
relationships and appropriate forms of behaviour.   

 
 

 

Migration 
People reached: 235  

 

Outcome 1: Communities support the needs of migrants and their families and those assisting migrants at 
all stages of migration (origin, transit and destination) 

Indicators:  Target Actual 

200 families have contact restored with their missing family members through 
RFL services 

200 235 

Output 1.1: Family links are restored for people separated from, or without news of, their loved ones as a 
result of the disaster 

                                                      
5 The facilitators split the group of 32 volunteers into two groups of 16. After 1.5 hours, the PSS group rotated to the SBVG workshop and vice versa.  
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Indicators:  Target Actual 

At least 200 families receive RFL services 200 235 

Progress towards outcomes 

• Deployment of a team of GRC volunteers for restoring family links (the ICRC will provide 
financial support for this activity) 
 

Five staff members, including a coordinator and migration technicians, and 9 volunteers deploy daily to 9 collective 
centres (3 in the department of Escuintla and 6 in Alotenango, Sacatepéquez). The GRC is also supporting families 
on the identification of cadavers, and the GRC maintains a database of missing persons, which it updates via ODK 
daily. The GRC conducts interviews with the family members of missing persons to obtain the missing person’s 
name, identifying characteristics, a photo if available, age, sex, identification number, telephone number, his or her 
community, and names of other family members.  During this reporting period, the GRC handled 235 RFL cases.  

 

 

Disaster Risk Reduction  
People reached: 0 

 

Outcome 1: Communities in high-risk areas are prepared for and able to respond to disasters 

Indicators:  Target Actual 

500 households receive information for family disasters plans 500 0 

3 schools have preparedness plans 3 0 

Output 1.1: Communities take active steps to strengthen their preparedness for timely and effective 
response to disasters 

Indicators  Target  Actual  

500 families in 3 communities receive family plans 500 0 

25 volunteers are trained in “Escuela Protegida” 25 0 

3 roll outs at the community level for school children, teachers and community 
members from the schools 

3 0 

Progress towards outcomes 

This sector’s activities will commence in September 2018.  

 

Strategies for Implementation  

 
 

Strengthen National Society 

S1.1: National Society capacity building and organizational development objectives are facilitated to 
ensure that National Societies have the necessary legal, ethical and financial foundations, systems and 
structures, competences and capacities to plan and perform 

Output S1.1.4: The GRC has effective and motivated volunteers who are protected   

Indicators:  Target Actual 

1,684 volunteers are insured 1,684 1,684 

20 debriefings sessions are conducted 20 3 

Progress towards outcomes 

• Provision of insurance for volunteers 
 
Currently, 1,684 GRC volunteers are insured through the operation. Based in the rotation of the volunteers of 
different branches in Escuintla and HQ.  
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• Provide detailed briefings on volunteers’ roles and the risks they face in emergencies 
 
The GRC provides briefings to its volunteers at its headquarters before they are deployed, in which they are apprised 
of their roles and responsibilities in the field, potential risks and the current situation.  
 
 

• Provide psychosocial support to volunteers (included in the health budget) 
 
Thirty-two GRC volunteers working in the collective centres received training in self-care through the PSS workshop 
on 22 June 2018. Additionally, the GRC is developing a schedule for its volunteers that will require them to rest after 
a certain number of work hours to prevent them from becoming overstressed. Finally, the volunteers working in the 
morgue are given priority for the debriefings, and the 10 GRC volunteers that are given this assignment are rotating 
daily to reduce the possibility of them developing post-traumatic stress disorder (PTSD) or other stress-related 
illnesses.  
 

• Provide visibility (uniforms) to volunteers 
 

Most of the deployed volunteers had their own uniforms before they were sent to the field; however, those did not 
were provided with uniforms and visibility materials. The GRC is providing all deployed personnel with a vest or 
safety bib with the Red Cross emblem. The personnel managing the cadavers are given special disposable uniforms.  

Output S1.1.6: The GRC has the necessary corporate infrastructure and systems in place 

Indicators:  Target Actual 

NIT training for 25 volunteers is conducted 25 0 

Operations coordinator and financial officer are hired 2 1 

Escuintla branch has an EOC 1  
EOC 

0 

Progress towards outcomes 

 

• Strengthen the GRC’s Emergency Operations Centre (EOC) 
 
This activity will begin in February 2019.  
 

• Restore the GRC’s EOC at the Escuintla branch 
 
With funds from the Italian Red Cross, the GRC repaired the Escuintla branch’s roof. After the close of the current 
reporting period, the GRC will begin making repairs to the branch’s interior in order to install an EOC.  

 

• Provide operational equipment to the GRC (telecommunications equipment such as radios and 
mobile phones; computers) 

 
The GRC purchase one ODK kit during the reporting period, and it will purchase operational equipment for its 
branches at the end of August 2018.  
 

• Procurement of 2 4x4 pick up vehicles 
 

The GRC has already started the  procurement process locally for one of the vehicles.  
 

• Conduct general NIT training 
 
This activity is planned for March 2019.  
 

• Hiring of human resources for the operation (operations coordinator and finance officer for 12 
months) 
 

The GRC hired a financial officer, and he began working on 20 June 2018. The GRC also hired an operations 
coordinator, who began working on 10 August 2018.  
 

• Provide training to increase the GRC’s information management capacity 
 
This activity is planned for March 2019.  
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• Community engagement and accountability: Development of an information system for the target 
population to obtain feedback on the programme 

 
This activity is planned for October 2018.  

Outcome S2.1: Effective and coordinated international disaster response is ensured 

Indicators:  Target Actual 

100% people of the target population is reached by the disaster response 
operation 

6,000 3,6986 

Output S2.1.1: Effective response preparedness and National Society surge capacity mechanism is 
maintained 

Indicators  Target  Actual 

# of IFRC monitoring visits 12 2 

One lesson learned workshop is held 1 0 

Progress towards outcomes 

 

• Provision of quality control and monitoring of the operation by the IFRC’s ARO  
 
ARO’s disaster management coordinator for Central America and the Caribbean has been in Guatemala since 5 
June 2018; during this time, he conducted two monitoring visits to the field and participated in coordination meetings 
with the GRC and other stakeholders. ARO’s regional director also visited the GRC’s field operations in early June 
2018.  
 

• Lessons learned workshop 
 
This activity is planned for the operation’s final month.  

  

Outcome S3.1: The IFRC secretariat, together with National Societies, uses its unique position to influence 
decisions at local, national and international levels that affect the most vulnerable. 

Output S3.1.5: National Societies are supported to undertake successful policy and legislative advocacy 
at the national level 

Indicators:  Target Actual 

Workshop conducted for 25 GRC volunteers 25 0 

Progress towards outcomes 

 

• Disaster law case study and lesson learned workshop  
 

The GRC and the IFRC will conduct this activity in February 2019.  
 

Outcome S4.1: The IFRC enhances its effectiveness, credibility and accountability 

Output S4.1.4: Staff security is prioritized in all IFRC activities 

Indicators:  Target Actual 

1 security plan is produced 1 0 

100 GRC staff and volunteers take Stay Safe online course 100 0 

Progress towards outcomes 

• Carry out safety and security assessments (risks and threats) 
 
Since Escuintla is Guatemala’s second most dangerous department. The GRC’s director of volunteering conducts 
regular assessments of the security situation in the field. He is in regular contact with the police, and he evaluates 
the risk level for all GRC installations in the field such as the morgue at the Escuela Normal Intercultural. During the 
reporting period, there were five security incidents in the field.   
 
 

                                                      
6 The sum of CTP (313), PSS (3,150) and RFL (235). To limit duplication, only the totals for specific activities were summed for this indicator.  
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• Prepare a specific security plan for the operation 
 
The IFRC’s disaster manager for Central America and the Caribbean, its ARO regional security coordinator and the 
GRC’s director of volunteering are developing a security plan for the operation.  
 

• Prepare and carry out civil-military relations plan and liaison 
 
This activity is planned for December 2018.  
 

• Ensure minimum security and actual security requirements are met throughout the operational 
timeframe 
 

For security purposes, GRC volunteers follow a strict work schedule, which limits their deployments to the affected 
area to between the hours of 6 AM to 6 PM. Additionally, the GRC briefs its volunteers on its Code of Conduct and 
Safe Access before they are deployed, and it immediately removes volunteers from the field that pose a threat to 
themselves or their fellow GRC volunteers. Likewise, the GRC briefs its volunteers on the prevention of sexual 
violence before deployments, and it employs a zero-tolerance policy for GRC volunteers that are implicated in acts 
of sexual violence.   

 

Contact Information 
 
For further information, specifically related to this operation please contact: 

 
In the Guatemalan Red Cross: 

• Anabella Folgar Bonilla, President of Guatemalan Red Cross,   phone: +502 23816515; 
email: presidencia@cruzroja.gt    

• Daniel E. Javiel Orellana, General Director, Guatemalan Red Cross; phone: +502 
23816515; email: direcciongeneral@cruzroja.gt    
  

In the IFRC regional office for the Americas: 

• Iñigo Barrena, Head of the Disaster and Crisis Preparedness, Response and Recovery 
(DCPRR) department; email: ci.barrena@ifrc.org   

• Felipe Del Cid, Continental Operations Coordinator, Response and Recovery (DCPRR) 
department; email felipe.delcid@ifrc.org  

• Stephany Murillo, Regional Logistics senior officer, mobile: +507 6679-9674, email: 
stephany.murillo@ifrc.org   

• Diana Medina, Communications Unit manager for the Americas, phone: +507 6780-
5395; email: diana.medina@ifrc.org  

  
In the Country Cluster Support team: 

• Nelson Ally Rodriguez, Head of the CCST in Central America, 
nelson.alyrogriguez@ifrc.org  

  
For Resource Mobilization and Pledges: 

• Marion Andrivet, Emergency Appeals and Marketing Officer, phone: +507 317-3050; 
email: marion.andrivet@ifrc.org 

  
For Performance and Accountability (planning, monitoring, evaluation and reporting 
enquiries) 

• Paula Martes; planning, monitoring and reporting team coordinator; phone: +507 317-
3050; email: paula.martes@ifrc.org 

  
In Geneva: 
•       Ruben Romero, acting Response and Recovery Lead, programme and operations focal 

point; phone: +41.22.730.4529, email: ruben.romero@ifrc.org   
•       Antoine Belair, Operations Coordinator (Americas and Africa regions) +41 79 708 3149; 

email: antoine.belair@ifrc.org  
 
 

mailto:23816515;%20email:%20direcciongeneral@cruzroja.gt
mailto:ci.barrena@ifrc.org
mailto:felipe.delcid@ifrc.org
mailto:stephany.murillo@ifrc.org
mailto:diana.medina@ifrc.org
mailto:nelson.alyrogriguez@ifrc.org
mailto:marion.andrivet@ifrc.org
mailto:paula.martes@ifrc.org
mailto:ruben.romero@ifrc.org
mailto:antoine.belair@ifrc.org
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How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 1,432,227 1,432,227

B. Opening Balance 119,013 119,013

Income
Cash contributions
American Red Cross 249,323 249,323
British Red Cross 64,616 64,616
Charities Aid Foundation 4,887 4,887
China Red Cross, Hong Kong branch 25,470 25,470
Cyprus Gouvernment 11,500 11,500
Great Britain - Private Donors 1,299 1,299
Isuzu Motors Limited 17,928 17,928
Italian Government Bilateral Emergency Fund 231,997 231,997
Japanese Red Cross Society 67,200 67,200
Norwegian Red Cross 121,747 121,747
OPEC Fund For International Development-OFID 99,368 99,368
Red Cross of Monaco 17,401 17,401
Swedish Red Cross 118,222 118,222
Swiss Red Cross 100,000 100,000
The Canadian Red Cross Society (from Canadian
Government*) 63,293 63,293

The Netherlands Red Cross (from Netherlands
Government*) 162,398 162,398

The Republic of Korea National Red Cross 50,000 50,000
UNDP - United Nations Development Programme
(from Chile Government*) 49,801 49,801

C1. Cash contributions 1,456,449 1,456,449

C. Total  Income  = SUM(C1..C4) 1,456,449 1,456,449

D. Total  Funding = B +C 1,575,462 1,575,462

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 119,013 119,013
C. Income 1,456,449 1,456,449
E. Expenditure -204,759 -204,759
F. Closing Balance = (B + C + E) 1,370,703 1,370,703

Selected Parameters
Reporting Timeframe 2018/6-2018/7 Programme MDRGT013
Budget Timeframe 2018/6-2019/06 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRGT013 - Guatemala - Vocano Eruption
Timeframe: 06 Jun 18 to 11 Jun 19
Appeal Launch Date: 11 Jun 18

Interim Report

Interim Report Prepared on 23/Aug/2018 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,432,227 1,432,227
Relief items, Construction, Supplies
Medical & First Aid 66,607 66,607

Teaching Materials 39,198 39,198

Other Supplies & Services 6,877 6,877

Cash Disbursment 597,304 597,304

Total Relief items, Construction, Sup 709,986 709,986

Land, vehicles & equipment
Vehicles 78,593 78,593

Office & Household Equipment 9,824 9,824

Total Land, vehicles & equipment 88,417 88,417

Logistics, Transport & Storage
Transport & Vehicles Costs 26,918 26,918

Total Logistics, Transport & Storage 26,918 26,918

Personnel
International Staff 180,763 3,726 3,726 177,037

National Staff 20,041 20,041

National Society Staff 97,403 97,403

Volunteers 5,207 1,188 1,188 4,019

Other Staff Benefits 20,876 20,876

Total Personnel 324,290 4,914 4,914 319,376

Workshops & Training
Workshops & Training 133,018 133,018

Total Workshops & Training 133,018 133,018

General Expenditure
Travel 23,578 13,510 13,510 10,068

Information & Public Relations 21,613 688 688 20,925

Office Costs 11,396 127 127 11,268

Communications 5,305 31 31 5,274

Financial Charges 295 -536 -536 830

Total General Expenditure 62,186 13,820 13,820 48,366

Operational Provisions
Operational Provisions 173,529 173,529 -173,529

Total Operational Provisions 173,529 173,529 -173,529

Indirect Costs
Programme & Services Support Recove 87,413 12,497 12,497 74,916

Total Indirect Costs 87,413 12,497 12,497 74,916

TOTAL EXPENDITURE (D) 1,432,227 204,759 204,759 1,227,468

VARIANCE (C - D) 1,227,468 1,227,468

Selected Parameters
Reporting Timeframe 2018/6-2018/7 Programme MDRGT013
Budget Timeframe 2018/6-2019/06 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRGT013 - Guatemala - Vocano Eruption
Timeframe: 06 Jun 18 to 11 Jun 19
Appeal Launch Date: 11 Jun 18

Interim Report

Interim Report Prepared on 23/Aug/2018 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster management 1,432,227 119,013 1,456,449 1,575,462 204,759 1,370,703

Subtotal BL2 1,432,227 119,013 1,456,449 1,575,462 204,759 1,370,703
GRAND TOTAL 1,432,227 119,013 1,456,449 1,575,462 204,759 1,370,703

Selected Parameters
Reporting Timeframe 2018/6-2018/7 Programme MDRGT013
Budget Timeframe 2018/6-2019/06 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRGT013 - Guatemala - Vocano Eruption
Timeframe: 06 Jun 18 to 11 Jun 19
Appeal Launch Date: 11 Jun 18

Interim Report

Interim Report Prepared on 23/Aug/2018 International Federation of Red Cross and Red Crescent Societies
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