
The aim of this Operations Update n° 2 is 
to report on the progress of the 
implementation of the Croatian Red 
Cross`s activities from 22 June to 31 July 
2016.  

A revised Emergency Appeal was 
published on 22 June 2016 to reflect the 
current situation, focusing on the provision 
of assistance to the stranded migrants as 
well as the host communities in Croatia, 
while supporting and strengthening the 
efforts of the Croatian Red Cross.  

This appeal ends on 31 October 2016, with 

a final report due by 31 January 2017.  

 

Emergency appeal n° MDRHR002 GLIDE n° OT-2015-000069-HRV 

Operations update n° 2 Timeframe covered by this update:  
June to July 2016 

Date of issue: 8 August 2016 Date of disaster: since September 2015 

Operation manager responsible for this EPoA: 
Alma Alsayed, Disaster and Crisis Response 
IFRC Regional Office for Europe 

Email: alma.alsayed@ifrc.org  

Point of contact at the Red Cross:  
Anna-Maria Radić, Head of Department for EU 
Funds and Education 
Croatian Red Cross 

email: anna-maria.radic@hck.hr 

Operation start date: 9 February 2016 Operation end date: 31 October 2016 

Operation budget: 1,315,022 Swiss francs Appeal`s coverage (hard and soft pledges): 59% 

Number of people being assisted: 41,500 (40,000 persons in transit, 500 persons in Croatia and 1,000 

persons for contingency planning). 

Host National Society involvement: 180 staff and volunteers involved in the operation. 33 Croatian RC staff plus 
10 volunteers with additional assistance of at least 12 HQ staff providing logistics for field work in assisting the 
stranded migrants. 
Other partners actively involved in the operation: Headquarters for Crisis Coordination, Ministry of Interior, 
Ministry of Health, National Protection and Rescue Directorate, and the State Commodity Reserves of the Republic 
of Croatia. International organisations: UNHCR, UNICEF, and the International Organization for Migration (IOM), 
including 16 Non-governmental organizations (NGOs): Caritas Croatia, Jesuit Refugee Service (JRS), Centre for 
Peace Studies, Society for Psychological Assistance, the Islamic Community Humanitarian Organization “Meshihat” 
amongst others. 

 
Summary of the appeal 

 

 
 
 
 
 
 

Emergency appeal Operations Update 

Croatia: Population Movement 

Organized clown show for kids in Zagreb facility. Source: Croatian Red Cross 

http://adore.ifrc.org/Download.aspx?FileId=131515
mailto:alma.alsayed@ifrc.org
mailto:anna-maria.radic@hck
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Description of the situation  

Since the launch of the Emergency Appeal on 9 February 2016, there has been a significant change in the 
migratory situation in Croatia. After the EU Summit announcing the closure of the Balkan migratory trail and 
introducing the European Union (EU) -Turkey agreement, the Croatian Government closed the country`s borders 
and since then, there has been no new organised arrivals of migrants to Slavonski Brod Camp.  

Upon the closure of Balkan route on 8
 
March 2016, the Slavonski Brod Transit Winter Reception Camp was closed 

by mid-April. Some 500 migrants accommodated in the camp were moved to migrants and asylum seeker facilities – 
majority of them to Zagreb and Kutina shelter facilities and a smaller portion of them to the Ježevo detention facility 
close to Zagreb.  

At the very end of July 2016, there are some 377 migrants and refugees in Croatia accommodated in open or 
closed asylum and migrants’ facilities – most of who have applied for asylum in the country: 

 Kutina open asylum seeker facility with 72 vulnerable asylum seekers including families with children  

 Zagreb open asylum seeker and migrants’ facility with 256 asylum seekers and 15 irregular migrants, mainly 
families with children accommodated in Zagreb open facility 

 Ježevo detention centre near Zagreb (Dugo Selo) with 33 persons – 9 asylum seekers and 24 irregular migrants.  

A total of 394 migrants and refugees have left those three shelters for asylum seekers and migrants since April 
including 10 people who were granted international protection (8 were granted asylum and 2 subsidiary protection). 
The last have been moved out of Zagreb or Kutina facility and accommodated in state rented apartments in Zagreb 
upon granted international protection.   

At the end of June 2016, four Eritrean refugees were relocated from Italy to Croatia in line with the EU relocation and 
resettlement plan. They were initially accommodated in Zagreb reception centre where they will stay for a few months 
pending decision to their international protection claims. As announced by the Croatian Ministry of Interior (MoI), for the 
rest of the summer of 2016, additional migrants will be relocated from Italy and Greece and will be temporarily 
accommodated in Zagreb facility.  

From April to end of July 2016, some 141 migrants were sent back to Croatia from Switzerland and Austria, majority of 
whom have applied for international protection upon their arrival and accommodation in Croatian shelter facilities. Most 
of them are from Afghanistan, Syria and Iraq.  

Besides the asylum seekers, Zagreb facility also accommodates the irregular migrants who are mainly vulnerable 
groups such as families with children. As the Zagreb facility is an open centre, there are no restrictions to their 
movement or to the services provided to them by the Croatian Red Cross. The migrants under movement restrictions 
are accommodated in Ježevo detention facility.  

The Croatian Red Cross (CRC) is providing regular daily services to the migrants in two facilities for asylum seekers 
and migrants as well as occasionally services to migrants in Ježevo detention facility through CRC teams visits.  

According to the Ministry of Interior, a total of 1,000 to 3,000 irregular migrants may be transferred to Croatia from 
the Western European countries. Additionally, another group of 1,600 migrants and asylum seekers from Turkey, 
Greece and Italy are expected to be accommodated in Croatia in line with the resettlement and relocation program of 
the EU.  

On 22 June 2016 a Revised Emergency Appeal for 1,315,022 Swiss francs was launched to continue supporting 
migrants that have transited or remain in Croatia and to support contingency planning for a further 1,000 migrants. 

 

Red Cross response 

 

1,197,269 kg of food 

and  243,776 non-

food items distributed 
(including hygiene items) 

 

91,645 people reached with 
PSS services (counselling and 

child  
friendly spaces) 

 

193,728 hours of 

volunteer service 

 

1,597 people 

assisted by RFL / 

tracing activites 
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The CRC has re-negotiated with Ministry of Interior to provide assistance to a significant number of irregular 
migrants in transit who were stranded in Croatia due to the closure of Balkan trail in Zagreb open facility and 
Ježevo detention centre. The CRC works as the main counterpart of the Ministry of Interior providing assistance 
and relief to migrants in all three locations (Kutina, Zagreb and Ježevo detention facility), where migrants are 
accommodated independent to their migratory status.  

The Croatian Red Cross primary fields of work in the reception centres in Kutina and Zagreb are the following: 

 Organization of daily life of refugees and migrants in cooperation with the MoI employees that includes:  

 organization of accommodation (preparation of accommodation capacity, schedule organization, room 
switch procedure) 

 audit of room conditions at the Reception centres (audit of hygiene conditions, inventory, notification of 
damage and failure, twice a month) 

 coordination with the technical services within the Reception centres (cleaning staff, superintendent, 
laundry) 

 procurement and distribution of hygiene supplies (twice a month)  

 distribution of clothes and footwear as needed, organization of replacement of used linens and 
organization of laundry washing (during the whole working day, according to the schedule)

1
. 

 Daily provision of psychosocial support, organization of social, creative, educative and sport activities for 
refugees and migrants. 

 Assessment and meeting the needs of vulnerable groups on a daily basis to: children, minors without escort, 
single women, persons with medical difficulties and mental health difficulties, persons with torture and trauma 
experience. 

 Based on experience, CRC employees are maintaining advocacy toward the Ministry of the Interior with the 
goal of improving the practice of reception and care of seekers of international protection, especially to 
vulnerable groups. 

A significant achievement during this reporting period was the development of tailor-made psychosocial support 
adapted to the new migration situation with refugees and migrants living in the reception facilities. The CRC teams 
are working every day in the reception centres providing different psychosocial activities and protection services 
such as: 

“Job centre” two times a week - 2 hours 
all asylum seekers 

Individual interviews- social worker daily - 6 hours 

Creative workshop daily – 3 hours 10-20 seekers 

Croatian language school four times a week - 90 min. 8 seekers 

English language school- CRC volunteer two times a week - 90 min.  

Hair cutting salon daily - 8 hours 

all asylum seekers 
Library three times a week - 2 hours 

Sports activities: gym, table tennis, table soccer, 
darts 

daily - 4 hours 

Creative workshop for men – making furniture and 
other objects out of wood 

three times a week – 2 hours 6 asylum seekers 

 
The psychosocial support activities developed by the CRC teams keep refugees occupied during the day while 
waiting the resolution of their asylum claims and provides them with an initial understanding and adjusting to their 
new social environment and culture. 

The CRC has upgraded the shelter facilities with adequate equipment and furniture including some refurbishment 
in both facilities. The work is not yet completed as work is still in progress. In May 2016, the CRC procured six 
washing machines and installed them in the facilities, as well as three tennis tables, sports equipment such as 30 
rackets and 200 balls. In July, the National Society installed the following:  

 An outdoor fitness park with eight exercise devices and indoor children's playground equipped with toys and 
educational materials in Zagreb facility 

 An outdoor fitness centre and outdoor children's playground. 

                                                 
1
 The hot meals are prepared and delivered to refugees by the MoI facility hired service. 
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In line with the Governments` announcements on 
additional number of migrants and asylum seekers that 
are expected to arrive in Croatia in the next few months, 
the CRC developed a contingency plan with material and 
human resources to respond to the needs of the new 
arrivals including organizing new mobile teams to assist 
in other locations.  

Coordination and partnerships 

The CRC maintains close communication with the IFRC 
Regional Office for Europe in Budapest and the Regional 
Office of the ICRC in Belgrade. The CRC Tracing Service 
has been working with the ICRC Delegation in Belgrade 
for the “Restoring Family Links” service for migrants and 
has received ICRC support in the form of equipment and 
RFL kits in order to better respond to RFL needs. 

Since launching the Emergency Appeal, the CRC 
received bilateral contributions from the Red Cross 
Movement in order to enhance its response to the 
migrants` needs: 

 The Spanish Red Cross contributed a total of EUR 110,000 – in part to assist the CRC in provision of 
psychosocial support and protection to migrants and logistics of the migratory crisis response operation for one 
year starting from 1 February 2016.   

 In February 2016, the Department for International Development (DFID), through the British Red Cross 
donated an electric forklift for the CRC warehouses as well as 20,000 blankets, a 240 m2 tent and 400 sleeping 
bags with inflatable mats. Additionally, 3 diesel forklifts were donated in December 2015 and January 2016. 

Prior to launching the Emergency Appeal in February 2016, the CRC received support from IFRC and Red Cross 
Movement as it follows: 

 On 2 October 2015, CHF 361,559 was released from the Disaster Relief Emergency Fund (DREF) to meet the 
immediate emergency needs of 70,700 beneficiaries by providing food and non-food items, hygiene kits and 
restoring family links services. The DREF emergency plan of action was updated on 1 December 2015 to 
extend the operation’s timeframe until 30 January 2016. The operating budget was revised in line with the 
winterisation needs and in response to the relocation of the main reception camp in Slavonski Brod.    

 At the end of 2016 EUR 40,000 has been contributed by the Supreme Master Ching Hai’s International 
Association for protection and PSS teams working in the reception camp. 

 The Spanish Red Cross contributed a total of EUR 24,000 targeting the RFL service for the migrants in need 
whose implementation was finished at the end of 2015. 

In addition, the National Society works in close cooperation and coordination with the Ministry of Interior who 
currently manages the reception facilities for asylum seekers and migrants in Zagreb (former Hotel Porin) and in 
Kutina as well as detention centre Ježevo.  

Also the CRC is cooperating with the international organisations such as UNHCR including local NGOs that are 
still assisting refugees and migrants. The majority of NGOs and international organizations that were engaged 
previously in the emergency response have already left the country. 

  

Red Cross staff making decorations with young migrants as a 
part of a workshop in Kutina reception centre.  

Source: Croatian Red Cross 
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Operational implementation 

 
Progress towards outcomes 

Plastic bags were procured and used for packing of the food parcels distributed to migrants.  

Food security, nutrition, and livelihoods  

Outcome 1:  The immediate food needs of migrants arriving to Croatia are met 

Activities 

Is implementation on 
time? Comments/Status 

Yes (x) No (x) 

Output 1.1  Distribution of food to meet the needs of 41,500 migrants during this response 

Procurement of paper napkins and plastic bags x  Plastic bags procured. 

Shelter including non-food items 

Outcome 2: Immediate non-food needs of the most vulnerable migrants are met 

Activities 

Is implementation on 
time? Comments/Status 

Yes (x) No (x) 

Output 2.1: Up to 500 migrants in reception centres are provided with raincoats, foil blankets, warm 
clothing and other NFIs  

Procurement of 500 sets of bed linen, 500 sets of 
underwear, 500 sets of seasonal clothing and footwear X  

Complementary distribution of 
items procured from other 
sources 

Supplementary distribution of 500 sets of bed linen X  
Complementary distribution of 
items procured from other 
sources 

Supplementary distribution of 500 sets of underwear X  
Complementary distribution of 
items procured from other 
sources 

Supplementary distribution of 500 seasonal clothing and 
footwear sets through clothing voucher system X  

Complementary distribution of 
items procured from other 
sources 

Cash assistance for non-food items in facilities X   

Output 2.2: The non-food items stock of the CRC is replenished 

Procurement of replenishment stock- 500 sets of bed 
linen 

 X 
To be procured dependent to 
EA funds available 

Outcome 3: The migrants and refugees have temporary shelter and settlement that will remain adequate 
until durable solutions are achieved 

Output 3.1: Facilities for communal use and performance of services have been upgraded and made 
available to migrants 

Procurement of motorised snow blower and snow 
shovels 

 X 
To be procured dependent to 
EA funds available 

Procurement of tools, supplies for facilities maintenance 
and small inventory consumables 

X  In procurement plan 

Output 3.2: The National Society’s capacity to host migrants is increased through contingency planning 

Procurement of 2 Alaska tents 6 x 13 x 3 m for RFL 
service and for protection and PSS teams 

X  
Procured by GLS pending  
transport to Croatia 

Procurement of 2 inflatable tents for distribution spots X  Procured 

Output 3.3: The shelter items stock of the CRC is replenished 

Procurement of 3 tents of 240 m2 for (10x24x3,35 m) X  Procured 
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Progress towards outcomes 

In the period covered by the current Operations Update, the Croatian Red Cross procured 3 tents of 240 m
2
, 2 

inflatable tents of 25m
2
, 2 inflatable tents of 50 m

2
, tools, supplies for facilities maintenance and small inventory 

consumables. Some small construction works were carried out in solid shelter facilities in Zagreb and some 
additional work needs to be completed. As the funding is limited, some clothing items are provided from CRC limited 
stock or other donations.  

Challenges 

Procurement of some shelter upgrading items and non-food items are dependent upon the overall funds raised by 

Emergency Appeal. 

 
Progress towards outcomes 

In the period covered by this Operations Update, the Croatian Red Cross distributed 455 hygiene sets to the 
migrants mainly from the CRC stock donated by UNHCR or procured by the Croatian Ministry of Interior.  

Challenges 

Procurement of additional hygiene items are dependent upon the overall funds raised by Emergency Appeal. 

Procurement of 10 tents (6x5m) for 8 to 10 persons X  Tender under preparation 

Procurement of other material such as tent floor and field 
beds 

X  In procurement plan 

Outcome 4: The longer term shelter needs of the migrants and refugees are met in solid shelter facilities in 
Kutina and Zagreb 

Output 4.1: Assistance is provided in communal facilities to the migrants and refugees if needed 

Procurement of refrigerators, TVs and sofas for living 
rooms, as well as equipment of kitchenette X  

Tender published for TVs and 
refrigerators; other tenders in 
preparation 

Refurbishment and equipment of 2 indoor fitness studio 
gyms 

X  
Tender prepared to be 
published 

Small construction works and equipment for outdoor 
children playground in Zagreb facility 

X  Small works carried out 

Small construction works and equipment for outdoor 
sports playground in Kutina  

 X 
To be procured dependent to 
EA funds available  

Small construction works and equipment of handy craft 
workshop corners in Zagreb and Kutina 

X  
Tender prepared to be 
published 

Furniture for Kutina and Zagreb facility – for 
accommodation of beneficiaries  

X  In procurement plan 

Water, sanitation and hygiene 

Outcome 5: The risk of hygiene- related diseases has been reduced through the distribution of monthly 
hygiene packages to the most vulnerable migrants 

Activities 

Is implementation 
on time? Comments/Status  

Yes No 

Output 5.1: Up to 500 migrants receive hygiene kits in Zagreb and Kutina  

Procurement of 100 family, 150 single and 50 
small children’s hygiene monthly parcels 

X  
Complementary distribution of items 
procured from other sources 

Supplementary distribution of 100 family 
hygiene monthly parcels 

X  
Complementary distribution of items 
procured from other sources 

Supplementary distribution of 150 single 
hygiene monthly parcels 

X  
Complementary distribution of items 
procured from other sources 

Supplementary distribution of 50 children’s 
hygiene monthly parcels 

X  
Complementary distribution of items 
procured from other sources 
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Progress towards outcomes 

In the period covered by this Operations Update, the Croatian Red Cross conducted an initial assessment and 
provided psychosocial support and protection services to groups at risk in shelter facilities in Zagreb and Kutina to 
575 migrants.  

As the funding is limited, some items and services are complemented from CRC limited stocks or services 
provided by CRC staff and volunteers instead of hiring experts. 

Challenges 

Procurement of some services and additional items are dependent upon the overall funds raised by EA. 

 

 

 

Health 

Outcome 6: The migrants are protected and provided with psychosocial and practical support, including 
providing recreational activities to adults and children in the camps and shelters 

Activities 

Is implementation on 
time? Comments/Status 

Yes No 

Output 6.1: The most vulnerable migrants and refugees are identified and assisted according to their 
needs 

Initial assessment and identification of 
vulnerabilities of migrants 

X 
 

Provided regularly 

Providing protection to groups at risk X  Provided regularly 

Providing basic PSS support to people in 
distress 

X 
 

Provided regularly 

Output 6.2: Equipment and other supplies needed to support these activities are purchased to facilitate 
the work of the Croatian Red Cross teams in the protection of migrants and the provision of 
psychosocial support previously in the Slavonski Brod Camp, and currently in shelters in Zagreb and 
Kutina 

Procurement of equipment for indoors children  
corner in Kutina 

 X 
To be procured dependent to 
EA funds available 

Procurement of furniture and equipment for 
educational workshops in Zagreb and Kutina 

X  
Some of it procured and in 
use in Zagreb facility; other 
still to be procured 

Procurement of sewing machines and basic 
furniture for creative workshops in Zagreb and 
Kutina 

X  
Procured and in use in Zagreb 
and under procurement for 
Kutina 

Organization and implementation of educational 
and creative workshops for migrants   

X  
Provided regularly by CRC 
staff and volunteers 

Procurement of indoors table tennis and sports 
equipment 

X  
Some of equipment procured 
from complementary funds 
made available to CRC 

Technical and skilled support in CRC Job 
Centre as well as creative workshops in both 
facilities 

 X 
To be procured dependent to 
EA funds available 

Procurement of sanitizing material and first aid 
kits for CRC staff and volunteers 

X  
Complementary supply from 
CRC stock procured from 
other sources  

Capacity building for the new programme - 
PSS, Lay counsellors, PFA  

 X 
To be procured dependent to 
EA funds available 

Developing & preparation & printing of IEC 
materials 

X  Tender in preparation 
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Progress towards outcomes 

In the period covered by this, Operations Update, the Tracing Service Mobile Teams regularly visit shelters in 
Kutina and Zagreb providing migrants with RFL services. During the reporting period, 5 families were reunited 
and 38 tracing cases were registered for active tracing. The procurement of the equipment is ongoing. 

Challenges 

Procurement of lower number of items is planned in line with the limited funding raised by EA.  

 

 

Restoring Family Links (RFL) 

Outcome 7: Family links are restored wherever people are separated from or without news of their 
families. 

Activities 

Is implementation 
on time? Comments/Status 

Yes No 

Output 7.1: Family tracing services are provided to the migrants and when needed, referrals are made to 
the psychosocial support services 

Procurement of RFL leaflets, posters and brochures X  In procurement plan 

Distribution of RFL leaflets, posters and brochures at 
the reception camp and at shelter facilities X  

In procurement plan 

Providing the migrants with basic information and RFL 
assistance  X  

Provided regularly 

Output 7.2: Successful measures are taken to re-establish and maintain contacts between vulnerable 
individuals and their families and to reunite them 

Procurement of mobile communication set with 
chargers and scanner 

X  Under procurement  

Providing migrants with assistance to maintain contact 
with their relatives by phone or other communication 
means (internet) 

X  Provided regularly 

Providing migrants with assistance to reunify with their 
relatives. 

X  Provided regularly 

Community engagement and accountability (CEA) 

Outcome 8: The immediate information needs of migrants are met and their awareness of the situation 
raised 

Activities 

Is implementation on 
time? Comments/Status 

Yes No 

Output 8.1: Migrants have access to basic information on available shelter relief and services as well as 
protection file 

Set up the field Info spots in in Slavonski Brod 
camp 

X 
X 

Set up and dismantled upon 
Camp closure in April 

Set up and operating of the Information spot in 2  
asylum seekers and migrants facilities 

X 
 

Tender in preparation 

Procurement of LCD screen display and audio X 
 

Outdoor audio system procured 
LCD to be procured depending 
on available funds. 

Preparation and distribution of information material 
for migrants 

X 
 

Under procurement 

Output 8.2: Our response, support and services are adapted and delivered in accordance with the 
feedback received through two-way dialogue with migrants 

Conduct of focus groups meeting with migrants X   
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Progress towards outcomes 

In the period covered by this Operations Update, 575 migrants received information from the Croatian Red Cross 
at Kutina and Zagreb facilities. 341 migrants had access to communication devices including recharging their 
mobile devices.  

Challenges 

Procurement of lower number of items is planned in line with the limited funding raised by EA. 

 

Challenges 

Procurement of some items and services is dependent upon the overall funds raised by the EA. 

National Society capacity building  

Outcome 9: The operational capacities of the Croatian Red Cross are enhanced. 

Activities 

Is implementation on 
time? Comments/Status 

Yes No 

Output 9.1: Specific workshop, training sessions and awareness raising campaigns on protection of 
refugees and migrants, psychosocial support, disaster management in the migrant crisis, restoring 
family links and stress management are organized.  

Conduct trainings and workshops for CRC staff 
and volunteers – basic training in asylum, 
migration, RFL, protecting and DM 

X  Regularly provided  

Conduct stress management workshops for 
staff 

 X 

Service provided by other 
NGO providing PSS; to be 
procured dependent to EA 
funds available 

Capacity building for the new programme – 
PSS, Lay counsellors, PFA 

X  
Under preparation, scheduled 
for September 

Output 9.2: Equipment purchased to support the National Society 

Procurement of 4W vehicle  X 
To be procured dependent to 
EA funds available 

Temporary lease of 4 vehicles  X xx 
To be procured dependent to 
EA funds available 

Procurement of IT and telecommunication 
equipment 

X  Tender under preparation 

Output 9.3: The IT and data management capacities of the Croatian Red Cross are strengthened. 

Development of IT portal and database on 
Emergency Response Management 

 X 
To be procured from other 
funding 

Revision of accounting IT program for 
administration of Emergency Appeal and other 
donations 

 X 
To be procured from other 
funding 

Quality programming/ Areas common to all sectors 

Outcome 10:  The quality of this operation is ensured and continuous improvement is provided.  

Activities 

Is implementation 
on time? Comments/Status 

Yes No 

Output 10.1: The Croatian Red Cross is monitoring the situation and mobilizes its assets based on 
current needs. 

Negotiations and coordination with partner 
organisations 

X 
 

Regularly implemented 

On-site assessment and monitoring X  Regularly implemented 
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Progress towards outcomes 

The Croatian Red Cross is constantly assessing and monitoring the situation through regular meeting with staff 
and volunteers working in the field as well as meetings with International Organizations and NGO partner 
organizations including on-site monitoring by headquarters coordinators and operations coordinator.  

 

Operational support services 

Communications 

All communication activities directly support the Emergency Appeal and aim to raise awareness and sensitize the 
public, media and donors on the emergency situation, humanitarian needs and the Red Cross Red Crescent 
response. Continuous communication activities include: 

 Web stories on the Croatian Red Cross  http://www.hck.hr/ 

 Posts on the Croatian Red Cross Facebook page, click here.  

Human Resources 

The Croatian Red Cross mobilized its staff and volunteers for the Slavonski Brod Temporary Reception Camp 
with a daily average of 180 CRC staff, volunteers and emergency response team members and the CRC 
volunteers who were active on 24/7 basis in Slavonski Brod Transit Camp. A total of 454 CRC staff and 
volunteers were engaged in the camp. 200 of them were based in Slavonski Brod and the 254 were deployed in 
weekly shifts from other areas of Croatia. By 3 March, due to a decrease in the number of arrivals, 180 staff and 
volunteers remained in the camp until its closure.  

Currently, 33 staff are covering all three migrant and asylum seeker facilities: 

 22 PSS field employees stationed in Kutina and Zagreb on a daily basis  

 4 HQ PSS and protection staff coordinating the field teams and providing mobile teams support to migrants 
in Ježevo detention centre 

 3 warehouse logistics – 1 field coordinator and 2 drivers  

 4 HQ staff providing logistics support to the operation including one disaster management staff assisting the 
operation.  

The services provided by the staff include translation, organisation of different creative workshops, language 
courses and activities with children. At least 8 to 10 volunteers are working 3 to 4 days in the week in Kutina and 
Zagreb facilities.  

The revised EPoA covers the salaries for: 

 One (1) coordinator of the ER field operation for eight months (the CRC HQ employee fully engaged in the 
crisis). 

 One (1) coordinator of the CRC activities in Zagreb and Kutina asylum seekers and migrants’ facilities for five 
months from May to September 2016. 

 Seven (7) staff employed for three months from February to end April 2016 in Slavonski Brod Camp working 
in Camp management, administration, PSS teams and warehouse – after April they are no longer involved in 
the operation. 

 One (1) newly employed PSS staff for 7 months including 2 interpreters and 1 PSS expert working in 
Slavonski Brod Camp from February to April 2016 and afterwards in Kutina and Zagreb facilities. 

 Six (6) PSS and logistics staff for five months in all three facilities.   

All travel costs are covered including per diems and accommodation for the staff. Incentives and insurance are 
provided for volunteers and staff from February until the beginning of October 2016. 

Mobilisation and coordination of volunteers and staff 
involved 

X 
 

Regularly implemented 

Weekly reports on the assistance provided  X  Regularly implemented 

http://www.hck.hr/
https://www.facebook.com/Hrvatski-Crveni-kri%C5%BE-490132147765824/
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Administration and Finance 

The administration and finance of the operation is provided by the Croatian Red Cross permanent staff and is not 
covered through this Emergency Appeal. 

Logistics 

All procurement for the operation complies with the procedures of the Croatian Red Cross in accordance to IFRC 
logistics standards, processes and procedures ensuring complete audit requirements. Processes are 
implemented in close cooperation and support by IFRC Secretariat and with the IFRC Global Logistic Service 
(GLS).  

Most of the items are procured locally by the National Society, except for the “Alaska” type tents which are 
procured through the IFRC GLS services. The EA budget covers the logistic costs such as fuel costs for the CRC 
vehicles as well as maintenance.  

In addition, from October 2015 to the end of 2016, the UNHCR is supporting the CRC logistics and warehouses. 
The warehouse operational costs are included into the Emergency Appeal budget, but have been downsized due 
to the agreement with UNHCR. 

Planning, monitoring, evaluation and reporting (PMER) 

A real time evaluation and final evaluation of this EA operation are conducted with technical support from the 
IFRC Secretariat and the involvement of the National Society’s staff and volunteers, with special emphasis on the 
personnel in the branches to allow the building-up of this capacity as widely as possible.  

 

Contact information  

For further information specifically related to this operation please contact: 

In the Croatian Red Cross 

 Robert Markt, Secretary General;  

phone: +385 1 4655 814 (ext. 106); email: robert.markt@hck.hr  

 Anna-Maria Radić, Head of Department for EU Funds and Education; 

phone: +385 1 4655 814 (ext. 141); email: anna-maria.radic@hck.hr  

In the IFRC Regional Office for Europe   

 Leonardo Carmenati, Head of Europe Migration Operations Manager for Regional Migration Response, 
phone: +36 1 888 4500; email: leonardo.carmenati@ifrc.org  

 Alma Alsayed, Disaster and Crisis Response Delegate, 

phone:+36 1 888 4500; email: alma.alsayed@ifrc.org 

 Olga Dzhumaeva, Partnerships and Resource Development Coordinator  

phone: +36 1 888 4500, email: olga.dzhumaeva@ifrc.org    

 Dorottya Patko, Acting Planning and Reporting Manager  

phone: +36 1 888 4529, email: dorottya.patko@ifrc.org   

In IFRC Geneva 

Programme and Operations focal point:  

Cristina Estrada, Operations Support,  

phone: +41 22 730 4260, email: cristina.estrada@ifrc.org    

  

mailto:robert.markt@hck.hr
mailto:anna-maria.radic@hck.hr
mailto:leonardo.carmenati@ifrc.org
mailto:alma.alsayed@ifrc.org
mailto:olga.dzhumaeva@ifrc.org
mailto:dorottya.patko@ifrc.org
mailto:cristina.estrada@ifrc.org
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How we work  

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 1,315,022 1,315,022

B. Opening Balance

Income
Cash contributions
British Red Cross (from British Government*) 279,670 279,670
Japanese Red Cross Society 43,830 43,830
King Digital Entertainment PLC, King.com 137,526 137,526
Norwegian Red Cross 202,734 202,734
Red Cross of Monaco                               16,380 16,380
The Netherlands Red Cross 70,961 70,961
C1. Cash contributions 751,101 751,101

C. Total  Income  = SUM(C1..C4) 751,101 751,101

D. Total  Funding = B +C 751,101 751,101

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 751,101 751,101
E. Expenditure -332,181 -332,181
F. Closing Balance = (B + C + E) 418,920 418,920

Selected Parameters
Reporting Timeframe 2016/2-2016/6 Programme MDRHR002
Budget Timeframe 2016/2-2016/10 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRHR002 - Croatia - Population Movement
Timeframe: 05 Feb 16 to 31 Oct 16
Appeal Launch Date: 09 Feb 16

Interim Report

Interim Report Prepared on 05/Aug/2016 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,315,022 1,315,022
Relief items, Construction, Supplies
Shelter - Relief 269,877 99,946 99,946 169,932

Construction - Facilities 39,000 39,000

Clothing & Textiles 83,000 220 220 82,780

Food 2,610 499 499 2,110

Water, Sanitation & Hygiene 58,494 58,494

Medical & First Aid 4,430 4,430

Teaching Materials 22,940 1,707 1,707 21,233

Utensils & Tools 38,995 3,207 3,207 35,788

Other Supplies & Services 157,364 27,863 27,863 129,501

Cash Disbursment 14,000 14,000

Total Relief items, Construction, Sup 690,710 133,442 133,442 557,269

Land, vehicles & equipment
Vehicles 44,000 44,000

Computers & Telecom 26,000 6,129 6,129 19,871

Office & Household Equipment 8,000 20,297 20,297 -12,297

Total Land, vehicles & equipment 78,000 26,426 26,426 51,574

Logistics, Transport & Storage
Storage 7,500 2,005 2,005 5,495

Transport & Vehicles Costs 35,880 10,081 10,081 25,799

Logistics Services 20,000 20,000

Total Logistics, Transport & Storage 63,380 12,086 12,086 51,294

Personnel
National Society Staff 143,925 68,925 68,925 75,000

Volunteers 97,112 18,662 18,662 78,450

Total Personnel 241,037 87,587 87,587 153,450

Consultants & Professional Fees
Consultants 1,200 1,200

Professional Fees 35,000 35,000

Total Consultants & Professional Fee 36,200 36,200

Workshops & Training
Workshops & Training 20,400 20,400

Total Workshops & Training 20,400 20,400

General Expenditure
Travel 21,200 2,799 2,799 18,401

Information & Public Relations 11,915 582 582 11,333

Office Costs 50,633 1,845 1,845 48,789

Communications 18,000 5,220 5,220 12,780

Financial Charges 7,058 7,058 -7,058

Other General Expenses 8,843 8,843 -8,843

Total General Expenditure 101,748 26,346 26,346 75,402

Operational Provisions
Operational Provisions 22,757 22,757 -22,757

Total Operational Provisions 22,757 22,757 -22,757

Indirect Costs
Programme & Services Support Recove 80,046 20,062 20,062 59,984

Total Indirect Costs 80,046 20,062 20,062 59,984

Selected Parameters
Reporting Timeframe 2016/2-2016/6 Programme MDRHR002
Budget Timeframe 2016/2-2016/10 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRHR002 - Croatia - Population Movement
Timeframe: 05 Feb 16 to 31 Oct 16
Appeal Launch Date: 09 Feb 16

Interim Report

Interim Report Prepared on 05/Aug/2016 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,315,022 1,315,022

Pledge Specific Costs
Pledge Earmarking Fee 2,777 2,777 -2,777

Pledge Reporting Fees 3,500 700 700 2,800

Total Pledge Specific Costs 3,500 3,477 3,477 23

TOTAL EXPENDITURE (D) 1,315,022 332,181 332,181 982,840

VARIANCE (C - D) 982,840 982,840

Selected Parameters
Reporting Timeframe 2016/2-2016/6 Programme MDRHR002
Budget Timeframe 2016/2-2016/10 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRHR002 - Croatia - Population Movement
Timeframe: 05 Feb 16 to 31 Oct 16
Appeal Launch Date: 09 Feb 16

Interim Report

Interim Report Prepared on 05/Aug/2016 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL3 - Strengthen RC/RC contribution to development
Migration 1,315,022 751,101 751,101 332,181 418,920

Subtotal BL3 1,315,022 751,101 751,101 332,181 418,920
GRAND TOTAL 1,315,022 751,101 751,101 332,181 418,920

Selected Parameters
Reporting Timeframe 2016/2-2016/6 Programme MDRHR002
Budget Timeframe 2016/2-2016/10 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRHR002 - Croatia - Population Movement
Timeframe: 05 Feb 16 to 31 Oct 16
Appeal Launch Date: 09 Feb 16

Interim Report

Interim Report Prepared on 05/Aug/2016 International Federation of Red Cross and Red Crescent Societies




	MDRHR002ou2_PMER
	interim report MDRHR002
	Response to Appeal

	HRV_ResponseMap_2016-07-20

