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Emergency Appeal no. MDRHT013 

Operations Update no. 2 

Glide no. TC-2016-000106 

Date of issue: 13 December 2016 Date of disaster: 4 October 2016 

Operation manager: Florent Del Pinto, Head of 
Operations; email: florent.delpinto@ifrc.org  

Point of contact: Dr. Marie Marcelle Cauvin, General 
Director of Haiti Red Cross Society (HRCS); 
mm.cauvin@croixrouge.ht  

Operation start date: 6 October 2016 Expected timeframe: 18 months 

Overall operation budget: 28.2 million Swiss francs (CHF) 

Number of people affected: 2.1 million  Number of people to be assisted: 147,500 people 
(29,500 households) 

Host National Society: The Haiti Red Cross Society has 660 volunteers trained to assist the affected population in 
water, sanitation and hygiene promotion (WASH), health, search and rescue, first aid. 
Red Cross Red Crescent Movement partners actively involved in the operation: The International Committee of 
the Red Cross (ICRC), American Red Cross, Canadian Red Cross Society, Dominican Red Cross, French Red 
Cross, German Red Cross, Italian Red Cross, the Netherlands Red Cross, Spanish Red Cross and Swiss Red Cross; 
and the International Federation of Red Cross and Red Crescent Societies (IFRC). 
Other partner organizations actively involved in the operation: The Haitian Department for Civil Protection 
(DPC). 

 
Appeal History: 
 

01 October 2016: Hurricane Matthew is the 
strongest storm of the 2016 Atlantic Hurricane 
season. Its trajectory is forecasted to cross 
Jamaica, Haiti, the Dominican Republic, Cuba 
and The Bahamas. Red Cross volunteers are 
placed on standby, along with IFRC and other 
Red Cross and Red Crescent personnel and 
assets. 
 

04 October 2016: Hurricane Matthew makes 
landfall as the strongest storm to hit Haiti in 
decades. The government issues a red alert 
and officially requests humanitarian 
assistance. 

 

06 October 2016: The Emergency Appeal 

for 6,852,515 Swiss francs is launched to assist 50,000 people. 
 

10 November 2016: The Revised International Appeal is launched for 28.2 million Swiss francs to assist 147,500 
people, integrating the IFRC’s, the ICRC’s and Partner National Societies (PNSs) multilateral support. 

 
 

25 November 2016: The Operations update No 1 is published to highlight the achievements since the start of the 
operation. 

Emergency Appeal Operations Update 

 
Haiti: Hurricane Matthew 

An ERU mobile clinic in the field to support vulnerable families hit by hurricane 
Matthew. Source: IFRC 

 

http://glidenumber.net/glide/public/search/details.jsp?glide=20752&record=1&last=6235
mailto:florent.delpinto@ifrc.org
mailto:mm.cauvin@croixrouge.ht
http://adore.ifrc.org/Download.aspx?FileId=147574
http://adore.ifrc.org/Download.aspx?FileId=151667
http://adore.ifrc.org/Download.aspx?FileId=152662
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Summary: 
 
Hurricane Matthew struck Haiti on 4 October 2016 as a Category 4 hurricane, causing massive destruction mainly in the 
departments of Grand’Anse, Sud, Nippes, and Nord-Ouest and to a lesser extent in Sud-Ouest and Ouest departments. 
The government reported 546 deaths and 438 injuries as a consequence of the hurricane. More than 1.4 million people 
were reported to be in need of assistance, including 806,000 people in need of urgent food assistance

1
.  

 
Hurricane Matthew severely impacted health facilities and health care capacity. The main concerns remain disease 
outbreaks, psychosocial stress and access to health care. Moreover, water infrastructure damage is massive in the main 
affected cities, and water sources were contaminated. According to the World Health Organization (WHO)/Pan American 
Health Organization (PAHO), the number of suspected cholera cases in Haiti increased from 2,377 in September 2016 to 
7,953

2
 as of 22 November 2016. The Ministry of Public Health and Population (MSPP for its acronym in French) is leading 

a vast National oral vaccination campaign against cholera, and 729,000
3
 people were vaccinated throughout 16 

communes in Grand’Anse and Sud  in November 2016; at the same time, actions are being taken to ensure that the 
affected population is provided with potable water and reached through hygiene promotion messages. 
 
The International Organisation for Migration estimates that about 1,811 houses have been destroyed by Hurricane 
Matthew, and that another approximately 908 have been seriously damaged in affected localities

4
.  

 
Livelihoods and local production were completely decimated in Grand’Anse (100 percent of crops were destroyed). 
Agriculture is the main source of income for 51 per cent of the population in this region; other livelihoods activities include 
fishing, selling charcoal, and petty trade. Moreover, food insecurity could worsen in the coming months if farming activities 
are not urgently restored by mid-November 2016 or January 2017, which are the two main planting seasons in Haiti. 
 

Although humanitarian workers have responded rapidly, the needs remain acute even two months after the passage of 
the hurricane and the delivery of aid is still not up to scale in order to respond the sheer dimension of the destruction and 
needs Hurricane Matthew caused. Funding in relation to the immense needs is low and the resources are limited. The 
delivery of humanitarian assistance has been fraught with tension either during distributions or in areas that have yet to 
receive assistance; road blocks, public demonstrations at distribution points and truck looting have been regularly 
reported, leading the Haitian government to request that security forces escort the humanitarian convoys. Further 
compounding the seriousness of the situation is the continuous rainfall in the affected areas, which has caused flooding 
and landslides and made it difficult to access the affected population, thereby hampering the humanitarian efforts; since 5 
November 2016, torrential rains in northern Haiti have killed 13 people and led to the displacement of 2,780 people to 12 
temporary collective centres. 
 
Lastly, National elections took place on 20 November 2016, increased tensions and instability in some of the affected 
areas during the 2 days that followed the announcement of the provisional results have been reported. Nevertheless, the 
operations on the ground could be taken up within hours after the announcement without further incidents. 
 
The HRCS, with the support from its Movement partners, promptly responded from the onset of the disaster by rolling out 
its contingency plan in coordination with the government of Haiti, the IFRC, the ICRC and the PNSs in country. 
Resources, staff and volunteers were pre-positioned prior to the landfall. The evolution of the situation was monitored 
closely throughout the passage of the hurricane and first response support was offered as soon as possible through first 
aid, psychosocial support (PSS), family reunification, the distribution of relief items and basic health care. Global and 
regional tools from the Movement were deployed to Haiti headed by a Head of Emergency Operations and consisting of 
disaster managers, a Field Assessment Coordination Team (FACT), Emergency Response Units (ERUs) with 
successfully integrated Regional Intervention Team (RIT) as well as Regional Disaster Response Team members. All 
these support relief and WASH operations, assess the situation and prepare future response actions based on the 
beneficiaries’ needs. 
 
While relief activities are ongoing, the FACT team, in collaboration with HRCS and Movement partners, conducted 
additional assessments to inform the plan of action’s revision; as a result of its efforts, a revised emergency appeal was 
published on 10 November 2016, seeking CHF 28.2 million (increased from the CHF 6,852,515 that was sought in the 

                                                      
1
 OCHA Situation Report No. 10 and Situation report No. 17  

2
 OCHA, Situation Report No.27   

3
 WHO. Cholera vaccination campaign for Haitians hardest hit by Hurricane Matthew. November 2016.  

4
 OCHA, Situation Report No.27  

http://reliefweb.int/report/haiti/haiti-hurricane-matthew-situation-report-no-10-14-october-2016
http://reliefweb.int/report/haiti/haiti-hurricane-matthew-situation-report-no-17-28-october-2016)
https://www.humanitarianresponse.info/system/files/documents/files/ocha_situation_report_27_hurricane_matthew_haiti_04_dec_2016.pdf
http://www.who.int/features/2016/haiti-cholera-vaccination/en/
https://www.humanitarianresponse.info/system/files/documents/files/ocha_situation_report_27_hurricane_matthew_haiti_04_dec_2016.pdf
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initial emergency appeal) for emergency aid and recovery. The needs of the population are vast and FACT assessments 
reflected a need to scale up the initial intervention plans across all of the sectors The additional funding will enable the 
IFRC to support the HRCS’s assistance to 147,500 people for 18 months. The expanded operation will focus on the 
following sectors: health; water, sanitation and hygiene promotion; shelter (including household non-food items [NFIs]); 
livelihoods, food security; disaster risk reduction and restoring family links; it also reflects a substantial increase in the 
target population, timeframe for implementation, number of activities and of volunteers, and an enlarged geographic 
scope. 
 
Currently, the revised appeal has received approximately 6,805,091 Swiss francs in hard and soft pledges. Approximately 
1,056,364 Swiss francs in bilateral contributions have also been registered (including ERU). To date, the appeal has 
received financial or in-kind contributions from: American Red Cross, British Red Cross, Canadian Red Cross 
Society/Canadian government, Danish Red Cross (from Ole Kirk´s Fond), the United Kingdom’s Department for 
International Development (DFID), the Directorate-General for European Civil Protection and Humanitarian Aid Operations 
(DG ECHO), French Red Cross, Finnish Red Cross, the Red Cross Society of China’s Hong Kong branch, the Italian 
government’s bilateral emergency fund, Japanese Red Cross Society/Japanese government, private donors in 
Luxembourg, Liechtenstein Red Cross; private donors in the Netherlands, the Netherlands Red Cross, Monaco Red 
Cross/Monaco government, the Republic of Korea government and the Republic of Korea National Red Cross, Qatar Red 
Crescent Society, Singapore Red Cross Society, Spanish Red Cross, Swedish Red Cross, Swiss Red Cross/Swiss 
government,  private donors in Switzerland, the United Nation’s Development Programme (UNDP), Chilean government, 
private donors in the United Arab Emirates, Voluntary Emergency Relief Fund (VERF)/WHO. The IFRC on behalf of the 
HRCS thank all donors and partners for their support. 
 

B. Coordination, partnership and response 
 

Red Cross Red Crescent Movement coordination, partnership and response 
 
Overview Red Cross Red Crescent actors in country, coordination mechanisms, partnership and response 
 
HRCS is guiding the operation, which is being 
supported by Red Cross and Red Crescent 
partners working in Haiti and coordinated by the 
Directorate of Civil Protection (DPC) at the 
national and local level. 
 
From the onset of the disaster, the HRCS, as 
an auxiliary to the public authorities, 
strengthened its response system in the 
departments most likely to be severely 
impacted by the hurricane, which included Sud, 
Grand’Anse, Nippes, Sud-est, Ouest and Nord-
Ouest; The HRCS, with support from the IFRC 
and other Movement partners, identified 
emergency non-food relief items, health, water, 
sanitation and hygiene promotion, and shelter 
as the initial priority sectors to support the 
affected population. Preparedness actions for 
the impact of Hurricane Matthew were 
undertaken by the National Society with a pre-
deployment of the National Intervention Team (NIT) members, the IFRC and PNS personnel to the possible areas of 
impact together with pre-positioned relief items for 3,500 households at the branch level. Almost 1,000 volunteers have 
been mobilized to the affected areas. 
 
The nine Participating National Societies active in country are: American Red Cross, the Canadian Red Cross Society, 
French Red Cross, German Red Cross, Italian Red Cross, Japanese Red Cross Society, Netherlands Red Cross, 
Spanish Red Cross and Swiss Red Cross, which support the HRSC on programmes throughout the country; they have 
been actively involved from the beginning of the operation either through assessments activities, sensitization, logistical 
support, distributions, financial and in-kind resources and now through coordination efforts in operationalizing a 
Movement-wide plan of action to respond to the affected population’s immense needs 

Hygiene promotion activities by HRCS. Source: IFRC 
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The IFRC is supporting and coordinating with the National Society to respond better to the emergency and to ensure that 
all of the identified needs are met; the IFRC has maintained constant communication with the Haiti Red Cross Society 
through its country cluster office and with the regional office for the Americas in Panama through the Disasters and Crises 
Preparedness, Response and Recovery (DCPRR) department. At the HRCS’s request, the IFRC immediately activated 
and deployed its global disaster response tools including a head of operation, a FACT composed of 8 team members, 6 
ERUs specialized in logistics, relief, Water and Sanitation, Field hospital, Base camp and IT/Telecom, and 7 RIT 
members. At the time of this report, the FACT members were transitioning to their third rotation. 
 
The ICRC is providing an appropriate response to the needs of detainees affected by the disaster, training HRCS’s staff 
and volunteers on safer access and restoring family links, including on how to use its website www.familylinks.icrc.org, 
which allows households to register missing loved ones and facilitates Haiti Red Cross Society specialists’ searches. 
 
As of 5 December 2016, through Movement partners, more than 22,879 families

5
 had been reached with more than 

886,397  non-food items (NFIs) related to emergency health and nutrition, water and sanitation and shelter needs. 
 
Online monitoring tools have been implemented for the Hurricane Matthew operation in Haiti, such as a management tool 
developed by the regional office for the Americas’ information management team that is being used to process distribution 
data and follow-up on Movement activities. In order to ensure the accuracy of the data, distribution teams, partners and 
sector leaders are invited to diligently input their information as soon as available, which is validated by HRCS before it is 
made available to the public; following the HRSC’s validation, the collected data for distributions and activities is uploaded 
onto the IFRC’s Hurricane Matthew Dashboard for timely information sharing. More detailed information can be found on 
the IFRC’s Dashboard created for this operation. An overview of distributed items is below. 

 

 
 
While relief activities are ongoing, Movement partners have been preparing to transition from relief to recovery activities. 
 
The Red Cross/Red Crescent Movement partners are operating within the framework of a Tripartite Agreement signed 
between the HRCS, the IFRC and the ICRC in April 2016; this is complemented by a Joint Statement and another 
agreement setting working modalities, which were signed following two Movement mini-summits held in Port-au-Prince on 

                                                      
5
 Five members per family  

Households reached / Distributions made by the Red Cross/Red Crescent Movement by 5 December 2016 

 

http://www.familylinks.icrc.org/
https://app.klipfolio.com/published/ec77978d9513651515591847f84e4e61/hurricane-matthew
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10 and 16 October between the HRCS, the IFRC and the ICRC, to develop a shared vision of the situation, agree on the 
direction of the Movement’s response and assign the responsibilities for the Hurricane Matthew operation. In accordance 
with these agreements, various mechanisms have been activated to ensure Movement coordination at the National and 
local level from a technical, operational and strategic standpoint. Technical committees are currently being held, with 
meetings between partners once or twice a week. 
 
An Emergency Operation Centre (EOC) has been established at the Haiti Red Cross Society’s base camp in Port-au-
Prince to offer a common working space for Movement partners (HRCS, IFRC, ICRC and PNSs), with the presence of all 
of the services and sectors. Together with HRCS, the IFRC is carrying out information and coordination meetings to 
update Movement and external partners on the current situation and to coordinate support. Below is a map of the 
Movement’s activities in the affected areas. 
 

 
 
 
At the national level, the HRCS works closely with the government to support its humanitarian action by targeting people 
affected by disasters. The HRCS is an integral part of the National Disaster Management System (SNGRD for its acronym 
in French), and it has responsibilities assigned to it within the system both at the national and departmental level. In 
addition, close collaboration and coordination of actions with the Department for Civil Protection and other international 
partners is ongoing. 
 
In response to Hurricane Matthew, the United Nations Office for the Coordination of Humanitarian Affairs (UN-OCHA) has 
deployed a United Nations Disaster Assessment and Coordination (UNDAC) team to Haiti. Additionally, the Pan American 
Health Organization deployed experts to support the Haiti Ministry of Health on preparedness actions. 
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The Red Cross installed a mobile and temporary water treatment station in 
the field to facilitate the production and distribution of potable water to 
affected people. Source: IFRC 

The Inter-Agency Standing Committee (IASC) Shelter Cluster was not activated for this operation; however, the IFRC is 
supporting the International Organization for Migration (IOM) coordination of the Shelter Working Group’s (SWG) through 
the deployment of a shelter coordinator; the SWG is comprised of all of the agencies working in humanitarian shelter. 
Although not an official cluster, the shelter working group follows the same mandate (i.e. joint assessment, gaps 
identification, recommendation of technical standard for shelter response, among other tasks). 

C. Progress by sector towards outcomes 

 
The Haiti Red Cross Society is leading an effective and efficient emergency response operation, with coordinated actions 
at the national level in Port-au-Prince and especially in Jeremie, where an IFRC hub is located to deliver services to more 
than 6 communities of Grand’Anse with an increasing focus on remote areas along the western coastline communes of 
Chambellan, Dame-Marie, Anse d’Hainault and Les Irois. The two latter communities will be target of Emergency Appeal 
programming. With support from International 
Movement components, the National Society has 
successfully implemented emergency activities 
such as search and rescue operations, provided 
pre-hospital health care, distributed relief items 
related to health, water and sanitation and shelter 
needs; it has also attended to psychosocial needs, 
provided clean and safe water, contributed to 
temporary shelter options, initiated needs 
assessments and engaged in coordination with 
state bodies and Movement components, which 
has enhanced resilience during the response. The 
operation is now actively preparing for a smooth 
transition to its recovery phase. 
 
Challenges: 
Progress during this reporting period was met with 
stiff challenges regarding logistics and security. 
Access to remote and affected areas has been a 
challenge from the beginning due to an 
underdeveloped road network that is vulnerable to 
flooding and landslides in the affected areas. Security is the other significant challenge, as the delivery of humanitarian 
assistance has been plagued by tension in the affected areas. Although trucks laden with materials were looted, the 
affected communities were very receptive to the well organized and structured distributions, which were conducted without 
any security incidents. Moreover, due to road and weather conditions as well as security issues, complementary 
alternative routes by air and sea were organized. 
 
The following sections of this operations update by sectors reflects progress on the main actions carried out under the 
Emergency Appeal. A detailed distribution table can be found in Annex 2.  
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 Health and Care 

Outcome 1: The immediate risks to the health of affected populations are reduced. 

Output 1.1: Target population is provided with first aid services 

Output 1.2: Psychosocial first aid and psychosocial support activities are provided to people affected by the impact of Hurricane Matthew 

Output 1.3: Epidemic prevention measures carried out in areas affected by Hurricane Matthew 

Output 1.4: Increased access to healthcare services and prevention of maternal/newborn mortality through the use of mobile clinics 

After hurricane Matthew, the IFRC FACT conducted rapid health assessments in the affected departments; its findings were shared with the partners in order to 
ensure a coordinated response. Hurricane Matthew had a significant impact on the health facilities and health care capacity in Haiti, particularly in the 
departments of Sud and Grand’Anse.  
 
The Canadian/French Red Cross ERU mobile clinic started activities on 28 October 2016, and it has since seen more than 1,485 patients in remote villages in 
the communes of Beaumont, Pestel, Corail, Moron, Anse d’Hainault, Acelin, Les Irois and Dame-Marie, of which 64 per cent were women, 36 per cent were men 
and 25 per cent were children under 5 years of age. Twenty-four percent of patients sought medical assistance for gastrointestinal ailments, 14 per cent for 
respiratory symptoms and 13.5 per cent for and skin problems. As part of the clinical care, the PSS delegate has conducted 185 consultations since the 
beginning of the operation either individually or in groups. The ERU team members are supporting the implementation of longer term health and psychosocial 
activities. Movements of the mobile clinic are coordinated closely with MSPP, HRCS and other actors operating mobile clinics in order to avoid overlapping and to 
ensure there is maximum coverage; additionally, Haitian doctors and nurses are working with the clinical team. Nevertheless, some planned clinics had to be 
cancelled because of heavy rains, which hindered road movements. 
 
The prevention of communicable diseases has been a priority due to an expected peak in malaria in the near future; this has been addressed through the 
distribution of more than 5,259 long-lasting insecticide treated [mosquito] nets (LLITNs), and 1,281 cholera kits have also been distributed. Planning for cholera 
prevention with a multisector approach in close collaboration with MSPP is a priority. The HRCS/IFRC supported the MSPP on its Oral Vaccination campaign 
through community sensitization sessions conducted by trained volunteers. 
 

 
 

  
Water, sanitation and hygiene promotion 

Outcome 2: Immediate reduction in risk of waterborne and water related diseases in targeted communities for 11,000 families 

Output 2.1: Continuous assessment of water, sanitation and hygiene situation is carried out in targeted communities 

Output 2.2: Distribution of Water and sanitation emergency items which meet Sphere standards to at least 11,000 households in areas affected by Hurricane 
Matthew 

Outcome 3: Sustainable reduction in risk of waterborne and water related diseases in targeted communities 

Output 3.1: The target communities have sustainable access to safe drinking water 
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Output 3.2: Hygiene promotion and community mobilization activities 

Progress: 
Assessments 
The initial rapid FACT WASH situation assessment was conducted in urban and rural areas in Grand’Anse’s three communes: Jeremie, Anse d`Hainault and 
Dame Marie. Following hurricane Matthew, severe flooding caused erosion and destabilization of mountain walls, and water quality became a significant concern 
in the assessed areas; as a result of the increase incases of watery diarrhoea registered at the cholera treatment centres and units, it was urgent to ensure that 
the affected population was provided with potable water and reached through hygiene promotion messages. As a consequence, a Swedish/Australian RC ERU 
MSM20 HP only as well as a Spanish/Dominican RC water treatment unit have been deployed to the most affected areas. 
 

ERU MSM 20 

Based on the findings, an ERU MSM 20 (Mass Sanitation Module for 20,000 people) was requested, and it was deployed with two delegates specialized in 
Hygiene Promotion (HP) to support the distribution of Water and Sanitation related relief items (esp. hygiene kits, jerry cans and buckets); the delegates have 
worked with the ERU Relief team during distributions, and the households receiving relief items have also been reached through HP sensitization actions. To 
date, IFRC WASH activities have mainly been carried out in Grand’Anse. Together with ERU Relief the Post Distribution Monitoring (PDM) has been adapted and 
the ERU MSM team, has started assessing the WASH baseline and monitoring the beneficiaries’ usage of the received items and hygiene promotion practices 
through HRCS volunteers.  
 
Cameroon and Senegalese WASH RDRT as well as HRCS WASH NDRT have successfully been integrated in all ERU activities. In total 20 Volunteers in 6 
communities of Grand’Anse have been identified and trained on hygiene promotion (HP) through previously trained HP trainers from the same 6 communities. 
The volunteer coordinators, together with the trainers have designed a 2 week massive HP campaign to be rolled out in each of the 6 communities before 
Christmas. This activity will be facilitated and financed through the Swedish/Australian RC ERU with a special focus on the most affected areas along the western 
coastline (Anse d’Hainault and Les Irois). For this reason, the ERU has been relocated to Anse d’Hainault in order to be fully operational without losing too much 
time on the road between Jeremie and the areas of responsibility. 
 
Together with the incoming FACT WASH III the previously designed exit strategy of the ERU has been discussed and will be implemented before the end of 
2016. An important part of the strategy will be the WASH/Relief PDM around the water distribution points of the DominicanRC in Anse d’Hainault. 
 
Dominican Republic/Spanish/Haitian Red Cross RRU 
In order to respond to the needs in potable water, a Dominican Republic/Spanish/Haiti Red Cross Society Regional Response Unit (RRU) specializing in water 
treatment and distribution was deployed for three months. The WatSan RRU installed three water purification units in Les Cayes, Camp Perrin, and Anse 
d`Hainault, and it is supporting the operation through the production of safe water. The Dominican Red Cross has also supported the HRCS on the repair of 
existing water treatment units in the Port-au-Prince warehouse 
 
Water network repairs under discussion involving the ERU and FACT WASH in Anse d’Hainault. 
 
 
Sanitation  
Open defecation is a chronic as well as a matthew induced problem that gets increasingly a Health concern to all actors. Ways to combat this challenge will have 
to be of future focus to all actors on the ground. 
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Coordination  
Haiti’s National Bureau of Water and Sanitation of Haiti (DINEPA for its acronym in French) is leading the general coordination with other WASH actors, which 
has also been supported by the United Nations Children’s Fund (UNICEF). During the coordination meetings, general recommendation for a uniform approach of 
all actors are formulated and the exchange of relevant information is facilitated. IFRC Information Management has developed uniform reporting for all RC 
Movement actors on a single spreadsheet. This 4W matrix on all RC activities including WASH, has been shared with Unicef and all data reported through RC 
4W are automatically transferred to DINEPA/UNICEF 3W matrix. This means an enormous simplification of reporting, saving lots of time and avoiding multiple 
reporting to all operational units. 
 

 
 

 
Shelter (including Household non-food items) 

Outcome 4. The immediate shelter and settlement needs of the target population are met 

Output 4.1: Essential non-food items are provided to the target population 

Output 4.2: Target population is provided with emergency shelter assistance 

Outcome 5: The target population has durable and sustainable shelter 

Output 5.1: Durable shelter that meets agreed standards is provided to 3,110 households 

Output 5.2: Orientation/awareness raising sessions on safer shelter  

Output 5.3: Ensure support to overcome regulatory barriers in an environment with complicated tenure and land issues, and rebuild regulations and recovery 
politics. 

Progress: 
 
Assessments 
The initial FACT, PNS and NS integrated rapid assessments for immediate shelter, Livelihoods WASH needs were conducted in the department of Grand’Anse 
(IFRC/HRC) Nippes (GRC/HRC) Sud and Nord Oest (ARC/HRC). The assessments evaluated the immediate needs and to identify longer term recovery actions 
to assist the affected populations to restore livelihoods and increase resilience to future crises.  
 
The FACT team trained PNS and HRC in the use of the Open Data Kit (ODK) to continue recording beneficiary data to facilitate the planning and distribution of 
relief items and to support beneficiary identification for programme activities. 
 
Fact Shelter second delegate arrived and is in the field assessing damage, supply chains and markets, partners and evaluating Sandy shelters for improving 
methodology for future shelter programme.  
 
Planning 
The longer term shelter recovery planning for the Hurricane Matthew operation is working on an improved programme approach through the use of the 
knowledge gained from the Hurricane Sandy operation in 2012 and further field assessment. The Integrated EPoA and revised appeal was completed including 
the FACT transitional plan to change form the emergency phase to recovery implementation. 
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HRCS and volunteers’ training 
HRCS’s volunteers continue to survey affected locations with ODK in parallel with NFI distributions. 
 
IFRC and PNS Relief Activities 
The IFRC Relief ERU is continuing with the distributions of NFIs as per smart sheet (please see Annex 2 for data on all Red Cross Red Crescent Movement 
distributions). 
 
Monitoring and report on distribution and evaluate assistance 

HRCS is monitoring the distributions, providing feedback on the use of tarpaulins and identifying needs for further capacity building. 
 
Shelter working group and sector coordination 
 
The IFRC is participating in SWG meetings. The SWG is working on a common approach to incremental shelter response. 
 

 
 

 
Livelihoods and Food Security 

Outcome 6: Economic security is ensured for the targeted households in the affected areas 

Output 6.1: Beneficiary households have access to basic items for their food security 

Output 6.2: Target populations can cover their basic needs through the implementation of a cash transfer programme 

Outcome 7: Restore and strengthen livelihoods for 3,300 households through support for restarting activities, capacity building and livelihoods 
protection promotion 

Output 7.1: 2,000 targeted households dedicated to agriculture have the seeds and tools they need for the planting season 

Output 7.2: 300 subsistence fishermen in the affected area have basic items needed to perform their activity 

Output 7.3: Households livelihoods have been strengthened through capacity building for beneficiaries on better agricultural practices and marketing 

Output 7.4: Livelihoods are protected through the implementation of households’ basic infrastructure for safe storage and community safe shelters for livestock 
and through promotion of productions techniques minimizing losses 

Output 7.5: 300 households have started alternative income generating activities (to diversify their income sources) 

https://www.sheltercluster.org/response/haiti-hurricane-matthew-2016
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Livelihoods was not included in the initial response, but considering the immense impact of 
hurricane Matthew on livelihoods, an IFRC FACT livelihoods was immediately sent to the field to 
assess the situation and formulate a response. 
 
Livelihoods’ rapid assessments, including food security, were conducted in Grand’Anse (the 
IFRC and Swiss Red Cross), Nippes (German Red Cross), Gonave and Saint-Marc (French Red 
Cross), and Sud-Est (the Netherlands Red Cross; the findings indicated that agriculture and 
fishing are the most affected sectors of production. In some areas such as Grand’Anse, 100 
percent of the crops (beans) were completely destroyed and land was rendered useless; other 
crops like cacao and coffee have also been completely destroyed either by the strong winds 
brought by Hurricane Matthew or the loss of trees that provided them the protection they needed 
to grow, and it will take years to restore fully these crops. Fruit trees like banana trees, mango 
trees, citrus (orange and lemon) trees and breadfruit trees have been completely lost; their 
restoration should be a priority because of their contribution to households’ food security and 
their importance as source of incomes. As part of livelihoods activities, the response must 
consider that households will need to cover other basic needs like the replacement of personal 
items they may have been lost, including clothes, mattress, kitchen items, school materials and 
other materials. 
 
In order to ensure the affected households’ economic security in the coming months and increase their resilience, the Movement’s priorities are to:  
 

1. Contribute to people’s food security in the coming months 
2. Support farmers though the seeding and planting season 
3. Protect livelihoods and support the restoration of activities, including the replacement of lost items and reforestation in order to complement agriculture 
4. Identify and support new activities for households whose main source of incomes cannot be restored on a short to medium-term basis. 

 
Integrated program has been introduced to the stakeholders in the two communes targeted in Grand’Anse, localities have been selected following a 
participatory approach, and selection criteria for livelihoods beneficiaries has been agreed. Community Engagement Accountability team has been 
accompanying all the process to assure appropriate mechanisms are used to communicate with stakeholders and receive feedback. 
 
Selection of beneficiaries for CTP will be the next step before Christmas season and tender for selection of Finance Service Provider for CTP is in progress to 
facilitate cash disbursement to fishermen and farmers before the main planting season, January 2017. 
 

 
 

 

Disaster Risk Reduction 

Outcome 8: Disaster Preparedness and early warning actions are implemented for response at the community and institutional level for disasters 

 
The Red Cross team met with with fishermen in Anse d´Hainault 

(Grand’Anse) in a participatory planning session. Photo by IFRC 
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Output 8.1: At least 5,000 households at risk of floods and landslides in at-risks areas and people that have been evacuated to collective centres are prepared 
and on alert 

Output 8.2: The risk of flash floods and landslides is reduced 

Output 8.3: The HRCS has increased its capacity in preparedness for emergency situations 

Progress: 
 
This area is planned for future phases of the response; consequently, no actions have been taken to date. 

 

 Restoring Family Links (RFL) 
 

Outcome 9 Restoring Family Links (RFL) service is enhanced within the National Society to respond to RFL needs of victims and their families 

Output 9.1 Family links are restored whenever people are separated from, or without news of, their loved ones as a result of the Hurricane Matthew 

Progress:  
Together with the HRC, the ICRC set up RFL antennas in les Cayes, Jérémie and Dame-Marie, which were heavily affected by Hurricane Matthew. The 
antennas are operated by HRCS volunteers and allow people to search for or reconnect with family members after Hurricane Matthew. They can register as 
“safe and sound” or put out search requests for people who went missing. Given that not all of the affected families have the means to travel to one of the 
antenna locations, a forth antenna was recently set-up and integrated into the FACT structure, allowing people whose families reside in remote areas to reach 
out to them, thereby offering a more comprehensive Movement response to people affected by Hurricane Matthew. Once the program ends, the antenna 
infrastructure and knowhow will remain with the HRCS, allowing it to intervene autonomously in a future emergency situation.  
 
So far, the HRCS has received 83 search requests, of which 63 were resolved. A total of 257 phone calls were facilitated, which enabled families to reconnect 

after Hurricane Matthew. Moreover, the antennas allowed for the dissemination of 22 Red Cross family messages to family members of detainees who were 

worried about the faith of their loved ones after Hurricane Matthew. 

 
 

 Quality programming 

Assessments and monitoring 

Outcome 10: Continuous and detailed assessment and analysis is used to inform the design and implementation of the operation 

Output 10.1: Assessment and analysis activities undertaken to inform the design and implementation of the operation 
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Progress:  
While Hurricane Matthew was forming, the Haiti Red Cross Society and Movement partners were already assessing anticipated needs and planning accordingly, 
and evaluating material and human resources and pre-positioning some of them to act fast.  Monitoring was performed during the storm, and volunteers were 
deployed as soon as possible to rapidly assess damages in order to prepare an emergency plan of action for an emergency appeal.  
 
The IFRC’s global and regional disaster management tools were activated, and a FACT was deployed to assess needs and prepare an efficient response to 
assist the affected population. In parallel with the relief activities, the carrying out of rapid sectorial assessments ensured that the affected people’s needs were 
addressed not only during the response, but also during the recovery phase.  
 
 
As distributions and activities are scaling up, an innovative Smartsheet data management tool has been implemented and used as a monitoring tool. The data 
collected through the Smartsheet programme for distributions or activities is uploaded onto the IFRC’s Dashboard to ensure timely information sharing 
 

Communications 

Outcome 11: Effective communication with all stakeholders 

Output 11.1: Establishment of communication/public relations functions 

 
From the onset, the communications team has been actively integrated with the operational team on the ground, documenting the response of Haiti Red Cross 
and its Movement partners in order to bring visibility to activities, position the Red Cross as a key responder and support the emergency appeal. With support 
from global communications team in Port-au-Prince, Panama and Geneva, initially 4 communications delegates were positioned in the affected areas, who 
conducted dozens of media interviews and submitted over one hundred photos, videos and written stories that have been disseminated online through various 
platforms such as Twitter and the IFRC’s public website and the Medium website. As the operation transitions from the emergency to the early recovery phase, 
there are currently two dedicated communications delegates documenting RCRC Movement activities in the affected areas, concentrating on the Grand’Anse. 
They continue to send photographic and video material that is available in the platforms listed below. Key achievements in the first two months of the operation 
include support for the high-level visit of the European Union delegation, the development of a Movement communications plan in line with 2013 Resolution on 
Strengthening Movement Cooperation and Coordination and weekly updates of communications materials, which are distributed globally on the IFRC’s 
Newswire; the communications team also managed to produce weekly media monitoring, provide support to the Haiti Red Cross Society Communications 
Department and the National Society’s president, materials for the 1-month commemoration of Hurricane Matthew’s passage, plan a reputational risk 
communications strategy (in coordination with American and Haiti Red Cross Society), prepare for the launch of the revised appeal, and a briefing package for  
the diplomatic community and local media on 10 November 2016 on the status of the operation. As the operation continues, the IFRC’s communications team 
consistently ensures that messaging is aligned with the operational priorities while strategically linking with the IFRC’s global positioning in order to engage 
donors and external audiences, maximize opportunities to position the Haiti Red Cross Society and its Movement partners as leading humanitarian responders 
to the emergency and promote the Movement’s resilience programming. 
 
The main communication platforms are below. Please refer to Annex 1 for a list of detailed stories, photos, profiles on beneficiaries and Red Cross volunteers, 
and more. 

 IFRC webpage for Hurricane Matthew  

 IFRC Medium  

 IFRC Web stories on Haiti and Hurricane Matthew  

 Press releases 

https://app.smartsheet.com/b/form?EQBCT=a78ad2521e444d6a945dd5611a69395d
https://app.smartsheet.com/b/form?EQBCT=89d6543771db4e2194e9d9f9c449aadc
https://app.klipfolio.com/published/ec77978d9513651515591847f84e4e61/hurricane-matthew
http://media.ifrc.org/ifrc/what-we-do/disaster-and-crisis-%20management/haiti-%20hurricane-matthew/
http://media.ifrc.org/ifrc/what-we-do/disaster-and-crisis-%20management/haiti-%20hurricane-matthew/
https://medium.com/@IFRC
https://medium.com/@IFRC
file:///D:/Users/crceru34/Desktop/Desire/OPsUpdate%201/Latest%20version%20Ops%20update/•http:/www.ifrc.org/en/news-and-media/press-releases/americas/haiti
file:///D:/Users/crceru34/Desktop/Desire/OPsUpdate%201/Latest%20version%20Ops%20update/•http:/www.ifrc.org/en/news-and-media/press-releases/americas/haiti
http://www.ifrc.org/en/news-and-media/press-releases/
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 All internal materials including the 1-month package available on FedNet 

 IFRC photo library 

Community Engagement and Accountability 

Outcome 12: Target people and communities access timely, accurate and trusted information that enable them to take action about their safety, 
health and wellbeing and engage with the Red Cross to influence and guide decisions, enabling them to adapt, withstand and recover from external 
and internal shocks 

Output 12.1: Define community engagement framework 

Output 12.2: Adequate communication with the communities 

Output 12.3: Dialogue and community engagement: working with communities on two-way communication campaigns to provide accurate information 

Output 12.4: Data collection and analysis for programmatic decisions: Utilize systems of data and information management to inform communication with 
communities and revise programmes regularly 

 
Progress: 
During the 2010 response to the earthquake and cholera crisis in Haiti, important human and financial resources were invested in setting up a community 
engagement and accountability system. The various mechanisms used across programmes included, but were not limited to, a weekly national call-in radio 
programme (Radyo Kwa Wouj), an Interactive Voice Response phone line (Telefon Kwa Wouj), Short Message Service (SMS) messages, a call centre (Noula), 
print media (posters and leaflets) and face-to-face communication through HRCS volunteers. The strategy proved effective since it enabled the National Society 
to listen better to and communicate more effectively with affected populations. While many lessons were identified, the experience received overwhelming 
positive feedback from multiple types of stakeholders (e.g. end users and others in affected communities, Red Cross and Red Crescent program staff, local 
authorities, donors, other humanitarian actors). For more detailed reports of these experiences, please consult the following links: An Kite Yo Pale ; We Are 
Here; Haiti Beneficiary Communications Review 2013 – IFRC. 
 

With a view to looking at reactivating the sustainable use of these mechanisms, a RIT delegate was deployed mid-October, 2016. This was followed by a CEA 
consultant from November to December, 2016. The aim of the consultant was to use CEA - Community Engagement and Accountability - to support 
Livelihoods, Shelter, Cash, Wash and Health program interventions in the field. In other words, make sure communities are informed and invited to feedback in 
partnership with IFRC programmes. 

 

Recruitment is ongoing for a 3-month position for a CEA Senior Officer who will support the rolling out of the CEA strategy, monitor the CEA field support, and 
work with HRC staff to develop key sustainable CEA mechanisms such as radio programming. 

 

The consultant has facilitated the deployment of an experienced Haitian national CEA Manager from American Red Cross to lead the operational CEA field 
work. The CEA officer travelled immediately to the field, assisting IFRC operations to obtain local community support for programmes on the ground. The CEA 
consultant has taken part in the integration with plans and HR structures along with the different IFRC Sectors, resulting in a range of planning tools and plans 
for the appeal, and assisted in getting budgetary support to hire an initial two CEA field officers to support the CEA Manager in one of each of the two field 
locations where interventions will take place, in Les Irois, and in Anse d'Hainault. 

 

The CEA Consultant developed an initial CEA strategy together with Haitian Red Cross (HRC), working with the HRC CEA department to identify opportunities 
for integrating CEA into the immediate response and the relief phase. The preliminary activities are integrated in the strategy helping to define how CEA 
activities may be embedded into the National Society’s programmes and capacity-building, and attempt to capitalize on the widespread ownership of mobile 

file:///D:/Users/crceru34/Desktop/Desire/OPsUpdate%201/Latest%20version%20Ops%20update/•%09https:/fednet.ifrc.org/hurricane-matthew
http://av.ifrc.org/
http://www.cdacnetwork.org/tools-and-resources/i/20140610200806-rzzty;
http://www.alnap.org/resource/12815
http://www.alnap.org/resource/12815
http://www.ifrc.org/PageFiles/121469/1253602-Beneficiary-Communications-Evaluation-Report-A4-EN-03.pdf
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phones in Haiti and the high radio listenership among the affected communities prior to the disaster; however, this initiative will not be without its challenges as 
communication with some of the hard to reach areas targeted by the Red Cross Movement is poor, physical access for visits and distributions is complex, and 
internet connectivity, cell phone towers and radio stations have been damaged, making continuous communication with the affected areas a challenge. 

 

These impediments have been partially addressed by collecting information from beneficiaries at distribution sites; moreover, when in the field, concrete CEA 
input was used to adjust current relief distributions (e.g. developing pointers for HRCS volunteers to engage more effectively with the communities, instilling 
greater communication regarding the readjustment of plans and tools to increase information sharing in the local language). The Next steps will include gaining 
a more nuanced understanding of how women and men use these tools and repairing the communication infrastructure. 

 

While undergoing this process, the National Society seeks to ensure coherence with external communications activities and operations to mitigate reputational 
risks related to the community’s perception and understanding of Red Cross actions. 

 

Together with national and international partners, in Port-au-Prince, discussions on information-sharing and collaborative spaces were held with external 
stakeholders (e.g. OCHA, Internews). Learning from recent emergencies, there is a growing emphasis and investment on CEA among partners and donors. 
Some partners, with DIFID support, are looking into establishing feedback mechanisms in country. As the Red Cross and Red Crescent Movement has a strong 
CEA element in place in Haiti via its extensive network of volunteers, the movement has decided for the moment to remain in an observer’s role, trying to learn 
as much as possible from this mechanism as it evolves, and assisting it whenever possible. There is the possibility along these lines to develop a program of 
community journalism with training offered to Red Cross community volunteers by partners, and broadcast on local community radio station frequencies with 
information to the local communities. 

 

Safer Access Framework 

Outcome 12: Safer Access Framework (SAF) is integrated into the HRCS programming and implementation of activities for the Hurricane Matthew 
operation 

Output 12.1: Safer Access framework (SAF) awareness workshops on the risks incurred when deployed are conducted for staff and volunteers 

Progress:  
Safer Access Framework (SAF) is an ICRC security management methodology applied worldwide in ICRC operations. It also aims at offering National Societies 
an effective methodology and technical tools to facilitate safe and secure management of field operations in hostile environments. 
 
Given the increasingly volatile security environment and rise of the number of security incidents targeting humanitarian organizations in the region affected by 
hurricane Matthew, the Movement needs an efficient methodology to manage field security in an effective way. Through the dissemination and training of Red 
Cross volunteers and staff, security management will be improved and risk exposure reduced to minima. 
 
In order to promote safer access and integrate elements into operations, team leaders and other RC staff of the South Branch, 3 safer access workshops were 
facilitated by the HRC and the ICRC. The workshops were combined with a mini risk assessment led by the regional board. As an outcome, additional security 
rules were developed and will be submitted to the regional board for approval and implementation. More than 60 HRC volunteers and staff of the American Red 
Cross attended the workshops. 
 
So far, 150 first aid kits were distributed to HRC field structures in order to replace the material used during and after hurricane Matthew. nine SAF workshops 
will be conducted in Nippes, Sud, Grande-Anse and Nord-Ouest over the next five weeks. 180 volunteers and staff will benefit at regional and local levels of 
HRC structures of the workshops. Moreover 425 first aid kits will be prepositioned in the field together with 110 stretchers and 200 body bags, allowing HRC 
structures to respond immediately and autonomously to future emergencies. 
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Contact Information 
 
For further information, specifically related to this operation please contact: 
 
In the Haiti Red Cross Society: 

 Dr. Marie Marcelle Cauvin, General Director of Haiti Red Cross Society (HRCS); email: 
mm.cauvin@croixrouge.ht 

  
In the IFRC Country Cluster Office for the Latin Caribbean: 

 Ines Brill; head of country cluster office; email: ines.brill@ifrc.org  

 Florent Del Pinto, head of operations; email: florent.delpinto@ifrc.org 
 

In the IFRC regional office for the Americas: 

 Iñigo Barrena, head of the Disaster and Crisis department; email: ci.barrena@ifrc.org   

 Stephany Murillo, Regional Logistics senior officer, mobile: +507 6679-9674, email: stephany.murillo@ifrc.org   

 Priscila Gonzalez; planning, monitoring and reporting team coordinator; phone: +507 317-3050 email: 
priscila.gonzalez@ifrc.org;  

 Diana Medina, Communications unit manager for the Americas, phone: +507 6780-5395; email: 
diana.medina@ifrc.org  

 
For Resource Mobilization and Pledges: 

 Alejandra Van Hensbergen, senior partnership and resource development officer, phone: +507 6674-1584; 
email: alejandra.vanhensbergen@ifrc.org  

 
In Geneva: 

 Cristina Estrada, response and recovery lead; +41 22 730 45 29; cristina.estrada@ifrc.org 
 
 

How we work  
 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 
 

 
 
 
 

mailto:mm.cauvin@croixrouge.ht
mailto:ines.brill@ifrc.org
mailto:omar.robinson@ifrc.org
mailto:ci.barrena@ifrc.org
mailto:stephany.murillo@ifrc.org
mailto:priscila.gonzalez@ifrc.org
mailto:diana.medina@ifrc.org
mailto:alejandra.vanhensbergen@ifrc.org
mailto:cristina.estrada@ifrc.org
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ANNEX 1: COMMUNICATIONS 

 

ITEM OUTPUTS 

Web stories 

and external 

online 

materials 

 

 Web story: Haiti Red Cross volunteers prepare for cholera vaccination campaign (5 Nov) 

 Medium: Red Cross medics deliver care in isolated villages hit by Hurricane Matthew (1 Nov) 

 Medium: Hurricane Matthew: Rosline’s story (30 Oct) 

 Medium: Hurricane Matthew: Joseph’s story (30 Oct)  

 Medium: Hurricane Matthew: Joseph’s story (Red Cross Volunteer) (30 Oct) 

 In pictures: Hurricane Matthew: Shelter toolkit distribution (29 Oct) 

 In pictures: Hurricane Matthew: water and sanitation, hygiene and cholera prevention (28 Oct) 

 Web story: Cholera prevention with the Red Cross in Haiti shows results (29 Oct)   

 Medium: Hurricane Matthew: Red Cross reaches hardest-hit communities in southern Haiti (28 Oct)  

 Medium: Red Cross urgently fixing water systems to prevent cholera and other water-borne diseases (29 
Oct)  

 Medium article: Hurricane Matthew in Haiti: community voices (25 Oct) 

 Web story: Staying dry from the rain: Red Cross improves living conditions for families (25 Oct) 

 Web story: the IFRC regional director for the Americas takes a lead (23 Oct) 

 Medium: Undeterred from Hurricane Matthew, Red Cross volunteers pushes on to help her community (23 
Oct) 

 In pictures: Hurricane Matthew: water and sanitation, hygiene and cholera prevention  

 In pictures: Hurricane Matthew: Red Cross Red Crescent relief items reach Jeremie 

 In pictures: Hurricane Matthew: Relief Reaches Haitians in Need 

 Medium: Health problems on the rise in Haiti after Hurricane Matthew (17 Oct) 

 Medium: Crop devastation increases risk of hunger in Haiti after Typhoon Matthew (13 Oct) 

 Web story: Coastal communities struggling to recover from Matthew (11 October)  

 Medium: Coastal communities struggling to recover from Matthew (11 October with photos) 

 Web story: No more homes to return to (10 October)   

 Web story: Stories, in the Aftermath of Hurricane Matthew (10 October)   

 Web story: Red Cross aid flight arrives to Haiti (9 October)   

 Web story: Needs remain huge in Haiti after Hurricane Matthew (9 October)  

 In pictures: Hurricane Matthew ravaged southwestern of Haiti 
 

Press 

releases 

 

 One-month on: Haiti Red Cross teams focus on stopping cholera and aiding tens of thousands of people 
(3 Nov) 

 Haiti Red Cross relief efforts continue in areas hardest hit by Hurricane Matthew (26 Oct) 

 Haiti hurricane: Food, shelter and relief supplies reaching people in isolated villages (Oct 21)  

 Haiti Hurricane: Red Cross mobile medical clinic deployed; Preparing to deliver urgent care (Oct 20) 

 Haiti: Delivering aid to hard-to-reach communities is the key priority (Oct 18)     

 Haiti: Red Cross and Red Crescent societies send 35 tonnes of essential goods to Jérémie (Oct 16) 

 Global Handwashing Day: Hand-washing essential to prevent spread of cholera in Haiti (Oct 15)  

 Hurricane Matthew: Red Cross Red Crescent relief items amongst first to arrive in Haiti (13 Oct)  

 Haitian Red Cross scales up water, sanitation and hygiene to contain cholera outbreak (11 Oct)  

 IFRC appeals for 6.8 million Swiss francs to assist Haitian communities devastated by Hurricane Matthew 
(6 Oct)  

 Hurricane Matthew pounds southern Haiti; Red Cross teams working to reach areas worst affected (5 Oct)

  
 

Audio visual, 

infographics  

 Photos are all available on Cumulus including topics as follows: shelter kit distribution in Arniquet, Shelter 
kits being loaded in Les Cayes to be distributed in Antoin, Floods - ANSE Rouge, Floods Cavaillon, 
Walter Cotte visit, Portrait Rosemarie Batistin, the work of the ERU mobile clinic in Jeremie and more.. 
Please visit http://av.ifrc.org/ 

 Broll - flood and disaster footage of coastal area of southwest Haiti, and more.  

 Infographic of relief items and services: English: web, social media / Spanish: web, social media.   

 Infographic with list of relief items distributed: English vertical, horizontal / Spanish: vertical, horizontal 

 Canvas for Twitter: (French available on FedNet) English –  HRC President, volunteer 1, volunteer 2, 
community member / Spanish – HRC President, volunteer 1, volunteer 2, community member  

 

http://www.ifrc.org/en/news-and-media/news-stories/americas/haiti/haiti-red-cross-volunteers-prepare-for-cholera-vaccination-campaign--73658/
http://www.ifrc.org/en/news-and-media/news-stories/americas/haiti/haiti-red-cross-volunteers-prepare-for-cholera-vaccination-campaign--73658/
https://medium.com/@IFRC/haiti-red-cross-medics-deliver-care-in-isolated-villages-hit-by-hurricane-matthew-a41b36ee4dea#.6vjrniqc3
https://medium.com/@IFRC/haiti-red-cross-medics-deliver-care-in-isolated-villages-hit-by-hurricane-matthew-a41b36ee4dea#.6vjrniqc3
https://medium.com/@IFRC/hurricane-matthew-beneficiary-profile-rosline-limithe-ee0c47fb8cba#.hcrmfbr5m
https://medium.com/@IFRC/hurricane-matthew-beneficiary-profile-rosline-limithe-ee0c47fb8cba#.hcrmfbr5m
https://medium.com/@IFRC/hurricane-matthew-beneficiary-profile-joseph-raymond-b7a9deadb06#.gt4y1x3wp
https://medium.com/@IFRC/hurricane-matthew-beneficiary-profile-joseph-raymond-b7a9deadb06#.gt4y1x3wp
https://medium.com/@IFRC/volunteer-keeps-his-family-safe-after-hurricane-matthew-using-skills-he-learned-from-haiti-red-35dcc77daae7#.4wcrtztys
https://medium.com/@IFRC/volunteer-keeps-his-family-safe-after-hurricane-matthew-using-skills-he-learned-from-haiti-red-35dcc77daae7#.4wcrtztys
http://www.ifrc.org/en/news-and-media/news-stories/americas/haiti/in-pictures---hurrican-matthew---shelter-toolkit-distribution/
http://www.ifrc.org/en/news-and-media/news-stories/americas/haiti/in-pictures---hurrican-matthew---shelter-toolkit-distribution/
http://www.ifrc.org/en/news-and-media/news-stories/americas/haiti/in-pictures---hurricane-matthew-water-and-sanitation-hygiene-and-cholera-prevention/
http://www.ifrc.org/en/news-and-media/news-stories/americas/haiti/in-pictures---hurricane-matthew-water-and-sanitation-hygiene-and-cholera-prevention/
http://www.ifrc.org/en/news-and-media/news-stories/americas/haiti/cholera-prevention-with-the-red-cross-in-haiti-shows-results-73643/
http://www.ifrc.org/en/news-and-media/news-stories/americas/haiti/cholera-prevention-with-the-red-cross-in-haiti-shows-results-73643/
https://medium.com/@IFRC/in-pictures-red-cross-reaches-hardest-hit-communities-in-southern-haiti-8903a882d8b2#.y251ude5g
https://medium.com/@IFRC/in-pictures-red-cross-reaches-hardest-hit-communities-in-southern-haiti-8903a882d8b2#.y251ude5g
https://medium.com/@IFRC/red-cross-urgently-fixing-water-systems-to-prevent-cholera-and-other-water-borne-diseases-b0a83589cfb1#.4w4ul7kwu
https://medium.com/@IFRC/red-cross-urgently-fixing-water-systems-to-prevent-cholera-and-other-water-borne-diseases-b0a83589cfb1#.4w4ul7kwu
https://medium.com/@IFRC/hurricane-matthew-in-haiti-beneficiaries-profiles-2326f687cdc3#.q3y2b55o0
https://medium.com/@IFRC/hurricane-matthew-in-haiti-beneficiaries-profiles-2326f687cdc3#.q3y2b55o0
http://www.ifrc.org/en/news-and-media/news-stories/americas/haiti/staying-dry-from-the-rain-red-cross-improves-living-conditions-for-families-affected-by-hurricane-matthew-72633/
http://www.ifrc.org/en/news-and-media/news-stories/americas/haiti/staying-dry-from-the-rain-red-cross-improves-living-conditions-for-families-affected-by-hurricane-matthew-72633/
http://www.ifrc.org/en/news-and-media/news-stories/americas/haiti/hurricane-matthew-the-ifrc-regional-director-for-the-americas-takes-a-lead-to-strengthen-partnership-and-cooperation-72627/
http://www.ifrc.org/en/news-and-media/news-stories/americas/haiti/hurricane-matthew-the-ifrc-regional-director-for-the-americas-takes-a-lead-to-strengthen-partnership-and-cooperation-72627/
https://medium.com/@IFRC/undeterred-by-the-hurricane-red-cross-volunteer-c43b29cf899c#.8sn881qnd
https://medium.com/@IFRC/undeterred-by-the-hurricane-red-cross-volunteer-c43b29cf899c#.8sn881qnd
http://www.ifrc.org/en/news-and-media/news-stories/americas/haiti/in-pictures---hurricane-matthew-red-cross-red-crescent-relief-items-arrived-in-haiti-/
http://www.ifrc.org/en/news-and-media/news-stories/americas/haiti/in-pictures---hurricane-matthew-red-cross-red-crescent-relief-items-arrived-in-haiti-/
http://www.ifrc.org/en/news-and-media/news-stories/americas/haiti/in-pictures---hurricane-matthew-relief-reaches-haitians-in-need/
http://www.ifrc.org/en/news-and-media/news-stories/americas/haiti/in-pictures---hurricane-matthew-relief-reaches-haitians-in-need/
http://www.ifrc.org/en/news-and-media/news-stories/americas/haiti/in-pictures---hurricane-matthew-relief-reaches-haitians-in-need/
https://medium.com/@IFRC/health-problems-on-the-rise-in-haiti-after-hurricane-matthew-93a418183943#.ju8q4wii1
https://medium.com/@IFRC/crop-devastation-increases-risk-of-hunger-in-haiti-after-typhoon-matthew-72bf63d1f608#.8tbgk6ajs
http://www.ifrc.org/en/news-and-media/news-stories/americas/haiti/coastal-communities-struggling-to-recover-from-matthew--72594/
https://medium.com/@IFRC/coastal-communities-struggling-to-recover-from-matthew-b14ee60a3d20#.c42bpni4z
https://medium.com/@IFRC/coastal-communities-struggling-to-recover-from-matthew-b14ee60a3d20#.c42bpni4z
http://www.ifrc.org/en/news-and-media/news-stories/americas/haiti/no-more-homes-to-return-to--72592/
http://www.ifrc.org/en/news-and-media/news-stories/americas/haiti/stories-in-the-aftermath-of-hurricane-matthew-72591/
http://www.ifrc.org/en/news-and-media/news-stories/americas/haiti/red-cross-aid-flight-arrives-to-haiti--72589/
http://www.ifrc.org/en/news-and-media/news-stories/americas/haiti/needs-remain-huge-in-haiti-after-hurricane-matthew-72586/
http://www.ifrc.org/en/news-and-media/news-stories/americas/haiti/in-pictures---hurricane-matthew-ravaged-southwest-of-haiti/
http://www.ifrc.org/en/news-and-media/news-stories/americas/haiti/in-pictures---hurricane-matthew-ravaged-southwest-of-haiti/
http://www.ifrc.org/en/news-and-media/press-releases/americas/haiti/one-month-on-haiti-red-cross-teams-focus-on-stopping-cholera-and-aiding-tens-of-thousands-of-people-in-isolated-hurricane-hit-communities/
http://www.ifrc.org/en/news-and-media/press-releases/americas/haiti/one-month-on-haiti-red-cross-teams-focus-on-stopping-cholera-and-aiding-tens-of-thousands-of-people-in-isolated-hurricane-hit-communities/
http://www.ifrc.org/en/news-and-media/press-releases/americas/haiti/haiti-red-cross-relief-efforts-continue-in-areas-hardest-hit-by-hurricane-matthew/
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https://fednet.ifrc.org/FedNet/Resources_and_Services/Human%20Diplomacy/Communication/Comms%20Packs/Hurricane%20Matthew/Infographics%20Hurricane%20Matthew%20Haiti_vertical_05-SP.jpg
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https://fednet.ifrc.org/FedNet/Resources_and_Services/Human%20Diplomacy/Communication/Comms%20Packs/Hurricane%20Matthew/Haiti%20-%20volunteer%20%282%29%20-%20SP.png
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Annex 2: Movement Partners Distributions as of 5 December 2016 

 

 
 

 

ARTIBONITE NORD
NORD 

EST

NORD 

OUEST

SUD-

EST

HT RC/IFRC HT RC
HT RC/ 

IFRC

HT RC/ 

IFRC/ 

QA RC

HT RC/ 

US RC

HT RC/ 

GE RC

HT RC/ 

US RC

HT RC/ 

US RC

HT RC/ 

US RC

HT RC/ 

US RC

HT RC/ 

FR RC

HT RC/ 

IT RC

HT RC/ 

US RC

HT RC/ 

DO RC

HT RC/ 

ES RC
Haiti RC

# Kit alimentaire 598 598

# Kit de famille

# Kit d'hygiene 204 1353 558 249 1514 1833 1385 166 7262

# Kit choléra 395 675 790 1860

# Jerry can 204 5964 1116 1846 5901 100 15131

# Mosquito Net 5882 1116 400 1388 770 9556

# Cleaning kit 30 15 45

# Aquatabs 3060 4000 28300 10000 3600 48960

# Sceaux à robinet 7 7

# Soap 720 720

# Shelter tool kit 204 250 2606 682 582 33 616 1730 266 6969

# Tarpaulins 204 7380 558 682 400 33 697 3351 13305

# Blankets 408 575 1196 2623 1284 200 6286

# Safe Water (L) 1890 721412 34108 757410

# Kit cuisine 204 300 2982 558 2647 1538 3856 266 12351

# Repairing tool kit 199 718 917

# Buckets 500 2982 558 200 380 100 4720

# Agricultural Cleaning Kits 300 300

GRAND TOTAL PER 

DEPARTMENT
4488 30 15 15086 1098 886397

GRAND 

TOTAL 

PER 

ITEM

7792852308

ITEM

45165

GRANDE ANSE

38922

NIPPES OUEST SUD
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Department National Society

ARTIBONITE Haiti RC/IFRC 204 204

Haiti RC 300

Haiti RC/ICRC 661

Haiti RC/IFRC 4817

Haiti RC/IFRC/Qatar RC 558

Haiti RC/American RC 682

Haiti RC/German RC 2127

NORD Haiti RC/American RC 30 30

NORD EST Haiti RC/American RC 15 15

NORD OUEST Haiti RC/American RC 3605 3605

Haiti RC/American RC 33

Haiti RC/French RC 1761

Haiti RC/Italian RC 177

Haiti RC/American RC 5399

Haiti RC/Dominican RC

Haiti RC/Spanish RC

SUD-EST Haiti RC 266 266

Grand Total 22879

Assisted Families

2244

6336

NIPPES 2809

OUEST 1971

SUD 7643

GRANDE 

ANSE


