
 

 1 

 

Appeal №: MDRHT018 To be assisted: 25,000 people (5,000 

families) 

Appeal launched: 15 August 2021 

DREF allocated: 750,000 Swiss francs 

(CHF) 

Issued: 15 August 2021 

Glide №: 

EQ-2021-000116-HTI 

Funding requirements: 10 million CHF  Appeal ends 31 February 2023 (18-

months timeframe) 

 

This Emergency Appeal seeks on a preliminary basis a total of some 10 million CHF to enable the International 

Federation of Red Cross and Red Crescent Societies (IFRC) to support the Haiti Red Cross Society (HRCS) to 

deliver emergency assistance and support the early recovery of 25,000 people affected by the Earthquake for 

18 months. The operation will focus on the following areas: Shelter, Livelihood & Basic Needs, Health, Water 

Sanitation and Hygiene (WASH), Protection, Gender & Inclusion (PGI), Migration, and Disaster Risk 

Reduction (DRR). These areas will be supported and enhanced by the following enabling actions: Strengthening 

National Societies, influencing others as strategic partners, and Strengthening Coordination and 

Accountability. 

 

 

14 August 2021: Earthquake 

magnitude 7.2 at a depth of 10.0 

km 3 

14 August 2021: The Government of 

Haiti declared state of emergency for 

one month and Civil Protection is 

carrying out assessments of 

affectation.  

15 August 2021: The Haiti Red Cross 

Society mobilises its volunteers and 

personnel to support the affected 

population. 750,000 CHF allocated 

from the IFRC’s Disaster Relief 

Emergency Fund (DREF). IFRC issues 

Emergency Appeal launched for 10 

million CHF to support 25,000 

people. 
 

Red Cross paramedics carry a girl injured during a 7.2 magnitude earthquake 

in Les Cayes, Haiti Source: REUTERS / Ralph Tedy Erol, 14 August 2021. 

https://glidenumber.net/glide/public/search/details.jsp?glide=22239&record=1&last=7346
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An earthquake with a magnitude of 7.2 at a depth of 

10.0 km (6.21 miles) has occurred at 13 km south-

southeast of Petit Trou de Nippes, Haiti, as reported by 

the National Earthquake Information Center (NEIC) of 

the United States Geological Survey (USGS) on 14 

August 2021, 16:02:56 GMT. Based on the preliminary 

data, earthquakes of this shallow of depth and 

magnitude are expected to result in moderate to 

severe shaking within 245.0 km (152.24 miles) from the 

epicentre. The US Tsunami Warning System issued a 

tsunami warning that was later rescinded. No tsunami 

threats are expected. 

 

Early damage assessments indicate that at least 800,000 people could be directly exposed to minor to severe 

damages, including communication, access, security, loss of livelihoods, infrastructure, and health services could 

be impacted.  

 

The HRCS has requested support from IFRC. In coordination between IFRC HQ and IFRC Regional Office, this 

emergency has now been categorized as Orange as per IFRC Standard Operating Procedures. The emergency 

categorization and scalability will be revised in the next 48 hours 

 

The earthquake struck during a current political crisis, which is ongoing since the president of Haiti was 

assassinated on 7 July 2021. In addition, according to the National Hurricane Center, Tropical Storm Grace, which 

formed in the eastern Caribbean the same morning, is on a path toward Haiti with possible landfall on Tuesday, 

17 August 2021.0F

1 

 

This earthquake was larger and on the same fault line as that which occurred in 2010, which killed more than 

220,000 people. Still, according to geologists, it happened in a rural area of the country with a lesser congregated 

 
1 National Hurricane Center. Tropical Storm Grace. 14 August 2021.  

Collapsed buildings in Jérémie. Source: IFRC, 14 August 2021. 

https://www.nhc.noaa.gov/refresh/graphics_at2+shtml/084038.shtml?cone
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population.1F

2 It is estimated that 11.4 million people, 2.45 million households, and 38.1 billion American dollars 

(USD) of infrastructure are concentrated within this radius.2F

3 Haiti’s civil protection agency reported that at least 

227 people have died, and hundreds were injured and missing.3F

4 The Prime Minister has declared a state of 

emergency in the country for a month.  

 

 

The Haiti Red Cross Society (HRCS) with support 

from IFRC is already assessing damages and 

needs in the affected areas, where services are 

affected. There are either heavily damaged or 

destroyed homes, roads, and infrastructure, and 

the affected communities and households are 

forced to seek shelter. The HRCS is also 

supporting search and rescue, first aid, 

emergency health care, and shelter, which is a 

priority for the Red Cross. Currently, search and 

rescue teams are supporting Les Cayes, Nippes, 

and Grand’Anse. The HRCS is in close 

communication for a coordinated response with 

local, provincial, and national authorities and other humanitarian organizations. Volunteers are responding to the 

needs of the community. 

For the past 17 months since the first COVID-19 cases were detected in Haiti in March 2020, the HRCS activated 

its COVID response plan, focusing on risk communication and community engagement (RCCE), supporting health 

centres with disinfection services and water, sanitation and hygiene (WASH) actions, reaching an estimated 

1,023,097 people with its actions. The National Society has mobilized 1,367 of its volunteers, all of which have 

been provided with personal protection equipment (PPE), including masks, face covers, and access to alcohol-

based sanitizer. Through risk communication activities, an estimated 2,547,620 people have been reached with 

key sensitization messages on COVID-19 transmission and hygiene promotion. For the WASH activities, the 

National Society has installed a total of 218 handwashing stations across seven departments.  

IFRC has launched several alerts to deploy rapid response personnel in support of the HRCS, the alert also includes 

the information messages sent to Emergency Response Unit (ERU) Participating National Societies (PNS) for 

potential request and deployments of the following ERUs, with deployments to be based on assessed and 

confirmed needs: Logistics, Health, IT & Telecom, Relief and Basecamp. 

IFRC has also been coordinating with the HRCS, Participating National Societies and ICRC for international support, 

which includes the communication with National Societies from the region who have activated the Restoring 

Family Links (RFL) services. 

  

 
2 Miami Herald. How do Haiti earthquakes compare? Experts hope for less damage, death than in 2010. 14 August 2021. 
3 Pacific Disaster Center (PDC). Haiti Earthquake.  
4 Protection Civile. Actualités de la protection civile en Haïti et information préventive. 

HRCS volunteers and personnel providing first aid services to the affected 

population. Source: HRCS, 14 August 2021. 

https://www.miamiherald.com/news/nation-world/world/americas/haiti/article253492364.html
https://hazardbrief.pdc.org/PRODUCTION/ui/index.html?uuid=fd7a5d28-cd15-44f6-9147-1b0ab3e4526a#/update=1628957439676
https://twitter.com/Pwoteksyonsivil
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Preliminary reports by the HRCS and IFRC staff on the ground confirm that the earthquake has caused severe 

damage to infrastructure, including hospitals, especially in Jeremie, Jacmel, and Les Cayes, along the northern 

coast of Haiti’s southern peninsula. The number of people injured, and dead remains uncertain. Early quick 

damage assessments indicates that there are about 800,000 people potentially exposed to minor to severe 

damages, including communication, access, security, loss of livelihoods, infrastructure, and health services could 

be largely impacted. At least 724 people have died, according to Haiti’s Office of Civil Protection, which manages 

the island nation’s disaster relief. 4F

5 Damage assessment and needs analyses are ongoing as more information 

becomes available. Red Cross teams are mobilising to gather more detailed information. 

 

Civil Protection evaluations of the buildings are ongoing. As far as port, airport, and telecommunication 

infrastructures are concerned, no major damage has been reported so far. Phone lines were down in Petit Trou 

de Nippes, the quake's epicentre and no news are available from that city. 5F

6 Preliminary reports indicate 

telecommunications disruption, but that company teams are working to restore connection gradually.  

 

Hospitals have been damaged in Les Cayes and Jacmel, where the cathedral also collapsed while the morning 

mass was being celebrated. Search and rescue activities are concentrated in that area as there may be people 

trapped in the debris. 

 

 

The priority regarding the distribution of relief items will be given to people displaced and severely affected by 

the earthquake, including the displaced located at collective centres. Initially focusing on those displaced in 

collective accommodations as collective centers, formal or informal camps, but not forgetting those in need 

hosted by relatives and friends or who remain close to their destroyed houses to avoid the pull factor to camps. 

Families struggling to recover their income generation activities and/or whose houses have been 

damaged/destroyed will be targeted through shelter and livelihood recovery activities. 

 

The overall goal of the Emergency Appeal is to provide immediate lifesaving activities, effective disaster response 

and recovery support to the most affected people and families. The operation will support 25,000 people (5,000 

households) in the areas most affected by the earthquake, mainly Jacmel, Jeremy and Les Cayes, for a period of 

18 months.  

Early recovery activities and interventions are also a component of this Emergency Appeal. Although the 

information is still being received from the field and damage assessments are ongoing, previous experiences have 

taught us that it is necessary to start planning for the recovery of the affected communities. As such, detailed and 

dedicated early assessment and plans will be elaborated as soon as possible in coordination with the National 

Society.

The security situation in Haiti is orange as per IFRC Security standards. The security situation in Haiti remains 

highly unpredictable due to the increase in criminality, with gang activity in several areas of the country. Although 

rare, there have been kidnappings involving foreigners, including humanitarian workers and children. Protests 

are always a risk in Haiti and can form randomly. The latest protests were related to the lack of fuel, kidnappings, 

and lack of electricity and services. This trend could continue. There are also concerns that the earthquake could 

exacerbate the island's COVID-19 infection rate should displaced people be housed in mass shelter environments.  

 

 
5 Direction de la Protection Civile/Civil Protection Department - COUN. 15 August 2021. 
6 The New York Times. Live Updates: Strong Earthquake Rocks Haiti, Parts of the Caribbean. 14 August 2021. 

https://twitter.com/Pwoteksyonsivil/status/1426937510941372423
https://www.nytimes.com/live/2021/08/14/world/haiti-earthquake
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The IFRC security plans will apply to all IFRC staff throughout the operation. Area specific Security Risk Assessment 

will be conducted for any operational area should any IFRC personnel deploy there; risk mitigation measures will 

be identified and implemented. All IFRC must, and Red Cross Red Crescent staff and volunteers are encouraged, 

to complete the IFRC Stay Safe e-learning courses, i.e. Stay Safe Personal Security, Stay Safe Security Management 

and Stay Safe Volunteer Security online training.   

 

The passage of Tropical Storm Grace on Tuesday, 17 August 2021, could doubly affect the impacted population 

and exacerbate their vulnerabilities. People made homeless or inadequately sheltered by the earthquake will be 

at heightened risk of severe impacts from the potential hurricane. An assessment of the impact and revision of 

the plan will be considered depending on its effect. Hurricane season continues to be a concern and risk for this 

operation, with the National Hurricane Center (NOOA) announcing that the probability of an above-normal 

season has risen from 60% to 65%, leaving only a 10% probability of a below-normal season and a 25% 

probability of an average season. 

 

 

 

The IFRC in country, through its Country Cluster Delegation (CCD) in Santo Domingo and the Americas Regional 

Office (ARO), are closely supporting the HRCS with monitoring of the evolution of the situation. ARO has deployed 

a Security Focal point who was in Haiti before the earthquake. He monitors the security situation, liaises with the 

NS, and shares information as it becomes available. The Security Focal point also keeps close contact with PNS in 

Haiti. In addition, a surge alert has been issued to identify persons with the following profiles: Operations 

Manager, Health Coordinator, Supply Chain Coordinator, Security Coordinator, PMER Coordinator, IT Telecom 

Coordinator, PGI Coordinator, Communications Coordinator, Finance Coordinator, Relief Coordinator, and PRD 

Officer. Other profiles might be requested depending on the results of the needs assessments and the demands 

from the field. 

 

Participating National Societies (PNS) including American Red Cross, Canadian Red Cross, Chinese Red Cross, 

Dominican Red Cross, French Red Cross, German Red Cross, Italian Red Cross, Netherlands Red Cross, Spanish 

Red Cross, Swiss Red Cross, and Turkish Red Crescent are supporting the National Society by coordinating 

resource mobilization and support to HRCS branches. They also have made staff available for technical support. 

All PNS participate in frequent Movement security and coordination meetings. 

 

The ICRC is currently supporting the National Society in activities that improve access, acceptance, and security of 

its operations (Safer Access Framework) and ensuring that HRCS can provide first aid and pre-hospital care to the 

people affected by the current violence and earthquake and enhancing the visibility of actions. 

 

There is prepositioned stock by the American Red Cross near affected areas in the south of Haiti, and from the 

Regional Logistics Unit in the Americas, and the French Red Cross PIRAC platform. A Humanitarian Corridor in the 

Dominican Republic has been activated, and prepositioned household items (HHIs) are ready to assist 4,500 

people (family hygiene kits, kitchen sets, tarpaulins, mosquito nets, and jerry cans). In addition, the French Red 

Cross PIRAC Platform has contacted the French military deployed to the region for possible sealift and other civil-

military support. 

 

The Movement has also implemented security contingency measures to protect staff and assets. None of the PNS 

acting in Haiti operate under a security integration agreement with the IFRC. Consequently, security is self-

managed. 

 

The Humanitarian Country Team (HCT) provides a platform for the coordination of humanitarian action in Haiti. 

A Humanitarian Response Plan (HRP) was launched in March 2021, outlining humanitarian actors' strategic and 

coordinated response to the needs of crisis-affected people. The HRP was launched to address humanitarian 

needs brought about by several compounding factors, including political instability, gang violence, food insecurity, 

and the COVID-19 pandemic. The implementation of the existing HRP is coordinated through the HCT and various 

sectoral Working Groups. The earthquake will result in a revision of the HRP to respond to the additional 

humanitarian needs. 
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The Haiti Red Cross Society (HRCS) has been a member of the IFRC since 1935 and acts as an auxiliary to the 

public authorities in the humanitarian field.  It provides a range of services, particularly in health, social services, 

disaster relief, and assistance to people affected by conflict. It has 13 regional branches, 92 local committees, 

and around 10,000 volunteers. 6F

7 

 

There have been two recent DREF operations approved for Haiti in recent years related to civil unrest. A 321,861 

Swiss Francs operation between February and May 2019 (MDRHT016) and another operation for 112,186 Swiss 

francs took place between October 2019 and January 2020 (MDRHT017). Both operations centred around first-

aid, psychosocial support, and pre-hospital care. The operations also supported the National Society to assist 

the Haitian population during civil unrest events. The HRCS was actively involved throughout the events, 

designing and implementing contingency plans to best monitor and respond. The Crisis Management Cell set-

up during the last DREF operations remains active and shares information with Movement partners to support 

decision-making. Additionally, there was a DREF earthquake operation in 2018 (MDRHT015) of 76,475 Swiss 

francs and a target population of 38,915. On that occasion, the most affected areas were in Port-de-Paix in the 

North-West Department, and the sectors covered in the DREF included shelter and WASH. 

 

On 12 January 2010, Haiti suffered an earthquake considered one of the worst disasters in Haiti that left 200,000 

people dead and 2 million displaced. IFRC Haiti's shelter response and housing recovery efforts during the first 

two years after the earthquake have been thoroughly analysed. This experience has already resulted in lessons 

learned in subsequent post-disaster recovery responses and has motivated organizational reforms. 

 

Lessons learned from these experiences demonstrated the need to support and strengthening of the National 

Society response capacity activities and in reinforcing its security and valuing the Red Cross and Red Crescent 

emblem, support vehicles, ambulances, and relief personnel, including volunteers. 

 

HRCS has completed two rounds of the Preparedness for Effective Response (PER) process, including a two 

capacity assessments (Simulation July 2015 and Simulation May 2019) with the support of Canadian Red Cross, 

IFRC and its reference centers CREPD and CADRIM These exercises allow the HRCS and partners to gather 

evidence, identify critical areas of improvement and  the need  for extra support to enhance the HRCS Capacities 

for an Effective Response  plan of action. HRCS together with other partners such as America Red Cross and IFRC 

continue investing in strengthening their response capacities according to this plan. Nevertheless, the current 

context in country and its complexities (earthquake, potential storm/Hurricanes, socio/political environment) 

requires careful analysis and planning on how best contribute to the HRCS response capacity and further 

development. In addition, Operational learnings from DREF supported operations are available at the 

preparedness section in Go Platform and can also provide  additional and  practical information based on the 

learnings and challenges faced by the HRCS in recent operations.   

 

COVID-19 Pandemic  

As of 14 August 2021, a total of 20,507 COVID-19 confirmed cases have been reported in Haiti, with 576 deaths; 

limited testing and treatment capacity means this number likely dramatically underestimates the true impact of 

COVID-19 in Haiti. As of 9 August 2021, a total of 14,074 vaccine doses have been administered 7F

8, resulting in only 

0.16% of the population being partially immunized8F

9. 

 

National Society responses to COVID-19 are supported through the IFRC Global Appeal, facilitating and helping 

them maintain critical service provision while adapting to COVID-19. This operation is aligned with and will 

contribute to the current global strategy and regional Emergency Plan of Action for COVID-19 developed by the 

IFRC Americas Regional Office in coordination with global and regional partners. This means that the National 

 
7 Croix-Rouge Haïtienne.  
8 World Health Organization. Haiti – COVID-19.  
9 https://ourworldindata.org/covid-vaccinations  

https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRHT016&at=0&c=&co=S248HT&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRHT017&at=0&c=&co=S248HT&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRHT015&at=0&c=&co=S248HT&dt=1&f=&re=&t=&ti=&zo=
https://go.ifrc.org/preparedness#operational-learning
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRCOVID19&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://www.croixrouge.ht/
https://covid19.who.int/region/amro/country/ht
https://ourworldindata.org/covid-vaccinations
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Society will ensure that COVID-19 prevention measures are adhered to, in line with the regional plan of action and 

their respective national COVID-19 country plan. The National Society will keep monitoring the situation closely 

and revise the plan accordingly if needed. Considering the evolving COVID-19 status and the operational risks that 

might develop, including operational challenges related to access to the affected population, availability of items, 

procurement issues, and the National Society volunteers and staff movement. For more information, please 

consult the COVID-19 operation page on the IFRC Go platform. 

 

 

 

 

People targeted: 25,000 people (5,000 families) 

Male: 12,500 

Female: 12,500 

Requirements (CHF): 3,000,000 

Proposed intervention 

Needs analysis and population to be assisted: The population who suffered the damage or destruction of 

their home requires emergency shelter support, with a strong emphasis on build back better. There is limited 

information, but an assessment team will be deployed to assess the situation in the country. The HRCS aims to 

reach 5,000 families affected by the effects of the Earthquake. The selection of the target population will be based 

on damage assessments, vulnerability criteria and needs analyses. The response will also include emergency 

shelter assistance through the distributing of Shelter kits that could also be used to support certain level of 

repairs of the affected houses alongside a repair and reconstruction program by using Cash and Vouchers 

assistance and providing technical support to secure build back better. 

  

The activities mentioned below are focused on emergency and early recovery. Still, they will be reviewed and 

expanded once the assessment is finalized and the activities coordinated with other organizations and National 

Organizations. During the 2010 earthquake response, the Haiti rental assistance was also an important 

component. The level of destruction on the housing stock in the urban area was lower than initially estimated, 

and people were usually renting. Nevertheless, this could be included in a later revision if relevant for the actual 

earthquake-affected area.    

 

Activities planned to be carried out: 

• Assessment of shelter needs, capacities, and gaps. 

• Identification of cases and verification of people to be assisted in different target groups (including 

integrated factors such as gender, diversity, and disability in the response). 

• Coordination with government and other stakeholders. 

• Provide emergency shelter assistance to 5,000 families (blankets, shelter tool kits, tarpaulins, kitchen sets). 

• Conduct a Cash and Voucher Assistance (CVA) feasibility study. 

•  CVA for housing repairing to 2,000 families, provided markets are responsive and functional for these 

specific materials. 

• Deployment of Rapid Response Personnel specialized in Shelter to support assessments, coordination and 

planning.  

https://go.ifrc.org/emergencies/4379


 

 8 

• Orientations to volunteers and the affected household on the best use of the provided shelter assistance 

(emergency shelter and housing repairs) and distribution of household items based on previous 

experiences of construction systems.  

 

 

 

People targeted: 10,000 people (2,000 families) 

Male: 5,000 

Female: 5,000 

Requirements (CHF): 1,000,000 

Proposed intervention 

Needs analysis and population to be assisted: According to Pacific Disaster Centre (PDC)/Global and OCHA, it 

is estimated that more than 800,000 people have been exposed to the August 14 earthquake, of which 486,000 

are vulnerable, according to PDC/Global and OCHA. This same source estimates that 1.02 billion calories per day 

will be required to fulfill food needs of those affected. More detailed data is not yet available, so rapid 

multisectoral needs assessments, including one dedicated to livelihoods, will be necessary, focusing on the 

impact this emergency will have on the critical socio-economic condition by COVID in the affected area. 

 

The food security situation in Haiti is critical, placing it among the 23 countries with the most severe situation 

globally. According to the Food and Agriculture Organization (FAO) and the World Food Programme (WFP), the 

expected decline in agricultural production, due to irregular and below-average rainfall, political instability, 

worsening food inflation and the effects of COVID-19 related restrictions, will aggravate the alarming levels of 

acute food insecurity in Haiti, where an estimated 4.4 million people are acutely food insecure, corresponding to 

38,29% of the country's population.9F10 

 

Field assessments should be carried out to identify the most vulnerable groups and those requiring immediate 

assistance with greater precision. However, a PGI approach should be considered to incorporate marginalised 

groups, invisible or at greater risk of violence. 

 

Activities planned to be carried out: 

• A multisectoral needs assessment that will identify the priority sectors of intervention to support the design 

of the response.  

• Rapid livelihood needs assessment. Special attention should be focused on how the current emergency may 

aggravate the socio-economic crisis due to COVID-19 and increased food insecurity in the affected area. 

• Conduct a CVA feasibility study with:  

o Financial Service Providers mapping to explore potential mechanisms.  

o A rapid market assessment to define if markets are functional and can supply the required 

commodities (once the main needs and priorities have been established). Be sure to consider COVID 

measures to avoid the crowding of populations in markets. 

o A risk analysis of the different modalities will be crucial given the complex context, security situation, 

and civil unrest to avoid putting participants and staff at risk. Include a Protection, Gender, and 

Inclusion approach in this risk analysis. 

• Community engagement and accountability (CEA) activities to support the distribution of humanitarian 

assistance (in-kind or CVA) and livelihoods activities. 

• Provide food assistance in kind or CVA for 2,000 families  

• Generate protection and recovery of livelihoods activities. 

• Exploring entry points for market base programming, other than supporting the demand side of the market. 

 
10 FAO-WFP. Hunger Hotspots - Early warnings on acute food insecurity. July 2021. 

http://www.fightfoodcrises.net/fileadmin/user_upload/fightfoodcrises/doc/resources/1_FAO_WFP_Hunger_Hotspots_July_2021.pdf
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• Post-distribution monitoring and evaluation. 

 

 

 

 

 

People targeted: 10,000 people (2,000 families) 

Male: 5,000 

Female: 5,000 

Requirements (CHF): 2,000,000 

Proposed intervention 

Needs analysis and population to be assisted: The health system is overwhelmed with the number of injured 

patients requiring treatment. Early reports indicate that local hospitals near the epicentre are already 

overwhelmed with wounded people, especially in Les Cayes and Jeremie. Immediately following the earthquake 

according to the director of Haitian Civil Defence, multiple hospitals in Les Caves, Pestel, Coraille and Boseaux 

(Grand’Anse department) were quickly saturated with the number of patients requiring immediate care.  The 

Haitian Minister of Public Health has requested voluntary blood donations to the population.  

 

According to national statistics on people affected in the area, 4% are elderly, and 31% are children. Lifesaving 

interventions by providing first aid and prehospital trauma care are the most immediate needs. After adequately 

assessing damages to health facilities and potential disruption of essential health services, a thorough needs 

evaluation will be done. There is a high risk of disruption of primary health care and increased risk of outbreaks 

of water-borne and vector-borne diseases in the short- to mid-term. In addition, the COVID-19 context makes 

the response more complex, and it is critical to strengthen public health and social measures to control spread.  

 

In 2020 and 2021, no confirmed cholera cases were reported in Haiti. According to a UNICEF report, the last 

confirmed cholera cases in Haiti were reported in February 2019. In 2019, Haiti reported 684 suspected cases, 

including three deaths (CFR: 0.4%). Since the beginning of the outbreak in 2010, and as of 25 January 2020, Haiti 

has reported 820,461 suspected cholera cases, including 9,792 deaths (CFR: 1.2%). 

 

Mental Health and Psychosocial Support (MHPSS) are critical aspects of the intervention as populations are 

incredibly high impacted by these kinds of sudden potentially traumatic events, especially in a context of a 

protracted crisis. Providing psychosocial support is also urgent, as many affected people have previously 

experienced trauma because of the 2010 earthquake, and this earthquake can be expected to trigger new and 

existing MHPSS needs. 

 

Activities planned: 

• Rapid health need assessment with a focus on availability and accessibility of basic health service delivery, 

especially for Sexual and Reproductive Health (SRH) and Maternal and Newborn Health Care (MNHC). 

• Deployment of Rapid Response personnel to assess the need for potential health ERU(s) (clinical and public 

health).  

• Pre-hospital Trauma Care and transportation to hospitals. 

• Strengthen health promotion in emergency settings and maintenance of COVID-19 PHSM with a CEA 

approach. 

• Procurement and delivery of First Aid kits. 

• Provide First Aid. 

• Rapid needs assessment on mental health and psychosocial needs of affected population and identification 

of vulnerable groups such as people with pre-existing mental health problems. 

• Deployment surge MHPSS Profile. 
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• Participation in the coordination mechanism with Health and MHPSS working groups to join efforts to 

address the emotional and psychosocial needs of the population. 

• Mapping MHPSS and protection resources in collaboration with PGI. 

• Establish MHPSS referral pathways.  

• Provide psychosocial support to the affected population by establishing PSS support spaces in shelters 

(especially for children), organizing supportive peer-to-peer groups for target groups (youth, women), and 

encouraging and facilitating mourning ceremonies. 

• Provide Psychological First Aid (PFA). 

• Strengthen PSS capacities: Refreshment PFA training for volunteers and staff. 

• Procurement and Delivery of PSS kits for children. 

• Establish MHPSS support systems of self-care for RCRC volunteers and staff. 

• Dissemination of key message to the affected population to cope with stress with CEA. 

• Link with RFL services to ensure PFA (and potential referral for more advanced services) to individuals 

seeking missing relatives. 

 

 

People targeted: 10,000 people (2,000 families) 

Male: 5,000 

Female: 5,000 

Requirements (CHF): 1,000,000 

Proposed intervention 

Needs analysis and population to be assisted: The affected population suffered the damage or destruction 

of their homes. Households and medical facilities require emergency WASH support with a strong emphasis on 

safe water and Hygiene Promotion. There is limited information, and further assessments are needed.  

 

Activities planned to be carried out: 

• Assessment of WASH needs, capacities, and gaps.  

• Identification and verification of beneficiaries in different target areas.  

• Coordination with government and other stakeholders.  

• Provide emergency WASH supplies distribution of WASH hygiene kits, cleaning kits, and water filters to 

2,000 families (10,000 people).  

• WASH support assistance for housing and medical centre’s serving 2,000 families (10,000 people). 

 

 

People targeted: 25,000 people (5,000 families) 

Male: 12,500 

Female: 12,500 

Requirements (CHF): 100,000 CHF 

Proposed intervention 

Needs analysis and population to be assisted: According to the Rapid Gender-based violence Rapid 

Assessment Report, made by UNFPA and the MCFDF (Le Ministère à la Condition Féminine et aux Droits des 

Femmes) in 2016 in the Departments of Nippes and Grand Anse, as part of the Hurricane Mathew Humanitarian 

Response, the living conditions of women and girls in the two departments are extremely precarious, and their 

survival is at stake, the manifestations of GBV are frequent, and there is a need for GBV services of prevention 
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and response together with community-based psychosocial support to mitigate the impacts of their protection 

needs. This is a situation that can increase in the aftermath of this emergency and need to be considered, along 

with preventive measures for sexual exploitation and abuse manifestations. In addition, the need to set 

restoring family link services not only in terms of connectivity but also in terms of missing services would be key 

considering the absence of connection and the situations of disappearance due to the emergency. Finally, the 

security risks, already stated, could bring together protection needs for vulnerable populations, requiring an 

initial mapping of referral mechanisms and that all sectors take minimum measures of protection, gender, and 

inclusion standards within their services.  

  

The affected areas are among the most likely to experience family separation due to high rates of child placement 

out of home and therefore exposure of children to violence, exploitation, and abuse; following this line, the 

damage of infrastructure specifically in schools can affect children by no having safe spaces.  This is the same 

situation for manifestations of gender-based violence which in previous emergencies has happened.  

 

Activities planned to be carried out: 

• Deployment of a PGI Delegate for 3 months. 

• Conduct a PGI Rapid Assessment of specific needs, capacities, and risks of persons of different gender 

identities, ages, disabilities and backgrounds. 

• Support sectoral teams to collect and analyse sex-age and disability-disaggregated data and target 

population selection criteria. 

• Ensure minimum actions are taken in other sectors (such as shelter and livelihoods) to minimize protections 

risks within their interventions, using Minimum Standards as a guide to support sectoral teams to include 

measures to mitigate these risks.  

• Map SGBV and child protection referral pathways with other key humanitarian actors in the field. Make 

accessible information in this regard.  

• Ensure that volunteers, staff and contractors sign, are screened for, and have received a briefing on zero 

tolerance for sexual exploitation and abuse and child safeguarding policy/guidelines; and provide guidance 

on anti-harassment protocols (keeping a record). This including community-based mechanisms for 

reporting (please see Accountability pilar and CEA key actions). 

• Hold basic training with IFRC and HRCS staff and volunteers on PGI issues, and how to adhere to the 

Minimum Standards on Protection, Gender, and Inclusion in Emergencies (PGiE) (or integrate a session on 

Minimum Standards in standard/sectoral trainings). 

• Restoring Family Link Services, including differential services to respond to the needs of unaccompanied 

children and youth and/or other groups in situation of vulnerability. 

 

  

Migration 
People targeted: 5,000  

Male: 2,500 

Female: 2,500 

Requirements (CHF): 50,000 

Proposed intervention 

Needs analysis and population to be assisted: Haiti is the third largest origin of refugees in Latin America 

and the Caribbean at the end of 2018. According to the Global Report on Internal Displacement 2021 (GRID 

2021). Haiti figures as one of the Countries with the highest number of Internally Displaced People (IDPs) 

disaster-related in the Americas as of the end of 2020 with 34,000 people, escalating violence in Haiti in 2020 

triggered a three-fold increase in the number of new displacements to 7,900, the highest figure recorded in the 

country.  
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The impacts of a disaster with infrastructure damaging and the evacuation and relocation measures will 

increase the risk to displaced and migrate other communities and countries. The identification of the specific 

needs of people on the move will be required.   

 

Activities planned to be carried out: 

• Monitoring the internal displacement and people force to displace in country or cross border based on 

scenario building.  

• Map the stakeholder actors to access to protection for internal and cross border displaced. 

• Coordination with HRCS to provide reliable information about the migratory and international protection 

issues.  

• Advocacy activities with local and authorities to support the internal displaced population.  

• Provide Restore Family Links (see PGI sector) services to families displaced in coordination with ICRC and 

other National Societies in the region.  

 

 

People targeted: 2,000 

Male: 1,500 

Female: 1,500 

Requirements (CHF): 1,000,000 

Proposed intervention 

Needs analysis and population to be assisted: Haiti has a high level of environmental degradation due mainly 

to population pressures, with 98 percent of forests cleared for fuel. High levels of socioeconomic issues and 

political instability have left Haitians extremely vulnerable to natural phenomena. Hurricanes and tropical 

storms regularly hit Haiti, causing massive floods and deadly landslides. The compounding effects of these 

natural events overlap with the ongoing COVID-19 pandemic and the possible impact of upcoming 

hydrometeorological events. The wet season in the country is extended and usually reaches its peak in 

November10F

11. Constant monitoring of upcoming hydrometeorological events, such as Tropical Storm Grace 11F

12, 

and pre-emptive multi-hazard preparedness measures are necessary as increased rainfalls are expected that 

could worsen flash flooding conditions due to the accumulation of debris, as well as trigger other hazards such 

as the spread of the COVID-19 pandemic, water-borne diseases as well as hinder the supply of critical aid to the 

affected communities. It remains essential for volunteers and personnel to strengthen and expand their multi-

hazard preparedness capacities in case of potential scale-ups of the crises. Capacity-building activities with the 

communities and new volunteers on multi-hazard preparedness, Early Warning/ Early Action, community/ family 

preparedness are essential to increase National Society capacity to articulate within the communities. It is 

essential to ensure continuous alignment with key stakeholders and enable coordination to establish the 

Humanitarian Corridor. 

 

Due to the environmental degradation present in Haiti, it is essential that Response efforts must be undertaken 

with minimum damage to the already fragile environment. Response and recovery efforts must consider 

environmental considerations and carry ecological assessments.  

 

Activities planned to be carried out: 

• Monitoring of potential hazards and ongoing crises. 

• Coordination with Regional Cluster Delegation and National Society to inform about potential new threats 

that could compound with current crises. 

 
11 https://climateknowledgeportal.worldbank.org/sites/default/files/2018-10/wb_gfdrr_climate_change_country_profile_for_HTI.pdf  
12 https://www.nhc.noaa.gov/refresh/graphics_at2+shtml/204412.shtml?key_messages#contents  

https://climateknowledgeportal.worldbank.org/sites/default/files/2018-10/wb_gfdrr_climate_change_country_profile_for_HTI.pdf
https://www.nhc.noaa.gov/refresh/graphics_at2+shtml/204412.shtml?key_messages#contents
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• Adaptation, translation, and dissemination of multi-hazard preparedness messaging based on Public 

Awareness and Public Education (PAPE), including preparation to Hurricanes, Floods and COVID-19. 

• Build local capacity by supporting Communal and Local Committees for Risk and Disaster Management, 

including Red Cross, to strengthen community organization and cohesion. 

o Ensure COVID-safe DRR activities are in line with the “Climate-smart DRM programming during the 

COVID-19 pandemic”12F

13 by providing support and the necessary equipment to Local Committees 

and Volunteers. 

o Conduct multi-hazard disaster preparedness activities in collective centres, using approaches such 

as PASSA13F

14, and communities, including training volunteers in emergency first aid, creating 

evacuation routes and plans, providing equipment. 

o Support the development of community contingency planning and simulation drills. 

o  Form and train disaster response teams. 

• Assessment of current early warning systems as well as supporting the creation of new when appropriate. 

• Support Disaster Risk Reduction (DRR) activities to recover basic infrastructure in the communities (ex: 

clearing of debris, cleaning of drainages, creation of evacuation routes, mapping of communities).  

• Support Red Cross coordination with key stakeholders for multi-hazard disaster preparedness and 

operation of the Humanitarian Corridor. 

• Conduct Environmental Assessment (NEAT+) of disaster risk to evaluate the extent of the damage caused 

in the communities and environment, to inform programme design. 

Strengthening National Societies 

Requirements (CHF): 850,000 

The Emergency Appeal operation will support HRCS to address some of the National Society response 

capacities assessed gaps and operational learnings from other DREF supported operations with the view of 

further leveraging their mandates and capabilities as a partner of choice for emergency response and disaster 

preparedness 14F

15. The National Societies will be supported in enhancing their media and public 

communication reach (international media reach, and key messages and advocacy/communication material 

to raise awareness of the auxiliary role of the Red Cross), logistics and transportation, sustainability of 

activities (with the hiring of local staff for the implementation of the operation's actions),   analysis and 

Planning (staff and volunteer capacity to analyse hazard, context and risks, scenario planning and 

revision/update of contingency plans) Operational capacities (National Society capacity mapping, emergency 

needs assessment and emergency operations centre management to enhance internal operational, technical 

coordination and external coordination and collaboration mechanisms and information management)  

organizational development (equipment, through coaching, training, support for planning activities), 

volunteering development and duty of care (for all personnel and volunteers involved in the operation, 

including insurance, psychosocial support, and personal protective equipment), and support to the  National 

Society Development Plan. 

 

Influencing others as strategic partners  

Requirements (CHF): 50,000 

 
13 IFRC Prepare Centre. Climate Smart Disaster Risk Management during the COVID-19 Pandemic.  
14 IFRC. Participatory Approach for Safe Shelter Awareness (PASSA).  
15  Haitian RC Preparedness for Effective Response capacity strengthening ongoing process and Operational learnings from DREF supported 

operations lessons and challenges.   

https://preparecenter.org/resource/climate-smart-disaster-risk-management-during-the-covid-19-pandemic/
https://reliefweb.int/sites/reliefweb.int/files/resources/305400-PASSA-manual-EN-LR.pdf
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Coordination with the authorities and humanitarian actors 

The IFRC’s Latin Caribbean Delegation CCD is supporting resource mobilization efforts and coordination with 

the Partnerships and Resource Development (PRD) unit of the Americas Regional Office. IFRC is engaging with 

several diplomatic missions and key donor agencies to promote a shared understanding of the earthquake 

response. This engagement will continue throughout the operation. Coordination meetings are being held with 

the regional working groups. Clusters have not been officially activated so far, but all agencies are coordinating 

with HRCS and government authorities.  

 

The existing Humanitarian Country Team (HCT) provides a coordination platform for humanitarian actors, 

which also coordinate sectoral needs and response through various Working Groups involved in the 

implementation of the Humanitarian Response Plan 2021-2022. IFRC, in its role as Global Shelter Cluster lead 

agency for natural disasters and REDLAC Shelter Working Group lead, is coordinating with OCHA and key 

shelter and settlements humanitarian actors to ensure there is adequate capacity for the coordination of the 

shelter and settlements response. 

 

 

Strengthening coordination and accountability  

Requirements (CHF): 950,000 

Security  

Emphasis must be placed on the safety of Red Cross activities, staff, and volunteers. There is a strong need for 

an active security footprint that can activate mitigation protocols, monitor humanitarian response work, 

coordinate with security forces, and ensure all social media, news, and communication networks are 

monitored. Civil-Military Relations support will also be needed to help coordinate any/all civil-military actions 

from partnering countries. This is especially important since access to the area where the earthquake took 

place is limited by road and sealift, and air assets will more than likely be needed. 

 

Logistics and Supply Chain 

Some routes have access problems, so alternative routes by sea and air are being considered. The primary 

supply chain strategy will be to mobilize the necessary stock of household items from the IFRC’s Panama Hub. 

If needed, the prepositioned stock in the Dominican Republic can be mobilized as a first response, followed by 

coordinating sea and air shipments from Panama to the country. 

 

Community Engagement and Accountability 

A Community Engagement and Accountability (CEA) approach will promote effective participation and feedback 

from affected communities and support the focus areas' effort. This will be structured based on an analysis 

and diagnosis of the communities' needs and information channels to support the strengthening and 

enhancement of their response capacities to the earthquake.  

 

Communications and advocacy 

An active Communication approach is ongoing to support journalists asking the Red Cross for pictures and 

videos, as the Red Cross is one of the few humanitarian organizations present in the country. Support will be 

provided to the National Society to increase its outreach and advocacy. While the country continues to be 

exposed to multiple hazards (ongoing COVID-19 pandemic and other outbreaks, earthquake, forecasted 

catastrophic weather-related events in the coming days/weeks) in a sensitive political and social context, there 

is a need for humanitarian actors, including the Red Cross Movement, to get a clearer understanding of the 

Haitian regulatory and institutional framework in which they operate. At the same time, there is a need to 

operational use the humanitarian and Red Cross corridor and raise awareness with the authorities about the 

unique facilities that need to be adopted to expedite humanitarian aid and assistance while ensuring it 

complies with international quality standards. 
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Planning, Monitoring, Evaluation, and Reporting (PMER) 

HRCS, with IFRC support, will oversee all operational, implementation, monitoring and evaluation, and 

reporting aspects of the current operation. IFRC, through CCD in the Dominican Republic, and ARO will provide 

technical support in operational and program management to ensure the operation’s overall objective is met. 

The IFRC will support the National Society in establishing optimal monitoring and evaluation plans to ensure 

appropriate accountability, transparency, and financial management of the operation. 

 

Information Management (IM) 

The Information Management team has created a GO page dedicated to the emergency that can be accessed 

here. At the regional level, the DCCPRR Information Management team manages internal requests related to 

data collection, management, visualization, mapping, and analysis capacity. The initial strategy will cover the 

Information Management role with Surge support and activation of Surge Information Management Support 

(SIMS) global network in the Red Cross Movement to ensure proper Information Management support to HRCS. 

IM support to HRCS will focus on collecting, managing, and analyzing secondary data, data management support 

to delegates in-country, and survey design to understand affected population aid preferences and intentions. 

Spatial data and satellite imagery analysis to estimate the severity of impacts and ensure targeting and 

development of visual information products to support decision-making and reporting purposes. 

 

Information technology support (IT) 

Communications in the affected areas are being restored. However, an assessment is required to determine 

IT/Telecom requirements in those areas. Once the new operation centre location is determined, additional ICT 

infrastructure will be required to offer services to HRC at their Basecamp in Port au Prince. The current ICT 

infrastructure is being updated at Base Camp to extent Wifi Coverage and extra equipment for deployments. 

 

Based on the demand for the technical and coordination support required to deliver in this operation, the 

following programme support functions will be in place to ensure an effective and efficient technical coordination: 

human resources, logistics and supply chain; IT; communications; security; IM; PMER; partnerships and resource 

development; and finance and administration.  

 

 

 

  

  

Area of Intervention Needs in CHF 

DISASTER RISK REDUCTION 1,000,000 

SHELTER 3,000,000 

LIVELIHOODS AND BASIC NEEDS 1,000,000 

HEALTH 2,000,000 

https://go.ifrc.org/emergencies/5499#details
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WATER, SANITATION AND HYGIENE 1,000,000 

PROTECTION, GENDER, AND INCLUSION 100,000 

MIGRATION 50,000 

STRENGTHENING NATIONAL SOCIETIES 850,000 

INFLUENCE OTHERS AS STRATEGIC PARTNERS 50,000 

STRENGTENING COORDINATION AND ACCOUNTABILITY 950,000 

TOTAL FUNDING REQUIREMENTS 10,000,000 

all amounts in Swiss Francs (CHF)  

For further information, specifically related to this operation please contact: 

 

In the Haitian Red Cross Society (HRCS)  

• President of Haitian Red Cross Society; Guiteau Jean-Pierre; E-mail: president@croixrouge.ht   

• Deputy Executive Director; Guetson Lamour; E-mail: g.lamour@croixrouge.ht  

 

In the IFRC Americas Regional Office 

• Head of the Disaster & Climate Crisis, Prevention, Response, and Recovery (DCPRR) Department Morgui; Roger 

Alonso; E-mail: roger.morgui@ifrc.org  

• Continental Operations Manager; Felipe Delcid; E-mail: felipe.delcid@ifrc.org    

• Communications Manager for the Americas; Susana Arroyo; E-mail: susana.arroyo@ifrc.org  

• Security and Civil Military Relations Coordinator for the Americas; Jorge E. Zequeira; E-mail: 

jorge.zequeira@ifrc.org.  

• Planning, Evaluation, Monitoring and Reporting (PMER) Manager, Maria Larios, email: maria.larios@ifrc.org.  

 

For IFRC Latin Caribbean Cluster Delegation (CCD): 

• Head of CCD; Elias Ghanem; Email: elias.ghanem@ifrc.org 

• Deputy Head of Delegation; Chantal-Sylvie IMBEAULT; Email: chantale.imbeault@ifrc.org   

• Regional Security Officer, Peter Finlay; Email: peter.finlay@ifrc.org   

 

For IFRC Resource Mobilization and Pledges support: 

• Head of Partnerships and Resource Mobilisation (PRD) Americas Region; Sandra Romero; E-mail: 

sandra.romero@ifrc.org    

 

For In-Kind donations and Mobilization table support: 

• Head of Regional Logistics Unit Americas Region; Mauricio Bustamante; E-mail: mauricio.bustamante@ifrc.org   

 

In the IFRC Geneva Headquarters: 

• DREF Senior Officer; Eszter Matyeka; E-mail: eszter.matyeka@ifrc.org  

• Operations Coordination Senior Officer; Antoine Belair; E-mail: antoine.belair@ifrc.org    
 

 

All IFRC assistance seeks to adhere the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief, the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable, to 

mailto:president@croixrouge.ht
mailto:g.lamour@croixrouge.ht
mailto:roger.morgui@ifrc.org
mailto:felipe.delcid@ifrc.org
mailto:susana.arroyo@ifrc.org
mailto:jorge.zequeira@ifrc.org
mailto:maria.larios@ifrc.org
mailto:elias.ghanem@ifrc.org
mailto:chantale.imbeault@ifrc.org
mailto:peter.finlay@ifrc.org
mailto:sandra.romero@ifrc.org
mailto:mauricio.bustamante@ifrc.org
mailto:eszter.matyeka@ifrc.org
mailto:antoine.belair@ifrc.org
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Principles of Humanitarian Action and IFRC policies and procedures. The IFRC’s vision is to inspire, encourage, 

facilitate, and promote at all times all forms of humanitarian activities by National Societies, with a view to 

preventing and alleviating human suffering, and thereby contributing to the maintenance and promotion of 

human dignity and peace in the world. 

 

 

Jagan Chapagain 

Secretary General 
 

______________________________   


