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DREF n° MDRHU007 Glide n° FL-2019-00075-HU 

Date of issue: 10 July 2019 
 

Expected timeframe: 4 months,  

Expected end date: 9 November 2019 

Category allocated to the disaster:  Orange 

DREF allocated: CHF 230,067 

Total number of people affected: approximately 150,000  Number of people to be assisted: 7,200 

Host National Society presence:  24 volunteers (up to 50 volunteers will be involved during the operation) and 6 staff 
from local branch, 2 volunteers and 5 staff from NHQ 
Red Cross Red Crescent Movement partners actively involved in the operation: Hungarian Red Cross 

Other partner organizations actively involved in the operation: 
Municipalities of Pusztadobos, Nyírmada, Nyírkarász, Kocsord, County Government Office, National DM Authorities, 
local charities as Caritas Hungary, Hungarian Charity Service of the Order of Málta, Hungarian Reformed Church Aid 
and local religious organisations 

 

A. Situation analysis 
 

Description of the disaster  

Devastating storm cells hit Eastern Hungary on 27 June afternoon, leaving 80 settlements affected by damages caused 

by strong wind and heavy rainfall. According to the National Disaster Management Authority (NDMA), 2,560 rooftops 

(160 public and 2,400 private properties) were damaged. Hungarian Red Cross immediately started the coordination of 

the assistance with relevant authorities. According to the ongoing assessment, the most affected settlements are 

Pusztadobos, Nyírkarász, and the town of Nyírmada, where 80 per cent of private homes suffered damages.  

Trees fell on electrical aerial cables and caused 

blackouts in 93 settlements leaving more than 50,000 

households without electricity for two or more days. 

To date, electricity has been restored in all affected 

households. The NDMA indicates that more than 30 

families (114 people) were evacuated due to life-

threatening structural damages, all of whom have 

been sheltered in municipal homes or at relatives and 

have not been able to return to their homes. In total, 

2,400 households suffered damages (approx. 7,200 

people) with the scale of damage on a wide spectrum.  

The Hungarian Government officially requested 

assistance from the National Society through the 

Szabolcs-Szatmár-Bereg county's government office. Damages are being reported continuously by citizens to the 

municipalities, the registration of the number of affected households and population is coordinated by the Authorities. 

Hungarian Red Cross county branch staff and volunteers are on the scene and coordinating with local and central 

authorities to identify the most affected and vulnerable people to work with. The region affected is challenged with 

multidimensional poverty, many households face poverty due to low income.  

 

Emergency Plan of Action (EPoA) 

Hungary: Storm 

Image 1: One of the 2,400 private homes that were damaged in the 
storm on 17 June. Photo: HRC 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=21550&record=5&last=6733
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Summary of the current response  

Overview of Host National Society 

Hungarian Red Cross (HRC) Szabolcs-Szatmár-Bereg county branch started to assess the needs and plan the RC 

response immediately after the disaster. The county branch coordinated the assessment with the local and central 

authorities (municipalities and central governmental agencies – County Disaster Management Directorate and County 

Government Office). National Headquarters contacted other charities working in the country to coordinate the efforts 

and avoid parallel actions. Local Branch mobilized its current household item stocks including clothes for all age groups 

and seasons from local in-kind donations, as well as furniture offered by local donors to replenish losses occurred in the 

homes. HRC can mobilize clothes from its current stock to meet needs. During assessment visits, branch staff discussed 

the situation with main stakeholders and met with the most affected households. Establishing contact with the families 

made initial psychosocial support possible: people welcomed the opportunity to talk about their fears and uncertainties. 

Staff of HRC’s local office and volunteers are also assisting with non-skilled tasks in response activities, e.g. clearing 

roads and cutting branches of fallen trees. HRC RDRT trained volunteers are assisting the assessment and planning 

activities. In the last days, HRC volunteers worked with communities on manual tasks related to wood chipping and 

debris removal. Roads and infrastructure have been cleared by now, and there are no security-related issues.  

Hungarian RC is the largest civil society organisation in the country with 55,000 members, and a main partner for 

Disaster Management authorities. In the last ten years, the HRC was involved in all disaster situations in the country 

both during response and recovery actions. The National Society DM department implemented Emergency Plan of 

Actions with DREF and EA assistance in the recent years responding to floods, blizzards, population movement and 

(hail) storm damages.  

Overview of Red Cross Red Crescent Movement in country 

The IFRC’s Regional Office for Europe is located in Budapest, Hungary, in close proximity to the National Society’s 

Headquarters. IFRC personnel is supporting the National Society with technical guidance. 

Overview of non-RCRC actors in country 

The National Directorate General for Disaster Management coordinates the technical rescue activities: firefighters 

responded immediately after the storm hit the region to more than 1,500 calls related to the event. Professional and 

volunteer firefighters arrived at the affected area from all over the country, and fire brigades from neighbouring countries 

also mobilized their assets to work on clearing trees and restoring infrastructure. Local authorities and municipalities 

are working to collect information on the damaged households.  

According to the coordination with other charities in the country, other civil society organisations (Maltese, Caritas and 

Hungarian Reformed Church Aid) are also assessing the situation in hand, started to collect donations and might 

mobilize their available assets to assist the affected population. However, the immediate support to be expected by the 

donations is very limited. HRC County Branch director met with local representatives, while NHQ is in contact with other 

organisations to avoid parallel actions. DM coordinators of Maltese and Caritas agreed to coordinate their actions with 

HRC, cooperation with Hungarian Reformed Church Aid has been proposed, coordination meeting will take place early 

in the week beginning with 8 July. 

Needs analysis, targeting, scenario planning and risk assessment 

Needs analysis  

Hungarian Red Cross county branch started the needs assessment immediately after the disaster. Several field visits 

and consultations with municipal leaders and governmental authorities have been conducted determining the most 

affected region and population groups. National HQ of HRC coordinates with other charities operating in the area, 

assisted by the National Directorate General for Disaster Management (NDGDM).  

Data gained from NDGDM shows that during the storm on 27 June, approx. 2,560 rooftops have been damaged, 

including 2,400 private houses, and 114 people had to leave their homes as they became dangerous. According to 

statistical data from the Hungarian Central Statistical Office, the directly affected population could reach as many as 

7,200 people (the average family size in the region is 301 people/100 families), the estimation is confirmed by local 

authorities. Most of the households suffered additional losses due to damages to vegetable gardens, orchards and 
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externally stored goods. Rain also leaked through damaged rooftops, causing losses in goods and stocks, and creating 

a high risk of mould infestation.  

According to the identified needs and the information gained on partner organisations’ plans, due the loss of food stocks, 

assistance with food rations is needed, as well as cleaning kits with anti-moulding and mould-removal substances. Many 

households are unable to cover the rooftops properly due lack of financial capabilities, therefore provision of materials 

for rooftop coverage is needed. The area affected with the disaster have various socio-economical challenges, making 

the families more vulnerable to severe events – unemployment is significantly higher than the national average. Facing 

multidimensional poverty, social exclusion is a continuous challenge for the minority communities. 

Many households with damaged rooftop suffered further damages by the rainfall wetting the walls of the houses, causing 

mould/fungus, which pose additional risks as wet walls and mould spores could cause respiratory diseases. Sanitary 

and potable water needs are covered by infrastructure services, as sewer systems and drinking water pipes are lying 

underground they became not affected by the winds and rainfall. People sheltered in temporary homes and relatives, 

as well as the overall population have access to the critical services of safe drinking water and sanitation. 

Table 1: Damages by settlements incl. private and public houses – source: County DM Directorate 

Name of settlement Number of buildings damaged 

Mátészalka 350 

Nyírmada 281 

Ajak 211 

Kisvárda 178 

Rétközberencs 149 

Nyírkarász 134 

Papos 110 

Nyírcsaholy 106 

Pusztadobos 104 

Pátroha 102 

Ópályi 88 

Kocsord 66 

Nyírparasznya 58 

Anarcs 50 

Nagydobos 49 

Kántorjánosi 47 

Győrtelek 45 

Pap 41 

Géberjén 30 

Nagyecsed 29 

Rohod 28 

Nyírkáta 27 

Gyulaháza 24 

Dombrád 22 

Ilk 21 

Hodász 20 

Vaja 20 

Döge 20 

Kékcse 20 

Tiszakanyár 20 

Ököritófülpös 15 

Gemzse 11 

Szabolcsbáka 11 
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Szamosszeg 10 

Nyírtass 7 

Jármi 6 

Demecser 5 

Nyírmeggyes 2 

Baktalórántháza 2 

41 further cases in 41 

settlements in the region 
41 

Total: 2560 

 

The state is not expected to provide immediate food assistance. Mayors can ask for support from the ‘vis maior fund’, 

but potential support received from this source will be aimed at recovery activities. 

Targeting  

The Red Cross will select people to work with based on agreed selection criteria with other actors established and 

verified in partnership with affected communities and relevant authorities. These criteria will then be shared with and 

explained to the wider community. Rooftop materials will be given to 200 families who have no opportunities to procure 

temporary hard covering materials on their own due to physical or financial difficulties, including a lack of insurance. In 

this part of the country many families have limited access to cover their basic needs in case of an adversity. Beneficiary 

selection is therefore based on the occurred damages, and vulnerabilities based on general living conditions and 

livelihoods. HRC will assist families with no insurance nor financial means to cope with the situation. 

Due to the very limited support expected from other organisations, and no immediate support expected from the state, 

the total population of the selected localities will be targeted with support in food and cleaning items. Food rations and 

cleaning kits will be distributed for a wider group of affected population (2,400 families), aiming to reach out all families 

with damaged rooftops or walls as losses in goods and kaleyards are not falling under insurance coverage. HRC will 

select people to work with in coordination with authorities and other charities to maximize the impact based on the 

occurred losses and capabilities to cope with the situation.  

Scenario planning  

According to the consultations with the meteorological service, severe storms can happen through the whole summer 

season as unusually hot conditions are expected in the forthcoming weeks. In the best case scenario, severe rainfall 

and winds will not arrive into the affected region, while in the worst case further damaging storms cause additional 

losses. 

Operation Risk Assessment  

Supplementing the needs assessment, HRC NHQ conducted a risk assessment, which will be continuously revised to 

the actual information and situation updates. Due the unusual summer conditions, there is a significant possibility for 

further heavy rainfall and damaging storms during the whole season. This could cause additional damages to the 

current losses, therefore temporary reparation and early recovery is strongly needed. 

On the operational side, risks of working in heights must be mitigated by safety briefings, accident insurance and proper 

implementation of collective and personal protective measures. The distribution of relief items needs to be backed up 

with safety measures as it includes lifting and moving of goods.  

HRC is dedicated to provide safe environment for its volunteers, staff and beneficiaries, therefore safety gear and 

briefings will be provided. 
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B. Operational strategy 

Overall Operational objective: 

The Hungarian Red Cross aims to assist 2,400 families (approx. 7,200 people) affected by the storm and heavy rains 

through the provision of 2,400 food and 2,400 hygiene and sanitary cleaning kits. In addition, HRC also aims to 

provide materials for the temporary repair of roofs for a total of 200 houses in the villages of Nyírkarász, 

Pusztadobos and the town of Nyírmada. 

Proposed strategy 

Hungarian Red Cross is working to assist the affected population in coordination with the relevant authorities and other 

charities operating in the country. HRC’s strategy is to provide assistance with means related to food assistance, hygiene 

and sheltering.  

To meet the immediate food and cleaning needs, the HRC will distribute a total of 2,400 food rations and 2,400 hygiene 

and sanitary cleaning kits (one-month food ration and one hygiene and cleaning kit per household) in consultation with 

the local authorities and other charities. Direct in-kind assistance is the preferred way presently. Goods will be procured 

from commercial actors on local markets providing certified goods according to the National legislation and internal 

procedures. 

Table 2: Content of hygiene and sanitary cleaning kits  

Item Unit Quantity 

Surface disinfectant, mould remover litre 5 

Gloves, rubber for cleaning pairs 3 

General household cleaning liquid litre 4 

Sponges pieces 4 

Cleaning brush pcs 1 

Cleaning towel pcs 2 

Bucket, plastic pcs 1 

 

Table 3: Content of food rations 

Item Unit Quantity 

Flour kilogram 5 

Corn flour kilogram 5 

Sunflower oil litre 5 

Salt kilogram 1 

Sugar kilogram 1 

Beans kilogram 5 

Rice kilogram 5 

Pasta kilogram 3 

Soup, instant sachet 10 

Meat product, canned pcs 5 

Meals – canned, ready to eat pcs 5 

Tea pieces 1 
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To support the temporary repair of roofs, coverage of broken windows and the drying of walls, the following items and 

resources will be provided by the HRC through this DREF allocation: 

• Slates for 40,000 m2 (average rooftop area is 200 m2, for 200 houses) and additional cover sheets (tarpaulins) 

to make sure dry conditions during reparation works 

• lending of dehumidifier machines (from current stock) 

• trained (skilled) volunteers/experts (carpenters, volunteers) who are legally allowed to work at heights, upon 

need. 

Volunteers will be working under the supervision of a field coordinator, and will be briefed biweekly on the activities, 

safety and any related business.  

The items will be directly distributed to people in the selected three localities by the HRC’s county branches based on 

agreed criteria. People selected for the Red Cross to works with who are unable to repair rooftops themselves, will 

receive assistance through trained volunteers. HRC staff and volunteers will wear Red Cross-branded t-shirts and, those 

involved in repairs will wear personal protective equipment (PPE) throughout all their activities to ensure their 

identification and full safety and security. 

HRC started its donation campaign to supplement resources covered by this DREF allocation, mobilized and offered 

local NFI stocks and mobilized dehumidifiers to lend to dry walls upon need. 

Operational support services 

Human resources 

Assessment activities are led by the HRC County Branch, including field visits, meetings with people affected by the 

emergency and representatives of governmental and local governmental actors. 

On-site operations will be assisted by a field coordinator (based in the county) and an operation finance coordinator 

(based at NHQ), who will be hired for the period of the operation to ensure the timely and proper implementation of all 

planned activities.  

The field operations coordinator will specifically be responsible for the coordination with other organizations and groups 

involved in the response to prevent duplication and facilitate inter-agency communication, while the county branch is 

also holding regular consultations with the local authorities and local groups. Direct personal and technical support is 

provided by the HRC NHQ to enhance staff capacities at the branch level in a surge support scheme. Operation Finance 

Coordinator will assist all financial activities, procurements and reporting related to this DREF operation. 

HRC volunteers will also join forces with other local associations and groups (such as local volunteer firefighters and 

non-formal voluntary groups). The availability and mobilization of all these capacities is done through already established 

partnerships.  

Staff and up to 50 volunteers will be insured during this operation through the IFRC’s insurance scheme. 

Logistics and supply chain 

All procurements will be made locally and transported to the affected locations as quickly as possible to minimize 

warehousing needs. All procurements will follow all standard HRC and IFRC logistics and procurement rules and 

procedures (consultation with ROE / GOPT ensuring procedural compliance will be held as necessary). 

Goods will be procured from commercial actors on the local market providing certified goods according to the National 

legislation and HRC’s internal procedures, making sure that all donations handed over to beneficiaries are safe to use 

or consume. 

Communications 

The HRC is communicating all operations through its website, social media site and national media broadcasts. 

Hungarian RC is also conducting communication and information dissemination activities within the target communities. 

HRC’s Szabolcs-Szatmár-Bereg county branch started to collect cash and in-kind donations to assist the affected 

population – HRC NHQ runs the campaign country wide to boost its result. The donation campaign can be accessed 

under this link.  

http://voroskereszt.hu/hirek/a-magyar-voroskereszt-gyujtest-indit-a-szabolcsi-viharkar-karosultjai-szamara/
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Security 

Hungarian legislation does not allow unskilled volunteers to work at specific heights due to safety regulations in the 

country. The HRC will therefore support communities with fire-fighting and rope technique trained volunteers and experts 

from its existing roster to assist in the temporary reparation works. Regular HRC volunteers (non-skilled in construction) 

will carry out non-skilled tasks, eg. relief distribution to ensure that their safety and security is not compromised. 

For staff and volunteers involved, HRC field coordinator will hold a briefing biweekly in order to keep them updated and 

provide continuous supervision on safety and security. 

Planning, monitoring, evaluation, & reporting (PMER) 

Most of the PMER-related activities will be carried out directly by the HRC county branch. The HRC NHQ accompanied 

by the staff members of IFRC Regional Office will conduct additional monitoring of the implementation throughout the 

operation. The HRC will also follow and comply with all relevant requirements of the IFRC in terms of M&E and reporting. 

At the end of the response, the HRC will organize a ‘lessons learned’ workshop with the participation of HRC staff, local 

partners and key volunteers as well as relevant IFRC staff involved in the response. The workshop will aim at gathering 

all experiences, good practices, challenges and areas of improvement identified during the operation. Monitoring, 

including satisfaction monitoring, will take place at the time of distribution, with a sample of people receiving items asked 

about the quality, quantity and suitability/appropriateness of the items distributed, as well as their satisfaction with and 

understanding of the selection and distribution process and Red Cross performance. Further satisfaction surveys will be 

carried out by the HRC among a sample of households a number of weeks after items are distributed to gauge the 

effectiveness of distributed items once they are in practical use. Surveys will also take place with a small sample of 

households who did not receive support from the Red Cross to understand how the wider community perceived, 

understood and appreciated the Red Cross work. The findings of these surveys will be recorded in a final operation 

report, alongside recommendations as relevant. 

Administration and Finance 

The national HQ of the HRC and its Disaster Management Department will ensure full oversight of all administration 

activities throughout this operation, while Finance Department will supervise and maintain sufficient financial admin 

activities as a dedicated financial coordinator will assist the financial, procurement and reporting activities.  

Community Engagement and Accountability 

Selection criteria for people the Red Cross will work with will be created and verified in coordination with affected people 

to ensure they reflect the priority needs and vulnerabilities as understood by local people. Items to be distributed will 

also be verified with affected people to ensure the most needed and wanted items are being distributed and to avoid 

waste.  

The Red Cross will communicate with affected people and neighbouring communities how and why it is providing 

support, as well as exactly what support is being given. In addition, necessary technical support and safety information 

will be provided to support safe, effective and appropriate use of reconstruction materials, as well as to support other 

identified informational needs e.g. health.          
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C. Detailed Operational Plan 

 

 

Shelter 
People targeted: 7,200 
Male: 3,456 
Female: 3,744 
Requirements (CHF): 138,700 

 
 

Needs analysis: 2,400 private homes suffered damages during the storm on 27 June as high winds ripped of rooftops and demolished firewalls in the region. Further 

damages have been caused by trees that have fallen on properties. 114 people had to leave their homes, while many others stayed under improvised plastic sheets instead 
of proper temporary rooftops. 
 

Population to be assisted: HRC aims to assist the 200 most affected and vulnerable families in the region of Nyírmada, Nyírkarász and Pusztadobos, who are not able 

to cope with the situation individually, with repairing their roofs. In addition, 2,400 families will be provided with hygiene and sanitation cleaning kits. These materials are 
directly connected to living conditions as they meant to provide means for cleaning the moulding walls, etc.   
 
 

P&B 
Output 
Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen 
their safety, well-being and longer term recovery through shelter and settlement solutions 

Support for 2,400 households provided 

Shelter Output 1.1:  Short, medium and long-term shelter and settlement assistance is 
provided to 200 affected households 

Family cleaning kits for 2400 households provided 
200 families are assisted with rooftop coverage 

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP005 Assessment of shelter needs, capacities and gaps                 

AP005 
Identification of caseloads and verification of people in different 
target groups – inclusion factors will integrate gender, diversity 
and disability in the response 

                

AP005 
Coordination with other relevant sectors for integrated 
programming 

                

AP005 Coordination with government and other stakeholders                 

AP005 
Analysis of the local market to identify availability/access to shelter 
and household items (can be two separate activities) 

                

AP005 
Distribution of materials for temporary rooftop coverage (for 200 
houses) 

                

AP005 Distribution of household cleaning kits (for 2,400 families)                 
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AP005 Monitoring of the use of distributed shelter and household items                  

AP005 Evaluation of the shelter support provided                 

P&B 
Output 
Code 

Shelter Output 1.2: Technical support, guidance and awareness raising in safe shelter design 
and settlement planning and improved building techniques are provided to affected 
households 

Technical guidance adopted (1) 
# of volunteers mobilized (50) 

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP006 
Identification and mobilization of volunteers for shelter 
intervention, providing technical assistance for rooftop coverage 

                                

AP006 Monitoring of adoption of technical guidance                 

AP006 Evaluation of adoption of technical guidance                 

 

 

 

Livelihoods and basic needs 
People targeted: 7,200  
Male: 3,456 
Female: 3,744 
Requirements (CHF): 60,700 

 

Needs analysis: The storms damaged household’s rooftops and affected food stocks. Many families lost vegetables, crops and fruits in their kitchen gardens. These 

losses underline the need for food assistance to the affected population.  
 

Population to be assisted: HRC aims to assist households with damaged rooftops, targeting approx. 2400 families. 7,200 people will be provided with food assistance 

covering 1 month of food needs. 
 

 
Livelihoods and basic needs Outcome 1: Communities in disaster and crisis affected 
areas, restore and strengthen their livelihoods 

# of people supported with in-kind food items (2,400 families, 
approx.7,200 people) 

P&B 
Output 
Code 

Livelihoods and basic needs Output 1.2: Basic needs assistance for livelihoods security 
including food is provided to the most affected communities 

food rations are distributed as in-kind assistance for 2,400 families 

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP008 Food rations to be procured for 2,400 families                                 

 AP008 Food rations to be distributed for 2,400 families                                 

AP008 Post-distribution monitoring of the food assistance provided                 
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Strategies for Implementation 
Requirements (CHF) 30,667 

 

P&B 
Output 
Code 

S1.1: National Society capacity building and organizational development objectives are 
facilitated to ensure that National Societies have the necessary legal, ethical and financial 
foundations, systems and structures, competences and capacities to plan and perform 

 

Output S1.1.4: National Society have effective and motivated volunteers who are protected   
# of engage volunteers and staff (50) insured  
# of volunteers provided with PPE 

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP040 Ensure that volunteers are insured                                 

AP040 
Provide complete briefings on volunteers’ roles and the risks they 
face 

                

AP040 Provide psychosocial support to volunteers                 

AP040 Ensure volunteers are aware of their rights and responsibilities                 

AP040 
Ensure volunteers’ safety and wellbeing with the provision of 
protective equipment and RC working vests 

Í                

AP040 Procurement of PPE                 

AP040 Ensure volunteers are properly trained in tasks and safety issues                 

AP040 
Ensure volunteers’ engagement in decision-making processes of 
respective projects they implement 

                

P&B 
Output 
Code 

Output S1.1.7: NS capacity to support community-based disaster risk reduction, response 
and preparedness is strengthened 

# of post distribution monitoring conducted (1) 
# of lessons learned workshop (1) 

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP002 
Post Distribution Monitoring  activities, including  Satisfaction 
Surveys 

                                

AP002 Lessons Learned workshop                 

P&B 
Output 
Code 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique 
position to influence decisions at local, national and international levels that affect the most 
vulnerable. 

 

Output S3.1.1: HRC’s operations are known by public audiences and public is aware of the 
donation campaign 

# of people reached with the donation campaign on social media 

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP053 Communications work, including national donation campaign                                 
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D. Budget 

 
The total budget of this DREF operation is CHF 230,067. Please click here to see the budget. 

 
  

Click here 

1. Click here to see the map of the operation. 

2. Click here to return to the title page. 

 
  



P a g e  | 12 

 

Contact information 
For further information, specifically related to this operation please contact: 

In the Hungarian Red Cross: 

• István Tamás Kardos, Secretary General,  

email: titkarsag@voroskereszt.hu  

• Brigitta Sáfár Dr., Head of DM,  

email: Brigitta.safar@voroskereszt.hu; phone: +3670 933 8088 

IFRC Regional Office for Europe 

• Seval Guzelkilinc, Disaster Management Coordinator; 

phone: +36 1 888 45 05; email: seval.guzelkilinc@ifrc.org  

• Agnes Rajacic, Senior Disaster Management Officer; 

phone: +36 1 888 4537; email: agnes.rajacic@ifrc.org  

IFRC Country Cluster Support Team for Central and South-Eastern Europe 

• Seija Tyrninoksa, Head of CCST,  

phone : +36 70 953 7705 email: Seija.tyrninoksa@ifrc.org   

In IFRC Secretariat, Geneva 

• Antoine Belair, Senior Officer, Operations Coordinator; 

email: antoine.belair@ifrc.org  

• Karla Morizzo, DREF Senior Officer; 

email: karla.morizzo@ifrc.org  
 
 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent Movement and Non-Governmental Organizations (NGOs) in 
Disaster Relief and the Humanitarian Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 
vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National Societies, with a view to preventing and alleviating 
human suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in the world. 

 

mailto:titkarsag@voroskereszt.hu
mailto:Brigitta.safar@voroskereszt.hu
mailto:seval.guzelkilinc@ifrc.org
mailto:agnes.rajacic@ifrc.org
mailto:Seija.tyrninoksa@ifrc.org
mailto:antoine.belair@ifrc.org
mailto:karla.morizzo@ifrc.org
http://www.ifrc.org/Docs/idrl/I259EN.pdf
http://spherestandards.org/
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DREF OPERATION 10/07/2019

Hungary: Storm

MDRHU007

Budget Group

500 Shelter - Relief 400 400

501 Shelter - Transitional 0 0

502 Construction - Housing 0 0

503 Construction - Facilities 0 0

505 Construction - Materials 100,000 100,000

510 Clothing & Textiles 0 0

520 Food 60,000 60,000

523 Seeds & Plants 0 0

530 Water, Sanitation & Hygiene 0 0

540 Medical & First Aid 0 0

550 Teaching Materials 0 0

560 Ustensils & Tools 0 0

570 Other Supplies & Services 36,000 36,000

571 Emergency Response Units 0 0

578 Cash Disbursments 0 0

Total RELIEF ITEMS, CONSTRUCTION 

AND SUPPLIES 196,400 196,400

580 Land & Buildings 0 0

581 Vehicles 0 0

582 Computer & Telecom Equipment 0 0

584 Office/Household  Furniture & Equipment 0 0

587 Medical Equipment 0 0

589 Other Machiney & Equipment 0 0

Total LAND, VEHICLES AND 

EQUIPMENT 0 0

590 Storage, Warehousing 0 0

592 Dsitribution & Monitoring 0 0

593 Transport & Vehicle Costs 3,500 3,500

594 Logistics Services 0 0

Total LOGISTICS, TRANSPORT AND 

STORAGE 3,500 3,500

600 International Staff 0 0

661 National Staff 0 0

662 National Society Staff 9,600 9,600

667 Volunteers 4,375 4,375

669 Other Staff Benefits 0 0

Total PERSONNEL 13,975 13,975

670 Consultants 500 500

750 Professional Fees 0 0

Total CONSULTANTS & 

PROFESSIONAL FEES 500 500

680 Workshops & Training 500 500

Total WORKSHOP & TRAINING 500 500

700 Travel 600 600

710 Information & Public Relations 350 350

730 Office Costs 0 0

740 Communications 0 0

Multilateral 

Response

Appeal 

Budget CHF



760 Financial Charges 200 200

790 Other General Expenses 0 0

799 Shared Office and Services Costs 0 0

Total GENERAL EXPENDITURES 1,150 1,150

0 0

830 Partner National Societies 0 0

831 Other Partners (NGOs, UN, other) 0 0

Total TRANSFER TO PARTNERS 0

599 Programme and Services Support Recovery 14,042 14,042

Total INDIRECT COSTS 14,042 14,042

TOTAL BUDGET 230,067 230,067

Available Resources

Multilateral Contributions 0

Bilateral Contributions 0

TOTAL AVAILABLE RESOURCES 0 0

NET EMERGENCY APPEAL NEEDS 230,067 230,067
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