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Date of issue: 31 October 2019 Timeframe covered by this update:  
27 June 2019 – 27 October 2019 

Operation start date: 27 June 2019 Operation timeframe: 5 months 
Expected end date: 8 December 2019 

Overall operation budget: CHF 230,067 

N° of people being assisted: 7,200 

Red Cross Red Crescent Movement partners currently actively involved in the operation:  
Hungarian Red Cross (HRC) 

Other partner organizations actively involved in the operation: County Government Office, local municipalities, and 
national charity organisations (Hungarian Reformed Church Aid, Hungarian Charity Service of the Order of Málta)  
 

 
 

Summary of major revisions made to emergency plan of action: 
After conducting further field assessments and consultations with local municipalities, HRC has reduced 
the number of houses to be assisted with shelter means (only with repair works) from 200 to 10. Since 
most of the rooftops have been covered by ad-hoc means, before the date of the municipal election, the 
slate distribution has been cancelled.  

HRC provides professional assistance and materials together with other charities for 10 houses, which 
have not been covered yet.  Hygiene and sanitation cleaning kits will be not distributed, since the people 
have carried out the cleaning by own means and also there is no need for the sanitary pack any longer.  

HRC will still distribute locally standardized food packs to 2,400 families among the affected population as 
originally planned, until 9 November, which action could not be implemented before due to an unsuccessful 
tendering round. 

 

A. Situation analysis 
 

Description of the disaster 
 
Devastating storm cells hit Eastern Hungary during the afternoon of 27 June 2019, leaving 80 settlements affected by 
damages caused by strong wind and heavy rainfall. According to the National Disaster Management Authority (NDMA), 
2,560 rooftops (160 public and 2,400 private properties) were damaged.  
 
The Hungarian Red Cross immediately started the coordination of the assistance with relevant authorities. The most 
affected settlements are Pusztadobos, Nyírkarász, and the town of Nyírmada, where 80 per cent of private homes 
suffered damages. Trees fell on electrical aerial cables and caused blackouts in 93 settlements leaving more than 
50,000 households without electricity for two or more days. To date, electricity has been restored in all affected 
households. The NDMA indicates that more than 30 families (114 people) were evacuated due to life threatening 
structural damages, all of whom have been sheltered in municipal homes or at relatives and have not been able to return 
to their homes. Structural repairs have been taken care by the local governments. 
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In total, 2,400 households suffered damages (approx. 7,200 people) with the scale of damage on a wide spectrum. The 
Hungarian Government officially requested assistance from the National Society through the Szabolcs-Szatmár-Bereg 
county's government office. Damages have been reported to the municipalities, who mobilized their resources 
accordingly. Ad hoc actions taken by local governments are on wide spectrum. Municipalities were able to redirect funds 
from other sources, as well as central government allocated direct support given through majors’ offices. Vast majority 
of the damaged rooftops have been covered by these assistances or by own resources, while some 10 buildings left 
uncovered. 
 

Summary of current response 
 
Overview of Host National Society 
HRC conducted two field assessments and coordination with authorities, municipalities and other charities active in 
the country. HRC local branch colleagues and volunteers, as well as HQ staff and the field coordinator are involved in 
the continuous assessment and the coordinative activities. Expertise in the team include DM, firefighting, engineering 
and sociology as well. 
 
HRC identified and followed up needs in the affected settlements, and initiated procurement processes. Rétközberencs 
and Ajak settlements are in the focus of HRC, currently organising the rooftop coverage for 10 houses. HRC distributed 
200 food parcels so far in July in Nyírmada.  
 
Overview of non-RCRC actors in country 
Municipalities channelled non-disaster related funds into the response (e.g. rural development fund), as well as 
organised ad hoc actions to cover the rooftops. Central government mobilized various sources, while municipalities 
also provided different new and reused cover materials for the affected people. Maltese and Reformed Church Aid 
charities were active on different settlements, mainly with the provision of limited number of rooftop materials and non-
food items. Partners experienced challenges as well due to the uncoordinated efforts of the different political actors. 
 

Needs analysis and scenario planning 
 
HRC carried out further consultations with the leaders of the affected 
settlements, exchanged information and coordinated with other 
charities on their action and experiences (Maltese Charity Service 
and Hungarian Reformed Church Aid Foundation).  
 
HRC Staff carried out a house to house assessments in Ajak and 
Rétközberencs on 10 October, the assessment team included HQ 
colleagues (Head of DM and Disaster Preparedness Focal Point), 
the field coordinator and the county branch director. The assessment 
team included firefighting, engineering, social and psychological 
expertise as well. Meetings with local municipal leaders (mayors and 
deputies) have been conducted.  
 
Charities carried out scattered activities related to rooftop coverage, 
while food distributions have been not done. Local and central 
government responded to the shelter needs with ad hoc means – many municipal leaders tried to find new ways to 
channel material and funds into their respective localities (used materials have been distributed, and some settlements 
were able to divert rural development funds for this issue). Despite these, the affected households experienced losses 
in their food stocks, as explained in the “needs analysis” part of the original EPoA. Families needed to divert their income 
and resources, therefore assistance with food packages are still needed and counted for. Discussions with municipal 
leaders and with the affected people also confirmed the need for the food packages. 
 

During the visits at 37 houses, discussions with the affected 
people have been initiated. Most of the rooftops have been 
already covered with temporary second-hand materials. 
However, immediate shelter needs are covered for these 
families, HRC will initiate advocacy activities together with 
other Hungarian charities to call for long-term solutions.  
HRC identified 10 houses still in need of support with the 
temporary coverage of the rooftops. These buildings have 
minor holes on the roofs that can be fixed with the work of 
HRC volunteers and by materials from partner organisations. 
Hungarian Reformed Church Aid received donations of tiles, 
but the organisation lacks in transport capacities and 
volunteers with professional background. HRC’s rescue 
volunteer have their background in firefighting, rope rescue 
techniques and structural shoring, making them able to carry 

Image 1 - Most of the rooftops have been already covered 
with temporary second-hand materials. Photo: HRC 

Image 2 - House in Rétközberencs with partial rooftop damage. 
Picture: HRC 



out tasks on damaged rooftops in hights. HRC negotiated on this possible assistance with the mayors as well as with 
affected people. 
 

B. Operational strategy and plan 
 

Overall objective 

 
The Hungarian Red Cross aims to assist 2,400 families (approx. 7,200 people) affected by the storm and heavy rains 
through the provision of 2,400 food kits. In addition, HRC also aims to provide materials with its charity partners for the 
temporary repair of roofs for a total of 10 houses in the villages of Rétközberencs and the town of Ajak. 
 

Implemented strategy 

 
The originally proposed strategy has been changed in the light of the above mentioned changes and the findings of 
the repeated assessment. 
  
The Hungarian Red Cross is working to assist the affected population in coordination with the relevant authorities and 
other charities operating in the country. HRC’s strategy is to provide assistance with means related to food assistance 
and sheltering. To meet the food needs of the affected population, the HRC will still distribute a total of 2,400 food 
rations (nationally standardized food kit) in consultation with the local authorities and other charities. Direct in-kind 
assistance is the preferred way presently. Goods will be procured by local commercial actors on the local markets 
providing certified goods according to the national legislation. 
 
 

Logistics and supply chain 
Local procurement procedures have been challenged due the fact that regular HRC suppliers were not able to 
participate in the tendering process due to the lack of logistics to transport the goods to the site in the required number 
and time. HRC identified a supplier for the food parcels, which supplied food packages for national governmental aid 
programs (EU FEAD standardized parcels).  
 
After negotiating with IFRC ROE on the package content, HRC re-initiated the biding process, kits are to be delivered 
until the first week of November. 
 
Slate material procurement have been cancelled due the changing number of houses to be assisted. Houses with 
major damages have been covered by governmental and municipal means, as well as by own capacities. The 10 
houses identified in Rétközberencs and Ajak are in need of partial repairs, that can be done with the assistance of 
other charities (Hungarian Reformed Church Aid), who provide tiles for the necessary works done by trained HRC 
volunteers. 
 
Procurement lessons will be mainstreamed into lessons learned activities in order to provide opportunities for a better 
operational implementation in the future. 
 

Planning, monitoring, evaluation, & reporting (PMER) 
In the light of the above mentioned circumstances, a series of consultations have been done with IFRC ROE in the past 
weeks. HRC will put more emphasis on the Lessons Learned Workshop as well as the Beneficiary Satisfaction Survey 
at the end of this operation. 
  



C. DETAILED OPERATIONAL PLAN 

 

 

Shelter 
People reached: 0 
Male: 0 
Female:0     

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-
being and longer term recovery through shelter and settlement solutions 

Indicators:  Target Actual 

# of households provided with support 10 0 

Output 1.1: Short, medium and long-term shelter and settlement assistance is provided to 200 affected 
households 

Indicators:  Target Actual 

# of households provided with family cleaning kits 0 0 

# of families assisted with rooftop coverage 10 0 

Output 1.2: Technical support, guidance and awareness raising in safe shelter design and settlement 
planning and improved building techniques are provided to affected households 

Indicators:  Target Actual 

# of Technical guidance adopted 1 0 

# of volunteers mobilized 50 24 

Progress towards outcomes 

Needs analysis: Majority of the affected households have received temporary repairs, therefore vast majority of 
shelter needs have been covered. HRC currently identified 10 houses with partial repair needs, meaning holes on 
the rooftops covered only by simple plastic sheets. 
 
Population to be assisted: HRC reduced the number of rooftop assistance to 10 houses (301 people: 144 male, 
157 female).  
  
Due the changes in the operational environment and the coordination with others, both, the type of distribution and 
number of people to be reached have been changed. HRC identified 10 houses for which tiles will be provided by 
a partner charity. The repairs will be done by 9 November. Transportation of the tiles have to be arranged by HRC, 
as well as physical assistance from the trained HRC volunteers. 
 

 

 

Livelihoods and basic needs 
People reached: 200 
Male: 96 
Female: 104 

    

Outcome 1: Communities in disaster and crisis affected areas, restore and strengthen their livelihoods 

Output 1.2: Basic needs assistance for livelihoods security including food is provided to the most affected 

communities  

Indicators:  Target Actual 

# of families to whom food rations are distributed as in-kind assistance  2,400 200 

Progress towards outcomes 

Needs analysis: The storms damaged household’s rooftops and affected food stocks. Many families lost vegetables, 
crops and fruits in their kitchen gardens. These losses underline the need for food assistance to the affected 
population.  
 
Population to be assisted: HRC aims to assist households with damaged rooftops, targeting approx. 2,400 families. 
7,200 people will be provided with food assistance covering 1 month of food needs 
 



Description of the standardized FEAD parcel in Hungary, ready to be distributed: 
 

Product Quantity 

Milk UHT 2,8% 1,000 ml 

Sugar 1,000 g 

Honey 250 g 

Household Biscuits 1,000 g 

Rice “A” quality  1,000 g 

Pasta, rolled  200 g 

Pasta, Hungarian squared 500 g 

Pasta, spaghetti 500 g 

Canned corn 340 g net 

Canned peas 400 g net 

Canned yellow peas 500 g 

Sunflower oil 1,000 ml 

liver cream, poultry 190 g 

liver cream, beef 190 g 

Cocoa, instant 200 g 

Nut cream 400 g 

Spice mixture 200 g 

Canned peach 820 g / 470 g 

Goulash cream 160 g 

Tomato purée 140 g 

Carton box   

 
Procurement of food parcels were challenged due the fact that regular local suppliers of HRC were unable to 
participate in the procurement process. HRC had to extend the procurement and approach new actors.  
 

 
 

Strengthen National Society  

Outcome 1: National Society capacity building and organizational development objectives are facilitated 
to ensure that National Societies have the necessary legal, ethical and financial foundations, systems and 
structures, competences and capacities to plan and perform 

Indicators:  Target Actual 

Output S1.1.4: National Society have effective and motivated volunteers who are protected   

Indicators:  Target Actual 

# of engage volunteers and staff insured  50 27 

# of volunteers provided with PPE 50 0 

Output S1.1.7: NS capacity to support community-based disaster risk reduction, response and 
preparedness is strengthened 

Indicators:  Target Actual 

# of post distribution monitoring conducted 1 0 

# of lessons learned workshops held 1 0 

Progress towards outcomes 

During the initial food parcel distribution in Nyírmada in July, 27 local volunteers, staff and HQ staff have been 
involved. 
IFRC and HRC hold a conference call on 24 October, discussing the importance of LL and BSS activities, which will 
be implemented later in November. 

 
 

Influence others as leading strategic partner 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to 
influence decisions at local, national and international levels that affect the most vulnerable. 
Output S3.1.1: HRC’s operations are known by public audiences and public is aware of the donation 
campaign 



Indicators:  Target Actual 

# of people reached with the donation campaign on social media N/A 
10,463 

reached, 812 
engagements 

Progress towards outcomes 

In addition to the general communication activities, an advocacy element has been developed in connection with 
this operation. Due the changes in weather patterns and the low resilience of the vulnerable communities, HRC 
continue to advocate for a structured national action in order to prevent the occurrence of such disasters in the 
future. HRC organised two coordination meetings with other charities, and participants agreed for joint advocacy 
activities on the following issues: 

• Structured and standardized approach on how local and national governments assist affected population 
(referring to the various approaches we experienced during the current and previous operations) 

• Including rooftop renovation activities for deprived households into rural development programmes 

• Investigating and developing opportunities for fair insurance schemes or compulsory disaster insurance. 

HRC cooperates on the above-mentioned issues with other charities as well as universities.  

 
 

 

Click here 

1. Click here to return to the title page 

 

Contact information 

 
For further information specifically related to this operation please contact: 
 
In the Hungarian Red Cross:  

• István Tamás Kardos, Secretary General, email: titkarsag@voroskereszt.hu  

• Brigitta Sáfár Dr., Head of DM, phone: +3670 933 8088; email: Brigitta.safar@voroskereszt.hu  

IFRC Country Cluster Support Team for Central and South-Eastern Europe  

• Seija Tyrninoksa, Head of CCST, phone: +36 70 953 7705 email: Seija.tyrninoksa@ifrc.org  

IFRC Regional Office for Europe  

• Seval Guzelkilinc, Disaster Management Coordinator; phone: +36 1 888 45 05; email: 
seval.guzelkilinc@ifrc.org  

• Agnes Rajacic, Senior Disaster Management Officer; phone: +36 1 888 4537; email: agnes.rajacic@ifrc.org  

In IFRC Secretariat, Geneva  

• Antoine Belair, Senior Officer, Operations Coordinator; email: antoine.belair@ifrc.org 

• Karla Morizzo, DREF Senior Officer; email: karla.morizzo@ifrc.org  

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 
vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 
Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 
and promotion of human dignity and peace in the world. 
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