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DREF n° MDRID013 Glide n° EQ-2018-000122-IDN 

Date of issue: 31 July 2018 Expected timeframe: 4 months 

Expected end date: 30 November 2018 

Category allocated to the of the disaster or crisis:  Yellow  

DREF allocated: CHF 211,569 

Total number of people affected: 

102,717 (in two districts, numbers are expected to increase 
as rapid assessment is underway for other three affected 
districts) 

Number of people to be assisted:  

4,000 (approx. 1,000 households) 

Host National Society presence: 
Indonesian Red Cross Society – Palang Merah Indonesia (PMI) – has 34 provincial chapters and 474 district branches 
nationwide, with 10 branches in West Nusa Tenggara. PMI has so far mobilized at least 97 personnel of volunteers 
and staff for the response. 
 

Red Cross Red Crescent Movement partners actively involved in the operation: 
PMI works with the IFRC and ICRC as well as American Red Cross, Australian Red Cross and Japanese Red Cross 
Society in-country. Most are supporting longer-term programmes but some may potentially support PMI’s response to 
the earthquake on bilateral basis. 
 
Other partner organizations actively involved in the operation: 
Mainly national agencies are actively involved in the response. They include the National Search and Rescue Agency 
(BASARNAS), National Disaster Management Agency (BNPB), the Regional Disaster Management Agency (BPBD), 
Indonesian National Police (POLRI), Indonesian National Armed Forces (TNI) and local government agencies 
 

 

A. Situation analysis 
 

Description of the disaster  
 
A 6.4 magnitude earthquake struck off Lombok, 
province of West Nusa Tenggara, Indonesia, at 05:47h 
local time, on Sunday 29 July 2018, followed by 
multiple aftershocks, with the highest magnitude of 5.7 
(data released by BMKG at 23:00h local time, 29 July 
2018). The earthquake affected five districts: North 
Lombok, East Lombok, West Lombok, Central Lombok 
and Mataram, with 14 deaths reported to date, at least 
135 people injured and 14,706 displaced1, damaging 
many buildings and homes (assessment is underway 
and fixed figures to be shared soon). According to the 
US Geological Survey (USGS), the quake was 
centered 50 kilometers northeast of the city Mataram 
on the northern part of Lombok island, with a depth of 
10 km. Indonesia’s agency for meteorology climatology 

                                                      
1 Data from national disaster management agency (BNPB) 

 
PMI volunteers are undertaking assessment after the event struck 
Lombok District, West Nusa Tenggara Province. (Photo: PMI) 

Emergency Plan of Action (EPoA) 

Indonesia: Lombok Earthquake 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=21132&record=1&last=6564
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and geophysics (BMKG) indicated that there was no risk of a tsunami. The quake also impacted Mount Rinjani national 
park, a popular trekking destination. Access to the climbing routes are temporarily closed due to reports of a landslide 
around the mountain. A total of 820 mountain climbers – 617 foreigners and 203 locals – were stuck within the area of 
Rinjani, with 554 people evacuated and the remainder in the process of being evacuated. 
 
The BNPB and the regional disaster management agency (BPBD) are coordinating the response and collating 
information on the earthquake’s impact. Initial reports indicate that the earthquake’s impact on infrastructure in two out 
of five affected districts resulted to damages to some 1,128 houses and a small number of public facilities such as health 
centres, mosques and schools. These numbers are expected to increase as assessments continue for the other three 
affected districts. There has also been some damage to main roads, resulting in constraints to accessing some of the 
affected areas, as well as disruption to communication lines in some affected areas.  
 
Search, rescue and retrieval efforts are underway, with hundreds of villagers and multi-agency teams, including 
personnel from Palang Merah Indonesia (PMI), National Search and Rescue Agency (BASARNAS), BNPB, BPBD, 
Indonesian National Police (POLRI), Indonesian National Armed Forces (TNI) and local government agencies involved. 
Assessments as well as delivery of immediate assistance which includes first aid and basic medical services are also 
being undertaken alongside search, rescue and recovery efforts. 
 
The Government of West Nusa Tenggara Province has issued a provincial level state of calamity to be applied for three 
days until 1 August 2018, and the district of Lombok until 5 August, with potential extension following the result of 
continuous assessment on the impact and development of the situation. BNPB has indicated that there is no request for 
international assistance at this stage.   
 

Summary of the current response 

 
Overview of Host National Society  
PMI has been on the ground from the onset, with its base units mobilizing 97 volunteers, seven ambulances and six 
motorcycles as well as community-based volunteers to support search, rescue and recovery efforts, delivery of 
immediate assistance, undertake rapid assessments, provide field kitchen services and deliver clean water. In addition, 
PMI national headquarters is deploying a team of five – the head of disaster management (DM) department, two DM 
staff, head of health department and a communication officer, along with IFRC staff immediately to the field to support 
and accelerate the initial response. Additional volunteers and staff members have also been deployed to the affected 
areas from neighboring Bali province and districts. 
 
PMI NHQ is mobilizing four 5,000-litre water tanks to the affected area as an additional to the existing one water truck 
in the province. This will make a total of five units of water truck mobilized to address immediate water needs. To enable 
its base unit in Lombok to deliver immediate assistance to the affected people, PMI is preparing to dispatch relief supplies 
of 250 family kits, 250 hygiene kits, 500 tarpaulins, 100 body bags and 250 blankets for 250 families as its initial response 
from its regional warehouses in Gresik and Serang. The National Society is also mobilizing seven ambulances (with 
medical crew), as well as two operational vehicles (for evacuation) from its base units in Lombok. 
 
Overview of Red Cross Red Crescent Movement in country 
PMI works with the IFRC and ICRC as well as American, Australian, Canadian and Japanese Red Cross societies in-
country. All these partners are coordinating with PMI on how and where they can provide support. American Red Cross 
has confirmed that USD 40,000 can be allocated for relief support (stock replenishment and mobilization cost from 
regional warehouses as designated by existing USAID/OFDA’s logistics readiness project fund), complementing the 
support of this DREF operation. 
 
Movement coordination 
The IFRC Country Cluster Support Team (CCST) in Jakarta is providing technical and coordination support to PMI with 
two personnel alongside the PMI headquarter team; one to work closely with PMI on needs assessment, developing 
operational plan and the other to support communications and media relations needs. The CCST is also set to provide 
financial support to enable the mobilization of personnel and supplies by PMI. This DREF allocation will support PMI in 
its delivery of immediate relief to affected communities while assessments continue. Initial discussions are also being 
held with the Australian Embassy in Jakarta to assess the possibility to access emergency response funds from the 
Department of Foreign Affairs and Trade (DFAT) should the situation and needs escalate in coming weeks. 
 
A Movement coordination meeting was conducted with partners and ICRC on 30 July to discuss the response to date 
and how to best support the National Society’s continued efforts in a coordinated manner. PMI Lombok chapter 
coordinated closely with local government and other stakeholders regularly on the ground and consolidate assessment 
report and response strategy and identify the gaps. 
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Overview of non-RCRC actors in country 
PMI and the IFRC are coordinating with BNPB and the Ministry of Social Affairs (MOSA) to obtain more information on 
the humanitarian impact caused by the earthquake. PMI is also in close coordination with the District Health Office 
(DHO) to obtain updated information on the immediate medical needs of injured people, especially those who need 
further medical assistance. 
 
Inter-agency coordination 
At the country level, IFRC participates in meetings of the humanitarian country team chaired by the UN Office for the 
Coordination of Humanitarian Affairs (OCHA) held both during disasters and non-emergency times. Together with 
MOSA, the national cluster lead, PMI and IFRC, as co-leads, initiated the first shelter cluster coordination meeting ion 
30 July at national level to share information on current rapid assessment result, plan on joint needs assessment, 
government response plan, analysing gaps and potential support of other organization and the mechanism of cluster 
coordination at all levels. 
 

Needs analysis, targeting, scenario planning and risk assessment 

 
Needs analysis 
Within hours after the earthquake, PMI deployed teams from neighbouring base units and national headquarters to 
support the base unit in Lombok in undertaking an emergency response while at the same time, conducting rapid 
assessments to obtain a general idea of urgent needs in the most affected communities. In addition to the National 
Society’s own staff and volunteers, personnel of IFRC are participating in the analysis of rapid assessments.  
 
Based on initial information from PMI teams on the ground, analysis of needs on reports from its base units, review of 
secondary data – including updates from BNPB and BPBD – situation reports by AHA Centre and media reports, PMI 
has determined needs that span immediate assistance which also links to early recovery. However, as the assessment 
is still underway, it is expected that this plan will be revised as the situation and needs evolve. 
 
The needs analysis for each sector is elaborated below in Section C: Detailed Operational Plan. 
 
Targeting 
PMI will ensure that interventions are aligned with its own as well as the IFRC minimum standard commitments to gender 
and diversity in emergency programming, for example by targeting women-headed households, pregnant or lactating 
women, men and boys made vulnerable by the disaster, families that have not received any or sufficient assistance from 
the government or other organizations, those belonging to the socially vulnerable households, and those who lack 
relevant resources to cope with basic humanitarian needs on their own. These groups will be considered according to 
level of impact. 
 

B. Operational strategy 
 
 

Overall objective 

This operation aims to assist an initial 4,000 people (approximately 1,000 households) affected by the earthquake in the 
districts of East Lombok and North Lombok as the most affected among five affected districts, mainly with appropriate 
immediate and medium-term assistance in a timely, effective, and efficient manner, as well as accompany them to 
recover and increase their resilience to future shocks. 
 

Proposed strategy 

The operation consists of closely integrated sectors aiming to provide: 
1. Immediate household basic needs and livelihoods assistance, including distribution of relief items such as 

family kits and unrestricted cash grants; 
2. Health interventions focusing on psychosocial support, first aid, deployment of four teams of emergency health 

unit, and provision of referral services and medical rehabilitation;  
3. Water, sanitation and hygiene promotion interventions focusing on improving access to safe water and 

distribution of clean water; 
4. Shelter and settlements assistance to support access to safer living conditions during the initial stages of the 

emergency by the provision of tarpaulins, mattresses, blankets followed by support to prioritize self-recovery 
accompanied by technical support and awareness on build back safer techniques.  
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Geographically, the operation will focus on the most 
affected areas of East Lombok and North Lombok 
districts. PMI will also undertake interventions using 
resources it has or it will mobilize bilaterally and/or 
from non-Movement sources. As further information is 
made available through the ongoing assessments 
supported by this initial DREF allocation, the operation 
may be revised, with either a second allocation or the 
launch of an emergency appeal to meet further 
identified needs should it be required.  
 
The operation supported by DREF will cover a 
combination of replenishment of items available under 
PMI’s prepositioned stocks and relief through local 
procurement for remaining items and its delivery to the 
most affected. While the overall operation timeframe is 
estimated to be up to four months, PMI plans to 
implement all activities within the first three, leaving 
month four to finalize and reconcile payments and 
paperwork as well as carry out the lessons learnt 
workshop in the end. 
 
 

Crosscutting matters 
 
Protection, gender and inclusion (PGI) 
PMI will ensure that interventions are aligned with its own as well as the IFRC minimum standard commitments to 
Protection, Gender and Inclusion during Emergencies, including targeting women-headed households, pregnant or 
lactating women, and men and boys made vulnerable by the disaster. The following considerations apply: 

• prevention of sexual and gender-based violence, by mapping and distribution of safe referral pathways (in 
coordination with the Protection Cluster) and training of PMI volunteers on how to handle disclosures and refer 
individuals to appropriate services when necessary.  

• Women and child friendly spaces in any temporary housing arrangement 

• Distribution of child protection information materials (based on lessons learned from PMI response during Mt. 
Agung Operation) 

 
Community engagement and accountability (CEA) 
Community accountability and feedback/response mechanisms will be integrated into programming to ensure that 
affected populations have direct access to information on the nature and scope of services provided by PMI, along with 
processes that will enable community participation and feedback.  
 

Operational support services 

 

Human resources 
The operation will be implemented by the PMI base units in in the districts East Lombok and North Lombok utilizing 
existing staff, but with support of the West Nusa Tenggara Provincial chapter and the national headquarters. Where 
needed and as the situation develops, the National Society may hire additional project staff. 
 
The IFRC will provide technical support and guidance to PMI, including by assigning its operation manager and 
communication coordinator to work closely with PMI and support cluster coordination.  
 

Logistics and supply chain 

Logistics activities aim to effectively manage the supply chain, including procurement, fleet, storage and transport to 
distribution sites in accordance with the operation’s requirements and aligned to IFRC’s logistics standards, processes 
and procedures.  
 
To meet the immediate operational needs, PMI has sufficient stocks of relief items prepositioned across various 
warehouses and which have been released to the affected areas. All in-country transportation of relief items are being 
carried out utilizing PMI existing fleet although in some cases additional trucks have been rented. 
 
Procurement to replenish relief items required to meet immediate needs will be primarily be done locally by the PMI. 
However, some items, including tarpaulins, may be supported internationally via the IFRC Operational Logistics, 

 
PMI medical teams provide basic health care and first aid services to 
affected community (Photo: PMI Lombok) 
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Procurement and Supply Chain Management (OLPSCM) Department in Kuala Lumpur. The OLPSCM in Kuala Lumpur 
will extend technical support to PMI and the IFRC Jakarta CCST as needed. 
 

Communications 

Communicating with key audiences is important to maintain and grow public, government and donor support both 
domestically and internationally – particularly, many global media agencies regularly monitor Lombok earthquake as it 
is a touristic area. Within 24-hour of this quake event, PMI and IFRC have received numerous media inquiries both 
locally and globally and through proactive media works by IFRC and PMI, some large media outlets such as CNN, BBC, 
ABC Australia have broadcast information and quoted Red Cross in their publications. PMI and IFRC communications 
efforts are focused on highlighting the humanitarian needs on the ground and securing positive positioning for the 
response efforts of PMI. 
 
Maintaining a steady flow of timely and accurate public information focusing on the humanitarian needs and the Red 
Cross response is vital to support effective resource mobilization efforts and enhance collaboration with key partners 
and stakeholders. A proactive media engagement strategy is being pursued with international news organizations, with 
some interviews have been conducted over phone calls with Red Cross spokespersons in Jakarta and Lombok as well 
as national coverage of PMI activities. 
 
Social media is the main platform being used to share material (Twitter, Facebook and Instagram), with rapid and 
periodic sharing of AV materials such as video footages, infographics, photo essays. These materials will also be shared 
via the IFRC communications Newswire along with Talking Points, press releases, photos and raw video for news outlets 
(B-roll). 
 
PMI is planning to mobilize its communication team from Central Java province to the affected area to support with 
media relation and production of audio and visual materials. The PMI communications team, with the support of the 
IFRC Communications and CEA Coordinator, will continue to expand its activities to mark key milestones such as 
treating injured people and the search and rescue for the affected people. Technical support will also be provided by 
IFRC communication team in APRO. The principal aim is to ensure that the Red Cross Red Crescent humanitarian 
response is professionally communicated, understood and supported by internal and external stakeholders. 
 

Information management (IM) 
PMI will utilize existing capacity to facilitate the collection, collation, analysis and dissemination of relevant multi-sectoral 
data and information so as to support evidence-based decision making that can contribute to an effective humanitarian 
intervention. 
 

Security 
The National Society’s security framework will apply to PMI staff and volunteers. For personnel under IFRC security 
responsibility, the existing IFRC country security plan, including contingency plans for medical emergencies, relocation 
and critical incident management will apply. If these personnel will be based in or frequently travelling to the affected 
area, then area specific risk assessments and addendum to the existing security plans will be required. Coordination 
will also be observed with the ICRC through regular information-sharing in accordance with the existing, agreed, 
arrangements. 
 
 

Administration and Finance 

The IFRC provides the necessary operational support for review, validation of budgets, bank transfers, and technical 
assistance to National Societies on procedures for justification of expenditures, including the review and validation of 
invoices. PMI has been supported for many years by the IFRC and is accustomed to these financial procedures. The 
IFRC finance and administration team in the IFRC Jakarta CCST will continue to provide support to the operation as 
requested by PMI and the IFRC programme manager/budget holder.  
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C. Detailed Operational Plan 

 

 

Shelter 
People targeted: 4,000 (1,000 Households) 
Male: 1,880 
Female: 2,120 
Requirements (CHF): 49,447 

 

Needs analysis: Given the trauma of living indoors where most affected people decided to camp around the yard of their neighbourhood and disruption of day-to-day 

activities, there is a need for the provision of non-food relief such as family kits and blankets. In order to avoid families being exposed to harsh weather elements, provision of 
tarpaulins is critical. PMI aims to distribute four tarpaulins for each household that will cover the needs of 1,000 families. The distribution of four tarpaulins per family is in line 
with local custom and needs of the affected households, due to their preference to construct their emergency shelters on the grounds of their respective properties. Subsequently, 
families whose houses have been damaged will need orientation, and possibly, once more information is available, assistance to undertake repairs to their damaged homes by 
attending a basic awareness session on build back better and safer, including messaging / demonstration on the best use and fixing of tarpaulins to make durable and appropriate 
shelter (e.g. how to tie and nail the tarpaulins correctly to ensure durability).   
 

Population to be assisted: Up to 1,000 households in two affected districts to be reached with emergency shelter assistance by receiving non-food items such as family 

kits, blankets and tarpaulins, complemented by unrestricted cash grants (please refer to the Livelihoods section for more details) to purchase complementary shelter repair tools 
and materials based on their needs. The operation also aims to support communities with awareness on building back better and safer principles through distribution of IEC 
materials and awareness session. American Red Cross through its existing USAID/OFDA’s logistics readiness project fund will cover the replenishment of 2,000 tarpaulins 
while the other 2,000 will be covered through this DREF. 
 

Programme standards/benchmarks: This operation will seek to meet Sphere standards. 

 
 

P&B 
Output 
Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen 
their safety, well-being and longer term recovery through shelter and settlement solutions 

%/# of households living in shelters meeting Sphere standards  

Shelter Output 1.1:  Short -term shelter and settlement assistance is provided to affected 
households 

1,000 households provided with emergency shelter and settlement 
assistance.  

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP005 Assessment of shelter needs, capacities and gaps                 

AP005 
Coordination with other relevant sectors for integrated 
programming 

                

AP005 Coordination with government and other stakeholders                 
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AP005 
Analysis of the local market to identify availability/access to shelter 
and household items (linked with CTP programming designed 
under Livelihoods sector) 

                

AP005 
Distribution 500 blankets, 2,000 tarpaulins and 250 family kits from 
prepositioned stocks to the affected population  

                

AP005 
Design and implementation of cash transfer programming meet 
shelter needs to the affected population (linked with CTP 
programming designed under Livelihoods sector) 

                

AP005 
Monitoring of the use of distributed shelter and household items 
and cash 

                

AP005 
Replenish blankets, tarpaulins and family kits mobilized from PMI 
prepositioned stocks and subsequently distributed 

                

P&B 
Output 
Code 

Shelter Output 1.2: Technical support, guidance and awareness raising in safe shelter design 
and settlement planning and improved building techniques are provided to affected 
households 

1,000 households provided with technical support and guidance, 
appropriate to the type of support they receive 

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP006 
Technical support provision, build back safer guidance, awareness 
raising activities 

 
           

       

AP006 Identification and mobilization of volunteers for shelter intervention                    

AP006 
Development of appropriate training material for awareness 
raising/training of volunteers 

    
            

AP006 Awareness raising/training of shelter volunteers                 

AP006 
Development of appropriate technical guidance, training and 
messaging (appropriate to the type of support being provided) 

      
          

AP006 
Development and provision of appropriate technical support 
modalities and materials for transfer of knowledge to beneficiaries 

    
        

    

AP006 
Development and provision of appropriate technical support 
modalities and materials for transfer of knowledge to beneficiaries 

    
        

    

AP006 
Post-distribution monitoring on the use of shelter/ NFI items 
(covering at least 10% of target households) 
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Livelihoods and basic needs 
People targeted: 4,000 (1,000 Households) 
Male: 1,880 
Female: 2,120 
Requirements (CHF): 72,819 

 

Needs analysis: It is still early to quantify the extent of damage caused on livelihoods. Ongoing assessments will further identify these needs. At this point, PMI will aim to 

provide livelihoods assistance to some of the most affected families whose houses are heavily damaged by the earthquake as well as those whose breadwinners have been 
incapacitated by injuries. Assessments are underway, and among others will look at the option of providing unrestricted cash in areas where markets are still functioning. An 
initial projected amount of CHF 70 per household was calculated based on cost of food and non-food items in the local market together with estimated average income. This 
may be adjusted further as more information becomes available. 
 

Population to be assisted: Up to 1,000 households in two affected districts to receive unrestricted cash grant – which will complement the other support – for repairing 

damaged houses, purchasing drinking water as well as to cover basic needs during emergency phase. The modality will be via bank transfer in coordination with local banking 
service providers such as Pos Indonesia and BPD. 
 

Programme standards/benchmarks: This operation will seek to meet Sphere standards. 

 

P&B 
Output 
Code 

Livelihoods and basic needs Outcome 1: Communities, especially in disaster and crisis 
affected areas, restore and strengthen their livelihoods 

1,000 targeted households that have enough <food, cash, income> 
to meet their survival threshold  

Livelihoods and basic needs Output 1.5: Households are provided with 
unrestricted/multipurpose cash grants to address their basic needs 

1,000 households reached with cash for basic needs 

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP081  Carry out market survey                    

 
Identify, verify and register target households according to set 
criteria and prepare beneficiary lists 

        
        

 Community meetings and consultation with local authority                 

 Engage a suitable money transfer facility for cash distribution                 

 Disburse unrestricted cash grants to 1,000 households                  

 
Conduct post-distribution monitoring on the usage of cash 
transfers (covering at least 10% of target households)  

        
    

    

 

 



P a g e  | 9 

 

 

 

Health 
People targeted: 2,000 (500 Households) 
Male: 940 
Female: 1,060 
Requirements (CHF): 19,929 

 

Needs analysis: Some survivors are displaying signs of trauma, with several apprehensive of going indoors for fear of aftershocks – there had been more than 200 aftershocks 

recorded within 24-hours after the first event. There is the need to provide psychosocial support in affected communities. Disruption of health services due to substantial impact 
on five health facilities at district level has caused the stretch of the capacity of intact health facilities. To ensure continued delivery of health interventions in severely affected 
areas, there is a need for deployment of emergency health units with standardized medicine, paramedics and equipment in support of and coordination with district health 
authorities. Furthermore, survivors who have sustained serious injuries need medical rehabilitation and physiotherapy by referring them to nearest health facilities. 
 

Population to be assisted: At least 500 households in two districts to be reached with psychosocial support (support also extended to operation staff and volunteers), 

basic medical treatment through mobile clinic services and first aid; and referral service as needed. 
 

Programme standards/benchmarks: This operation will seek to meet Sphere and WHO standards. 

 

P&B 
Output 
Code 

Health Outcome 1: The immediate risks to the health of affected populations are reduced 
2,000 people were directly reached to lessen immediate risks to the 
health  

Health Output 1.2: Target population is provided with rapid medical management of injuries 
and diseases 

2,000 people reached by First Aid services 

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP022 
Deploy four teams of mobile medical services and provide basic 
health care 

    
                  

 Provide first aid to affected communities                  

 Mobilize and deploy ambulance referral services                 

 Conduct first aid orientation for PMI staff and volunteers                 

 
Procurement to replenish standardized first aid kit and related 
medicines for basic health care 

    
      

      

P&B 
Output 
Code 

Health Output 1.3: Community-based disease prevention and health promotion is provided to 
the target population 

2,000 people reached with community-based disease prevention 
and health promotion programming 

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP011 Produce IEC material for health promotion                     

 Conduct health promotion orientation for PMI staff and volunteers                 
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 Provide health promotion to target population                 

P&B 
Output 
Code 

Health Output 1.5: Psychosocial support provided to the target population 2,000 people reached by psychosocial support  

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP023 
Conduct psychosocial support orientation for PMI staff and 
volunteers 

  
                         

 Conduct psychosocial support activities in communities      x x x x x x x     

 
Reproduce and distribute IEC materials on psychosocial support 
and child protection 

    
            

P&B 
Output 
Code 

Health Output 1.9: Target population is reached with Search and Rescue activities # of volunteers deployed  

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP082  
Trained volunteers are deployed to support search, rescue and 
recovery activities 

  
                            

 
 
 

 

Water, sanitation and hygiene 
People targeted: 2,000 (500 Households) 
Male: 940 
Female: 1,060 
Requirements (CHF): 21,703 

Needs analysis: There is a disruption of water supply in some of the affected areas based on various reasons, including damaged reservoirs or water distribution lines, 

including individual wells. In the immediate term, affected families also need to access safe and clean water while PMI also aims to support the recovery of water source as a 
more sustainable solution for longer term. Given the damage to houses and sanitation facilities and the fact that some people are afraid of returning indoors due to fear of 
aftershocks, hundreds of families remain unprotected from weather elements. The dry season is currently on and has the potential of compounding the health and hygiene 
situation, especially linked to inadequate shelter and sanitation conditions that leave affected people exposed to harsh weather elements. For sanitation, due to the lack of 
information on actual damages and needs, emergency latrine construction is put on hold until further details are made available. This will be addressed in this operation once 
the needs and gaps are identified. 
 

Population to be assisted: Up to 500 households in East and North Lombok districts to be reached with safe water distribution and hygiene promotion activities while 

aiming to restore existing water sources as a more sustainable solution. 
 

Programme standards/benchmarks: This operation will seek to meet Sphere standards. 
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P&B 
Output 
Code 

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in 
targeted communities  

500 households provided with safe water services that meet agreed 
standards according to specific operational and programmatic 
context 

WASH Output 1.2:  Daily access to safe water which meets Sphere and WHO standards in 
terms of quantity and quality is provided to target population 

2,000 people provided with safe water (according to WHO 
standards)  
 
# of wells cleaned/restored 

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP026 Mobilize five units of 5,000-litre of water truck                     

AP026 Distribute safe water to affected communities                 

AP026 Support clean and restoring individual wells                 

P&B 
Output 
Code 

WASH Output 1.4:  Hygiene promotion activities which meet Sphere standards in terms of the 
identification and use of hygiene items provided to target population 

2,000 people reached with hygiene promotion activities  

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP030 
Develop a hygiene communication plan and train volunteers to 
implement activities from communication plan. 

   
             

AP030 Reprint existing IEC materials                 

AP030 
Mobilize existing volunteers to participate in basic hygiene 
promotion activities 

   
             

AP030 
Undertake hygiene promotion activities alongside distribution of 
hygiene kits 

   
             

P&B 
Output 
Code 

WASH Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training 
on how to use those goods is provided to the target population   

250 households provided with a set of essential hygiene items  

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP030 Distribute hygiene kits to at least 250 households                      

AP030 Replenishment of 250 hygiene kits                 
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Needs analysis: Based on lessons learned from the recent Mt Agung operation and the report: “The Responsibility to Prevent and Respond to Sexual and Gender Based 

Violence in Disasters and Crisis”, disaster affected women, girls, men and boys are at higher risk to SGBV such a domestic violence, child marriage, sexual harassment and 
trafficking.  
 

Population to be assisted: Households supported by this operation through the outlined interventions above. 

 

Programme standards/benchmarks: This operation will seek to meet acceptable CEA standards. 

 

P&B 
Output 
Code 

Inclusion and Protection Outcome 1: Communities identify the needs of the most vulnerable 
and particularly disadvantaged and marginalised groups, as a result of inequality, 
discrimination and other non-respect of their human rights and address their distinct needs 

Does the operation demonstrate evidence of addressing the specific 
needs to ensure equitable access to disaster response services? 

Inclusion and Protection Output 1.2:  Emergency response operations prevent and respond 
to sexual- and gender-based violence and all forms of violence against children. 

Does the operation demonstrate evidence of compliance with IFRC 
minimum standard commitments to gender and diversity in 
emergency programming? 

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP034 

Follow up and provide technical support to ensure compliance with 
IFRC minimum standard commitments to gender and diversity in 
emergency programming. 
 

            

        

 
 
 
 
 
 
 
 
 
 

                                                      
2 This area of focus is a merge of what previously was Social Inclusion and Culture of Non-violence and peace. It is under development, so for now it represents the physical merge of three existing relevant outputs. 
 

 

Protection, Gender and Inclusion2 
People targeted: - 
Requirements (CHF): - 
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Strategies for Implementation 
Requirements (CHF): 34,758 

 

P&B 
Output 
Code 

S1.1: National Society capacity building and organizational development objectives are 
facilitated to ensure that National Societies have the necessary legal, ethical and financial 
foundations, systems and structures, competences and capacities to plan and perform.  

# of NS branches that are well functioning  

Output S1.1.4: National Societies have effective and motivated volunteers who are protected   
# of volunteers insured 
# of volunteers involved in the operation  

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP040 Ensure that volunteers are insured                     

AP040 
Provide complete briefings on volunteers’ roles and the risks they 
face 

  
              

AP040 Provide psychosocial support to volunteers                 

AP040 Ensure volunteers are aware of their rights and responsibilities                 

AP040 Ensure volunteers’ safety and wellbeing                  

AP040 Ensure volunteers are properly trained                  

AP040 
Ensure volunteers’ engagement in decision-making processes of 
respective projects they implement 

            
    

P&B 
Output 
Code 

Outcome S2.1: Effective and coordinated international disaster response is ensured 
Does the operation demonstrate evidence of effective and 
coordinated international disaster response? 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is 
maintained 

Mechanism for effective response preparedness identified and 
implemented. 

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP046 
Initial operational start up support implemented by IFRC for the 
host national society and participating national societies and other 
common services such as ops centre and basecamp costs 

                                

P&B 
Output 
Code 

Output S2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is 
improved 

# and type of methods established to share information with 
communities about what is happening in the operation  
# of complaints and feedback received and responded to by the NS 

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP084 
Assess preferred communications modalities including exploring 
the current trends in the affected areas. 

   
                 

 
Develop or adapt, review, translate into local language and 
disseminate targeted messages for media, volunteers, local and 
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community leaders and other stakeholders to inform community 
debates. 

 
Develop IEC materials for different sectors to be disseminated via 
social media, community notice boards and preferred channels by 
communities. 

            
    

 
Establish helpdesks in the information centers (POSKO) in the 
targeted areas to collect feedback/complaints from communities. 

            
    

 
Roll out feedback form/ system via Red Cross volunteers and 
community volunteers. 

            
    

 Roll out SMS (ODK) as feedback mechanism within CTP                 

 
Set up community radio programme/phone-in to collect feedback 
and perceptions from the communities. 

            
    

 
Communicate and engage with communities on social media 
(Facebook and Twitter). 

            
    

 
Analyze community feedback and complaints and work with sector 
leads and senior management on response management. 

            
    

P&B 
Output 
Code 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique 
position to influence decisions at local, national and international levels that affect the most 
vulnerable. 

IFRC and NS are visible, trusted and effective advocates on 
humanitarian issues. 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, 
resource mobilization and programming. 

1 lesson learnt workshop conducted 

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP055 Lessons learnt workshop at the end of the operation                                 
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Budget 

 

DREF OPERATION 31/7/2018 
MDRID013:  
Indonesia: Lombok Earthquake   

  DREF Grant Budget 
CHF Budget Group 

   

Shelter - Relief  34,752 

Clothing & Textiles 2,660 

Water, Sanitation & Hygiene 15,632 

Medical & First Aid 3,333 

Teaching Materials 5,191 

Other Supplies & Services 7,979 

Cash Disbursements 63,830 

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 133,377 
   

Storage, Warehousing 709 

Distribution & Monitoring 1,241 

Transport & Vehicle Costs 7,800 

Total LOGISTICS, TRANSPORT AND STORAGE 9,750 
   

National Staff  1,481 

National Society Staff 2,780 

Volunteers  34,757 

Total PERSONNEL  39,018 
   

Workshops & Training 3,725 

Total WORKSHOP & TRAINING 3,725 
   

Travel  4,953 

Information & Public Relations 4,418 

Office Costs  1,460 

Communications 800 

Financial Charges 1,155 

Total GENERAL EXPENDITURES 12,786 
   

Programme and Services Support 
Recovery   12,913 

Total INDIRECT COSTS 12,913 
   

TOTAL BUDGET 211,569 
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Reference 
documents 


Click for: 

 

Click here for 

Information 

Bulletin 

 
 

Contact information 
For further information specifically related to this operation please contact: 

 
In Indonesian Red Cross (Palang Merah Indonesia), Jakarta:  

• Dr. Ritola Tasmaya, MPH, secretary general; phone: +62 217 992 325; email: 

pmi@pmi.or.id  

• Arifin M. Hadi, head of disaster management; mobile: +62 812 9777 7755; 

fax: +62 217 995 188; email: arifinmuhammadhadi@gmail.com  

 

In IFRC Country Cluster Support Team, Jakarta:   

• Christopher Rassi, Acting Head of CCST and Representative to ASEAN; mobile: +41 

79 708 4509; email: christopher.rassi@ifrc.org 

• Christie Samosir, Interim DRM Coordinator ; mobile : +62 812 108 1750 ; email : 

christie.samosir@ifrc.org  

 

In IFRC Asia Pacific Regional Office, Kuala Lumpur:  

• Martin Faller, Deputy Regional Director; email: martin.faller@ifrc.org  

• Necephor Mghendi, Head of Disaster and Crisis Unit (DCPRR); mobile: +60 12 224 

6796; email: necephor.mghendi@ifrc.org    

 

For resource mobilization and pledges: 

• In IFRC Asia Pacific Regional Office: Sophia Keri, resource mobilization in 
emergencies coordinator; email: sophia.keri@ifrc.org 

 

For communications enquiries: 

• In IFRC Country Cluster Support Team, Jakarta: Husni HUSNI, Communications and 

Community Engagement Coordinator; mobile: +62 811 190 1695; email: 

husni.husni@ifrc.org 

• In IFRC Asia Pacific Regional Office: Rosemarie North, Communications Manager; 

mobile: +60 12 230 8451; email: rosemarie.north@ifrc.org  
 

For planning, monitoring, evaluation and reporting (PMER) enquiries: 

• In IFRC Asia Pacific Regional Office: Fadzli Saari, Acting PMER Manager, email: 

fadzli.saari@ifrc.org    

 
 

In IFRC Geneva:  

• Susil Perera, Senior Officer, Response and Recovery; phone: +412 2730 4947; email: 

susil.perera@ifrc.org 

 

 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 

by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to 

the maintenance and promotion of human dignity and peace in the world. 

 

 

http://www.ifrc.org/docs/Appeals/18/IBIDeq290718.pdf
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