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DREF n° MDRID021 GLIDE n° FL-2021-000005-IDN 

Operation update n° 1; 27 May 2021 Timeframe covered by this update: 
19 January – 18 May 2021 

Operation start date: 19 January 2021 Operation timeframe:  
4 months, ending 31 May 2021 (extended 2 months until 
31 July 2021) 

Funding requirements (CHF): CHF 346,255 

N° of people being assisted: 8,000 people (ongoing) 

Red Cross Red Crescent Movement partners currently actively involved in the operation: The Indonesian Red 
Cross (Palang Merah Indonesia – PMI) is Indonesia’s largest humanitarian organization. PMI works through 34 
provincial chapters and 474 district branches covering all major cities and administrative districts in the country. PMI 
has approximately 1.5 million volunteers and supporters nationwide. With regard to this situation, PMI has deployed 
more than 200 staff members and volunteers to the affected sites. The team assists in evacuating affected people, 
conducting rapid assessment, distributing relief items and clean water, operating emergency kitchens, and providing 
first aid. 

Other partner organizations actively involved in the operation: At the national level, government response is 
coordinated by Indonesia’s national disaster mitigation agency. On the field, several government agencies have been 
responding to the situation. Disaster mitigation agencies in each district coordinates the evacuation efforts. The police 
and armed forces also assist the evacuation efforts. The office of social affairs operates field kitchens, and each local 
health department provides first aid. 

 
Summary of major revisions made to emergency plan of action: 
 
This Operation Update is published to formalize the non-cost extension of the implementation timeframe from 
31 May 2021 to 31 July 2021 due to challenges in the procurement process:  

• The submission of Logistics Request (LR) was delayed due to complexity in the field. The amount of each 
item was revised several times due to rapidly evolving situation in the field. The LR was finalized on 23 
February 2021 and approved on 3 March 2021.  

• The tender process was delayed due to the lack of bid from the invited suppliers. The initial deadline was 
on 24 March 2021; however, it was extended until 29 March 2021. 

• Since a medical item (surgical mask) is listed in the LR, approval from MedLog is required. The Request 
was sent to MedLog on 7 April 2021; however, many suppliers did not pass minimum requirements. 
Approval from MedLog was granted on 16 April 2021.  

• Procurement of household items (1,000 blankets, 1,000 sleeping mats, 2,000 family kits, 350 baby kits, 200 
tarpaulins, 250 boxes of surgical mask, 1,000 hygiene kits, 250 shelter tool kits, and 100 kitchen sets) could 
not be done locally. There are no local suppliers available to supply the requested quantity. As a result, 
procurement must be done in Java, and it takes approximately 30 days to deliver the household items to 
South Kalimantan. Moreover, further delays occurred due to Eid Holidays, in which all suppliers and logistics 
companies ceased their operations for about a week.  

• All household items will be delivered to PMI’s regional warehouse in Banjarbaru. Then, PMI branches at the 
district and city level are expected to acquire the household items from the regional warehouse for 
distribution in their respective area. Delays in the procurement procedure will automatically delay distribution 
process. The operation is being extended to implement the remaining activities which includes distribution 
of items that were delayed.  

• Some of the affected area, such as in Hulu Sungai Tengah, have reportedly been inundated for four months. 
It means the household items are still needed for distribution to the affected population.  For that reason, 
extension of time frame is necessary to accommodate the finalization of procurement process.  
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A. SITUATION ANALYSIS 

 

Description of the disaster 
 
Areas prone to flooding in Indonesia are approximately 39,371,167 hectares.1 Large floods usually occur in Indonesia 
due to prolonged rainfall especially in rainy season (usually occurs between October and March). This year, the peak 
of La Nina (that occurred across the months of December 2020 and January 20212) coincided with the peak of rainy 
season (that occurred between January and February 20213). The simultaneous occurrence of these two events has 
triggered torrential rains across the country.  
 
The anomaly has also triggered torrential rains in South Kalimantan. Torrential rains which began on 9 January 2021 
have caused province-wide flooding. As of 12 January 2021, floods have inundated 11 out of 13 districts in South 
Kalimantan. The floods lasted for months with water level varied between 30 centimeters to even 3 meters in some 
areas. This series of floods have been considered as one of the worst natural disasters in the history of the province.  
 
PMI had estimated that 176,290 households/ 633,723 people in 11 districts were affected by the floods. There have 
been 46 reported deaths and about 60,000 people were evacuated to evacuation centers across the province. 
Approximately 123,410 houses and 2,844 public facilities (including 1,435 schools, 184 health facilities, and 129 
bridges) were damaged or destroyed.  
 

Summary of current response 

 
Overview of host National Society 
PMI NHQ is closely monitoring the situation and coordinating the response with the government through respective 
Regional Disaster Mitigation Agencies at district level. PMI volunteers in branches throughout the affected area have 
been active since the early stage of the disaster and throughout the operation. PMI has mobilized approximately 200 
staff members and volunteers throughout the operation. They have been working alongside the authorities in 
addressing community needs in relief centres and in villages. Below are the details of food and household items that 
has been delivered by PMI throughout the operation: 
 

No  Items  Quantity 

1 Ready meals 219,663 boxes 

2 Blankets 2,011 pcs 

3 Sleeping mats  200 pcs 

4 Hygiene kits 1,232 pcs 

5 Tarpaulins 112 pcs 

6 Body bag 30 pcs 

7 Diapers 6,508 pcs 

8 Sarong 1,263 pcs 

9 Family kit 86 pcs 

10 Baby kit 161 pcs 

11 Kitchen set 122 pcs 

12 Groceries 13,502 packages 

13 Water tank 560 unit 

14 Cleaning kit 438 pcs 

 
PMI has been involved in different sectors with details as follows:  
 

No Intervention Quantity/Beneficiaries 

1 Clean water 1,953,152 litres 

2 Health services 3,498 beneficiaries 

3 PSS  2,372 beneficiaries 

4 Ambulance services 347 beneficiaries 

5 Evacuation of vulnerable people 347 beneficiaries 

6 Post-flood clean-up and restoration 2,754 beneficiaries 

 
Overview of Red Cross Red Crescent Movement in country 
IFRC Country Cluster Support Team (CCST) for Indonesia and Timor-Leste consists of a head office and technical 
capacities in disaster management, shelter, health, water, sanitation, and hygiene (WASH), National Society 
development, communication, community engagement and accountability (CEA), support services in finance, human 

 
1 Inarisk.bnpb.go.id, 2021. Infografis Dampak Bencana. 
2 Antaranews.com, 13 October 2021. BMKG: Waspadai Puncak La Nina Saat Musim Hujan Desember-Januari.  
3 Medcom.id, 13 October 2021. Peak of La Nina is Predicted to Occur in December: BMKG.  

http://inarisk.bnpb.go.id/infografis
https://www.antaranews.com/berita/1780289/bmkg-waspadai-puncak-la-nina-saat-musim-hujan-desember-januari
https://www.medcom.id/english/national/xkEyEm3k-peak-of-la-nina-is-predicted-to-occur-in-december-bmkg
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resources, and administration.  
 
Partner national societies present include American Red Cross, Japanese Red Cross Society, German Red Cross 
Society, and Qatari Red Crescent. The International Committee of the Red Cross (ICRC) is also present in the country 
to offer its services if required. 
 
Overview of non-RCRC actors in country 
The Government of Indonesia through National Disaster Mitigation Agency is coordinating the rescue and relief efforts. 
In the affected area, Regional Disaster Mitigation Agency oversee the relief operations, establishing evacuation 
centres, and liaising with other actors including PMI. The police and armed forces also assist the evacuation efforts of 
those who were trapped in remote locations. The office of social affairs operates field kitchens, and each local health 
department provides first aid. During the early stage of the disaster, several local and faith-based organizations were 
involved in the relief efforts. These organizations mainly assisted with the distribution of food and non-food items.  

 

Needs analysis and scenario planning 
 
Needs analysis 
PMI NHQ has mapped the current condition in the five target districts based on rapid needs assessments conducted 
by volunteers in the five respective districts, since the floods affected a large area of South Kalimantan province. As a 
result, needs from affected people in the five districts may be varied from one district to another. Based on the needs 
from affected people, PMI will focus on five districts namely Tanah Laut, Banjar, Hulu Sungai Tengah, Barito Kuala, 
and Banjarbaru. PMI continued the support and provided assistance accordingly to the DREF plan of action. However, 
in February 2021, the situation improved, and flood receded at most of the affected area. Therefore, displaced 
communities started to return to their villages and began cleaning their houses.  
 
Therefore, several activities and targeting locations moved from providing support at the evacuation centre to 
residential area, public places or infrastructure. To support the community cleaning their houses and surrounding 
environment, PMI distributed cleaning kits, whilst volunteers provided extra assistance. Water tanks were also 
distributed at public spaces such as markets, schools, mosques and offices in the area to help maintain hygiene level 
in the area. To complement the distributed water tanks, PMI also provided water and filled the tanks daily.  
 
Even though the floods have receded in almost all of the affected areas, PMI has identified several villages or sub-
districts that are prone to flood. This was due to the geographical location of the villages that are located along the 
main river and with poor drainage system. Therefore, flooding may occur and inundated these areas every time heavy 
rainfall occurs and the river overflows. 
 
Tanah Laut 

In general, floods in Tanah Laut have receded. However, parts of sub-district such as Bumi Makmur and Kurau are still 
inundated. However, since the floods were severe, the after-effects are still lingering. Volunteers in Tanah Laut have 
conducted follow-up needs assessments. In general, the affected families are requesting health services due to the 
spike of flood-related diseases such as itching and skin irritations. The team also captured the need of conducting health 
and hygiene promotion, to encourage the affected population to live a healthy life through hygienic lifestyles especially 
in the post-flood period where health risks related to water, and vector borne diseases are on the rise. There are requests 
from affected families to continue distributing household items such as sleeping mats and hygiene kits.  
 
Banjar 
As per March 2021, no household/ persons continue to live at the evacuation centre. However, there are four sub-
districts in Banjar that are still inundated by the flood namely, West Martapura, East Martapura, Sungai Tabuk and 
Cintapuri Darussalam. Even though the areas are still inundated by the flood, displaced households prefer to live with 
their relatives rather than staying at the evacuation centre. Immediate needs identified were: 

• Household items such as sleeping mats, tarpaulins and blankets 

• Basic health service 

• Water due to the contaminated water resource in the area.    
 
Hulu Sungai Tengah  
Condition in Hulu Sungai Tengah has been improved, however, some area such as the district capital and Pandawan 
are still flooded, especially when it rains. The team recently conducted surveys, with results showing that people in the 
affected area are still in need of assistance from different sectors. In terms of health sector, health services are in 
demand due to the spike of flood-related diseases (such as vector and water borne diseases), trauma healing is also 
in demand as many people are still struggling with mental trauma, for example many people afraid to hear rain. In 
terms of WASH needs, clean water distribution remains one of the most requested assistance since water sources in 
the affected area are still not fully recovered. Household items distribution, in particular tarpaulins, hygiene kits, and 
baby kits are also requested by the affected families.   
 
Barito Kuala 
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In Barito Kuala emergency response phase ended on 26 March 2021. In general, the floods have receded, however, 
three sub-districts namely Jangkit, Mandasana, and Alalak with total population approximately 60,000 people are still 
inundated from time to time. The team in Barito Kuala has conducted follow-up needs assessments and based on the 
results the team decided to continue providing health services, distributing household items (such as blankets and 
tarpaulins), and distributing clean water to villages that have not received assistance from the local waterworks. The 
team is planning to target 2000 households in three sub-districts.  
 
Banjarbaru 
In Banjarbaru, the flood has receded in most of the area and displaced communities have returned to their houses. 
However, there are two sub-districts identified as flood-prone areas namely Kemuning village, located in Banjarbaru 
sub-district and Guntung Payung village, located in Landasan Ulin sub-district. Both areas are located along the 
Kemuning river. Therefore, if the river overflows due to heavy-rainfall, flooding will continue to inundate the two villages. 
The last flood was reported in April 2021. Based on observation, the flood started at around 01.10 local time with a 
water level of 50 - 90 cm. However, the flood receded as soon as the rain stopped. 
 
Due to the situation and communities who are live in Kemuning and Landasan Ulin village, PMI will continue to provide 
essential household items when the flood inundates the area. Items such as tarpaulins, hygiene kits, family kits and 
sleeping mats are in-stocks and can be distributed to the community as soon as needs are justified.  
 
Operation risk assessment 
The floods affected a large area of South Kalimantan province. It would be difficult to reach all the affected area, 
especially due to the challenges of road access in some affected areas. Moreover, there is increased health risks due 
to vector and water-borne diseases, in addition to the ongoing COVID-19 pandemic. Vector and water-borne diseases 
are on the rise due to the extended timeframe of inundation, with some affected areas inundated for months. Some of 
the affected areas have also been declared as high-risk areas for COVID-19. The number of COVID-19 cases will 
likely increase over the upcoming weeks after the Eid holiday. PMI staff members and volunteers are still allowed to 
operate as per usual, considering PMI are providing essential services to affected communities. In order to reduce the 
risk of PMI staff members and volunteers contracting COVID-19 while on duty, PMI staff members and volunteers are 
instructed to follow guidance from the existing government and movement related to COVID-19.  

 

B. OPERATIONAL STRATEGY 
 

Overall Operational Objective 
The primary objective of this operation is to provide support to PMI branches in South Kalimantan region in assisting 
2,000 families/ 8,000 people directly impacted by the floods. This operation will fulfil the immediate needs of affected 
population in Health and WASH sectors, Shelter, and Protection, Gender and Inclusion (PGI) for a six-month period.  
 
The proposed operation is based on the short-term needs of the affected population and aligned with the government’s 
response plan. PMI aims to provide shelter needs through the distribution of essential household items such as family 
kits, baby kits, tarpaulins, and blankets to 2,000 families/ 8,000 people in Hulu Sungai Tengah district, Tanah Laut 
district, Tapin and Banjar district. Due to the high number of community transmission in the province, the ongoing 
COVID-19 emergency operation will cover some of the needs of the activities including rapid antigen testing and 
procurement of hygiene kits. 
 
As disaster affected areas establish evacuation centers and internally displaced people (IDPs) seek refuge at both 
evacuation centers, and at houses of family members, there is a high risk for the development of new clusters of COVID-
19, which in turn, will increase risks for the surrounding community and volunteers. For this reason, IDPs will be one of 
the target groups of Risk Communication and Community Engagement (RCCE) and Infection Prevention and Control 
(IPC) interventions. Three-M (3M) protocols (wearing a mask, physical distancing and handwashing) will be strongly 
promoted in the evacuation centers as well as to the volunteers on the ground. 
 
PMI will also focus strongly on hygiene and health promotion considering the ongoing rainy season and pandemic that 
is likely to cause outbreaks of vector and water borne diseases. Health and hygiene promotion will be implemented in 
a coordinated and integrated way, by conducting Community Engagement and Accountability (CEA) assessments to 
identify relevant community questions and concerns determine the most appropriate and trusted channels, sources and 
preferred formats of communication, which will feed into a consolidated strategy on RC/CEA for the operation and form 
the basis to providing actionable information in appropriate formats. Movement-wide commitments and minimum actions 
for CEA will be mainstreamed into the operation where possible. 
 
In addition, PMI will distribute mosquito nets to help prevent any potential outbreak of dengue or malaria, which will be 
accompanied by vector prevention and awareness activities. Provision of first aid and psychological support will also be 
provided during an emergency period to address psychological distress caused by the disasters. With support from 
IFRC, PMI will adjust the response to the COVID-19 context and safety guidance. Following MoH’s data on pandemic 
situation in South Kalimantan, all affected districts are identified for community transmission with high-risk zone due to 



 

Public 

limited capacities of health system. As required by MoH, all personnel mobilized to these areas should undertake health 
screenings with at least rapid antigen and apply strict COVID-19 protocols.  

 

C. DETAILED OPERATIONAL PLAN 
 
 

 

Shelter 
People reached: 1572 
Male: tbc 
Female: tbc 

    

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-
being and longer-term recovery through shelter and settlement solutions 

Indicators:  Target Actual 

# of people reached with safe and adequate shelter and settlement assistance 8,000 1,572 

Output 1.1: Shelter and settlements and basic household items assistance is provided to the affected 
families. 

Indicators:  Target Actual 

# of households receiving essential household items 2,000 393 

Progress towards outcomes 

 
Responding to the situation, PMI Banjar Baru, Banjar and Tanah Laut deployed their evacuation team to support 
the evacuation efforts in their area. Evacuation activities were carried out from 12 January - 16 January 2021. PMI 
managed to evacuate 347 people (156 men and 191 women), mainly evacuated from their houses and transported 
to the nearest evacuation centre in the area. As per this submitted report, PMI deployed 18 people to support the 
evacuation process. 
 

      
PMI Volunteers evacuating flood affected people to temporary evacuation centres. (Photos: PMI) 

 

At the evacuation centre, PMI established a field kitchen to provide the evacuated communities with meals while 
they are displaced. While operational costs for the field kitchen are not covered by the DREF support, through 
their own funding PMI ran 16 units of field kitchens from 10 January until 7 March 2021 to 16 different locations in 
five sub-districts. By deploying field kitchens, PMI managed to distribute 219,663 meal packages and served 
30,857 evacuated people. PMI deployed 37 people to operate the field kitchens and food distribution within the 
evacuation centre. 
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PMI volunteers operating field kitchen and distributing ready meals to flood affected people. (Photos: PMI) 

 
In addition to evacuation and deploying field kitchens, PMI also distributed essential household items such as 
tarpaulins, blankets, sleeping mats, family kits, cleaning kits and baby kits to the affected communities. Detailed 
item distributed can be seen in the table below: 
 

Items 
Total 

Target Actual 

Tarpaulins 500 25 

Blankets 2,000 786 

Sleeping Mats 2,000 156 

Family kits 1,000 195 

Cleaning kits 1,000 261 

Baby kits 750 603 

 
To avoid overlapping support, especially for the household items distribution at the evacuation center, PMI 
maintained coordination and communication with BPBD assigned in the various affected locations. Therefore, PMI 
only distributed items based on reports and distributed to the most vulnerable households identified.  
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PMI volunteers distributing household items to flood affected people. (Photos: PMI) 

         
Challenges: 
There were too many organizations/donors or actors distributing food items and non-food items at the evacuation 
center. Coordination at field level remains the primary challenge. Some donors only drop their support at the 
evacuation center without clear information or instructions regarding support distribution and utilization. 
 

 
 
 

 

Health 
People reached:4,510 
Male: tbc 
Female: tbc 

    

Outcome 1: The immediate risks to the health of affected populations are reduced 

Indicators:  Target Actual 

# of people reached by NS with services to reduce relevant health risk factors 8,000 4,510 

Output 1.1: The health situation and immediate risks are assessed using agreed guidelines 

Indicators:  Target Actual 

Detailed health needs assessment completed Yes Yes 

Output 1.2: Target population is provided with rapid medical management of injuries and diseases  

Indicators:  Target Actual 

# of people reached by first aid, ambulance and mobile clinic services 3,000 3,498 

Output 2.3: Target population is reached with Search and Rescue activities  

Indicators:  Target Actual 

# of people assisted through evacuations 1,000 347 

Outcome 4: Transmission of diseases of epidemic potential is reduced 

Indicators:  Target Actual 

# of people who are reached to lessen potential epidemic transmission 8,000 tbc 
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Output 4.1: Community-based disease control and health promotion is provided to the target population 

Indicators:  Target Actual 

# of volunteers trained by NS in epidemic control 150 tbc 

Output 4.2: Vector-borne diseases are prevented 

Indicators:  Target Actual 

# of mosquito nets distributed 500 26 

Output 4.6: Improved knowledge about public health issues among 8000 in five sub-districts. 

Indicators:  Target Actual 

# of people reached with health promotion activities  8,000 tbc 

Outcome 6: The psychosocial impacts of the emergency are lessened 

Indicators:  Target Actual 

# of people reached through psycho-social services  8,000 2,372 

Output 6.1: Psychosocial support provided to the target population as well as to RCRC volunteers and staff 

Indicators:  Target Actual 

# of staff and volunteers receiving PSS support 150 tbc 

Progress towards outcomes 

 
Responding to the situation and needs on the field, three PMI districts namely, Tanah Laut, Banjar and Hulu Sungai 
Tengah deployed their ambulance units along with the ambulance crew to support the affected communities. PMI 
began the ambulance services from 14 to 26 January 2021, and from the activity PMI managed to support 21 
people in the three districts. Most of the supported people were injured due to the evacuation process. 
 
To further support the evacuation efforts, PMI deployed a search and evacuation team to the affected area. The 
team was equipped with rescue boats to access the affected communities that were trapped at their house due to 
the surrounding water level. In total 347 people (156 male and 191 female) were evacuated by PMI to the nearest 
evacuation centre. The activities carried out from 12 to 14 January 2021 and PMI deployed 17 personnel to carried 
out the services.  
 
Along with the ambulance services, PMI also deployed volunteers and staff to provide basic health service to the 
affected communities in four affected districts. The services began from 10 January 2021 and lasted until 23 
February 2021. PMI managed to provide service to 3,498 people (1,804 male and 1,654 female). In addition, PMI 
also provided services to 265 children under 5 years old and 325 elderly people. Most of the activities were carried 
out at the evacuation centre and with the support from the local health authority. In addition to the basic-health 
service, PMI also provide Psychosocial Support (PSS) at the evacuation centres. For the children, various activities 
such as playing games, drawing and learning were provided to keep them active and engaged whilst staying in the 
evacuation centre. For adults and elderly people, PMI would conduct praying session and reciting Quran. In total, 
87 PSS sessions were conducted between 14 January - 3 March 2021 and an estimated 2,372 people were 
reached with the support from PMI.  
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PMI volunteers providing flood affected people with basic healthcare services. (Photos: PMI) 

 

        
PMI volunteers creating safe space for children to play and stay active while in temporary shelter. (Photos: PMI) 

 
Challenges: 
Out of five affected districts, only three PMI branches the capacity to provide basic health services such as 
ambulance services and provide volunteers for first aid and PSS assistance. The other two chapters must rely on 
local health authority capacity to respond to the needs. PMI branches in the affected areas are also limited in their 
capacity in terms of facilities and human resources. To carry out activities such as ambulance services, mobile 
clinics, and PSS, PMI branches require specific instruments and human resources capacity. Not all branches 
possess ambulance vehicles or have trained volunteers in PSS ready to be deployed. As a result, this would 
impede basic health implementation in the emergency response period at Tanah Laut and Barito Kuala districts.  
 

 

 

 

Water, sanitation and hygiene 
People reached: 27,398 
Male: tbc 
Female: tbc 

    

Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted communities 

Indicators: Target Actual 
# of vulnerable population has access to sufficient safe water, appropriate sanitation 
and hygiene service. 

8,000 27,398 

Output 1.1: Continuous assessment of water, sanitation, and hygiene situation is carried out in targeted 
communities 

Indicators: Target Actual 

# of assessments/monitoring visits undertaken and shared 4 tbc 

Output 1.2: Daily access to safe water which meets Sphere and WHO standards in terms of quantity and 
quality is provided to target population 

Indicators: Target Actual Actual 

# of people provided with safe water (according to WHO standards) 5,000 27,398 

Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the identification and 
use of hygiene items provided to target population 

Indicators: Target Actual 
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# of households reached with key messages to promote personal and community 
hygiene 

8,000 664 

# of volunteers involved in hygiene promotion activities  10 tbc 

Output 1.5: Hygiene-related goods which meet Sphere standards and training on how to use those goods 
is provided to the target population 

Indicators: Target Actual 

# of households provided with a set of essential hygiene items 2,000 1,232 

Progress towards outcomes 

 
As soon as evacuation centres were established in the five affected districts, PMI provided clean water to the 
evacuation centres and to the surrounding villages. PMI has provided water to 27,398 people from 11 January to 5 
March 2021. On average, PMI distributed four times a day to two or three distribution points.  
 

         
 

      
PMI mobilized water trucks to supply clean water to flood affected people, PMI obtained water supply from local waterworks and PMI-owned 

water purification machine. (Photos: PMI) 

 
To address the needs for essential hygiene items, hygiene kits were distributed to those displaced at the evacuation 
centres. As of March 2021, a total of 1,232 hygiene kits have been distributed to the affected households benefitting 
4,928 people. PMI distributed 261 cleaning kits to public facilities such as mosques, residential areas, markets and 
schools. In addition, to further support post-flood debris cleaning activities, PMI volunteers and staff were deployed 
to clean up debris to regain access to these affected areas.    
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PMI volunteers assisted flood affected people during post-flood clean-up and restoration. (Photos: PMI) 

 
PMI volunteers were also involved in organizing health and hygiene promotion, covering topics such as proper 
handwashing technique, and clean and healthy lifestyle. Such activities aim to curb the risk of flood-related diseases 
such as diarrhoea, dengue fever, and leptospirosis. 
 

          
 

 
PMI volunteers briefing the community on the importance of clean and healthy behaviour to curb the risk of flood-related 

diseases. (Photos: PMI) 

 
PMI distributed and set up 61 water tanks in 25 different locations in highly accessible areas for everyone to access, 
such as markets, schools, bus stations, community centres and other public facilities or offices. These water tanks 
are essential to maintain hygiene level of the people living around these areas. Currently PMI oversees the refilling 
of these tanks, until the community decides who will take over the refilling process after PMI ceased operations. 
IEC materials were also distributed in the affected areas.  
 

      
PMI volunteers distributing and refilling water tanks. (Photos: PMI) 
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Protection, Gender and Inclusion 
People reached: same as people reached by the AoFs 
Male: 
Female: 

    

Outcome 1: Communities become more peaceful, safe and inclusive through meeting the needs and rights 

of the most vulnerable. 

Indicators:  Target Actual 

The operation demonstrates evidence of addressing the specific needs to 
ensure equitable access to disaster response service 

Yes Yes 

Output 1.1: Programmes and operations ensure safe and equitable provision of basic services, 
considering different needs based on gender and other diversity factors. 

Indicators:  Target Actual 

The operation demonstrates evidence of compliance with IFRC minimum 
standard commitment to gender and diversity in emergency programming. 

Yes Yes 

Output 1.2: Programmes and operations prevent and respond to sexual- and gender-based violence and 
other forms of violence especially against children 

Indicators: Target Actual 

# of volunteers who have signed the code of conduct 250 331 

Progress towards outcomes 

 
Throughout the operation, PMI ensured that recipient lists are sex and age segregated.  
 

 
 

Strengthen National Society  

Outcome 1.1: National Society capacity building and organizational development objectives are facilitated 
to ensure that National Societies have the necessary legal, ethical and financial foundations, systems and 
structures, competences and capacities to plan and perform 

Indicators:  Target Actual 

# of volunteers safely mobilized under the operation 250 331 

Output 1.1.4: National Societies have effective and motivated volunteers who are protected 

Indicators:  Target Actual 

# of volunteers receiving briefings under the operation 250 331 

# of volunteers insured under the operation 250 331 

Output 2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is improved 

Indicators:  Target Actual 

% of target population satisfied with level of consultation, information and 
involvement in the operation 

85% tbc 

% of target population satisfied with support received 85% tbc 

Outcome 2.1: Effective and coordinated international disaster response is ensured 

Indicators:  Target Actual 

Effective and coordinated international disaster response ensured Yes Yes 

Output 2.2.5: Shared services in areas such as IT, logistics and information management are provided 

Indicators:  Target Actual 

Ns is provided with shared services Yes Yes 

Outcome 3.1: The IFRC secretariat, together with National Societies uses their unique position to 
influence decisions at local, national and international levels that affect the most vulnerable. 
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Indicators:  Target Actual 

IFRC and NS are visible, trusted and effective advocates on humanitarian 
issues. 

Yes Yes 

Output 3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian issues 

Indicators:  Target Actual 

Communications materials are produced Yes tbc 

Output 3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming. 

Indicators:  Target Actual 

# of lessons learned workshop 1 tbc 

# of staff and volunteers participating in the lessons learned 50 tbc 

Outcome 4.1: The IFRC enhances its effectiveness, credibility and accountability 

Indicators:  Target Actual 

Operations in accordance to established guidelines Yes tbc 

Output 4.1.3: Financial resources are safeguarded; quality financial and administrative support is 
provided contributing to efficient operations and ensuring effective use of assets; timely quality financial 
reporting to stakeholders 

Indicators:  Target Actual 

Compliance with IFRC HR & Admin procedures Yes tbc 

Output 4.1.4: Staff security is prioritised in all IFRC activities 

Indicators:  Target Actual 

Staff security is prioritised in all IFRC activities Yes Yes 

Progress towards outcomes 

 
PMI Province will continue to provide briefing on volunteers’ roles and risks they face, as well as their rights and 
responsibilities throughout the operation from briefing and debriefing session with the volunteers. With the support 
from PMI NHQ, 331 volunteers registered and insured under the Badan Penyelengara Jaminan Sosial Kesehatan 
or Health Social Security Authority. 
 

 

 

 

D. Financial Report 
 
The current operational budget is CHF 346,225. This operation update does not request for additional funding. Detailed 
current expenditure will be provided in the upcoming DREF Operation Final Report. 
 
  



 

Public 

 
Reference documents 
 

Click here for: 

• DREF Operation 
 

For further information, specifically related to this operation please contact: 
 
In Indonesian Red Cross (Palang Merah Indonesia), Jakarta: 

• Sudirman Said, Secretary General; Email: sudirman_said@pmi.or.id   

• Arifin Muhammad Hadi, Head of Disaster Management Division;  

email: arifin_mhadi@pmi.or.id    

In the IFRC Country Cluster Delegation, Jakarta:  

• Jan Gelfand, Head of CCST and Representative to ASEAN;  

email: jan.gelfand@ifrc.org 

• Ruth Lane, programme coordinator; email: ruth.lane@ifrc.org  

In the IFRC Asia Pacific Regional Office, Kuala Lumpur 

• Alexander Matheou, regional director; email: alexander.matheou@ifrc.org 

• Gwendolyn Pang, deputy regional director a.i.; email: gwendolyn.pang@ifrc.org 

• Andreas Von Weissenberg, head of DCC a.i.; email: 
andreas.weissenberg@ifrc.org  

• Tarsilla Lehmann, operations coordinator; email: opscoord.southasia@ifrc.org  

• Siokkun Jang, logistics manager; email: siokkun.jang@ifrc.org  

• Antony Balmain, communications manager; email: antony.balmain@ifrc.org 

 
In IFRC Geneva 

• Nelson Castano, manager, operations coordination, email: nelson.castano@ifrc.org  

• Eszter Matyeka, senior officer, DREF; email: eszter.matyeka@ifrc.org  

• Karla Morizzo, senior officer, DREF; email: karla.morizzo@ifrc.org  
 
For IFRC Resource Mobilization and Pledges support 

• Alice Ho, partnership in emergencies coordinator; email: 
PartnershipsEA.AP@ifrc.org  

 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• Audrey Seetho, PMER manager a.i.; email: audrey.seetho@ifrc.org   

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
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