
 

 

 

An IRCS volunteer wades through flood water to reach 
affected community in Kerala. (Photo: IRCS)  
 
 
 
 
 
 
 
 
 

 

DREF n° MDRIN020 GLIDE n° FL-2018-000134-IND 
EPoA update n° 1; date of issue: 7 December 2018 Timeframe covered by this update: 18 August to 31 

October 2018 

Operation start date: 18 August 2018 Operation timeframe: 5 months; ends on 18 January 
2019 (one month extension) 

Overall operation budget: CHF 387,296  

Number of people being assisted: 3,700 households (approx. 18,500 people) 

Red Cross Red Crescent Movement partners currently actively involved in the operation: 
The International Federation of Red Cross and Red Crescent Societies (IFRC) has been actively supporting the 
Indian Red Cross Society (IRCS). 

Other partner organizations actively involved in the operation: 
Government of Kerala and other states affected by floods, National Disaster Management Authority (NDMA), State 
Disaster Management Authorities, National Disaster Response Force (NDRF), Army, Navy, volunteers and other 
non-government organizations (CARE, Oxfam, CASA, Save the Children, etc.). 

 

A. SITUATION ANALYSIS  

 

Description of the disaster 
 
Between 1-19 August the State of Kerala received 758.6 
mm rainfall, which is 164 per cent more than the average, 
leading to unprecedented flooding. Since the onset of the 
monsoon in June, Kerala received 42 percent more rains 
than usual, and by mid-August, there had been 2,346.3 
mm of rainfall instead of an average of 1,649.6 mm. The 
highest rainfall was in Idukki district, which received 92 
per cent more rain. This was followed by Palakkad, which 
received 72 per cent more rain. The unprecedented 
rainfall, coupled with ensuing floods and landslides, 
brought Kerala to a standstill during the month of August. 
 
All 80 dams across Kerala released excess flood waters 
(with Idukki arc dam, one of the biggest in Asia, opening 
its gates after 26 years) due to the heavy rainfall. The 
resulting floods affected 13 out of the total 14 districts of 
the state. The 2018 floods have been described by the 
media as a once in a 100-year event.  
 
A total of 23 million people have been affected, 504 

Summary of major revisions made to emergency plan of action: 
This operation update informs on the extension of the implementation timeframe for one month until 18 January 
2019, due to a slight delay in the replenishment process of relief items and completion of lesson learnt workshop. 
Budget line reallocations are also required to cover additional costs of procurement, warehousing, and 
transportation of non-food items (NFIs).  
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people died, 3.4 million people sheltered in 12,300 relief camps, INR 21,000 crore1 in economic losses, 10,319 
houses fully damaged and over 100,000 houses partially damaged, 220,000 people left homeless, 83,000 kilometres 
of roads damaged including 10,000 kilometres of major roads, 60,000 hectares of agricultural crops destroyed. 
 
Across India, heavy to very heavy rainfall was experienced in many parts of the country since the onset of the 
monsoon season in June. Although floods affected many states on a small to medium scale, eight states - Kerala, 
West Bengal, Odisha, Assam, Nagaland, Uttar Pradesh, Himachal Pradesh and Maharashtra - were hit particularly 
badly by intense floods and landslides. During the first phase of the monsoon, which was between June and the 
second week of July, the states of Karnataka, Tripura, Assam, Rajasthan, Andhra Pradesh and Gujarat also 
experienced small to medium scale floods and IRCS responded on a small scale with prepositioned stocks. 

 

Summary of current response 
 
Overview of Host National Society 
The Indian Red Cross has a core disaster response capacity including trained national disaster response teams, 
national disaster watsan response teams, and state disaster response teams, who can be deployed at short notice to 
support relief operations. In addition, the Indian Red Cross flagship Social and Emergency Response Volunteers 
(SERV) is built around community-based volunteers who are trained in basic disaster preparedness, first aid and 
health promotion amongst other. Although Kerala State had not yet been targeted through the SERV programme so 
far, volunteers at state and district level had been trained under its predecessor “first medical responder” programme 
using a similar curriculum. 
 
The following summarizes the overall IRCS and IFRC response as per reporting period: 
 

• With DREF support, approximately 3,700 families were provided with tarpaulins, kitchen sets and mosquito nets. 
In addition, IRCS dispatched additional relief materials from its warehouses such as clothing items for men and 
women (dhotis and sarees), plastic buckets, bedsheets, blankets, towels and assorted clothes. 

 

• Following the launch of its first domestic appeal in response to the Kerala floods the Indian Red Cross received 
significant financial and in-kind contributions from different Movement partners, private companies and general 
public, as well as through local resource mobilization at the branch level in several states. At the same time the 
Indian Red Cross was also responding to small to medium scale monsoon flooding in several other states, and 
therefore had to balance release of its regional and national stocks. For these reasons it was agreed to adjust the 
number of non-food items supported under this DREF operation. In the end 3,700 kitchen sets, 3,100 mosquito 
nets and 4,000 tarpaulins were dispatched from different warehouses and distributed amongst the beneficiaries 
as part of this DREF operation. 

 

• Approximately 130 wells have been cleaned so far, following trainings in Kottayam district. Well cleaning training 
was provided by a team of four experts from the Sri Lanka Red Cross.  

 

• Three water purification units were installed to purify and supply drinking water to approximately 1,500 
households in Kottayam and Aleppey districts.  

 

• Three hand operating water purification units were installed in Pathanamthitta district, donated by Singapore Red 
Cross. 

 

• Two Regional Disaster Response Team (RDRT) members, specializing in Water, Sanitation and Hygiene 
(WASH) and Community Engagement and Accountability, were deployed to support the operation in Kerala. In 
addition, three surge team members, along with six National Disaster Response Team (NDRT) / National 
Disaster Water and Sanitation Response Team (NDWRT) members were deployed. ICRC deployed one of its 
staff from Delhi to provide logistics support.  

 

• The Swiss Red Cross and Japanese Red Cross made contributions through the Federation to the flood response 
and recovery operation; these will be reported upon through the IFRC annual operational plan for India. In 
addition the Qatar Red Crescent, Kuwait Red Crescent, Canadian Red Cross and Italian Red Cross have 
pledged support bilaterally to support IRCS during the recovery phase.  

 

• Other state branches of the IRCS assisted with cash and relief materials such as dry rations, educational 
materials, and other items. A mobile medical camp was established with support from IRCS’ Maharashtra state 
branch. 

                                                      
1 crore denotes ten million (10,000,000) and is equal to 100 lakh in the Indian numbering system 



 

 

Relief distribution by IRCS volunteers in flood affected 
communities in Kerala. (Photo: IRCS) 
 

 

• Training was provided to 15 IRCS volunteers on 
epidemic control. Training was also conducted for 
awareness raising on hygiene promotion, along with 
the well cleaning activity. 

 

• One state disaster response team training conducted 
to improve disaster response capacities. 

 

• Communications and visibility support for IRCS 
activities was provided by the communications unit at 
IRCS national headquarters in coordination with 
communications manager at the IFRC Asia Pacific 
Regional Office in Kuala Lumpur. 

 

• Engagement with local partners is being carried out by 
programme management and resource mobilization 
focal persons. 

 

• Cattle feed was distributed in collaboration with 
Animal Protection and Animal Husbandry department. The intervention has directly benefitted a total of 12,504 
households and 34,852 animals (mainly cattle) in five districts (Alappuzha, Pathnamthitta, Kottayam, Ernakulam 
and Thrissur) of Kerala. 

 

• Open Data Kit tools were used to support assessment and relief distributions. Three ODK hardware kits were 
deployed, and staff and volunteers were trained in their use. 

 

• While field activities under this DREF operation have largely come to an end, the operation is extended by one 
month to conclude the replenishment of relief items which have already been distributed. Procurement, transport 
and warehousing of tarpaulins, kitchen sets and mosquito nets will be completed during the month of December. 

 
Overview of Red Cross Red Crescent Movement in country 
IFRC has a small country cluster office in Delhi, which supported the Indian Red Cross in developing its first domestic 
appeal and coordinating relief support from other Movement partners. The ICRC has a strong presence in India, and 
assisted the initial response operation with a focus on humanitarian forensics, restoring family links and general 
logistics support. Movement cooperation in India is excellent, with a high level of joint analysis, planning and technical 
cooperation. Currently, there are no partner National Societies present in the country, but it is expected that the Qatar 
Red Crescent and Canadian Red Cross will establish a presence from early 2019 to support longer-term recovery 
programming.  
 
Overview of non-RCRC actors in country 
The Government of India and affected state governments have been leading the response. The government of India 
deployed the army, navy and National Disaster Response Force (NDRF) for search and rescue as well as evacuation. 
The local authorities have provided food items and have been managing relief camps. The district administration, 
along with IRCS volunteers, provided first aid and organized health check-up camps. 
 
A large number of humanitarian agencies and civil society organisations engaged in a range of response activities. A 
multi-sectoral Joint Detailed Needs Assessment was carried out by the Inter Agency Group, coordinated by Sphere 
India Group and representing over 50 civil society organizations and humanitarian agencies.  
 

Needs analysis and scenario planning 

The multi-sectoral Joint Detailed Needs Assessment, carried out by the Inter Agency Group coordinated by Sphere 
India Group, produced a report that can be accessed at the link below:  

https://drive.google.com/open?id=1VTn2wew1hILzlqxg9HtZOFb6yLMPheY5  

A Post Disaster Needs Assessment exercise by a United Nations team estimated that INR 27,000 crore (CHF 3.8 
billion) would be required in the next five years for rebuilding Kerala following the devastation caused by the recent 
floods. For the first time, a Post Disaster Needs Assessment report was prepared in India as per international norms. 
As part of the assessment for it, 72 experts visited 10 of the 14 districts of Kerala in the aftermath of the highest 
rainfall in nearly a century and floods and other calamities that followed (‘Battling a deluge’, Frontline, September 14, 
2018). 

https://drive.google.com/open?id=1VTn2wew1hILzlqxg9HtZOFb6yLMPheY5


 

 

Following discussions with the Kerala state branch, the recovery support from the IFRC focussed on WASH, 
livelihoods, disaster risk reduction and strengthening the Kerala state branch to prepare for future disasters. 

Restoration and rehabilitation of water sources and testing of water sources has been highly recommended by the 
Inter Agency Group’s Joint Detailed Needs Assessment report. Approximately 56 per cent of Kerala’s population 
depends on water from wells for drinking and household purposes. According to government estimates, following the 
floods, 80 per cent of wells were contaminated due to flood waters and possible mix-up with sewerage. It was reported 
by the local village councils (panchayats) that nearly 23,963 wells in Kottayam, Alleppey and Ernakulam were 
contaminated by flood waters and needed immediate cleaning. The wells had flood waters, debris and carcases 
carried by the flood waters. The water from these wells could not be used till they were decontaminated. People were 
drawing water from panchayat wells and depending on piped water, which was vary scarcely released by the local 
water authority.  

IRCS, with support from Partner National Societies, corporate donors and philanthropists, engaged to support local 
communities to ensure clean and safe drinking water by undertaking well cleaning where needed the most as 
identified by the panchayats. 

Selection of beneficiaries was conducted through a consultative process with the local panchayats. The beneficiaries 
were primarily those people affected by the floods, who lost everything in the floods, with a preference being given to 
women headed families and persons living with disabilities. In the case of well cleaning, preference was given to 
panchayat wells, which provide drinking water facility to a large number of families. Well cleaning is being undertaken 
in three districts – Kottayam, Ernakulam and Alleppey. 

Rubber plantations in the rubber belts of almost all the districts of Kerala also suffered heavy damages due to the 
floods. A detailed assessment of the destruction was conducted, but initial estimates showed that 500 hectares of 
rubber plantations were lost in floods, wind and landslides. As most plantation growing areas were still inaccessible, 
the actual losses could be much higher. 

The Kerala state branch has not been active for over two years due to a legal issue. The branch was settling back to 
normal just before the disaster and has been overwhelmed due to the magnitude of the disaster and now with 
management of incoming support. There is a need to strengthen the disaster management capacities of the branch 
aiming at branch preparedness for future events with an aim to sustainable development of the branch. 

 

B. OPERATIONAL STRATEGY 
 
Overall Operational objective: 
The overall objective has been to ensure that the immediate needs of the 3,700 flood-affected households in Kerala 
are met through the provision of emergency relief items over a four-month period, with the potential of being expanded 
to other states that may be newly-affected by monsoon floods.  

 

Proposed strategy 
 
The operation is relief-focused, providing the affected population especially those who are displaced with essential 
relief items. IRCS has been responding to the flood situation across many states. The DREF is contributing to 
replenishing some of the essential relief items. The National Society aims at providing family packs to 3,700 
households in Kerala. The DREF is also contributing to the provision of three essential relief items of the family pack 
(kitchen sets, tarpaulins and mosquito nets). In addition, the DREF allocation also covers transportation of relief items, 
transportation of water purification units, deployment of surge support that includes RDRT CEA, relief and 
assessment, communications support, PMER, refresher training of volunteers on response protocol, deployment of 
NDRT, NDWRT and SERV volunteers. Their related deployment costs and insurance is covered by the DREF. All 
deployments of volunteers consider proper gender balance to support the operation. IFRC procures all relief items as 
per IFRC standards and the finance section will ensure compliances and minimum standards.  
 
The DREF operation has so far focussed on the following activities: 

 

1. Procuring 3,700 kitchen sets and 4,000 tarpaulins as distributed by IRCS (1,600 kitchen sets in Kerala and 2,100 
kitchen sets in other flood affected states; 2,300 tarpaulins in Kerala and 1,700 tarpaulins in other flood affected 
states). 

2. Procuring 3,100 mosquito nets as distributed by IRCS (2,100 mosquito nets in Kerala and 1,000 mosquito nets in 
other flood affected states). 



 

 

3. Replenishment of 3,700 kitchen sets, 4,000 tarpaulins and 3,100 mosquito nets is underway and expected to be 
completed by the end of December. 

4. Transporting 300 family tents from IRCS regional warehouses to Kerala. 
5. Conducting a detailed needs assessment by the Inter Agency Group. 
6. In order to mitigate the risk of any public health emergencies, as well as drop-out of children from schools due to 

inadequate support, IRCS has designed epidemic control campaigns. 
7. RDRT in CEA and WASH were deployed in Kerala.  

• CEA: CEA awareness session to relevant staff at IRCS was organised. CEA activities in the operation were 
designed and implemented. Established communication, engagement and accountability approach in the 
operation and Beneficiary Complaint Redressal Mechanism was also established. 

• WASH: Monitoring was done to list out the districts where more WASH interventions are required. Volunteers 
were trained in Well Cleaning Activity. Wells cleaning activities were initiated.  

Communication surge was deployed from IRCS to the flood affected areas. 
8. NDRT and NDWRTs were deployed in various fields where their capacities were required. 
9. SERV volunteers were deployed for data collection and distribution of relief materials. 
10. ODK kits were transported to Kerala and IRCS volunteers were trained on the use of these kits. The kits were 

used by the volunteers for data collection and relief distribution. 
11. SDRT trainings were organised for building the capacities of volunteers. 
12. A lesson learnt workshop will be conducted in mid-December 2018. 

 

 

C. DETAILED OPERATIONAL PLAN 
 

 

Shelter 
People reached: 3,700 households (18,500 people)  
Male: 9,250 
Female: 9,250 

  

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-
being and longer-term recovery through shelter and settlement solutions 

Indicators:  Target Actual 

# of people reached with safe and adequate shelter and settlement 25,000 18,500 

Output 1.1: Short, medium and long-term shelter and settlement assistance is provided to affected 
households 

Indicators:  Target Actual 

# of flood affected households assisted through emergency shelter and 
settlement assistance 

5,000 3,700 

Progress towards outcomes 

 
Following completion of the process of consultation and assessment of affected families, a total of 3,700 
households (approx. 18,500 people) whose houses were fully damaged due to floods were assisted with 
emergency shelter and household items. The quality and quantity of relief items, per affected family, complied with 
the Sphere Standards. All planned relief items have been distributed. Further details as below: 
 

Shelter and household items  Target Actual Details 

Distribution of Kitchen sets 5,000 sets 3,700 sets 
1,600 kitchen sets in Kerala and 2,100 kitchen 
sets in other flood affected states 

Distribution of Tarpaulins 10,000 pcs 4,000 pcs 
2,300 tarpaulins in Kerala and 1,700 tarpaulins 
in other flood affected states 

 
The procurement for the replenishment of stocks is ongoing and is expected to finish within December 2018. 
 



 

 

 

Health 
People reached: 3,100 households (15,500 people) 
Male: 7,750 
Female: 7,750 

   

Outcome 1: The immediate risks to the health of affected populations are reduced 

Indicators:  Target Actual 

# of people reached with services to identify and reduce health risks 25,000 15,500 

Output 1.1: Community based – disease prevention and health promotion is provided to the target 
population 

Indicators:  Target Actual 

# of vulnerable households reached with health promotion to prevent those 
affected by vector borne diseases 

5,000 3,100 

Progress towards outcomes 

 
Following completion of the process of consultation and assessment of affected families, 3,100 households that 
were fully damaged by the floods were assisted with the provision of mosquito nets. The quality and quantity of 
relief items, per affected family, complied with the Sphere Standards. All planned relief items have been 
distributed. The procurement for the replenishment of stocks is ongoing and is expected to finish within December 
2018. Epidemic control for volunteers training was organized and Training modules for Federation were used. As 
per reporting period, one SDRT training and DDRT training were already done in which health was one of the 
components. 
 

 

Protection, Gender and Inclusion 
People reached: 5,000 households (25,000 people) 
Male: 12,500 
Female: 12,500 

   

Outcome 1: Communities identify the needs of the most vulnerable and particularly disadvantaged and 
marginalised groups, as a result of inequality, discrimination and other non-respect of their human rights 
and rights and address their distinct needs 

Indicators:  Target Actual 

The operation demonstrates evidence of addressing the specific needs to 
ensure equitable to disaster response services. 

YES YES 

Output 1.1: NS programmes improve equitable access to basic services, considering different needs 
based on gender and other diversity factors 

Indicators:  Target Actual 

# of NS that ensure improved equitable access to basic services, considering 
different needs based on gender and other diversity factors 

1 - IRCS 1 - IRCS 

Progress towards outcomes 

Gender, diversity and protection issues have been mainstreamed in this operation. Kerala state is known for its 
gender diversity; it is being ensured that female volunteers participate during all operational stages of the DREF 
operation. IRCS is being encouraged to deploy female SERV volunteers for assessment and distribution of relief 
supplies. Among others, focus is placed on including prevention of sex and gender-based violence as well as child 
protection, under the operation. IRCS has already developed a form to capture gender disaggregated data during 
relief operations. 
 
Gender diversity prevention and trainings were given to the volunteers, Gender issues were integrated in future 
planning 

 
 
 
 



 

 

Strategies for Implementation 
 

Outcome S1.1: National Society capacity building and organizational development objectives are 
facilitated to ensure that National Societies have the necessary legal, ethical and financial foundations, 
systems and structures, competences and capacities to plan and perform 

Indicators:  Target Actual 

% of volunteers have access to existing protection measures and policies 100% 100% 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected 

Indicators:  Target Actual 

% of volunteers are insured 100% 100% 

Progress towards outcomes 

 
Volunteers are the backbone of all activities or emergency responses of the National Society. That is why having a 
proper volunteer management system in place is very crucial, so that the branch has effective and motivated 
volunteers who are protected. This is being done by integrating branch development and volunteer development 
with the response operation, and with close coordination with senior leadership at branch and headquarters levels.  

 

Outcome S2.1: Effective and coordinated international disaster response is ensured 

Indicators:  Target Actual 

Operation shows evidence where coordination mechanisms are optimized Yes Yes 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism maintained 

Indicators:  Target Actual 

# of RDRT member deployed on time to assist with NS in relief management 4 2 

Output S2.1.4: Supply chain and fleet services meet recognized quality and accountability 

Indicators:  Target Actual 

Relief goods are delivered in timely matter and meets standard. Yes Yes 

Output S2.1.6: Coordinating role of the IFRC within the international humanitarian system is enhanced 

Indicators:  Target Actual 

IRCS engaged with other humanitarian actors for coordinated humanitarian 
intervention 

Yes Yes 

Output S2.2.5: Shared services in areas such as IT, logistics and information management are provided 

Indicators:  Target Actual 

Relief Distributions are carried out using ODK Yes Yes 

Progress towards outcomes 

 
IRCS logistics activities are being supported by CCST Delhi’s logistics officer. The overall aim is to effectively 
manage the supply chain, including procurement, customs clearance, fleet, storage and transport to distribution 
sites in accordance with the operation’s requirements and aligned to IFRC’s logistics standards, processes and 
procedures to ensure the efficient and timely delivery of these items for the success of the operation.  
 
CCST Delhi is providing logistical support to IRCS in local procurement of relief supplies and technical advice for 
this. It is also keeping close communication with IRCS to ensure transparency and accountability in the process of 
procurement of relief stocks. International sourcing of relief goods is done through the Asia Pacific Operational 
Logistics, Procurement and Supply Chain Management department in Kuala Lumpur.  
 
Logistics support for the well cleaning activity by the Kerala state branch has been provided by CCST Delhi, to 
ensure that systems and processes are in place for this activity. 
 
Two RDRT members, specializing in WASH and Community Engagement and Accountability, were deployed to 
support the operation. In addition, three surge team members, along with six NDRT / NDWRT members were 
deployed. One ICRC staff was deployed to provide logistics support.  



 

 

 
Three Open Data Kits (ODK) were deployed for relief distributions. 

 

 
Outcome S3.1: The IFRC secretariat, together with National Societies, uses their unique position to 
influence decisions at local, national and international levels that affect the most vulnerable. 

Indicators:  Target Actual 

The IFRC secretariat, together with National Societies, uses their unique 
position to influence decisions at local, national and international levels that 
affect the most vulnerable 

Yes Yes 

Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian issues 

Indicators:  Target Actual 

# of visibility and communication materials produced 
At least 1 

type 
1 Type 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming. 

Indicators:  Target Actual 

# of assessment done for needs, capacities and gaps 1 1 

Outcome S3.2: The programmatic reach of the National Societies and the IFRC is expanded. 

Indicators:  Target Actual 

# of national appeal launched 1 1 

Output S3.2.1: Resource generation and related accountability models are developed and improved 

Indicators:  Target Actual 

Resources mobilized through national appeal Yes Yes 

Output S3.2.3 National Societies are supported in resource and partnership development (from both 
domestic markets and foreign sources). 

Indicators:  Target Actual 

IRCS makes it a standard practise for resource mobilization nationally and 
internationally through national appeal 

Yes Yes 

Progress towards outcomes 

 
Communications and visibility support for IRCS activities has been provided by the communications unit at IRCS 
national headquarters, in coordination with the communications manager at the IFRC Asia Pacific Regional Office 
in Kuala Lumpur. 
 
Engagement with local partners is being carried out by programme management and resource mobilization focal 
persons. 
 
In early September, IRCS launched a domestic appeal for approximately INR 58 crore (CHF 7.9 million) to 
support its Kerala floods recovery intervention. 
 
The Qatar Red Crescent, Kuwait Red Crescent, Canadian Red Cross and Italian Red Cross pledged support 
bilaterally to support IRCS with the operation. 
 
Three hand operating water purification units were installed in Pathanamthitta district, donated by Singapore Red 
Cross. 
 
Well cleaning training was provided by a team of four experts from the Sri Lanka Red Cross. Approximately 130 
wells have been cleaned so far, following trainings in Kottayam district. 

 

Outcome S4.1: The IFRC enhances its effectiveness, credibility and accountability 

Indicators:  Target Actual 

IFRC extends appropriate technical support Yes Yes 



 

 

Output S4.1.2: IFRC staff shows good level of engagement and performance 

Indicators:  Target Actual 

Administration support is provided by IFRC wherever applicable Yes Yes 

Progress towards outcomes 

 
IRCS is overseeing all operational, implementation, monitoring, evaluation and reporting aspects through its 
branches and volunteers. IFRC has provided technical support in programme management to ensure the 
operational objectives are met. IRCS national headquarters has been providing finance and administration 
support to the operation, with support from CCST Delhi. 
 
A post-distribution monitoring will be conducted for all recovery interventions. This will be done to evaluate the 
utility of activities as well as beneficiary satisfaction. An end-term review will be conducted towards the end of the 
operation to check if objectives of the operation are met and to analyse operational challenges and gaps in 
planning. This will be held in Kerala. 

 

 

 

D. THE BUDGET 
 
CHF 387,296 has been allocated to respond to the floods in Kerala. As per reporting period, the operation utilized 
CHF 83,283 recording 22 per cent utilization of the allocation. The financial report as of 31 October 2018 is appended 
to this narrative report. 

 

  



 

 

 
Reference documents 


Click here for: 

• Emergency Plan of 
Action (EPoA) 
 

For further information, specifically related to this operation please contact: 
 
In the Indian Red Cross Society 

• Manish Choudhary, joint secretary in-charge; phone: +91 98731 57188;  

email: jointsecretary@indianredcross.org  

 
In the IFRC country cluster support team (CCST), Delhi 

• Leon Prop, head of CCST; phone +91 11 233 24203;  

email: leon.prop@ifrc.org 

• Vijay Kumar Ummidi, senior officer, operations; phone: +91 88 00 266 280;  

email: vijaykumar.ummidi@ifrc.org  

 
In the IFRC Asia Pacific regional office (APRO), Kuala Lumpur 

• Martin Faller, deputy regional director; email: martin.faller@ifrc.org 

• Marie-Andrée Roy, operations coordinator; email: opscoord.apro@ifrc.org  

• Riku Assamaki, regional logistics coordinator; email: riku.assamaki@ifrc.org  
 
In IFRC Geneva 

• Nelson Castano, operations coordination manager; email: 
nelson.castano@ifrc.org 
 

For IFRC Resource Mobilization and Pledges support: 

• Michael Brazier, resource mobilization in emergencies coordinator;  
email: michael.brazier@ifrc.org  
  

For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• Liew Siew Hui, PMER manager; email: siewhui.liew@ifrc.org 
 

 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 387,296 387,296

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 387,296 387,296

D. Total  Funding = B +C 387,296 387,296

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 387,296 387,296
E. Expenditure -83,283 -83,283
F. Closing Balance = (B + C + E) 304,013 304,013

Other Income
DREF Allocations 387,296 387,296
C4. Other Income 387,296 387,296

Selected Parameters
Reporting Timeframe 2018/8-2018/10 Programme MDRIN020
Budget Timeframe 2018/8-2018/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRIN020 - India - Kerala Floods
Timeframe: 18 Aug 18 to 18 Dec 18
Appeal Launch Date: 18 Aug 18

Interim Report

Interim Report Prepared on 07/Dec/2018 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 387,296 387,296
Relief items, Construction, Supplies
Shelter - Relief 110,000 110,000

Clothing & Textiles 10,500 10,500

Utensils & Tools 105,000 105,000

Total Relief items, Construction, Sup 225,500 225,500

Logistics, Transport & Storage
Storage 5,000 516 516 4,484

Distribution & Monitoring 30,000 6,393 6,393 23,607

Transport & Vehicles Costs 4,700 758 758 3,942

Logistics Services 14,000 14,000

Total Logistics, Transport & Storage 53,700 7,667 7,667 46,033

Personnel
National Staff 1,500 3,881 3,881 -2,381

National Society Staff 20,000 7,963 7,963 12,037

Volunteers 7,650 1,397 1,397 6,253

Total Personnel 29,150 13,241 13,241 15,909

Workshops & Training
Workshops & Training 25,000 952 952 24,048

Total Workshops & Training 25,000 952 952 24,048

General Expenditure
Travel 27,200 12,636 12,636 14,564

Information & Public Relations 1,908 20 20 1,888

Communications 1,200 3,641 3,641 -2,441

Financial Charges 133 133 -133

Shared Office and Services Costs 796 796 -796

Total General Expenditure 30,308 17,225 17,225 13,083

Operational Provisions
Operational Provisions 39,115 39,115 -39,115

Total Operational Provisions 39,115 39,115 -39,115

Indirect Costs
Programme & Services Support Recove 23,638 5,083 5,083 18,555

Total Indirect Costs 23,638 5,083 5,083 18,555

TOTAL EXPENDITURE (D) 387,296 83,283 83,283 304,013

VARIANCE (C - D) 304,013 304,013

Selected Parameters
Reporting Timeframe 2018/8-2018/10 Programme MDRIN020
Budget Timeframe 2018/8-2018/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Shelter 387,296 387,296 387,296 83,283 304,013

Subtotal BL2 387,296 387,296 387,296 83,283 304,013
GRAND TOTAL 387,296 387,296 387,296 83,283 304,013

Selected Parameters
Reporting Timeframe 2018/8-2018/10 Programme MDRIN020
Budget Timeframe 2018/8-2018/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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