
 

DREF n° MDRIN022 GLIDE n° FL-2018-000134-IND 

DREF operation update n° 3; date of issue: 8 July 2019 Timeframe covered by this update: 2 May to 15 June 

2019 

Operation start date: 1 May 2019 Operation timeframe: 4 months; ends on 01 
September 2019  

Overall operation budget: CHF 473,978.25  

Number of people being assisted: 25,000 (5,000 Families) 

Red Cross Red Crescent Movement partners currently actively involved in the operation: 

The International Federation of Red Cross and Red Crescent Societies (IFRC) has been actively supporting the Indian 
Red Cross Society (IRCS). 

Other partner organizations actively involved in the operation: 
 State Government, State Disaster Management Authority and NDRF.  

 

A. SITUATION ANALYSIS 
 

Description of the disaster 
 
The Severe Cyclonic Storm Fani was the strongest tropical 

cyclone to strike the Indian state of Odisha since Phailin in 2013.  
The second named storm and the first severe cyclonic storm of 
the 2019 North Indian Ocean cyclone season, Cyclone Fani 

originated from a tropical depression that was formed from the 
west of Sumatra in the Indian Ocean on 26 April 2019. Vertical 
wind shear at first hindered the storm’s development, but 

conditions became more favourable on the 30 April 2019.  
Cyclone Fani rapidly intensified into an extremely severe 
cyclonic storm and reached its peak intensity on 2 May 2019 as 

a high-end extremely severe cyclonic storm – the equivalent of 
a high-end Category 4 major hurricane. 
 

Prior to Cyclone Fani's landfall, authorities in India and 
Bangladesh moved at least a million people each from areas 
within Cylcone Fani's projected path onto higher ground, and 

into cyclone shelters, which is thought to have reduced the 
resultant death toll. Cyclone Fani killed at least 89 people in 
eastern India and Bangladesh. Cyclone Fani caused 

about US$1.81 billion in damages in both India and 
Bangladesh, mostly in Odisha, in India. 
 

Summary of current response 
 
Overview of Host National Society 

The Indian Red Cross Society (IRCS) has trained National Disaster Response Teams (NDRT), and National Disaster 
Water, Sanitation and Hygiene Response Teams (NDWRT), in addition to State Disaster Response Teams (SDRT),  
which were deployed at short notice to support response operations. Based on the operational needs, IRCS deploy ed 

surge teams from other states. In addition, the Indian Red Cross flagship SERV (Social Emergency Response 
Volunteers) is built around community-based volunteers who are trained in basic disaster preparedness, first aid and 
health promotion amongst other  
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Assistance provided by IRCS in the aftermath of Cyclone Fani: 

• Evacuation of more than 30,000 people to IRCS 65 Cyclone 

Shelters. 

• Provision of dry food especially biscuits for the children during 
their stay. 

• First aid service to the injured population by the trained Task 

Force members in 6 of the most affected shelters. 

• Distribution of cooked food by the State Head Quarter as well 
as by the shelter volunteers for the affected communities.  

• Provision of drinking water. 

• Search and rescue of the missing community members. 

• Cleaning of the community roads and buildings. 

• Transportation of injured to nearby hospital. 

• Sheltering those who have lost their dwelling completely.  

• Distribution of Non-Food Kits (tarpaulin sheets, mosquito nets, 
utensil sets, hygiene kits, clothing items. 

• 42,352 families reached with food packets, and 17,352 families  

provided with NFI and food packets and WASH activities  
continue 

• Extensive WASH awareness in the affected areas, especially in the slum areas of Bhubaneshwar and Cuttak 
which are also referred as twin city. 

 
Table 1: Relief items distributed by IRCS1: 

S.No Item Quantities 

1 Tarpaulin 8,024 

2 Kitchen Sets 4,130 

3 Towels 3,824 

4 Stove 3,115 

5 Plastic Bucket 7,895 

6 Bedsheet 5,118 

7 Saree 5,332 

8 Dhoti 4,745 

9 Mosquito Nets 10,332 

 

Overview of Red Cross Red Crescent Movement in country: 
Both the IFRC and ICRC have a long-established presence in India, with excellent coordination on emergency 
response operations and long-term programme support to IRCS. The Qatar Red Crescent is supporting IRCS in a 

recovery programme following the Kerala floods, while the Canadian Red Cross is about to start up activities there 
also. Qatar Red Crescent is also planning to support Odisha state for this Operation as well.  Regular coordination is 
maintained among IFRC, ICRC and IRCS on plans to support the response operation. 

 
Overview of non-RCRC actors in country 
The Government of India and affected state governments have been leading the response. The government of India 

deployed the army, navy and National Disaster Response Force (NDRF) for search and rescue as well as evacuation.   
The local authorities have provided food and are managing relief camps. The district administration along with Red 
Cross volunteers provided first aid and organized health check-up camps.  

 
Many of the humanitarian agencies and civil society organisations are also working in relief and recovery phase.A multi-
sectoral Joint Rapid Needs Assessment was undertaken by the Inter Agency Group, coordinated by Sphere India 

Chapter and representing over 50 civil society organizations and humanitarian agencies. Link for the assessment report  
can be accessed here. 
 

Needs analysis and scenario planning 
 
Needs analysis  

The Operation Supported the Shelter needs of the affected households in the severely affected districts. Based on the 
preliminary assessment, requirement of shelter (tarpaulins and kitchen sets) was the most emerging need. Although 
mosquito nets are also needed, IRCS is distributing from their current stocks. 

 

IRCS NHQ, sent a team comprising of a NDRT and NDWRT to Odisha and the affected district to have specific need-
based assessment. Link to the report can be accessed here. 

 

                                                 
1 Only a portion of these items’ costs are covered under the current DREF operation. 

Red Cross volunteers carrying relief materials to the 
distribution sites. (Photo: IRCS) 

https://sphereindiablog.files.wordpress.com/2019/05/cyclone-e2809cfanie2809d-joint-rapid-needs-assessment-report-2019.pdf
https://www.indianredcross.org/notices/OdishaFaniAsessmentReport.pdf


 
Targeting 
The following three districts Cuttack, Puri and Bhubaneshwar were severely affected. More than 30,000 people were 
evacuated to Red Cross Cyclone Shelters. The selection of people to be assisted was done through a participatory  
process involving the affected population themselves, local authorities and Red Cross volunteers. The selection criteria 

focussed mainly on the households who have lost their houses, lost their livelihoods, disabled persons and those living 
in relief camps / temporary shelters. In addition, Community Engagement and Accountability (CEA) support is also 
built-in to this relief operation, which helps branches build stronger accountability mechanisms and better engagement 

with communities.  
 
Protection, gender and inclusion 

Gender, diversity and protection issues is being mainstreamed in this operation. Gender balance gets attention during 
all operational stages of the implementation. IRCS Odisha branch aimed at deploying female social and emergency 
response volunteers (SERV) volunteers for assessment and distribution of relief supplies. Among others, areas of 

focus include prevention of sex and gender-based violence (SGBV) and child protection. Mainstreaming of gender,  
diversity and protection issues also ensure that accountability lines are in place for GBV response and prevention.  
  

Community engagement and accountability 
Community accountability and feedback/response mechanisms are integrated into the operation to ensure that 
assisted people have access to timely and accurate information regarding the nature and scope of services provided 

by IRCS, and the expected behaviour of staff and volunteers. IRCS local volunteers and community members have 
been used to support the assessments and will be involved during the entire operation cycle.  
 

 

B. OPERATIONAL STRATEGY 
 

Overall operational objective  
The overall objective is to ensure that the immediate needs of the 5000 cyclone-affected households are met through 
provision of emergency relief items over a three-month period. This DREF operation is focusing on Odisha State.   

 
Proposed strategy 
This operation is focusing on supporting IRCS in disaster response activities, by providing support for 5,000 families  

25,000 people) in Odisha state. Mosquito nets are available with IRCS and hence only 2,000 have been requested 
under DREF. Health issues are being addressed by the Health Department of the state and Red Cross volunteers and 
First Aid trained members also participated in the activities. WASH intervention wash undertaken for hygiene promotion 

by IRCS based on the results of the damage and needs assessment. 
 
Summary of the proposed strategy is as follows: 

• Volunteers mobilized to facilitate evacuation of communities and disseminate early warning messages. 

• Deployment of NDRTs/NDWRTs/SERV for needs assessment and technical support at Branch and at District 
level. 

• Conduct damage and needs assessment and defined a potential disaster response strategy. Link attached above.  

• Distribution of household items such as saree, dhoti, blanket, bucket, kitchen sets, tarpaulins and mosquito nets.  

• Replenishment of 10,000 tarpaulins (2 per family), 5,000 kitchen sets (1 per family), 2000 Mosquito Nets, Non-
Food Items like dhoti, saree, towels, Bedsheet and cotton blankets. 

• Volunteer mobilized for distribution of household items. 

• Visibility material for volunteers. 
 
Human resources 

As a result of close coordination between IFRC CCST Delhi and IRCS, one surge disaster management (DM) delegate 
was deployed from IFRC APRO to IFRC Delhi to support the IRCS in preparedness measures and potential response 
intervention. In addition, it was proposed to deploy additional RDRT support  specialising in Community Engagement 

and Accountability (CEA) and Protection, Gender and Inclusion (PGI) to support the mainstreaming of CEA and PGI  
into the operation. However, IRCS requested for an RDRT focused on Communications support in place of CEA/PGI 
for the time being. Currently, temporary PMER support recruited for the CCST Delhi, available only till the end of June.  

Hence, the DREF operation will support engagement of PMER surge for additional three months as per operati onal 
needs. It is also significant to keep PMER support at CCST in view of the forthcoming monsoon season, which will start 
soon. PMER surge capacity will support IFRC and IRCS Branches in drafting regular reports on the operations. He/she 

will also support IRCS NHQ and Branches in strengthening their PMER capacities.  
 

  
 

Logistics and supply chain 
IRCS logistics team is leading the logistics support for this operation and activities are being supported by IFRC CCST 
logistics officer. The overall aim is to effectively manage the supply chain, including procurement, customs clearance,  

fleet, storage and transport to distribution sites in accordance with the operation’s requirements and in alignment with 



IFRC’s logistics standards, processes and procedures to ensure the efficient and timely delivery of these items for the 
success of the operation.  

 
To meet immediate relief needs, the IRCS released non-food relief items (NFI) required for this operation from its existing 
in-country stocks and transported them to distribution points using the existing fleet of the National Society. All 

transportation and distribution costs within the country are being covered by this DREF. The NFIs that are being 
dispatched from pre-positioned stocks will be replenished following IFRC procurement procedures.   
 

International sourcing of relief goods, such as tarpaulins, kitchen sets, and mosquito nets has been initiated through the 
Asia Pacific Operational Logistics, Procurement and Supply Chain Management  (OLPSCM).  The replenishment of all  
three items will be completed within the DREF timeline. 

 
IRCS has enough warehousing capacity to meet the operational needs and there is no plan to rent addi tional warehouse 
space. The fleet support for this operation will be provided by utilizing IRCS existing fleet to transport relief items and 

staff and volunteers. 
 
IFRC CCST will also keep close communication with IRCS to ensure timely and efficient logist ics support. IFRC AP 

OLPSCM will also provide additional technical logistics support to IFRC CCST in Delhi and IRCS as needed.  
 

  

Communications 
Massive global attention on India in the days and hours before Cyclone Fani made landfall was an opportunity for the 
Indian Red Cross to showcase its crucial role in providing information, helping people evacuate and supporting 

evacuated people. With the support of IFRC APRO communications, key messages, low-resolution photos and eye-
witness videos were shared through global and regional platforms. As the storm passed, an Indian Red Cross 
spokesperson was able to capitalise on some global media interest, such as on BBC World News.  
 
Following a request from the Indian Red Cross Society, IFRC is in the process of hiring a consultant to generate high-
quality audio-visual material highlighting the National Society’s ongoing work.  
 

Close collaboration is being maintained between the IFRC regional communications uni t, IFRC country office and the 
National Society to ensure a coherent and coordinated communications approach.  
 

Resource Mobilization 
The IFRC is supporting the team at IRCS to actively support resource mobilization (RM) based on the damage and 
needs assessment. Close collaboration is being maintained between the IFRC partnerships and resource development 

unit with corresponding section / unit at IRCS, to ensure a coherent and coordinated resource mobilization takes place.  
 

Additional resources are being mobilized with the support of Qatar Red Crescent and Australian Red Cross mostly for 

the replenishment of relief items. 
 
 

C. DETAILED OPERATIONAL PLAN 
 

 

Disaster Risk Reduction 
People reached: to be determined (20 Million) 

    

Outcome 1: Communities in high risk  areas are prepared for and able to respond to disasters  

Indicators:  Target Actual 

# of people reached through RCRC programmes for DRR and community 
resilience (excluding public awareness and education campaigns) 20 million 20 million 

Output 1.1: Communities take active steps to strengthen their preparedness for timely and effective response to 
disasters. 

Indicators:  Target Actual 

# people reached with early warning campaigns  20 million 20 million 

# of people assisted in First Aid 64 64 

Progress towards outcomes 



 

Status of planned activities: 
Activity Status 

Volunteer mobilization for early warning campaigns Mobilized 
Carry out early warning campaigns and dissemination to 
approximately 20 million people in higher risk provinces  

Early warning campaigns conducted 

Conduct Post distribution monitoring Not started yet 

 

Two emergency control rooms (24x7) were kept operational in the State Branch in the DM Unit to closely monitor 
all preparedness and relief activities in the vulnerable areas and in the Cyclone shelters. The functionaries of the 
Odisha state branch such as DM Coordinator and other staffs were monitoring and coordinating with SERV 

volunteers and different Government agencies for all preparedness and response interventions. A quick action 
team consisting of 100 fully trained and equipped volunteers were deployed at required places. More than 10,000 
volunteers were active during the preparedness and relief operation. Central Red Cross Blood Bank was also kept 

on alert to  assist if required. 

 

 

Shelter 
People reached: 5,000 families (25000 people) 
Male: TBD 

Female: TBD 

    

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well -being and 
longer-term recovery through shelter and settlement solutions  

Indicators:  Target Actual 

# of people reached with safe and adequate shelter and settlement  25,000 22,000 

Output 1.1: Short, medium and long-term shelter and settlement assistance is provided to affected households  

Indicators:  Target Actual 

# of people received emergency shelter & household items 25,000 22,000 

Output 1.2: Technical support, guidance and awareness raising in safe shelter design and settlement 
planning and improved building techniques are provided to affected households 

# of affected households provided with awareness messaging and guidance 5,000 ongoing 

Progress towards outcomes 

• Distribution of tarpaulins, kitchen sets and other household items are ongoing. 

• IRCS volunteers sensitized and trained the communities on constructing safe shelter using Tarpaulins.  

• International procurement of tarpaulins & kitchen sets is in process. To be completed in next 2 to 3 weeks.  

• Local procurement of saree, dhoti, bedsheets, towels, cotton blankets has been initiated. To be completed 
by end of July. 

• Preparation of IEC materials for building back safer (BBS) are ongoing. 

 

 

Health 
People reached: 5,000 families (25,000 people) 

Male: TBD 
Female: TBD 

    

Outcome 1: The immediate risks to the health of affected populations are reduced. 

Indicators:   Target Actual 

# of households are provided by NS with services to identify and reduce health 

risks 
5,000 Planned 

Distribution of Mosquito Nets 10,000 10000 

Progress towards outcomes 

• International procurement of 2000 mosquito nets is in process. To be completed within two to three weeks.  
The rest of the mosquito nets are already in stock with the branch. Hence, that is why only a part needs to 

be replenished. 

• Distribution of mosquito nets has been completed. 

 



 

Protection, Gender and Inclusion 
People reached: 5,000 families (25,000 people) 
Male: TBD 
Female: TBD 

    

Outcome 1: Communities identify the needs of the most vulnerable and particularly disadvantaged and 

marginalised groups, as a result of inequality, discrimination and other non-respect of their human rights and 
address their distinct needs 

Indicators:  Target Actual 

The operation demonstrates evidence of addressing the specific needs to 
ensure equitable access to disaster response services. 

yes yes 

Output 1.1: NS programmes improve equitable access to basic services, considering different needs based on 
gender and other diversity factors. 

Indicators:  Target Actual 

# of NS that ensure improved equitable access to basic services, considering 

different needs based on gender and other diversity factors.  
1 1 

Progress towards outcomes 

• Supporting sectoral teams to include measures to address vulnerabilities specific to gender and diversity  
factors (including people with disabilities in their planning) 

• Supporting sectoral teams to ensure collection and analysis of sex-age and disability-disaggregated data 

 
 

Strategies for Implementation 
 

 

Strengthen National Society  

Outcome 1: National Society capacity building and organizational development objectives are facilitated to ensure 

that National Societies have the necessary legal, ethical and financial foundations, systems and structures, 
competences and capacities to plan and perform 

Indicators:  Target Actual 

# of NS branches that are well functioning (in the operation)  1 1 (Odisha 
State Branch) 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected 

Indicators:  Target Actual 

# of volunteers/staff insured for the operation 200 100 

Progress towards outcomes 

Volunteers are being insured. 

 

International Disaster Response 

Outcome S1: Effective and coordinated international disaster response is ensured 

Indicators:  Target Actual 

The operation demonstrates evidence of appropriate operational and technical 

support provided for DREF implementation 
Yes Yes 

# Deployment of RDRT 3 0 

# Deployment of Surge DM 1 1 

Output 1.1: Effective response preparedness and NS surge capacity mechanism is maintained 

Indicators:  Target Actual 

IFRC country office provides procurement support as needed to the National 
Society’s logistics unit for replenishment 

Yes Yes 

Output 1.2: Supply chain and fleet services meet recognized quality and accountability standards  



Indicators:  Target Actual 

Procurement is carried as per Sphere and IFRC standards and items 

replenished in IRCS warehouses within the operation timeline.  
100% initiated 

Progress towards outcomes 

RDRT Comms support (Photographer) was requested, however, no specific candidate could be found.  Hiring of 
a local human resource is taking place. IFRC country office providing procurement support as needed to the 
National Society’s logistics unit for replenishment.  

 

Influence others as leading strategic partner 

Outcome 1: The IFRC secretariat, together with National Societies uses their unique position to influence 
decisions at local, national and international levels that affect the most vulnerable.  

Indicators:  Target Actual 

The IFRC secretariat, together with National Societies uses their unique 
position to influence decisions at local, national and international levels that 
affect the most vulnerable  

Yes Yes 

Output 1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian issues 

Indicators:  Target Actual 

# of visibility and communication materials produced 1 In process 

Progress towards outcomes 

Visibility jackets and caps have been procured for the volunteers.  

 

Outcome 1: IFRC produces high quality research and evaluation that informs advocacy, resource mobilization and 

programming 

Indicators:   Target Actual 

Post Distribution Monitoring Yes Yes 

Lesson Learned Workshop 1 TBC 

Progress towards outcomes 

• Post distribution monitoring is planned, however, the date has yet to be confirmed. 

• Lesson Learned workshop shall be planned at the end of the operations. 
 

 

D. BUDGET 
 

A total of CHF 473,978 has been allocated for IRCS to respond to the needs of approximately 25,000 people (5,000 
families). The majority of the funds are dedicated towards the replenishment of relief items, and as such logistics and 
procurement. Expenditure as of Jun 2019 is CHF 57,414. Detailed expenditure of the operation is outlined in the interim 
financial report attached at the end of this report.  
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For further information, specifically related to this operation please contact: 

 
In the Indian Red Cross Society  

• Dr. Veer Bhushan, joint secretary; phone: +91 11 2371 0429;  

email: jointsecretary@indianredcross.org 

• Rina Tripathi, DM advisor; phone +91 98 6899 0876; 

email:  advisordm@indianredcross.org  
 

In the IFRC country cluster support team (CCST), New Delhi 

• Marwan Jilani, head of office, Phone: +91 11 2332 4235;  

email: marwan.jilani@ifrc.org 

• Meenu Bali, officer – disaster preparedness & logistics;  

phone: +91 9971641414; email: meenu.bali@ifrc.org 
 
In the IFRC Asia Pacific regional office in Kuala Lumpur  

• Mohammed Omer Mukhier, deputy director;  

email: mohammedomer.mukhier@ifrc.org 

• Necephor Mghendi, head of DCPRR; email: necephor.mghendi@ifrc.org 

• Ruth Lane, operations coordinator; email: ruth.lane@ifrc.org  

• Riku Assamaki, regional logistics coordinator; mobile: +6012 298 9752; 

email: riku.assamaki@ifrc.org 

 
In IFRC Geneva 

• Nelson Castano, manager, operations coordination;  
email: nelson.castano@ifrc.org  

• Karla Morizzo, DREF senior officer; phone: +41 (0) 22 730 4295;  
email karla.morizzo@ifrc.org  

 

For IFRC Resource Mobilization and Pledges 

• Alice Ho, resource mobilization in emergency coordinator; email: 

alice.ho@ifrc.org 
 
For IFRC Communications  

• Rosemarie North, communications manager; mobile: +60 12 230 8451;  

email: rosemarie.north@ifrc.org  
 

For Performance and Accountability (planning, monitoring, evaluation and 

reporting enquiries) 

• Fadzli Saari, acting PMER manager; email: fadzli.saari@ifrc.org  

 

How we work  

 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent  

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere ) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
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https://www.ifrc.org/docs/Appeals/19/IBAPtc300419.pdf
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Selected Parameters

Reporting Timeframe 2019/5 Operation MDRIN022
Budget Timeframe 2019/5-2019/9 Budget APPROVED

Prepared on 28/Jun/2019
All figures are in Swiss Francs (CHF)

DREF Operation
Interim FINANCIAL REPORT

Funds & Other Income 473,978

DREF Allocations 473,978

I. Summary

Opening Balance 0

Expenditure -57,414

Closing Balance 416,564

II. Expenditure by area of focus / strategies for implementation

Description Budget Expenditure Variance

AOF1 - Disaster risk reduction 5,858 5,858
AOF2 - Shelter 357,840 56,818 301,022
AOF3 - Livelihoods and basic needs 0
AOF4 - Health 7,136 7,136
AOF5 - Water, sanitation and hygiene 0
AOF6 - Protection, Gender & Inclusion 1,065 1,065
AOF7 - Migration 0

Area of focus Total 371,898 56,818 315,080

SFI1 - Strenghten National Societies 34,932 34,932
SFI2 - Effective international disaster management 45,103 597 44,506
SFI3 - Influence others as leading strategic partners 22,046 22,046
SFI4 - Ensure a strong IFRC 0

Strategy for implementation Total 102,080 597 101,484

Grand Total 473,978 57,414 416,564

MDRIN022 - India - Cyclone Fani
Operating Timeframe: 01 May 2019 to 01 Sep 2019

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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Selected Parameters

Reporting Timeframe 2019/5 Operation MDRIN022
Budget Timeframe 2019/5-2019/9 Budget APPROVED

Prepared on 28/Jun/2019
All figures are in Swiss Francs (CHF)

DREF Operation
Interim FINANCIAL REPORT

III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 301,200 301,200
CAXB CAXBShelter - Relief 130,000 130,000

CAXBClothing & Textiles 54,200 54,200

CAXBUtensils & Tools 117,000 117,000

Logistics, Transport & Storage 52,000 52,000
CAXF CAXFStorage 10,500 10,500

CAXFDistribution & Monitoring 30,000 30,000

CAXFTransport & Vehicles Costs 2,500 2,500

CAXFLogistics Services 9,000 9,000

Personnel 37,650 37,650
CAXH CAXHNational Staff 4,350 4,350

CAXHNational Society Staff 9,500 9,500

CAXHVolunteers 23,800 23,800

Workshops & Training 13,000 13,000
CAXJ CAXJWorkshops & Training 13,000 13,000

General Expenditure 41,200 560 40,640
CAXL CAXLTravel 32,400 560 31,840

CAXLInformation & Public Relations 5,800 5,800

CAXLOffice Costs 2,000 2,000

CAXLCommunications 1,000 1,000

Operational Provisions 53,350 -53,350
CAXO CAXOOperational Provisions 53,350 -53,350

Indirect Costs 28,928 3,504 25,424
CAXP CAXPProgramme & Services Support Recover 28,928 3,504 25,424

Grand Total 473,978 57,414 416,564

MDRIN022 - India - Cyclone Fani
Operating Timeframe: 01 May 2019 to 01 Sep 2019

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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