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DREF Operation n°  MDRIR004 GLIDE n° EQ-2021-000018-IRN 

Operation update n° 1; 01 July 2021 
 

Timeframe covered by this update: February-June 
2021 

Operation start date: 17 February 2021 Operation timeframe: 6 months (extended for 
additional 2 months) ending 31 August 2021 
 

Funding requirements (CHF): CHF 497,781 DREF amount initially allocated: CHF 497,781 

N° of people being assisted: 17,500 (3,500 HHs) 

Red Cross Red Crescent Movement partners currently actively involved in the operation: 
The International Federation of Red Cross and Red Crescent Societies (IFRC) and the International Committee of the 
Red Cross (ICRC). 

Other partner organizations actively involved in the operation: 
Government of Iran, Local NGOs, UN Agencies 

 
 

Summary of major revisions made to emergency plan of action: 
The Iranian Red Crescent Society (IRCS) has completed direct support to the targeted people through the 
distribution of unconditional cash grants to 3,500 HHs. The remaining activity is to partially replenish the 
depleting supply of distributed family tents for emergency shelter (1,090 tents). The local procurement of the 
family tents has been put on hold while the IFRC attempts to transfer the remaining balance of 34,000 CHF 
into the country. This DREF operation is being extended for an additional two months, while efforts to transfer 
the remaining funds will continue. 

 
 

A. SITUATION ANALYSIS 
 

Description of the disaster 

 
On February 17, according to the Iranian 
Seismological Centre, a 5.6 magnitude 
earthquake hit the country. The epicenter 
was 11 km from Sisakht city, 19 km from 
Madovan city, and 20 km from Komeh city 
in Isfahan province. Based on the 
magnitude and the distance to the 
populated areas around, a number of 19 
cities with a population of 257,661 
individuals and 1,144 villages have been 
affected by the disaster. So far, six (6) 
aftershocks reported (the biggest is 3.6).  

Operation Update Report 

IRAN/MENA: Sisakht Earthquake   

Figure 1Damages caused by the earthquake in Sisakht-Iran. Credit: IRCS 

https://glidenumber.net/glide/public/search/details.jsp?glide=22121&record=1&last=108
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Summary of current response 
 
Overview of Host National Society 
The IRCS was established in 1922 (as the ‘Red Lion and Sun Society’) and became affiliated with the IFRC in 1924. 
It has over 8,500 staff and some 1.5 million volunteers, being active through the Youth Organization, the Volunteers 
Organization, and the Relief & Rescue Organization. IRCS has 500 local branches across the country. The National 
Society has a strong auxiliary link to Government and is mandated, under the Law on Crisis Management, to conduct 
search & rescue activities, relief services and to provide emergency shelter. In addition, the IRCS is responsible for 
raising public awareness of disasters preparedness, including the provision of related educational activities. 
 
On the first day of the earthquake, 147 villages were rapidly assessed by IRCS (121 villages in Kohgilouye-
Boyerahmad, and 26 in Isfahan). Five emergency ambulances were deployed to deliver basic health care services to 
the injured people. Two emergency camps were set up for people in need, while most of the affected people were 
reluctant to stay in the camps and preferred to stay at their house's yard. So, it was decided to distribute one emergency 
family tent per family for those households with urgent needs. 63 persons injured, out of which, 36 received outpatient 
services by IRCS and seven people were transferred to the medical clinic by IRCS. 
 
Since the immediate onset of the disaster and in line with responding to the urgent needs of the affected population, 
the IRCS reached 12,130 persons through the distribution of 3,331 relief tents, 945 blankets, 6,644 kgs of plastic 
sheets, 214 sets of heaters, 1,965 food parcels (for 72-hours) and 70 groundsheets. In addition, IRCS has reached a 
total of 3,500 HHs with unconditional cash grants through bank transfers.  
 

 
Figure 2 IRCS response to the earthquake. Credit: IRCS 

Overview of Red Cross Red Crescent Movement Actions in-country  

The IFRC has a presence in Iran since 1991 and has been providing technical support in Capacity Building initiatives 
and supporting IRCS in Disaster Management, Shelter, Disaster Law, Youth, and Health. There is no partner National 
Societies (PNS) present in the country, however, IRCS has a memorandum of understanding with a number of PNSs. 
The International Committee of the Red Cross (ICRC) has a delegation based in Tehran with a various number of 
humanitarian activities in cooperation with the IRCS and is on standby to support the IRCS operation (e.g., through 
health support to migrants, mine risk education (MRE), restoring family links (RFL).  
 
Overview of other actors’ actions in-country  

Efforts of Ministries, local authorities, national NGOs, and the IRCS are coordinated by the National Disaster 
Management Organization (NDMO). IRCS delivers relief, rescue, and emergency shelter. Sectoral services are led 
and implemented by line ministries. The governmental bodies and institutions are engaged in the ongoing operation. 
UN agencies are present in-country, including WHO, FAO, UNOCHA, UN-Habitat, UNDP, UNHCR, and UNICEF. 
INGOs have a limited presence in-country, with the Norwegian Refugee Council (NRC) and Relief International (RI) 
present in the country. 
 

Needs analysis and scenario planning 
 
Needs analysis  

The IRCS has completed its intervention under this DREF in terms of direct support to the earthquake-affected 
population. An emergency shelter was provided immediately following the disaster in the form of family tents, while cash 
grants assisted affected families in populating some bounce-back ability to cater immediate support for repairs or 
livelihoods. The earthquake-affected area is currently in the COVID red zone, with slow progression. The livelihood 
aspects have been severely harmed not only by the Earthquake but also by COVID. On top of the high vulnerability, the 
dry rainy season is causing a slow progression of drought severity. 
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Targeting  

Through cash assistance, the IRCS has selected the most vulnerable 3,500 households among the impacted 
populations in the afflicted districts within Kohgilouye-Boyerahmad province. 
 

Districts 
Number of 

Villages 
Number of Affected 

Families 
Number of Affected 

People 

Sisakht & Pataveh 
cities  
 

121 4,590 
 

18,360 
 

 
Operation Risk Assessment  
 

Risk Area Controls Management 

Delays in transfer of remaining DREF amount in the 
extended timeframe. 
 

The funds could not be transferred due to banking 
constraints imposed by the tightening of sanctions, delaying 
this intervention. The IFRC Legal Department is always 
advocating and discussing ways to secure a green-signaled 
banking channel for transferring funds. The transfer of funds 
is expected to take 6-8 months. As a result, the IFRC is 
looking into possible methods for transferring the remaining 
funds as soon as possible.  

 

B. OPERATIONAL STRATEGY 
 

Proposed strategy 
The overall objective of this operation was to provide timely, effective, and efficient assistance to 3,500 households 
(17,500 people) in the province of Kohgilouye-Boyerahmad who were affected by the earthquake, by offering 
unconditional cash grants to help them meet their basic livelihood needs. At the same time, material readiness for the 
ongoing operation is bolstered by replenishing depleted shelter emergency stocks, particularly tents. 

 

C. DETAILED OPERATIONAL PLAN 

 
Operational support services:  

All relevant operational expenditures and expenses, including logistics, human resources, and volunteer-related 
expenses, have been covered by the IRCS. 

  

Human resources  

About 290 volunteers and staff have been deployed by the IRCS to assist with the disaster response. These volunteers 
are covered by a national insurance scheme. 
  

Administration and Finance   

The IRCS covered operational costs such as volunteer housing, transportation, communication and coordination 
activities, and field monitoring. IRCS Headquarters provided financial and administrative support to the operation, with 
assistance from the IFRC MENA Regional Office administration and finance staff as needed. 

   

Logistics and Supply chain  

Bank transfers to affected households via national banks will be part of the logistics for the CVA component. The IRCS 
has in place the required financial transfer mechanisms, including signed pre-agreements with banks, to enable prompt 
cash transfers to targeted families. The MENA Regional Office will facilitate the financial transfer while also coordinating 
with the IRCS/IFRC country delegation to provide support as needed. 
Local procurement of non-food items will be permitted, with the argument being fast refills. Strengthening the local 
market is also important.  
 
Communication  

The IRCS has a robust Public Relations Department that is in charge of the operation's communications. IRCS has 
been providing daily information for public awareness and information via their social media platforms since the onset 
of the floods (Twitter, Instagram, and the official website). The National Society owns a television studio and a 
newspaper, both of which are widely distributed across the country.The IFRC MENA regional head of communications 
will provide additional support throughout the operation if required.  
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Security  

There is no high-security risk for operational staff or volunteers. Some families fail to cooperate with IRCS personnel 
and instead go to warehouses to receive food and household items. Access to some households was difficult due to 
mountainous terrain and cold weather (-5 degrees). 

 

Planning, Monitoring, Evaluation, and Reporting (PMER) 

The IRCS PMER unit is currently embedded in the IRCS Emergency Operations Center (EOC). IRCS PMER will be 
responsible for day-to-day monitoring of the implementation of this emergency operation. The IRCS operation 
monitoring teams at the branch level will conduct field monitoring visits regularly and when required. Reporting on the 
operation will be carried out in accordance with the IFRC DREF reporting standards. Regular updates will be issued 
during the operation’s timeframe with a final report issued within three months after the end of the operation.   

Technical PMER capacity and technical support will be provided through IFRC MENA Regional office PMER team. This 
will help identify and, where possible and necessary, resolve any issues. An end-of-operation lessons learned exercise 
will take place to capture the relevance, efficiency, and effectiveness of the operation. It will also be used to measure 
qualitative outcome indicators.  
  
Community Engagement and Accountability (CEA)  
Community feedback mechanisms are set up by IRCS and will be enhanced through this operation with support from 
IFRC. The IRCS Audit and Investigation Department is responsible for the outcomes of the PDMs as well as the 
complaints received through the complaint’s mechanism (via hotline 112 and social media access). The CEA framework 
will help prevent and address misinformation and rumours especially in relation to the distribution of relief items and 
cash assistance through the development of appropriate feedback systems. 
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Shelter 
People reached: 1,090 HHs (5,450 individuals) 
Male: 2,780 
Female: 2,670 

    

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-
being and longer-term recovery through shelter and settlement solutions  
 

Indicators:  Target Actual 

# of targeted people with safe and adequate shelter and settlements  5,450 100% 

Output 1.1:  
Shelter and settlements and basic household items assistance is provided to the affected families  
 

Indicators:  Target Actual 

# of households provided with emergency shelter and settlement assistance  1,090 HHs 100% 

Progress towards outcomes 

In the immediate aftermath of the earthquake, the IRCS distributed heaters, blankets, ground mats, and tents to 
121 villages in the affected areas. The IRCS set up two camps to house the affected households, but no families 
showed up, preferring to stay in their yards. As a result, IRCS distributed 3331 tents, 945 thermal blankets, and 
214 heather and ground mats from its contingency stock. This DREF aims to replenish tent stocks that have been 
depleted (1,090). 
 
Challenges: The IRCS has yet to receive the full amount of funds reserved for the procurement of family tents. 
The entire procurement process has been halted until the remaining funds have been received. Although IRCS 
has been granted a two-month extension, they are concerned that the extension will expire without any progress 
in the transfer process, despite their aim for thorough implementation. 
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Livelihoods and basic needs 
People reached:  17,500 (3,500 HHs) 
Male: 8,925 
Female: 8,575 

    

Outcome 1: Communities, especially in disaster and crisis-affected areas, restore and strengthen their 
livelihoods  

Indicators:  Target Actual 

# of households provided with unconditional/multipurpose cash grants and able 
to cover their monthly basic needs 

3,500 HHs 
 

100%  

Output 1.1: Shelter and settlements and basic household items assistance is provided to the affected 
families  

Indicators:  Target Actual 

# of households provided with unconditional/multipurpose cash grants   
3,500 HHs  

 
100% 

Progress towards outcomes 

- People's lives are being disrupted by the loss of their homes and livelihoods. The emergency response 
operations fulfilled immediate needs, however, the affected people still require numerous basic goods such 
as stocks, home appliances, and working equipment, among other things. Provision of unconditional and 
unrestricted/multipurpose cash to the affected population will have many benefits, allowing them to meet 
existing basic and diverse demands on a household level, have a positive impact on the local economy, 
and contribute to re-establishing market dynamics. 

- 3,500 HHs (17,500 individuals) received one-off unconditional and unrestricted/multipurpose cash grants 
in the amount of 100 CHF via bank transfer to meet their basic needs. 
challenges: Sanctions caused a delay in transferring funds, which had a direct impact on the operation. 
The operation was supposed to be completed by mid-March (cash grants), but funds arrived a month late. 
The plan was to complete cash transfers before the Norouz festive national holidays to give affected people 
a reason to celebrate, however, this was not possible due to the banking system being under sanctions, 
which necessitated numerous confirmations and assurances, causing funds to be delayed. 

 

International Disaster Response 

Outcome S2.1: Effective and coordinated international disaster response is ensured 

Indicators:  Target Actual 

IFRC support to launch a DREF to raise financial and human resources Yes Yes 

Coordination tools and mechanisms are in use for the operation Yes Yes 

% ratio of people reached by the IFRC disaster response operations to the 
people affected by these emergencies 

100% 100% 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is maintained 

Indicators:  Target Actual 

IFRC surge support is on standby for any surge deployment 1 0 

Progress towards outcomes 

Until now, there has been no need for a surge deployment. 

 
 

Effective, credible, and accountable IFRC 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to 
influence decisions at local, national, and international levels that affect the most vulnerable. 

Indicators:  Target Actual 

IFRC and NS are visible, trusted and effective advocates on humanitarian 
issues. 

YES YES 
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Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization, and programming. 

Indicators:  Target Actual 

# of lessons learned workshop conducted 1 0 

Progress towards outcomes 

- Lessons learned event is planned to take place in the coming months following the extension. The exercise 
aims to highlight the recurring challenges and look into the preparedness element to avoid the same 
operational delays. 

 

 

D. Financial Report 
 

DREF Operation   

  

  
  

Prepared on 01/Jul/2021 
INTERIM FINANCIAL REPORT   

  
All figures are in Swiss Francs (CHF) 

                                

MDRIR004 - Iran - Sisakht Earthquake               

Operating Timeframe: 26 Feb 2021 to 30 Jun 2021               
                                

I. Summary       

        

Opening Balance 0     

                                

Funds & Other Income 497,781     

  DREF Allocations 497,781     

    Total_Expenditure     

Expenditure -452,625     

    Closing Balance     

Closing Balance 45,156     

                                

II. Expenditure by area of focus / strategies for 
implementation 

    
    

            

Description Budget Expenditure Variance     

AOF1 - Disaster risk reduction     0     

AOF2 - Shelter 117,576   117,576     

AOF3 - Livelihoods and basic needs 372,750 452,625 -79,875     

AOF4 - Health     0     

AOF5 - Water, sanitation and hygiene     0     

AOF6 - Protection, Gender & Inclusion     0     

AOF7 - Migration     0     

Area of focus Total 490,326 452,625 37,701     

SFI1 - Strenghten National Societies     0     

SFI2 - Effective international disaster management 5,325   5,325     

SFI3 - Influence others as leading strategic partners 2,130   2,130     

SFI4 - Ensure a strong IFRC     0     

Strategy for implementation Total 7,455   7,455     

Grand Total 497,781 452,625 45,156     
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  III. Expenditure by budget category & group       

                

      Description Budget Expenditure Variance   

                

  Relief items, Construction, Supplies 460,400   460,400   

  
CAXB CAXB500 

Shelter - 
Relief 

110,400   110,400 
  

  
  CAXB578 

Cash 
Disbursment 

350,000   350,000 
  

  General Expenditure 7,000   7,000   

  CAXL CAXL700 Travel 7,000   7,000   

  Operational Provisions   425,000 -425,000   

  
CAXO CAXO841 

Operational 
Provisions 

  425,000 -425,000 
  

  Indirect Costs 30,381 27,625 2,756   

  

CAXP CAXP599 

Programme & 
Services 
Support 
Recover 

30,381 27,625 2,756 

  

  
  

  
Grand 
Total 

497,781 452,625 45,156 
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Reference 
documents 

 

Click here 

for: 

• Previous 
Appeals 
and 
updates 

• Emergency 
Plan of 
Action 
(EPoA) 

For further information, specifically related to this operation please contact:  

  

In the Iranian Red Crescent Society   

Ms. Mansooreh Bagheri IRCS Under Secretary General, International Affairs & IHL, phone: +98-21 
88662618; email: intdep@rcs.ir  

Operational Coordinator: Hasan Esfandiar , phone: +98 21-88201082; email: intdep@rcs.ir  

IFRC Country Delegation:    

Atta Durrani, IFRC Iran Program Manager, email: atta.durrani@ifrc.org 

IFRC Geneva:  

Esther Matyeka, DREF Senior Officer; phone: +41 75 419 8604; e-mail eszter.matyeka@ifrc.org  
 

In the IFRC regional office:   

Hosam Faysal, Head of Disasters, Climate and Crises (Prevention, Response and Recovery); phone: 
+961 71 802219, email:  Hosam.faysal@ifrc.org  

Raja Assaf, Senior Response Officer; phone: +961 71 91089, email: raja.assaf@ifrc.org   

  

For IFRC Resource Mobilization and Pledges support: 
Anca Zaharia, MENA Regional Head of Partnership and Resource Development; phone: +961 813 11 
918; email: anca.zaharia@ifrc.org   
 
For In-Kind donations and Mobilization table support: 
Goran Boljanovic; Regional Head of Supply Chain- MENA; phone: +961 5 428 505; email: 
goran.boljanovic@ifrc.org 
 
For Performance and Accountability support (planning, monitoring, evaluation and reporting 
enquiries) 
IFRC MENA Regional Office, Beirut: Nadine Haddad, Regional PMER Manager; phone: +961 71 802 
775; email: nadine.haddad@ifrc.org  

 

 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
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