
 

 
DREF operation  Operation n° MDRKE040 
Date of Issue: 07 July 2017 Glide number: OT-2017-000145-KEN 
Operation start date: 01 July 2017 Operation end date: 30 November 2017 
Host National Society: Kenya Red Cross Society Operation budget: CHF 349,794 
Number of people affected: 30,000 HHs (in 18 
counties) 

Number of people assisted: 1,002 people1 

N° of National Societies involved in the operation: 3 (Danish, German, and British Red Cross) 
N° of other partner organizations involved in the operation: 7 (UNICEF, UNFPA, UNOCHA, National 
Disaster Operations Centre (NDOC), DFID, OFDA and National Drought Management Authority (NDMA) 

 
 
A. Situation Analysis 
 
Description of the disaster 
 
This DREF sought CHF 270,388 (KES 28,390,770) to preposition essential emergency relief supplies (mainly 
non-food items and emergency medical supplies), train volunteers on camp set up, safer access, cash in 
emergencies and public health emergencies preparedness and response in view of the August 2017 Kenya 
National General Elections. Other planned deliverables were non-violence campaigns such as sensitization 
of security forces on humanitarian principles as well as leaders’ peace initiatives ahead of the Kenya general 
elections that were scheduled for 8 August 2017. KRCS developed and has regularly updated its Election 
Contingency Plan, which provided a potential scenario for sporadic violence before, during and after the 
general elections. While such violence was expected in 18 counties according to KRCS pre-election 
monitoring, this support initially targeted the three (3) high risk counties (Baringo, Nakuru and Uasin Gishu).  

 
The Kenya National General Elections were held on Tuesday, 8 August 2017. Although the voting process 
was peaceful, the opposition coalition; The National Super Alliance (NASA), released its first statement at 
0215hrs on 9 August, expressing objection at IEBC’s streaming of presidential results, without the 
accompanying tallying centre summary forms (as supportive evidence as provided for in the Elections Act), 
generated by returning officer and signed by party agents (commonly referred to as Form 34A). Following 
the claims by the coalition, tensions begun rising on Friday, 11 August in a number of the Coalition’s 
strongholds including the slums in Nairobi (Kibera and Mathare), and in the counties of Kisumu, Migori, Siaya 
and Homa Bay. Within Kibera and Mathare, a number of isolated incidents were reported which involved 
lighting of bonfires and blocking of sections of the roads by the youth. The incidents were initially localized. 
In Mathare, protesters clashed with police officers, with media reports indicating that 4 people lost their lives 
in the clashes. Injuries were reported across the areas where street protest led to clash with police, with 
KRCS volunteers providing on site first aid services, pre-hospital care and medical evacuations, the level of 
care depending on need.   
The outcome of gubernatorial elections in a number of counties led to localized clashes between factions 
supporting winners, and those supporting candidates who had lost. In Tana River County, 3 deaths were 

                                                      
1 Reached with services such as First Aid provision (358), psychosocial support (156), Cash Transfers (486) and Restoring Family Links 
(2). 
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reported, as well as injuries (with KRCS facilitating transfer of 4 seriously wounded people to local hospitals). 
The clashes were triggered by results that were indicative of the incumbent losing the seat. In Garissa, the 
main market was set on fire (which took more than 10 hours to bring under control) reportedly by protesting 
youth, leading to a complete destruction. Clashes were also reported in the county of Wajir and in a number 
of tallying stations in Mandera County.  
 
For more details on the situation following the August 8 elections, refer to operation update 1. 
 
The announcement of presidential election results declaring the incumbent President as the winner sparked 
street protests which triggered KRCS response, specifically lifesaving interventions. Following an election 
petition, the Supreme Court nullified the presidential election results and ordered fresh presidential election 
that was conducted on 26 October 2017. This informed the extension of the DREF operation timeframe by 2 
months ending November 2017.  
 
The major donors and partners of the DREF include the Red Cross Societies and governments of Australia, 
Austria, Belgium, Britain, Canada, Denmark, Finland, Ireland, Italy, Japan, Luxembourg, Monaco, the 
Netherlands, Norway, Spain, Sweden and the USA, as well as DG ECHO, the UK Department for 
International Development (DFID), AECID, the Medtronic and Zurich Foundations and other corporate and 
private donors. On behalf of Kenya Red Cross Society, the IFRC would like to extend its gratitude to all 
partners for their generous contributions. 
 
 
Summary of response 
 
Overview of Host National Society 
KRCS is the largest humanitarian organisation in Kenya, with presence across the country (with 64 branches 
and sub branches supporting a network of 98,000 volunteers). KRCS has wide acceptance across the 
country with capacity to operate in areas considered hard to reach based on geographical isolation and 
limitations in humanitarian access.  
 
KRCS maintained a pool of 1,124 first line responders who were on high alert to respond to emergency that 
rose from election related violence in identified hotspot counties. A surge team of 11 was deployed to lead 
teams in West Kenya, Nairobi and Rift Valley counties that reported disturbances. KRCS provided first aid 
services to 350 cases and evacuated 147 of the serious cases. The deployment of ambulances to the 
hotspot counties ensured timely response to emergencies. Skirmishes were reported in West Kenya and 
Lower eastern leading to destruction of property and deaths. KRCS distributed cash to 17 business persons 
and 81 households affected in Kawangware in Nairobi County and Kisumu County. Following a nurses’ 
strike within the electioneering period, KRCS deployed 30 nurses to Jaramogi Oginga Odinga Referral 
Hospital to provide treatment to those injured following violent protests in Kisumu County. Other services 
provided by KRCS were156 cases through psychosocial services and 2 tracing cases closed successfully. 
A blood drive conducted in West Kenya in collaboration with the Regional Blood Transfusion Centre 
managed to collect 500 pints of blood. 
 
Overview of Red Cross Red Crescent Movement in country 
ICRC has a regional delegation in Nairobi, which supports operations in a number of countries in Eastern 
and Central Africa. ICRC worked with KRCS on preparedness for possible disturbances in 2017. Several 
initiatives were undertaken on capacity building which included:  First Aid in conflict which targeted 420 
volunteers in selected counties, Water and Sanitation (Training of WASH first responders which targeted 40 
staff and prepositioning of aqua tabs), Communication, Mental health, seminars with KRCS and Media 
regarding social media platforms and dissemination to radio journalists.  

The British and Finnish Red Cross, through the Disaster Management (DM) strengthening programme 
supported the KRCS in various aspects of DM, which also includes contingency planning for various hazards. 
The programme also supported in training of 400 volunteers (who form the Red Cross Action Teams).  

The Danish Red Cross supported training and deployment of psychosocial support team that provided 
psychosocial first aid and counselling in the initial phase of violence. 

 

http://adore.ifrc.org/Download.aspx?FileId=172081


 
Overview of Non-RCRC actors in country 
KRCS partnered with UNHCR, UNICEF (Nutrition), UNFPA (Mapping of GBV hotspots), and UN-OCHA 
(coordination of partners). UN Women supported the training of 30 staffs on Kenya Inter-Agency Rapid 
Assessments (KIRA). 

Kenya Disaster Operations Centre had prepared a National Elections Contingency plan which involved all 
Government line ministries, UN agencies with presence in Kenya, Non-Governmental Organisations and 
civil societies. Eight coordination hubs across the country were established and were led by various 
agencies/organisations while the KRCS was an operational lead in all the hubs. These hubs served as 
centres for coordination meetings, logistics, storage and distribution. 
 
Needs analysis and scenario planning 
 
From the DREF allocation, KRCS targeted to support 2,000 households (HHs) with Non- Food Items (NFIs) 
in the event that displacement would occur in the selected counties. Besides, KRCS had stocked 8,000 kits 
and was looking to mobilize resources to support another 22,000 HHs. This was based on the understanding 
that KRCS has with government, in-country United Nations Agencies and in-country donors that it (KRCS) 
will take lead in all sudden onset disasters involving 30,000 HH (equivalent to 150,000 people; average HH 
size of 5). As part of this effort, KRCS had submitted a proposal to the Office for Foreign Disaster Assistance 
(OFDA) for 7,000 NFI kits (which was approved and procurement done). KRCS also received funding from 
the Department for International Development (DFID) for 1,700 NFI kits and additional funds for training. 
 
Risk Analysis 
The targeted counties had been experiencing security challenges ranging from targeted attacks, cattle 
rustling, inter clan tensions and clashes, resource-based conflicts, amongst others and were likely to 
experience sporadic election related conflict which would be exacerbated by illegal small arms held by the 
local population. This was therefore expected to pose security risk to staff and volunteers operating in the 
areas. To mitigate the anticipated risks, KRCS enhanced its purpose through capacity development of its 
responders on safer access and negotiation methodologies. 
 
The 39 KRCS staff trained on safe access and negotiation conducted dissemination sessions concurrently 
with distribution activities to ensure the population was aware of intentions of each response action to prevent 
any negative perception from the community. KRCS further worked closely with the county administration to 
ensure proper identification and targeting of the displaced population. To further ensure interagency 
coordination in identification, targeting and joint assessment in the affected areas, KRCS staff provided 
trainings to humanitarian partners on Kenya Interagency Rapid Assessment (KIRA) mechanism.  
 
B. Operational strategy and plan 

The Operation strategy was informed by Scenario 2 of the KRCS-Elections Contingency Plan: Violent 
Elections, which described a situation of violent conflict at the County level. These people were likely to be 
affected by any disruptions to aid delivery, disruptions to trade, and impact on livelihoods. As auxiliary to the 
National and County Governments KRCS worked with communities, volunteers and partners to ensure 
adequate preparedness and response to the needs of the affected.  

The strategy involved effective preparedness of KRCS first response teams and prepositioning of relief 
supplies and inter-agency emergency health kits that would facilitate timely response to the needs of the 
displaced and affected populations in the initial phase of the effects of conflict. The strategy also entailed 
continuous mapping and surveillance of areas identified as high risk and strengthening of coordination with 
Government, Movement partners and other response agencies. 

KRCS focused on strengthening capacities for conducting accurate needs assessments (including feasibility 
for use of cash), setting up and managing temporary camps hosting Internally Displaced Persons (IDPs), 
provision of emergency shelter, and lifesaving services including, first aid and medical evacuations, psycho-
social first aid and support. Other services focus areas included tracing and family re-unification and 
protection of vulnerable groups including unaccompanied minors.  
 
Overall Objective 



 
 
The overall objective was to enhance internal capacity to respond to the needs of 12,000 people (2,000 
Households) likely to be affected by election related violence at the time with prepositioning of essential 
emergency services in Baringo, Nakuru and Uasin Gishu counties. The planning scenario however changed 
prompting the need to revise and target new areas that had been hardly hit by tension and protests mainly 
by the youths. These areas included Nairobi, Kisumu, Migori and Homabay counties. 
 
Proposed strategy 
 

To ensure immediate support to the humanitarian needs of the affected population, KRCS focused on the 
following activities: 

• As a lead agency for the humanitarian pillar, KRCS activated 8 response hubs which covered a 
cluster of counties with centralized warehouse structure. 

• Procurement of NFIs (Blankets, tarpaulins, mosquito nets, jerry cans and kitchen sets) and 
prepositioning of essential emergency relief supplies in the identified response hubs.  

• Transportation of the NFIs to the hubs. 

• Training and simulation of first responders/Red Cross Action teams on areas such as Safe Access, 
set up and management of IDP camps, WASH in emergencies, Public Health in Emergencies, cash 
assessments in emergencies and security training on non -violence. This also included ICRC 
support to 40 NDRT WASH focal persons from the targeted counties with training on hygiene and 
water quality interventions. 

• Procurement of First Aid kits: 40 occupational and 100 volunteers’ kits   

• Procurement of medical supplies that included 3 IHEK for KRCS in IDP camps and health facilities 
that would become dysfunctional in the affected counties.  

• Procurement of 320 dignity kits. 

• Prepositioning of ambulances and procurement of consumables to be on standby in an event of 
violence.   

• Non-violence campaigns (engaging community leaders and party leaders).  
 
Part of the strategy included sensitization of KRCS response teams on beneficiary communication plan 
(already developed by KRCS) to ensure proper communication of the organisation’s mandate, targeting 
criteria, duration and thematic areas of support. 
 
Operational support services 
 
The operation was made successful through the following support services: 
 
Human resources (HR) 
The team included 6 regional managers and county coordinators (18 counties identified as potential hotspots, 
and these were reinforced by about 110 more KRCS staff, and paramedics) who were mainly responsible for 
monitoring the situation on the ground and reporting on how it evolved. Part of this team were the 11 Disaster 
management Operations staffs deployed in Eldoret, Kisumu, Migori and Homabay to support the field teams 
with monitoring and reporting on the evolving humanitarian situations. A team of 1,014 volunteers were on 
standby throughout the monitoring period in readiness for response informed by evolving events. The 
Emergency operations Centre (EOC) had two full time staffs (rotating on a 12-hour shift) whose roles were 
mainly monitoring and reporting on the situation regularly to the KRCS situation room. There were also over 
2,000 KRCS response teams including the ambulance crew deployed strategically in all the hotspot areas to 
provide pre-hospital care and medical evacuation. In West Kenya, a team of 30 nurses was deployed to 
referral hospitals to support in treatment of serious cases as government nurses were on an industrial strike 
during the period. 
 
 
Logistics and supply chain 



 
This team was involved in procurement of essential supplies including Non-Food Items, Medical and First 
Aid Supplies, and transportation of these supplies to the response hubs. Warehousing services were also 
provided during the period of pre-positioning. In delivering their roles, KRCS procurement procedures were 
used to ensure correct items and materials were procured at the right time and correct prices. Items and 
materials for immediate support were delivered to the KRCS field warehouse in the hubs and later to the final 
distribution point (during response phase). Security of the items was guaranteed using KRCS internal controls 
and procedures. The KRCS fleet of heavy trucks were used for bulk primary transportation while secondary 
or field transportation was done through KRCS owned light trucks. 
 
Information Technology (IT) and Communications 
The KRCS Communications unit focused on enhancing public engagement through mass media and through 
documenting and profiling best practices to advocate for peaceful coexistence during electioneering period. 
This involved identification of opportunities to engage media to conduct informative radio and TV interviews. 
The media initiatives were further supported by online communication using social media platforms to engage 
the digital public such as Twitter, Facebook, YouTube and Instagram. 
 
Security 
Operations leaders at all levels were trained on field security skills specific to the operation areas. Overall 
operation security supervision was coordinated by KRCS Headquarters security staff. Safe access 
enhancement activities, including regular meetings with all actors in the project areas, were held to ensure 
adequate acceptance levels for the field teams. The Security Manager based at KRCS Headquarters 
monitored country-wide security situation and issued advisories to the field teams as and when necessary. 
All field staffs and KRCS volunteers were issued with KRCS Security handbook to assist them in dealing with 
any field security challenges. 
 
Transportation of goods by society vehicles or hired transport were guided by KRCS transport security 
guidelines as stipulated in the Fleet Manual, which included visibility, convoy procedures, travel times and 
secure field warehousing. Evacuation and relocation plans were developed for each location to guide 
movement should security issues be detected or in case the distribution sessions turned violent. Procured 
stocks were stored in secure warehouses both at headquarter and regional locations. Transportation of 
stocks to field distribution points were done in closed container trucks to prevent losses and damage from 
adverse weather conditions. Adequate security assessment and threat analysis was conducted before each 
distribution activity to ensure safety and security of KRCS staff beneficiaries and assets. 
 
There was effective liaison with the government security forces in the operation areas to prevent any conflict 
of interest in activity locations. Daily security situation briefs were also received at KRCS Security office at 
Headquarters for continuous analysis and advice on preventive measures. 
. 
 
Planning, monitoring, evaluation, & reporting (PMER) 

The KRCS headquarter team monitored the procurement, warehousing, dispatch and distribution of all 
program materials using the existing KRCS monitoring and reporting tools. The team received daily situation 
reports from the field teams for consolidation and sharing with the team based at the headquarters. Regular 
supervisory visits to activity locations were also conducted and monitoring reports compiled and shared for 
each action. KRCS Monitoring and Evaluation (M&E) team developed a monitoring and evaluation plan for 
the intervention to ensure all objectives are achieved as per the work plan. With the reflective sessions guide 
developed and now in use, the MEAL and DM operations team conducted an internal reflective session 
focusing on preparedness and response actions for all the response teams to identify challenges and lessons 
learnt. 
 
Administration and Finance 
 
The interventions before, during and after the elections were guided by the approved KRCS finance 
guidelines. These include all requests pertaining to payment of external service providers, volunteer and staff 
allowances as well as internal financial controls on advance requests and accounting for the same.  
  



 
 
C. DETAILED OPERATIONAL PLAN 
 
Early warning & emergency response preparedness 
 
Early Warning & Emergency Response Preparedness 
 
Outcome 1:  Increased KRCS capacity to prepare for election conflict emergency 
 
Output 1.1 KRCS Response teams in North Rift Kenya are strengthened and prepared for rapid 
response 
 
1.1.1 Train 40 staff and volunteers on Safer Access 
1.1.2 Train 20 staff and volunteers on Public Health in emergencies 
1.1.3 Train 40 staff and volunteers in camp set up and management 
1.1.4 Train 25 on cash assessment in Emergency 
1.1.5 Train 40 staff in WASH (supported by ICRC) 
 
Output 1.2 Support hubs establishment and carry out procurement of relief supplies 
 
1.2.1 Response hubs (coordination meetings, storage and distribution of stock items) 
1.2.2 Procure and preposition emergency relief supplies (Non-Food Items) Blanket, tarpaulins, mosquito nets, 

jerry cans and kitchen sets 
1.2.3 Carry out Non-Violence campaigns countrywide 
 
Achievements 
 
1.1.1. Using the internal capacity, KRCS trained 40 staffs and volunteers (32 males, 8 females) on safer 

access and negotiation. The training covered key concepts in safer access that included 
understanding of the security issues at their National Society, security mapping at the branch level, 
understanding the gaps, barriers, risks and challenges affecting National Society’s acceptance, 
security and access to people and communities during emergencies, safer access framework and its 
importance. 
 

1.1.2. The 5-day training on public health in emergencies was aimed at equipping the focal points from 19 
high risk counties with adequate skills and knowledge to respond to the elections related health 
emergencies as well as other epidemics that will occur from time to time.  The course covered the 
following key modules; Epidemic surveillance for emergency response and rapid response, 
Communicable disease responses, Non-communicable disease responses, RMNCAH response, 
Blood donor mobilization in emergency, Nutrition responses, GBV responses and disability 
mainstreaming, as well as accountability to affected communities. The training took place in July 2017 
with a total of 38 public health focal persons (18 males, 20 females) being equipped with preparedness 
and response skills. A key challenge faced was the fact that some of the focal persons lacked formal 
training in public health and this necessitated the need to focus more on the basics.  

 
1.1.3. The camp set up and coordination training was conducted in July 2017 to enable participants to 

understand the various actors, roles and responsibilities in camp coordination and camp management 
(CCCM) as well as be able to apply the SPHERE standards regarding the construction of temporary 
shelters for displaced persons and observing the do no harm principle. The participants included 
RCATs drawn from the 8 regions and those who have been actively involved in emergency responses. 
A total of 39 RCATs (32 males, 7 females) attended the training and were equipped with camp 
management skills. 

 
1.1.4. The cash assessment in emergencies training aimed at understanding rapid assessment for markets 

(RAM), its steps and how to carry out an effective assessment that would help decide on the most 



 
appropriate intervention in delivering aid to the most vulnerable. A total of 39 RCATs (32 males, 7 
females) were trained.  

 
N/B: The trainings on data management and reporting, safer access, camp set up and management as well 

as cash in emergencies assessment were integrated and offered within the time frame of 6 days that 
included practical aspects and role plays in between the various sections covered. 

 

1.1.5. As part of strengthening the effectiveness and efficiency of NDRT-WASH members through refresher 
and simulation event, KRCS trained 30 WASH focal persons (mainly the NDRTs) on the major 
components on emergency WASH. The training focused on overview and practical sessions on critical 
hardware for WASH interventions during emergencies, key actions, minimum standards & key 
indicators in accordance to SPHERE standards. Specifically, the training focused on water sources & 
quality, water treatment, storage & distribution as well as sanitation & drainage. The 4 days training 
targeted 30 NDRT members (25 males, 5 females) and was facilitated by the KRCS WASH technical 
team.  

 
1.2.1. Coordination meetings took place in each of the 3 targeted hubs of Nakuru, Baringo and Uasin Gishu. 

Other planning and coordination meetings were conducted in Kisumu, Nairobi, Isiolo, Nyeri and Malindi 
regional headquarters. These meetings were aimed at identifying the available resource capacities in 
terms of response teams and logistical support. The meeting deliberations were used to inform the 
revision of the KRCS elections contingency plan. 

 
1.2.2. KRCS procured and prepositioned emergency relief supplies (Non-Food Items to cater for 2,000 

families) that included tarpaulins, jerrycans, blankets, mosquito nets and kitchen sets (4,000 pcs each). 
The distribution to the various hubs was done as provided; Upper Eastern – 9,146 pcs, North Rift – 
4,988 pcs, North Eastern – 5,756 pcs, South Rift – 8,350 pcs, Central – 8,252 pcs and Lower Eastern 
– 9,962 pcs.  

 
1.2.3. KRCS conducted two non-violence campaigns that included sensitization of security forces on 

humanitarian principles and leaders’ peace initiatives by using peace walls.  
 
The sensitization meeting between KRCS and the police in West Kenya region (Kisumu) was aimed at 
understanding the relationship between the security agents and KRCS, how best the two bodies can work 
together as well as find ways of ensuring safer access and negotiation in emergency situations. During the 
meeting, the police officers were sensitized on the RCRC Movement history and how it was formed, progress 
made by the Movement so far, the its composition, and roles of the ICRC, National Society and IFRC. Other 
areas included emblem use and responsibility of the Government and everyone else to protect the emblem 
from misuse. The participants were also taken through the seven Fundamental Principles of the RCRC 
Movement that govern and regulate the work of the Movement. The one-day training was attended by 22 
security officers (11 males, 11 females). 
 
KRCS developed a virtual wall named the Uchaguzi peace wall in which members of the public or any other 
concerned citizens were able to share peace messages and pictures using the hash tag #PeaceWallKE. 
According to the peace wall report, a total of 298 posts (mainly on peace messages) have been made on the 
wall with the messages resulting into 100,000+ impressions and reach. The three-major metrics (reach, 
impressions and posts) for measuring public engagement on the social media will continue to be monitored 
and reported in the post-election period. 
Challenges 
 

• The accessibility of the KRCS virtual wall for peace messages was limited to mainly urban population 
and those who had access to smart phones and other computer devices. This meant that those in 
the remote areas with poor network coverage could not contribute to the wall. On its part, KRCS used 
its dissemination team across the branches to communicate peace messages to the community 
members. 

 
• Misconstrued assumption of acceptance led teams into angry crowds, where the teams met some 

resistance. KRCS teams later revisited the area to disseminate principles of the RCRC Movement. 
 



 
• Initially planned to incorporate both KRCS staff and government security officers, the safer access 

training had to proceed without the participation of security officers since many of them had been 
deployed to areas perceived to be hotspots. This would have encouraged honest reflections and 
sharing of experiences from both sides (civil and disciplined forces). KRCS later organised a 
sensitization session in which the security officers were briefed on the history, roles and Fundamental 
Principles that govern the Red Cross and Red Crescent Movement.  

 
Lessons Learned 
 

• While teams across the country remained on standby, posting of some team members did not 
consider individual acceptance due to ethnicity during initial response on 8 August 2017. This meant 
that surge capacities had to be deployed late into the response to support ongoing responses in other 
regions. 
 

• Consistency in the utilization of KRCS MEAL tools and SOPs such as 24 hours and 72 hours 
assessment tools, situation reporting templates, emergency assessment and response analysis 
guidelines ensured standardization of practice thereby ensuring accurate information was collected 
and analysed right from the beginning. 
 

• Through the toll-free line and coordination through the Emergency Coordination Centre, KRCS 
received real time information on what was happening on the ground. This informed the timely 
response to emergencies that arose particularly around the elections held on 8 August. 

 
 

 
Quality programming 
 
Quality programming 
 
Outcome 1: Rapid assessment and analysis is used to inform the design and implementation of 
the operation 
 
Output 1.1: Initial needs assessment are updated following consultation with beneficiaries 
 
1.1.1 Situation updates from EOC 
1.1.2 Conduct After Action Review to inform learning 
 
Achievements 
 
1.1.1.  The KRCS EOC provided regular situation updates to the situation room established. The information 

collected related to areas where increased tension and street protests were being reported. Data on 
number of casualties were also availed from time to time to the HQ based team for consolidation of 
the overall situation report. While relative calm was restored, the EOC continued to monitor the 
situation as it unfolded through the follow ups with the county coordinators. 

 
1.1.2.  After Action review sessions focussing on the preparedness and response actions were conducted 

among the response teams at both HQ and regional hubs.  
Challenges 
None 
Lessons Learned 

• While the internal reflections among the various response teams helped coordinate activities better, 
there is need to organize much more formalized sessions to specifically review how the teams 
conducted themselves before, during and after the elections. Value for Money aspects similarly need 
to be evaluated using the approved Value for Money (VfM) matrix. 

 
 



 
Health and Care 
 
Health and Care 
 
Outcome 1: The immediate risks to the health of affected populations are reduced 
 
Output 1.1 The health situation and immediate risks are assessed using agreed guidelines 
 
1.1.1 Procurement of IHEK (3) 
1.1.2 Procurement of 320 dignity kits. 
1.1 3 Procurement of 40 occupational first aid kits and 100 volunteers’ first aid kits 
1.1.4 Deliver first aid treatment and mass casualty incidence management for injured victims of violence 
1.1.5 Preposition Basic Life Support and Advanced Life Support ambulances in violence hotspots 
1.1.6 Increase national surveillance through central command centre  
1.1.7 Deliver pre-hospital care and medical evacuations to patients with severe injuries  
 
Achievements 
 
1.1.1 & 1.1.2. The procurement of IHEK basic kits, supplementary module, malaria module and 320 dignity 
kits were completed, and distribution done in all the 8 regional hubs. 
 
1.1.3. A total of 40 occupational first aid kits and 300 volunteers first aid kits were procured out of which 64 

(volunteer first aid kits) and 8 (occupational first aid kits) were distributed across the 8 regions. 
 
1.1.4.  Despite the intense protests and safety concerns in the affected areas, more than 2,000 Kenya Red 

Cross responders spread across the country managed to gain access to provide prehospital care and 
medical evacuation services to the affected people that included 358 injuries and 58 deaths across the 
country. Part of this support was also from the DFID election preparedness budget. 

 
1.1.5. KRCS facilitated the transfer of 4 seriously wounded people to local hospitals. 

 
1.1.6. To monitor and report on the evolving humanitarian situation, the Emergency Operations Centre had 

two full time staffs who monitored and reported on the situation to the KRCS situation room.  
 
1.1.7. Injuries were reported across the areas where street protest led to clash with police, with KRCS 

volunteers providing on site first aid services, pre-hospital care and medical evacuations, the level of 
care depending on need 

 
Other services that KRCS provided (without funding from the DREF) to the victims included restoring family 
links through tracing and helping families reunite with their displaced family members, psychosocial 
counselling to those traumatized by the ongoing skirmishes, continuous assessments in areas affected by 
protests with a view to establishing the extent of damage and offering the necessary lifesaving support to 
affected communities as well as community engagement especially with the youth on the need to exercise 
restraint and peaceful coexistence. 
 
Challenges 
 

• Misinformation on social media that KRCS had prepositioned body bags elicited some degree of 
mistrust from the community. KRCS vehicles in West Kenya were taken through a thorough search 
in Migori, which caused delay in response. KRCS cooperated and engaged with the community to 
pass the correct message about response interventions in case of loss of lives. 

 
• Other than the prehospital care, post disaster care services such as psychological support were not 

adequately provided due to limited number of responders with skills in psychosocial support. KRCS 
mobilised the services of counsellors from both private and public institutions to support as members 
of the surge teams. The few counsellors within the KRCS branches were also deployed to support 
several branches. 



 
 
Lessons Learned 
 

• Through working with the community over time, KRCS has gained acceptance from the community in 
most parts of the country which enabled access to areas that had been barricaded and locked off. This 
was witnessed in informal settlements in Nairobi and Kisumu. Timely response was achieved, allowing 
responders to reach affected persons promptly. 
 

• Strong stakeholder involvement in the coordination meetings ensured effective coordination and 
synergy in response. 

 
• Continued engagement of trained teams in various activities such as deploying NDRTs, using RCAT 

TOT to train First Aid has resulted into competent teams that can be relied on from time to time. 
 

• KRCS ambulances placed on standby across the country enabled timely response and medical 
evacuation of casualties injured in election related violence. 

• Training of RCATs on personal safety, First Aid and safer access equipped them with the right skills 
to ensure their safety. The knowledge and skills ensured the RCAT members strengthened confidence 
in achieving objectives in elevated security risk situations. 

 
 
 

D. THE BUDGET 
 
The overall DREF allocation granted for this operation was CHF 349,794 of which CHF 343,840 (98.29%) 
were spent. The balance of CHF 5,954 will be returned to the DREF. Of the amount utilised, CHF 322,854 was 
transferred to the National Society to be used in implementing this DREF operation of which 100% was spent. 
A detailed financial report is annexed to this final report.  
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For further information specifically related to this operation please contact: 
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• Dr. Abbas Gullet, Secretary General; mobile phone: +254 722 740789; email: gullet.abbas@redcross.or.ke   
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• Getachew Taa, Head of EAIOI Country Cluster Support Team, Nairobi; mobile phone: + 254-202835000; email: 
getachew.taa@ifrc.org 

 
In the IFRC Africa Regional Office 

• Khaled Masud, Acting Head of Disaster and Crisis Prevention, Response & Recovery Unit, Nairobi; mobile phone: +254 
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In IFRC Geneva 
• Christine South, Senior Quality Assurance Operations Officer, office phone: +41 227304529; email:  christine.south@ifrc.org 

 
For Resource Mobilization and Pledges in the Africa Regional Office: 

• Kentaro Nagazumi, Partnership and Resource Development Coordinator, Nairobi, mobile phone: +254 714026229; email: 
kentaro.nagazumi@ifrc.org 

 
For In-Kind donations and Mobilization table: 

• IFRC Regional Logistics: Rishi Ramrakha; mobile phone: +254 733888022; fax: +254202712777; email:  
rishi.ramrakha@ifrc.org 
 

For Performance and Accountability (planning, monitoring, evaluation and reporting) 

• Fiona Gatere, PMER Coordinator, Regional Office; phone: +254 780771139; email: fiona.gatere@ifrc.org 

 

 
Click here 

1. Revised Emergency Appeal budget (if needed) below 

2. Click here to return to the title page 
 
How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent Movement and Non-
Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and Minimum Standards in Disaster Response 
(Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National Societies, 
with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance and promotion of human 
dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 

Promote social inclusion and a culture of non-violence and peace. 

mailto:getachew.taa@ifrc.org
mailto:khaled.masud@ifrc.org
mailto:christine.south@ifrc.org
mailto:kentaro.nagazumi@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:fiona.gatere@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 349,795 349,795

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 349,794 349,794

D. Total  Funding = B +C 349,794 349,794

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 349,794 349,794
E. Expenditure -343,840 -343,840
F. Closing Balance = (B + C + E) 5,954 5,954

Other Income
DREF Allocations 349,794 349,794
C4. Other Income 349,794 349,794

Selected Parameters
Reporting Timeframe 2017/6-2017/11 Programme MDRKE040
Budget Timeframe 2017/3-2017/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRKE040 - Kenya - Election Preparedness
Timeframe: 06 Jul 17 to 30 Nov 17
Appeal Launch Date: 06 Jul 17

Final Report

Final Report Prepared on 28/Feb/2018 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 349,795 349,795
Relief items, Construction, Supplies
Shelter - Relief 41,905 41,905

Clothing & Textiles 38,476 38,476

Medical & First Aid 73,714 73,714

Utensils & Tools 57,143 57,143

Total Relief items, Construction, Sup 211,238 211,238

Logistics, Transport & Storage
Storage 9,333 9,333

Distribution & Monitoring 11,429 11,429

Transport & Vehicles Costs 14,646 14,646

Total Logistics, Transport & Storage 35,408 35,408

Personnel
National Society Staff 20,881 20,881

Volunteers 27,414 27,414

Total Personnel 48,295 48,295

Workshops & Training
Workshops & Training 26,410 26,410

Total Workshops & Training 26,410 26,410

General Expenditure
Information & Public Relations 4,762 4,762

Communications 1,905 1,905

Financial Charges 429 429

Total General Expenditure 7,095 7,095

Contributions & Transfers
Cash Transfers National Societies 322,854 322,854 -322,854

Total Contributions & Transfers 322,854 322,854 -322,854

Indirect Costs
Programme & Services Support Recove 21,349 20,986 20,986 363

Total Indirect Costs 21,349 20,986 20,986 363

TOTAL EXPENDITURE (D) 349,795 343,840 343,840 5,955

VARIANCE (C - D) 5,955 5,955

Selected Parameters
Reporting Timeframe 2017/6-2017/11 Programme MDRKE040
Budget Timeframe 2017/3-2017/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRKE040 - Kenya - Election Preparedness
Timeframe: 06 Jul 17 to 30 Nov 17
Appeal Launch Date: 06 Jul 17

Final Report

Final Report Prepared on 28/Feb/2018 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster management 349,795 349,794 349,794 343,840 5,954

Subtotal BL2 349,795 349,794 349,794 343,840 5,954
GRAND TOTAL 349,795 349,794 349,794 343,840 5,954

Selected Parameters
Reporting Timeframe 2017/6-2017/11 Programme MDRKE040
Budget Timeframe 2017/3-2017/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRKE040 - Kenya - Election Preparedness
Timeframe: 06 Jul 17 to 30 Nov 17
Appeal Launch Date: 06 Jul 17

Final Report

Final Report Prepared on 28/Feb/2018 International Federation of Red Cross and Red Crescent Societies
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