
 
DREF n° MDRKE040 Glide n° ------------------------- 
Date of issue: 07 July 2017 
 

Expected timeframe: 3 months, 1 July 2017 to 
30 September 2017 

DREF allocated: CHF 270,388 

Total number of people affected: 30,000 households 
(HH) in 18 counties 

Number of people to be assisted: 12,000 with 
a focus on Baringo and neighboring counties of 
Nakuru and Uasin Gishu 

Host National Society’s presence (n° of volunteers, staff, branches): The National Society (NS) has 
64 branches and 98,000 volunteers across the country.  

Red Cross Red Crescent Movement partners actively involved in the operation (election 
preparedness): IFRC, ICRC, and a host of Participating National Societies (PNSs) (including British and 
Finnish Red Cross Societies through Disaster Management (DM) Strengthening Project) 
 
Other partner organizations actively involved in the operation: UNICEF, UNFPA, UNOCHA, National 
Disaster Operations Centre, National Disaster Management Authority among others. 
 

 
A. Situation analysis 

 
This DREF seeks CHF 270,388 (KES 28,390,770) to preposition essential emergency relief supplies (mainly 
non-food items and emergency medical supplies), train volunteers and conduct campaigns ahead of the 
general elections scheduled for 8 August 2017. Kenya Red Cross Society (KRCS) has developed and is 
regularly updating its Election Contingency Plan, which is currently pointing towards potential for sporadic 
violence before, during and after the general elections. While such violence is expected in 18 counties 
according to KRCS pre-election monitoring, this support will provide preparedness to three (3) high risk 
counties.  
 
According to Assessment capacities projects (ACAPS) report (May 2017), it is anticipated that insecurity and 
displacement will decrease humanitarian access, affecting the drought response.  
 
The European Union Election Observer mission for the Kenyan General Elections has expressed fears of 
outbreak of violence before, during or immediately after the elections. This is after the initial meeting with the 
head of state upon the arrival of the mission. The observer mission indicated its intentions to continuously 
monitor the situation. 

Emergency Plan of Action (EPoA) 
Kenya: Election Preparedness  
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Description of the disaster  
Kenya has a history of violent elections dating back to 
1992, when the country adopted multi party politics, and 
violence of different scales has been witnessed on every 
cycle of elections. The worst crisis was witnessed in the 
2007 election, in which an estimated 1,300 people lost 
their lives, and over 600,000 displaced across the 
country. During electioneering periods, ethnic divisions 
escalate, fueled by political rhetoric by politicians aiming 
to influence voting patterns that favor such politicians. 
This creates an atmosphere of hate and political 
intolerance, which creates violence at the slightest 
trigger. 

Many issues that led to the large-scale outbreak of 
violence in 2007 elections remain thorny. These include 
historical injustices including ancestral land rights, 
inequitable distribution of wealth (economic inequalities), 
and skewed allocation of national resources, lack of 
political inclusivity (lack of involvement of masses in 
decision making on national matters) and perceived 

dominance of certain ethnic communities (in political and economic arena). Other existing underlying issues 
which could fuel violence include perceived impunity in the two levels of government, perceived high level 
corruption and mismanagement of national resources, nepotism and eroded trust in the system of justice. 
There is increasing perception that the election management body is inadequately prepared and 
inexperienced to manage elections of this scale. A similar scenario was observed in 2007, when the election 
body was perceived as incompetent, leading to loss of confidence in presidential election results, total 
collapse of the process and outbreak of violence.  

In the recent past, political related conflicts, incidents of violence and political assassinations have been 
reported with increasing frequency as the country gears towards the General Elections. Political related inter-
ethnic conflicts have occurred in Baringo (this started in December 2016 and was complicated by ongoing 
drought), Mandera and Isiolo counties, while sporadic incidents of violence have been witnessed in Homa 
Bay, Uasin Gishu, Migori, Kisumu, Bungoma and Nairobi counties during the recently concluded party 
nominations. Since February 2017, active conflict has been experienced in Baringo County which is one of 
the hotspots, leading to 47 deaths 16 injuries and over 49,000 people displaced. Violence is likely to revolve 
around outcomes of presidential and gubernatorial results as these are the current centers of power.  
 
KRCS has developed an Elections Contingency Plan (first draft developed in the second quarter of 2016), 
which is reviewed quarterly and updated regularly based on changing situations, with particular attention to 
18 Counties which are considered to be at a higher risk of conflict triggered by the political process. These 
counties (where particular attention will be paid) include Nairobi, Nakuru, Narok, Garissa, Mandera, Wajir, 
Marsabit, Samburu, Isiolo, Meru, Makueni, Migori, Busia, Siaya, Turkana, Baringo, Kwale, Mombasa, West 
Pokot, Marakwet, Uasin Gishu, Tana River, Lamu, Kisumu, Kajiado, Bungoma, Kilifi, Nyamira, Kisii and Kitui.  
 
The planning scenario has been identified as –Violent Elections where the population is highly polarized due 
to increased incitement by regional and local politicians, resulting to sporadic conflict at County level with 
diverse effects including deaths, injuries population displacement loss of shelter and dire humanitarian 
situation for at least 270,000 people in the 18 counties.  
 
The proposed operation aims at timely and effective response to the needs of those affected by election 
related conflict through the provision of first aid, emergency medical services, temporary shelter, and health 
and hygiene services. 
 
 
 
 



P a g e  | 3 
 

Rationale 
It is anticipated that 18 counties will experience some level of violence during and after the general elections.  
Violence in Baringo county started early in the year and this is expected to continue and possibly spill to the 
neighboring counties. KRCS is fund raising to support the contingency plan and has approached several 
partners including: USAID OFDA, ICRC and PNS to support the anticipated needs in 18 counties. 
 
The DREF will focus in Baringo and neighboring counties of Nakuru and Uasin Gishu and therefore the 
prepositioning of relief supplies will be done in Baringo, Nakuru, and Eldoret Hubs. Should there be no 
incidents of violence, the relief supplies will be stored for DREF operations to respond to emergencies in 
consultation with IFRC. 
 
Overview of Host National Society  
KRCS is the largest humanitarian organisation in Kenya, with presence across the country (with 64 branches 
and sub branches supporting a network of 98,000 volunteers). KRCS has wide acceptance across the 
country with capacity to operate in areas considered hard to reach based on geographical isolation and 
limitations in humanitarian access.  
 
The National Society is designated as the first line of response in all sudden onset disasters involving up to 
30,000 households (150,000 people) by the Government and the Kenya Humanitarian Partnership Team 
(KHPT). KRCS has auxiliary role to the National and County Governments defined in Kenyan law, and the 
organisation is also entrusted with being the lead agency in all sudden onset disasters in the country. The 
NS also carries experiences and learning from the 2007/08 election violence, where it played a key role in 
providing emergency services in health, WASH, camp management, protection and recovery and 
reconstruction. 
 
Overview of Red Cross Red Crescent Movement in country 
ICRC has a regional delegation in Nairobi, from which it supports operations in a number of countries in 
Eastern and Central Africa. ICRC has been working with KRCS on preparedness for possible disturbances 
has been the main priority in 2017. Several initiatives have been undertaken in capacity building which 
include: First Aid in conflict which targeted 420 volunteers in selected counties, Water and Sanitation (Training 
of WASH first responders which targeted 40 staff members) and prepositioning of aqua tabs), 
Communication, Mental health, seminars with KRCS and Media regarding social media platforms and 
dissemination to radio journalists.  

The IFRC has Cluster Office (for Eastern Africa and Indian Ocean Islands) and a Regional Office for Africa, 
in Nairobi. There are also a number of PNS supporting regional operations from Kenya, and these include 
the British, Danish, Finnish, German, Italian, Japanese and the Norwegian Red Cross Societies. 

British and Finnish Red Cross Societies through the Disaster management strengthening programme has 
been supporting the KRCS in various aspects of DM, which also includes contingency planning for various 
hazards. The programme has also supported in training 400 volunteers (form the Red Cross Action Teams).  

Danish Red Cross is supporting training and deployment of psychosocial support team that will provide 
psychosocial first aid and counselling in the initial phase of violence. 

Overview of non-RCRC actors in country 
The current active partners are: UNHCR, UNICEF (Nutrition), UNFPA (Mapping of Gender based violence 
(GBV) hotspots), and UN-OCHA (coordination of partners). UN Women is supporting in training 30 staff 
members who will take the lead in Kenya Inter-Agency Rapid Assessments (KIRA). 

Kenya Disaster Operations Centre has prepared a National Elections Contingency plan which involves all 
Government line ministries, UN agencies with presence in Kenya, Non-Governmental Organisations and 
civil societies. Eight coordination hubs across the country have been established which are led by various 
agencies/organisations while the KRCS is the operational lead in all the hubs. These hubs serve as centres 
for coordination meetings, logistics, storage and distribution. 
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Summary of the Current Response 
Since February, KRCS has been supporting communities displaced by violence in Baringo County (and this 
is highly likely to spill over into elections period), where conflict was triggered by competition for resources, 
mainly pasture and water for livestock linked to the ongoing drought. The county has taken lead in a number 
of political assassinations reported so far, and this introduces a political dimension to the crisis in the county. 
Ongoing interventions include unconditional cash transfers, health and nutrition services, distribution of food 
and non-food items, psychosocial support services, tracing services and dissemination of provisions of the 
International Humanitarian Law (IHL) targeting security forces deployed to the county to restore law and 
order. KRCS has also been involved in mediation efforts targeting the communities involved in the conflict, 
to find a durable solution to recurrent conflicts in the area. 
 
Besides Baringo, KRCS has also provided support to communities affected by inter-ethnic conflicts in 
Mandera and Isiolo counties, and provided first-aid services and medical evacuation to survivors of violence 
witnessed during the recently concluded party nominations. 
 
Needs analysis, beneficiary selection, risk assessment and scenario planning 
 
Beneficiary selection: 
 
KRCS is targeting to support 30,000 Households (HH) who would be displaced or affected in the selected 
counties. Currently KRCS has stocked 8,000 kits and is therefore looking to mobilize resources to support 
22,000 HH. The NS has submitted a proposal to OFDA (which has gone through Technical approval) for 
support of 7,000 kits and expects to raise 2,000 kits through this DREF. KRCS is also holding separate 
discussions with in-country donors including DFID and ECHO for possible support to close the gap. 
 
Scenario planning 
KRCS has developed an Elections Contingency Plan (First draft developed in the second quarter of 2016), 
which is reviewed quarterly and updated regularly based on changing situations. The contingency plan is 
based on three possible scenarios;  

• Scenario 1: predicting Charged Election Process in which increased political activities, coupled with 
sporadic violence at local level and enhanced agitation at the national level resulting to displacement 
of up to 20,000 people across the country. 

• Scenario 2: involving Violent Elections Process where the political process before during and 
immediately after Election Day is marred by violence and direct effects on communities at County 
level. The violence would lead to displacement of up to 270,000 people in 18 counties (selected 
hotspots within the counties).  

• Scenario 3: involving Collapsed Elections process, resulting to a stalemate between the incumbent 
party and the opposition. The situation would precipitate discrediting of the electoral institutions and 
no clear governance system is put in place. The population affected and the displaced are in excess 
of 1,000,000 people across the country. 

 
KRCS has based the current plan on scenario 2, and is consistently updating. 
It is expected that the violence would largely affect poor families in rural areas and those living in urban 
slums. Such families have single streams of income that would easily be disrupted by situations of instability 
and violence, and would rely on humanitarian support for basic needs including shelter, food, water and 
sanitation services and basic health care needs in the immediate aftermath of violence. The conflict would 
disrupt the normal economic activities leading to acute scarcity of essential supplies and collapse of markets. 
KRCS is therefore prepositioning relief supplies that would be deployed rapidly pending assessment for 
possible alternative response tools including cash. 
 
Risk Assessment 
The targeted area has been experiencing security challenges ranging from targeted attacks, cattle rustling, 
inter clan tensions and clashes, resource based conflicts, amongst others. The area is likely to experience 
sporadic election related conflict which will be exacerbated by illegal small arms held by the local population. 
This may pose a security risk to staff and volunteers operating in the area. 
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KRCS will enhance dissemination of its purpose and intentions in the area among the population to mitigate 
the risks, and build awareness among its responders on safer access methodologies when working in the 
area. 
 
KRCS staff members trained on safe access will conduct dissemination sessions concurrently with 
distribution activities to ensure all the population are aware of intentions of each response action to prevent 
wrong perception. 
KRCS will work closely with the county administration to ensure genuine segregation of displaced population 
to guarantee accurate identification of the beneficiaries. 
 
B. Operational Strategy and Plan 

The Operation strategy has been informed by Scenario 2 of the KRCS-Elections Contingency Plan: Violent 
Elections, which describes a situation of violent conflict at the County level. These people are likely to be 
affected by any disruptions to aid delivery, disruptions to trade, and impact on livelihoods. As auxiliary to the 
National and County Governments KRCS will work with communities, volunteers and partners to ensure 
adequate preparedness and respond to the needs of the affected populations.  

The strategy involves effective preparedness of KRCS first response teams and prepositioning of relief 
supplies and inter-agency emergency health kits that would facilitate timely response to the needs of the 
displaced and affected populations in the initial phase of the effects of conflict. The strategy also involves 
continuous mapping and surveillance of areas identified as high risk and strengthening of coordination with 
Government, movement partners and other response agencies. 

KRCS will focus of strengthening capacities for conducting accurate needs assessments (including feasibility 
for use of cash), setting up and managing temporary camps hosting Internally Displaced Persons (IDPs), 
provision of emergency shelter, and lifesaving services including first aid and medical evacuations, psycho-
social first aid and support. These are areas where KRCS is seeking support. Other services to include tracing 
and family re-unification and protection of vulnerable groups including unaccompanied minors.  
 
Overall objective 
The overall objective is to develop internal capacity to respond to the needs of 12,000 people (2,000 
Households) likely to be affected by election related violence at this time with prepositioning in Baringo, 
Nakuru and Uasin Gishu. 
 
Proposed strategy 

The following activities have been prioritized to ensure immediate needs of the affected are met; 

• Activation of 8 response hubs which covers a cluster of counties with centralized warehouse 
structures. KRCS is the lead agency for the Humanitarian Pillar. 

• Procurement of NFIs (blankets, tarpaulins, mosquito nets, jerry cans and kitchen sets and 
prepositioning of essential emergency relief supplies in the identified response hubs. In Addition, 
IFRC has approached PNSs to support KRCS and ICRC will support preposition of WASH items 
(aqua tabs, PUR, and Mass water treatment plant). 

• Transportation of the NFI to the hubs. 

• Training and simulation of first responders/Red Cross Action teams on areas such as Safer Access, 
set up and management of IDP camps, WASH in emergencies, Public Health in Emergencies, cash 
assessments in emergencies and security training on non -violence. ICRC will support 40 NDRT 
WASH from the targeted counties.  

• Procurement of first-aid kits: 40 occupational and 100 volunteers’ kits.   

• Procurement of 3 Interagency Emergency Health Kits (IHEK). During violence, people get displaced 
and some health facilities become non-functional due to lack of staff and medical supplies. The 
proposed kits will be used by KRCS in IDP camps and health facilities that will become dysfunctional 
in the affected counties.  

• Procurement of 320 dignity kits. 



P a g e  | 6 
 

• Prepositioning of ambulances and procurement of consumables to be on standby in an event of 
violence.   

• Non-violence campaigns (engaging community leaders and party leaders),  
   
Operational Support Services 
The following support services are available for the operation: 
 
Human resources 
This will include county coordinators and two staff members from Emergency operations Centre (EoC), who 
will mainly be monitoring and reporting on how the situation evolves.  Some 20 Volunteers who will take part 
in the training will carry out field level surveillance to support in updating the contingency plan. 
 
Logistics and Supply Chain 
This team will be involved in procurement of essential supplies, and transportation of these supplies to the 
response hubs. The team will also provide warehousing services during the period of pre-positioning. 
 

• KRCS procurement procedures will be used to ensure correct items and materials are procured at the 
right time and at correct prices. 

• Items and materials for immediate support will be delivered to the KRCS field warehouse in the hubs 
and later to the final distribution point (during response phase). Security of the items will be ensured 
using KRCS internal controls and procedures. 

• The KRCS fleet of heavy trucks will be used for bulk primary transportation while secondary or field 
transportation will be done through KRCS owned light trucks 

 
Communications 
The IFRC Africa Communication Unit has developed a contingency communications plan and will continue 
to highlight the humanitarian needs and the response of the Kenya Red Cross Society. Communications 
activities will focus on the humanitarian situation and not the political situation. The KRCS Communications 
unit will focus on enhancing public engagement through mass media and through documenting and profiling 
best practices to advocate for peaceful coexistence during electioneering period. This will involve the 
identification of opportunities to engage media to conduct informative radio and TV interviews. The media 
initiatives will also be supported by online communication using social media platforms to engage the digital 
public. In this regard, the KRCS will use its strong social media presence on Twitter, Facebook, YouTube and 
Instagram.  
 
Security 
KRCS has clear Safety and Security regulations which will form the basis for security planning for each 
context specific area where interventions will be carried out. 
 
Operations leaders at all levels are trained on field security skills specific to the operation areas. Overall 
operation security supervision will be done by KRCS Headquarters security members staff. Safe access 
enhancement activities including regular meetings with all actors in the project areas will be held to ensure 
adequate acceptance levels for the field teams. The Security Manager based at KRCS Headquarters will 
monitor country-wide security situation and issue advisories to the field teams as may be necessary. 
All field staff members will be issued with KRCS Security handbook to assist them in dealing with any field 
security challenges. 
 
Transportation of goods by NS vehicles or hired transport will be guided by KRCS transport security 
guidelines as stipulated in the Fleet Manual, which includes visibility, convoy procedures, travel times and 
secure field warehousing. 

 
Vulnerability Analysis: KRCS is widely accepted across Kenya and has good level of public support and 
goodwill, from both potential beneficiaries and county and national governments. KRCS has carried out major 
relief efforts in the same locations in the past, and has not experienced difficulties that would this time make 
its personnel and assets to be considered vulnerable. 
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Contingency plans: CP including evacuation and relocation plans have been developed for each location, if 
a security issue is detected, or the distribution sessions turn violent. 

 
Procured stocks will be stored in secure warehouses both at Headquarters and regional locations. 
Transportation of stocks to field distribution points will be done in closed container trucks to prevent losses 
and damage from adverse weather conditions. 

 
Adequate security assessment and threat analysis is conducted before each distribution activity to ensure 
safety and security of KRCS staff beneficiaries and assets. 

 
Effective liaison will be done with government security forces in the operation areas to prevent any conflict of 
interest in activity locations. 

 
Daily security situation briefs will be received at KRCS Security office at Headquarters for continuous analysis 
and advice on preventive measures. 
    
Planning, monitoring, evaluation, & reporting (PMER) 
The IFRC Africa PMER office in collaboration with the IFRC EAIOI Cluster will work with the KRCS 
headquarter team and develop a Monitoring and Evaluation Plan for use in the Operation. The KRCS 
Headquarters team will monitor the procurement, warehousing, dispatching and distribution of all program 
materials using the existing KRCS monitoring and reporting tools. The team will also conduct supervisory 
visits to activity locations and compile monitoring reports for each action. Assessment, distribution and 
Operations reports will also be received and analyzed by the Headquarters operations team to ensure 
standardized interventions and beneficiary accountability.  

  
KRCS Monitoring and Evaluation (M&E) team have developed a monitoring and evaluation plan for the 
project to ensure all objectives are achieved as per the work plan. Field evaluation visits will also be conducted 
to the project areas and periodic reports shared.  
 
Administration and Finance 
The KRCS finance guidelines are one of the many guidelines that will guide the operation. 



 

 

C. DETAILED OPERATIONAL PLAN 
 
Early warning & emergency response preparedness 

Outcome 1: Increased KRCS capacity to prepare for election conflict emergency 
Output 1.1 KRCS Response teams in North Rift Kenya are strengthened and prepared for rapid 
response 
 
Activities planned                                               
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15  

Train 40 staff 
members and 
volunteers on Safer 
Access 

                

Train staff and 
volunteers on 20 
Public Health in 
emergencies 

                

Train 40 staff 
members and 
volunteers in camp set 
up and management 

                

Train 25 on cash 
assessment in 
Emergency  

                

Train 40 staff 
members in WASH 
(supported by ICRC) 

                

Support hubs establishment and carry out procurement of relief supplies 

Activities planned                                               
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 Add week / month 
columns as needed 

Response hubs 
(coordination 
meetings, storage and 
distribution of stock 
items) 

                

Procure and 
preposition emergency 
relief supplies (non-
food items) blankets, 
tarpaulins, mosquito 
nets, jerry cans and 
kitchen sets 

                

Carry out non-violence 
campaign countrywide 

                

 
Quality programming / Areas common to all sectors 
Large scale displacement due to violence and looting may lead to protracted shelter needs for the 
displaced population.  

Outcome 1: Rapid assessment and analysis is used to inform the design and implementation of the operation 
Output 1.1 Initial needs assessment are updated following consultation with beneficiaries 

Activities planned                                               
Week / Month 

1 2 3 4 5 6 7 8 9 1
0 

1
1 

1
2 

1
3 

1
4 

1
5 

Add week / month columns 
as needed 

Carry out feasibility for cash 
response 

                

 



 

Outcome 2: The management of the operation is informed by a comprehensive monitoring and evaluation 
system 
Output 2.1 Monitoring information informs revisions of plan of action where appropriate 
Activities planned                                               
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 Add week / month 
columns as needed 

Situation updates from 
EoC 

                

Conduct After Action 
review to inform 
learning 

                

 
 
Health & care 
 
Needs analysis: The displaced population might be far away from their normal medical clinics and 
health centers  
Population to be assisted: All the 2,000 displaced households and the host community will benefit 
from the medical services to be provided.  
 

Outcome 1: The immediate risks to the health of affected populations are reduced. 
 
Output 1.1 The health situation and immediate risks are assessed using agreed guidelines. 
 
Activities planned                                              
Week / Month 

1 2 3 4 5 6 7 8 9 1
0 

1
1 

1
2 

1
3 

1
4 

1
5 

16 

Procurement of IHEK (3)                 

Procurement of 320 dignity kits                 

Procurement of 40 
occupational first-aid kits and 
100 volunteers’ first aid kits 

                

Deliver first-aid treatment and 
mass casualty incidence 
management for injured victims 
of violence 

                

 
  



 

Budget  
 
DREF OPERATION  04/07/2017 

APPEAL 

PREPAREDNESS  FOR 
POTENTIAL PRE AND 
POST ELECTION 
VIOLENCE IMPACT 
DURING 2017 GENERAL 
ELECTIONS   

  DREF grant budget Expenditure CHF 
Budget Group  

    
Shelter - Relief  41,905 41,905 
Shelter - Transitional   
Construction - Housing   
Construction - Facilities   
Construction - Materials   
Clothing & Textiles 38,476 38,476 
Food  0 0 
Seeds & Plants  0 0 
Water, Sanitation & Hygiene 0 0 
Medical & First Aid 58,476 58,476 
Teaching Materials  0 
Utensils & Tools 57,143 57,143 
Other Supplies & Services 0 0 
Emergency Response Units 0 0 
Cash Disbursements 0 0 
Total RELIEF ITEMS, CONSTRUCTION AND 
SUPPLIES 196,000 196,000 

    
Land & Buildings 0 0 
Vehicles Purchase 0 0 
Computer & Telecom Equipment 0 0 
Office/Household  Furniture & Equipment 0 0 
Medical Equipment 0 0 
Other Machinery & Equipment 0 0 
Total LAND, VEHICLES AND EQUIPMENT 0 0 

    
Storage, Warehousing 9,333 9,333 
Distribution & Monitoring   
Transport & Vehicle Costs 8,571 8,571 
Logistics Services  0 
Total LOGISTICS, TRANSPORT AND STORAGE 17,905 17,905 

    
International Staff   
National Staff    
National Society Staff 6,476 6,476 
Volunteers    
Total PERSONNEL  6,476 6,476 



 

    
Consultants  0 0 
Professional Fees 0 0 
Total CONSULTANTS & PROFESSIONAL FEES 0 0 

    
Workshops & Training 26,410 26,410 
Total WORKSHOP & TRAINING 26,410 26,410 

    
Travel   0 
Information & Public Relations 4,762 4,762 
Office Costs   0 
Communications 1,905 1,905 
Financial Charges 429 429 
Other General Expenses 0 0 
Shared Support Services   
Total GENERAL EXPENDITURES 7,095 7,095 

    
Programme and Supplementary Services Recovery 16,503 16,503 
Total INDIRECT COSTS 16,503 16,503 

    
TOTAL BUDGET 270,388 270,388 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Contact Information  
For further information specifically related to this operation please contact:  

• Kenya, Red Cross Society: Secretary General; Dr Abbas Gullet, gullet.abbas@redcross.or.ke; Mobile 
phone; +254 722740789  

 
• IFRC Country Cluster Support Team office: Getachew Taa, Head of EAIOI Country Cluster Support 

Team; email: getachew.taa@ifrc.org; mobile phone: +254202835000;  
 

• IFRC Regional Office for Africa DCPRR coordinator: Farid Aiywar, Head of Disaster and Crisis 
Prevention, Response and Recovery Unit; email: farid.aiywar@ifrc.org; mobile phone +254731067489  

 
• IFRC Geneva: Tiffany Loh, Senior Officer, Response and Recovery; phone: +41-79-251 8004; Email:  

tiffany.loh@ifrc.org  
 

• IFRC Region Logistics Unit (RLU): Rishi Ramrakha, Head of Africa Region logistics unit; Tel: +254 
733 888 022/ Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org  

 
For Resource Mobilization and Pledges:  

• In IFRC Africa Regional Office: Kentaro Nagazumi, Partnership & Resource Mobilization Coordinator; 
Africa Region; phone: 254 714 026 229;  email: kentaro.nagazumi@ifrc.org 

 
For Performance and Accountability (planning, monitoring, evaluation and reporting 
enquiries)  

• In IFRC Africa Regional Office: Fiona Gatere, Africa Region PMER Coordinator; Nairobi; phone: +254 
731 688 230; email: fiona.gatere@ifrc.org 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 
vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 
Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance and 
promotion of human dignity and peace in the world. 
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