
 
Emergency Appeal n° MDRKE044 EPoA update No: 2   

 
Date of update: 09 September 2019 Timeframe covered by this update: 4.5 months (1st 

March – 31st August 2019) 
Operation start date: 01 March, 2019 Original Operation timeframe: 6 months 

Extended timeframe: 31st  January 2020 
Overall operation budget: CHF 8,000,000 DREF amount initially allocated: CHF 385,000 

N° of people being assisted: 150,000 people 

Red Cross Red Crescent Movement partners currently actively involved in the operation: Kenya Red Cross 
Society, British Red Cross, Danish Red Cross, Netherlands Red Cross, Japanese Red Cross, Swedish Red Cross and 
Hong Kong Red Cross. 
 
Other partner organizations actively involved in the operation: National Drought Management Authority, Tullow Oil 
Company and World Food Program 

Kenya Red Cross Society (KRCS) is currently delivering emergency assistance and support to some 150,000 people 
affected by drought in Kenya, with a focus on the following sectors and implementation strategies: Livelihoods and basic 
needs, Water Sanitation and Hygiene (WATSAN), Health, Protection, Gender and Inclusion (PGI) and Community 
Engagement and Accountability (CEA). Initially the Emergency Appeal was launched for 6 (six) months to address 
lifesaving needs. Since the launch of the operation, the food insecurity context has further deteriorated in an erratic 
rainfall. The operation needs additional time to adjust its strategies for livelihoods intervention in terms of geographical 
targeting and activities.  

 
Summary of major revisions made to emergency plan of action: 
 

• March 2019: The Short Rains Assessment report released in March indicated a worsening food security 
situation, with some counties having moved to a Crisis phase (IPC3). IFRC launched a Disaster Relief 
Emergency Fund (DREF) operation, to support 10,000 families with a one off cash transfer with each household 
getting KES.3, 000. 

• April 2019: IFRC launched an Emergency Appeal, expanding the scope of the operation in terms of areas of 
intervention and people to be assisted based on the worsening drought situation. 

• June 2019: KRCS continued with monitoring of the drought situation and updating partners. Cash transfers 
Post Distribution Monitoring was also done in one of the Counties (Marsabit) and continued monitoring of the 
drought situation.  

• August 2019: The Long Rains Assessment (August 2019) findings were released indicating a worsening food 
security situation in the recent past from the last three assessments. Currently the number of people in Crisis 
(IPC Phase 3) or worse, is at 2.6 million people an increase from the estimated 1.6 million people that 
was established in May 2019 during the mid-season assessment. NDMA bulletins indicate that 6 counties 
are currently in Alarm Phase (IPC 3)1 with an additional nine counties in Alert Phase (IPC 2)2.  
 

 
1 Wajir, Mandera, Garissa, Marsabit, Tharaka Nithi, and Isiolo 
2 Lamu, Nyeri, Laikipia, Baringo, Tana River, Makueni, Kitui, Kilifi and Embu 

Emergency Plan of Action Operation Update 
Kenya: Drought  



KRCS is seeking to extend the implementation of the current Emergency Appeal operation  from September 
30th t0 31st January  2020. This is necessitated by the ongoing food insecurity that is expected to persist 
especially in the ASAL counties which will continue to experience the effects of the drought well into the October-
November-December 2019 rainfall season.   

The Kenyan Drought Appeal funding coverage is 22% including both bilateral and multilateral. The request for 
extension will allow KRCS to continue fundraising to plug the shortfall which currently stands at 78%.  
 

A. SITUATION ANALYSIS 
 
Description of the disaster 

According to the Long Rains Assessment (August 2019), overall, the food security situation has continued worsening 
over the last three assessments. Currently the number of people in Crisis (IPC Phase 3) or worse was at 2.6 million 
people an increase from the estimated 1.6 million people that was established in May 2019 during the mid-
season assessment. This is a significant increase from the 1.1 million people that had been identified in February 2019 
after the short rains’ assessment. The number of food insecure people includes 2.26 million people who are in crisis 
drought classification (IPC 3) and 298,000 people who are in emergency drought classification (IPC 4) and require 
immediate food assistance.  

This number is estimated to rise to just above three million people by October 2019, which will be the peak just before 
the onset of the short rains season expected in October – November in some areas. This estimation is further based on 
the assumption that the onset of the short rains season will be timely, and progress will be normal or above normal. 
Contrary to this, would lead to a third failed rain season which would exacerbate the food security situation further (SRA 
Findings, August 2019). 

The food security situation has continued to deteriorate in the country as a result of the ongoing drought3. The onset of 
the March-May long rains was delayed and characterized by uneven geographical distribution and prolonged dry spells. 
Seasonal rainfall was depressed over most areas from March to April. This resulted in poor crop performance and even 
crop failure in some regions.  

The pastoral counties are now experiencing the second consecutive failed season with Garissa, Tana River and 
Marsabit the worst hit. Pasture and browse regeneration was insufficient and their condition ranges from fair to poor and 
is expected to last for 1-2 months. 

Livestock body is below average with grazers being fair to poor and expected to deteriorate rapidly as distances to water 
and pasture increase. Milk production has declined by up to 50 percent and currently households produce 1-2 litres 
compared to normal of 2-3 litres.  

Real time observations showed that rains in the 2018 season had a late onset and early cessation, with long dry spells 
experienced in many places. Overall, many parts of the country including Arid and Semi-Arid lands (ASAL) recorded 
below average rainfall with the exception of counties such as Makueni, Taita Taveta, Kwale, Embu (Mbeere) and 
Laikipia, which received near normal rainfall. Counties in Western, South Eastern and Coastal regions of Kenya received 
average rainfall. This resulted in overall unfavourable conditions for rain-fed agriculture, surface and ground water 
storage recharge and pasture regeneration. 

Cessation of the short rains, which were generally below-average in many areas, resulted in a warning of a decline in 
food, water and pasture in a number of counties. Pasture conditions have continued to deteriorate in most pastoral 
livelihood zones with the worst cases reported in Turkana, Baringo, Tana River and Wajir, where pastoral livelihood 
zones are now at alarm to crisis phase (IPC 3) according to the five stages of drought, indicating a worsening situation. 
Diminished forage resources have triggered migration and concentration of livestock to dry season grazing areas. 
Diminishing resources increases competition for the resources, which is a major trigger of resource-based conflicts if 
not managed early enough. 

The terms of trade have been on worsening trends especially in the pastoral areas where high staple food prices coupled 
with declining livestock prices have impacted negatively on households purchasing power with current terms of trade of 
25-40 percent below the five-year average in Wajir, Mandera, Garissa and Tana River. 

The nutrition situation has deteriorated significantly with the worst affected areas being in Laisamis, Turkana South and 
North which are at very critical levels (IPC Phase 5) and North Horr, Turkana Central &West, Mandera, Wajir, Garissa 
and Tiaty of Baringo which are critical (IPC phase 4). The national Emergency Nutrition Advisory Committee 
recommended that surge teams be deployed to Marsabit and Baringo in the sub counties which have high malnutrition 

 
3 KFSSG Long Rains Assessment Findings 



and human resource gaps. In this regard, KRCS has deployed 2 teams, each comprising 2 nutritionists and 2 nurses. 
The teams will support health and nutrition service delivery at health facility level based on county needs. 

The high prevalence of acute malnutrition is mainly attributed to poor food availability with low milk production and 
consumption and increasing food prices observed in the most affected areas This has resulted from the cumulative 
negative effect of the below average 2018 short rains and the late on set of the 2019 long rains. High morbidity, limited 
access to health and nutrition services following scale down of integrated outreaches in some areas such as Laisamis 
in Marsabit, poor child practices coupled with pre-existing factors such as poverty, high illiteracy and poor infrastructure 
have aggravated the problem. 

The table below provides a summary of the current food security classifications in ASAL counties (NDMA Bulletins, July 
2019). 
  

Drought Phase Improving Stable Worsening 
Normal Samburu, Kwale Turkana, Narok, Meru, West 

Pokot 
Taita Taveta, Kajiado,  

Alert Lamu, Nyeri, Laikipia, 
Baringo 

Tana River Makueni, Kitui, Kilifi, Embu,  

Alarm  Wajir Marsabit, Tharaka Nithi, 
Mandera, Isiolo, Garissa,  

 
Disease outbreaks  

Disease outbreaks have also been reported in including Kala Azar which affected Marsabit and Wajir, Garissa and 
Mandera counties, where a total of 2,323 (suspected and confirmed) cases have been reported with 28 fatalities also 
recorded. 

Cholera outbreaks have also been reported with a total of 10 counties being affected since the beginning of the year. 
Over the same period, a total of 3,847 cases have been reported out of which 163 were confirmed. Some 26 deaths 
have been reported, a case fatality rate of 0.7 percent. 
 
Conflict 

Incidences of conflicts have been reported across the cluster as a result of competition for pasture and water, cattle 
rustling and retaliatory attacks in the aftermath of cattle rustling (LRA, August 2019). Counties affected included Turkana, 
Samburu, Marsabit, Garissa, and at the border areas at the border areas of West Pokot and Elgeyo Marakwet counties. 
The conflicts have been a significant driver of food insecurity in the affected counties, driving more families into food 
insecurity as a result of deaths, injuries and disruption of livelihood activities, which in turn result in loss of income. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Nutrition situation 

 

Figure 1.6: Current vs projected national nutrition 

As predicted by the Kenya Meteorological Department (KMD), the country experienced poor performance of the long 
rains resulting in poor regeneration of forage and minimal recharge of surface water sources in pastoral livelihood zones. 
These include parts of Turkana, Marsabit, Isiolo, Garissa, Mandera, Tana River and Wajir counties. Much of Kenya 
has experienced mainly hot and dry conditions in March and April 2019 with most areas reporting below average rainfall 
according to the Kenya Meteorological Department (KMD). 

The October- November-December 2019 rainfall season is expected to be characterized by enhanced rainfall in most 
parts of the country. While this is likely to have a positive impact on the food security situation in the country, the effects 
of the current drought are likely to persist till at least November 2019. Communities will thus continue to require urgent 
lifesaving support for communities. 

The key factors to monitor:  
• Performance of 2019 short rains given the poor performance of the cumulative effect of the below average 2018 

short rains and late onset of the 2019 long rains  
• Crop production in the high and medium rainfall areas.  
• High and increasing staple food prices.  
• Close monitoring of the trends of malnutrition and related outcomes such as morbidity and deaths in the most 

affected counties.  
• Disease outbreaks e.g. Cholera, Measles, Kalazaar and the rising trend of diarrhea. 

  
During implementation of the operation, KRCS has experienced some challenges that have constrained implementation 
of the drought appeal.  Shortfall in funding has been a key challenge for KRCS in implementing planned activities. In 
seeking an extension, KRCS with support IFRC and other partners intends to carry out further resource mobilization to 
carry out the pending activities.  

Security constraints have also been a key challenge for KRCS teams due to active conflicts in some of the operation 
areas. To ensure safety and security of its volunteers and staff, KRCS has been carrying out continuous sensitization 
Safety and Security, Safe Access Framework, as well as effective engagement of communities to build trust.  
 
The table below summarizes the number of households / beneficiaries targeted through this appeal per sector versus 
those reached to date. 

 



Interventions Target  
Populations 

Number of  
Families reached 

Planned 
Duration 
(Months) 

Achievements 

Cash and Voucher 
Assistance 

25,000 (150,000 people) 12,200 (73,200) 4 Two (2) disbursement cycles have been 
completed 

Food distributions 10,000 (60,000 people) 10,889 (65,336 people) 4 One (1) food distribution cycle has been 
completed 

Health interventions 25,000 (150,000 people) 8,214 (49,284 people) 6 These were reached through  
WASH 25,000 (150,000 people) 8,993 (53,958 people) 6 One (1) water facility completed with thre  

(3) others currently ongoing.  
Completed water facility will serve 3,300 
families.  
Through distribution of water treatment 
chemicals, KRCS has reached 5,693 
families 

 

Summary of current response 
 
KRCS has continued to provide vital support to emergency response in counties affected by drought with funding from 
partners such as IFRC, British RC, Danish RC, Finnish RC, Japanese RC, Swedish RC, Turkish RC, Netherlands RC, 
Chinese Red Cross – Hong Kong branch, and American Red Cross. Additional support has also been received from 
UNICEF and Tullow Oil. 

KRCS rolled out a cash preparedness as one of its preparedness activities to drought response, with support from 
British Red Cross (GBP 250,000). Through the support, KRCS carried out an orientation to its response team on the 
EPoA and registered 12,200 households out of the targeted 25,000 households. The funds were also used to support 
the second cash transfers to 3,000 households. The registration of beneficiaries was staggered based on the available 
funds to avoid registering communities without funds to transfer. The 12,200 households registered have received the 
first and second cash transfers of Ksh. 3,000 each in May and July 2019. KRCS will continue to expand the number of 
targeted beneficiaries until the targeted number of 25,000 households is reached.  

KRCS also received DKK 921,015.76 from Danish Red Cross which was used to support cash transfers for 850HHs in 
Turkana County for three months (March to May 2019) and another 657 households through one-off food distribution in 
areas without market infrastructure. The 850 households are among the 12,200 registered and received monthly cash 
transfers for three months. A post distribution monitoring was done for the 850 households in Turkana County with 
findings pointing to improved food security outcomes as a result of the support. 

Through the DREF, KRCS received CHF 385,000 through the DREF which supported one-month cash transfer to 
10,000 households.  

In total, through cash, a total of 12,200 households have been reached in Garissa (1,500HHs), Mandera (1,500HHs), 
Samburu (1,000 HHs), Wajir (2,000HHs), Turkana (2,200HHs), Marsabit (2,000HHs), Tana River (1,000HHs) and Isiolo 
(1,000HHs). Each household has received two (2) disbursements. 

With funding support from UNICEF, KRCS reached a total of 15 counties with blended services including early 
identification and treatment of acute malnutrition among children aged 6-59 months and pregnant and lactating mothers, 
response coordination at county and sub county levels, maintenance of supply chain for Ready to Use Therapeutic 
Foods used in treatment of Severe Acute Malnutrition and capacity mapping and enhancement for the MoH and KRCS 
Red Cross Action Teams. A total of 24,378 children 6-59 months were screened for malnutrition with 1,454 being found 
to be severely malnourished, 4,660 moderately malnourished while 2,296 pregnant and lactating out of the 7,479 who 
were screened had moderate malnutrition (Mid Upper Arm Circumference of < 21 cms). At national level, KRCS 
supported review and development of policies related to nutrition in emergencies as well as participation in high level 
response coordination fora. 

KRCS has also deployed surge teams be deployed to Marsabit and Baringo in the sub counties which have high 
malnutrition and human resource gaps. The teams 2 teams, comprise of 2 nutritionists and 2 nurses and will support 
health and nutrition service delivery at health facility level in the two counties. 

KRCS, with support from the World Food Program (WFP) continues to carry out in-kind food distributions targeting a 
total of 85,250 households in Garissa (50,250HHs) and Tana River (35,000HHs) counties for eight months from March 
to October 2019. Areas being covered in Garissa include Mbalambala, Fafi, Lagdera, Modogashe and Garissa Central 
while in Tana River County, areas being covered include Tana North, Bura and Tana Delta. Households in the two 
counties are receiving a 75% food rations for two months (February and March 2019). Food items being distributed 
include Cereals, pulses and vegetable oil. In addition, through the Supplementary feeding program that primarily targets 
pregnant and lactating mothers, Corn Soya Blend (CSB), Ready to Use Supplementary Food (RUSF) and vegetable oil 



has been dispatched to 56 Health facilities in Garissa and 46 Health facilities in Tana River for Integrated Management 
of Acute Malnutrition IMAM. The programme will continue up to February 2020.  

KRCS also works in partnership with both County and National Governments on peace initiatives in areas affected by 
the resource-based conflict due to the scarce grazing land as a result of drought in the supported communities. (The 
support has been through active participation in such peace fora in Marsabit, Turkana, Isiolo, West Pokot, Elgeyo 
Marakwet and Baringo counties). Distribution of NFIs has also been a key action by KRCS in response to resource-
based conflict in the ASAL counties. In January 2019, KRCS responded in Marsabit County, distributing NFIs to 745 
households displaced by conflict in the areas – 315HHs in Shur, 350HHs in Qubi Kallo, and 80HHs in Jaldesa. 

In addition, KRCS has taken part in coordination meetings with Government agencies including the NDMA and other 
humanitarian actors to review the status of the drought and develop joint plans of actions of the drought response. On 
14th February 2019, KRCS organized a meeting to update partners on the evolving drought situation, as well as to 
appraise and seek their support on its planned course of actions in support of affected communities. KRCS has actively 
been represented in the Kenya Humanitarian Partnership Team (KHPT) monthly updates meetings organized by the 
Government as well as the Counties Steering Group meetings to review the drought situation and response by all actors. 

The KRCS continues to mobilize for resources to deliver assistance to communities affected by the ongoing drought. 
 
Overview of Host National Society 
 
Kenya Red Cross Society has over 134,000 volunteers across the country, supported by about 580 staff in eight 
Regional offices, 47 County Branches across Kenya. KRCS HQ is in Nairobi, with capacities in both emergency and 
developmental programming at both national and field levels. The National Society is designated as the first line of 
response in all sudden onset disasters by the Government and the Kenya Humanitarian Partnership Team (KHPT). 

The KRCS disaster management operations has skilled staff with experience in managing drought response operations, 
working with different skilled sector leads in WASH, Health and Nutrition, and Livelihoods. KRCS has staff and 
volunteers trained in Cash transfer programs (CTP) who can roll out cash transfers effectively within a short period of 
time. The staff and volunteers have also been trained on Community Engagement and Accountability (CEA) to support 
in mainstreaming CEA activities, including promotion of meaningful engagement and participation of communities and 
developing complaints and feedback mechanisms to ensure greater accountability to the communities in all KRCS 
responses. KRCS has elaborate capacity in logistics, finance, procurement, ICT and all other support functions requisite 
to the demands of this operation. 
 
KRCS has responded to drought in the past from October 2016 to October 2018 with support from Movement partners. 
In 2016, IFRC on behalf of the Kenya Red Cross Society (KRCS) launched an Emergency Appeal to enable KRCS to 
assist the drought affected people in 15 affected counties that were in IPC3. The Kenya Red Cross used funding from 
various sources to meet the needs of the drought affected population; multi-lateral funding from the IFRC, bilateral 
funding from Partner National Societies and local resource mobilization efforts. The interventions focused on Health, 
Water Sanitation and Hygiene (WASH), Livelihoods, and Nutrition and Food Security. Through these interventions, 
KRCS reached a total of 1,415,812 people (approx. 235,9684 households) representing 103% of the 1,373,294 persons 
(228,882 households). The increased number of people reached by KRCS is mainly due to additional interventions 
carried out by KRCS in partnership with county governments for instance in Kitui county where KRCS partnered with 
the county government to drill 36 boreholes. 
 
Despite the above efforts, the recovery of communities was impeded by floods during the 2018 March – May rainfall 
season which resulted in the destruction of livelihoods in 41 out of 47 counties. Communities which had prepared for 
the planting season, in anticipation of the rainfall, did not manage to harvest as crops were washed away. Water logging 
was experienced in farms and damages experienced in farm infrastructure. In addition, livestock was also impacted due 
to diseases. Further weakening the recovery, were the depressed rains in OND 2018 that impacted on the planting 
season and vegetation cover for livestock, leading to a further deteriorating food security situation. 
 
 
Overview of Red Cross Red Crescent Movement in country 
 
The International Federation of Red Cross and Red Crescent Societies (IFRC) has a Country Cluster Support Team 
(CCST) for Eastern Africa and the Regional Office for Africa, based in Nairobi. The IFRC, through the CCST, provides 
resource mobilization and technical support to Kenya Red Cross in implementation of emergency response operations 
as well as long-term programming. The KRCS works and collaborates with various partner National Societies (PNS) 
present in Kenya including; American Red Cross, British Red Cross, Danish Red Cross, Finnish Red Cross, Italian Red 
Cross and Norwegian Red Cross Societies. The International Committee of the Red Cross (ICRC) has a regional 
delegation also hosted in Nairobi, which serves as a hub for operations in eastern and central African countries.  

 
4 Six (6) persons per household 



KRCS has been providing timely updates to IFRC on the drought situation as well as general emergency updates on 
the humanitarian situation in the country. British Red Cross and Finnish Red Cross, through the disaster management 
strengthening programme, have been supporting the KRCS in various aspects of disaster management, including 
contingency planning for various hazards, standardization of practices in response preparedness, capacity development 
of response teams, policy regulations and learning from preparedness and response actions.  
 
The Netherlands Red Cross is currently supporting a Forecast-based Financing (FbF) project to build the capacity of 
KRCS and other Government agencies to use real time data to predict disasters and trigger early actions that include 
the use of cash transfers. 
 
 
Overview of non-RCRC actors in country 
 
The United Nations has strong presence in Nairobi for country and regional programmes. The UN Agencies working in 
partnership with KRCS include UNHCR (Refugee Programmes), UNICEF (Nutrition, Epidemics and child protection), 
UNFPA (Reproductive Health and Gender Based Violence), UN-OCHA (coordination of partners and Trainings on 
Kenya Interagency Rapid Assessments), UN Women, Food and Agriculture Organization (Programmes on Livestock 
including vaccination, Animal Offtake, distribution of hay), and the International Organization for Migration (Shelter 
sector partnership). The Non-Governmental Organizations that KRCS works with include Christian Blind Mission (CBM) 
which focusses on Disability and Aged mainstreaming in emergencies, World Vision, International Rescue Committee, 
Danish Refugee Council and Norwegian Refugee Council. KRCS also works with in country donors including European 
Commission Humanitarian Aid (ECHO), USAID/OFDA, DFID and the European Union. The UK Space Agency is 
supporting KRCS in developing space satellite technology for response preparedness and planning. 
 
KRCS also works with the National Disaster Operations Centre (NDOC) in coordinating humanitarian emergencies, the 
National Drought Management Authority (NDMA) in drought management, and as co-chair of Kenya Cash Working 
Group.  In terms of emergencies coordination and management, eight (8) coordination hubs across the country were 
established as part of contingency measures prior to the general elections and continue to serve as centres for 
coordination meetings, logistics, storage and distribution. Other state actors include Hunger Safety Net Programme 
(HSNP) that coordinates cash transfer for most vulnerable households in four (4) counties as well as the Ministry of 
Health (MoH) at national and county level (responsible for implementation of nutrition interventions targeting 
malnourished children, pregnant and lactating women and the elderly). Other Government Ministries like Ministry of 
Water, Ministry of Agriculture, among others, also support in the drought assessments. 

The government through the NDMA has also rolled out interventions in 12 counties (Turkana, Mandera, Garissa, 
Baringo, Kilifi, Tana River, West Pokot, Marsabit, Makueni, Kajiado, Kwale, and Isiolo), focussing on key interventions 
that include: 

• Food and Safety net – KES. 601,196,000 (6,035,951 Swiss francs)  
• Support to household irrigation water storage program (excavation of small water pans) – KES. 600,000,000 

(6,023,944 Swiss francs)  
• Support water trucking, maintenance and rehabilitation of water facilities – KES. 150,000,000 (1,505,965 Swiss 

francs)  
 
KRCS, in collaboration with UNOCHA and other humanitarian partners, operates eight (8) regional hubs (Nairobi, 
Mombasa, Kisumu, Lodwar, Eldoret, Garissa, Isiolo and Nakuru) in the country for coordination and efficiency of 
response. KRCS teams will coordinate response activities with other partners in the hub structure.  KRCS also works in 
partnership with UNICEF during emergencies.  
 
In view of the various ongoing interventions, KRCS will work with other partners at county and at national level to ensure 
there is no duplication of efforts. KRCS will present its programme plans through the Country Steering Group (CSG) for 
consideration and allocation of geographical areas in coordination with other partners. Continuous updates and 
information sharing will be carried out throughout the programme implementation period.  

KRCS will also take part in coordination meetings at national level including the Cash Technical Working Group, the 
Kenya Food Security Steering Group, among others to ensure all responses are coordinated.  
 
Needs analysis, targeting, scenario planning and risk assessment 
 
Needs analysis 

Food Security and Livelihood 
According to findings from the Long Rains Assessment (LRA) 2019, the overall food security in the Arid and Semi-Arid 
Lands Counties has worsened since the drought appeal was developed. A total 2.6 million people still require immediate 
food assistance.  



The poor performance of the long rains resulted in poor crop and livestock performance exposing communities to 
increasingly severe food insecurity.  

Projected Outlook to January 2020 

The severity of food insecurity is expected to intensify through the peak of the lean season in October (Fews Net, August 
2019). Crisis (IPC Phase 3) outcomes are expected to persist in Turkana, Marsabit, Isiolo, Wajir, Mandera, Garissa, 
and Tana River, as well as in parts of Baringo and Samburu counties due to below-average household food and income 
sources. Household stocks across majority of the marginal areas will be depleted by the end of August driving increased 
dependence on markets for food commodities. Staple food commodity prices are expected to remain above average 
from August through October reducing food access and heightening household food insecurity as low food availability 
and income constrain household purchasing power. 
 
Livestock body conditions are expected to deteriorate further due to worsening water scarcity and declining pasture and 
forage availability. Declining body conditions negatively impact livestock productivity further compounding the food 
insecurity situation.  

During this period, households are likely to increasingly apply consumption coping strategies like reduction of meal 
portion sizes, skipping meals and adults skipping meals in favor of children.  

The food security situation is expected to continue to deteriorate in the through to October 2019, with greater impacts 
in counties already in IPC phase 3. The effects will particularly worse for children, pregnant and lactating women as well 
as the aged, with the levels of acute malnutrition rising rapidly among these population sub groups as they are most 
vulnerable to the effects of drought. 

The October- November-December 2019 rainfall season is expected to be characterized by enhanced rainfall in most 
parts of the country. While this is likely to have a positive impact on the overall food security situation in the country, the 
effects of the current drought are likely to persist till at least November 2019. Communities will thus continue to require 
urgent lifesaving support to recover fully from the effects of the current drought. KRCS thus will continue to deliver 
assistance to affected families focusing on emergency cash and voucher assistance, emergency in-kind food distribution 
for areas where market functionality has been disrupted, health and nutrition interventions focused mainly on disease 
outbreak management and rehabilitation of key water facilities. These interventions will focus on Wajir, Mandera, 
Marsabit, Tharaka Nithi, Mandera, Isiolo, Garissa which are currently in IPC 3.   

Health and Nutrition 

 
As the drought situation worsens, the health, nutritional and psychosocial status of the affected population is negatively 
impacted especially for families already in IPC phase 3 (crisis) (SRA, 2019). 

There is also a risk of increased disease outbreaks due to scarce availability of clean drinking water. Since January 
2019, Cholera outbreak has been reported in Eleven (11) Counties; Narok, Kajiado, Nairobi, Garissa, Mandera, 
Machakos, Embu, Wajir, Mombasa, Kirinyaga and Murang’a Counties. Cumulative cases reported are 2315 with 116 
confirmed and 14 deaths (CFR 0.7%). Cholera outbreak is currently active in Nairobi, Garissa, Kajiado, Mandera, Wajir 
and Mombasa counties. The situation is likely to be exacerbated or persist in view of the current long rains especially in 
the high risk areas attributable to some of the risk factors of poor sanitation and hygiene practices and contamination of 
water sources by surface runoff. 

According to the Short Rains Assessment done in March 2019, some of the ASAL counties Turkana, Samburu, 
Mandera, Baringo (East Pokot) and Marsabit (North Horr) were classified in the critical phase while Wajir, Tana River, 
West Pokot and Garissa counties were at serious phase with over 1,000,000 people in need of humanitarian 
assistance.5 The estimated caseloads of children 6-59 months, pregnant and lactating women requiring treatment is 
472,756 and 27,959 respectively.6 Nutrition situation was projected to remain stable due to the positive impacts of the 
2018 long rains. The delayed onset of March to May long rains and the poor rainfall performance has aggravated 
shortage of water and pasture and also has had an adverse effect on farming activities across ASAL counties. By end 
of April, the number of counties in the alarm drought stage had increased to 10 counties from 5 Counties in the month 
of March 2019. 

The movement in search for pasture and water also has implication on access to essential health services and nutrition 
commodities that are static facilities. An integrated approach to providing lifesaving interventions has been adopted to 
ensure that the affected population have access to an array of life saving interventions through integrated outreaches 
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to supplement the services at the static facilities. As part of the response and also promotion of psychosocial wellbeing, 
psychosocial support services will also be integrated as part of the KRCS interventions.  

KRCS in collaboration with MoH continues to monitor the disease trends across the affected counties to ensure the 
disease outbreaks are detected early and responded to quickly to minimize spread and reduce morbidities and 
mortalities.  

In the most affected counties, a total of 623,814 Children7 require treatment for acute malnutrition with more increase 
observed in severe acute malnutrition (SAM) caseloads. There is therefore a need for urgent action to support families 
with children under 5 and prevent further deterioration in the nutrition situation.  

Integrated package of essential health services is being provided based on assessments findings from NDMA and also 
based on the health and nutrition situation in the affected counties as provided by the MOH. The interventions are 
targeting at pregnant and lactating women, and children under 5, owing to decline in household food security manifesting 
in increased malnutrition. In addition, the interventions are aiming at preventing childhood illnesses associated with 
declining nutrition status  

KRCS continues to monitor disease situation as it evolves to ensure that appropriate response mechanism is put in 
place to respond appropriately to outbreaks. Since January 2019, a total of (10) Counties; Narok, Kajiado, Nairobi, 
Garissa, Machakos, Mandera, Embu, Wajir, Mombasa and Turkana Counties.  Cumulatively a total of 3,847 cases have 
been reported out of which 163 were confirmed. There have been 26 deaths with a case fatality rate of 0.7 percent. 
The outbreak remains active in Nairobi, Garissa, Wajir, Mandera and Turkana Counties. KRCS has supported in 
containing outbreaks in Narok, Kajiado, Wajir and Mandera, and currently KRCS is supporting response in Mombasa, 
Nairobi and Wajir.  

During the same period, Kalazaar Outbreak was recorded in Marsabit and Wajir in which a response was conducted in 
close collaboration with the National MoH and the county MoH, WHO, KEMRI and DNDi to respond to the cases. The 
interventions were tailored to ensure the needs are met across the population cohorts with special consideration to 
vulnerable groups.  

Access to safe drinking water will be important for sustenance of life and averting of disease outbreaks at a time when 
communities are at their most vulnerable. Proposed wash interventions will include rehabilitation and improvement of 
community water supply systems, hygiene promotion and distribution of point of use water treatment chemicals. 
 
In areas where available water sources during the driest periods are not chemically fit for human consumption, we 
propose pre-paid token based conditional cash transfer with prepaid water meters being installed in designated hubs. 
Each trucker will set up a hub which KRCS will equip with a prepaid water meter. The targeted households will each be 
given a token which will be pre-loaded. The trucker will then be paid for volume of water disbursed. This will allow real 
time monitoring of house hold water use in each targeted area while payment to the truckers will be based on volume of 
water sold. 
 
Outbreak of Kalazar (Visceral Leishmaniasis) has been reported in Marsabit and Wajir counties; This has been mainly 
being exacerbated by the hot and humid conditions causing increase in vectors. In Marsabit, 910 cases have been 
reported with a total of 7 deaths recorded, a case fatality rate of 0.8%. A total of 192 cases have been reported in Wajir 
since the outbreak. The case fatality rate is 3.1% with a total of 6 deaths recorded. Indoor residual spraying is 
recommended to reduce the spread of the vectors. 
 
Water Sanitation and Hygiene 
 
In the eight affected counties, pans and dams recharged to far less than their expected recharge based on data and 
observations from previous years attributed mainly to the poor performance of the OND 2018 rainy season.  

Drying of open water sources has been reported in many of the ASAL counties including Turkana, Marsabit, Wajir, 
Garissa, and Samburu which increase pressure on permanent sources, such as boreholes, leading to longer waiting 
times and the risk of breakdown. The National drought update for May 2019 indicates that the delayed onset of March 
to May long rains and the poor rainfall performance has aggravated shortage of water due to poor or no-recharge of 
water bodies.  

Average distances to water for both households and livestock increased in April compared to March mainly attributed 
to drying up of most surface water sources such as rivers, water pans and dams as a result of the prolonged dry spell. 
More than 70 per cent of the pans and seasonal rivers are reported to be dry in some parts of the country Turkana, 
Garissa, Wajir, and Marsabit counties.  
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During past drought situations, cholera outbreaks were reported in areas in the affected areas, and this was attributed 
to use of contaminated water and poor sanitation. Low latrine coverage in the ASAL counties results in poor sanitation 
increasing the risk of disease outbreaks. These risks are worsened by water shortages during drought. Cholera outbreak 
is currently being reported in 6 counties attributed to poor sanitation and hygiene practices as well as contamination of 
water sources. While the outbreak has been on since January, the conditions is expected to increase as a result of the 
rains.   

Lessons drawn from previous interventions indicate that effective community engagement is valuable to ensure 
sustainability of KRCS WASH interventions including management of rehabilitated water facilities. In this response, 
KRCS will work to ensure communities are involved in all phases of the programme to strengthen community ownership.   

Under WASH, this Appeal will seek to rehabilitate 20 community water facilities and drill five new water points. KRCS 
aims to reach a population of 75,000 people (12,500 HH) through the rehabilitation of water infrastructure and a further 
75,000 people (12,500 HH) with distribution of HH water treatment chemicals. Hygiene promotion will cut across two 
activities. 

In total, 120,000 beneficiaries will be targeted through our WASH interventions. The sites will be selected based on 
the magnitude of need in the area while pre-design feasibility for new sites will be carried out before final selection of 
site and design.  

Targeting  

Based on the NDMA drought assessments, the most affected Counties are West Pokot, Tharaka Nithi, Samburu, Nyeri 
(Kieni), Marsabit, Mandera, Lamu, Laikipia, Kitui, Kilifi, Isiolo, Garissa, Embu, Baringo, Turkana and Wajir.  

KRCS will concentrate its interventions in the worst affected sub counties of these Counties which are currently not 
supported by any partner. The decision on the specific sub-counties to be supported will be reached through discussion 
with the County Steering Group (CSG). This operation is targeting a total 150,000 people (25,000 households) people 
with multi sector response (WASH, Nutrition, Health, CEA among others). 

Beneficiary households will be selected through a community-based targeting approach to identify the most vulnerable 
for cash transfers. These will include widows or divorced women heads of households with children under 5 years; 
pregnant or lactating mothers with children under 5 years; widows or divorced women headed families with no source 
of income; families with severely malnourished children or child (under 5 years); households headed by people with 
disabilities with no source of income; and children-headed households. 

The most vulnerable will be prioritized as described above, the elderly, children and persons with disability or chronically 
ill family members as the bread winners.  Since there are other interventions ongoing in limited scale in the targeted 
counties, this operation will work with other partners to avoid duplication and gap. 

Operation Risk Assessment  

The risks and mitigation activities identified remain the same as highlighted in the Emergency Plan of Action (EPoA). 

 
Scenario planning 
March, April, May 2019 Long Rains Forecast 
The Kenya Meteorological Department’s March-April-May (MAM) long rains 2019 forecast indicated that much of the 
country and especially the Western and Central Highlands including Nairobi, were likely to experience normal to above 
normal rainfall, i.e. the Long-Term Mean (LTM). On the other hand, parts of South Eastern, Coast and North Eastern 
Kenya were likely to experience generally depressed rainfall as compared to the LTM. 

March to May 2019 Long Rains Observations 
Contrary to the predictions made, much of Kenya has experienced mainly hot and dry conditions in March and April 
2019 with most areas reporting below average rainfall. March to April 2019 was amongst the driest period in some parts 
of the country since 1981. This despite heavy rainfall being reported in some parts of the country within the last week of 
April. Parts of the Coast, South- Eastern and Northern were worst hit receiving rainfall that was well below the normal 
LTM.  

As at 22 May 2019, most parts of the country had received rainfall that is below the LTM for May (Figure 2). Parts of 
South Eastern (Machakos & Makindu) and Northern (Lodwar, Garissa, Wajir & Marsabit) received way below what they 
normally receive. The seasonal rainfall was characterized by late onset and poor temporal and spatial distribution. Most 
of the seasonal rainfall occurred during the last dekad of April and in May. The part of the country remained generally 
sunny and dry in March and most of April 2019 with most parts of the Coast receiving moderate to heavy rainfall from 
mid-May.  However, the totals are still below what is normally received in the month of May except for Mtwapa in Kilifi 
County which had surpassed the normal. 



 

Figure 2:  KMD: May 2019 rainfall totals versus May Long Term Mean (LTM) 

June-August 2019 Forecast 

The KMD outlook for June-July August (JJA) indicates that the Western highlands, the Lake Victoria Basin, parts of 
central Rift Valley (Nakuru, Nyahururu) are likely to receive normal rainfall with a tendency to above normal (enhanced 
rainfall) while the Coastal strip is likely to experience depressed rainfall. The rest of the country is expected to remain 
generally dry. 

 

 

Figure 3: Rainfall forecast for June 2019 

 
B. OPERATIONAL STRATEGY 
 
Proposed strategy 

The proposed strategy relatively remains the same as highlighted in Emergency Plan of Action (EPoA) and operation 
update 1. 
 
 
Operational support services 
 
Operational support services provided remains the same as indicated in the operation update 1. 

Exit Strategy 
 
This Emergency Appeal builds on the ongoing DREF which aims to support 10,000 households with a one-off cash 
disbursement.  The Emergency Appeal seeks to increase the number of beneficiaries targeted as well as the number 
of disbursements to affected communities. Aside from supporting communities access cash, the cash will also support 
communities recover from the effects of drought and contribute to strengthened and diversified livelihoods by affected 
communities. Implementation of cash interventions will also be carried out in line with other existing programmes to 
avoid distorting ongoing programmes by the government and other partners.  



Rehabilitation of water facilities will support communities to access clean drinking water beyond the drought operation. 
To ensure sustainability, KRCS will ensure community engagement throughout the project cycle including involving 
communities in selection of sites to be rehabilitated, setting community water committees, and involvement of other 
actors including county governments throughout the operation period.  

Implementation of health and nutrition interventions will be carried out through existing ministry of health structures 
ensuring that communities supported through these services are linked to longer term services through the existing 
health facilities.  

KRCS will also continue working with its traditional Movement and external partners such as OFDA and affected 
County Governments amongst others, to source for more funds to implement DRR and resilience programs.  

 
C. DETAILED OPERATIONAL PLAN 
 

 

Livelihoods and basic needs 
People targeted: 150,000 (74,250 males and 75,750 females) 
People reached: 73,200  
Male: 36,234     
Female: 36,966 

    

Outcome 1: Communities, especially in disaster and crisis affected areas, restore and strengthen their 
livelihoods 
Indicators:  Target Actual 

Number of people reporting improved food outcomes as a result of KRCS 
interventions  

150,000, (M: 
74,250, F: 
75,750) 

73,200  
Male: 36,234 
Female: 36,966 

Output 1.1: Basic needs assistance for livelihoods security including food is provided to the most affected 
communities 
Indicators:  Target Actual 

Number of people reached through cash transfers  
150,000, (M: 
74,250, F: 
75,750) 

73,200 people 
(12,200 
households) 

Number of people reached through food distribution  60,000 65,336 people 
Progress towards outcomes 
Through this Emergency Appeal, KRCS has reached a total of 73,200 people through cash assistance. Findings 
from the post distribution monitoring, carried out in Turkana county indicated that the food consumption score for 
most of the households between (38% - acceptable and 35% - borderline) after cash transfers with households 
consuming an average of two meals a day after the cash transfers. This was an improvement from one meal or less 
per household prior to the roll out of the Cash Transfers.  
 
The report goes further to points the out areas that need for improvement as need for effective communication plan 
on the cash transfer dates, increasing the cash transfer value & period and a consideration of including transport 
costs for those travelling long distances to encashment points.  
 
As will be noted, the number of beneficiaries has not changed from the previous caseload since KRCS opted to 
reach the same beneficiaries with the resources received as opposed to expanding the caseload. KRCS continues 
to mobilize for resources to reach more beneficiaries, as only roughly half of the targeted beneficiaries have received 
support.  
 
Prior to roll out of the programme, KRCS trained a total of eight County Coordinators alongside eight CTP field 
project officers and 90 volunteers on the drought response intervention using cash transfers between 19th and 27th 
March 2019 in eight Counties namely Turkana, Marsabit, Isiolo, Samburu, Mandera, Wajir, Garissa and Tana River. 
The response was introduced in all the Counties through County Steering Group meetings where KRCS was 
allocated sites of intervention based on areas that were affected and not receiving any assistance to avoid 
duplication of efforts. 
 
The communities were mobilized through various community social systems like schools, social groups, local 
administration and faith based institutions for targeting and registration. The community based targeting approach 
was used where communities actively participated in identifying those who meet the selection criteria agreed upon.  
 



Targeting of beneficiaries is being coordinated between KRCS and Hunger Safety Net Program to target group 2 
beneficiaries and contribute to horizontal scale up the GoK HSNP cash transfers especially in Turkana, Marsabit, 
Mandera and Wajir Counties. 
 
A total of 5,000 stickers with messages on the complaints and feedback toll free line were procured and distributed 
in the communities and pinned at strategic points in the 8 Counties to enhance communication between KRCS and 
the communities. A total of 14,839 households (89,034 people) were registered through RedRose biometric system.  
A total of 12,200 households (73,200 people) have received the first and second tranches of cash transfers of Ksh. 
3,000 for each household.  
 
A total of 392.11 metric tons of food have been distributed to 7,967 households in Baringo, Turkana, Marsabit, 
Tharaka Nithi, Samburu and Isiolo counties. 7,967 households. The food ration given by KRCS was enough to 
support the households for 1 month according to the WFP and Sphere Standards allocating 48kg of maize meal; 
8kg of beans; 2 litres of vegetable oil and 200gms of salt to every household of 6 persons per month. 

 
 

 

Health 
People targeted: 150,000 
People reached: 49,284 
Male: 24,149 
Female: 25,135 

Outcome 1: The immediate risks to the health of affected populations are reduced 
 
Indicators:  Target Actual 

Number of people reached  150,000 49,284 
% of target population reached disagreed by gender age and disability 100% 32.9% 
# of assessments conducted  8 8 
Output 1.1: The health situation and immediate risks are assessed using agreed guidelines Activities 
planned 
Indicators:  Target Actual 

Number of health assessments carried out 16 8 
Number of review meetings supported 16 8 
Progress towards outcomes 

 
Response activities conducted in the counties within this period were characterized by bimonthly integrated 
outreaches and mass screening in the flagged counties as well as capacity building and prepositioning of supplies 
through KRCS teams in collaboration with MoH and other stakeholders. As per data generated during the 
assessments conducted (outreaches and mass screening) Severe acute malnutrition accounts for 5.4% of the 
total number of children below five years screened for acute malnutrition while moderate acute malnutrition 
accounts for 15.6% of the total. As per new WHO/ UNICEF standards, this is rated very high (previously above 
emergency threshold) which means there is still need to continue embarking on more community level response 
actions.  
 
A total of 10,176 children under 5 (5,228 males & 4,968 females) and 2,868 pregnant and lactating women 
underwent nutrition assessments. Out of these, 557 under-fives (313 males & 244 females) had severe acute 
malnutrition while 1,596 under-fives (764 males and 832 females) and 686 PLWs had moderate acute malnutrition 
and were admitted into the nutrition programs for management. 

 
As part of review of progress, response review meetings, County Steering group meetings and nutrition 
coordination forums both at county and sub county level were held in the counties to track the progress of the 
ongoing interventions and provide the necessary support to the implementation teams appropriately. 
 
An increase in disease outbreak to include Cholera and Kalazaar was also recorded during the month of April 
and May 2019 in which a total of 13 Counties have been affected, though, the support KRCS has been able to 
respond in in five counties reaching a total population of 39108 (<5yrs Males 10,825;<5yrs Females 11,200; >5yrs 
Males 8,161; >5yrs Females 8,900; People with disabilities 22). 

 
 
 



Output 1.2: Target population is provided with rapid medical management of injuries and diseases 
Indicators: Target Actual 
Number of hubs with prepositioned health and nutrition supplies  
(including RUTF, MUAC tapes, RH kits, Dignity kits, IEHK kits and 
assorted pharmaceutical supplies) 

8 8 

Number of health staff deployed as surge support to counties 27 14 
Progress towards outcomes 
All the KRCS regional hubs maintained prepositioned health and nutrition supplies especially in the regions and 
counties of focus in this appeal. This ensured that in the period of heightened health service provision, deteriorating 
health and nutrition status and increased cases of morbidity and malnutrition, the target population would still be able 
to access health services and commodities as needed. 
 
During the wave of Cholera outbreaks witnessed in several counties since beginning of the year, surge teams have 
deployed to support the county departments of health to manage the outbreaks. In Nairobi County, Mandera, Wajir a 
surge team was deployed to Mama Lucy Kibaki Hospital, Kutulo Sub County Hospital, Wajir County Referral hospital 
where a CTC and Isolation units had been set up for management of cholera cases. This surge team, constituting of 
Clinical officers, Public Health officers, and nurses and supported by volunteers, had 14 team members and was able 
to support management of over 591 line-listed cholera cases. 
 

 
Output 1.3: Community-based disease prevention and health promotion is provided to the target 
population 
 
Indicators: Target Actual 
Number of volunteers trained on volunteers on communicable 
disease surveillance 

140 50 

Number of people reached by health education and hygiene 
promotion sessions  

150,000 39,108 

Progress towards outcomes 
A total of 50 volunteers from Nairobi, Wajir, Marsabit and Mandera have been able support the MOH in disease 
outbreak response for Kalazaar, and Cholera. The volunteers were sensitized on disease prevention and control 
before deployment.  
 
The volunteers have been active and supported in disease outbreak control in Mandera and are currently supporting 
Wajir the latest county to report the outbreak with a total population of 39,108 being reached at the moment. 
 
In the reporting period also, Kenya being part of the eight countries supported through USAID/IFRC to enhance 
epidemic and pandemic preparedness and response in four focus counties of West Pokot, Tharaka Nithi, Narok and 
Bomet. Disease outbreak of Anthrax were experienced in Narok West and supported through the project by trained 
volunteers in Epidemic control for volunteers reaching 6000 people.  
 
Output 1.4: Psychosocial support provided to the target population Activities Planned 
Indicators: Target Actual 
Number of safe spaces provided for vulnerable groups 8 4 
Number of debriefing sessions conducted for responders 8 1 
Number of mental health and PSS TWGs meetings supported 8 1 

Progress towards outcomes 
During the response safe spaces for children were enhanced to ensure dignity and privacy in provision of service to 
ensure interventions are responsive to the needs of the affected population 
 
Debriefing sessions are being undertaken during the response period with the teams in the respective regions  
 
Output 1.5: Acute Malnutrition is addressed in the target population. Activities 
Planned 
Indicators: Target Actual 
Number of county teams (KRCS and MoH) sensitized on Maternal 
Infant and Young Child Nutrition in Emergencies 
Number of violations reported on the Breast Milk Substitutes Act  

8 0 

Number of malnutrition cases referred to health facilities for 
management  

N/A 0 

Number of children <5 admitted in Integrated Management of Acute 
Malnutrition program  

N/A 2153 

Number of pregnant and lactating women referred with malnutrition  N/A 686 



Progress towards outcomes 
During the integrated outreaches conducted across the counties, the cases of acute malnutrition identified were not 
referred to health facilities. Instead, they were admitted into the nutrition programs and managed at the outreach 
sites, which are linked to the nearest health facility. Out of the children who underwent screening for malnutrition, 
2,153 (1,077 males and 1,076 females) were admitted in the IMAM program. In addition, 686 pregnant and lactating 
women were also enrolled in the program for management of moderate acute malnutrition. 
 
There were no violations reported on the Breast Milk Substitutes act within this period across the counties. Within this 
period, there was no sensitization conducted on Maternal Infant and Young Child Nutrition in Emergencies. 
 
Output 1.6: Minimum initial maternal and neonatal health services provided to target population Activities 
planned 
Indicators: Target Actual 
Number of women accessing EMONC  50 0 
Number of mothers accessing health services including Ante 
Natal Care (ANC), Post Natal Care (PNC) and Family Planning 
(FP) Services 
 

3,400 1,449 

Progress towards outcomes 
During the outreaches conducted, integrated health services were offered which included antenatal care, post-natal 
care as well as family planning services. A total of 1,449 mothers were able to access these services at the outreach 
sites.  
 

 
 
 

 

Water, sanitation and hygiene 
People targeted: 120,000 
People reached: 20,688 

  Male: 10,241     
  Female: 10,447    

Outcome 1: Immediate reduction in risk of waterborne and water related diseases in the targeted 
communities 

  
Indicators:  Target Actual 

Households with access to house hold water treatment chemicals 20,000 5,693 

Output 1.1:  Hygiene promotion activities which meet SPHERE standards in terms of the 
identification and use of hygiene items provided to target population Activities Planned 
Indicators:  Target Actual 

People reached with Hygiene Promotion 120,000 20,688 
Progress towards outcomes 
Needs analysis and population to be assisted 
KRCS has mapped out areas with Cholera upsurges and prioritised on hygiene promotion in these areas. 
 

Activities already carried out 
KRCS has prioritised areas with Cholera upsurge in Mandera, Wajir, Kajiado and Nairobi. KRCS has reached 
people in affected areas with hygiene messages and distribution of household water treatment chemicals. activities 
being carried out are as follows; 

• Community Health Workers (CHWs) and KRCS volunteers were trained on hygiene promotion in the 
counties of Nairobi, Wajir, and Mandera in response to Cholera emergencies  

• One school has been reached with hygiene promotion in Nairobi 
• In response to Cholera outbreaks, KRCS have been supporting monthly stakeholders’ sensitization and 

advocacy meetings.   
• KRCS has continued to support household water treatment through promotions in targeted areas of Nairobi 

and Wajir. 
 

KRCS has prioritised areas with Cholera upsurge in Mandera, Wajir, Kajiado and Nairobi. With funding from OFDA, 
KRCS has reached people in affected areas with hygiene messages and distribution of household water treatment 
chemicals. 



 
Outcome 2: Improved access to safe water by communities  

Indicators: Target Actual 
Number of household accessing safe drinking water  20,000 3,300 
Progress towards outcomes 
Output 2.1: Community managed water sources giving access to safe water is provided to target 
population 

Indicators: Target Actual 
Number of community water points constructed 20 1 
Number of communities supported with access to water through pre-
paid tokens from water vendors 

5 0 

Progress towards outcomes 
One borehole has been drilled in Habasweini with another being drilled in Bute, both in Wajir County. 

Activities already carried out; 
A number of hydrogeological assessments have been carried out in Habaswein, Wajir County, Kotile and Hara in 
Garissa county. A needs analysis has also been carried out in the counties of Samburu, Isiolo, Baringo and West 
Pokot and sites have been mapped and prioritized and will be attended to once funds are available. 
 
With Funding from the Finnish Red Cross KRCS is undertaking a livelihood and water supply project in Habaswein 
targeting to benefit 800 persons with water and improve livelihoods. The works are ongoing. 
 
A drought contingency PCA is being prepared to avail UNICEF funding towards drought mitigation in the county of 
Bomet. 
 

 
 

 

Protection, Gender and Inclusion 
People targeted: 67,200 
People reached: 67,200 
Male: 33,264 
Female: 33,936 

Outcome 1: Communities identify the needs of the most vulnerable and particularly disadvantaged and 
marginalised groups, as a result of inequality, discrimination and other non-respect of their human rights 
and address their distinct needs 
Indicators:  Target Actual 
Percentage of people with special needs within target population, reached by 
KRCS through CTP 100% 100% 

Output 1.1: NS programmes improve equitable access to basic services, considering different needs based 
on gender and other diversity factors. 
Indicators:  Target Actual 
Number of assessments of specific needs conducted as per minimum standard 
commitments 1 5 

Percentage of activities reviewed after assessment to address PGI 20% 8% 
Progress towards outcomes 
The targeting criteria was developed and reviewed with the communities to agree on the most vulnerable and 
disadvantaged community members to be enrolled in the relief interventions. The selection criteria was based on 
various vulnerability and protection issues around disabilities, age, gender and socio-economic vulnerability. 

It is suspected that the community water sources (shallow wells) in Wajir County have been contaminated with 
faecal matter. KRCS has since begun to disinfect wells in addition to the distribution of Aqua tabs. 
 
KRCS has also carried out rehabilitation of four (4) key water facilities in Kitui (Kasaala Sump and Wikithuki 
borehole) Isiolo (Malkdaka Borehole) and Wajir (Bute Borehole). Works have been completed in Bute water facility 
in Wajir county with the rest of the water facility currently in different stages of progress.   

 
Any challenges the National Society may have met, and what they are doing to deal with these challenges]. 

 
The resources available are insufficient to meet the needs on the ground. KRCS is soliciting for more funds from 
various donors in order to support community access to clean water and promote behaviour change through 
hygiene promotion. 
 



 
 

Strengthen National Society  

S1.1: National Society capacity building and organizational development objectives are facilitated to ensure 
that National Societies have the necessary legal, ethical and financial foundations, systems and structures, 
competences and capacities to plan and perform  
 
Output S1.1.4: National Societies have effective and motivated volunteers who are protected 
 
Activities Planned 
Indicators:  Target Actual 

Number of volunteers insured 100 100 
Number of community review meeting carried out 16 8 
Number of IEC materials distributed  0 

 

 
 
 
D. BUDGET 
 
  



 
Reference documents 
 
Click here for: 
• Previous Appeals 

and updates 
• Emergency Plan of 

Action (EPoA) 

For further information, specifically related to this operation please contact: 
 

Kenya Red Cross Society: 

• Dr Abbas Gullet, Secretary General; email: gullet.abbas@redcross.or.ke; phone: 
+254 722740789  

 
 IFRC East Africa CCST Office: 

• John Roche, Head of cluster, email; john.roche@ifrc.org; phone; +254 732 508 
060 

• Marshal Mukuvare, Disaster Management Delegate, email: 
marshal.mukuvare@ifrc.org; phone: +254780930280 

IFRC Office for Africa Region: 

• Adesh Tripathee, Head of Africa DCPRR, email: adesh.tripathee@ifrc.org, 
phone: +254 731 067 489  

• Khaled Masud Ahmed, Regional Operations Coordinator, khaled.masud@ifrc.org, 
+254 731067286 

In IFRC Geneva: 
For IFRC Resource Mobilization and Pledges support: 

• IFRC Africa Regional Office for resource Mobilization and Pledge: Francisca 

Kilel, Ag Head of Partnership and Resource Development, Nairobi, email: 

francisca.kilel@ifrc.org; phone: +254 202 835 155 

For In-Kind donations and Mobilization table support: 

• IFRC Africa Regional Office for Logistics Unit: RISHI Ramrakha, Head of 

Africa Regional Logistics Unit, email: rishi.ramrakha@ifrc.org; phone: +254 733 

888 022 

For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries): 

• IFRC Africa Regional Office: Illah Ouma, Acting PMER Coordinator, email: 
illah.ouma@ifrc.org; phone: +254 780 771 139 

 
How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 
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Selected Parameters

Reporting Timeframe 2019/03-2019/07 Operation MDRKE044
Budget Timeframe 2019/03-2019/09 Budget APPROVED

Prepared on 02/Aug/2019
All figures are in Swiss Francs (CHF)

DREF Operation
INTERIM FINANCIAL REPORT

Cash Contributions 601,916

China Red Cross, Hong Kong branch 24,877

Japanese Red Cross Society 91,296

Swedish Red Cross 261,443

The Netherlands Red Cross (from Netherlands Government*) 224,301

Funds & Other Income 385,000

DREF Allocations 385,000

I. Summary

Opening Balance 0

Expenditure -695,137

Closing Balance 291,779

II. Expenditure by area of focus / strategies for implementation

Description Budget Expenditure Variance

AOF1 - Disaster risk reduction 0
AOF2 - Shelter 5,799 -5,799
AOF3 - Livelihoods and basic needs 884,229 684,541 199,688
AOF4 - Health 11,928 11,928
AOF5 - Water, sanitation and hygiene 0
AOF6 - Protection, Gender & Inclusion 0
AOF7 - Migration 0

Area of focus Total 896,157 690,340 205,817

SFI1 - Strenghten National Societies 59,542 -34 59,576
SFI2 - Effective international disaster management 1,065 4,831 -3,766
SFI3 - Influence others as leading strategic partners 0
SFI4 - Ensure a strong IFRC 31,948 31,948

Strategy for implementation Total 92,555 4,797 87,759

Grand Total 988,712 695,137 293,576

MDRKE044 - Kenya - Drought
Operating Timeframe: 01 Mar 2019 to 30 Sep 2019

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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Reporting Timeframe 2019/03-2019/07 Operation MDRKE044
Budget Timeframe 2019/03-2019/09 Budget APPROVED

Prepared on 02/Aug/2019
All figures are in Swiss Francs (CHF)

DREF Operation
INTERIM FINANCIAL REPORT

III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 803,640 803,640
CAXB CAXBFood 53,640 53,640

CAXBCash Disbursment 750,000 750,000

Logistics, Transport & Storage 20,400 20,400
CAXF CAXFTransport & Vehicles Costs 20,400 20,400

Personnel 62,565 5,993 56,571
CAXH CAXHNational Staff 18,035 5,993 12,041

CAXHNational Society Staff 2,000 2,000

CAXHVolunteers 42,530 42,530

Workshops & Training 14,372 14,372
CAXJ CAXJWorkshops & Training 14,372 14,372

General Expenditure 27,392 4,088 23,304
CAXL CAXLTravel 120 -120

CAXLInformation & Public Relations 1,000 1,000

CAXLOffice Costs 2,178 2,178

CAXLCommunications 12 -12

CAXLFinancial Charges 12,250 -32 12,282

CAXLShared Office and Services Costs 11,964 3,988 7,976

Contributions & Transfers 640,356 -640,356
CAXN CAXNCash Transfers National Societies 640,356 -640,356

Indirect Costs 60,344 42,270 18,074
CAXP CAXPProgramme & Services Support Recover 60,344 42,270 18,074

Pledge Specific Costs 2,430 -2,430
CAXQ CAXQPledge Earmarking Fee 2,430 -2,430

Grand Total 988,712 695,137 293,576

MDRKE044 - Kenya - Drought
Operating Timeframe: 01 Mar 2019 to 30 Sep 2019

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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