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Period covered by this final report:  
16 August 2011 to 31 August 2012 
 
Appeal target (current): CHF 2,392,728   
 
Appeal coverage: Based on the initial 
appeal of CHF 3.49 million, the appeal 
remained at 69 per cent covered in cash 
and kind.   
<click here to go directly to the final financial 
report,  or here to view the contact details >  
 
Appeal history: 

• A revised Emergency Appeal was 
launched in February 2012 for CHF 
2.39 million to assist 30,000 flood-
affected people (up to 7,500 
families) for 12 months. 

• This Emergency Appeal was 
initially launched on 16 August 
2011 for CHF 3.49 million for 12 
months to assist 30,000 
beneficiaries. 

• CHF 453,413 was initially allocated 
from the International Federation of Red Cross and Red Crescent Societies (IFRC) Disaster Relief 
Emergency Fund(DREF) to support this operation. 

 
Summary:  
Several flood events caused by heavy rainfall, and strong winds, including typhoon Muifa, severely hit many 
parts of the Democratic People’s Republic of Korea (DPRK), especially South and North Hwanghae, South 
Hamgyong and Kangwon provinces between 23 June and 9 August 2011. According to sources from the 
DPRK Red Cross Society (DPRK RCS) and government, 68 people lost their lives and over 9,500 houses 
were destroyed or severely damaged rendering more than 25,000 people homeless. A total of 133,536 
hectares of agriculture land were damaged and water supply systems were badly damaged in many 
communities.  
 
The DPRK RCS, together with the International Federation of Red Cross and Red Crescent Societies (IFRC), 
immediately responded to the floods in the affected areas across the country. Rapid assessment teams were 
dispatched to assess the situation and identify the needs of affected people. Red Cross volunteers helped the 
local authorities in the safe evacuation of people and also provided assistance to the affected population 
through first aid services, hygiene promotion and distribution of relief items. As an immediate response, the 
DPRK RCS distributed non-food items like tarpaulins, kitchen sets, quilts, jerry cans, hygiene kits and water 
purification tablets to 6,876 families (29,933 people) who lost their houses and belongings.  

 

 
Residents standing in front of their newly constructed houses in Dokdal-
ri, Chongdan county. Photo: DPRK RCS. 
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The total number of direct beneficiaries of this appeal was 30,000 people in Chongdan, Yonan and Pongchon 
counties, South Hwanghae province which was seriously affected by floods. The operation was comprised of 
emergency food support, construction of flood resistant houses, emergency health and hygiene support and 
rehabilitation of water supply and sanitation systems.  
 
The emergency food relief operation significantly contributed to alleviating a critical food insecurity situation in 
the flood affected areas of Chongdan, Pongchon and Yonnan counties. A total of 24,827 people were 
supported with 288 Mt of rice and maize, which is an average of 400 mg daily ration per beneficiary in line 
with the SPHERE standard. The construction of permanent and flood resistant houses has contributed to 
safer and improved living conditions for 600 flood affected families. Activities to reduce emergency and 
hygiene risks took place including procurement and distribution of nine sets of household doctors’ kits, training 
of community based health and first aid (CBHFA) trainers and distribution of relevant publications. The 
operation also contributed to reducing the risk of water and sanitation related diseases through the provision 
of safe water, appropriate sanitation as well as hygiene promotion up to 15,000 families (60,000 beneficiaries).  
 
Collaboration and cooperation with local government and technical stakeholders including the National 
Academy of Science and the Ministry of Public Health was smooth, through which successful implementation 
of the operation was possible. More importantly, the appeal contributed to a longer term impact by including 
capacity building components, such as training of volunteers, including doctors and other community people, 
was integrated in many of the activities in the operation. It also helped build up the capacity of the DPRK RCS 
by training its staff to carry on the planned activities. By review and evaluations, the operation provided the 
DPRK RCS a platform to enhance its response system and prepare for future disasters. 
 
As an important part of the evaluation and reflection process, an evaluation was done in August 2011.  A 
lessons learnt workshop was organized towards the end of the one-year operation, and the following lessons 
learnt were highlighted. 

• Capacity of Red Cross branches and volunteers in damage and needs assessment in emergencies 
should be further enhanced to facilitate an effective needs analysis process, hence better planning. 

• The psychosocial support by Red Cross volunteers is very helpful to disaster victims and should 
consider further building up the capacity in this area. 

• To increase accountability, post distribution survey is essential and should be promoted as one of the 
means of reviewing suitability of items, distribution procedures and obtaining feedback from 
beneficiaries. 

• While in the past longer-term recovery aspects were less considered, throughout the programme 
these aspects, for example livelihoods support, have proved successful and should be considered in 
future disaster interventions. 

• Regarding house construction, a realistic timeline should be set based on essential factors such as 
climate, farming season, labour availability, funding and time needed for delivering materials. 

• The operation proved that cooperation and coordination with relevant stakeholders such as local 
authorities, the State Academy of Science and Ministry of Public Health ensures the successful 
implementation of operation, these factors should be considered in future operations. 

 
Out of the total revised budget for this operation, a balance amounting to CHF 27,371 remains. The balance 
of this fund will be reallocated to the IFRC DPRK country office long-term planning framework 2012-2015, 
covering the emergency preparedness project, under the disaster management programme. 
 
Partners/donors who have any questions about the reallocation of the final balance of funds are requested to 
contact IFRC within the next 30 days. 
 

The situation 
Torrential rains and tropical storms from 23 June and 9 August caused extensive flooding in the provinces of 
South and North Hwanghae, South Hamgyong and Kangwon when 68 people lost their lives and over 9,500 
dwellings were destroyed or severely damaged rendering more than 25,000 people homeless, according to 
government sources. A total of 133,536 hectares of agriculture land were damaged and water supply systems 
were badly damaged in many communities.  
 
Among others, it was reported that south Hwanghae province was seriously affected by floods and cyclone, in 
which 4,401 houses were completely destroyed and 4,052 houses severely damaged. Over 71,000 hectares 
of crops were damaged, aggravating the already fragile food situation. In some communities, up to 50 per 



cent of all houses collapsed, while in others approximately 90 per cent of all buildings suffered some kind of 
damage. With the rainy season continuing at full strength, many people lived under plastic sheeting or in the 
remnants of their dwellings for several weeks, often at risk of imminent collapse. Two clinics were found 
completely destroyed and seven partially damaged.  At the same time, polluted wells, boreholes, and 
submerged water supply sources continued to raise serious health concerns. 
 
As an immediate response to the disaster, the DPRK government provided emergency food and non-food 
relief items, restoring communication network as well as the reconstruction of roads, dams, reservoirs and 
other damaged infrastructure. At the same time, the government appeal for external support to cope with the 
growing need arise from the effect of lingering rains and floods where Red Cross comes in and assist in both 
emergency respond and recovery intervention. 
 
More than one year had passed since the operation kicked off. Although a number of torrential rain events and 
strong typhoons hit the country that caused a disaster like last year, fortunately it did not affect the same area 
which allowed time to restore life. With collective effort the affected people who had lost hope and aspiration 
during the disaster had slowly regain their pace and livelihoods. 
 

Red Cross and Red Crescent Action 
As a preparedness action, before the start of the rainy season the 
DPRK RCS had activated its emergency task force at 
headquarters and branch levels in close coordination with the 
National Flood Prevention Commission. Upon receiving 
information about the flood situation from the county and provincial 
Red Cross branches, two rapid assessment teams comprised of 
members of the national disaster response team (NDRT) from the 
disaster management, health, and water and sanitation 
departments were dispatched to North and South Hwanghae 
provinces on 19-21 July and 1-5 August 2011. Follow-up visits 
from three joint DPRK RCS/IFRC teams to North and South 
Hwanghae provinces on 25-27 July and 9-10 August verified the 
gravity of the situation. 
 
Based on the damage assessment and subsequent analysis, the DPRK RCS and IFRC immediately 
distributed relief items to 6,876 families (29,933 beneficiaries) who lost their dwellings and/or properties due to 
the floods ensuring that the flood affected people had access to emergency shelter and appropriate sanitation. 
Each family kit included two (2) tarpaulins, one (1) kitchen set, four (4) quilts, one (1) jerry can (20 litres), one 
(1) hygiene kit and 240 water purification tablets. Around 890 Red Cross volunteers were mobilized in the 
distribution of these relief items and monitored the situation. In addition, a total of 2,960 DPRK RCS 
volunteers were mobilized to help evacuate 42,379 people to the nearest community evacuation centres; 160 
volunteers delivered first aid services; and 800 volunteers conducted hygiene promotion to the affected 
population. A total of 5,000 hygiene promotion leaflets were distributed.  
 
Furthermore, to deal with the needs in South Hwanghae province where nine clinics were either destroyed or 
damaged, as well as health concerns caused by polluted wells, boreholes, and submerged water supply 
sources, the DPRK RCS mobilized 160 trained volunteers to assist the local authorities in the provision of first 
aid to flood-affected people. IFRC together with DPRK RCS released two inter-agency emergency health kits 
to South Hwanghae province through which over 20,000 affected people benefited by receiving primary health 
care services for a period of three months.  
 
Specific achievements in different sectors are summarized in the following section. The original program 
targets required a review and readjustment to better fit with the changing situation as well as the initially 
unforeseen financial constraints, in particular an overall lower than expected funding levels. The changes were 
reflected in the revised appeal document. 
 
The provision of supplying a permanent water system to 1000 families was reduced to 600 families, based on 
government recommendations to relocate some of the affected families. Distribution plans for water filters 
within the proposed program was removed also because of population relocation. The planned two-month 
emergency food supply activities were reduced to one month due to the availability of funding which affected 
the overall plan as well. Those affected families who did not receive support through this plan relied on the 
existing government relief systems 
 

Activity Number of 
volunteers 

Distribution and 
monitoring of relief items 890 

Early warning and 
evacuation 2,960 

First aid 160 

Hygiene promotion 800 



The planned two-month emergency food supply activities were reduced to one month due to the availabliity of 
funding which affected the overall plan as well. Those affected families who did not receive support through 
this plan relied on the existing government relief systems. 
 
Achievement against outcomes  
Relief distributions (food and basic non-food items)  
Outcome: To provide 6,000 affected and displaced families (approximately 24,000 people) in Chongdan, 
Yonan and Pongchon counties in south Hwanghae province, with essential food and non-food items to meet 
their immediate needs. 
Outputs (expected results) Activities planned 
 
To provide emergency food to 
6,000 families who are most 
vulnerable to food insecurity as 
the result of the floods. 

• Select 6,000 families (24,000 people) in critical food situation, 
focusing on the most vulnerable like children under five year old, 
pregnant and lactating women and aged people. 

• Train 120 volunteers in food distribution procedures and 
monitoring and evaluation.  

• Mobilize 300 Red Cross volunteers to register target beneficiaries 
in close coordination with local authorities. 

• Conduct distribution of emergency food ration (400 grams per 
person per day) to 24,000 people for one month (original plan was 
provision of food for two months), specifically those who are not 
covered by current WFP food assistance, and monitoring by 
IFRC/DRPK RCS with full access to all beneficiaries. Monitor and 
evaluate the distribution and impact while carrying out continued 
assessment.  

• Purchase 5,000 quilts for pre-positioning (as a replacement of 
distributed quilts). 

 
To Improve the DPRK RCS 
response capacity   

• Monitor the distribution and conduct ongoing assessment.  
• Conduct lessons learnt and review workshops in south Hwanghae 

and Kaesong city (60 staff and volunteers). 
 
The immediate relief operation significantly contributed 
to the need of the affected population, especially  to 
alleviating the critical food insecurity situation in 
Chongdan, Pongchon and Yonan counties. A total of 
6,051 families (approximately 24,827 people) were 
supported with 288 Mt of maize and rice, which is an 
average of 400 mg daily ration per beneficiary for one 
month. To facilitate the distribution of food, distribution 
points were set up in 23 communities for one month. 
Beneficiary selection criteria were developed at the 
communities using participatory approach, where 
priorities were given to those families with high 
dependency ratios including the homeless, disabled, 
elderly and children. Around 210 Red Cross volunteers 
were mobilized and assisted in the identification, 
registration and distribution process.  
 
The operation also contributed to increased disaster 
response and relief capacity. A total of 600 copies of 
the DPRK RCS relief guidelines were printed and distributed to the branch staff and volunteers, which was 
developed in line with relevant IFRC standard relief operation guidelines. A lesson learnt and operation review 
workshop was held in Haeju city with the participation of 35 Red Cross staff and volunteers. The workshop 
helped the National Society to share the experiences gained in the flood operation and follow-up recovery 
activities and brainstormed for improved capacity of the National Society in the area of disaster response and 
relief.  
  
 
 

Emergency food distribution to flood affected people in Soa-
ri, Yonan County, South Hwanghae province. Photo: DRPK 
RCS 



Challenges and constraints    
Damage and needs assessment techniques and skills,  especially in the branch level should be improved to 
increase the efficiency and effectiveness of information collection which in turn can facilitate a better analysis 
process. Beneficiary selection in rural areas presented some challenges as many places were difficult to 
access due to damage of roads and communication networks. This in turn caused delays in the initial process. 
However, with assistance of local Red Cross volunteers and the local government, these activities were 
resumed and successfully brought to a close. 
 
Shelter 
Outcome: To provide good quality construction materials and technical support for the reconstruction of 600 
flood-resistant houses (approximately 2,400 people) in Chongdan, Yonan and Pongchon counties in south 
Hwanghae province. 
Outputs (expected results) Activities planned 
600 families will have safer 
permanent houses through the 
construction of houses with 
materials and technical support.  
 
 
 
 
 
 
 
 
 
 
 

• Select 600 most vulnerable families (2,400 people) in the worst 
affected areas of Chongdan, Yonan, Pongchon counties in south 
Hwanghae province.  

• Design new houses in accordance with government building codes 
for flood-resistant dwellings, in close collaboration with appropriate 
design institutes and state academy of science, and also ensuring 
newly built houses have access to safe water and latrines. 

• Support the construction of flood-proof houses through the 
distribution of quality construction materials, and monitoring by 
IFRC/DRPK RCS with full access to all beneficiaries. 

• Develop and distribute proper construction practice manual and 
IEC material. 

• Train 120 volunteers on safer shelter building skills so they can 
provide proper guidance and technical assistance to the disaster 
victims in the construction of their houses. 

• Workshops for community people responsible for the construction 
of their own houses. 

• Monitoring of quality of ongoing construction by professionals, and 
provide guidance where required. 

 
The construction of permanent and flood resistant 
houses has helped to ensure safer and improved 
living conditions for the 30,000 flood victims (600 
families). The beneficiaries were selected in close 
coordination with local authorities and relevant 
agencies to avoid duplication. The 600 most 
vulnerable families were selected and registered as 
beneficiaries in Chongdan, Yonan and Pongchon 
counties in South Hwanghae province.   
 
With technical support from the State Academy of 
Science, the DPRK RCS conducted house 
construction skill training in October targeting 65 
technicians from 10 flood-affected communities. 

During the training, local technicians gave their 
feedback to make shelter design more culturally 
acceptable, environmentally friendly and contributing 
to improve livelihood. Taking into account feedbacks, the State Academy of Science upgraded the house 
design in line with the National Standard Construction Curriculum and Guidelines of the DPRK and developed 
technical guidelines to be used for house construction process. A total of 1,000 copies of the house 
construction manual were printed and used that contributed to ensure the quality of construction.  The trained 
technicians helped to provide guidance in the construction process. 
 
For procurement of the house construction materials, the IFRC standard procurement procedures were 
followed. The essential house construction materials such as 8,280 metric tonnes of cement, 180 metric 
tonnes of steel bar and 4,080 m3 of timber were delivered to 10 communities in early December 2011. At the 

A newly constructed house in Kalsan-ri, Chongdan county, 
south Hwanghae province. Photo: DPRK RCS. 



target communities, people collected locally available construction materials like stones, gravel and sand. 
Each household has access to a toilet, running water in taps or hand pumps in their premises.   
 
House construction stopped during the winter season and continued from early March 2012. In order to 
ensure good quality, regular monitoring on house construction processes was done by technicians from the 
State Academy of Science, provincial and county relevant authorities as well as the DPRK RCS and IFRC. 
House construction for 600 families was completed by August 2012.         
 
The permanent shelter component is the first ever in DPRK appeal history. Because of the programme, 600 
families were able to build up permanent shelters, which also proved to the DPRK government that apart from 
the traditional area of relief and health support that DPRK RCS provided to the vulnerable, support of recovery 
was also possible. Through interviews with beneficiaries, it is shown people that had lost hope and aspirations 
during disasters had slowly regained their confidence for life.  
 
Challenges and constraints  
Harsh winter increased vulnerabilities of the flood affected people, specifically those who lost their houses due 
to the floods. In addition, IFRC did not have a qualified shelter delegate in-country; therefore, it was difficult to 
supervise the quality of construction. As a measure to overcome this challenge, the DPRK RCS contracted 
the State Academy of Science to assist with the training as well monitoring of the construction process. While 
this was the first time this approach in DPRK comes forward that proved to be useful, it is also observed that 
monitoring could be further strengthened with more in-country shelter technical support.  
 
 
Emergency health and care  
Outcome: The health risks among 7,500 flood-affected families (approximately 30,000 people) in Chongdan, 
Yonan and Pongchon counties in South Hwanghae province will be reduced. 
Outputs (expected results) Activities planned 
Improved knowledge and 
practices of the population on the 
prevention and care of diseases 
related to floods.   

• Train 50 Red Cross CBHFA trainers, focusing on psychological 
support and prevention of waterborne and water-related disease 
and ARI, jointly with the water and sanitation team. 

• Train 150 community-based volunteers on health promotion with a 
special focus on epidemic control. 

• Conduct disease prevention and health promotion campaigns 
targeting flood-affected population for four months. 

• Train 30 household doctors with special focus on mother and child 
care in emergencies. 

• 200 copies of volunteers CBHFA tool kit printed and distributed. 
• Provide household doctors with ri-kits and midwifery kits. 

 
Thirty household doctors completed training on 25-26 October and 28 November-3 December 2011 in Haeju 
city, South Hwanghae province. The workshop helped household doctors increase their capacity, availability 
and quality in the delivery of basic health services in flood-
affected areas, particularly in case management, safe 
motherhood, hygiene promotion, and disease control and 
prevention.  
 
Household doctor training packages were printed as 
training materials which improved participants 
understanding of health and hygiene practices. 
 
The trained household doctors carried out 
CBHFA/hygiene promotion activities among Red Cross 
volunteers and community people. CBHFA tool kits were 
adapted into the Korean language and used for the 
training of trainers and training of volunteers. Fifty (50) 
Red Cross trainers and 150 Red Cross volunteers were 
trained about the use of these CBHFA tool kits (Module 1-
7) and behaviour change communication. In addition, the 

A household doctor presenting on basic health services in 
emergency. Photo: DPRK RCS. 



CBHFA tool kits were useful for volunteers and household doctors for dissemination of health messages in the 
community and promote safer behaviours. These activities had contributed to reduce emergency health and 
hygiene risks. 
 
Additionally, household doctors’ kits were procured and distributed to nine ri clinics on March 2012.  
  
Water, sanitation, and hygiene promotion  
Outcome: The risk of water and sanitation related diseases has been reduced through the provision of safe 
water, appropriate sanitation as well as hygiene promotion for up to 15,000 families (approximately 60,000 
people) in Chongdan, Yonan and Pongchon counties in south Hwanghae province. 
Outputs (expected results) Activities planned 
Safe water is provided to the 10 
worst affected communities 
through reconstruction of 
damaged water supply 
systems. 

• Following assessments, select 10 worst affected project 
communities, or 1,309 households. 

• Complete a detailed design for the reconstruction of the water 
             supply systems based on the detailed field survey. 

• Procure and deliver construction materials in accordance with the 
design to 10 communities. 

• Complete reconstruction of the water supply system in accordance 
with government standards. 

• Conduct two three-day water and sanitation technical workshops 
and five one-day on-the-spot water and sanitation technical 
workshops to train 150 volunteers on the construction, operation, 
and maintenance of water and sanitation facilities in the target 
communities. 

• Print and distribute 75 water and sanitation technical manuals 
(information, education and communication pack) to community 
technicians. 

• Monitor and evaluate the process of rehabilitation of water supply 
systems by DPRK RC/IFRC.  

Appropriate household latrines 
and wastewater collection 
facilities are provided to the 600 
most vulnerable families in the 
10 selected communities.  
 

• Prepare appropriate design of latrine and wastewater collection 
systems according to the local and cultural context. 

• Procure and deliver construction materials to the households and 
communities to reconstruct latrines and wastewater collection 
systems in accordance with the design. 

• Monitor and evaluate the construction of latrines and waste water 
collection systems. 

The health status of the 
population is improved through 
behaviour change and hygiene 
promotion activities. 

• Conduct a training of trainers (ToT) for 60 people (increased from 
50 in the original plan of action) in hygiene promotion. Conduct 
training of volunteers for 150 volunteers in hygiene promotion (to 
target 60,000 beneficiaries). 

• Print and distribute 200 packages of IEC materials on hygiene 
promotion to be used in the health promotion campaign. 

• Conduct household-level monitoring of hygiene behaviours. 
 
The DPRK RCS water and sanitation technicians completed detailed designs of water supply and waste water 
collection systems and conducted water and sanitation technical workshops targeting 35 local technicians 
including technical workshops in the field, 100 local technicians, 50 trainers and 150 volunteers for hygiene 
promotion. The technician trainings help to ensure the water supply systems are sustainable. Also, 200 
packages of IEC materials on hygiene promotion were printed and distributed to the people in the flood 
affected areas. Red Cross volunteers that participated in the training of trainers (ToT) and training of 
volunteers (ToV) hygiene promotion workshops conducted hygiene promotion activities in respective villages 
in close cooperation with health institutions. IEC materials provided by the Red Cross were widely used in 
their regular dissemination activities and these materials were highly appreciated by the beneficiaries and Red 
Cross volunteers.  They were effective and useful in the spread of hygiene messages and behaviour change. 
Furthermore, the supply of clean and safe water as well as sanitation facilities in the individual beneficiary’s 
houses was helpful for changing and keeping good personal and domestic hygiene behaviours. 
Based on the detailed design of water supply and wastewater systems, construction materials were 
purchased following the IFRC standard procurement process and were delivered in December 2011. In total 
10 gravity-fed water supply system were installed while other four communities were supported with shallow-



tube wells which serves 1,309 households. Latrines were built in the same community that the Red Cross had 
supported the construction of permanent shelter that benefited 600 households. 

 
Before the flood, water was collected from a distant source in the communities, but now safe water supply is 
more accessible, saving time particularly for women and girls. The quality of drinking water has improved with 
access to water at their kitchen directly. When people used traditional pit latrines, environmental 
contamination was high, but each family has well protected latrines with septic tanks now, thus, environment 
contamination has reduced significantly. 
 
With more water in their disposal, families are able to grow more vegetables in their kitchen gardens. 

 
Challenges and constraints 
As it was difficult to do any construction in freezing temperatures during the 2011 winter, the DPRK RCS and 
IFRC together decided to start construction work from March onwards, thus delaying the project completion.  
 

 
Logistics 
Logistics support has been actively provided by the Regional Logistic Unit (RLU). RLU worked closely with the 
IFRC country office and DPRK RCS logistics team, especially in procuring emergency relief supplies. 
Procurement was followed using standard IFRC procedures to source and procure relief items needed and 
delivered in an efficient way. 
 

  Communications – Advocacy and Public information 
Communications activities have focused around highlighting the humanitarian situation while simultaneously 
positioning the Red Cross as a primary responder to the crisis. The role and response of the DPRK RCS and 
IFRC was promoted through a variety of communications channels and platforms. A number of interviews by 
the international media were conducted to promote Red Cross work on the ground 
 
Please refer to the following website for stories from the field.  
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/korea-democratic-peoples-republic-of/ 
 
Conclusion 
DPRK is a country that is prone to floods 
and typhoons, while disaster response and 
preparedness is incorporated into its annual 
planning. The level of effort and coverage is 
still limited mainly due to lack of resources. 
The 2011 appeal operation allowed 
extensive Red Cross responses, and 
achieved immediate impact in the 
emergency phase where relief materials 
were provided in a timely manner. At the 
same time, a recovery plan was 
implemented to support the targeted 
population with shelter, a safe drinking 
water supply and health components.  
 
The DPRK RCS, with its well trained 
emergency capacity has been quickly 
granted access to rapidly deploy their 
assessment and response teams which 
included not only branch but also 
community level volunteers and trained medical staff. The impact of this special Red Cross position could be 
further enhanced with even better technical skills in assessment, analysis and planning of the actions, as well 
as continuous effort in disaster preparedness activities on all levels. This will be continuously supported by 
IFRC through its country annual plan and the remaining fund of this operation will integrated as part of the 
disaster preparedness plan.  

 
 
A beneficiary getting safe water in her home in Dokdal-ri, Chongdan 
county. Photo: DPRK RCS. 
 



The operations in the appeal would not have been successful without close coordination with different 
stakeholders on the ground and support from the international community. On behalf of the DPRK RCS, IFRC 
would like to thank all partners in providing their generous support to this operation.  
 

 
Contact information 
For further information specifically related to this operation please contact: 

• DPRK Red Cross Society Mr Ri Ho Rim, Secretary General, office phone: +850.2.381.4350, email: 
dmw@star-co.net.kp  

• IFRC Country Office: Mr Jim Dawe, Head of Delegation, office phone: +850.2.381.4350, email: 
jim.dawe@ifrc.org 

• IFRC Regional Office: Mr Martin Faller, Head of regional office, office phone: +86.10.65327162, 
email: martin.faller@ifrc.org  

• IFRC Zone:  

• Mr. Michael Annear, Head of Disaster Management Unit, office phone: +603.9207.5700, email: 
michael.annear@ifrc.org  

• Ms. Karen Poon, Operations coordinator, mobile phone: +6013.360.0366, email: karen.poon@ifrc.org 

• Mr. Chris Staines, Acting head of resource mobilization and planning, monitoring, evaluation and 
reporting (PMER), office phone: +603.9207.5769, email: chris.staines@ifrc.org  

• Mr. Florent Chane, zone logistics coordinator, mobile: +6012.298.9752, email: florent.chane@ifrc.org  
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How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 
Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 
vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 
activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 
contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 



Selected Parameters
Reporting Timeframe 2011/8-2012/11
Budget Timeframe 2011/8-2012/8
Appeal MDRKP003
Budget APPROVED

All figures are in Swiss Francs (CHF)

Final Report

Appeal Timeframe: 01 aug 11 to 31 aug 12

Appeal Launch Date: 19 aug 11

MDRKP003 - DPR Korea - Floods
International Federation of Red Cross and Red Crescent Societies

I. Funding
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

A. Budget 2,392,728 2,392,728

B. Opening Balance 0 0

Income
Cash contributions

# American Red Cross 44,275 44,275
British Red Cross 129,940 129,940
China Red Cross, Hong Kong branch 3,947 3,947
Danish Red Cross 150,550 150,550
European Commission - DG ECHO 257,036 257,036
Finnish Red Cross 565,753 565,753
German Red Cross 43,167 43,167
Japanese Red Cross Society 115,200 115,200
Norwegian Red Cross 77,330 77,330
Red Crescent Society of Islamic Republic of Iran 45,918 45,918
Red Cross of Monaco 12,229 12,229
Swedish Red Cross 405,606 405,606
The Canadian Red Cross Society 163,151 163,151
The Netherlands Red Cross 301,898 301,898
VERF/WHO Voluntary Emergency Relief 1,000 1,000

# C1. Cash contributions 2,317,003 2,317,003

C. Total  Income  = SUM(C1..C4) 2,389,006 2,389,006

D. Total  Funding = B +C 2,389,006 2,389,006

Coverage = D/A 100% 100%

Inkind Goods & Transport
Finnish Red Cross 68,048 68,048
C2. Inkind Goods & Transport 68,048 68,048

II. Movement of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

B. Opening Balance 0 0
C. Income 2,389,006 2,389,006
E. Expenditure -2,361,635 -2,361,635
F. Closing Balance = (B + C + E) 27,371 27,371

Other Income
Programme & Services Support Recover 3,956 3,956
C4. Other Income 3,956 3,956
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Selected Parameters
Reporting Timeframe 2011/8-2012/11
Budget Timeframe 2011/8-2012/8
Appeal MDRKP003
Budget APPROVED

All figures are in Swiss Francs (CHF)

Final Report

Appeal Timeframe: 01 aug 11 to 31 aug 12

Appeal Launch Date: 19 aug 11

MDRKP003 - DPR Korea - Floods
International Federation of Red Cross and Red Crescent Societies

III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 2,392,728 2,392,728

Relief items, Construction, Supplies
Shelter - Relief 21,600 19,279 19,279 2,321
Construction - Housing 1,510,320 1,513,424 1,513,424 -3,104
Clothing & Textiles 60,857 60,857 60,857 1
Food 138,427 138,427 138,427 0
Water, Sanitation & Hygiene 196,796 191,940 191,940 4,856
Medical & First Aid 19,121 19,121 19,121 -0
Teaching Materials 29,453 27,846 27,846 1,606
Total Relief items, Construction, Supplies 1,976,574 1,970,894 1,970,894 5,679

Land, vehicles & equipment
Computers & Telecom 4,845 2,145 2,145 2,700
Total Land, vehicles & equipment 4,845 2,145 2,145 2,700

Logistics, Transport & Storage
Storage 4,904 10,310 10,310 -5,406
Distribution & Monitoring 26,057 26,674 26,674 -617
Transport & Vehicles Costs 45,478 46,302 46,302 -824
Logistics Services 3,050 3,050 -3,050
Total Logistics, Transport & Storage 76,438 86,336 86,336 -9,898

Personnel
International Staff 42,875 45,826 45,826 -2,951
National Staff 1,590 1,176 1,176 415
National Society Staff 9,448 8,288 8,288 1,159
Total Personnel 53,913 55,291 55,291 -1,377

Consultants & Professional Fees
Consultants 37,909 15,716 15,716 22,193
Total Consultants & Professional Fees 37,909 15,716 15,716 22,193

Workshops & Training
Workshops & Training 61,833 45,954 45,954 15,879
Total Workshops & Training 61,833 45,954 45,954 15,879

General Expenditure
Travel 4,378 4,171 4,171 207
Information & Public Relations 7,600 7,086 7,086 514
Office Costs 7,539 9,770 9,770 -2,231
Communications 275 275 -275
Financial Charges 10,093 6,894 6,894 3,199
Shared Office and Services Costs 120 4,888 4,888 -4,768
Total General Expenditure 29,730 33,084 33,084 -3,354

Indirect Costs
Programme & Services Support Recover 145,681 143,145 143,145 2,536
Total Indirect Costs 145,681 143,145 143,145 2,536

Pledge Specific Costs
Pledge Earmarking Fee 4,705 6,870 6,870 -2,165
Pledge Reporting Fees 1,100 2,200 2,200 -1,100
Total Pledge Specific Costs 5,805 9,070 9,070 -3,265

TOTAL EXPENDITURE (D) 2,392,728 2,361,635 2,361,635 31,093

VARIANCE (C - D) 31,093 31,093

Prepared on 05/Dec/2012 Page 2 of 2


	MDRKP003FR fin.pdf
	Response to Appeal


