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A. Situation analysis 

 

Description of the disaster  

 
According to the DPRK state media, Korean Workers' Party newspaper Rodong Sinmun, an emergency response 
was declared on 2 August 2018 because of unusually hot weather. On the same day, DPRK RCS officially informed 
IFRC of a developing slow onset emergency in both South Pyongan and South Hamgyong provinces due to a heat 
wave affecting the Korean Peninsula that has also severely affected the routine of people, agricultural activities and 
crops. The heat wave, starting as early as 11 July 2018, has brought on record temperatures as high as 40℃ across 
the country, and deaths from the heat wave have been reported. The heat wave has also seriously affected the main 
agricultural producers in the southern provinces of the country. Monitoring reports from health centres and detailed 
assessments by the DPRK RCS are expected soon.  

 

No Name of Community No. of HH No. of Population 

1 Phungsong-ri, Kumya county, South Hamgyong Province 975 4,141 

2 Ponghung-ri, Kumya county, South Hamgyong Province 581 2,347 

3 Tokhung-ri, Singyang county, South Pyongan province 773 3,071 

4 Onjong-ri, Songchon county, South Pyongan province 1,044 4,209 

Total 3,373 13,768 

Postulation of affected population. 

                                                      
1 The rationale of a complete coverage of the affected population is due to unique arrangements in DPRK where certain regions are relegated to 
the Red Cross for categorical interventions.  

DREF Operation n° MDRKP010 Glide n° HT-2018-000126-PRK 

Date of issue: 9 August 2018 
 

Expected timeframe: 4 months  

Expected end date: 9 November 2018 

Category allocated to the of the disaster or crisis: Yellow 

DREF allocated: CHF 213,474 

Total number of people affected: 13,768 people Number of people to be assisted: 3,373 
households (13,768 people1)  

Host National Society(ies) presence (105,609 volunteers, 173 staff, 209 branches): The Democratic People’s 
Republic of Korea Red Cross Society (DPRK RCS), with its auxiliary mandate to the public authorities in 
humanitarian affairs, has a presence across the country through its 17 permanent branches (9 provincial, 5 
municipal, 3 county branches), and has approximately 200 non-permanent county level branches and volunteer 
network (approximately 105,609), including 25 National Disaster Response Team (NDRT) and 95 Provincial 
Disaster Response Team (PDRT) members. 

Red Cross Red Crescent Movement partners actively involved in the operation: The International Federation of 
the Red Cross and Red Crescent Societies (IFRC) and the International Committee of the Red Cross (ICRC). 
 

Other partner organizations actively involved in the operation: The State Committee on Emergency and  
Disaster Management (SCEDM); UN organizations; European Union Programme Support Units. 
 

Emergency Plan of Action (EPoA) 
Democratic People’s Republic of Korea  
(DPRK): Heat wave 

https://www.nknews.org/2018/08/n-korean-media-calls-on-population-to-mobilize-for-battle-against-heatwave-drought/
https://www.reuters.com/article/us-northkorea-heatwave/sanctions-hit-north-korea-warns-of-natural-disaster-brought-by-heat-wave-idUSKBN1KN1JD
https://www.theguardian.com/global-development/2018/aug/03/north-korea-warns-natural-disaster-heatwave-sears-crops
http://www.glidenumber.net/glide/public/search/details.jsp?glide=21136&record=1&last=29
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It was reported that this heat wave has been caused by the presence of two lingering high-pressure weather systems 
that have trapped warm and humid air above the region, affecting other countries in the region, i.e. Japan and South 
Korea with reported hospital admissions, including deaths of human and livestock.  
 
While there are no deaths (due to the heatwave) officially reported in DPRK, the scenario that has occurred in the 
two neighbouring countries mentioned indicate a likelihood of some loss of lives in DPRK, where conventional 
interventions like the provision of air-conditioners or mobile cooling units are not possible due to an unstable electrical 
grid, and the lack of supporting infrastructure. The absence of these interventions increases the vulnerability of the 
population but have been mitigated by the deployment of family tents where farmers may retreat to have some respite 
from the heat. Already, people’s lifestyles have been altered due to the heat wave. Currently, farmers have changed 
their working times to the early morning and late afternoon hours to avoid heat exhaustion or worse, heat stroke. This 
change has also been applied to farmers’ markets that are now opening in the late afternoon instead of the usual 
early afternoon. 
  
Nevertheless, the full extent is still pending ongoing assessments by DPRK RCS.  
 
With few other options to intervene with existing resources in-country, the focus by DPRK RCS and the government 
of DPRK is to concentrate on preserving the crops that are due for harvest in September. Any threat to food security 
will have a serious effect on an already stressed population in terms of food availability and the risk of increased 
malnutrition which will affect the most vulnerable sectors of the affected population – children, pregnant and lactating 
women, the elderly and those with underlying illnesses.  
 
Initial reports indicate crop damage synonymous with the occurrences of the dry spells of 2014 and 2017. 
 

Province County Village (Ri) Affected Cornfields Affected Rice Paddies 

South Hamgyong 
Kumya County Ponghung-ri 25 hectares 56 hectares 

Kumya County Phungsong-ri 37 hectares 
 

South Pyongan 
Sinyang County Tokhung-ri 70 hectares 

Songchon County Onjong-ri 136 hectares 

Initial reports of crop damage in the affected provinces. 

 
In 2014, a dry spell that persisted for over 18 months caused drought, affecting agricultural production and access 
to water, and left 18 million public distribution system (PDS) dependents at risk of food insecurity, malnutrition and 
illness. In June 2017, the Government declared a national emergency following a dry spell that affected key food 
producing provinces in the south-west of the country. The 2017 dry spell stressed the early season crops and 
constrained planting and early growth of main season crops. The Government mobilized communities and resources 
to provide irrigation, to reduce any impact from the dry spell. Humanitarian partners like European Unit Projects 
(EUPs) and UN agencies also provided support to the responses. Despite these efforts, total food production (in 
cereal equivalent) in 2017 was 5.45 MT, a 7.42 per cent decrease from the previous year’s 5.89 MT. This means that 
there is an urgent need to deploy irrigation equipment that will facilitate and sustain agricultural activities to reduce 
crop failure due to the heat wave. Without water, there will be no food for subsistence farmers, and the lives of these 
vulnerable communities will be threatened as was in 2017 when the dry spell compounded the undernutrition 
situation, putting at risk the lives of 782,000 children under five and 313,629 pregnant and lactating women. 
 
The IASC Index for Risk Management (INFORM) ranks DPRK 41 out of 191 countries in terms of disaster risk. Floods 
and drought regularly strike the country – sometimes both during the same year. An estimated 6.2 million people 
have been affected by natural disasters between 2004 and 2016. Furthermore, climate change is exacerbating visible 
impacts, with the degradation of natural resources affecting agricultural production. 
 

Summary of the current response 

 
Overview of Host National Society 
DPRK RCS has deployed 20 sets of mobile water pumps, 10 sets of onion tanks, and four staff to the communities 
of South Pyongan and South Hamgyong Provinces since 3 August. The intention of this deployment was to alleviate 
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the drought-like and high temperature conditions by the provision 
of water to the communities, and to ensure the survivability of the 
crops and hence, the livelihoods of the people.  
 
This intervention of irrigating fields during heat waves has been 
proven to work, and it was vital that DPRK RCS intervened at an 
early stage before curling and withering of the crops render any 
further interventions useless. 
 
This DREF would reimburse this activation of early community 
early warning procedures, the mobilization of the emergency 
responders and resources, and the replenishment of stocks used 
for this emergency response. Ongoing assessments are being 
conducted to identify other needs within the communities.  
 
This DREF would also fund ongoing assessments and will be 
covered in detail in the operational plan. 
 
Overview of Red Cross Red Crescent (RCRC) Movement in country 
Coordination meetings have taken place between the DPRK RCS and the IFRC CO since 1 August 2018 as the 
information was being received from the field and the heat wave was soaring. Meetings between the Secretary 
General (SG) of DPRK RCS and the IFRC Head of country office have agreed on the next steps, including the launch 
of this DREF to support the DPRK RCS response. In addition, technical meetings between the DPRK RCS Disaster 
Management (DM) department and the IFRC DM and Programme Coordinator are being held to plan for operations 
in detail. 
 
Overview of non- Red Cross Red Crescent (RCRC) actors in country 
The IFRC is sharing information with the UN OCHA, World Food Programme (WFP), Food and Agriculture 
Organization (FAO), World Health Organization (WHO) and United Nations Children’s Fund (UNICEF) to better 
understand their planned operations considering the developing situation and the Humanitarian Country Team (HCT). 
DPRK RCS is coordinating with the national stakeholders, the State Committee for Emergency and Disaster 
Management (SCEDM) in particular. In case of disasters, SCEDM is the leading government stakeholder. 
 
Risk Assessment 
The prevalence of rainless days is of great concern, affecting people in their routine activities, and placing people at 
high risk of heat injuries and possibly fatal heatstroke. In addition, food security will be threatened as the annual 
production will be compromised, thereby reducing the individual allocation of the public distribution system (PDS), as 
well as households’ individual livelihoods. Failure to intervene in the preservation of crops would have a cascading 
effect on the quality of life and survival of the populace. 
 

Needs analysis, targeting, scenario planning and risk assessment 

 
Needs analysis 
Crops are central to the basic needs of the people – they rely on the crops for their daily meals, the produce is a 
staple in their diet, and abundance of crops are used in local markets where barter systems are practiced in place of 
a cash system. As these crops are near their harvesting period in late August to September, there is an urgent need 
to ensure the survivability of crops for this period of heat wave and in turn, ensure the livelihoods of these affected 
communities. This intervention also provides the most effective means of meeting the immediate needs of the people 
affected, supports community action, and allows them to build their own recovery.  
 
Chronic food insecurity, early childhood malnutrition and nutrition insecurity are widespread in DPRK. According to 
the 2017 Global Hunger Index (GHI), which measures and tracks hunger worldwide, DPRK has a score of 28.2, 
which is classified as ‘serious’. Around 10.3 million people, or 41 per cent of the total population, are undernourished. 
There are many complex, intertwined reasons for the high rates of undernutrition in DPRK. This includes mountainous 
terrain, with only 17 per cent of land good for cultivation. Restoring these crops through rapid irrigation efforts will 
have a positive impact in reversing the withering of crops and would have a follow-on effect on the survivability of the 
population, and maintenance of livelihoods and dignities. 
 
Farming is largely reliant on traditional farming methods, and a lack of agricultural inputs, such as quality seeds, 
proper fertilizer and equipment. In addition, changing weather patterns have left DPRK vulnerable to droughts and 
floods, which often result in reductions in agricultural production. It is therefore important that early warning and early 
action response be under taken to support the communities in saving their crops, reduce mortality due to heatstroke 

DPRK RCS irrigating fields. (Source: DPRK RCS) 

https://cropwatch.unl.edu/2016/impacts-extreme-heat-stress-and-increased-soil-temperature-plant-growth-and-development
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as well as provide them with messages and information that can help protect them from the effects and impacts of 
heat wave. 
 
Targeting 
The provincial branches have identified four affected subsistence-farming communities with 3,373 beneficiary 
households (13,768 people) for intervention. In consultation with communities, crop irrigation was identified as the 
most urgent need for these four communities. This would be achieved by the provision of water pumping machines 
to irrigate the fields and to provide for drinking water to the populace. Doing so would avert a total loss of the crops 
and prevents worsening drought-like conditions from further aggravating the lives of the communities. 

 
Scenario planning 
As the heat wave continues without additional rainfall, the 
demand for more water from the reservoirs and rivers where 
the water is being drawn from for irrigation will increase. 
According to the IFRC CO, plans have been put in place 
where the government of DPRK would transport water to 
these water bodies to prevent the reduction of water tables 
to dangerous levels. This possible draining of water sources 
will be closely monitored by the National Society (NS) during 
the implementation of these operations and may be 
adjusted in accordance to continual assessments. 
 
In addition, the heat wave is also expected to last 
throughout August, and the high heat would have an impact 
on machinery and equipment, including modes of 
transportation. Contingencies like the provision for 
additional fuel, engine oil and spare parts for both machines 
and transportation must be planned for.  
 

Due to the expected delays in the procurement and delivery of relief items caused by existing sanctions and 
restrictions, the three-month operation will be planned with a four-month window to cater for these delivery timelines. 
As these procurements are for replenishing stocks, they would not have a drastic effect on the planned activities. 
 
Operation Risk Assessment 
If the heat wave continues in the coming days and weeks, this can lead to the further loss of lives due to heat injuries 
or heatstroke, and the further withering and loss of crops. People’s livelihoods will be increasingly affected as crops 
and livestock will be lost due to excessive heat. This can also restrict the access to the fields by the affected 
population, as well as pose a safety risk for DPRK RCS staff and volunteers working in the field. It is necessary that 
all Red Cross teams in the field are aware of the dangers of heatstroke and are well prepared to adopt mitigating 
actions to counter effects of the heat wave. 
 
As there is a need to operate during the cooler parts of the day, there may be a probability that working in the dark 
may occur and may be compounded by the absence of street lighting or a stable electrical network. As such, Personal 
Protective Equipment (PPE) and essential tools for operations in the field environment will have to be planned and 
catered for. 
 

B. Operational strategy 

 
Overall Operational objective 
The DREF operation aims to ensure that immediate humanitarian needs of 3,373 families (13,768 people) affected 
by the heat wave in DPRK are met through the provision of essential non-food items (NFIs) including jerry cans, 
water purification tablets, water pumps, fuel and accessories, bicycles and tents, and health promotion activities. 

 

Proposed strategy 

 
The DPRK RCS, in coordination with IFRC, has mobilized and is distributing NFIs (jerry cans, water purification 
tablets, tents, water pumps and accessories, and tents) to 3,373 flood affected families (13,768 people). This 
response is based on the initial assessment conducted by DPRK RCS local branches. The proposed action has 
already been implemented, and focuses on early warning, disaster response preparedness, and emergency 
response. This DREF seeks support for operational costs incurred for the emergency response actions, and for 
further planned interventions and assessments. 

DPRK RCS drawing water using water pumps (Source: DPRK 
RCS) 



P a g e  | 5 

 

 

The DREF operation is planned for four months (to cater for expected delays in procurement and delivery of goods 
due to existing sanctions and import restrictions) and covers the following proposed activities: 
 

• Replenishment of 20 family tents sited at various locations for subsistence farmers to have respite from the 
sun and heat. 

• Replenishment of 80 pieces of salometers2 deployed in the emergency response. 

• Procurement and issuance of 100 sets of personal protective equipment (PPE) for volunteers. Each set 
includes a cap, sunglasses, boots, gloves, and a torchlight. 

• Continued operation of 20 sets of mobile water pumps deployed in the affected areas. These would be used 
to channel water from water sources to onion tanks for water distribution, and for irrigation purposes. 

• Deployment of a total of 1,000m delivery hoses used for irrigation and water pumping operations. 

• Deployment and replenishment of 10 pieces of Onion tanks (10 m3). 

• Procurement and deployment of eight pieces of bicycles for RC volunteers, to be used for assessment 
missions. 

• Training volunteers and beneficiaries on the usage of mobile water pumps. 

• Procurement of spare tires for wheeled vehicles due to the high chance of tire blow-outs. 

• Training volunteers on the dissemination of messages for the risks and awareness of heatstroke, symptoms 
and treatment options. 

• Carrying out health and nutrition assessment in affected communities as part of assessment efforts, to further 
identify vulnerable persons most at-risk. 

• Carrying out water, sanitation and hygiene (WASH) promotion and needs assessments in the affected 
communities. 

• Distribution of WASH items including water treatment tablets and jerry cans to affected families, and the 
accompanying refresher training for volunteers to teach beneficiaries on the proper use of these items. 

• Mobilization of PDRT members, DPRK RCS staff and volunteers, including insurance, transport costs, per 
diems, and visibility items. 

• IFRC operational support, including: logistics, procurement, detailed assessments, monitoring and reporting. 
 

Operational support services 

 
Human resources 
The director of the disaster management department of DPRK RCS has overall operational responsibility to 
coordinate with logistics and procurement colleagues and reports to the secretary general. To support DPRK RCS 
with this operation, the IFRC CO will ensure that funding and the operations are well coordinated through the 
Programme Coordinator. 
 
Logistics and supply chain 
Logistics activities aim to effectively manage the supply chain, including procurement, customs clearance, fleet, 
storage and transport to distribution sites in accordance with the operation’s requirements and aligned to IFRC’s 
logistics standards, processes and procedures. 
 
The NS Logistics department, with the support of IFRC DPRK CO logistics and in coordination with IFRC DM 
Delegate, will facilitate the in-country transportation and warehousing of NFIs. The IFRC DPRK CO in coordination 
with DPRK RCS will conduct local procurement, while procurement of the IFRC standard NFIs requested by the 
operation will be procured internationally by the Asia Pacific Operational Logistics, Procurement and Supply Chain 
Management (OLPSCM) department. The IFRC will consult DPRK RCS regarding technical specifications of NFIs to 
maintain local and cultural context. 
 
IFRC OLPSCM in Kuala Lumpur will provide the technical support to DPRK RCS and IFRC DPRK CO, as needed. 
 
Security 
The IFRC CO, has a standard a country Security Plan in place, including contingency plans for Medevac, Relocation 
and Critical Incident Management. These will be updated to reflect the specificity of the heat wave impact on 
individuals and the measures to be taken in order to avoid becoming negatively affected by the heat. International 
delegates and local staff are familiar with the security procedures and contingency plans. The DPRK RCS has easy 
access to the affected areas and enjoy excellent levels of cooperation with the government. Standard security 
measures such as fire extinguishers, fire management and evacuation plans are maintained in DPRK RCS 
warehouses. 
 
Planning, monitoring, evaluation and reporting (PMER) 

                                                      
2  A hydrometer for indicating the percentage of salt in a solution. 
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Both the DPRK RCS and the IFRC CO have well-functioning PMER processes to support the development of reports, 
updates and communication materials as necessary. Reporting on the operation will be carried out in accordance 
with the IFRC DREF minimum reporting standards. At least one update will be issued during the operation timeframe 
and a final report within three months of the end of the operation. 
 
The DPRK RCS and IFRC DM team will conduct a monitoring visit in the affected area after the NFIs are distributed. 
A lessons’ learned workshop on the response will be conducted at the end of the operation. 
 
Administration and Finance 
The IFRC CO Finance and Admin (FAD) unit will oversee procurement, quality control of NFIs, and all financial 
matters and reports. The FAD unit, in coordination with IFRC Asia Pacific regional finance and logistics units, will 
extend support and guidance to the DPRK RCS logistics department in the replenishment of NFIs. 
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C. Detailed Operational Plan 

 

Shelter 
People targeted: 13,768 
Male: 6,734 
Female: 7,034 
Requirements (CHF): 7,600 

 

Needs analysis: Due to the lack of infrastructure and lack of a stable electrical grid, conventional interventions for mitigating the heat wave through the establishment of 

air-conditioned shelters are not possible. Hence, the deployment of family tents was an interim measure for subsistence farmers to retreat to in the field to have some respite 
from the heat and to rest. 
 

Population to be assisted: 3,373 households in target communities in South Hamgyong and South Pyongan will benefit from this intervention. 

 

P&B 
Output 
Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen 
their safety, well-being and longer-term recovery through shelter and settlement solutions 

# of people targeted/reached with safe and adequate shelter and 
settlement 

Shelter Output 1.1: Short, medium and long-term shelter and settlement assistance is 
provided to affected households 

# households provided with emergency shelter and settlement 
assistance 

Activities planned                                                Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP005 Distribution of shelter items to the affected population  x x               
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Health 
People targeted: 13,768 
Male: 6,734 
Female: 7,034 
Requirements (CHF): 15,765 

 

Needs analysis: DPRK RCS will immediately assess the health impact of the heat wave on the affected communities to propose needs and interventions. Key messaging 

on how to prevent negative health impacts of the heat wave including heat exhaustion and heatstroke will be disseminated. Increased attention will be paid to indications of 
acute malnutrition in <5 years old in target communities, and for the elderly aged >60 years old – especially those with pre-existing conditions like cardiovascular diseases. 
Anthropometric equipment and training in their use and referral to Community Management of Acute Malnutrition Centers will be carried out in target communities. 

 

Population to be assisted: 3,373 households in target communities in South Hamgyong and South Pyongan will benefit from these health interventions. 

Programme standards/benchmarks: Standards are based on MoPH and UNICEF nutrition and MNCH outcomes. 

 

P&B 
Output 
Code 

Health Outcome 1: The immediate risks to the health of affected populations are reduced 
# of people reached by NS with services to reduce relevant health risk 
factors 

Health Output 1.1: The health situation and immediate risks are assessed using agreed 
guidelines 

# of assessments conducted based on MoPH, UNICEF and MNCH 
guidelines 

Activities planned                                                 Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP021 
Health and nutrition assessments carried out in four 
target communities 

x x x x             

P&B 
Output 
Code 

Health Output 1.3: Community-based disease prevention and health promotion is provided to 
the target population 

# of target communities who have received approved messaging on 
heat wave prevention, and treatment of heatstroke 

Activities planned                                                 Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP011 
Sensitization in effects & prevention of heatstroke and 
exposure to elevated temperatures given to target 
communities 

x x x x             

AP011 
IEC material developed with Ministry of Public Health 
and distributed to affected population 

x x x x             

P&B 
Output 
Code 

Health Output 1.6: Severe Acute Malnutrition is addressed in the target population. # of people referred and treated for severe acute malnutrition (SAM) 

Activities planned                                                 Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP011 
Procurement of anthropometric material and 
distribution to health facilities in target communities 

x x x              

AP082 
Training in screening and referral for malnutrition for 
RC volunteers and Household Doctors of MoPH 

 x x x             

AP014 
Screening of children <5 years old in target areas for 
signs of acute malnutrition 

   x x x x x         
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Water, sanitation and hygiene 
People targeted: 13,768 
Male: 6,734 
Female: 7,034 
Requirements (CHF): 120,680 

 

Needs analysis: A needs assessment will be immediately carried out by the DPRK RCS WASH Unit to assess water requirements in the affected communities. While the 

current focus would be on the two target communities in South Pyongan Province (targeting a total of 7,280 people), the provision of these interventions not only ensure 
WASH outcomes are met but would also be used for field irrigation purposes to ensure the survivability of the crops and the population in the affected communities. 
 

Population to be assisted: 3,373 households in target communities in South Hamgyong and South Pyongan will benefit from these WASH interventions.  

 

Programme standards/benchmarks: Sphere standards will be met in respect of amount of potable drinking water supplied to affected households and individuals. 

. 

P&B 
Output 
Code 

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in 
targeted communities 

# households provided with safe water services that meet agreed 
standards according to specific operational and programmatic context 

WASH Output 1.1: Continuous assessment of water, sanitation, and hygiene situation is 
carried out in targeted communities 

# of assessments conducted 
% of population reached with monitoring activities 

Activities planned                                                Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP026 
Conduct baseline survey of the WASH situation in 
targeted communities 

x x               

AP055 
WASH Needs Assessment carried out in target 
communities 

x x x x             

AP026 
Continuously monitor the WASH situation in targeted 
communities 

x x x x x x x x x x x x     

P&B 
Output 
Code 

WASH Output 1.2: Daily access to safe water which meets Sphere and WHO standards in 
terms of quantity and quality is provided to target population 

# of people provided with safe water (according to WHO standards) 
# of hours for mobile pump operations 

Activities planned                                                Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP026 Deployment and maintenance of onion tanks x x x x x x x x x x x x     

AP026 Deployment and operations of mobile water pumps x x x x x x x x x x x x     

AP026 
Provide safe water to targeted households through 
distribution points, and from household water 
treatment 

x x x x x x x x x x x x     
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AP026 
Monitor use of water through household surveys and 
household water quality tests 

x x x x x x x x x x x x     

P&B 
Output 
Code 

WASH Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training 
on how to use those goods is provided to the target population  

# of beneficiaries receiving WPT and jerry cans for water storage 
# households reached with awareness raising activities on proper use 
of WPTs and safe water storage practices 
% of households using items properly 

Activities planned                                                Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP026 
Distribute water treatment tablets, sufficient for three 
months to targeted population. 

x x x x             

AP026 
Distribute jerry cans, sufficient for three months to 
targeted population 

x x x x             

AP029 
Teach community on proper use of water purification 
tablets, and safe water storage and usage practices 

x x x x             

 AP026 
Monitor treatment and storage of water through 
household surveys and household water quality tests. 

x x x x x x x x x x x x     

P&B 
Output 
Code 

WASH Outcome 2: Sustainable reduction in risk of waterborne and water related diseases in 
targeted communities in the recovery phase 

% of targeted population provided with adequate access and training to 
safe water generation and management 

WASH Output 2.2: Community managed water sources giving access to safe water is 
provided to target population 

# community-based water management plans developed 
# of people trained in the operation of mobile water pumps 
% of croplands reached with irrigation means 
# of household surveys conducted 

Activities planned                                                Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP001 
Support availability of water for irrigation to severely 
affected arable land to reduce the risk of crop failure 

x x x x x x x x x x x x     

AP026 
Train water committees in management of water 
supplies and operation and maintenance of mobile 
water pumps 

x x x x             

AP026 
Monitor use of water for irrigation purposes through 
household surveys. 

x x x x x x x x x x x x     

 
 

Strategies for Implementation 
Requirements (CHF): 56,400 

 

P&B 
Output 
Code 

S1.1: National Society capacity building and organizational development objectives are 
facilitated to ensure that National Societies have the necessary legal, ethical and financial 
foundations, systems and structures, competences and capacities to plan and perform  

% of NS disaster response teams equipped for proper disaster 
response 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected  # of volunteers insured 

Activities planned                                                Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 
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AP040 Ensure that volunteers are insured x                

P&B 
Output 
Code 

Output S1.1.7: NS capacity to support community-based disaster risk reduction, response 
and preparedness is strengthened 

# of volunteers equipped with PPE 
% use of bicycles for assessments 

Activities planned                                                Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP002 
Procurement of Personal Protective Equipment (PPE) 
for volunteers 

x x               

AP002 
Procurement of bicycles for RC to conduct 
assessments 

x x               

P&B 
Output 
Code 

Outcome S2.1: Effective and coordinated international disaster response is ensured 
% of disaster response operation supported by effective maintenance 
and support services 

Output S2.1.4: Supply chain and fleet services meet recognized quality and accountability 
standards 

# of days taken for procurement and receipt of goods or services 
# of breakdowns encountered and rectified 

Activities planned                                                Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP050 
Procurement of spare tires as contingency for tire 
blow-outs 

x                

AP050 Procurement of engine oil for mobile water pumps x    x    x        

AP050 
Procurement of fuel for vehicles and mobile water 
pumps 

x    x    x        

AP050 Maintenance of pumps and fleet x x x x x x x x x x x x     

AP050 
Procurement and transportation of replenishment 
stocks 

x x x x x x x x x x x x x x x x 

P&B 
Output 
Code 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique 
position to influence decisions at local, national and international levels that affect the most 
vulnerable. 

% of operations covered by proper decision-making, monitoring and 
evaluation methods  

Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian 
issues 

% of volunteers properly equipped for visibility purposes 
% of volunteers equipped with proper communication means 

Activities planned                                                Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP040 Proper equipping and identification of volunteers x x               

AP053 
Ensuring effective communications for disaster 
response 

x x x x x x x x x x x x     

P&B 
Output 
Code 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, 
resource mobilization and programming. 

# of monitoring visits conducted 
% of operations covered by detailed assessment 
% of NS involved in review and lessons learned workshop 

Activities planned                                                Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP055 Monitoring by IFRC CO x x x x x x x x x x x x     

AP055 Detailed Assessment        x x x x      
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AP055 Conduct of Review and Lessons Learned Workshop           x x     
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Budget 

 
  

DREF OPERATION 06-08-2018 

MDRKP010 DPR Korea : Heat Wave  

 DREF Budget CHF 
Budget Group 

  

Shelter - Relief 7,600 

Water, Sanitation & Hygiene 83,380 

Medical & First Aid 6,765 

Utensils & Tools 26,600 

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 124,345 

  

Vehicles  1,200 

Total LAND, VEHICLES AND EQUIPMENT 1,200 

  

Distribution & Monitoring 18,000 

Transport & Vehicle Costs 10,400 

Logistics Services 2,500 

Total LOGISTICS, TRANSPORT AND STORAGE 30,900 

  

National Society Staff 3,600 

Volunteers 600 

Other Staff Benefits 5,800 

Total PERSONNEL  10,000 

  

Workshops & Training 18,200 

Total WORKSHOP & TRAINING 18,200 

  

Travel 3,000 

Information & Public Relations 7,000 

Communications 5,800 

Total GENERAL EXPENDITURES 15,800 

  

Programme and Services Support Recovery 13,029 

Total INDIRECT COSTS 13,029 

  

TOTAL BUDGET 213,474 
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Contact Information 

 

Reference 
documents 



 
Click 34There 34T for 
Information 
Bulletin 
 

For further information specifically related to this operation please contact: 

 
In Democratic People’s Republic of Korea Red Cross Society (DPRK RCS) 

• Kim Jong Ho, disaster management director; phone: +850 2 4350;  
email: UUdprk-rc@star-co.net.kpUU  

• Kang Chang Hyok, emergency relief coordinator, phone: +850 2 4350;  
email: dprk-rc@star-co.net.kp 
 

In IFRC DPRK Country Office, Pyongyang 

• Mohamed Babiker, head of country office; 
phone: +850 2 381 4350; mobile: +850 191 250 1149; email: 32T32Tmohamed.babiker@ifrc.org32T 

• Joseph Muyambo, National Society development & programme coordinator;  
phone: +850 191 250 1149; email: joseph.muyambo@ifrc.org 

 
In IFRC Asia Pacific Regional Office, Kuala Lumpur 

• Alice Ho, operations coordinator; email: alice.ho@ifrc.org 

• Rosemarie North, regional communications manager; email: 32T32Trosemarie.north@ifrc.org 32T32T  

 

For Resource Mobilization and Pledges 

• In IFRC Asia Pacific Regional Office: Sophia Keri, resource mobilization in 

emergencies coordinator; email: 34Tsophia.keri@ifrc.org 

 

For Performance and Accountability (planning, monitoring, evaluation and reporting 

enquiries)  

• In IFRC Asia Pacific Regional Office: Fadzli Saari, acting PMER manager;  

email: fadzli.saari@ifrc.org  
 

How we work 

All IFRC assistance seeks to adhere to the 34TCode of Conduct34T for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 34THumanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere)34T in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 



 

http://www.ifrc.org/docs/Appeals/18/IBDPRKhw040818.pdf
mailto:UUdprk-rc@star-co.net.kpUU
mailto:dprk-rc@star-co.net.kp
mailto:mohamed.babiker@ifrc.org
mailto:joseph.muyambo@ifrc.org
mailto:alice.ho@ifrc.org
mailto:rosemarie.north@ifrc.org
mailto:34Tsophia.keri@ifrc.org
mailto:fadzli.saari@ifrc.org
http://www.ifrc.org/Docs/idrl/I259EN.pdf
http://www.sphereproject.org/
http://www.sphereproject.org/
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