
 

DREF n° MDRKP012 Glide n° FL-2018-000144-PRK 

Date of issue: 17 September 2018 
 

Expected timeframe: 5 months 
Expected end date: 17 February 2019 

Category allocated to the of the disaster or crisis: Yellow  

DREF allocated: CHF 383, 123 

Total number of people affected: 581,268 Number of people to be assisted: approximately 
24,000 people (6,000 families) 

Host National Society’s presence (105,609 of volunteers, 173 staff, 209 branches):  
The Democratic People’s Republic of Korea Red Cross Society (DPRK RCS), with its auxiliary mandate to the public 
authorities in humanitarian affairs, has a presence across the country through its 17 permanent branches (9 provincial, 
5 municipal, 3 county branches), and has approximately 200 non-permanent county level branches and volunteer network 
(approximately 105,609), including 25 National Disaster Response Team (NDRT) and 95 Provincial Disaster Response 
Team (PDRT) members. 

Red Cross Red Crescent Movement partners actively involved in the operation: 
The International Federation of the Red Cross and Red Crescent Societies (IFRC) and the International Committee of 
the Red Cross (ICRC).  

Other partner organizations actively involved in the operation: 
The State Committee on Emergency and Disaster Management (SCEDM) 

 

A. Situation analysis 

 

Description of the disaster  

 
Heavy downpours which started on 28 August have caused large-scale flooding and land slides to low-lying areas in 
North and South Hwanghae province of the Democratic People’s Republic of Korea (DPRK). According to the 
government report, a total of 76 people are confirmed dead and 75 are still missing, most of them were children 
presumably drowned and swept away in the currents. Over 3,200 houses are destroyed in addition to clinics, schools 
and kindergartens. Over 10,000 people have been made homeless due to their houses being destroyed, partially 
destroyed or submerged. Significant damage has been done to water supply systems and clean water is now being 
trucked in. The persistent heavy rains (such as 100 mm/ hr for several hours) over a 48-hour period caused flash floods 
in five counties in North Hwanghae and four counties in South Hwanghae province, which are located in the south-west 
part of DPRK.  
 

A total of 3,237 houses have been affected in the North and 
South Hwanghae province with some partially damaged, 
some completely destroyed, and others still submerged in 
the floodwater, where the most affected area is Kumchon 
County in North Hwanghae province. It is estimated that 
around 10,681 people have been displaced and are living 
with family, neighbours or in temporary shelters. The entire 
communities have been affected especially those whose 
houses were close to the river. In Eup Town, Kumchon 
Country a landslide destroyed several houses and in the 
nearby valley, over 77 houses were washed away with a 
significant loss of life. There are indications of other affected 
villages but as roads are blocked, it’s not possible to assess 
the damage and the needs at the moment. The government 
has provided population figures for the affected counties 
indicating that a total of 581,268 people are affected – North 
Hwanghae (308,070) and South Hwanghae (273,198).  
 

Emergency Plan of Action (EPoA) 

DPR Korea: Floods and landslides  

Destroyed dwellings in Eup Town, Kumchon County, North Hwanghae 
Province. (Photo: DPRK RCS) 

http://glidenumber.net/glide/public/search/details.jsp?glide=21156&record=8&last=6593
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Currently, DPRK is also affected by a series of weather-related disasters. The country has suffered from heat waves 
since mid-July, affecting 13,768 people in South Hamgyong and South Phyongan Provinces damaging crops and 
causing health issues associated with heatstroke. Typhoon Soulik made landfall on 24 August bringing further rain and 
winds leading to severe flooding to South Hamgyong and Kangwon provinces, displacing close to 60,000 people. The 
combined effects of these events now quickly followed by the flooding in North and South Hwanghae will have a 
significant negative effect on the harvests with potentially high impact on nutrition and health. Three operations are 
therefore being carried out in separate locations by DPRK RCS.  
 
To allow for immediate disaster response, DPRK RCS with support from IFRC is requesting a DREF allocation of CHF 
383,123. This operation will be focusing on supporting DPK RCS in disaster response activities, by mobilizing volunteers 
and staff in conducting needs assessment and provision of non-food items (NFIs), health and water and sanitation 
interventions and providing first aid and psychosocial support. The operation will last for five months, longer than the 
standard DREF operation. This is to allow time for potentially lengthy procurement processes for DPRK. 
 

Summary of the current response 

 
Overview of Host National Society  
DPRK RCS volunteers trained in first aid were the first to 
respond to the floods along with provincial, county and 
municipal authorities in both North and South Hwanghae 
Provinces. Mrs. Yu Sun Hung, Vice Chairperson of County 
People’s Committee in Kumchon County, North Hwanghae 
Province praised the DPRK RCS for their immediate action in 
search and rescue, first aid and transporting injured to the 
county hospital. Since onset of the disaster, RC volunteers 
have continued to support the Ministry of Public Health 
(MoPH) and other authorities in offering assistance to the 
affected population by offering first aid and treatment for 
injuries including broken limbs, cuts and other traumas. 
Specially trained volunteers are offering psychological 
support. This is particularly important bearing in mind the 
number of casualties and the number of people including 
children who are missing, presumed drowned but washed 
away in the floods. Health promotion activities are being carried out with household doctors from the MoPH emphasizing 
the prevention and early treatment of communicable diseases. This training is being carried out by DPRK RCS 
volunteers and community volunteers trained in the Community Based Health and First Aid (CBHFA) methodology.  
 
To cope with the threat of water-borne disease, the DPRK RCS has a stockpile of buckets and jerry cans to assist in 
the event of an emergency and has started distributing these items to the affected population. DPRK RCS will soon 
begin distributing 1,500 copies of emergency WASH leaflet that explains the storage and treatment of water at household 
level and the method of using the water purification tablets. Trained volunteers are working at the community and 
household emphasizing the importance of personal hygiene especially handwashing with an emphasis being placed on 
educational establishments and temporary shelters. Since the government is supplying some communities with spring 
water distributed from water trucks, the National Society will concentrate on those areas which will not be served by 
these trucks. An assessment team consisting of the Director of the WASH Department and two technicians left for North 
Hwanghae on 7 September to carry out a more detailed assessment of the situation and will report back in a few days. 
The team reported that the government and local authorities have managed to repair the water supply systems in the 
most affected urban areas but there are still needs in more rural communities. The provincial authorities and international 
agencies have been very appreciative of this immediate support in the WASH sector. 
 
Additionally, DPRK RCS has distributed the NFIs to assist the affected population. These activities are all covered under 
this DREF operation. DPRK RCS is also coordinating with local stakeholders while IFRC is responsible for coordinating 
with the other international organisations. 
 
Overview of Red Cross Red Crescent Movement in country 
The IFRC has a country office in DPRK for over twenty years and currently has five delegates in-country comprising of 
the Head of Country Office, National Society Development/Programme Coordination, Health/WASH, Finance, and 
Disaster Risk Management Delegate. The International Committee of the Red Cross (ICRC) also has an office in DPRK 
and there is close collaboration between IFRC and ICRC.  
 
Since 3 September, the IFRC DPRK Country Office has been engaging in the disaster response, together with the DPRK 
RCS. IFRC participated in the joint field assessment with the NS and other agencies on 4 September, attended the 
interagency meeting and sectoral working group meeting, which were Health, WASH, Shelter and DRR.  
 

Significant damage to Houses in Eup Town, Jangpung County 
(Photo: John Fleming/IFRC) 
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IFRC continues to closely coordinate with the DPRK RCS and other actors in the country to respond to the needs and 
avoid duplication of activities. 

 
Overview of non-RCRC actors in country 
The main government actor is the State Committee for Emergency Disaster Management (SCEDM), with whom DPRK 
RCS is coordinating with. The most important UN actor is the UNDP, and IFRC maintains regular communication with 
them in updating different kinds of emergencies in country. IFRC is also the co- chair of Humanitarian Country Team 
(HCT) and a part of the DRR Working Group in which IFRC participates in the weekly meetings where updates of 
emergencies and disasters are shared.  
 
The initial assessment team which visited the affected areas on 4 September included WHO, UNICEF, UNFPA, WFP, 
WHO, FAO, Concern Worldwide, Handicap International and representatives from diplomatic missions. Sectoral Groups 
from health, WASH, shelter, DRR, Food Security and Nutrition were convened with IFRC part of the health, WASH, 
shelter and DRR groups. A comprehensive consolidated report was compiled (dated 10 September) and presented to 
the government. The government is studying the report with a view to further inform the international community where 
gaps exist.  
 
UNICEF immediately, along with DPRK RCS, released contingency stock mainly non-food items and WASH materials 
including water purification tablets. UNICEF, WHO and UNFPA donated medical supplies to two county hospitals in the 
most affected areas.  
 
Close coordination is maintained with all agencies including sharing plans and distribution lists in order to avoid 
duplication.  
 

Needs analysis, targeting, scenario planning and risk assessment 

 

Needs analysis 
The floods and landslides were devastating for many people and currently there are about 15 to 22 Ri’s (communities) 
which are still inaccessible and further assessments are needed to determine their needs. The precipitation was intense 
over the lap of 30 hours, and as shown below, Kumchon county received the most rain by far. 
 

Table 1: Precipitation record between 12:00 hrs on August 28 and 19:00 on August 29, 2018 

Province County Precipitation (mm) 

North  
Hwanghae 

Kumchon 678 

Thosan 380 

Jangpung 373 

Kaesong 367 

Kaepung 367 

Pongchon 557 

South 
Hwanghae 

Paechon 248 

Sinwon 243 

Pyoksong 238 

Haeju 184 

 
Preliminary findings from the joint assessment show that North Hwanghae province and Kumchon county being the 
most affected. The assessment also indicates that there is great need across all sectors: 

 
DRR 

The floods are part of a general and worrying trend in the past few years of extreme and highly volatile weather events, 

including a higher number of heat waves, typhoons and torrential rains that can lead to human casualties, widespread 

damage of infrastructure and loss of agricultural production. The findings from the joint assessment under DRR indicate 

that: 

 

• Early warning systems require further improvements including greater community training and production of 

training material.  

• Although geographically dispersed, the damages to infrastructures and land generally occurred often in 

foreseeable high-risk areas defined by adjacency to streams and waterways with lack of sufficient reinforced 

embankments, near unprotected and/or deforested slopes, unprotected gullies without measures to slow water 

flow and regulate flow. 

• River embankments in several areas were insufficient to protect the bursting of the banks. Means and techniques 

employed for river embankments must be enhanced. Otherwise repetition of damage remains likely in future 

events. 
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• Gully protection through check dams or soil bio-engineering methods was generally not much applied, although 

these techniques have proven to be successful in reducing water-related risks. 

• With forest depletion and degradation, sloping fields are especially prone to land erosion and if cultivated in 

unsustainable ways degrade further year after year and further exacerbate water-related risks. These risks can 

concretely be mitigated by agroforestry and forestry initiatives in the disaster-prone areas.  

• Looking at the volatility of the weather conditions and the upcoming winter season it would be an imperative to 

ensure that all supports (Shelter, WASH and NFIs) are considered with provision for winterization to address the 

vulnerability; especially for women and children.  

The DRR activities mentioned above will not be covered under this DREF but to be included in the Operational Plan of 
DPRK Country Office, which is seeking funding. 
 
Shelter 
IFRC is lead for the shelter sector working group and has consolidated the report for shelter. The consolidated data from 
the joint assessment of the impact of the floods in North and South Hwanghae provinces shows that the following number 
of residential houses have been damaged: 

Table 2: Details of damaged houses 

City/Province 
Total Complete Damage Partial Damage Submerged Displaced 

people Building Household Building Household Building Household Building Household 

Haeju City 49 76 23 35 26 41 0 0 186 

Taetan County 9 13 5 7 4 6 0 0 34 

Sinwon County 25 54 6 16 16 35 3 3 112 

Pongchon County 302 383 224 280 0 0 78 103 1,269 

Chongdan County 166 237 40 54 126 183 0 0 441 

S. Hwanghae  551 763 298 392 172 265 81 106 2,042 

Pyongsan County 481 861 73 111 0 0 408 750 2,330 

Kumchon County 267 882 79 156 0 0 188 726 2,442 

Jangpung County 459 731 289 511 170 220 0 0 2,238 

Kaesong City 431 649 14 24 37 59 380 566 1,631 

N. Hwanghae  1,638 23,123 455 802 207 279 976 2,042 8,641 

 
Additionally, public buildings and kindergartens were also destroyed. There are also reports on damaged Ri Clinics but 
there is no information available yet on the exact numbers. 
 
Many houses and buildings are either completely washed away or partially destroyed as a result of the landslides and 
flash floods. People now reside in shelters, with relatives, and with neighbors. The assessment also shows that there is 
a need for tents, tarpaulins, plastic sheeting, shelter tool kits, as well as for NFIs, including cooking sets, hygiene kits, 
and blankets. The number of people in need of temporary shelter is unclear and DPRK is a country known for strong 
social networks and friends and families hosting each other. Previous disasters, however, such as the floods in North 
Hamgyong or the more recent floods and landslides following typhoon Soulik in South Hamgyong and Kangwon 
provinces, show that there is a need for temporary shelter in addition to the social networks. 
 
The assessment teams were not able to visit all affected areas since they were still blocked and inaccessible. Mostly 
access was blocked by landslides, damaged roads and destroyed and partially destroyed bridges. All findings in this 
report are subject to revision following more careful assessments. 
 
In conclusion, shelter is highlighted as one of the main issues since so many houses and buildings were destroyed in 
the floods and landslides. It is still unclear what the shelter needs are, and more detailed information is required. The 
area may also be prone to future disasters and there is a need for shelter awareness trainings and a focus on building 
back better. Most households have also lost non-food items, such as cooking utensils, hygiene items, and clothes. It is 
of essence that these items are distributed to the affected population as quickly as possible and in preparation for the 
winter. 
 
WASH 
It was reported that provision of potable and safer water supply was a major problem. Spring water which may be 
polluted and contaminated is being provided and is not purified by chlorination. No proper disease surveillance system 
was in place. However, it was reported that there was an increase of diarrhea cases by 45 per cent but it was not known 
relative to what statistics this increase was measured. In Kumchon County the water supply is a major concern and 
water is supplied by trucks. The source of water is streams and water purification are reportedly not being performed. 
As per the opinion of the key interviewees, hygiene kits, medicines and tents are the major requirements. 
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Health 
In Jangpung county, North Hwanghae province it was reported that 15 Ri clinics were damaged and that routine primary 
health care services have been disrupted since the flood and no mobile services were existent. It was reported that 
2,238 people have been displaced and only for 10 per cent tents were available. However, the team did not have the 
opportunity to visit the places where the displaced populations were located. A total of 17 villages (ri’s) are affected by 
flood and heavy rain and among the total displaced population, 115 people displaced are with disabilities. The 
assessment teams were unable to assess aggregated information on vulnerable groups among displaced population 
such as the number of children, pregnant women and lactating women, elderly and disabled. Jangpung county hospital 
has been affected by the flood. It was reported that there is damage to the roof and water leaking from the roof. It was 
reported that there is a shortage of antibiotics, intravenous solutions, medicines required for surgeries and surgical 
supplies. 
 
Kumchon County, North Hwanghae Province is the county that is the most affected with 2,442 displaced people, 42 
deaths, 31 missing and 42 injured (11 persons have severe injury) due to massive landslides. Injured individuals have 
been transferred to the provincial hospital for further treatment. Around 87 houses and the Ri clinic of the Wolam Ri had 
been washed away. Since the Ri is in a deep ravine, access to the population is challenging. The people remained there 
with disrupted primary health care services. The assessment teams found it heartening to note that the local Red Cross 
volunteers were the one who had provided the immediate and early first aid support to the victims. Kumchon county 
hospital was slightly damaged. There was a water leakage from the roof. The operation theater was not functioning. 
Small operations were performed even though the infection control practices were compromised. The hospital has 100 
beds and 60 staff including doctors. There were 63 pregnant women and 3 lactating women who received services from 
the county hospitals. Antibiotics, oral rehydration solutions and water purification tablets were reported as immediate 
needs. It was reported that electricity supply was disrupted, and electricity was provided through generators. The team 
did not visit the hospital to minimize the cross-infection as surgical patients were receiving in-patient care.   
 
Food Security and Nutrition 
The Food Security and Nutrition sector working group has not finalized its report yet but preliminary findings from the 
joint assessment show significant damage to crop land in the affected areas. This might not just have an impact on the 
immediately affected areas in North and South Hwanghae provinces, but also on the country as a whole. The agricultural 
sector in DPRK has already suffered from a heatwave and floods following typhoon Soulik this season. 

 
 Table 3: Damage of arable land (hectare) 

Indicators Data  

Damage of arable land (hectare) 16,809 

S. Hwanghae Province 7,540 

Haeju City 56 

Taetan County 2,337 

Sinwon County 41 

Chongdan County 1,409 

Pongchon County 3,697 

N. Hwanghae Province 9,269 

Pyongsan County 643 

Kumchon County 3,004 

Tosan County 2,616 

Kaesong City 1,648 

Jangpung County 1,358 

Paddy Rice (hectare) 7,946 

 

Operation Risk Assessment 
There is an ongoing risk of more heavy rains. In case of heavy rainfall in these areas, it may cause further delays of the 
operation due to inaccessibility to the affected areas. DPRK RCS will work closely with local authorities and local 
emergency management agency to ensure accessibility to the affected areas. 
 
In addition, lengthy procurement procedures due to the necessary approvals by the UN sanctions committee may delay 
the procurements for this operation. To mitigate this risk, this DREF operation is requesting a five months’ timeframe 
for implementation. 
 
  

Destroyed Farmland and Houses. (Photo: John Fleming/IFRC) 
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B. Operational strategy 

 
This operation will be focusing on supporting DPK RCS in disaster response activities, by mobilizing volunteers and staff 
in conducting needs assessment and provision of NFIs, shelter, health and water and sanitation interventions and 
providing first aid and psychosocial support.  
 
Kumchon county will be targeted through the WASH and Health activities. Both North and South Hwanghae provinces 
will be targeted through the NFI distributions and shelter activities, although North Hwanghae will be prioritized. Kumchon 
County is being targeted since it has suffered the most damage and loss of life. The government has indicated that the 
DPRK RCS to focus on Kumchon county and leaving other locations for other agencies.  
 
Affected people whose houses are completely destroyed will be targeted as priority. Additionally, the selection criteria 
include single headed households, households with many children, and households with elderly, or pregnant members. 
 
Shelter 
DPRK RCS will conduct further assessments on the shelter needs and provide temporary shelter. Meanwhile, DPRK 
RCS have distributed all the stocks they had in the warehouse. Around 24,000 people are reached through the 
distribution. 
 

Table 4: Total distribution plan 

No Item S. Hwanghae N. Hwanghae Total Remarks 

1 Tarpaulin 0 1200 1,200 2 per family 

2 Blanket 6,300 17,417 23,717 4 per family 

3 Blanket cover 303 684 987 1 per family, will target the most vulnerable 

4 Hygiene kit 23 477 500 1 per family  

5 Jerrycan 2,659 4,608 7,267 2 per family 

6 Kitchen set 295 692 987 1 per family 

 
WASH 
Besides jerry cans and hygiene kits, 10,000 pieces of soap will be procured and distributed to schools and health 
facilities. Health care facilities and buildings used as temporary shelters for displaced populations and hygiene promotion 
will be conducted by RC volunteers in these areas. DPRK RCS will also provide chlorine for cleaning and restoring the 
water supply system in Kumchon County. Other WASH needs will be addressed by government and other agencies. 
  
Health 
The DPRK RCS will focus their activities in North Hwanghae 
Province where assessments were carried out by DPRK 
RCS and IFRC along with WHO, UNICEF and other actors 
on 4 September in Jangpung County and Kumchon County 
which are the most affected.  
 
The needs that Red Cross can immediately address are 
continuously providing first aid services and psychological 
support to survivors and families of casualties and the 
missing and working at the community level to prevent 
outbreaks of communicable diseases such as water borne 
illness through training in Epidemic Control for Volunteers. 
This will be achieved through provision of additional training 
and material and replenishing first aid kits which have been 
used in the immediate response. DPRK RCS can also play 
a significant public health role in surveillance through 
monitoring for evidence of infectious diseases, vector borne 
diseases and skin infections and referring cases to health 
centers. The same applies to cases of acute malnutrition 
which will be referred to the closest health facilities and/or Community Management of Acute Malnutrition Centers 
(CMAMs).  

 

Operational support services 
 
Human resources 
DPRK RCS is coordinating with central and local governments through its headquarters in Pyongyang and branches 
in the affected areas. All departments in DPRK RCS and IFRC DPRK Country Office are involved in this operation. 
 

DPRK RCS Volunteers offering First Aid to Persons Injured during 
Floods and Landslides in Kumchon County, North Hwanghae 
Province, DPRK. (Photo. DPRK RCS) 
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Logistics and Supply Chain 
Logistics activities aim to effectively manage the supply chain, including procurement, customs clearance, fleet, storage 
and transportation to distribution sites in accordance with the operation’s requirements and aligned to the IFRC’s 
logistics standards, processes and procedures. The DPRK RCS logistics team is supported by the IFRC DPRK Country 
Office logistics officer to meet operational needs and ensure timely logistics support for the success of the operation. 
No international logistics HR required for this operation support. 
 
The supply strategy to source relief items required to support this operation is being split between local and international 
sourcing. The IFRC DPRK Country Office in coordination with DPRK RCS will conduct local procurement for items with 
local specification to meet cultural requirements, while procurement of the IFRC standard NFIs, such as tarpaulins, jerry 
cans, quilts and water purification tablets. The National Society has existing fleet (light & heavy) and enough 
warehousing capacity across the country to meet operational needs. The National Society Logistics Department, with 
the support of IFRC DPRK Country Office logistics and in coordination with IFRC DM delegate, will facilitate the in-
country transportation and warehousing of NFIs.  
 
IFRC OLPSCM in Kuala Lumpur will provide the technical support to DPRK RCS and IFRC DPRK Country Office, as 
needed. 
 
Security 
The IFRC DPRK Country Office has a standard a country security plan in place including contingency plans for Medevac, 
Relocation and Critical Incident Management. International delegates and local staff are familiar with the security 
procedures and contingency plans. The DPRK RCS has easy access to the affected areas and enjoy excellent levels 
of cooperation with the government. Standard security measures such as fire extinguishers, fire management and 
evacuation plans are maintained in DPRK RCS warehouses. 
 
Planning, monitoring, evaluation and reporting (PMER) 
Both the DPRK RCS and the IFRC DPRK Country Office have well-functioning PMER processes to support the 
development of reports, updates and communication materials as necessary. Reporting on the operation will be carried 
out in accordance with the IFRC DREF minimum reporting standards. At least one update will be issued during the 
operation timeframe and a final report within three months of the end of the operation. 
 
The DPRK RCS and IFRC DM team will conduct a monitoring visits to the affected areas after distribution of the NFIs. 
A lessons-learned workshop on the response will be conducted at the end of the operation. 
 
The DPRK RCS keeps a gender and diversity balance in Human Resources (Red Cross staff and volunteers), making 
it easier to approach both male and female community members. This also makes it easier to ensure Community 
Engagement and Accountability in the operation. The DPRK RCS further applies a systematic approach from branches 
to HQs regarding reporting system, while Red Cross volunteers are delivering information about feedback and 
comments from community people to branches via volunteer leaders. The DPRK RCS staffs and IFRC delegates have 
good access to the community to obtain feedback through household visits for cross-checks which can be included in 
the revised operation plan and implementation. 
 
Administration and Finance 
The IFRC CO Finance and Admin (FAD) unit will oversee procurement, quality control of NFIs, and all financial matters 
and reports. The FAD unit, in coordination with IFRC Asia Pacific regional finance and logistics units, will extend support 
and guidance to the DPRK RCS logistics department in the replenishment of NFIs. 
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C. Detailed Operational Plan 

 

 

Shelter 
People targeted: 24,000 people 
Male: to be determined  
Female: to be determined  
Requirements (CHF) 218,500 

 

Needs analysis: The preliminary rapid assessments show that 3,237 houses have been affected in the two affected provinces (South and North Hwanghae) with some 

partially damaged, some completely destroyed, and others still submerged in the floodwater. Around 10,681 people have been displaced and are living with host families. 
Therefore, shelter is a key priority to address. 

 

Population to be assisted: 24,000 people (6,000 families of four members each) will be assisted where 23,717 blankets to be distributed (four blankets per family). 

 

Programme standards/benchmarks: Relevant standards will be adhered as necessary. 

 

P&B 
Output 
Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and 
strengthen their safety, well-being and longer-term recovery through shelter and 
settlement solutions 

# of people reached with safe and adequate shelter and settlement  

Shelter Output 1.1: Short, medium and long-term shelter and settlement assistance is 
provided to affected households 

# of people received non-food items  

Activities planned                                                                                                               Month  1 2 3 4 5 

AP005 Conduct needs assessment  x    
 

AP005 Provision of non-food relief items  x    
 

AP005 Mobilization of volunteers for relief distribution x    
 

AP005 Conduct post-distribution monitoring x x    

AP005 Replenishment of tarpaulin (1,200 pieces) x x x x  

AP005 Replenishment of blanket (10,000 pieces) 1 x x x x  

                                                      
1 10,000 blankets are the minimum quantity that the NS would like to replenish, even though nearly 24,000 pieces are distributed. 
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AP005 Replenishment of kitchen Set (1,000 set) x x x x  

AP005 Print and distribute of safe shelter awareness guideline x x    

AP005 Print and distribute of temporary shelter setup guideline x x    

 
 

 

Water, sanitation and hygiene 
People targeted: 11,000 people 
Male: to be determined  
Female: to be determined  
Requirements (CHF) 51,500 

 

Needs analysis: The immediate threat is an outbreak of water borne disease in rural and urban areas as flood waters contaminate wells, damage water infrastructure and 

destroy latrines in households, educational institutions and health facilities, which local government is addressing it. Diarrhoeal disease will disproportionally affect children 
under the age of 5, the elderly and those with chronic illness. With the main water pipeline into Kumchon City destroyed there is a risk of water borne disease within the urban 
area. In rural areas the flood waters have caused latrines to overflow and pollute shallow wells dramatically increasing the likelihood of drinking water becoming contaminated. 
Damage to water and sanitation infrastructure in educational establishments including nurseries, kindergartens and schools and health facilities including ri (village) clinics and 
hospitals has increased the likelihood of water-borne illness for the young, elderly and chronically ill. 

 

Population to be assisted: 11,000 people 

 

Programme standards/benchmarks: Relevant standards will be adhered as necessary. 

 

P&B 
Output 
Code 

WASH Outcome 3: Vulnerable people have increased access to appropriate and 
sustainable water, sanitation and hygiene services 

% of population in affected communities using appropriate water, 
sanitation and hygiene services on humanitarian context. 

WASH Output 3.1: Communities are provided by NS with improved access to safe 
water. 

# of HH-s provided with safe water services that meet agreed 
standards according to specific context. 

Activities planned                                                                                                               Month  1 2 3 4 5 

AP026 Procurement and distribution of water purification tablets (WPTs) (300,000 ea) x x x x x 

AP026 Replenishment of jerrycans (7,000 pieces) x x x x x 

AP026 Procurement of HTH Chlorine to flush out the dirt in the rehabilitated water supply pipes  x x  
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AP026 Monitoring of distributed items and delivery of goods (Jerry cans and Hygiene kits)  x x x x 

P&B 
Output 
Code 

WASH Output 3.1.3: NS promote positive behavioral change in personal and 
community hygiene among targeted communities. 

# HHs reached with key messages to promote personal and community 
hygiene. 

Activities planned                                                                                                               Month  1 2 3 4 5 

AP030 Replenishment of hygiene kits (500 set) x x x  
 

AP030 
Procurement and distribution of soaps for institutions (kindergarten, schools, health 
institutions) 

x x   
 

AP030 Conduct Hygiene Promotion trainings for volunteers x x   
 

AP030 Print and distribute IEC materials for RC volunteers x x   
 

AP030 Print and distribute IEC materials for schoolchildren x x   
 

AP030 Volunteers conduct hygiene promotion in affected areas x x x x 
 

 

 

 

Health 
People targeted: 10,650 people 
Male: 4,899 
Female: 5,751 
Requirements (CHF) 30,090 

 

Needs analysis: Health care services have been disrupted since the flood and no mobile services were existent. The preliminary assessments are stating that there are 15 

health facilities damaged as well. Emergency and psychosocial first aid is therefore identified as an urgent need to address, as well the sensitization of the displaced people on 

communicable disease (refer to needs analysis section above for more details). 

Population to be assisted: 10,650 

P&B 
Output 
Code 

Health Outcome 4:  
# of people reached by NS with services to reduce relevant health risk 
factors 

Health Output 4.1: Communities are supported by NS to effectively respond 
to health and psychological needs during an emergency 

 
# of people reached by FA service and health promotion 
Number of RC volunteers newly trained on FA, Psychological FA and ECV 

Activities planned                                                                                              Month  1 2 3 4 5 
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Strategies for Implementation 
Requirements (CHF) 59,650 

 

P&B 
Output 
Code 

S1.1: National Society capacity building and organizational development 
objectives are facilitated to ensure that National Societies have the 
necessary legal, ethical and financial foundations, systems and structures, 
competences and capacities to plan and perform  

% of volunteers trained, informed and equipped for operations 

Output S1.1.4: National Societies have effective and motivated volunteers 
who are protected  

# of volunteers briefed and trained  

Activities planned                                                                                           Month  1 2 3 4 5 

AP040 Provide complete briefings on volunteers’ roles and the risks they face x x x x x 

AP040 Ensure volunteers are aware of their rights and responsibilities x x x x x 

AP040 Ensure volunteers’ safety and wellbeing  x x x x x 

AP040 Ensure volunteers are properly trained  x x x x x 

AP040 Ensure volunteers are insured  x x x x x 

P&B 
Output 
Code 

Outcome S2.1: Effective and coordinated international disaster response is 
ensured 

% of operations where coordination mechanisms are optimized 

Output S2.1.1: Effective response preparedness and NS surge capacity 
mechanism is maintained 

# of PDRT and NDRT deployed 

Activities planned                                                                                           Month  1 2 3 4 5 

 AP046 
Initial operational start up support implemented by IFRC for the host National 
Society 

x     

AP022 Printing of FA manuals x 
  

  

AP022 Printing of FA flipchart x     

AP022 Training of volunteers on FA, Psychological FA and ECV  x     

AP022 Printing of ECV manuals and toolkit x     

AP022 Distribution of First Aid Kit to RC volunteers x x    

AP022 Procurement and distribution of FA consumables for FA posts x x    

AP022 Health Promotion conducted by RC volunteers x x x x x 
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P&B 
Output 
Code 

Outcome S3.1: The IFRC secretariat, together with National Societies uses 
their unique position to influence decisions at local, national and 
international levels that affect the most vulnerable. 

IFRC and NS are visible, trusted and seen to be effective in the disaster 
response 

Output S3.1.2: IFRC produces high-quality research and evaluation that 
informs advocacy, resource mobilization and programming. 

Lesson learned workshop conducted and video produced. 

Activities planned                                                                                           Month  1 2 3 4 5 

AP055 
Surge support from IFRC Communications Delegate to highlight and advocate 
work of NS. 

 x    

 AP046 Lessons learned workshop     x 
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Budget 
 

DREF OPERATION 14/09/18 

MDRKP012 DPR Korea: Flooding and Landslides  

  

 DREF Budget 
CHF 

Budget Group 

  

Shelter - Relief 18,000 

Clothing & Textiles 145,000 

Water, Sanitation & Hygiene 18,500 

Medical & First Aid 7,950 

Utensils & Tools 41,600 

Other Supplies & Services 2,000 

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 248,890 

  

Storage, Warehousing 7,000 

Distribution & Monitoring 10,000 

Transport & Vehicle Costs 10,000 

Logistics Services 5,000 

Total LOGISTICS, TRANSPORT AND STORAGE 32,000 

  

National Staff 1,500 

National Society Staff 10,000 

Volunteers 14,150 

Total PERSONNEL  25,650 

  

Workshops & Training 17,500 

Total WORKSHOP & TRAINING 17,500 

  

Travel 6,000 

Information & Public Relations 23,700 

Communications 6,000 

Total GENERAL EXPENDITURES 35,700 

  

Programme and Services Support Recovery 23,383 

Total INDIRECT COSTS 23,383 

  

TOTAL BUDGET 383,123 
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Reference 
documents 



Click here for: 

 

 

For further information related to this operation please contact: 
 
In the Democratic People’s Republic of Korea Red Cross Society (DPRK RCS) 

• Kim Jong Ho, DM director; phone: +850 2 4350; email: dprk-rc@star-co.net.kp  
 

In the IFRC DPRK country office, Pyongyang 

• Mohamed Babiker, head of country office; phone: +850 191 250 1149; email: 
mohamed.babiker@ifrc.org  

• Daniel Wallinder, disaster risk management delegate; phone: +850 191 250 7921;  
email: daniel.wallinder@ifrc.org 

• John Fleming, WASH and health manager; phone: +850 191 250 7988;  
email: john.fleming@ifrc.org 

• Joseph Muyambo, NSD & programme coordinator; phone: +850 191 250 7710;  
email: joseph.muyambo@ifrc.org  
 

Asia Pacific regional office, Kuala Lumpur  

• Martin Faller, deputy director; email: martin.faller@ifrc.org  

• Necephor Mghendi, head of disaster and crisis prevention, response and recovery 
(DCPRR); email: necephor.mghendi@ifrc.org  

• Alice Ho, operations coordinator; email: alice.ho@ifrc.org  

• Riku Assamaki, regional logistics coordinator; email: riku.assamaki@ifrc.org 
 

For IFRC communications enquiries 

• Rosemarie North, communications manager; email: rosemarie.north@ifrc.org  
 
For IFRC resource mobilization and pledges support 

• Sophia Keri, resource mobilization in emergencies coordinator; email: sophia.keri@ifrc.org 
 

For Performance and Accountability support (planning, monitoring, evaluation and reporting 
enquiries) 

• Liew Siew Hui, PMER manager; email: siewhui.liew@ifrc.org  
  
In IFRC Geneva  

• Nelson Castano, manager operations coordination; email: nelson.castano@ifrc.org  
 

 

How we work  
 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
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