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DREF n° MDRKP014 Glide n° TC-2019-000102-PRK  

 

Operation update n° 2: 17 December 2019 Timeframe covered by this update: 6 September to 6 
November 2019 

Operation start date: 6 September 2019 Operation timeframe: 5 months and end 6 March 2020 

Revised DREF budget: CHF 423,443 DREF amount initially allocated: CHF 56,285 
2nd allocation amount: CHF 367,158 

N° of people being assisted: 27,801 (7,377 household) 

Red Cross Red Crescent Movement partners currently actively involved in the operation: The National Society 
works with the International Federation of Red Cross and Red Crescent Societies (IFRC) in this operation. 

Other partner organizations actively involved in the operation: The State Committee on Emergency and Disaster 
Management (SCEDM) 

 
Summary of major revisions made to emergency plan of action: 
This operation update is issued to inform stakeholders about the progress of the operation until 6 November 2019. 
The operation has also been extended by one month, until 6 March 2020. The extension is to allow enough time for 
ongoing procurement processes. 

 

 

A. SITUATION ANALYSIS 
 
Description of the disaster 
 
Lingling formed on 2 September 2019 as a tropical depression and strengthened quickly into a tropical storm and then 
as a typhoon. On 7 September 2019, 2 p.m. local time, Typhoon Lingling struck the Kangryong Peninsula in South 
Hwanghae Province of DPRK with heavy rains and gale force winds. 
 
Although Typhoon Lingling was weakened after making landfall, the rain belt caused by the Typhoon brought unstable 
weather, heavy downpour and unusually strong winds in DPRK. The wind speed was recorded to be more than 30 
meters per second in many regions of the country. In some regions of Pyongyang City, South and North Hwanghae 
provinces, North Phyongan Province and South Hamgyong Province, there was heavy downpour exceeds more than 
30mm per hour and 57-92cm high tidal wave in the eastern coastal areas of the country. In total, 6,362 people were 
displaced throughout the country. The rains led to destruction of houses in Yonggwang, Yodok, and Jangjin Counties, 
and Tanchon City in South Hamgyong Province. As more information has been made available, through assessments 
by the National Disaster Response Team (NDRT) of the DPRK RCS and figures released by the government, 1,292 
households and 492 dongs1 have been displaced in South Hamgyong Province and the number of people displaced 
reached 4,636. DPRK has also been suffering from a food shortage and drought throughout 2019, worsening over the 
spring and summer. DPRK RCS implemented a DREF operation and Call for Support with assistance from IFRC to 
respond to this disaster from May until October 2019. The unusual strong wind caused by Typhoon Lingling damaged 
75,226 hectares of crops in many parts of the country.  
 
 
 

 
1A dong is normally a one-story building shared by two or more households.  

DREF Operation Update 

DPR Korea: Typhoon Soulik 
DREF Operation Update 
DPR Korea: Typhoon Lingling 

http://adore.ifrc.org/Download.aspx?FileId=238135


P a g e  | 2 

 
Summary of the current response 
 
Overview of Host National Society  
After receiving the alerts sent out by the DPRK RCS Secretary General, the provincial and county branches mobilized 
Red Cross volunteers to disseminate early warning and early action messages among the community people. It saved 
the lives of many people who had not experienced such an emergency situation in the past. The RC volunteers are also 
mobilized to assist the relief activities of the government and they have played an active role in the psychological support 
and hygiene promotion activities.  
 
The DPRK RCS dispatched National Disaster Response Team (NDRT) assessment team within 24 hours after the 
disaster. Based on the report from the provincial Red Cross branch and NDRT assessment teams, it was decided to 
distribute essential household items for 1,292 households. The DPRK RCS coordinated with the government regarding 
the transportation of the relief items and the relief items were transported by the local government to the final destinations 
and distributed by DPRK RCS to the flood victims. 
 
Please refer to section B and C for a progress report of the operation. 
 

Overview of Movement partners in country 
The IFRC DPRK country office (CO) has been present and active in DPRK for over twenty years and currently has three 
delegates in-country: Head of Country Office, Finance and Admin Delegate, and Disaster Risk Management Delegate. 
The National Society Development/Programme Coordinator and Health/WASH delegates are under recruitment. IFRC 
CO also has 14 national staff. The ICRC also has an office in DPRK and there is close collaboration between IFRC and 
ICRC.  
 
Prior to and after the Typhoon made landfall in DPRK, the IFRC CO coordinated with all actors present in DPRK 
through emergency coordination meetings. IFRC also participated in a Joint Interagency Assessment Mission to South 
Hwanghae Province on 10 September. IFRC CO has further coordinated and kept relevant PNS in the loop as situation 
has developed. It has also shared the draft version of the Operation Update with the Cooperation Agreement Strategy 
partners, such as Finnish Red Cross, Swedish Red Cross, and British Red Cross. Together with the Communications 
Team in Kuala Lumpur, IFRC CO has further responded to several media requests. 
 
IFRC continues to closely coordinate with the DPRK RCS and other actors in the country to respond to the needs, avoid 
duplication, and optimize use of resources. 
 

Overview of non-RCRC actors in country 
The main government actor is the State Committee for Emergency Disaster Management (SCEDM), with whom DPRK 
RCS is coordinating with. Several UN organizations, such as UNDP, WFP, FAO, WHO and UNICEF are also present in 
DPRK and IFRC maintains regular communication with them and NGOs present in the country. IFRC is also a member 
of the Humanitarian Country Team (HCT). There is also close coordination between the different Sector Working Groups 
(SWG). IFRC chairs the shelter SWG when this is set up, and co-chairs the DRR and WASH SWGs. 

 
Needs analysis and scenario planning 
 
Rapid assessment was conducted by NDRT members and 
local Red Cross branches. The initial findings showed that on 
the South Hamgyong Province experienced torrential rain and 
tidal wave caused by Typhoon Lingling. In some parts of the 
province, there was a heavy rain of more than 200mm in just 3 
hours as a result of which the water level of the streams was 
raised more than 50 cm an hour. Additional data showed that a 
total of 6,362 people have been displaced, of which a majority, 
4,636 were displaced in South Hamgyong Province. 
 
Damage to public buildings and agricultural land 
Public buildings including schools, clinics, nurseries and 
kindergartens were partially destroyed or submerged. Several 
hundreds of hectares of agricultural land were flooded or 
washed away, and this may seriously affect the livelihood of the 
people in the region. Figures of the late harvest are yet to be 
confirmed. 
 
WASH 
The immediate threat identified was an outbreak of water borne disease in rural and urban areas as flood waters 
contaminated wells, damaged water infrastructure and destroyed latrines in households, educational institutions and 

Some of the destruction to houses in Yonggwang County. (Photo: 
IFRC, Yonggwang County, 23 September 2019) 
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health facilities. Diarrheal disease usually disproportionally affects children under the age of 5, the elderly and those 
with chronic illness. The flood waters caused latrines to overflow and polluted shallow wells, dramatically increasing the 
likelihood of drinking water becoming contaminated. Damage to water and sanitation infrastructure in educational 
establishments including nurseries, kindergartens and schools increased the likelihood of water-borne illness for the 
young, elderly and chronically ill. It is expected to take at least three months before the displaced people can move into 
permanent houses, therefore there is an urgent need to support women and adolescent girls with menstrual hygiene 
management (MHM) materials and information on MHM. 
 
Health 
Through assessments, it was identified that the main threats to health in the affected communities were injuries, diarrheal 
diseases, skin diseases and distress caused by destruction of infrastructure such as buildings, water supply system and 
toilets and loss of homes and livelihoods. It is also foreseen that the crop damage and reduction in harvest could affect 
those dependent on the collective farms and Public Distribution System (PDS), worsening the already bad nutritional 
status amongst some groups, mostly children under five, pregnant and lactating women due to submergence of arable 
land. In addition, with change of the season, acute respiratory infections (ARI) are likely to occur among local population, 
particularly those living in temporary shelter. 
 
Operation Risk Assessment 
A risk identified in the risk assessment was that the roads damaged by the rain could cause delays of the operation due 
to inaccessibility to the affected areas. DPRK RCS therefore worked closely with the IFRC security focal point, local 
authorities and local emergency management agency to ensure safety and accessibility to the affected areas. 
 

 

B. OPERATIONAL STRATEGY 
 
The initial DREF allocated on 6 September 2019 targeted approximately 16.6 million people in six higher risk provinces 
namely South and North Hwanghae, South and North Phyongan, South and North Hamgyong, especially through early 
warning actions. As the rain and winds from Typhoon Lingling passed, and after a rapid assessment was conducted, a 
second DREF allocation was requested. Through the DREF top up, the people to be assisted was set to 7,377 affected 
households (approximately 27,801 people). 27,801 people were reached through the early warning messaged 
disseminated by the DPRK RCS. The same 27,801 people will also be reached through the provision of safe water 
through provision of HTH chlorine powder for disinfection of contaminated water sources and pipelines once they are 
rehabilitated. Out of these, 4,636 (1,292 households) people will and have been assisted with essential household items 
and health and WASH activities. Since South Hamgyong Province was most badly affected, DPRK RCS and IFRC have 
focused its activities on Yonggwang County, Jangjin County, Tanchon City, and Yodok County, in South Hamgyong 
Province.  
 

Table 1: Targeted displaced households (1,292) / people (4,636) 

No. Place 
Total No. of 
household 

affected 

Totally 
destroyed 

(HH) 

Partially 
destroyed 

(HH) 

Submerged 
(HH) 

No. of 
population 
displaced 

1 Yonggwang County 456 233 123 100 1,499 

2 Jangjin County 361 71  290 1,372 

3 Tanchon City 82 9 21 52 272 

4 Yodok County 393   393 1493 

 

Proposed strategy 
 
1,292 households are being targeted with emergency shelter materials and essential household items. The households 
whose houses were completely destroyed have been targeted as a priority. Additionally, the selection criteria include 
single headed households, households with many children (three or more), and households with elderly, displaced, or 
pregnant members.  
 
Recognizing the need to scale up health activities and build up capacity of local branches, DPRK RCS also conducted 
a training of 92 Red Cross volunteers on first aid (FA) and epidemic control for volunteers (ECV), printing and distribution 
of FA flip charts and ECV toolkits to the newly trained volunteers, distribution of FA refill kits to the FA posts and supply 
of household FA kits to the individual households. All these health activities have contributed to addressing immediate 
health risks, saving lives and preventing further injuries and the spread of communicable diseases such as diarrhea and 
acute respiratory infection. Further, it has contributed to building sustainability and resilience of the affected communities 
as well as local Red Cross branches. 
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Below activities were taken by DPRK RCS prior to the Typhoon 
made landfall: 

• National Disaster Response Teams (NDRT) and Provincial 
Disaster Response Teams (PDRT) were alerted and on 24 
hours standby, ready to provide timely and efficient 
response.  

• Typhoon warning was conveyed to seven provincial 
branches in North & South Hwanghae, North and South 
Phyongan, Jagang and North & South Hamgyong 
provinces, where Typhoon Lingling was likely to impact on. 

• More than 110 county-level Red Cross branches in the 
above seven provinces took necessary measures to 
respond to it, in close cooperation with local government, 
giving priority in the following order: 
o Discussions on preventing loss of life, potential 

damage to dwelling houses and public buildings, 
croplands. 

o Red Cross volunteer mobilization plan and prioritized 
activity designation. 

o Re-establishment or review of community-based early warning and evacuation systems. 
o Re-confirmation of evacuation routes and sites at community-level. 
o Early warning and evacuation simulation exercises at community-level. 
o Preparedness of Red Cross intervention including search and rescue, first aid and dissemination on water-

borne diseases to community people. 
o Stock check and preparation for distributing essential household items currently prepositioned in DPRK RCS 

disaster preparedness (DP) warehouses. 
 

Finalized activities through this operation 

• Disseminate early warning and early action messages. 

• Assist relief activities such as evacuation activity. 

• Distribution and monitoring the usage of essential household items for 1,292 households. 

• Distribution of water purification tablets with Jerry cans for 1,292 households. 

• (10-liter capacity WPT, six tablets for one household per day, 540 tablets for three months use per household). 

• (two pieces of 10-liter jerrycans). 

• Distribution of printed materials to be used for promotion activities by Red Cross volunteers. 
 

Table 2: Distributed essential household items 

No Description of essential household items 
Number of items 

distributed 

1 Tarpaulin 2,584 sheets 

2 Kitchen set 1,292 sets 

3 Quilt 5,170 sheets 

4 Hygiene kit 1,292 boxes 

5 Jerry can 2,584 cans 

6 Water purification tablets 701,400 tablets 

7 Shelter tool kits 324 sets 

8 Household tents for FA posts 28 tents 

 
Ongoing/planned activities 

• Replenishment of essential household items for 1,292 households. 

• Replenishment of water purification tablets, jerry cans and household hygiene kits. 

• Printing of materials on safer shelter awareness. 

• Printing of emergency shelter setup guideline.  

• Procurement of chlorine for pipeline rehabilitation. 

• Procurement of soap for public institutions. 

• Print Emergency WASH response manual. 

• Print HP leaflet- HH water treatment and safe storage. 

• Procurement of disposable Menstrual Hygiene Management kits & on-site trainings. 

• Print Volunteer IEC materials on hygiene promotion. 

• Print School Children IEC materials on hygiene promotion. 

• Printing of First Aids Flipchart. 

Ri Sun Kum, 59, Red Cross volunteer, participated in the 
evacuations to the school during Typhoon Lingling. “It was very 
difficult, and it is hard to explain how frightening it was”. (Photo: 
IFRC, Yonggwang County, 23 September 2019) 
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• Train Red Cross volunteers on FA, ECV. 

• Print of ECV manuals. 

• Distribution of HH first aid kits. 

• Procurement FA refill kits for FA posts. 

• Lessons learned workshop. 
 
All procurements above are currently on time but some items are expected to be delivered late January 2020. Due to 
Chinese Lunar New Year starting on 25 January 2020, we are anticipating possible delays on the shipment, in-country 
customs clearance and handling the goods in the port. To ensure all items are delivered on time of the operation, the 
timeframe has therefore been extended by one month, until 6 March 2020. 
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C. DETAILED OPERATIONAL PLAN 
 

 

Disaster Risk Reduction 
People targeted: 27,801 
Male: 13,186 
Female: 14,615 

DRR Outcome 1: Communities in high risk areas are prepared for and able to respond to disasters 

DRR Output 1.1: Communities take active steps to strengthen their preparedness for timely and effective 
response to disasters. 

Indicators2:  Target Actual 

# of volunteers mobilized for early warning campaigns 92 92 

# people reached with early warning campaigns 27,801 27,801 

Progress towards outcomes 

Activities completed:  

• Volunteer mobilization for early warning campaigns: The DPRK RCS branches mobilized the 92 Red 
Cross volunteers (57 in Eup town, Jangjin County, 14 in Pungho-ri, Yonggwang County, nine in Songchon-ri, 
Yodok County and Muhak-dong, Tanchon City) to provide the early warning and assist in evacuation after 
receiving the warning of Typhoon Lingling from the government. The early warning and evacuation activity 
provided by of the Red Cross volunteers saved the lives of many people as they were not prepared for disaster 
since these areas had not experienced natural disasters of this scale in the past. The Red Cross volunteers 
were also mobilized to assist the relief activities of the government and they have played an active role in the 
search and rescue, first aid, psychological support and hygiene promotion activities.  
 

• Carry out early warning campaigns and dissemination to approximately 16,600,000 people in 6 higher 
risk provinces: Initially, DPRK RCS was ready to support with Early Warning messaged to 16.6 million people 
in six provinces. The DPRK Government did, however, reach most of these people and DPRK Red Cross 
complemented the government activities by mobilizing Red Cross volunteers for early warning message 
dissemination through megaphones and emergency information sharing network and ensured and additional 
27,801 people, who were difficult to reach, received the early warning messages. 

 
During a monitoring mission to Yonggwang County on 23 September 2019 by IFRC DRM Delegate, IFRC 
DRM Officer, and DPRK RCS DM Director, it was found that the Early Warning and Early Action trainings held in 
Yonggwang County in 2015 had been key to preparing the community for future disasters and for people to know 
what to do once they received the early warning. Although some people were injured during the floods, it is clear 
that Early Warning and Early Action trainings protect lives and there were no casualties in the county.  
 

 

 

 

Shelter 
People targeted: 4,636 people (1,292 households) 
Male: 2,249 
Female: 2,387 

Shelter Outcome 2: Communities in disaster and crisis affected areas restore and strengthen their safety, 
well-being and longer-term recovery through shelter and settlement solutions 

Shelter Output 2.1: Short, medium and long-term shelter and settlement assistance is provided to affected 
households 

Indicators:  Target Actual 

# of people received essential household items  4,636 4,636 

# of people received technical support on safer shelter awareness 4,636 4,636 

 
2 The original plan for this sector included an indicator on people reached through RCRC programmes for DRR & community resilience, which 
has been replaced for a more adequate indicator on number of volunteers mobilized for early warnings campaigns. The original indicator of number 
of people reached through First Aid has moved now under the Health sector which is now included in the EPoA. 
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Progress towards outcomes 

Activities completed:  

• Conduct needs assessment: The needs assessment was done by the NDRT in South Hamgyong 
Province. A joint interagency assessment mission was also carried out in South Hwanghae Province, 
findings from this assessment are not yet fully analyzed. Findings by the NDRT from South Hamgyong 
Province are presented above, in the needs analysis. 

• Mobilization of volunteers for relief distribution: 92 volunteers. 

• Distribution of safer shelter awareness guidelines: 300 copies. 

• Provision of essential household items and safer shelter awareness guidelines: The DPRK RCS 
distributed emergency shelter materials and essential household items targeting 1,292 households (4,636 
people) in Eup town Jangjin County, Pungho-ri, Yonggwang County, Songchon-ri, Yodok County, and 
Muhak-dong, Tanchon City, South Hamgyong province in close collaboration with Red Cross volunteers, 
community people and local government authorities. It has also distributed safer shelter awareness 
guidelines to the flood victims. The tarpaulins will be procured through international tendering and the other 
household items will be procured locally. The essential household items only target those who are 
displaced due to the destruction of their houses, i.e. 1,292 households in total in 4 target communities. 
However, the overall target of this DREF operation reaches 7,377 households (27,801 people), which have 
benefited from the early warning messages disseminated by the Red Cross volunteers and will benefit 
from other activities in WASH section. 
 

Ongoing activities: 

• Conduct post-distribution monitoring: continuously being done in in Eup town Jangjin County, Pungho-
ri, Yonggwang County, Songchon-ri, Yodok County, and Muhak-dong, Tanchon City. 

 
Planned activities:  
Replenishment of 325 shelter toolkits, 5,170 blankets, 1,292 kitchen sets, and 2,585 tarpaulins: households 
(4,636 people). The replenishment of the distributed essential household items is ongoing and is expected to be 
finalized in time before the end of the operation. The tarpaulins will be procured through international tendering 
and the others will be procured locally.  
 
Through monitoring, it was found that the beneficiaries staying in the temporary shelters experienced quite cold 
nights and a recommendation is to consider if sleeping mats with good insulation can be prepositioned and 
distributed in future emergency response operations. 

 

 

 

Water, sanitation and hygiene 
People targeted: 27,801 
Male: 13,186 
Female: 14,615 

WASH Outcome 3: Vulnerable people have increased access to appropriate and sustainable water, 
sanitation and hygiene services 

WASH Output 3.1: Communities are provided by NS with improved access to safe water. 

Indicators:  Target Actual 

# of HHs provided with safe water in targeted communities through chlorination 
of the rehabilitated pipelines 

7,377 0 

# of people reached with water purification tablets and jerry cans sufficient for 
three months 

4,636 4,636 

WASH output 3.3: NS promote positive behavioral change in personal and community hygiene among 
targeted communities. 

Indicators: Target Actual 

# of people reached with 1,292 hygiene kits, sufficient for 1 month(s)  4,636 4,636 

# of people reached with hygiene promotion messages and proper use of Water 
Purification Tablets 

4,636 4,636 

# of households with women and adolescent girls provided with menstrual 
hygiene management (MHM) materials and information for three months 

1,292 0 

 # of public institutions (schools, kindergartens, clinics) provided with soaps for 
handwashing for 3 months  

40 0 

# of people reached with awareness on emergency WASH response activities 4,636 0 
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# of people reached hygiene promotion messages by Red Cross volunteers and 
schoolchildren  

27,801 27,801 

Progress towards outcomes 

To combat the threat of water-borne disease the DPRK RCS distributed water purification tablets, jerry cans and 
household hygiene kits to the affected population. The DPRK RCS has distributed 3,200 copies of emergency 
WASH leaflets, 20 copies of emergency WASH relief activity guidelines and 50 sets of IEC materials for hygiene 
promotion. Trained volunteers are working at the community and household emphasizing the importance of personal 
hygiene and especially hand washing with an emphasis being placed on educational establishments and temporary 
shelters. Once the water supply system has been rehabilitated, four tons of chlorine powder will be used to disinfect 
contaminated water sources and pipelines. 30,000 bars of soaps are also in the process of being provided to public 
institutions including child, healthcare and educational institutions for regular handwashing. 150 sets of IEC materials 
including flipcharts and manuals targeting community people and schoolchildren were provided respectively to raise 
the awareness among affected population on the importance of keeping personal and communal hygiene during 
emergency. In addition to the already distributed household hygiene kits, menstrual hygiene management kits for 
additional two months has been provided to the same target women and adolescent girls.  
 
Through early monitoring on 23 September 2019, it was found that the number of sanitary pads was insufficient for 
some households. Additional sanitary pads will therefore be distributed in the menstrual hygiene management kits. 
Some beneficiaries mentioned that washing powder could be distributed instead of washing soap (or both) in the 
future. In the replenishment of the family hygiene kits, both washing soap and washing powder is therefore being 
included. 

 

 

 

Health 
People targeted: 4,636 
Male: 2,249 
Female: 2,387 

Health Outcome 4: Vulnerable people’s health and dignity are improved through increased access to 
appropriate health services. 

Health Output 4.1: Communities are supported by NS to effectively respond to health and psychological 
needs during an emergency 

Indicators:  Target Actual 

# of FA posts 4 4 

# of households who receive household First Aid kits  1,292 0 

Progress towards outcomes 

Since the onset of the disaster, Red Cross volunteers were immediately mobilized to assist the disaster victims 
offering first aid for cuts and psychological support due to the trauma. At the same time, Red Cross volunteers 
assisted transport of injured people with focus on children, women, the disabled and the elderly to the health 
institution and activated health promotion activities, with a focus on for instance first aid including psychological first 
aid (PFA) and epidemic control for volunteers (ECV), in collaboration with community health workers. 
 
A two-day training on First Aid with psychological support and ECV was organized in South Hamgyong Province from 
28 to 31 October 2019. In total, 92 Red Cross volunteers from the affected areas in South Hamgyong Province 
participated in these trainings. Several topics such as RCRC movement, concept, steps and principles of basic FA, 
CPR, psychological first aid (PFA), recovery position, basic FA for injuries, definition of epidemic, principles and actions 
of epidemic control with focus on water borne diseases (WBD) and BCC (behavior change communication) were 
covered at the training. Four local trainers in the South Hamgyong Province and two medical professors from 
Pyongyang Doctor’s Refresher University and health staff from NHQs of DPRK RCS facilitated these trainings.  
 
Feedback from participants: 

• Mr. Han In Ho (Red Cross volunteer from Jangjin, South Hamgyong Province) said “Through this training, I know 
the importance of basic first aid in daily time as well as in times of disaster. Most of participants, including me, 
encountered natural disasters, like the typhoon with heavy rain leading to flash flooding to my village in the early 
of September. The impact of the disaster was incredible. There were a lot of injuries, death and missing. Through 
the training, I learned how to respond to disasters and what volunteers can do. If I had already participated in such 
valuable training prior to the disaster, I could better have offered FA service to victims in disaster. And also, what 
I liked the best was practice on basic FA such as CPR by manikin and bandaging. Equipped with knowledge and 
skills, I can give better service to injured person in disasters.” 
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• Ms. Kim Un Ha (Red Cross volunteer from Yonggwang County, South Hamgyong Province) said “What I learned 
best from this specific training was water borne diseases caused by taking of unsafe water and foods. In this 
disaster by typhoon, the water supply system and sanitation facilities in my local area were completely 
destroyed. Some people in my community had diarrhea since they used the unsafe water. Through this specific 
training, I learned about etiology, symptom and treatment of diarrhea and recognized that water-borne diseases 
can be prevented by practicing proper hygiene and sanitation and knowing how to protect community water 
sources. I’ll promote and share all these valuable messages to my community people as well as my family. I 
thank the Red Cross for giving me good opportunity to participate to this specific training”. 

 
Some pictures from the FA and ECV training, taken by DPRK RCS. 

 

 

Strengthen National Society 

S1.1: National Society capacity building and organizational development objectives are facilitated to 
ensure that National Societies have the necessary legal, ethical and financial foundations, systems and 
structures, competences and capacities to plan and perform 

Indicators:  Target Actual 

# of volunteers trained, informed and equipped for operations (disaggregated 
by type of training) 

92 92 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected 

Indicators:  Target Actual 

# of volunteers briefed and trained, including on FA and ECV 92 92 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is maintained 

Indicators:  Target Actual 

# of PDRT and NDRT deployed 23 23 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming. 

Indicators:  Target Actual 

Lesson learned workshop conducted 1 0 

# of video clip produced 1 0 

Progress towards outcomes 

In the period 6 September – 6 November 2019, 92 Red Cross volunteers were trained, informed and equipped for 
this operation. These volunteers were also trained in FA and ECV, please see the Health section above for more 
information. 23 people from the PDRT and NDRT were also deployed. The volunteers, PDRT, and NDRT, enabled 
a rapid response and continues to enable a successful implementation of the remainder of the operation. 
 
 

 

 

 

 

Red Cross volunteer participate in First Aid and epidemic control for volunteers training. (Photo: DPRK RCS) 
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D. BUDGET 
 
Below is the approved budget of CHF 423,433 for this operation. Expenditure is outlined in the interim financial report 
attached at the end of this update.  

 

DREF OPERATION 17-09-2018 

MDRKP014 DPR Korea: Typhoon Lingling  

 DREF Budget CHF 
Budget Group 

  

Shelter - Relief 60,155 

Clothing & Textiles 62,040 

Water, Sanitation & Hygiene 51,868 

Medical & First Aid 59,380 

Teaching Materials 5,250 

Utensils & Tools 39,538 

Other Supplies & Services 12,000 

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 290,231 

  

Storage, Warehousing 5,000 

Distribution & Monitoring 20,000 

Transport & Vehicle Costs 10,000 

Logistics Services 6,000 

Total LOGISTICS, TRANSPORT AND STORAGE 41,000 

  

National Staff 1,500 

National Society Staff 10,000 

Volunteers 5,198 

Total PERSONNEL  16,698 

  

Workshops & Training 11,900 

Total WORKSHOP & TRAINING 11,900 

  

Travel 5,000 

Information & Public Relations 26,770 

Communications 6,000 

Total GENERAL EXPENDITURES 37,770 

  

Programme and Services Support Recovery 25,844 

Total INDIRECT COSTS 25,844 

  

TOTAL BUDGET 423,443 
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Reference 
documents 

 

Click here for: 

 

• DREF 

Operation 

For further information related to this operation please contact: 
 
In Democratic People’s Republic of Korea Red Cross Society (DPRK RCS) 

• Kim Chol, DM director; phone: +850 2 4350; email: dprk-rc@star-co.net.kp  
 

In IFRC DPRK country office, Pyongyang 

• Mohamed Babiker, head of country office;  
 phone: +850 191 250 1149; email: mohamed.babiker@ifrc.org  

• Daniel Wallinder, disaster risk management delegate; phone: +850 191 250 7921; email: 
daniel.wallinder@ifrc.org 
 

In IFRC Asia Pacific regional office, Kuala Lumpur  

• Mohammed Omer Mukhier, deputy regional director; 
email: mohammedomer.mukhier@ifrc.org  

• Necephor Mghendi, head of disaster and crisis prevention, response and recovery 
(DCPRR) Unit; email: necephor.mghendi@ifrc.org  

• Johanna Arvo, operations coordinator; email: OpsCoord.EastAsia@ifrc.org 

• Rosemarie North, communications manager; email: rosemarie.north@ifrc.org   
 

In IFRC Geneva  

• Tiffany Loh,Operations Coordination Senior Officer; email: tiffany.loh@ifrc.org  

• Karla Morizzo, DREF Senior Officer; email: karla.morizzo@ifrc.org  
 
For Resource Mobilization and Pledges support 

• Alice Ho, partnership in emergency coordinator; email: rm.asiapacific@ifrc.org.  
 

For Performance and Accountability (planning, monitoring, evaluation and reporting) 

• Liew Siew Hui, PMER manager; email: siewhui.liew@ifrc.org  

 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

http://adore.ifrc.org/Download.aspx?FileId=256253
http://adore.ifrc.org/Download.aspx?FileId=256253
mailto:dprk-rc@star-co.net.kp
mailto:mohamed.babiker@ifrc.org
mailto:daniel.wallinder@ifrc.org
mailto:mohammedomer.mukhier@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:OpsCoord.EastAsia@ifrc.org
mailto:rosemarie.north@ifrc.org
mailto:nelson.castano@ifrc.org
mailto:karla.morizzo@ifrc.org
mailto:rm.asiapacific@ifrc.org.
mailto:siewhui.liew@ifrc.org
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Selected Parameters

Reporting Timeframe 2019/9-2019/11 Operation MDRKP014
Budget Timeframe 2019/9-2020/2 Budget APPROVED

Prepared on 18 Dec 2019
All figures are in Swiss Francs (CHF)

Emergency Appeal
INTERIM FINANCIAL REPORT

III. Operating Movement & Closing Balance per 2019/11

Opening Balance 0

Income (includes outstanding DREF Loan per IV.) 423,443

Expenditure -40,727

Closing Balance 382,716
Deferred Income 0

Funds Available 382,716

MDRKP014 - DPR Korea - Typhoon Lingling
Operating Timeframe: 06 Sep 2019 to 06 Feb 2020;    appeal launch date: 06 Sep 2019

I. Emergency Appeal Funding Requirements

Thematic Area Code Requirements CHF

AOF1 - Disaster risk reduction 0
AOF2 - Shelter 0
AOF3 - Livelihoods and basic needs 0
AOF4 - Health 0
AOF5 - Water, sanitation and hygiene 0
AOF6 - Protection, Gender & Inclusion 0
AOF7 - Migration 0
SFI1 - Strenghten National Societies 0
SFI2 - Effective international disaster management 0
SFI3 - Influence others as leading strategic partners 0
SFI4 - Ensure a strong IFRC 0

Total Funding Requirements 0
Donor Response* as per 18 Dec 2019 0
Appeal Coverage

II. IFRC Operating Budget Implementation

Thematic Area Code Budget Expenditure Variance

AOF1 - Disaster risk reduction 74,228 20,605 53,624
AOF2 - Shelter 170,128 0 170,128
AOF3 - Livelihoods and basic needs 0 128 -128
AOF4 - Health 74,018 11,381 62,636
AOF5 - Water, sanitation and hygiene 93,354 8,613 84,740
AOF6 - Protection, Gender & Inclusion 0 0 0
AOF7 - Migration 0 0 0
SFI1 - Strenghten National Societies 0 0 0
SFI2 - Effective international disaster management 11,715 0 11,715
SFI3 - Influence others as leading strategic partners 0 0 0
SFI4 - Ensure a strong IFRC 0 0 0

Grand Total 423,443 40,727 382,716

IV. DREF Loan

* not included in Donor Response Loan : 423,443 Reimbursed : 0 Outstanding : 423,443

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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Emergency Appeal
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MDRKP014 - DPR Korea - Typhoon Lingling
Operating Timeframe: 06 Sep 2019 to 06 Feb 2020;    appeal launch date: 06 Sep 2019

V. Contributions by Donor and Other Income

Opening Balance 0

Income Type Cash InKind
Goods

InKind
Personnel

Other
Income TOTAL Deferred

Income

DREF Allocations 423,443 423,443

Total Contributions and Other Income 0 0 0 423,443 423,443 0

Total Income and Deferred Income 423,443 0

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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