
 

 

DREF operation n° MDRKZ007 Glide number: FF-2014-000048-KAZ 

Date of issue of final report: 9 October 2014 Date of disaster: 31 March 2014 

Operation start date: 10 April 2014 Operation end date: 10 July 2014 

Host National Society: Kazakhstan Red Crescent Operation budget: CHF 91,944 

Number of people affected: 2,700 Number of people assisted: 2,295 

Partner organizations involved in the operation: Government of Kazakhstan and local authorities 

 
 

A. Situation analysis 

Description of the disaster 

 

A flash flood triggered by a dam burst killed five people and injured nine others in Kazakhstan's northern 
Karaganda region (oblast). The overflowing water flooded nearly 354 houses in Kokpekty village after the 
dam of a water storage basin had burst at 1:30 a.m. on 31 March 2014. Some 400 inhabitants were 
evacuated, and five bodies were found by rescuers as the flood water reached as high as 1.5-1.8 meters in 
the village. In a few days the water drew back. 

A special governmental commission assessed the damage on behalf of the Kazakh Government. 
According to the results of the assessment involving 401 houses 14 were declared as totally destroyed, 24 
were beyond repair and 122 required repair. 

 

Summary of response 

 
Overview of Host National Society 

The Red Crescent Society of Kazakhstan responded to the disaster through the deployment of its local 
trained staff and volunteers. The staff and volunteers of the regional Karaganda branch immediately went 
to the disaster site to carry out a rapid needs assessment and established contacts with the Emergency 
Operations Management Headquarters. At the first the Red Crescent branch faced difficulties in accessing 
the site because the roads were washed out and also in getting reliable information about the needs of 
affected population and about the plans of local authorities for response.  

The Red Crescent Society used its regional emergency stock and donations from local businesses to 
provide the 195 most affected and vulnerable households (approximately 1,500 people) with non-food 
items (hygiene kits and household kits) in the initial response phase. Within the frames of the DREF 
operation the National Society targeted another 159 families (795 people) with bedding, kitchen sets and 
hygiene kits and replenished its emergency stock.   

 
Overview of non-RCRC actors in country 

The authorities cleaned yards and streets, pumped out the water out of houses’ cellars, barns and other 
buildings, restored roads and power supply nets. According to the Ministry of Emergency Situations of 
Kazakhstan, four emergency response teams including psychologists and medical professionals were sent 
to the disaster field. Some 200 soldiers and officers from the Kazakhstan Army assisted the local 
authorities in the evacuation of the population and cleaning yards and streets, as well as patrolling the 
village. The authorities also brought a supply of 120 tons of coal to the disaster-stricken site. 
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The Red Crescent Society distributes emergency 
household items among target beneficiaries in 

Kokpekty village. Source: Kazakhstan RC 

Military field kitchens were providing hot meals to the 
affected people over 25 days. Later on the meals was 
ensured by the authorities through the local training school. 
Evacuated people were housed in school dormitories and 
neighbouring villages. When the water drew back, following 
damage assessments, 58 people were sheltered in a former 
school building, and another 40 people found shelter with 
relatives out of 98 people who had been rendered  
homeless by the flood. The local administration also rented 
apartments for two families. 

The Government of Kazakhstan paid the sum of one million 
Kazakh tenge (approx. CHF 4,812) compensation to each 
of the families of the victims who died as a result of the 
disaster in the village of Kokpekty. In May the Government 
transferred about 80 million Kazakh tenge (approx. CHF 
417,000) to personal accounts of 241 affected families for 
procurement of household appliances and furniture based 
on the results of the damage assessments carried out by the special governmental commission. The 
affected households also received compensation for livestock that fell in the flood.  

Supported by state expertise, a plan of activities on recovery and construction of the houses was 
developed. The reconstruction plan envisaged building of 49 houses for 57 apartments. All works were 
finished in September.    

Besides, a public fund was open with the Buharzhyrau district social security department to raise means for 
affected people in Kokpekty. Between April and May the fund received almost 264 million Kazakh tenge 
(approx. CHF 1.4 million) that were used to build and repair the affected houses. 

 

Needs analysis and scenario planning 

According to the initial assessment results collected by the MoES and the Red Crescent Society of 
Kazakhstan, the basic needs of the affected people were food and non-food items including water jerry 
cans, kitchen sets, gas stoves, cooking sets, thermos flasks, hygiene kits, bedding (mattresses, blankets, 
pillows and bed-linen), shovels and hoes. As the military field kitchens started distributing meals and based 
upon request from the Regional Department of Emergency Situations and in agreement with the 
Emergency Operations Management Headquarters, the National Society focused its support on addressing 
the needs for non-food items. 

The target group of the DREF operation was made up of families affected by the dam burst that had not 
received assistance from the state authorities. Out of the total 354 households affected in the disaster, the 
Red Crescent Society further targeted 159 affected households by providing basic non-food items.  
 

The detailed needs assessment was carried out by the Karaganda branch staff and volunteers of the 
National Society on the week 11-17 April. The results of the detailed assessment at large coincided with the 
results of the rapid assessment conducted earlier. During the meetings with local authorities, the lists of 
159 families to be reached within the operation were compiled.    
 
 

B. Operational strategy and plan 

 

Overall objective 

 

The overall objective of the operation, i.e. “The most affected population is provided with basic non-food 
items to help them manage with the consequences of the floods” has been met. As a result of the operation 
all 159 target households received bedding, kitchen sets and hygiene kits. According to the results of the 
beneficiary satisfaction survey1 among 80 target households, the beneficiaries were satisfied with the 
quality of the provided items and the National Society staff and volunteers’ behaviour during the 
distributions. The distributed items were useful because more than a half of the responding beneficiary 

                                                      
1
 See Annex 1 for more details. 



 

households reported that their property was all lost or damaged as a result of the flood. At the same time 
three quarters of the respondents said their houses required capital repair and the houses of the last 
quarter were totally destroyed. This means the affected population was in the reduced circumstances and 
had limited means to replaced the lost basic items.    
 

Proposed strategy 

 

The detailed needs assessment was carried out by the National Society Karaganda branch staff and 
volunteers on the week 11-17 April. The Red Crescent Society involved the affected population in the 
assessment to help update the list of beneficiaries. The assessment included visits to affected households, 
interview with family heads, meetings with local authorities. The results of the detailed assessment at large 
coincided with the results of the rapid assessment conducted earlier. More specifically, they demonstrated 
that the affected people needed essential items (bedding and household items, sanitation and hygiene 
means) and construction materials to restore their homes. During the meetings with local authorities the 
lists of 159 families to be reached within the operation were compiled. The list was further updated on 18-
24 April based on information about the latest distribution of humanitarian aid collected by population of 
nearby cities.   
 
By mid May the Red Crescent Society completed the tender and signed contracts with suppliers of the 
required goods. In cooperation with the suppliers the National Society developed a schedule for shipment 
of goods that were delivered to Kokpekty in lots and immediately distributed among the target affected 
households. The distributions took place between 26 and 31 May.    
 

Table 1. Number of families reached with humanitarian aid 
 

 
Distributed items 

Number of reached families (people) by dates 

26 May  27 May 28 May 29 May 30 May 31 May 

Bedding  
 

26 (158) 
 

23 (118) 
 

30 (148) 
 

28 (154) 
 

30 (143) 
 

22 (74) 
Kitchen set (family size) 

Hygiene kit (family size) 

Total 159 families (795 people) 
 

Each target household received a bedding set, a kitchen set and a hygiene kit. The content of the 
distributed sets and kits is presented in the table below.  
 

Table 2. Distributed items 
 

Bedding Kitchen set Hygiene kit 

Item Amount Item Amount Item Amount 

mattress (pcs.) 5 a tea-kettle (pcs.) 1 toilet soap (pcs.) 12 

blanket (pcs.) 5 tea-pot (pcs.) 1 shampoo (btl.) 2 

blanket cover 
(pcs.) 

10 saucepan (pcs.) 1 hand washing 
powder (pack) 

6 

bed sheet (pcs.) 10 ladle (pcs.) 1 tooth paste (tube) 5 

pillow case (pcs.) 20 bowl (pcs.) 5 toilet paper (roll) 12 

  mug (pcs.) 5 hygiene pads 
(pack) 

6 

  table spoon (pcs.) 5   

  tea spoon (pcs.) 5   

     
In addition, the Red Crescent Society emergency stock used for initial distributions among 195 families was 
replenished. The stocked emergency items include: 705 pairs of rubber boots for women and men, 160 
pairs of rubber boots for children, 500 plastic buckets, 2,500 candles, 1,500 pieces of toilet soap, 1,500 
pieces of washing soap, 1,000 packs of hand washing powder, 245 mattresses, 245 blankets and 245 bed 
linen sets. The procurement was conducted in accordance with IFRC procedures and rules.  
 

 
 



 

Operational support services 

 

Human resources 

Some 18 National Society local staff and volunteers were deployed to deliver the aid to the affected people. 
The IFRC staff was also responsible for the overall technical support of the National Society personnel in 
implementing this operation, as well as in reporting and communications. 
 

Logistics and supply chain 

Non-food items distributed to the affected population and used to replenish the National Society disaster 
preparedness stock were procured locally. The procurement, transport and prepositioning of the stocks 
were conducted in accordance with IFRC procedures and rules. The IFRC supported the National Society 
technically and financially in logistics, distribution and control of supply movements from the point of 
dispatch to the end users, and in monitoring the relief activities and reporting on relief distributions. 
 

Communications 

The response operation of the Red Crescent Society was highlighted by a regional TV channel, a national 
weekly newspaper, a regional news site, the regional department for emergency situations, and twice by a 
national daily newspaper (in June and in July).  
 

Planning, monitoring, evaluation, & reporting (PMER) 

The Kazakhstan Red Crescent, in close cooperation with relevant staff of IFRC Almaty Office, monitored 
the progress of the operation. The IFRC provided technical support in terms of operation management 
including monitoring and reporting. Weekly updates were provided by Kazakhstan Red Crescent to the 
IFRC on general progress of the operation. 
 
As part of the monitoring and evaluation activities, the Kazakhstan Red Crescent carried out a beneficiary 
satisfaction survey2 among the people reached at the end of the operation. In general, local population 
valued the assistance they had received from the National Society high and expressed appreciation of the 
Red Cross and Red Crescent support.  

 
The results of the beneficiary satisfaction survey were presented at a lessons learnt workshop arranged 
by the Kazakhstan Red Crescent on 16 July to share the experience and challenges faced during the 
operation among the Red Crescent staff, IFRC and other partners including the department for emergency 
situations, local authorities, beneficiaries and volunteers. Four active volunteers from the affected 
population attended the workshop. The participants exchanged their opinions about the response 
operation; representatives of the affected population made critical comments about the actions of the 
authorities. The Red Crescent Society reminded the emergency situations department about the 
cooperation agreement between the National Society and the Ministry of Emergency Situations and 
reiterated a request for timely and relevant information about the consequences of a disaster and the 
needs of the affected population. 
 
Besides, on 16 July the Red Crescent Society also accompanied representatives of DG ECHO3 to 
Kokpekty village with the joint monitoring mission. The team met local authorities – regional department 
for emergency situations, department of employment and social programmes, internal policy department – 
and talked to five beneficiary families of those made homeless by the flood and sheltered in the building of 
a former educational institution. Based on results of the monitoring visit ECHO expressed general 
satisfaction with the work of the National Society branch. 

C. DETAILED OPERATIONAL PLAN 

 

Water, sanitation and hygiene promotion 

 

Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted communities. 
Output 1.1: Hygiene-related goods are provided to 159 affected families. 
 

                                                      
2
 The objectives, methodology and results of the survey are described in Annex 1.

  

3
 DG ECHO has contributed CHF 45,972 to the DREF in replenishment of the allocation for this operation.    

http://www.5tv.kz/index.php?newsid=7029
http://www.avitrek.kz/sites/default/files/archive/11-06-14.pdf
http://www.nv.kz/2014/05/31/73338/
http://www.fireman.kz/news/5587.html
http://www.kazpravda.kz/pdf/25062014001842.pdf
http://www.kazpravda.kz/media/upload/28/2014/07/23/538b45a9bfd2cbc97ce8ebcad9bbc210.pdf


 
Activities planned: 
Conduct detailed emergency needs assessments. 
Prepare lists of beneficiaries together with local authorities. 
Conduct monitoring of beneficiary lists. 
Procure selected items and store in the RCSK warehouse. 
Transport and pre-position stocks. 
Transport and distribute items to beneficiaries. 
Control supply movements from point of dispatch to end user. 
Monitor the relief activities and provide reporting on relief distributions. 
Beneficiary Satisfaction Survey. 

 
 

Shelter and settlements 

Outcome 1: The immediate shelter and settlement needs of the target population are met. 
 
Output 1.1: Emergency household items are provided to 159 affected families. 
 
Activities planned: 
Conduct detailed emergency needs assessments. 
Prepare lists of beneficiaries together with local authorities. 
Conduct monitoring of beneficiary lists. 
Procure selected items and store in the RCSK warehouse. 
Transport and pre-position stocks. 
Transport and distribute items to beneficiaries. 
Control supply movements from point of dispatch to end user. 
Monitor the relief activities and provide reporting on relief distributions. 
Beneficiary Satisfaction Survey. 
 
Output 1.2: Disaster preparedness stock of the National Society used for the initial response is replenished. 
 
Activities planned: 
Procure selected items and store in the RCSK warehouse. 
Monitor the procurement activities and provide reporting on prepositioning. 

 

Achievements (against all outcomes) 

The detailed needs assessment was carried out by the National Society Karaganda branch staff and volunteers on the 
week 11-17 April. The assessment included visits to affected households, interview with family heads, meetings with local 
authorities. During the meetings with local authorities the lists of 159 families to be reached within the operation were 
compiled. The list was further updated on 18-24 April based on information about the latest distribution of humanitarian aid 
collected by population of nearby cities. 
 
Between 28 April and 6 may Karaganda regional branch of the National Society arrange a tender on delivery of the required 
goods. By 15 May the Red Crescent Society signed contracts with winners of the tender for delivery of bedding, kitchen 
utensils, hygiene means and emergency stock items and received invoices for prepayment. A schedule of delivery of 
humanitarian aid to the affected village was developed. On 26-31 May the humanitarian aid was delivered and distributed 
among 159 beneficiary households. By mid June the procurement and warehousing of the National Society emergency 
stock items was also completed. Weekly updates were provided by Kazakhstan Red Crescent to the IFRC on general 
progress of the operation. 
 
The beneficiary satisfaction survey was conducted by eight interviewers from the National Society branch staff and 
volunteers on 9-11 July.  

Challenges 

The procurement and distribution of the humanitarian goods were delayed for three weeks because of the few public 
holidays in Kazakhstan in May. To mitigate the consequences of such delay the distributions were carried out over six 
days instead of planned three weeks. The procurement of the emergency stock items was also delayed.  
 

Lessons learned 

Previous and recent response experience demonstrates that actual humanitarian relief provided within the DREF 
operations reaches beneficiaries after quite a sufficient period of time after a disaster. It is necessary to have agreements 
with potential suppliers of basic relief goods to facilitate the procurement process. However, due to inflation processes in 
the country it is impossible to fix the prices for the goods through such agreements and because of that the National 
Society has to go through the full cycle of tendering procedures each time it plans procurement.  

 

 



 
 

D. THE BUDGET 
 

There is a closing balance of CHF 1,099 that will be returned to the DREF account. 
 
Click here to see the final financial report on the operation. 

 

Contact information 
For further information specifically related to this operation please contact: 

 Kazakhstan Red Crescent Society: Nurlan Panzabekov, Director of DM Department; 

phone: +7 727 291 61 01; email: panzabekov@rambler.ru  

 IFRC Country Office: Baylar Talibov, Federation Representative for Kazakhstan and Kyrgyzstan; 

phone:  +7 727 291 41 56; email: baylar.talibov@ifrc.org 

 IFRC Zone Office: Alberto Monguzzi, Disaster Management Coordinator;  

phone:+36 1 8884 500; email: alberto.monguzzi@ifrc.org    

 IFRC Geneva: Christine South, Operations Support; 

phone: +41.22.730.4529, email: christine.south@ifrc.org 

 



Click here to return to the title page 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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Annex 1 
 

Beneficiary satisfaction survey 
 

The purpose of the survey was to contribute to the improvement of the quality of the Red Cross Red 
Crescent disaster response operations, to demonstrate accountably in front of the beneficiaries and build 
their trust in the Red Cross and Red Crescent.  
 
The objectives of the survey included: seeking opinion of beneficiaries about the operation; assessing the 
relevance of the operation outcomes and distributed items, the timeliness of support; and identifying 
possible gaps in meeting the needs of the affected population.  
 
Observation and individual interviews with members of the target households were the key methods used 
to collect data. Interviewers filled paper questionnaires specifically developed for the purpose of the 
survey. Data from the paper questionnaires was further transferred to the spreadsheet and analyzed.       
 
The beneficiary satisfaction survey was conducted by eight interviewers from the National Society branch 
staff and volunteers on 9-11 July. The interviewers received briefing about the survey objectives, 
methodology, ethical considerations, questionnaires etc. prior to their field visits. The sample size made 80 
households or half of the households reached within the operation. The sample households were randomly 
selected from the list of beneficiaries using an online generator of random numbers. In total, 80 adult 
members of the target households were interviewed, among them women made 55 percent and men made 
45 percent. For age of respondents see Graph 1. 
 

Graph 1 
 

 
 

 

Based on the results of the survey all households were asked by the Red Crescent Society about their 
needs, i.e. beneficiaries were involved in planning of the response operation.    
 
The time of distributions was convenient for the beneficiaries: 100 percent of respondents had received 
the aid in the time of the day they also chose as the most convenient time for them. 97 percent of 
respondents said they had received all the necessary information about the date, time and place of 
distribution prior to the distribution, 90 percent knew what they would receive and 94 percent of 
respondents learnt about the distributions from the Red Crescent staff members or volunteers. However, 
when asked about the most preferred way for the information about distributions to be disseminated 
almost 89 percent of beneficiaries chose television. All beneficiaries ranked the quality of goods received 
from the National Society as good or very good (75 and 25 percent respectively). They also assessed the 
behaviour of the Red Crescent staff or volunteers during the distributions as good or very good (65 and 35 
percent respectively).  
 
The National Society also used the response operation to raise the profile of the Red Cross and Red 
among population. Thus, almost 68 percent of beneficiaries said they had received information about the 
Red Cross Red Crescent work after the disaster, 86 percent of respondents received that information from 
the National Society branch staff and volunteers. Visibility of the Red Crescent Society was ensured 
during the distributions with the help of a uniform or an emblem.     
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The answers of respondents to the question on their needs after the flood produced a peculiar picture. 
Most beneficiaries listed clothes/bedding, shelter and food/water among the needed things (see Graph 2). 
Kitchen utensils and hygiene means were listed by the least number of respondents4.   

 
Graph 2 

 

 
 

The difference in the results of the needs assessments and the beneficiary satisfaction survey can partly 
be explained by the fact that the survey took place four months after the disaster, and the answers were 
more of a reflection.  
 
During the lessons learnt workshop representatives of the affected population confirmed the need in relief 
items distributed by the National Society. When commenting the difference in the results of the needs 
assessments and the beneficiary satisfaction survey volunteers from the affected population suggested 
that because at the first they had been provided by authorities with meals lack of kitchen utensils was not 
seen as a problem. But after people had come back to their homes and started reconstruction the need 
was identified. In general, local population valued the assistance they had received from the National 
Society high and expressed appreciation of the Red Cross and Red Crescent support. 
 
 

 

                                                      
4
 Respondents were allowed to give more than one answer to the question about their needs. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 91,944 91,944

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 91,944 91,944

D. Total  Funding = B +C 91,944 91,944

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 91,944 91,944
E. Expenditure -90,846 -90,846
F. Closing Balance = (B + C + E) 1,099 1,099

Other Income
DREF Allocations 91,944 91,944
C4. Other Income 91,944 91,944

Selected Parameters
Reporting Timeframe 2014/4-2014/8 Programme MDRKZ007
Budget Timeframe 2014/4-2014/7 Budget Approved
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRKZ007 - Kazakhstan - Flash Floods
Timeframe: 10 Apr 14 to 10 Jul 14
Appeal Launch Date: 10 Apr 14

Final Report

Final Report Prepared on 07/Oct/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 91,944 91,944
Relief items, Construction, Supplies
Clothing & Textiles 52,583 54,993 54,993 -2,411

Water, Sanitation & Hygiene 8,417 9,121 9,121 -704

Utensils & Tools 10,450 12,001 12,001 -1,551

Other Supplies & Services 625 856 856 -231

Total Relief items, Construction, Supp 72,075 76,972 76,972 -4,897

Logistics, Transport & Storage
Transport & Vehicles Costs 3,100 1,402 1,402 1,698

Total Logistics, Transport & Storage 3,100 1,402 1,402 1,698

Personnel
National Society Staff 4,308 1,000 1,000 3,308

Volunteers 900 936 936 -36

Total Personnel 5,208 1,936 1,936 3,272

Workshops & Training
Workshops & Training 1,000 917 917 83

Total Workshops & Training 1,000 917 917 83

General Expenditure
Travel 850 1,114 1,114 -264

Information & Public Relations 1,500 979 979 521

Office Costs 650 563 563 87

Communications 1,950 980 980 970

Financial Charges 419 419 -419

Other General Expenses 20 20 -20

Total General Expenditure 4,950 4,074 4,074 876

Indirect Costs
Programme & Services Support Recover 5,612 5,545 5,545 67

Total Indirect Costs 5,612 5,545 5,545 67

TOTAL EXPENDITURE (D) 91,944 90,846 90,846 1,099

VARIANCE (C - D) 1,099 1,099

Selected Parameters
Reporting Timeframe 2014/4-2014/8 Programme MDRKZ007
Budget Timeframe 2014/4-2014/7 Budget Approved
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRKZ007 - Kazakhstan - Flash Floods
Timeframe: 10 Apr 14 to 10 Jul 14
Appeal Launch Date: 10 Apr 14

Final Report

Final Report Prepared on 07/Oct/2014 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 91,944 91,944 91,944 90,846 1,099

Subtotal BL2 91,944 91,944 91,944 90,846 1,099
GRAND TOTAL 91,944 91,944 91,944 90,846 1,099

Selected Parameters
Reporting Timeframe 2014/4-2014/8 Programme MDRKZ007
Budget Timeframe 2014/4-2014/7 Budget Approved
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRKZ007 - Kazakhstan - Flash Floods
Timeframe: 10 Apr 14 to 10 Jul 14
Appeal Launch Date: 10 Apr 14

Final Report

Final Report Prepared on 07/Oct/2014 International Federation of Red Cross and Red Crescent Societies
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