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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that 
immediate financial support is available for Red Cross and Red Crescent emergency response. The 
DREF is a vital part of the International Federation’s disaster response system and increases the ability 
of National Societies to respond to disasters. 

 
Summary: CHF 292,168 has been 
allocated from the IFRC’s Disaster Relief 
Emergency Fund (DREF) to support Lao 
Red Cross in delivering immediate 
assistance to some 10,000 beneficiaries 
(2,000 families). 
 
Significant progress was made during this 
reporting period, with the major objectives 
of the operation completed well ahead of 
schedule. Suppliers were selected, 
materials procured, and, most importantly, 
all planned distributions were carried out. 
Beneficiaries had already been selected 
the first two weeks of October. The 
operation will be completed as scheduled 
by the end of March 2014.  
 
A total of 12,458 people (2,293 families) 
were reached with distributions of food 
and non-food items such as rice, mosquito 
nets, detergent and soap. The distribution process began from 23 to 29 December 2013, reaching 13 
villages in the two provinces of Salavan and Champasak. All activities have involved close collaboration 
with district authorities and community leaders.  
  
The health and hygiene promotion component of the operation was carried out in close collaboration with 
the Ministry of Health (MoH). Up to 20 mobilized volunteers visited 20 villages in Champasak and Salavan 
to conduct awareness raising sessions on the prevention of mosquito- and water-borne diseases and to 
distribute basic hygiene items.  
 
Donors to this DREF operation included the Canadian Red Cross/Canadian government, Netherlands Red 
Cross and the European Commission Humanitarian Aid and Civil Protection (DG ECHO).   On behalf of 
Lao Red Cross, IFRC acknowledges with much gratitude, the contributions from each donor. 
 

< see attached financial report 
1
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 The attached financial report reflects the status as at 31 December 2013 

DREF operation update  
Lao People’s Democratic Republic: Floods 

Lao Red Cross President participated together with staff and 

volunteers to distribute relief items in one of the distribution points 

in Salavat province.    Photo:  Lao Red Cross / IFRC 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=20057&record=1&last=1


 

 

 

The situation 
Unusually heavy monsoon rains, exacerbated by tropical storms, caused widespread flooding in more than 
60 per cent of the Lao People’s Democratic Republic (Lao PDR) from late June through August. Following the 
typhoons Jebi and Monghut in mid- September and typhoon Wutip on 30 September 2013, the situation 
worsened and a total of 350,000 people were affected. In the southern parts of the country the flooding was 
described as the worst in 35 years.  
 
The floods caused massive damage to transport, infrastructure, education and agriculture. Over 15,000 
hectares of rice fields have been damaged and thousands of livestock killed. Seven bridges and nearly 
1,200km of roads have been damaged. Irrigation systems, latrines, wells and reservoirs have also suffered 
and over 60 schools have reported to be damaged, with the loss of equipment and books. 
 
The Government of Lao PDR mobilized resources to assist the most affected population, seeking support of 
the Association of Southeast Asian Nations (ASEAN) through the release of 223 tonnes of rice to support 
5,000 families. According to government estimates, about 50,000 people were in need of emergency food 
and non-food assistance over the months following the floods. 
 

 

Coordination and partnerships 

Lao Red Cross (LRC) communicates and coordinates closely with the National Disaster Management Office 
(NDMO) in terms of damage analysis and needs assessment (DANA) and distribution plans to ensure 
sufficient cooperation and guidance at various levels.  
  
At national headquarters level, LRC moved rapidly following the approval of this DREF to put its planning into 
action to implement the relief operation, led by the health, disaster management and communications 
divisions. In addition to close support and cooperation with French Red Cross who is based in Laos, LRC is 
regularly communicating and coordinating with other partners in country as well as the IFRC Southeast Asia 
regional office, about the progress and challenges faced. 
 
Through its regional team, IFRC has continued to liaise closely with other stakeholders in the country and UN 
agencies to coordinate processes and enhance information sharing mechanisms.  
 
The French Red Cross joined and provided significant support to the LRC disaster management team and its 
branches in conducting damage analysis and needs assessment in in the two provinces of Salavan and 
Champasak, which led to the development of the plan of action.  
 
 

Red Cross and Red Crescent action 

LRC has been responding to floods since June, as 
outlined in the DREF operation and operations update 
issued on 6 November 2013. In early November, the 
IFRC Southeast Asia regional office (SEARO) 
deployed a staff-on-loan from the Thai Red Cross 
Society to support the operation on the ground on a 
day-to-day basis. In addition, a SEARO staff went to 
Laos in early November to meet with LRC and 
relevant Partner National Societies to discuss how 
best the Red Cross Red Crescent Movement partners 
can support LRC in this operation.  
 
Between 150 to 200 volunteers were mobilized mainly 
in target areas in Salavan and Champasak provinces 
to support the damage analysis and needs 
assessments and selection of beneficiaries.  
 
 
 
 

Lao Red Cross disaster management staff conducts 

survey to select beneficiaries in Champasak province.   

Photo: Lao Red Cross / IFRC 

http://www.ifrc.org/docs/Appeals/13/MDRLA003dref.pdf
http://adore.ifrc.org/Download.aspx?FileId=51201


 

Progress towards outcomes 

Relief distributions started on 23 December 2013 and were completed on 10 January 2014.  
 

Relief distributions (food) 

Outcome: The immediate needs of 2,000 families (10,000 beneficiaries) are met through distribution of 

essential food items. 

Outputs (expected results):  10,000 beneficiaries are provided with essential food items (rice) 
 
Activities planned:  

 Conduct a beneficiary identification 

 Develop a strategy to reach the beneficiaries and a registration system to deliver intended 
assistance 

 Procure 150 tonnes of rice 

 Transport relief goods to affected villages  

 Identify and prepare distribution points and plan 

 Distribute relief supplies and control supply movements from point of dispatch to end user 

 Monitor and evaluate the relief activities and provide reporting on relief distributions 

 Monitor and collect beneficiary feedback 

 
 
Progress and impacts:  
 
Due to effective procurement procedures that resulted in significant savings in procuring relief and non-relief 
items as well as savings on transportation costs, the Lao Red Cross has been able to meet the basic 
emergency needs of additional 293 families and work on replenishment of their emergency stocks. Thus, in 
terms of relief distribution (food), the operation delivered food and non-food items to 2,293 families (12,458 
beneficiaries) which brought additional support to 2,458 beneficiaries – going beyond what was initially 
planned for the distributions of basic relief items. 
 
Food items and close to 190,000 kilograms of rice was procured locally in Champasak and Salavan 
provinces while non-food items, due to non-availability in local markets in the provinces, were procured in 
Vientiane and transported by selected suppliers directly to identified distribution sites.  

 
The Lao Red Cross, using the above mentioned savings, in close coordination with SEARO and supported 
by the TRCS staff-on-loan, is now finalizing the list of items for replenishment of emergency buffer stocks 
distributed at the onset of the disaster in October/November 2013, ensuring basic LRC preparedness for 
response towards future emergency operations.  
 
The table below will give brief descriptions of this DREF coverage that reached 12,458 beneficiaries from 
Salavan and Champasak provinces: 
 
 

Target province 
Relief item per 

beneficiary 
Relief item per family Total beneficiaries 

Salavan 
15 kg of rice 

6 bars of soap 
2 kg of detergent 
2 mosquito nets  

8,456 beneficiaries (1,572 families) 

Champasak 4,002 beneficiaries (721 families) 

TOTAL 186,870  kg of rice  
13,758 bars of soap 
4,586 kg of detergent 
4,586 mosquito nets 

12,458 beneficiaries (2,293 families) 



 

 
 
 

Relief distribution across Champasak and Salavan provinces under MDRLA003 DREF Operation 

 

Distribution 
Point 

Village Family Person 
Rice  

(15 kg 
/person) 

Mosquito 
Nets 

(2 pieces 
/family) 

Detergent 
2kg; Soap 2 

bars 
(one set per 

family) 

Distribution 
Date 

SALAVAN 

1 
 

Nongtang 
Ogardnoi 

70 
63 

325 
326 

4,875 
4,890 

140 
126 

70 
63 

23/12/2013 

2 
 

Ganghuad 
Haddu 

120 
97 

771 
523 

11,565 
7,845 

240 
194 

120 
97 

24/12/2013 

3 
 

Thongse 
Hunghang 

101 
149 

511 
551 

7,665 
8,265 

202 
298 

101 
97 

25/12/2013 

4 
 

Nonghoi 
Thandial 
Hadsaikam 

59 
88 
46 

408 
643 
344 

6,120 
9,645 
5,160 

118 
176 
92 

59 
88 
46 

25/12/2013 

5 
 

Samea 
Mad 

78 
100 

398 
505 

5,970 
7,575 

156 
200 

78 
100 

27/12/2013 

6 
 

Sapad 
Muang 

112 
137 

502 
820 

7,530 
12,300 

224 
274 

112 
137 

28/12/2013 

7 
 

Bangkanam 
Tamsum 

89 
78 

435 
388 

6,525 
5,820 

178 
156 

89 
78 

28/12/2013 

8 
 

Vapi 185 1,006 15,090 370 185 29/12/2013 

  
 

1,572 8,456 126,840 3,144 1,572  

CHAMPASAK 

1 
 

Nakam 
Kambon 

100 
100 

500 
500 

7,500 
7,500 

200 
200 

100 
100 

23/12/2013 

2 
 

Nongdu 
 

100 496 7,440 200 100 24/12/2013 

3 
 

Naphukam 100 500 7,500 200 100 25/12/2013 

4 
 

Bok 
Lath 

69 
107 

500 
597 

7,500 
8,955 

138 
214 

69 
107 

26/12/2013 

5 
 

Kuttabun 
Phon 

117 
28 

704 
205 

10,560 
3,075 

234 
56 

117 
28 

27/12/2013 

  
 

721 4,002 60,030 1,442 721  

Total  
 

2,293 12,458 186,870 4,586 2,293  

 

Challenges:  

Lao Red Cross with its limited human resources, often finds its capacities stretched beyond limit in situations 
such as this emergency. Such situations keep reiterating the need to provide more training to volunteers to 
allow them to assist more effectively in emergency situations and contribute to increased efficiency of LRC. 
This issue will be tackled further during the lessons learnt workshop planned for February. 
  

Health and hygiene promotion 

Outcome: The immediate threat to the health status and the risk of waterborne and water-related disease 

for 2,000 families (10,000 beneficiaries) in the affected areas are reduced through the provision of basic 

sanitation, hygiene promotion and non-food items. 

Outputs (expected results):  

 2,000 families are provided with basic hygienic items (soap and detergent) and mosquito nets, 
and have increased awareness of the prevention of water and mosquito-borne diseases. 

 Waterborne and water-related diseases are prevented through awareness campaigns, 
sensitization sessions and provision of basic hygiene items. 



 

 

Activities planned:  

 Work closely with the relief team and most affected beneficiaries identified for assistance  

 Procure 4,000 mosquito nets, 12,000 soaps and four tonnes of detergent. 

 Re-print existing awareness raising materials (Ministry of Health and ECV materials) for mosquito-
borne diseases, water-borne diseases and hygiene promotion. 

 Mobilize four health teams to conduct 40 visits/awareness raising/sensitization sessions (two per 
village, for an estimated target 20 villages) 

 Conduct awareness-raising sessions for Red Cross volunteers and beneficiaries on the 
prevention of mosquito-borne diseases (combined with sessions on waterborne diseases - two 
times: once during distribution, and once after distribution to evaluate the impact) 

 Conduct training/information programmes for Red Cross volunteers and beneficiaries, particularly 
in regional hygiene promotion and waterborne diseases (combined with mosquito-borne diseases) 

 
Progress and impacts:  

The Lao Red Cross collaborated closely with the 
Ministry of Health in the different phases of the 
operation. Some 20 health volunteers, who 
recently received refresher sessions and 
equipped with relevant information, education 
and communication (IEC) materials, were 
mobilized forming two strong teams of ten 
members in each team.  Although the initial plan 
envisaged four teams, as it was later found to be 
more practical to deploy one team in each 
province to cover selected villages as they were 
all in vicinity of each other – which was the most 
affected area. Those two teams have been 
visiting 20 villages in Champasak and Salavan to 
conduct awareness-raising sessions on the 
prevention of mosquito- and water-borne 
diseases and to distribute basic hygiene items 
and treated mosquito nets. 

As can be seen in the table above, the operation 
has reached more families and beneficiaries than initially targeted owing to some increased efficiencies. The 
operation reached an additional 293 families through distribution of detergents and soap, 586 families 
through distribution of mosquito nets, and 2,458 beneficiaries through health and hygiene promotion 
sessions.  

Challenges: The location and access to target provinces continued to pose a challenge due to damaged 
roads and bridges. The distance from Vientiane to the two provinces is approximately 760 km, requiring 11 
hours of driving by road to reach the province, followed by various forms of transport to reach the affected 
villages – e.g. by boats, carts, motorbikes.    In spite of these difficulties which limit the national 
headquarters’ support to the branches, Lao Red Cross managed to successfully handle the logistical 
challenges related to long distances and remote 
areas and meet all objectives of the operation. 
 

 

Capacity Building-Disaster Risks Reduction 

 
Outcome: LRC capacities in preparedness for response and response are further strengthened and the 
communities’ awareness on flood preparedness and prevention is raised. 

 
Outputs and activities planned: Outputs (expected results): Lao Red Cross capacities are further 
strengthened through identification of key lessons learnt from this intervention  
 
Activities planned:  

 Re-print existing awareness rising materials for flood preparedness and prevention 

 Organize a lessons learnt workshop with participation of key LRC staff and volunteers from the 
branches to identify what has worked and what needs to be improved and how 

 

Lao Red Cross health team organized awareness-raising 

sessions focusing on disease prevention, particularly water- 

and mosquito-borne diseases.  Photo: Lao Red Cross / IFRC) 

 



 

 
Progress and impacts:  

In terms of IEC materials 7,500 posters and 4,000 leaflets related to hygiene promotion, communicable 
disease control, disaster mitigation awareness rising were reprinted and distributed accordingly. The LRC 
health team collaborated with the Department of Health in Champasak and Salavan. Health volunteers 
visited 20 villages to conduct awareness-raising on mosquito-borne diseases, waterborne disease, and 
hygiene promotion sessions during relief items distributions. 
 
The availability and distribution of IEC materials will enhance capacity of communities in the affected areas 
to mitigate the potential threats and cope with the impact of future disasters.  
 
In addition, a lesson learnt workshop is scheduled to take place on 19 February 2014.  The key objective of 
the workshop is “to capture key lessons from the 2013 flood response that contribute towards greater 
preparedness and more effective response of Lao Red Cross towards any future emergency with an aim to 
improve its overall performance”. 
 
It is expected that the workshop outputs will be translated into a collective compilation of lessons-learnt on 
flood response and a set of recommendations on action points to improve LRC’s performance - 
preparedness for response; capacity building reflecting on both hardware and software; and need for 
improvement – to be better prepared to face any future disaster. The final outcomes/report will be integrated 
into the final DREF report.  
                                 
Challenges: As mentioned in the operations update 1, the emergency operation room in Lao Red Cross 
has to be improved as currently the equipment (e.g. for communication with field, IT) is outdated and/or 
broken. The Lao Red Cross has to continue investing in human resources and volunteers to be better 
prepared to handle any future intervention.  

  

Logistics 

 
A procurement process was established for the operation with valuable technical support from the Thai Red 
Cross Society staff-on-loan and the IFRC Southeast Asia regional office. The Lao Red Cross also used 
experiences gained from previous operations. Therefore, there was no major concern during the 
procurement and distribution process. In fact, significant savings due to the successful procurement process 
made it possible to meet the needs of more beneficiaries in need of basic food and non-food assistance, 
increasing the overall number of beneficiaries reached. 
 
After procurement process was finalized and items were ready for delivery, suppliers were requested and 
agreed to deliver directly to the distribution points in order to minimize storage and transportation costs.  
 
Challenges: Limited logistics capacity of LRC remains a challenge, including availability of transportation 
vehicles and warehouse space. Further investment is needed made to strengthen LRC skills and capacities 
in procurement and logistics.  

 

Communication 

 
As part of communications for the operation, LRC with support from the IFRC Southeast Asia regional office 
(SEARO) is finalizing a series of web stories for www.ifrc.org to profile the long-term impact of the operation 
on affected communities, including highlights from beneficiaries. SEARO is providing international media 
relations support as requested for external visibility, with one interview held in November, and also building 
on parallel projects including the newly-launched website of the Lao Red Cross (supported and led by the 
International Committee of the Red Cross) and a social media training funded by the Norwegian Red Cross.  
 
The IFRC beneficiary communication delegate provided direct support to LRC communication team to 
prepare for the workshop and foster two-way communication techniques with communities affected by the 
floods. The training took place on 16-17 December 2013 in the affected provinces of Champasak and 
Saravan, focusing on communication to prevent malaria, dengue and hygiene promotion linked to the floods 
as well as increase the profile of LRC in-country. Direct support from Thai Red Cross Society was provided 
by two communication staff of TRCS for training on social media, building on the existing peer-to-peer 
cooperation between the two National Societies for the operation. TRCS provided specific content on how to 
improve writing skills for public relations during emergencies and social media. 

http://www.ifrc.org/


 

Contact information 
For further information specifically related to this operation, please contact: 

 Lao Red Cross Society:  

o Dr. Keedaeng Thammalangsy, Secretary General, phone: +856 20 2221 8338;  

email: kdthammalangsy@gmail.com  

o Dr. Bountheng Menevilay, Director – Disaster Management Department;  

phone: +85 620 5552 0951; email: laodphq@laotel.com  

 IFRC Southeast Asia regional office, Bangkok:  

o Anne Leclerc, Head of Regional Office,  

phone: +662 661 8201; fax: +662 661 9322; email: anne.leclerc@ifrc.org   

o Indira Kulenovic, Head of Community Safety and Resilience Unit 

Phone: +66 81 846 7927; email: indira.kulenovic@ifrc.org  

 IFRC Asia Pacific zone office, Kuala Lumpur:  

o Al Panico, Head of Operations, phone: +603 9207 5700, email: al.panico@ifrc.org  

o Andreas Weissenberg, Operations Coordinator, mobile: +6012 230 7895;  

email: andreas.weissenberg@ifrc.org  

o Emilia Koski, Relationships Manager, email:  emilia.koski@ifrc.org  

o Peter Ophoff, Head of Planning, Monitoring, Evaluation and Reporting (PMER);  

phone: +603 9207 5775, email: peter.ophoff@ifrc.org  

 



Click here 

1. Financial statement below 

2. Click here to return to the title page 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 

vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020, which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace.  
     

mailto:kdthammalangsy@gmail.com
mailto:laodphq@laotel.com
mailto:anne.leclerc@ifrc.org
mailto:indira.kulenovic@ifrc.org
mailto:al.panico@ifrc.org
mailto:andreas.weissenberg@ifrc.org
mailto:emilia.koski@ifrc.org
mailto:peter.ophoff@ifrc.org
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 292,168 292,168

B. Opening Balance 0 0

Income
Inkind Personnel
The Thai Red Cross Society                        13,427 13,427
C3. Inkind Personnel 13,427 13,427

C. Total  Income  = SUM(C1..C4) 305,595 305,595

D. Total  Funding = B +C 305,595 305,595

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 305,595 305,595
E. Expenditure -235,248 -235,248
F. Closing Balance = (B + C + E) 70,347 70,347

Other Income
DREF Allocations 292,168 292,168
C4. Other Income 292,168 292,168

Selected Parameters
Reporting Timeframe 2013/10-2013/12 Programme MDRLA003
Budget Timeframe 2013/10-2014/4 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRLA003 - Laos - Floods
Timeframe: 03 Oct 13 to 03 Apr 14
Appeal Launch Date: 03 Oct 13

Interiml Report

Interiml Report Prepared on 28/Jan/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 292,168 292,168
Relief items, Construction, Supplies
Clothing & Textiles 30,000 30,000

Food 112,500 112,500

Water, Sanitation & Hygiene 37,920 37,920

Medical & First Aid 5,000 5,000

Total Relief items, Construction, Supp 185,420 185,420

Logistics, Transport & Storage
Storage 3,000 3,000

Distribution & Monitoring 20,000 20,000

Transport & Vehicles Costs 13,000 13,000

Total Logistics, Transport & Storage 36,000 36,000

Personnel
International Staff 12,500 13,627 13,627 -1,127

National Staff 4,000 4,000

National Society Staff 5,520 5,520

Volunteers 8,696 8,696

Total Personnel 30,716 13,627 13,627 17,089

Workshops & Training
Workshops & Training 7,500 7,500

Total Workshops & Training 7,500 7,500

General Expenditure
Travel 7,500 1,270 1,270 6,230

Information & Public Relations 1,000 1,000

Office Costs 1,200 52 52 1,148

Communications 3,000 3,000

Financial Charges 500 614 614 -114

Other General Expenses 1,500 1,500

Total General Expenditure 14,700 1,936 1,936 12,764

Operational Provisions
Operational Provisions 206,147 206,147 -206,147

Total Operational Provisions 206,147 206,147 -206,147

Indirect Costs
Programme & Services Support Recover 17,832 13,538 13,538 4,293

Total Indirect Costs 17,832 13,538 13,538 4,293

TOTAL EXPENDITURE (D) 292,168 235,248 235,248 56,920

VARIANCE (C - D) 56,920 56,920

Selected Parameters
Reporting Timeframe 2013/10-2013/12 Programme MDRLA003
Budget Timeframe 2013/10-2014/4 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRLA003 - Laos - Floods
Timeframe: 03 Oct 13 to 03 Apr 14
Appeal Launch Date: 03 Oct 13

Interiml Report

Interiml Report Prepared on 28/Jan/2014 International Federation of Red Cross and Red Crescent Societies



Page 3 of 3

IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 292,168 0 305,595 305,595 235,248 70,347

Subtotal BL2 292,168 0 305,595 305,595 235,248 70,347

GRAND TOTAL 292,168 0 305,595 305,595 235,248 70,347

Selected Parameters
Reporting Timeframe 2013/10-2013/12 Programme MDRLA003
Budget Timeframe 2013/10-2014/4 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRLA003 - Laos - Floods
Timeframe: 03 Oct 13 to 03 Apr 14
Appeal Launch Date: 03 Oct 13

Interiml Report

Interiml Report Prepared on 28/Jan/2014 International Federation of Red Cross and Red Crescent Societies
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