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The International Federation of Red Cross and Red Crescent’s (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by IFRC in 1985 to ensure that immediate financial 
support is available for Red Cross Red Crescent response to emergencies. The DREF is a vital part of 
IFRC’s disaster response system and increases the ability of National Societies to respond to disasters. 

 
Summary: CHF 165,669 was allocated from 
the IFRC’s Disaster Relief Emergency Fund 
(DREF) on 3  November 2011 to support the 
Myanmar Red Cross Society (MRCS) in 
delivering assistance to some 5,750 of the 
most vulnerable people affected by floods in 
Magway Region. These beneficiaries were 
provided with relief items, namely family kits 
and emergency shelter materials. 
Additionally, among this group of 
beneficiaries, 3,419 people were provided 
with safe drinking water. Among the 3,419 
people, 200 households received latrine 
construction assistance. 
 
DREF funding was used to replenish the 
national society’s disaster preparedness stock 
of family kits and emergency shelter materials 
used for these beneficiaries, as well as to 
support the water and sanitation assistance provided.  
 
The initial water and sanitation needs identified at the start of the four-month operation, were later  
discovered to include both emergency and non-emergency needs. Accordingly, MRCS revised its plan of 
action and budget to exclude the non-emergency water and sanitation needs. This also meant that the 
total DREF allocation of CHF 165,669 could not be spent, leaving a balance of CHF 41,827 to be returned. 
 
The entire operation’s activities on the ground were conducted by Red Cross volunteers. MRCS’s 
distribution of relief materials began on 21 October 2011, and DREF funding was granted in early 
November. The emergency operation was completed by 4 March 2012. In line with Federation reporting 
requirements, this final report marks the close of this operation. 
 
Replenishment to the DREF specific to this operation was made by Canadian Red Cross/Canadian 
government and Netherlands Red Cross/Netherlands government. On behalf of the Myanmar Red Cross 
Society, IFRC would like to thank all donors for their invaluable support of the DREF. 
 

<click here for the final financial report; and contact details> 

DREF operation final report 

Myanmar: Magway Floods 

Community members on their way home after having received 
MRCS family kits and emergency shelter kits. Photo: MRCS 

 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=19598
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Red Cross volunteers relied on various means of 
transportation to transport relief materials to remote areas 
or areas inaccessible to motor vehicles.  
Photo: MRCS 

The situation 
Tropical Storm Two made landfall on the Myanmar-
Bangladesh border on 19 October 2011,  bringing 
heavy rains during the days that followed, to the 
Magway, Mandalay and Sagaing regions in central 
Myanmar. Flash floods occurred in several areas and 
four townships in Magway Region were the hardest 
hit. They were the Pakokku, Myaing, Pauk and 
Seikphyu townships where MRCS conducted its 
relief operation. These townships were hardly 
accessible in the aftermath, with roads and bridges 
destroyed, and agricultural land damaged.  
 
According to figures released by the Ministry of 
Social Welfare, Relief and Resettlement, about 151 
people were killed. The people affected totalled 
about 35,734, while approximately 2,128 houses 
were totally destroyed. 
 
 
 

Four hardest-hit townships 
 

Township People affected Families affected Houses destroyed 

Pakokku 2,252 820 384 

Myaing 1,730 354 89 

Pauk 12,381 2,775 380 

Seikphyu 19,371 3,659 1,275 

Total 35,734 7,608 2,128 

 
Breakdown of affected population 

 

Township Men Women Children Total 

Pakokku 1,019 1,233 544 2,252 

Myaing 783 947 417 1,730 

Pauk 5,601 6,780 2,991 12,381 

Seikphyu 8,765 10,606 4,680 19,371 

Total 16,168 19,566 8,632 35,734 

 
Immediate response activities were conducted by the local authorities, MRCS, aid organizations, local and 
international non-governmental organizations, and the private sector. These activities included the 
establishment of a number of evacuation centres and camps for people who had been made homeless. The 
President and Vice-President of the Government of the Union of Myanmar visited the affected areas on 26 
October and 23 October respectively. Aid organizations were requested by local authorities to provide water 
purification tablets and water purification units to avoid the outbreak of diarrhoeal and other water-borne 
diseases. These activities included organizations such as Action Aid, Oxfam International, Save The 
Children, UNICEF, World Food Programme, and World Vision. 
 
MRCS assistance to affected communities, was led by Red Cross volunteers throughout the response 
activities – the initial assistance provided by volunteers comprised assisting local authorities in issuing early 
warnings, evacuating villagers in the four affected townships, and distributing pre-positioned family kits and 
emergency shelter kits to affected people including those at temporary camps. Relief distributions began on 
21 October in areas more accessible than others. The volunteers consisted mainly of brigade members from 
each of the affected townships – the volunteers from two of the townships, Pakokku and Seikphyu, were 
trained in disaster response thanks to the society’s community-based disaster risk management programme 
implemented in recent years. To support the volunteers on the ground, MRCS headquarters deployed the 
programme coordinator of its disaster management division to the affected area. As the scale of the disaster 
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did not require the activation of the society’s contingency plan, its standard operating procedure was applied 
instead.  
 
The local government provided food distributions as well as cash assistance (MMK

1
 500,000 / about USD 

625 per household) to some of the affected families for the reconstruction of their homes. Aid organizations 
also provided food assistance.  
 
Coordination and partnerships 
MRCS with the support of IFRC, engaged in close coordination with local authorities, UN OCHA

2
 and other 

aid organizations as well as local and international NGOs, in the affected townships and at Yangon level. 
This engagement included the first coordination meeting organized at Yangon-level by UN OCHA on 27 
October. 
 
There was no special sectoral/cluster meeting organized at Yangon level because the displaced population 
size was less than 50,000

3
. The 27 October meeting was attended by representatives of approximately 20 

organizations comprising UN agencies, aid organizations including MRCS, IFRC and DG-ECHO
4
, as well as 

local and international non-governmental organizations (NGOs). This coordination was also useful in 
preventing duplication of assistance provided by the various organizations. The organizations operating in 
the area included Action Aid, Adventist Development & Relief Agency, BAJ, Lutheran World Federation 
Myanmar, Oxfam International, Save The Children, UNICEF, Welthungerhilfe, World Food Programme, and 
World Vision. 
 
Joint assessments by aid organizations were organized at township level in coordination with local 
authorities, using standard assessment forms in line with the existing inter-agency contingency plan of the 
Humanitarian Country Team. Local NGOs which have their own contingency plan also followed this standard 
questionnaire which is available in the Myanmar language. The main needs identified by the assessments 
were food, emergency shelter and drinking water. In-country donors were informed of the coordinated efforts 
of organizations and were alerted to the possible need for funding. 
 
Coordination meetings conducted by local authorities were attended by Red Cross volunteers. This 
representation of MRCS was crucial, as it was used as a means to keep abreast of some uncoordinated 
requests for assistance from the authorities at local, regional and central levels which were made to aid 
organizations and NGOs. 
 
In reference to Red Cross Red Crescent Movement coordination, IFRC and MRCS held a joint meeting on 
28 October and all in-country partner national societies (French Red Cross, Danish Red Cross and 
Australian Red Cross) were informed about ongoing MRCS activities and the plan for the DREF operation. 
 

Red Cross and Red Crescent action 
 

Achievements against outcomes 
 

Relief distributions (food and basic non-food items)  

Outcome: 1,150 families (5,750 people) comprising most affected households (who have lost their homes 

and belongings completely) and displaced families in camps are supplied with standard non-food 

items/family kits. 

Outputs (expected results) and activities planned:  

 Conduct rapid emergency needs and capacity assessments. 

 Set clear beneficiary selection criteria and define distribution protocols. 

 Distribute relief supplies and control supply movements from point of dispatch to end-

users/communities. 

 Engage Red Cross volunteers and beneficiaries in relief assistance activities. 

 Monitor and evaluate relief activities and provide reporting on relief distributions. 

 Develop a plan for follow-up action. 

                                                 
1
 Local currency – Myanmar Kyat. 

2
 UN Office for the Coordination of Humanitarian Affairs (UN OCHA). 

3
 The Contingency Plan applied by international aid organizations is only activated when the number of affected people exceeds 50,000. 

4
 The European Commission’s Humanitarian Aid and Civil Protection directorate-general. 



 

4 

 
Impact: 
The target of 1,150 families was exceeded, with a total of 1,177 households reached by MRCS. Each 
household was provided with a family kit. The distributions were conducted between October and November. 
Family kits pre-positioned in warehouses in the Magway and Yangon regions were distributed to affected 
families. These items have since been replenished with DREF funding - for the purposes of this operation 
however, funding has been used to replenish only 1,150 family kits. The contents of a family kit are 
described in the table below. 
 
Selection of beneficiaries 
Beneficiaries were selected based on selection criteria which are in line with the national society’s standard 
operating procedure, which in turn is guided by SPHERE (Humanitarian Charter and Minimum Standards in 
Disaster Response). As such, due consideration was given to age, gender, disabilities and minority groups 
through the following categorization of priority groups targeted for assistance: 
 

 Families headed by single women 

 Families headed by single men 

 Families headed by children 

 Families headed by disabled persons 

 Families headed by elderly persons 

 Families which have not been beneficiaries or recipients of any substantial assistance from the 
government and other organizations. 

 Families with person(s) with disabilities and other socially excluded groups. 
 
For beneficiary feedback on the usefulness of assistance provided, please see Pg 7 below. 
 

Distribution of family kits 
 

Township 
Distribution of family kits/ 

Approximate number of families reached 
Contents per family kit 

Seikphyu 600 
Kitchen set, 2 blankets, 
mosquito net, clothes for 
children and adults, and 

soap 

Pakokku 327 

Pauk 200 

Myaing 50 

TOTAL 1,177   

 
 
Challenges:  
Distributions in the initial aftermath of the flooding were hampered due to destroyed roads and bridges. 
 

  Water, sanitation and hygiene promotion  

Outcome: A minimum of 1,150 families are provided with clean drinking water, water storage containers, 

and families living in camps are provided with emergency sanitation facilities and hygiene promotion 

activities to reduce the risk of waterborne and water-related diseases. 

Outputs (expected results) and activities planned:  

 Assess the existing water and sanitation situation in the camp sites to ensure availability of an 

adequate water supply. 

 Provide safe water to 1,150 families through the installation of mobile water purification units. 

 Distribute water storage containers and control supply movements from point of dispatch to end-

user/communities. 

 Provide emergency sanitation facilities and hygiene promotion to people living in camps and 

evacuation centres. 

 Conduct training/information programmes for Red Cross volunteers and beneficiaries, in particular 

hygiene promotion and the safe use of water treatment products (e.g. chlorination tablets). 
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Impact:  
A total of 814 households (3,419 people) were reached with emergency water and sanitation assistance, in 
contrast with the target of 1,150 households (5,750 people). This was due to the fact that initial water and 
sanitation assessments undertaken by the society included longer-term or non–emergency water and 
sanitation needs which could not be covered by the DREF operation. 
 
As such, only safe drinking water was distributed and latrine construction assistance provided to 
communities. The non-emergency water and sanitation needs were covered by local authorities and the 
Department of Health. 
 
The 814 households across nine villages were provided with safe drinking water between 10 and 30 
November. Water purification tablets were also provided to the villagers. The water was produced by an 
emergency response unit previously used in the Cyclone Nargis operation

5
. 

 
Latrine construction assistance was also provided to 200 households (who were part of the 814 households 
mentioned above) – each of them received pan and pipes. The structure was constructed of timber and 
tarpaulin sheets – the timber was provided by other aid organizations, while the tarpaulins were donated by 
MRCS.  
 
The team operating the emergency response unit consisted of two water and sanitation staff members from 
headquarters, and nine volunteers mobilized from the relevant township Red Cross brigade. The volunteers 
were previously trained in the installation, operation and maintenance of emergency response equipment 
(ERE

6
). The training was part of MRCS’s initiative to sustain and expand the water and sanitation capacity 

which the society had gained as a result of the extensive Cyclone Nargis operation. In total, equipment from 
14 emergency response units received during the Cyclone Nargis operation has been rehabilitated. With this 
in place, the society now has the capacity to respond to water and sanitation needs for small and medium-
scale disasters. It should be noted that staff and volunteers trained during the Cyclone Nargis operation also 
applied their knowledge during the response to Cyclone Giri in October 2010. 
 
Challenges:  
There is a need to strengthen the MRCS water and sanitation unit’s understanding of the emergency ambit 
of a DREF operation. 
 

  Emergency shelter 

Outcome: 1,150 families (5,750 people) comprising most affected households (who have lost their homes 
and belongings completely) and displaced families in camp sites are supplied with standard emergency 
shelter materials, including community shelter kits. 

Outputs (expected results) and activities planned: 

 Conduct rapid emergency needs and capacity assessments. 

 Set clear beneficiary selection criteria and define distribution protocols. 

 Distribute relief supplies and control supply movements from point of dispatch to end-

user/communities. 

 Engage Red Cross volunteers and beneficiaries in relief assistance activities. 

 Monitor and evaluate relief activities and provide reporting on relief distributions. 

 
Impact:  
The target of 1,150 families was met for this intervention. The families were each provided with emergency 
shelter kits, while one community shelter kit (containing construction tools) was shared by five families. The 
distributions were conducted and completed from early to mid-November. (For a description of contents, 
please see the table below) 
 

Emergency shelter kit Community shelter kit (one kit for 5 families) 

2 tarpaulins, rope (1 unit), hammer (1 unit) 
5 machetes, 5 machete sharpeners, 1 hand saw,  

3 claw hammers, nails, rope, 1 crow bar,  
chisel (2 sets) 

                                                 
5
 The extensive Cyclone Nargis relief and recovery operation was conducted from 2008 to 2011. 

6
 ERE is the term used by MRCS to refer to components of emergency response units rehabilitated upon the conclusion of the Cyclone 

Nargis operation. 
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These kits were pre-positioned in warehouses in the Magway and Yangon regions as part of MRCS’s 
disaster preparedness efforts. These materials have since been replenished with DREF funding.  
. 
The same procedures employed for beneficiary selections for the distribution of family kits, as described 
earlier, were applied to this intervention. 
 
Challenges: 
The same challenge faced during the distribution of family kits were faced with this intervention. 
 

Lessons learnt 
Several lessons have been learnt from the response to the Magway floods. They include the following:  
 

 The disaster response and preparedness training previously provided to volunteers and vulnerable 
communities as part of the society’s long-standing annual programming initiatives, proved to be 
useful and effective in saving lives and mitigating the impact of the disaster. This was witnessed in 
the form of a high number of Red Cross volunteers as well as villagers (also known as community 
volunteers) from the townships of Pakokku and Seikphyu, who participated in initial activities such as 
early warnings, evacuations, distributions and assessments. They had previously been trained 
through the society’s community-based disaster risk management programme. In addition, the 
highest-ranked volunteer in Magway Region (formally known as a Grade 1 staff officer) as well as 
another senior Red Cross volunteer from the region, had earlier participated in the society’s national 
disaster response team training in September. This training provided them with skills which enabled 
them to provide a certain level of leadership to brigade volunteers during the flood relief operation.  

 

 In spite of the positive developments described above, there was a lack of clear instruction provided 
to township volunteers on the role of the Red Cross in a relief operation. Additionally, there were 
gaps in the flow of information from volunteers in the field to the regional-level Red Cross  
supervisory committee and eventually, headquarters. The gaps were at times due to the 
inaccessibility of official data or the inability of volunteers to report on official data, owing to the local 
context. These challenges point to the need for follow-up training for volunteers previously trained in 
disaster response and preparedness. There is also a need to strengthen the reporting system from 
field to headquarters, and to provide training to volunteers in emergency reporting.  
 

 Coordination at local level with local authorities was not as smooth as that experienced during the 
society’s response to the earthquake in Eastern Shan State, in March 2011. This was also seen in 
some uncoordinated requests for assistance being conveyed by the authorities at local, regional and 
central levels to aid organizations and NGOs. As a measure to address this, coordination meetings 
organized by local authorities were attended by Red Cross volunteers, and this participation helped 
the society keep abreast of developments. It should also be noted that the coordination undertaken 
by local authorities was limited to camps housing people who had been displaced by the floods. The 
learning gained from this experience is the need for MRCS to further engage with local authorities 
during normal times, with the aim of securing a stronger level of coordination for future disasters or 
emergencies. There is also a need to conduct advocacy sessions with newly installed local 
authorities and state or regional governments, so that there is an improved understanding of Red 
Cross work – to this end, it should be noted that MRCS has conducted advocacy meetings with 
several state or regional governments including the Magway Region government, since January 
2012.  
 

 The successful assessment undertaken by MRCS in the aftermath of the Eastern Shan State 
earthquake in March 2011 (where the society led the inter-agency assessment) was not entirely 
replicated in the response to the Magway Floods, in view of the fact that initial water and sanitation 
assessments of the needs of affected communities, and the recommendations that followed, were 
not in line with the emergency ambit of a DREF operation. As such, the society needs to strengthen 
its understanding in this regard. 
 

 The learning gained upon the conclusion of the Cyclone Giri DREF Operation in January 2011, that 
the composition of the society’s emergency shelter kit needed to be redesigned to include a hammer 
and rope, to be in line with the standard package recommended by the inter-agency emergency 
shelter cluster, was applied well. As a result, the society was able to distribute redesigned 
emergency shelter kits to affected communities, in response to the Magway floods. 
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Beneficiary Feedback 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

Contact information 
For further information specifically related to this operation please contact: 

 Myanmar Red Cross Society: Prof Dr Tha Hla Shwe, president;  

phone: +95 1 383 681, +95 067 419 014; email: president@myanmarredcross.org.mm 

 IFRC Myanmar country office: Bernd Schell, head of country office;  

phone: +95 1 383 686; email: ifrcmm01@redcross.org.mm 

 IFRC Southeast Asia regional office, Bangkok: Anne Leclerc, head of regional office;  

phone: +662 661 8201; fax: +662 661 9322; email: anne.leclerc@ifrc.org 

 IFRC Asia Pacific zone office, Kuala Lumpur:  

o Al Panico, head of operations, phone: +603 9207 5700; email: al.panico@ifrc.org 

o Heikki Väätämöinen, operations coordinator,  
phone: +6012 230 7895, email: heikki.vaatamoinen@ifrc.org 

o Alan Bradbury, head of resource mobilization and PMER,  
phone: +603 9207 5775, email: alan.bradbury@ifrc.org  

Please send all pledges of funding to zonerm.asiapacific@ifrc.org  

 

 

DREF history: 
 This DREF was initially allocated on 3 November 2011 for CHF 165,669 for 4 months to assist 10,000 

beneficiaries. 

 No DREF operation updates were issued. 

 



Click here 

1. Final financial report below 

2. Return to the title page 

 

“We received family kits within the first 
week of the flood. We also received 
shelter materials. These helped relieve 
our situation.  We are thankful that lives 
were saved through early warning and 
evacuations carried out by villagers who 
were trained in disaster risk 
management in 2011.” 

    (Photo: MRCS) 

 

U  Than Htwe 
67 years old 
Administrator 
Seike Kham village 
Seikphyu township 

 

 

mailto:president@myanmarredcross.org.mm
mailto:ifrcmm01@redcross.org.mm
mailto:anne.leclerc@ifrc.org
mailto:al.panico@ifrc.org
mailto:heikki.vaatamoinen@ifrc.org
mailto:alan.bradbury@ifrc.org
mailto:zonerm.asiapacific@ifrc.org
http://www.ifrc.org/docs/appeals/11/MDRMM005dref.pdf
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How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 

vulnerable. 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 

by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to 

the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/
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Reporting Timeframe 2011/11-2012/4
Budget Timeframe 2011/11-2012/3
Appeal MDRMM005
Budget APPROVED

All figures are in Swiss Francs (CHF)

Final Report

Appeal Timeframe: 03 nov 11 to 03 mar 12

Appeal Launch Date: 03 nov 11

MDRMM005 - Myanmar - Magway Flash Floods
International Federation of Red Cross and Red Crescent Societies

I. Funding
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

A. Budget 165,670 165,670

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C4) 165,669 165,669

D. Total  Funding = B +C 165,669 165,669

Coverage = D/A 100% 100%

II. Movement of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

B. Opening Balance 0 0
C. Income 165,669 165,669
E. Expenditure -123,842 -123,842
F. Closing Balance = (B + C + E) 41,827 41,827

Other Income
DREF Allocations 165,669 165,669
C4. Other Income 165,669 165,669
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III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 165,670 165,670

Relief items, Construction, Supplies
Shelter - Relief 50,510 54,820 54,820 -4,310
Clothing & Textiles 31,625 29,048 29,048 2,577
Water, Sanitation & Hygiene 25,807 985 985 24,822
Utensils & Tools 9,200 12,126 12,126 -2,926
Total Relief items, Construction, Supplies 117,142 96,980 96,980 20,162

Logistics, Transport & Storage
Storage 3,576 2,421 2,421 1,155
Distribution & Monitoring 7,500 3,992 3,992 3,509
Transport & Vehicles Costs 750 324 324 426
Logistics Services 3,846 3,846 -3,846
Total Logistics, Transport & Storage 11,826 10,582 10,582 1,244

Personnel
International Staff 103 103 -103
National Staff 119 119 -119
National Society Staff 19,129 501 501 18,628
Volunteers 737 737 -737
Total Personnel 19,129 1,460 1,460 17,669

General Expenditure
Travel 1,250 758 758 492
Office Costs 500 115 115 385
Communications 1,000 960 960 40
Financial Charges 2,000 5,428 5,428 -3,428
Total General Expenditure 4,750 7,261 7,261 -2,511

Indirect Costs
Programme & Services Support Recover 10,111 7,558 7,558 2,553
Total Indirect Costs 10,111 7,558 7,558 2,553

Operational Forecasting
Operational forecasting 2,711 2,711
Total Operational Forecasting 2,711 2,711

TOTAL EXPENDITURE (D) 165,670 123,842 123,842 41,828

VARIANCE (C - D) 41,828 41,828
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