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DREF n° MDRMM007 GLIDE n° FL-2016-000058-MMR 

DREF operation update n° 2 
Period covered by this update: 1 September to 31 
October 2016 

Date of issue: 16 November 2016 Operation start date: 18 August 2016  

Amount allocated from DREF: CHF 317,098 
N° of people assisted: Approximately 12,500 (2,575 
families) 

Host National Society presence (n° of volunteers, staff, branches, etc.): Myanmar Red Cross Society (MRCS) 
has one national head office and 334 branches with 30,000 active volunteers and 321 staff. 

Red Cross Red Crescent Movement partners actively involved in the operation (if available and relevant): 
IFRC, ICRC, Danish Red Cross, Qatar Red Crescent 

Other partner organizations actively involved in the operation: UN OCHA, Save the Children, WFP, government 
departments of Relief and Resettlement Department, General Administration Department. 

 
Revisions to the emergency plan of action:  
This operations update informs a one-month no-cost timeframe extension to the DREF operation. With the extension, 
the operation will complete by 31 December 2016. The extension will enable the completion of the cash disbursement 
and some community awareness sessions in West Bago. 
 

 

A. Situation analysis 

 

Description of the disaster 

 
Floods brought by monsoon rains that have been pounding parts of Myanmar since late July 2016 affected a number 
of townships in Sagaing, Mandalay, Bago, Ayeyarwady, Magway and Yangon region and to some extent, Kachin 
State. According to figures released by the Relief and Resettlement Department (RRD) on 9 August, at least 377,000 
people were displaced from their homes in the six states, with Magway being the most affected area – where some 
60,000 people have been displaced. Five people died – two in Sagaing, two in Kachin and one in Yangon. Many 
schools remained closed across affected areas as floodwater gradually moved south towards the Ayeyarwady Delta.  
 
Over the weeks that followed the initial flooding, it was clear that the swelling of rivers would recede fairly quickly. The 
Myanmar Red Cross Society (MRCS) and the International Federation of Red Cross and Red Crescent Societies 
(IFRC) have monitored the situation closely until water levels went back to normal. All the temporary shelters were 
closed by 28 August, with affected people gradually returning to their villages.  
 
In response to the floods, state and local governments led the response, sandbagging vulnerable areas along river 
banks and providing food, water, relief items, cash and shelter materials to affected people. The government’s 
emergency operations centre was not activated and the response is mostly being managed at the state/regional level 
using existing resources. The government is coordinating with the Red Cross Red Crescent, civil society organizations 
and other actors who are providing relief supplies including food, water and oral rehydration salts. 
 
By Early October, the rains have lessen in intensity and the water level of previously flooded rivers has started to 
recede. Once the flooding subsided, the affected people started returning back to their homes and the needs for non-
food items and shelter drastically reduced. 
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Summary of current response 

 
In order to address the needs of affected people, MRCS launched its operational response plan aiming to cover five 
regions with 21 townships. The International Federation of Red Cross and Red Crescent Societies (IFRC), upon 
request of the MRCS, allocated CHF 317,098 from the disaster relief emergency fund (DREF) on 19 August to support 
the National Society response plan aimed at meeting the immediate humanitarian needs affected populations. Under 
the DREF operation, thus far MRCS has assisted approximately 10,455 people (2,091 families) with hygiene parcels. 
A minor adjustments within budget lines was made to the DREF operation through the DREF update issued on 4 
October. The revision is mainly trigger by reducing needs for hygiene parcels and an increased focus on unconditional 
cash grants to enable the affected people to quickly recover and return to home. 
 

Table 1: Distribution of non-food and hygiene-related items by MRCS 
 

Item Quantity  Item Quantity 

Blankets 880 Kitchen sets* 6 

Dignity kits* 344 Mosquito nets 933 

Drinking water (water bottle 1 litre) 24,500 Oral rehydration salts  7,600 

Family kits* 78 Rope 190 

Hygiene parcels* (funded by the 
DREF) 

2,091 Shelter toolkits  43 

Hygiene kits* 448 Tarpaulins 1,151 

Jerry cans 1,774 Water purification tablets 38,605 
*refer to Annex 1 for list of items in kit 

 
Learning from last year’s floods operation, MRCS was well aware of the need to invest sufficient resources and head-
start in advocacy work with the local authorities and administration as well as the affected communities. However this 
process took longer than expected as the intervention was in new areas which were not affected by last year’s floods. 
MRCS assessed the needs of the affected communities as recommended by the authorities, followed by relevant 
advocacy and preparations work with various stakeholders. The process in most of the intervention areas was fairly 
smooth, with the exception of West Bago where the preparation and advocacy required more time to complete. 
 
The MRCS EOC activated at the onset of the floods was running on a weekly basis until mid-October. After which the 
EOC was put on standby and operation was carried out following the non-emergency operating procedures of MRCS. 
 
Movement Coordination 
A Movement coordination meeting had been organized on 8 August, and daily updates provided to the Movement 
partners. MRCS and IFRC have worked jointly to assess the data that has come in and based on this, developed this 
operational plan. So far, the International Committee of the Red Cross (ICRC) is indirectly supporting through the 
organizational development (OD) department with visibility material for volunteers and other contributions. They are 
standing by ready to discuss special requests and provide (RFL) disaster tracing support.  
 
In the case of expansion into States and Regions where they have an operational presence, further support and joint 
operations are foreseen. Partner National Societies (PNS) present in Myanmar are also invited to further support the 
MRCS response plan with funds and their existing capacity in Myanmar. The overall MRCS response plan including 
bilateral support will be drafted and made available at a later date. DRC has already committed USD 20,000 in 
support of the MRCS operation as has the Qatar Red Crescent. 
 
Coordination with other stakeholders 
MRCS and IFRC have been regularly sharing information and updates with RRD and UNOCHA. UNOCHA is utilizing 
MRCS data in triangulating figures of affected and needs.  
 
At the township and state level, MRCS is regularly working in coordination with the local authorities especially General 
Administration Department (GAD). IFRC, on behalf of MRCS, has represented in most of the Humanitarian Country 
Team (HCT) meetings. 

 

B. Operational strategy and plan 

 

Overall Overview 

 
The original overall objective was to ensure that the immediate needs of the 10,000 flood-affected families were met 
through provision of emergency relief items and safe drinking water over a three-month period. To this end, 2,091 
families received hygiene parcels while they were still in shelters.  
 

http://adore.ifrc.org/Download.aspx?FileId=141143
http://adore.ifrc.org/Download.aspx?FileId=147449
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Due to the evolving situation, where floodwaters have receded and people have moved back to their homes, the 
objective is to ensure that the urgent needs of at least 12,875 flood-affected people (2,575 families) are met 
through the provision of hygiene parcels and unconditional cash. 
 

Proposed strategy 

 
The distribution of 2,091 hygiene parcels targeted displaced households in affected communities across Sagaing, 
Mandalay, Magway, Bago and Ayeyarwady), covering mainly families that were accommodated in temporary sites 
such as schools, monasteries and churches.  
 
Moving forward, and as informed by assessments

1
, MRCS will now aim to provide 2,575 most vulnerable households 

with unconditional cash transfers worth MMK 100,000 (CHF 85) per household for them to cover the most basic 
household needs. The value of the cash package is based on the minimum wage of MMK 3,000 per day – translating 
to MMK 90,000 per month – plus an extra MMK 10,000. The extra amount has been included based on lessons from 
the 2015 floods intervention. 
 

Logistics and supply chain 

 
Implementation of activities in areas of intervention will rely on existing logistics capacity of MRCS in country. All relief  
item procurement related to this DREF will be following IFRC standards procurement procedures and will be done 
according to procurement plan.  
 
MRCS warehousing capacity is sufficient for current plan and will not require additional capacity. All transportation 
needs, both for relief items and staff, will be handled with MRCS current vehicle fleet or, when needed, with 
commercial transportation systems. 
 
IFRC's regional logistics unit (RLU) in Kuala Lumpur will provide the technical support to the NS and IFRC Myanmar 
delegation, as per needed. 

 

C. Detailed Operational Plan 

 

Food security, nutrition and livelihoods 

 

Needs analysis: Over the weeks that followed the initial flooding, it was observed that the swelling of rivers would 

recede fairly quicker than earlier projected. With floodwater having receded, all temporary shelters were closed on 28 
August and affected people have returned to their villages. Cash transfers are, therefore, deemed the most 
appropriate to support the affected people to meet urgent household needs and to quickly get back on their feet as 
they return to their homes. 
 

Population to be assisted:  Approximately 2,575 families will be provided with unconditional cash transfers. The 

households may be a different caseload from those that received hygiene parcels although there may be possible 
overlaps. Selection of households to be assisted will be based on the selections criteria developed during the 2015 
floods response. 
 

Outcome 1: Immediate needs 
of the disaster affected 
population are met 

Outputs 
% of 

achievement 
Output 1.1 Unconditional cash transfers are provided to 
the target population 

 15% 

Activities    
Is implementation 

on time? 
% progress 
(estimate) 

     Yes (x) No (x) 

Conduct rapid emergency needs and capacity assessments x  100% 

Develop beneficiary targeting strategy and registration system to 

deliver intended assistance 
x  70% 

Conduct awareness/information sessions with appropriate CEA 
messages among targeted population 

x  70% 

                                                      
1
 Market survey was also conducted to ensure that markets were functioning and access to the market is available.  
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Disburse cash to 2,575 households x  70% 

Post-distribution monitoring x  not started 

Progress towards outcomes 

The preparatory work is completed and the negotiations with local authorities is near completion. The selection of 
cash transfer programme (CTP) intervention areas were selected during mid-October. The  cash disbursement and 
some community awareness sessions in West Bago is expected to another 6 weeks to complete. 
 

 

Water, sanitation, and hygiene promotion 

 

Needs analysis: In the initial phase, it was projected that there would be a greater need for hygiene-related non-

food items and safe water. However, as floodwater receded quicker than projected and all temporary shelters were 
closed on 28 August, cash transfers are deemed the most appropriate to provide further support the affected people, 
including in prioritizing the household items they need. As such, no further distribution of items will be done.   
 

Population to be assisted: Approximately 2,091 families will be provided with hygiene parcels. 

 

Outcome 2: Immediate 
reduction in risk of waterborne 
and water related diseases in 
targeted communities 

Outputs 
% of 

achievement 
Output 2.1: Hygiene-related goods (NFIs) are provided 
to the target population 

100% 

Activities    
Is implementation 

on time? % progress 
(estimate) 

    Yes (x) No (x) 

Distribute hygiene kits x 
 

100% 

Progress towards outcomes 

A total of 2,091 hygiene parcels have been distributed mainly to families that were accommodated in temporary 
sites such as schools, monasteries and churches, in conjunction with the distribution hygiene promotion messages 
were distributed. The only in-kind items to be charged to this DREF operation are the 2,091 hygiene parcels already 
distributed. Other activities under this sector were removed from the DREF and their budget lines were allocated to 
other activities. This revision was approved and reflected in the previous DREF update. 
 

 
 

Quality programming 

 

Outcome 3: Continuous and 
detailed assessment and 
analysis is used to inform the 
design and implementation of 
the operation 

Outputs 
% of 

achievement 

Output 3.1 Needs assessments are conducted and 
response plans updated according to findings   

100% 

Activities    
Is implementation 

on time? % progress 
(estimate) 

    Yes (x) No (x) 

Mobilize staff and volunteers for assessments (including Movement 
Partners’ resources) 

x 
 

100% 

Undertake assessments to determine specific needs of beneficiaries x 
 

100% 

Develop detailed response plans with activities that will meet 
identified beneficiary needs 

x 
 

100% 

 
Outputs 

% of 
achievement 

Output 3.2 Additional assistance is considered where 
appropriate and incorporated into the plan 

100% 

Activities    
Is implementation 

on time? 
% progress 
(estimate) 
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    Yes (x) No (x)  

Ensure that any adjustments to initial plans are informed by 
continuous assessment of needs 

x 
 

100% 

 
Outputs 

% of 
achievement 

Output 3.3: Mechanisms are in place to facilitate two-
way communication with and ensure transparency and 
accountability to disaster-affected people   

0% 

Activities    
Is implementation 

on time? % progress 
(estimate) 

    Yes (x) No (x) 

Provide appropriate information, including on the scope and content 
of projects, to disaster-affected people 

x 
 

ongoing 

Ensure that affected people can deliver feedback on the programmes 
and report any complaints, in confidence, and that such are actioned 
by MRCS and its partners  

x 
 

ongoing 

 
Outputs 

% of 
achievement 

Output 3.4: Management and delivery of the operation 
is informed by an appropriate monitoring and evaluation 
system 

0% 

Activities    
Is implementation 

on time? 
% progress 
(estimate) 

     Yes (x) No (x) 

Develop and utilize an appropriate M&E system to support 
monitoring of the operation progress 

x 
 

ongoing 

Conduct one lessons-learnt workshop  x 
 

not started 

Progress towards outcomes 

MRCS and IFRC continue to monitor the practice of cash disbursement to ensure that it is being done in 
accordance to the SOP and that the target people have access to the assistance and feedback mechanism.  
 

 
 

Reference 
documents 


Click here for: 

 Emergency Plan 
of Action (EPoA) 
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Interim Financial 

Contact information 
For further information specifically related to this operation please contact: 
 
Myanmar Red Cross Society 

 U Khin Maung Hla, secretary general; phone: 09 855 3293;  
email: khinmaunghla@redcross.org.mm    

 Daw San San Maw, DM department director; phone: 09 431 597 34;  
email: sansanmaw@redcross.org.mm    
 

IFRC Myanmar Country Office 

 Udaya Regmi, head of delegation; phone: +95 1 383686;  
email: udaya.regmi@ifrc.org 

 Jesper Fridolf, operations manager; phone: +95 9263728300;  
email: jesper.fridolf@ifrc.org   

 
IFRC Asia Pacific Regional Office 

 Martin Faller, deputy director; email: martin.faller@ifrc.org 

 Necephor Mghendi, operations coordinator; phone: +60-122-246-796;  
email: necephor.mghendi@ifrc.org  

 Riku Assamaki, regional logistics coordinator; mobile: +6012 298 9752;  
email: riku.assamaki@ifrc.org  

 Patrick Fuller, communications manager; phone: +603 9207 5705;  
email: patrick.fuller@ifrc.org 

 Diana Ongiti, resource management manager, emergencies;  
email: diana.ongiti@ifrc.org 

 Peter Ophoff, head of PMER; email: peter.ophoff@ifrc.org  

http://adore.ifrc.org/Download.aspx?FileId=141143
http://adore.ifrc.org/Download.aspx?FileId=141143
http://adore.ifrc.org/Download.aspx?FileId=147449
mailto:khinmaunghla@redcross.org.mm
mailto:sansanmaw@redcross.org.mm
mailto:udaya.regmi@ifrc.org
mailto:jesper.fridolf@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:riku.assamaki@ifrc.org
mailto:diana.ongiti@ifrc.org
mailto:peter.ophoff@ifrc.org
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IFRC Geneva  

 Susil Perera, senior officer, response and recovery; phone: +412 2730 4947;  
email: susil.perera@ifrc.org  

 Cristina Estrada, response and recovery Lead; phone: +412 2730 4260;  
email: cristina.estrada@ifrc.org  

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter 

and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most 

vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human suffering, 

and thereby contributing to the maintenance and promotion of human dignity and peace in the world. 
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Annex 1  

 
1. Dignity Kit 

 

No Item Description Quantity  

1 Panties                                    1 Piece 

2 Sanitary Napkin                       1 Packet 

3 T Shirt                                      1 Piece 

4 Female Longyi                         1 Piece 

5 Bra (Lady Inner Wear) 1 Piece 

6 Nail Clipper 3” 1 Piece 

7 Rubber Slipper                       1 Piece 

8 Hair Brush or Comb                 1 Piece 

9 Shampoo                                 5 Sachets 

10 Soap Bar                                  1 Bar 

11 Bag (Dignity Kit) 1 Bag 

 
2. Family Kit 

 

No Item Description Quantity  

1 Tarpaulin                                            2 Sheets 

2 Blanket, woven                                   2 Pieces 

3 Mosquito Net, LLIN                             1 Piece 

4 Male Longyi                                        1 Piece 

5 Female Longyi                                    1 Piece 

6 Boy Shirt                                            1 Piece 

7 Boy Short Pant                                   1 Piece 

8 Girl Blouse                                        1 Piece 

9 Girl Skirt                                             1 Piece 

10 Nylon Rope                                        1 Piece 

11 Hammer                                            1 Piece 

12 Kitchen Set                                         1 Box 

13 Plastic Container Box                         1 Box 

 
3. Hygiene Kit 
 

No Item Description Quantity  

1 Bucket 20 Litres with 
Tap                   

1 Piece 

2 Bucket with cover, 5 
Gallon               

1 Piece 

3 Nail Clipper 3”  1 Piece 

4 Sanitary Napkin                                  2 Packets 

5 Tooth Brush                                        5 Pieces 

6 Tooth Paste                                        5 Pieces 

7 Towel                                                  5 Pieces 

8 Bath Soap                                           5 Pieces 

9 Soap Cup                                            5 Pieces 

10 Laundry Soap                                      5 Bars 

11 Tissue Roll                                          3 Rolls 

12 Napkin                                                 2 Pieces 

13 Detergent Powder                               1 Packet 

14 Shampoo                                             1 Bottle 

15 Plastic Cup for drinking                       2 Pieces 

16 Hair Brush or Comb                            1 Piece 

17 Mirror                                                   1 Piece 

18 Water Purification Tablet                     3 Strips 

19 Disposable Razor                                5 Pieces 

 
 
 

 
 
 
4. Hygiene Parcel 
 

No Item Description Quantity  

1 Sanitary Napkin                                 1 Packet 

2 Tooth Brush                                       5 Pieces 

3 Tooth Paste                                       1 Piece 

4 Towel                                                 5 Pieces 

5 Bath Soap                                          1 Piece 

6 Laundry Soap                                    1 Bar 

7 Tissue Roll                                         2 Rolls 

8 Detergent Powder                             1 Packet 

9 Plastic Cup for drinking                      2 Cups 

10 Hair Brush or Comb                           1 Piece 

11 Cardboard Cartoon Box                     1 Box 

 
5. Kitchen Set 
 

No Item Description Quantity  

1 Steel Mug                                4 Pieces 

2 Steel Plate                               4 Pieces 

3 Steel Spoon                             4 Pieces 

4 Cooking Pot 9” with 
cover       

1 Set 

5 Frying Pan with cover              1 Set 

6 Cardboard Cartoon Box          1 Box 
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