
P a g e  | 1 
 

   
 

 
DREF (imminent crisis) MDRMM013 Glide n° TC-2020-000136-MMR 
Date of issue: 18 May 2020 Expected timeframe: 1 month 
Category allocated to the disaster or crisis: Yellow 
DREF allocated: CHF 132,652 
Total number of people estimated to be affected: 100,000 
people 

Number of people to be assisted from estimate 
affected: 27,500 people  

Provinces estimated affected: Rakhine, Chin and Sagaing Provinces/Regions targeted: Rakhine and Sagaing 
Host National Society presence (n° of volunteers, staff, branches): The Myanmar Red Cross Society (MRCS) is 
closely working with the International Federation of Red Cross and Red Crescent Societies (IFRC) in preparedness for 
monsoon season, as well as currently engaged to larger COVID-19 operation. Danish Red Cross, German Red Cross 
and ICRC have supported the MRCS Emergency Management Fund. In Rakhine, MRCS current operations cover all 17 
townships. Nationwide MRCS has 1,827 Emergency Response Teams (ERT) trained members ready for response and 
44,000 volunteers of which 4,000 volunteers are currently supporting COVID-19 emergency operations. In Rakhine State, 
MRCS have 300 active volunteers and 1,222 volunteers in Sagaing State. 
 
Red Cross Red Crescent Movement partners actively involved in the operation: The National Society is working 
with IFRC and the International Committee of the Red Cross (ICRC). ICRC supports MRCS in some areas of Kachin 
State, Northern Shan State as well as Northern and Central area of Rakhine State. The ICRC has operational presence 
in Rakhine, working with MRCS for response to the needs of armed conflict, those wounded and displaced by ongoing 
confrontation between Tatmadawand Arakan Army since beginning of 2019 and the current COVID-19 prevention 
activities for displaced and resident populations most affected by armed conflict. The ICRC has two sub delegations in 
Sittwe and Maungdaw, as well as an office in Mrauk-U where coordinates closely with IFRC sub-office in Rakhine. 
 
Other partner organizations actively involved in the operation: Department of Meteorology and Hydrology, State 
Government (GAD) and Department of Disaster Management (DDM). MRCS is preparing for the consequences of 
Tropical Cyclone Amphan landfall caused intense rains/floods in coordination with local authorities and other 
humanitarian actors in country e.g. United Nations Office for the Coordination of Humanitarian Affairs (UNOCHA) and 
World Food Program (WFP). 
 
 
 
A. Situation analysis 
 
Description of the disaster  
 
At 12:30 on 16 May 2020, the Department of Meteorology and Hydrology (DMH) informed that the low-pressure front 
had formed in Southeast Bay of Bengal and adjoining Southwest Bay of Bengal where it was expected to intensify into 
severe cyclone category. On 18 May 2020 according to DMH information at 13:30 local time, the system strengthened 
to super cyclonic storm with intensity of category 5 (wind speed of over 155 mph), heading towards eastern India and 
Bangladesh. The indirect impact is expected in Myanmar on 20 May 2020. Specific areas will most likely be impacted 
are coastal areas by grave storm-surge of Myanmar, and where heavy rainfall and strong wind to Rakhine, upper 
Sagaing, Magwe and Chin State. Rakhine (Maungdaw, Sittwe) and Upper Sagaing (Homalin) may receive 4-8 inch of 
accumulated rainfall during 19-21 May. 
 

Emergency Plan of Action (EPoA) 
MYANMAR: TROPICAL CYCLONE AMPHAN 

https://glidenumber.net/glide/public/search/details.jsp?glide=21994
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The border area of Myanmar is Rakhine which is one of the most disaster‐prone areas of Myanmar. In previous years, 
60 per cent of the storms occurred in Rakhine coastal area, 30 per cent in Delta areas and 10% in Tanintharyi coastal 
area. Flooding, landslides and storm surges adversely affect people and their livelihoods, including displacement risks. 
Cyclone Nargis (2008) affected 2,4 million people, causing 84,500 fatalities. Cyclone Giri (2010) affected 260,000 people 
with 45 deaths and 100,000 left homeless. Cyclone Komen (2015) caused 55 deaths. Mora (2017) affected 150,000 
people with two deaths. In 2020 and with Tropical Cyclone (TC) Amphan approaching, the combined impact of the 
cyclone and/or floods with COVID-19 as well existing levels of armed conflict (in central and northern areas) create an 
overall ‘critical’ scale of risk for the vulnerable population in the concerned areas of the borderline. 
 
Severe weather warning for heavy rainfalls and flash 
flooding, including possible landslides are expected in 
Rakhine, Sagaing and Chin states based on DMH 
forecasts. People and sea going vessels are advised 
not to go out in the sea during the passage of TC. 
Despite accurate forecasts available, TC Amphan 
(category 5) landfall track uncertain. Currently, the 
models show mostly northward-northeast track for TC 
Amphan, with a landfall occurring in the morning of 
Wednesday 20 May in Eastern India-Bangladesh. TC 
Amphan could top out as a category 5 storm with 100 
mph winds by Tuesday, or even higher. As already 
category 5, the indirect impact still for Northern part of 
Myanmar is high, even with current existing trajectory 
and category above. By that time of the landfall and 
moving forward, there is likelihood of sustained wind 
speed 40 mph in northern Rakhine whereas 25-35 miles in the delta areas and in Magwe area (likelihood of tornadoes) 
expected forming fast (DMH).  
 
Summary of the current response  
 
Overview of Host National Society 
Within the formal roles and responsibilities of MRCS defined within the national legal framework, MRCS has an auxiliary 
role to the government in humanitarian activities as defined by the national law and by the Myanmar Government’s 
disaster response plan. MRCS has already activated its Emergency Operation Centre (EOC) for its COVID-19 Response 
as of 23 March 2020. As of 16 May 2020, the low-pressure front in the Bay of Bengal started forming, regularly monitored 
by MRCS EOC. MRCS has the primary responsibility in Myanmar to act as the first responder to natural disasters.  
 
MRCS has alerted its regional and township branch levels (regional ones: Rakhine, Sagaing and Ayeyarwaddy regions 
and within specific most likely affected township branches) with the Early-Warning Early Action (EWEA) Red Cross 
Volunteers (RCVs) and Emergency Response Teams (ERTs) disseminating EWEA key messages to people and also 
take necessary measures to reduce the potential impact of the cyclone by carrying out their preparedness plan for TC 
Amphan and expected intensive rains and flooding. MRCS is in continuous communication with the DMH and the DDM. 
The last coordination meeting with these two government agencies took place on 18 May 2020. 
 
The activation of the Disaster Relief Emergency Fund (DREF) for imminent crisis will provide MRCS with the resources 
to implement the EWEA-related activities including the deployment of staff and volunteers as well as further 
movement of prepositioned stocks from other regions’ warehouses to warehouses in areas most likely to be 
affected. Depending on the impact of the tropical cyclone, a second allocation of DREF and/or larger scale response 
may be required to replenish stocks utilized as well as support further actions, based on need and assessment results 
in the aftermath of the storm.  
 
MRCS has gained significant experience from disaster response operations over the past years (see operations listed 
above). Of all previous storms, 60% of the storms have occurred in Rakhine coastal area, 30% at Ayeyarwaddy delta 
areas and 10% at Tanintharyi coastal area. Flooding, landslides and storm surges adversely affected people and their 
livelihoods, increasing further the displacement risk in Rakhine where larger population of displaced people exist already 
due conflict. 
 
In addition to this, there are over 4,000 RC volunteers active in the communities and township levels with ongoing 
COVID-19 operations throughout the country. MRCS also have 59 RCV in Public Health in Emergency (PHiE), 290 
Epidemic Control for Volunteers (ECV), and nationwide 1,827 ERT trained members ready to be deployed for 
emergency response. In Sagaing and Rakhine, 1,522 RCVs are supporting this operation. 
 

Trajectory as of 17 May 2020. (Photo: European Centre for Medium-
Range Weather Forecasts) 
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Overall, MRCS warehouse capacity exists throughout the country to cover 22,000 households (121,000 people) with its 
23 warehouses across the country (Annex A). In Rakhine, three warehouses exist (township branches of Sittwe, 
Thandwe, Buthidaung); in Sagaing warehouses stock exist for 500 households. A full list and description of essential 
household items which have been positioned in all branches, totals and gaps existing in areas most likely to be affected 
by TC Amphan is included in Annex A.  
 
MRCS engagement aligns to the National Response Plan standard operation procedures as well as the Flood 
Contingency plan at national level.  
 
Overview of Red Cross Red Crescent Movement in country 
IFRC Country Office (CO) provided support to MRCS in developing the overall Emergency Plan of Action (EPoA) and 
has coordinated Early Warning information to Partner National Society (PNS) in country. Further involvement of relevant 
PNS is coordinated as per impact assessed in upcoming days. The operation is also supported by the Operations 
Coordinator in the IFRC Asia-Pacific Regional Office (APRO) who has received regular information about TC Amphan 
from the IFRC CO in Myanmar. 
 
ICRC is coordinating with MRCS in both central and northern areas of Rakhine, including reach to communities currently 
displaced. 
 
Overview of non-Red Cross Red Crescent actors in country 
The IFRC CO in Myanmar, in close collaboration with MRCS, is in communication with OCHA, DMH and DDM as well 
as other response actors (WFP, FAO, INGO Forum, among others) to better understand their actions and strategies 
considering the developing situation. MRCS is a co-chair of the Cash transfer working group coordinated by WFP, 
member of the UN Emergency Response Preparedness working group coordinated by OCHA and member of the 
working group on Migration.  
 
The Myanmar Government had activated these above networks recently because of the COVID-19 outbreak. While the 
focus now is on TC Amphan, most INGOs, UN Agencies and local NGOs are all on high alert, especially concerning 
Rakhine State where high vulnerabilities exist among population of ￼displaced communities where the possible 
situation of a complex emergency exist with ongoing conflict and COVID-19 increased vulnerabilities. If the alert level 
was to be raised because of TC Amphan’s trajectory and its likely impact on specific states, the Myanmar Government’s 
National Disaster Management Committee (NDMC) would be activated to coordinate the overall response. Safety of 
volunteers, staff and people affected during operations is essential to further prevent spreading of virus in high 
vulnerability areas. 
 
Security related updates are shared by the HCT that shares relevant information, such as relevant UNDSS updates the 
IFRC focal point shares with Movement partners. On the logistics side, the next months will be important for operations: 
MRCS is monitoring the situation through logistics coordination meetings led by WFP where all related information for 
procurement is shared, and analysis of supply chain and the impact of COVID-19 at national, regional and global levels 
are provided. WFP as lead of the food security coordination group is also mapping all relevant cash grants for COVID-
19 operations to ensure a harmonized approach for overall needs in country for food insecurity that is estimated to 
increase in coming months. 
 
Needs analysis, targeting, scenario planning and risk assessment 
 
Needs analysis  
 
Coordination meetings are taking place between DDM, where DMH has set alert level on yellow as no landfall predicted 
in Myanmar (18 May trajectory for TC Amphan). TC Amphan is likely to cause strong winds and heavy rains especially 
in Rakhine, Chin and Upper Sagaing (Ayer) region of Myanmar, where some increase water levels is already noted in 
major rivers and further expected to cause flash flooding in many already vulnerable communities. Additionally, floods 
will impact crops of subsistence farmers, that are already vulnerable with COVID-19 impacted movement restrictions 
that have limited planting season. Especially in Rakhine, with a large displaced population existing and increase conflict, 
situation is at high risk. A total of 11 of Rakhine’s 17 Townships are directly affected by the conflict or indirectly affected 
as the host of displaced communities. ‘Closed camps’ have an estimated 131,000 people, and 64,658 people are 
temporary displaced of which 80% of IDPs are in four townships: Rathedaung, Mrauk U, Buthidaung and Kyautaw. 
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Non-food relief item and evacuation preparedness 
 
As a result of the ongoing COVID-19 pandemic on a global scale, the Myanmar Government has stopped all national 
and international flights, with only WFP weekly passenger-cargo flight in operation. With existing stock level in Rakhine 
and Sagaing, MRCS will not be able to reach minimum levels of affected population as per their response plan. 
Additionally, logistics are challenging when tropical cyclone hits with intensive rains in existing COVID-19 restrictive 
environment, conflict and road conditions. Therefore, moving existing stocks from MRCS warehouses to warehouses in 
areas likely to be affected by TC Amphan before rains start is the best and most efficient option to assure the needs of 
most vulnerable and marginalised are met before intensive rains start. The replenishment of these other states 
warehouses’ stocks will be supported by a second DREF allocation if necessary. 
 
Additionally, evacuation registration of most vulnerable beneficiaries in high vulnerability areas, as well as their needs 
will be identified with relevant authorities. It is also planned for the beneficiaries, volunteers and staff to take measures 
under the COVID-19 where there will be needs for masks, disinfectants, soap, volunteer refresher for do’s and don’ts 
during evacuation and hand washing stations. Additionally, with large displaced population existing, specific measures 
and modalities for evacuation need to take place. 
 
Risk communication, community engagement and accountability (RCCEA) 
 
Wide range of platforms including social media (MRCS Facebook page (over 200,000 followers) and twitter (9692 
followers) and 330 offices at Township and branch level, reaching every area of the country, making RCCEA related 
activities with a diverse set of the public and communities possible. Information shared relates to: 
 

• Public information  
• Operational Information  
• Internal Information  
• Reporting  
• Institutional communication  

 
Early Warning Early Action (EWEA) key messages will be disseminated to all communities in all relevant regions and 
states where messaging is reaching the vulnerable communities by radio messaging, loudspeakers, mobile contact and 
social media. MRCS volunteers work in close collaboration with township authorities (GAD) disseminating the 
information. Additionally, updates from RC volunteers of EWEA activities will be produced and shared through social 
media to increase transparency of available services to the public. 
 
Reporting procedures with support from IFRC Country office 
 

• Having records for all Communication activities 
• Promote requirements at national, regional and international level (accountability)  
• Provide regular updates as part of the reporting processes  
• Timely inputs to the Disaster Management information system must be made to alert wider disaster 

management community (if the scale requires international assistance) 
 
Public Communications 
 

• IFRC will support the MRCS communications team to communicate with external audiences on the situation 
and the Red Cross Red Crescent humanitarian response, with the aim of generating visibility and support for 
the humanitarian needs and the Red Cross Red Crescent response. Ensure all information on activation and 
provision of support are available on the MRCS website and social media channels  

• Have in place a coordination meeting within MRCS for communications purposes where IFRC Myanmar Country 
office communication coordinator also actively participates. 

• Sharing information with IFRC through communication coordinator IFRC Myanmar country office, and the 
movement via chain of command and through Go Platform. 

• As appropriate, commonly agreed key messages will be produced together with written and audio-visual 
content, and relevant social media and digital products. Communications content will be promoted on IFRC 
channels and shared with National Societies in the IFRC network. Media and social media scanning will 
measure effectiveness and contribute to risk management. 
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Scenario planning  
 
Scenario is drawn up with the COVID19 operational aspects 

Code Scenario Scenario Description Organizational level Responding 
 1. Best Case 

Scenario 
(current 
scenario) 

TC Amphan moving as a Cat 3 with trajectory path with 
indirect heavy rains in Rakhine and Sagaing. Rakhine and 
Chin States may likely to receive 6-8 inch of rainfall between 
19-21 May (especially 19-20 May) and sustained wind speed 
of 35-40 mph by that time TC Amphan making landfall in 
Bangladesh and Eastern India. Norther Rakhine (Maundaw, 
Sittwe) and Chin State may receive 3-4 inch of rainfall within 
24 hrs by the time of cyclone Amphan making landfall. Small 
scale scenario impact level of affected as per national 
response plan. 
 

Small size response expected with 
27,500 targeted affected population 
with intensified rains in Rakhine and 
Ayeyarwaddy. Moving stocks to 
possible affected area from other 
warehouses as per MRCS SOPs. 
Evacuation modalities under COVID-
19 assessed with specific social 
distancing and safety measures. 

 2. Most Likely 
Scenario  

Tropical Cyclone Cat 3 with indirect impact with heavy rain 
and floods affecting households where direct landfall in 
Bangladesh and Eastern India. Medium scale scenario 
impact level of affected 100,000.  
 
 
 

Medium size response expected with 
50,000 targeted affected population 
with intensified rains in Rakhine and 
Ayeyarwaddy. Moving stocks to 
possible affected area from other 
warehouses as per MRCS SOPs and 
replenishment. Do’s and Don'ts RCVs 
and Duty Care of RCVs. Evacuation 
modalities under COVID-19 assessed 
with specific social distancing and 
safety measures. 

 3. Worst Case 
Scenario 

Tropical Cyclone Cat 3-4 with direct impact (change of 
expected trajectory to coast of Myanmar) or 4-5 TC 
category indirect impact 

Over 50,000 people targeted from the 
affected population with large scale 
emergency operations in place; 
overall use of stocks where additional 
procurement required as larger 
epidemical situations, floods and 
landslides might occur among 
affected population. 

 
Operation Risk Assessment 
 
There are currently 182 cases of COVID-19 in country, where larger COVID-19 emergency operation is implemented 
targeting total population of 2 million people. With the weather condition worsening, there is a high chance that 
epidemical situation worsen: 

• Preparedness for safety of volunteers and staff working under COVID-19 in emergency operations. Safety of 
MRCS staff and volunteers is core for business continuity for pandemic and therefore, prioritisation to provide 
Personal Protective Equipment, soap and handwashing stations are set up to be able to operationalise in 
communities with evacuation and distributions. 

• High risk of slow international procurement process as high demand of the same items especially for hygiene 
kits and tarpaulins, as well as masks for volunteer’s safety. As to minimise risk, existing stocks from MRCS 
warehouses are moved to high impact areas and these are then replenished with this DREF as to have more 
timeline to procure internationally and locally. 

• Conflict in Rakhine as well as TC Amphan related rains affecting road conditions where currently no access 
to Rakhine by road and waterway transport only possibility. As to minimise risk, moving of existing stocks 
before the TC Amphan related rains initiate in country. 

• Insurance of volunteers involved to the operations is covered under existing operations COVID-19 and 
programs DRM. If need for additional volunteers (COVID-19 impact for volunteer health), budget will be 
revised accordingly. 

• A major challenge will be security due to the ongoing conflict that reflect on population numbers potentially 
displaced in alert of the rising waters, of which many will find it difficult to find shelters as many “community 
shelters” are already used by those displaced by conflict but also, for the community level quarantine centres 
for COVID-19. 
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B. Operational strategy 
 
Overall Operational objective: 
 

• The overall objective of this Imminent Operation Plan is to disseminate ample warning to communities and 
enable early actions to prepare for the impacts of Tropical Cyclone Amphan. 

 
This initial DREF operation is expected to be implemented over one month, to be completed by 18 June 2020. The 
proposed operational strategy aims at reaching out to the people affected to: 

• Disseminate early warning early action messages to the most vulnerable areas  
• Aiming at identifying evacuation needs and reaching out to the affected people with COVID-19 modalities for 

volunteers and evacuated people. 
• Disseminate updates to Branches from HQ EOC activated for COVID-19 with updated information to Go 

Platform. 
 
Estimations indicate that there is a larger number of targeted people in Rakhine due to higher vulnerabilities and 
marginalized groups existing in this region as seen in the table below. The stocks will be prepositioned from warehouse 
to warehouse as per gaps existing. The table below also shows the number of items to be prepositioned from other 
warehouses under this DREF. However, replenishment of these items will only be done if the situation results in a need to 
distribute prepositioned items.  
 

Table 1. Warehouse stock countrywide, estimated high impact areas for TC Amphan and gaps 

Item 
Overall stock 

in MRCS 
warehouses 

Ongoing 
procurement 

existing 
(cover all 

warehouse 
prepositioning 

monsoon) 

Rakhine 
warehouses 
(3), Sagaing 

Prepositioned 
from other 

warehouses 
under this 

DREF 

TOTAL AFTER 
MOVE IN 
RAKHINE 

AND 
SAGAING 

Family kit (incl. 
tarpaulin) 4,033 400 2,460 184 2,644 

Hygiene kit with 
20L bucket 5,774 500 738 907 1,645 

Hygiene parcel 12,187 0 2,417 1,601 4,018 
Dignity kit 9,074 0 2,692 2,090 4,782 
Tarpaulin 5,114 1200 661 314 975 

 
Please note that other NFIs in warehouses (Mosquito net, Blanket, Kitchen set, Community shelter tool kit/shelter 
tool kit, Claw hammer, Nylon rope, Jerry can (foldable), Aquatab, Infant kit, Individual hygiene kit) are not currently 
planned to be replenished as to prioritize the ones above with larger gaps existing. 

 
Security 

 
MRCS security framework will apply throughout the duration of the operation to their staff and volunteers. Staff and 
volunteers of MRCS to be advised to do online learning (Stay safe). For personnel under IFRC security’s responsibility, 
including surge support and integrated PNS deployed to the area, the existing IFRC country security plan, including 
security regulations, contingency plans for medical emergencies, relocation and critical incident management to be 
applied. All staff and volunteers are required to complete Stay Safe online course. The IFRC security focal point will 
brief personnel working in the field on the evolving situation, the relevant evacuation routes and contingency plan 
processes to ensure they operate safely. Safety and security risks were identified in the IFRC risk assessment for 
Myanmar. In specific cases such as areas with potential armed conflict in proximity to targeted areas, MRCS and IFRC 
to discuss mitigation measures to ensure staff and volunteer safety.  
 
The Asia-Pacific Regional Security Unit continues to actively support the IFRC CO as well as National Society Security 
Managers and Focal Point through information gathering/sharing, providing security guidelines, security coordination 
and cooperation within Movement partners as well as with external partners and the humanitarian community. 
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C. Detailed Operational Plan 
 

 

Shelter 
People targeted: TBC 
Male: 50% 
Female: 50% 
Requirements (CHF):  

 
Needs analysis: With the Cyclone approaching and the main focus of the MRCS preparedness is to assist the local authorities with the evacuation of the most vulnerable 
population to safe locations; the shelter needs anticipated for MRCS to undertake is through the provision of: 

- Shelter Evacuees registration 
- Mapping and assessing of needs for evacuation as per COVID-19 modality 

 
Population to be assisted: 
 
Selection criteria will prioritize all the already displaced population and families impacted by TC Amphan and displaced from their homes due to the unsafe situation and 
location  
 
Programme standards/benchmarks: the activities will seek to meet Sphere standards, IFRC Minimum Standards for Protection, Gender and Inclusion. 
  
 

P&B 
Outpu

t 
Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore 
and strengthen their safety, well-being and longer-term recovery through 
shelter and settlement solutions 

# households provided evacuation support to host families or specific shelters  

Shelter Output 1.1: Short, medium and long-term shelter and settlement 
assistance is provided to affected households 

# of displaced families in hosting arrangements that receive shelter assistance to enable them 
staying over 2 weeks. 

Activities planned 
Weeks 1 2 3 4  

AP001 Coordination with other relevant sector, government and 
other stakeholders for preparedness for TC Amphan  x x x x 
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Disaster Risk Reduction 
People targeted1: 27,500 
Male: 50% 
Female: 50% 
Requirements (CHF): 4,345 

 
Needs analysis: Early-Warning Early Action where accurate information disseminated to the communities to be prepared for Tropical Cyclone Amphan  
 
Population to be assisted: Targeted Population is all those affected within the path of the Cyclone. 
 
Programme standards/benchmarks: SPHERE Standards; CEA Guidelines 
 

P&B 
Output 
Code 

DRR Outcome 1: Communities in high risk areas are prepared for and able 
to respond to disaster 

# people reached with public awareness and education campaigns using 
harmonized messages to reduce, mitigate and respond to identified risks 
  

DRR Output 1.1: Communities take active steps to strengthen their 
preparedness for timely and effective response to disasters. 

# people reached with public awareness and education campaigns using 
harmonized messages to reduce, mitigate and respond to identified risks 
 

Activities planned 
Week  1 2 3 4  

AP001 Assessment of evacuation under COVID-19 modality x x   

 AP001 

Activate Volunteers to inform and raise awareness in the 
communities to better prepare for the imminent threat and 
potential compounding risks. Provide PPE for volunteers 
supporting community activities. 

x x x x 

 AP001 Disseminate information to communities via volunteers / 
Support Early Warning Early Action (EWEA) activities x x x x 

 AP001 Prepare to activate Disaster Response Plan based on 
scale of disaster x x x x 

 AP001 Provide Communication means for the community-based 
volunteers to access accurate and timely information from 
the regional branch or MRCS HQ in a timely manner for 
proper actions to be taken. 

x x x x 

 AP001 In coordination with local authority, inform communities 
estimated to be impacted by TC of evacuation to safer 
areas. in  

x x x x 

 
1 Reference to the guidance on counting people targeted guidance  
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 AP001 Support the local authority to transport people living in risk 
areas to evacuation centers/safe areas identified x x x x 

 
 

Strategies for Implementation 
Requirements (CHF): 128,306 

 

P&B 
Output 
Code 

S1.1: National Society capacity building and organizational development 
objectives are facilitated to ensure that National Societies have the 
necessary legal, ethical and financial foundations, systems and structures, 
competences and capacities to plan and perform  

NS has the necessary legal, ethical and financial foundations, systems and structures, 
competences and capacities to plan and perform. (Target: Yes)  

Output S1.1.4: National Societies have effective and motivated volunteers 
who are protected  Safety and wellbeing of staff/volunteers are ensured (target: yes) 

Activities planned 
Week 1 2 3 4  

AP040 Provide complete briefings on volunteers’ roles and the 
risks they face x x x x 

AP040 Provide psychosocial support to volunteers (ongoing with 
COVID-19) x x x x 

AP040 Ensure volunteers are aware of their rights and 
responsibilities x x x x 

AP040 Ensure volunteers’ safety and wellbeing (ongoing with 
COVID-19) x x x x 

AP040 Ensure volunteers are properly trained, including COVID-
19 Do’s and Dont’s  x x x x 

AP040 Ensure volunteers’ engagement in decision-making 
processes of respective projects they implement x x x x 

P&B 
Output 
Code 

Output S1.1.6: National Societies have the necessary corporate 
infrastructure and systems in place  NS has activated an EOC. (Target: Yes) 

Activities planned 
Week  1 2 3 4  

 AP042 Activation of EOC (existing and continuing for overall 
COVID-19 and TC Amphan) x x x x  

P&B 
Output 
Code 

Outcome S2.1: Effective and coordinated international disaster response is 
ensured 

Disaster response operation supported by effective maintenance and support services. 
(Target: Yes) 

Output S2.1.1: Effective response preparedness and NS surge capacity 
mechanism is maintained # of ERTs and volunteers deployed 

Activities planned 1 2 3 4  
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Week  

 AP046 
Initial operational start up support implemented by IFRC 
for the host national society and partner national 
societies  

x x x x  

P&B 
Output 
Code 

Output S2.1.4: Supply chain and fleet services meet recognized quality and 
accountability standards 

NS ensured supply chain and fleet services meet the recognized quality and 
accountability standard. (Target: Yes) 

Activities planned 
Week  1 2 3 4  

 AP050 
Warehousing, good reception, forwarding, fleet, fuel 
costs, not related to a specific area of focus (Output 
S2.1.4): transport and prepositioning stocks 

x x x x  

P&B 
Output 
Code 

Output S2.1.6: Coordinating role of the IFRC within the international 
humanitarian system is enhanced 

Coordinating role within the international humanitarian system is enhanced. (Target: 
Yes) 

Activities planned 
Week  1 2 3 4  

 AP049 Work in coordination with OCHA and health cluster 
(Output S2.1.6) x x x x 

P&B 
Output 
Code 

Outcome S3.1: The IFRC secretariat, together with National Societies uses 
their unique position to influence decisions at local, national and 
international levels that affect the most vulnerable. 

IFRC and NS are visible, trusted and seen to be effective in the disaster response. 
(Target: Yes) 

Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on 
humanitarian issues # of operational decisions made based on community feedback 

Activities planned 
Week  1 2 3 4  

AP053 
Communications work- including CEA in communities 
and communication coordination from field to Branches 
to HQ 

x x x x  

P&B 
Output 
Code 

Output S4.1.3: Financial resources are safeguarded; quality financial and 
administrative support is provided contributing to efficient operations and 
ensuring effective use of assets; timely quality financial reporting to 
stakeholders 

NS ensured financial and administrative support contributed to efficient operations. 
(Target: Yes) 

Activities planned 
Week  1 2 3 4 

AP064 Finance work x x x x  
AP065 Administration work x x x x 
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Funding Requirements  
 
 
International Federation of Red Cross and Red 
Crescent Societies      

all amounts in 
Swiss Francs 

(CHF) 

DREF OPERATION      
APPEAL CODE- MDRMM013 - MYANMAR - 
CYCLONE AMPHAN    

18/5/2020 

              
       
Budget by Resource              
Budget Group         Budget 
Distribution & Monitoring     112,667 
Transport & Vehicles Costs     680 
Logistics Services     680 
Logistics, Transport & Storage         114,027 
Communications     1,360 
Financial Charges     340 
Other General Expenses     8,149 
General Expenditure         9,849        
DIRECT COSTS         124,556 
INDIRECT COSTS         8,096 
TOTAL BUDGET         132,652 
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Reference documents 
 
Click here for: 
• Previous Appeals and 

updates 
• Emergency Plan of 

Action (EPoA) 

For further information, specifically related to this operation please 
contact: 
 
In the Myanmar Red Cross Society  

• Prof.Dr. Htin Zaw Soe, Secretary General – MRCS 
Mobile: +95 9 973 101 474; Email; htinzawsoe@redcross.org.mm  
 

• Daw San San Maw, Head of Disaster Management Department; 
Mobile: +95 9 9771 5665; Email sansanmaw@redcross.org.mm  
 

In the IFRC Country office Myanmar 
• Joy Singhal, Head of Country Office; Mobile: +95 9 420 104010 ; 

Email - Joy.Singhal@ifrc.org 
• Joseph Muyambo, Program Coordinator: Mobile : + 95 9 450 719 453; 

Email – joseph.muyambo@ifrc.org 
 

 
In IFRC Asia Pacific Regional Office, Kuala Lumpur 

• Mohammed Omer Mukhier, Deputy Regional Director;  
Email: mohammedomer.mukhier@ifrc.org  

• Necephor Mghendi, Head of Disaster and Crisis Unit (DCPRR);  
Mobile: +60 12 224 6796; Email: necephor.mghendi@ifrc.org  

• Nur Hayati Ahmad, Operations Coordinator;  
Email: OpsCoord.southeastasia@ifrc.org  
 

For IFRC Resource Mobilization and Pledges support: 
• Pui Wah Alice Ho, Coordinator, Partnership in Emergencies;  

Email; Alice.HO@ifrc.org  
 
For Performance and Accountability support (planning, monitoring, 
evaluation and reporting enquiries) 

• Liew Siew Hui, PMER Manager; Email: siewhui.liew@ifrc.org  

 
In IFRC Geneva  

• Nelson Castano, Manager, Operations Coordination,  
Email: nelson.castano@ifrc.org 

 
How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 
vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 
Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 
and promotion of human dignity and peace in the world. 
 

mailto:htinzawsoe@redcross.org.mm
mailto:sansanmaw@redcross.org.mm
mailto:Joy.Singhal@ifrc.org
mailto:joseph.muyambo@ifrc.org
mailto:mohammedomer.mukhier@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:OpsCoord.southeastasia@ifrc.org
mailto:Alice.HO@ifrc.org
mailto:siewhui.liew@ifrc.org
mailto:nelson.castano@ifrc.org
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Annex A: Location of MRCS warehouses  
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