
 

 

  

DREF n° MDRMN008 GLIDE n° FL-2018-000092-MNG 

Operation update n° 1; 20 August 2018 Timeframe covered by this update: 15 July to 15 
August 2018  

Operation start date: 15 July 2018 Operation timeframe: 4 months and end 15 November 
2018 

Revised DREF budget: CHF 319,024 DREF amount initially allocated: CHF 163,909 

N° of people being assisted: 3,258 

Red Cross Red Crescent Movement partners currently actively involved in the operation: The National Society 
works with International Federation of Red Cross and Red Crescent Societies (IFRC) in this operation. 

Other partner organizations actively involved in the operation: Mongolia National Emergency Management Agency 
(NEMA), local government units (LGUs), social welfare offices, Bank service. 

 

Summary of major revisions made to emergency plan of action: 
This operations update is issued to inform stakeholders on the 2nd allocation for the DREF from CHF 
163,909 to CHF 319,024. Based on the current needs, the number of people to be assisted has been 
increased from 475 affected households (1,710 people) in two provinces to 905 households (3,258 
people) in 12 provinces. Due to the upscale of operation, the operation timeframe has been extended to 
four months. 
 

 

A. SITUATION ANALYSIS 

 

Description of the disaster 

 
In July 2018, heavy rainfall caused flash flooding in 35 soums of 13 provinces and one district in Ulaanbaatar city, in 
Mongolia, affecting over 2,264 households across the country. According to the latest assessment conducted in the field 
on 15 August, Bayan-Ulgii province was the worst affected province. A total of 3,500 people from 929 households in 
seven sub-divisions are directly affected by the impact of the flood waters, destruction and damage to property and 
rendering of essential infrastructure (toilets, power, wells) inoperable. No deaths were reported due to the flood occurring 
during day time. However, three people were injured and approximately 110 houses were totally destroyed.  
 
Since the onset of the flooding, the government’s Local Emergency Management Agency (LEMA) is addressing the 
accommodation needs of the affected population by relocating them to school dormitories which is vacant due to school 
holidays and in shelters erected on the land owned by Mongolian Red Cross Society (MRCS) where is safe from 
flooding.  
 
With schools reopening from holidays early in September, the LEMA decided to close the emergency accommodation 
at the school dormitories. The affected population who were residing at the school dormitories (approximately 3,331 
people) have moved to alternative accommodation with relatives or by renting houses or rooms. About 43 households 
(approximately 162 people) remain accommodated in gers1 on the MRCS owned land. These households were 
relocated from from low-lying flooded areas that government has assessed for ongoing flood risk. Consequently, they 
deemed the area to be at too high a risk of future flooding events. The government has therefore prohibited these 
households from returning to the area and rebuilding homes. Given that these households are now in effect homeless 

                                                      
1 A “ger” is a traditional round shaped dwelling that has been used since the Mongols started nomadic life with animal husbandry.  

DREF Operation Update 

Mongolia: Flash floods 

http://glidenumber.net/glide/public/search/details.jsp?glide=21102&record=1&last=1


 

 

and without land to build on, these households will be permanently accommodated on the MRCS land and be provided 
with houses when funding becomes available.  
 
It is anticipated that most of the affected population, currently residing with relatives or renting, will progressively return 
to their homes in the flood affected areas, once they have been cleared of flood residue. Putting a definitive time frame 
to the relocation of the population back to this area is not possible given the differing state of damage to properties and 
capacity of households to afford costs associated with repair or rebuilding. For example, some properties are currently 
uninhabitable primarily due to contamination from thick mud while other properties have been totally destroyed and 
households will need to rebuild. Resources required for rebuilding or repair may be financially unobtainable by some of 
the population. In addition to clearing of flood residue which will be fully completed by LEMA very soon, a significant 
amount of water and sanitation infrastructure has been damaged and will required repair or construction of new wells 
and toilets. 
 
The Ministry of Health (MOH) has examined 177 people of 82 households for medical conditions and 60 people are 
provided with medicine by local health department. They have also provided psychosocial support, distributed printed 
hygiene promotion materials, hand washing stations, and water. They advised that the heightened incidence of diarrhea 
and other health issues, that are typically associated with flood affected environments with poor hygiene and sanitation, 
has not occurred in the flood affected population of Ulgii but the risk of outbreak remains high. Besides, MOH also 
surveyed the condition of toilet facilities, which out of 675 pit toilets, 449 are damaged beyond repair.  
 
The LEMA has mobilized over 600 people and 100 units of technical equipment to the affected area and working for the 
recovery activities including flood water removal, restoring floodgates and dams, removing the concrete debris left by 
mudflow and flood sanitation infrastructure. In Ulgii, 260 hectares of thick contaminated mud and debris are covering 
the flooded area. The LEMA have sprayed much of the contaminated mud with sanitizing agent and cleared 
approximately 60% of the mud. Safe drinking water is being provided to the affected population via water trucks. This 
service will be maintained until demand is met by an adequate number of wells to meet population needs.  
 
The people affected by the flooding initially struggled to find edible food since their food was contaminated and the local 
markets and eateries were closed due to the flooding. This situation has gradually returning to normal and food demand 
is being partly met by distribution of food from various agencies involved in the relief efforts.  
 
The water pump wells are still contaminated, and the flooding initially left the local people without source of safe drinking 
water. A survey was conducted by the MOH on wells that supplied water to households in flood affected areas in Ulgii. 
It is yet to be completed, however, out of the 740 wells identified, 373 are contaminated and it is not feasible to repair 
them. These unserviceable wells, along with unserviceable toilets, will be filled by LEMA. A total of 136 are deemed 
safe for use. Response efforts by the LEMA and other agencies has improved water supply to the affected population 
with additional wells being established and the distribution of safe drinking water.  

 
The below table summarizes the impact of flooding in different provinces. (Source: NEMA and MRCS, as of 15 August 2018) 

Location 
Number of affected 

households 
Number of affected 

people 
Number of 

deaths 
Number of 

injured 

Arkhangai province 124 446 - 5 

Bayan-Ulgii province 929 3,500 - 3 

Bulgan province 96 345 1 7 

Dornogovi province 21 75 4 56 

Zavkhan province 2 7 - - 

Uvurkhangai province 21 75 - - 

Umnugobi province 33 118 1 - 

Sukhbaatar province 23 82 - 1 

Selenge province 104 374 - - 

Tuv province 100 360 - - 

Khovd province 630 2,268 - - 

Khuvsgul province 181 651 - - 

Bayanzurkh district - - 2 - 

Total 2,264 8,301 8 72 

 
As shown in the table above, 8 people have died, and 72 people are injured due to flash flooding, while 5,213 livestock 
perished, 1,831 hectares of agricultural land are destroyed, and 529 households completely lost their gers.  

 
The MRCS has been requested by the State Emergency Commission officially on 19 July 2018, to scale up relief 
assistance to the flood affected provinces. A detailed assessment was conducted subsequently by MRCS, confirming 



 

 

that there are needs in other locations which are not covered under initial DREF operation. Thus, in addition to the initial 
DREF operation, which covers Khovd and Uvurkhangai provinces, the MRCS is requesting for a second DREF allocation 
to support sustainable interventions in ten more provinces (Arkhangai, Bayan-Ulgii, Bulgan, Dornogovi, Zavkhan, 
Umnugovi, Sukhbaatar, Selenge, Tuv, and Khuvsgul) and extending the operation timeframe to four months. The 
number of people reached will be increased from 1,710 to 3,258 people. 
 

Summary of current response 

 
Overview of Host National Society 
MRCS participated in the State Emergency Commission meeting held on 19 July 2018, chaired by the Prime Minister 
of Mongolia and as a member of commission to introduce about the actions taken by the Red Cross and Red Crescent.  
 
MRCS deployed four National Disaster Response Team (NDRT) members 
to Khovd and Bayan-Ulgii provinces to conduct needs assessments. Mid-
level branches of the MRCS and two NDRT members in each province are 
collecting information from local soum authorities and conducting interviews 
with affected families. They are participating in their respective local 
emergency commission meetings. 
 
Ongoing assessments are being conducted in provinces of Bayan-Ulgii, 
Khovd, and Dornogovi.  
 
Hygiene promotion training has been developed and provided to mid-level 
Branch2 Disaster Response Coordinators. The aim of the training is to 
develop staff capacity so that they can train and mobilize other staff and 
volunteers that are involved in the flood response. Training of volunteers has 
since been provided to volunteers who will be providing hygiene promotion 
activities in Bayan-Ulgii province.  
 
Branch Disaster Response Team (BDRT) members in other provinces are providing psychosocial support to the affected 
population.  
 
All mid-level branch secretariats are participating in their Local Emergency Commission meetings in their respective 
areas.  
 
In Bayan-Ulgii, the status of the MRCS response is as follows: 

▪ Cash transfers have been provided to 200 households. 

▪ 530 kitchen utensils are currently in transit with distribution anticipated in week of 20 August. 

▪ 205 Hygiene kits have also been dispatched with distribution during 20 August.  

▪ 43 households (approximately 162 people) are now accommodated in 43 gers in land owned by MCRS.  

NDRT and BDRT members at HQ and all branches are on standby and will participate in relief effort when necessary.  
 
On 9 August 2018, MRCS Secretary General, as a member of State Emergency Commission member, accompanied 
the Deputy Prime Minister to Bayan-Ulgii province and participated in Provincial Emergency Commission Meeting. This 
provided an update on response and recovery activities conducted by provincial services.  
 
On 14 August 2018, MRCS assisted 20 households in Dornogovi province with kitchen sets, blankets and children’s 
booths through its Regional Disaster Preparedness Center.  
 
Overview of Red Cross Red Crescent Movement in country 
IFRC is supporting the MRCS in the implementation of activities through cash-based interventions, procurement, and 
monitoring. The IFRC Country Cluster Support Team (CCST) in Beijing has been working closely with MRCS, and 
maintains close communication. The MRCS is also coordinating with the IFRC Asia Pacific Regional Office (APRO) in 
Kuala Lumpur.  
 
A WASH RDRT is mobilized and arrived in Ulaanbaatar on 29 July to provide additional capacity for the MRCS response 
for a month. The RDRT completed an assessment of WASH conditions in flood affected areas in Bayan-Ulgii province. 
Summary information of this assessment is that the relief response was well established with numerous agencies 
located in Ulgii implementing their plans and distributing well needed resources to affected families. Several agencies 
are now reviewing extent that needs have been met with a view to further distribution of resources and provision of 

                                                      
2 Red Cross branch at province level. 

 
Flood water filling the streets in ger district 
area, Ulaanbaatar. (Photo: MRCS) 



 

 

support. It is anticipated that as the flooded areas are cleared and a basic level of services are restored, families will 
slowly return to reside houses that have been evacuated.  
 
The 43 households that have been relocated to the resettlement area are from houses that the government has deemed 
too risky to resettle back to flooded area given the ongoing risk of flooding. It is planned that when funds become 
available, permanent housing will be built for this population on the MRCS land that they are currently residing on in 
gers.  
  
Immediate needs of the affected population, some of which are currently being addressed, are summarized as: 

▪ Sanitation – including toilets and solid waste disposal 

▪ Clean water sources 

▪ Hygiene promotion 

▪ Psychosocial support 

▪ Cash and NFI 

In addition to the above, the distance from the resettlement area to the city is approximately 10km which presents 
challenges to some of the population for access to health services and schools.  
 
Overview of non-RCRC actors in country 
Since 16 July 2018, most of the State Services3 are fully mobilized to respond to the emergency situation. State 
Emergency Commission meeting commenced on 19 July, chaired by Prime Minister and issued orders to different 
members of Commission including the MRCS. The State Emergency Commission has also agreed to provide 80 gers, 
one septic truck, one water truck and one ambulance to Bayan-Ulgii province to help with the relief efforts.  
 
World Vision Mongolia, Adventist Development and Relief Agency (ADRA), Caritas Mongolia and Save the Children 
(working with UNICEF) sent their representatives to Bayan-Ulgii province to conduct a needs assessment and to 
coordinate with the MRCS. These agencies are currently supporting relief effort in Bayan-Ulgii province only. Response 
contributions by non-RCRC actors in Bayan-Ulgii province is summarised below. 
 

Agency Support Status 

ADRA 

• Cash transfers to households 240,000 MNT per 
house hold via distribution of cash certificates to 
65 households 

• Food distribution to 65 households 

• Hygiene kits to 65 households 

• Completed 

Caritas 

• Cash transfers to household 240,000 MNT per 
house hold to 65 households 

• Distribution of food and household items 
(Clothes, blankets) to 65 households 

• Hygiene kits to 65 households 

• Yet to distribute cash 

• Food and household items 
distribution complete 

World Vision • Hygiene packages to 530 households 

• Completed 

• Further support to most vulnerable 
households during winter months 
currently being planned – possible 
items include building resources, 
food, WASH, clothes, furniture, 
school kits, stove fuel, additional 
cash.  

Save the Children 
working with UNICEF 

• Conducting needs assessment in education 
sector to check the educational needs among 
children 

• Currently implementing 

NEMA 

• Distribution of 80 gers  

• Clearing of mud from flood site 

• Supply of water and septic trucks 

• Gers have been distributed 

• Mud clearing is 60% completed 

• Supply of water and septic trucks 
ongoing 

Indian embassy  
• Financing supply of electricity and 2 wells to the 

43 households accommodated in gers. 
• Currently being implemented 

Golomt bank 
• Two wells to be established in the flood affected 

areas 
• Currently being implemented 

 
 

                                                      
3 “State Services” – term used for all the relevant agencies who participate in emergency response operation, includes Police Department, Health 
Department, Special Inspection Department, Border Protection Agency, Power Distribution Network, General authority on Water supply etc.  



 

 

Needs analysis and scenario planning 

 
Joint rapid assessments have been conducted by the NDRT members, in coordination with the local disaster 
management authorities. Currently 2,264 households (8,301 people) are affected by floods in different parts of the 
country. Assessment reports have been received from the affected areas and the MRCS analysis highlights key relief 
priorities in the flooded areas. These include: 

• Cash support to meet immediate needs including food and safe drinking water; 

• Non-food items; 

• Hygiene products; 

• Hygiene promotion; 

• Water and sanitation items; and 

• Psychosocial support. 
 
The immediate focus is on the relief phase, followed by recovery and rehabilitation. The local authorities and state 
services are working towards restoring electricity and water supply to the affected areas. Several temporary shelters 
have been established in Ulgii soum province. 
 
In Bayan-Ulgii province, the affected population has now moved to alternative accommodation, specifically with 
relatives, renting accommodation or are living in the resettlement area in gers. The resettlement area is on land owned 
by MRCS adjacent to permanent residents living in houses who had been resettled there during the 2016 floods. The 
people now living in the gers are utilizing the communal toilets (n4) that have been built for the people living in the 
houses. This is an interim solution to the sanitation needs of the recent flood victims until such as time as additional 
sanitation facilities are built. Funding is currently be sought from the Emirates embassy to finance construction of toilets 
for the newly relocated population. There is evidence of open defecation on the land next to the gers which poses health 
risks. Further, there is no centralized waste areas for household waste and no service for waste disposal.  
 
Although there are no incidences of waterborne diseases reported to the MOH, exposure to diarrhea-causing bacteria 
and viruses due to contaminated water and poor sanitation and hygiene practices 
is a concern and remains a risk to the population in the resettlement and flood 
affected areas. There is a need to strengthen public health awareness focused 
on personal hygiene, clearing flooded areas and environmental hygiene. Most of 
the water sources in Ulgii city are contaminated.  

The central water system is not functional in the flooded areas and is only 
providing water to the non-affected areas. Temporary shelters, relocation sites 
and homes in the flood affected areas have no water supply or water storage 
capacity. Most pit toilets have been damaged and are no longer functioning. 
Toilets that are beyond repair will be filled by the LEMA. The LEMA is sending an 
additional water and a sanitation truck to Ulgii soum to address the water supply 
and sanitation needs and issues.  

As most of the affected people left their homes with the clothes that they were 
wearing, hence, warm clothes are needed for the affected population, particularly 
the winter is approaching. Therefore, MRCS is planning to send donated second-
hand clothes from the Finnish Red Cross to the people in the affected areas.  

For the people who are living in temporary shelters, the needs for clean drinking 
water and food distribution will continue until wells are established and food 
supply returns to normal. As the lead agency for Food Cluster, World Vision 
Mongolia has agreed to provide basic food items to the affected people in 
temporary shelters and the resettlement area.  

Many of the affected people in the shelters are living without cash. Households who run horticulture, agriculture and 
small businesses have lost their main income sources. There are many people who are unable have their basic needs 
met due to lack of cash. Food prices in the areas have increased due to the increased demands. There are insufficient 
beds, mattresses and blankets for people who are staying in shelters and host families. With the provision of conditional 
cash grants and NFIs by MRCS, the needs are being addressed.  

There is a need to provide psychosocial support to people affected by floods and to gather detailed information about 
vulnerable people including pregnant women, young children and elderly who may need special care and be provided 
with psychosocial support.  

 

 

 
NDRT members are in the field doing needs 
assessment, Khovd. (Photo: MRCS) 



 

 

Operation Risk Assessment 
There is an ongoing risk of further heavy rains. In case of heavy rainfall in the areas, it will cause delays NFIs distribution 
due to inaccessibility to the affected areas. MRCS will work closely with local authorities and local emergency 
management agency to ensure accessibility of the affected areas. Volunteers who are engaging in relief distribution 
activities are protected by providing insurance and protection gear.  
 

B. OPERATIONAL STRATEGY 

 
Overall objective 
 
The initial DREF allocated on 15 July 2018 was targeted to assist 475 affected households in two provinces (Khovd and 
Uvurkhangai). As the floods progressing over the last two weeks, more households have been affected and are in need 
of relief support. With this second DREF allocation, this operation will increase the people to be assisted to 905 affected 
households (approximately 3,258 people) in 12 provinces (Arkhangai, Bayan-Ulgii, Bulgan, Dornogovi, Zavkhan, 
Uvurkhangai, Umnugovi, Sukhbaatar, Selenge, Tuv, Khovd and Khuvsgul) whom will be assisted by MRCS through 
provision of NFIs and small amounts of cash. 
 
 
Proposed strategy 
 
As agreed with local authorities, MRCS will target the most vulnerable families including those who have lost their gers 
completely and/or 50 percent of the gers damaged, while the government finds solutions for the remaining affect 
population. 
 
All the 905 targeted households (40 percent of the total affected), will receive unconditional cash grant of MNT 240,000 
(approximately CHF 98), non-food items including kitchen set, hygiene kit, blankets, mattresses and a jerry can. The 
non-food items will be particularly useful for families who either do not have immediate or have less access to a 
functioning market.  
 
The choice of the monthly minimum wage of MNT 240,000 MNT (approximately CHF 98) is a standard amount to cover 
essential necessities of one household for one month, which has been determined by the government and is based on 
the minimum wage in Mongolia.  
 
A post distribution survey will be conducted via telephone and field visits. Mobile phone numbers have been collected 
from beneficiaries making it possible to collect information from the targeted beneficiaries. This survey will enable the 
gathering of information about the impact of the assistance and other feedback from recipients of the relief. On the 
other hand, MRCS staff and volunteers have collected bank account details from the targeted beneficiaries to expedite 
the cash-based interventions programme. 
 
Hygiene promotion activity will be organized, and psychosocial support will be provided to the affected population.  
 
Completed Activities 

• NDRT field assessment and beneficiary verification in the province of Khovd and Bayan-Ulgii. 

• Preparation of cash transfer through agreement with bank and collection of account information. 

• Establishment of baseline for PMER purposes. 

• Conduct assessments by mid-level branches in affected provinces. 

• Preparation of final beneficiary lists of 475 families and establishment of baseline for PMER purposes. 

• Preparation of distribution plan. 

• Procurement of emergency NFIs (blankets, mattresses, kitchen set, hygiene kit and jerry cans) in Ulaanbaatar. 

• Distribution of unconditional cash grants through banks to 475 families. 

• Distribution of emergency NFIs to 475 families through provincial Red Cross branch and coordinated with LEMA 
and soum (district) authorities. 

 
Ongoing Activities/Planned 

• Preparation of final beneficiary lists and establishment of baseline for PMER purposes. 

• Preparation of distribution plan to additional 430 families. 

• Procurement of emergency NFIs of 430 additional families.  

• Distribution of unconditional cash grants through banks to 430 additional families. 

• Distribution of emergency NFIs to 430 additional families. 

• Conduct hygiene promotion training among BDRT members, including volunteers, and 905 families.  

• Sanitation clean-up activities by branch volunteers. 

• Coordination meetings with local emergency departments and social welfare authorities. 

• Monitoring and reporting. 



 

 

 
New added Activities 

• Provide psychological first-aid refresher training to the community volunteers and provide PFA to 905 families.  
 

Summary of relief items provided and planned under the DREF operation 
 

No Description of relief items Initial Requested Distributed 
Additional request under 
second DREF allocation 

1 
Unconditional cash grant (240,000 
MNT, CHF98) 

475 households 475 households 430 households 

2 Kitchen set 475 sets 475 sets 430 sets 

3 Hygiene kit 475 kits 475 kits 430 kits 

4 Blankets 950 pcs 950 pcs 860 pcs 

5 Mattresses 950 pcs 950 pcs 860 pcs 

6 Jerry cans (10L capacity) 2,850 pcs 2,850 pcs 2,580 pcs 

 
Operational support services 
 
Human resources 
MRCS is coordinating with central and local governments through its headquarters in Ulaanbaatar, and through its 
mid-level branches in the affected areas. Details of the human resources planning is tabulated below: 
 

Human resources planning table 

Position, Title Sector Area Time Specific roles, responsibilities, tasks 

MRCS branch volunteers (50) Relief 1 month Monitoring and managing relief distributions 

MRCS branch volunteers (15) Cash 1 month Monitoring and post distribution survey 

MRCS branch disaster response 
team (20) 

Relief/Cash 1 month 
Beneficiary selection/registration and 
managing relief distributions 

MRCS Finance Officer (book 
keeping) 

Relief 1 month Procurement support 

NDRT member (8) Relief/Cash 1 month Assessment, distribution, monitoring 

MRCS Logistics officer Relief 1 month Procurement support 

RDRT member WASH 1 month Assist NS with WASH 

RDRT member  
Operations 
Management 
Support 

2 months 
Oversee the operations, facilitate the lessons-
learned workshop 

IFRC (Mongolia office) Country 
Programme Coordinator 

Relief 4 months Monitoring and Reporting 

IFRC (Mongolia office) Finance and 
Administration Manager 

Relief 4 months Monitoring and Reporting 

 
BDRTs are coordinating with relevant government and state services throughout the operation. MRCS finance and 
logistics officers are providing support in the procurement of relief goods and cash transfers. 
 
Logistics and Supply Chain 
Logistics activities aim to effectively manage the supply chain management. This includes procurement, fleet, storage 
and transport to distribution sites in accordance with the operation’s requirements and alignment to the IFRC’s logistics 
standards, processes and procedures. 
 
Sourcing and procuring relief items are being carrying out locally in Ulaanbaatar by MRCS in compliance with MRCS 
and IFRC procedures to ensure quality and timely delivery. Relief items are being transported from Ulaanbaatar to 
targeted provinces and soums with support from NEMA. Local authorities are supporting the MRCS with distribution in 
the villages.  
 
Unconditional Cash Grant is being transferred to bank outlets at soum centres. 
 
Information technologies (IT) 
The cost of communication is mainly related to the use of mobile phones and mobile internet by assessment teams. 
The NDRT members are also using mobile phones to collect surveys’ data from beneficiaries’ post-distribution. As 
communications is important in this operation, basic mobile phones may be procured. Satellite phone usage will be 
planned as a contingency. 



 

 

 
Planning, monitoring, evaluation, & reporting (PMER) 
MRCS PMER team members are monitoring the implementation of the DREF operation in the field with support from 
NDRT members. PMER and finance units at all levels are following up on regular reporting requirements. Baseline 
questionnaires on current practice and knowledge among the affected population are being collected to analyse 
implementation of response activities.  
 
A special telephone line and complaint desk have been established at MRCS headquarters and NDRT members will 
receive complaints directly from the beneficiaries is expected to resolve the issues from HQ. The telephone number for 
complaint desk is shared with beneficiaries through beneficiary certification – a process that is similar to previous 
operations. Branch volunteers are monitoring the distribution of relief goods in provinces targeted with NFI distributions. 
Branches volunteers are assigned to monitor the distribution of cash process and to collect post-distribution beneficiary 
satisfaction surveys. 
 

 

C. DETAILED OPERATIONAL PLAN 

 
 

 

Livelihoods and basic needs 
People targeted and reached: 3,258 and 1,710 
Male: 1,596 
Female: 1,662 

  

Outcome 1: Communities, especially in disaster and crises affected areas restore and strengthen their 
livelihoods  

Indicators:  Target Actual 

905 households reached with lifesaving support  905 475  

Output 1.1: Affected families are provided with unconditional cash grants to address their basic needs  

Indicators:  Target Actual 

905 households have enough cash to restore livelihoods  905 475  

Output 1.2: Non-food assistance (kitchen set, blankets and mattresses) is provided to 905 households who have 
lost their home completely  

Indicators:  Target Actual 

905 households supported with non-food assistance to protect their livelihood 
resource  

905 475  

Progress towards outcomes 

Considering current needs of the affected population, MRCS increases the target number of beneficiaries from 475 
families to 905 in 12 provinces.  
 
Continuous assessment of the current situation is being conducted in different parts of the countryside and the 
registration of 475 beneficiaries is completed. Through partnering with bank services, MRCS have distributed 
unconditional cash grants to 475 households and volunteers are monitoring the distribution process. Procurement 
of 475 non-food items (including kitchen set, blankets and mattresses) are completed and distributed.  

 
 

 

Health 
People targeted and reached: 3,258  
Male: 1,596 
Female: 1,662 

  

Outcome 2: The immediate and medium-term risk to the health of affected population are reduced  

Indicators:  Target Actual 



 

 

905 households reached by NS with services to reduce relevant health risk 
factors 

905 0 

Output 2.1: Affected families, especially children, are provided with psychosocial first-aid support  

Indicators:  Target Actual 

905 households are reached with psychological first-aid through trained 
volunteers 

905 0  

12 psychological first-aid tool kits procured to create child friendly environment 12 0 

Progress towards outcomes 

This activity is newly added, and budget allocation is being requested. As heavy rainfall is still expected in August 
2018, and winter season is approaching, affected population needs to recover from the trauma of losing everything 
and start preparing for the winter. As school year is beginning in 1 September 2018, volunteers will be working at 
school dormitories and will provide psychological first-aid support to flood affected children and organize training 
on disaster preparedness to better prepare in the future.  

 
 

 

Strengthen National Society  

Outcome S1: NS have trained and skilled human resources for better implementation  

Indicators:  Target Actual 

Number of volunteers and branch response team members involved in the 
operation and awareness from community of RC presence  

50 50 

Output 1.1: NS have effective and motivated volunteers  

Indicators:  Target Actual 

Number of volunteers involved in refresher training and ensured RC visibility 
throughout the operation 

50 50  

 

Water, sanitation and hygiene 
People targeted and reached: 3,258 and 1,710 
Male: 1,596 
Female: 1,662 

  

Outcome 3: Immediate reduction in risk of waterborne and water related diseases in targeted 
communities.  

Indicators:   Target Actual 

905 households reached in target communities have reduced their immediate 
risks of waterborne and water related diseases.  

905 475  

Output 3.1: Continues assessment of water, sanitation and hygiene situation is carried out in target communities  

Indicators:  Target Actual 

Number of households reached by hygiene promotion activities  905 475 

Number of volunteers involved in hygiene promotion activities 15 30 

Progress towards outcomes 

Hygiene needs assessment has been conducted by the RDRT WASH member and basic hygiene promotion 
training has been developed. Total of 15 branch disaster response team members are trained and preparing to 
organize hygiene promotion activities in their respective communities. Additionally, 15 volunteers in Ulgii soum 
were trained in hygiene promotion training. Development of IEC materials on hygiene promotion is currently being 
finalized by the RDRT member. 
  
Procurement of 475 hygiene kits are completed and distributed to the target beneficiaries and brief health advise 
which was developed by RDRT member is distributed together with the hygiene kits.  



 

 

Progress towards outcomes 

During the distribution of the unconditional cash grants, volunteers are stationed at the selected banks to provide 
support and necessary information to the beneficiaries and promoted Red Cross activities to the community 
members. Banners with complaint desk number are printed and stationed at the banks to ensure feedbacks from 
communities are received in timely manner.  

 
 

International Disaster Response 

Outcome S2: Effective and coordinated international disaster response is ensured  

Indicators:  Target Actual 

RDRT members are deployed on time to assist with NS  2 1 

Progress towards outcomes 

An RDRT member is deployed in mid-July, financially supported by Australian Red Cross to assist the WASH 
component of the emergency response. Hygiene promotion, needs assessment, training and IEC materials are 
currently being finalized.  
 
Another RDRT member is being sought to provide operation management support, who will be based in 
Ulaanbaatar for two months, to oversee the DREF operation and facilitate the lesson learnt workshop. 

 
 

Effective, credible and accountable IFRC 

Outcome S4: The IFRC enhances its effectiveness, credibility and accountability 

Indicators:  Target Actual 

One lesson learnt workshop is organized  1 0 

Progress towards outcomes 

This activity is newly added. 

 
 
  



 

 

 

D. BUDGET 
 
 

DREF OPERATION 15/07/2018 

MDRMN008 Mongolia : Flash Floods  
  

 DREF Budget CHF 

Budget Group 

  

Clothing & Textiles 47,060 

Water, Sanitation & Hygiene 22,625 

Utensils & Tools 63,350 

Cash Disbursements 88,690 

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 227,725 

  

Distribution & Monitoring 19,500 

Total LOGISTICS, TRANSPORT AND STORAGE 19,500 

  

Volunteers 5,119 

Total PERSONNEL  5,119 

  

Workshops & Training 23,100 

Total WORKSHOP & TRAINING 23,100 

  

Travel 14,000 

Information & Public Relations 6,000 

Communications 4,000 

Financial Charges 109 

Total GENERAL EXPENDITURES 24,109 

  

Programme and Services Support Recovery 19,471 

Total INDIRECT COSTS 19,471 

  

TOTAL BUDGET 319,024 

  



 

 

 
Reference documents 


Click here for: 

•  DREF operation 
 

For further information, specifically related to this operation please contact: 
 
In the Mongolian Red Cross Society 

• Bolormaa Nordov, secretary general; phone: +976-99119353;  
email: bolormaa.n@redcross.mn 

• Munguntuya Sharavnyambuu, disaster management programme manager; 
phone: +976-99311909; email: munguntuya.sh@redcross.mn 

 
In IFRC country cluster support team (CCST) in Beijing 

• Gwendolyn Pang, head of CCST; mobile: +86 135 1107 5162; email: 
gwendolyn.pang@ifrc.org  

• Bahram Amintorabi, disaster risk management manager; mobile: +86 135 1106 
5152; email: bahram.amintorabi@ifrc.org  
 

In IFRC Asia Pacific regional office in Kuala Lumpur 

• Martin Faller, deputy regional director; email: martin.faller@ifrc.org 

• Alice Ho, operations coordinator; mobile: +6013 360 0366; email: alice.ho@ifrc.org  

• Riku Assamaki, regional logistics coordinator; email: riku.assamaki@ifrc.org  
 
In IFRC Geneva 

• Victor Ng, operations coordination; email: victor.ng@ifrc.org  
 

For IFRC Resource Mobilization and Pledges support: 

• Sophia Keri, resource mobilization in emergencies coordinator;  
email: sophia.keri@ifrc.org 

 
For Performance and Accountability support (planning, monitoring, evaluation 
and reporting enquiries) 

• Liew Siew Hui, PMER manager; email: siewhui.liew@ifrc.org  

 

 

 

How we work  
 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
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