
 

MDRMZ012 Operations Update No.5 

Date of issue: 26 January 2017 
Timeframe covered by this update: 8 December 2016 
to 17 January 2017 

Emergency Appeal operation start date: 27 April 2016 New end date: 31 March 2017 

Overall Operation budget: CHF 1,702,895 DREF Allocation: CHF 160,000 

N° of people targeted: 14,762 
(2,953 HH) 

Total Affected: 1.8 million 
Target Districts: Magude, Manhiça, 
Mabalane, Chibuto, Funhalouro, and Govuro 

Red Cross Red Crescent Movement partners currently actively involved in the operation: Cruz Vermelha de 
Moçambique (CVM) and the International Federation of the Red Cross and Red Crescent Societies (IFRC) 
 

Other partner organizations actively involved in the operation: The Department of Disaster Management (INGC), 
WFP, COSACA (a consortium of NGOs comprised by Concern Worldwide, Save the Children and CARE International), 
World Vision International, and IOM. 
 

 

A. Appeal History 
 

 This Emergency Appeal was launched on 22 
April 2016 for CHF 1,702,895 to enable the IFRC 
to support the Cruz Vermelha de Moçambique 
(CVM) to reach 14,767 people (2,953 
households) in 6 districts with food assistance 
support to meet emergency needs and 
livelihoods interventions to promote recovery for 
nine months.  
 

 Disaster Relief Emergency Fund (DREF): CHF 
160,000 was initially allocated from the 
Federation’s DREF to support the national 
society to start up the operations by meeting 
immediate needs of affected people.  
 

 Operations update 1 was issued on 27 May 2016 
 

 Operations update 2 was issued on 2 June 2016 
 

 Operations update 3 was issued on 26 July 2016 
 

 Operations update 4 was issued on 31 December 2016 
 

 
This Operations Update extends the operation’s timeframe by three months – until 31 March 2017. The 
extension is to allow the National Society (NS) to complete the outstanding activities as articulated in the 
original Emergency Plan of Action (EPoA) and undertake a final evaluation.  
 
 
IFRC, on behalf of the Cruz Vermelha de Moçambique, would like to thank all partners and appeal to all distinguished 
donors to support the EA to enable CVM to provide much needed assistance to the most vulnerable, drought affected 
communities. 
  

Emergency Appeal Operations Update 

Mozambique: Food Insecurity 

A CVM volunteer assists a beneficiary to carry her ration of maize at a voucher 

distribution in Gaza province. Photo: Jamie LeSueur/IFRC 

http://adore.ifrc.org/Download.aspx?FileId=130932
http://adore.ifrc.org/Download.aspx?FileId=133006
http://adore.ifrc.org/Download.aspx?FileId=133218
http://adore.ifrc.org/Download.aspx?FileId=138570
http://adore.ifrc.org/Download.aspx?FileId=153926


B. Situation analysis 

Description of the disaster 

 

The El Niño conditions that persisted during the 2015/16 planting season has caused the worst drought in 35 years in 
Southern Africa, resulting in a second consecutive failed harvest, reducing food availability by 15 per cent compared to 
the 5-year average. In Mozambique, the food security and nutritional assessment of the Technical Secretariat for Food 
Security and Nutrition (SETSAN), released in September 2016, estimated that 1.5 million people are food insecure in 
seven provinces: Maputo, Gaza, Inhambane, Tete, Manica, Sofala and Zambézia. FEWS NET (2016) estimates that 
between October and December 2016, nearly 1.8 million people will likely face Crisis (IPC Phase 3) outcomes, requiring 
urgent humanitarian assistance. In addition, an estimated 243,000 acutely malnourished children and 113,000 pregnant 
and lactating women will be in need of food assistance between October 2016 and March 2017 in all affected provinces, 
including the northern provinces where chronic malnutrition and stunting levels are the highest in the country (RIASCO, 
2016). A smaller number of worst-affected households, especially in the conflict areas, are likely in Emergency (IPC 
Phase 4). The Mozambique Vulnerability Assessment Committee, SETSAN/GAV, is conducting a national food security 
assessment, along with FEWS NET and other partners, and the results, available in mid-December, will update needs 
estimates through the next harvest in March 2017 (FEWSNET, 2016).  
 
Food access continues to be constrained due to the extremely high staple food prices, and this is projected to continue 
until the harvest in March 2017. Maize grain prices in August/September were significantly higher in almost every 
monitored market, approximately 182 percent above the five-year average (RIASCO, 2016). Prices of substitutes, maize 
meal and rice, were not as high as maize, but they remained significantly above both the five-year average and last 
year’s prices (FEWSNET, 2016).  
 
The scale of humanitarian assistance has grown since October, from covering less than 50 percent of total needs, to 
now meeting approximately 66 percent (FEWSNET, 2016). This assistance is being carried out in all seven drought-
affected provinces and implemented through the Government of Mozambique, Red Cross, UN, and NGO partners.  
 

Summary of current response 

 

Overview of the Cruz Vermelha de Moçambique’s Response 
Following the launch of the Emergency Appeal in April 2016, CVM has been involved in responding to the immediate 
needs of a targeted 14,762 people (2,953 households) in six (6) rural districts--Magude, Manhiça, Mabalane, Chibuto, 
Funhalouro, and Govuro—providing cash-based support to meet immediate food needs and agricultural inputs 
subsidization to strengthen livelihoods. To date, the following has been accomplished:  
 

 1,335 households (6,675 beneficiaries) from four districts reached with food assistance support in the form 
of cash vouchers between July and September 2016. Following confirmation of further funding to the Appeal, 
CVM increased its beneficiary numbers to 2,243 households (11,215 beneficiaries) and is providing the 
same type of support to this increased household number between October and December 2016.  
 

 1,476 households (7,380 beneficiaries) received agricultural inputs subsidization in the form of seed 
distribution in advance of the onset of the 2016 rainy season. Each household received maize, beans, lettuce, 
onion, tomato, and cabbage seeds.  

 
Overview of Red Cross Red Crescent Movement in country 
CVM has been receiving technical support from partner national societies in the country such as the Spanish Red Cross, 
which has presence in Cabo – Delgado Province in the districts of Montepuez and Namuno. The project seeks to 
strengthen local governance structures to address food insecurity and malnutrition in pregnant and lactating mothers as 
well as children under 5. In Maputo city, the Spanish RC runs a hygiene promotion project in three neighbourhoods and 
municipal markets: Kamubukuane, KaMavota and Romão as well as a DRR project in three central provinces of 
Zambezia, Sofala, and Tete.  
 
German Red Cross is running a disaster risk reduction (DRR) programme in three districts of Gaza Province namely 
Chocwe, Guijá and Chibuto, and developing a pilot initiative – Forecast Based Financing (a new mechanism for financing 
activities immediately after a disaster or warning). The Danish Red Cross is currently running a DRR programme in 
Inhambane province covering Inhassoro and Vilanculos districts, aiming at strengthening DRM structures at both district 
and community levels. 
 
In addition to PNS’, the ICRC is present in the country and works with CVM to address some of the risks associated 
with the ongoing conflict in Central/Northern Mozambique between the ruling FRELIMO party and the RENAMO 
insurgency.  
 

Overview of non-RCRC actors in country 
The NS is a member of the Technical Committee for Disaster Management (CTGC), which provides the platform for 
coordination on the food security response across the country. Meetings of the CTGC are convened by the National 
Institute of Disaster Management (INGC) or the Humanitarian Country Team (HCT) and allow partners to share 



experiences and updates on the on-going disaster response to ensure activities are jointly coordinated. CVM also sits 
as the lead agency of the Shelter Cluster inside the HCT.   
 
This operation closely coordinates with relevant national and local authorities, integrating them at each stage of the 
operation. The CVM branch offices have existing operational partnerships with provincial authorities which extend down 
to the community level through existing projects. These relationships ensure the smooth running of the operation and 
guarantee that activities are implemented in coordination with the Government’s response efforts. CVM also works 
closely with WFP, COSACA (a consortium of NGOs comprised by Concern Worldwide, Save the Children and CARE 
International), World Vision International (WVI) and other partners on the ground to ensure that the intervention achieves 
its targets.  
 

Needs analysis and scenario planning 

 
The food security and nutritional assessment released in September 2016 by the Technical Secretariat for Food 
Security and Nutrition (SETSAN) estimated that some 1.5 million were facing food insecurity in seven provinces. FEWS 
NET (2016) estimates that this number will increase to 1.8 million between October and December 2016. However, as 
the lean season progresses, these figures are likely to increase further still. This poses risks to the efficacy of the 
humanitarian response as it is likely that the needs will outweigh the response capacity of the humanitarian community.  
The drought has also led to staggering price increases of staple commodities. In August/September 2016, maize prices 
were recorded as 180 percent above the five-year average (RIASCO, 2016). This reduces the availability of basic 
commodities to the most vulnerable as, even if the food is available on the market, it is prohibitively expensive for 
Mozambique’s poorest wealth groups. To complicate an already dire food insecurity situation, the continued attacks 
by RENAMO insurgents on road and rail convoys have impacted humanitarian operations in central Mozambique by 
affecting supply routes used by aid agencies (RIASCO, 2016). Although dialogue has begun between the Government 
of Mozambique and the opposition, no clear roadmap for tenable peace yet exists, which poses continued risk to the 
stability of parts of the country. Finally, the outbreak of communicable diseases in Mozambique has complicated the 
response context. Cholera and diarrhoea outbreaks have been recorded in parts of the country leading to a higher 
disease burden and mortality rate (RIASCO, 2016).      
 

Risks Mitigation Measures 

Economic 

 The main risk facing the implementation of the food 
security operation surrounds the large-scale price 
increases of staple commodities and the 
weakening of the Metical against the US dollar. As 
the Appeal is only 26% funded, increases in the 
price of commodities threatens the reach of the 
operation as the value attributed per beneficiary 
will increase.  

Economic 

 To mitigate against significant fluctuations in the 
commodity prices, CVM pre-negotiates the price 
of the standard food basket with its suppliers and 
sets the price for a period of three months. This 
allows CVM the operational space to plan its 
assistance targets relative to Appeal financing in 
quarterly periods.  

 

  

A volunteer assists two programme beneficiaries in Gaza province during a voucher distribution. 

Photo: Jamie LeSueur/IFRC 



C. Operational strategy and detailed operational plan 

Through the Emergency Appeal, CVM has been involved in responding to the immediate needs of a targeted 14,762 
people (2,953 households) in six (6) rural districts--Magude, Manhiça, Mabalane, Chibuto, Funhalouro, and Govuro. 
The Southern Africa Country Cluster Support Team has been providing technical support to the NS in its implementation 
of the response. However, funding constraints have limited the overall implementation of the Appeal against its original 
targets. To date, the Appeal has received 26% coverage and faces a funding gap of CHF 1,255,806. 
 

Areas common to all sectors (assessments, monitoring and evaluation) 

Outcome 1. Increased CVM 
visibility and information sharing 
with communities 

Outputs  % of achievement 

Output 1.1 Improved knowledge of CVM activities 
within communities 

100% 

Activities  
  

  
  

Is implementation on time? 
% progress 
(estimate) Yes (x) No (x) 

1.1.1 Media tour to profile CTP intervention X 
 

100% 

Progress towards outcomes 

From 5 – 9 September a communications team, sent by IFRC, visited three districts—Magude, Chibuto, and 
Mabalane—targeted by the EA to produce a documentary on the impact of the drought. The team highlighted several 
key issues surrounding food insecurity in Mozambique and prioritized interviews with the most vulnerable 
populations—single mothers, the elderly, those with chronic illnesses, and child-headed households. As a result of 
the communications mission, the following visibility products were produced:  
 

Date Title 

Oct 2016 Video: Drought in Mozambique: Too Old to Provide 

Oct 2016 Video: Drought in Mozambique: Seed Distribution in Chibuto District 

Oct 2016 Video: Drought in Mozambique: Hope Prevails in Chichongole Despite the Desperate Situation 

Oct 2016 Video: Drought in Mozambique: Visiting One of the Worst Hit Communities in Chokwe District 

Oct 2016 Video: Drought in Mozambique: Food Distribution in Macarale District 

Oct 2016 Video: Drought in Mozambique: We are Dying of Hunger 

Oct 2016 Video: Drought in Mozambique: Too Hungry to Learn 

Oct 2016 
Article: Mozambique: Red Cross Equipping Villagers for Planting Season Following Prolonged 
Drought 

Oct 2016 Article: Mozambique: Surviving on Indigestible Roots 

Oct 2016 Photo Journal: Coping with Drought: Adalia’s Story 

 
Similarly, and to increase the visibility profile of the emergency, from 1 – 5 November 2016, Victor Lacken, an IFRC 
photographer, visited Funhalouro district to profile the drought impact and the RCRC response. To date, the following 
has been produced from this mission:  
 

Date Title 

Nov 2016 Photo Journal: Mozambique: Coping with the worst drought in three decades 

Nov 2016 Photo Journal: Until the Rains Come: Adelia’s Story 
 

Outcome 2.  The management of 
the operation is informed by a 
comprehensive assessment, 
monitoring and evaluation 
system 

Outputs  % of achievement 

Output 2.1 Initial needs assessment are updated 
following consultation with beneficiaries and 
stakeholders 
 
Output 2.2 The findings of evaluations lead to 
adjustments in future planning 

58% 

Activities  
  

  
  

Is implementation on time? % progress 
(estimate) 

 
 Yes (x) No (x) 

2.1.1 Briefing of stakeholders on the emergency operation 
per district: Planning/inception meeting & community 
mobilisation meeting  

X 
 

100% 

2.1.2 Carry out beneficiary satisfaction survey (ODK) X  90% 

https://www.youtube.com/watch?v=XjRyDKxRPVI
https://www.youtube.com/watch?v=av7JDbRlz6Q
https://www.youtube.com/watch?v=av7JDbRlz6Q
https://www.youtube.com/watch?v=JuQlsor2T-M
https://www.youtube.com/watch?v=1Kjor9WJPxE
https://www.youtube.com/watch?v=4mBOrobxcK0
https://www.youtube.com/watch?v=u8zZE0Cphzk
http://www.ifrc.org/en/news-and-media/news-stories/africa/mozambique/mozambique-red-cross-equipping-villagers-for-planting-season-following-prolonged-drought-72576/
http://www.ifrc.org/en/news-and-media/news-stories/africa/mozambique/mozambique-surviving-on-indigestible-roots-72573/
https://medium.com/@IFRC/coping-with-drought-adalias-story-11d07d3d20ed#.bt9sg0pvh
https://medium.com/@IFRC/mozambique-coping-with-the-worst-drought-in-three-decades-d069fef1394c#.g0wtq76f0
https://medium.com/@IFRC/coping-with-drought-adelias-story-5bd2f7e3e89b#.jcq4oox32


2.1.3 Procure ODK/Mega 5 equipment kit  X 0% 

2.2.1 EA evaluation workshop X  100% 

2.2.2 End of implementation evaluation  X 0% 

Progress towards outcomes 

Following the August distributions in Magude, Chibuto, and Funhalouro districts, the local authorities approached 
the NS to seek confirmation on the rationale behind the change in the number of households targeted for the 
response relative to those identified through the assessment. Sensitizations had to be undertaken with local leaders 
and the communities to provide this explanation as well as articulate the plans for an increase in the beneficiary 
numbers from 1,335HH to 2,243HH between October and December.  
 
In terms of monitoring and evaluation, a beneficiary satisfaction survey was conducted in tandem with the 
communications mission in early September. This helped inform the remainder of the response and gauge 
satisfaction levels amongst programme beneficiaries. CVM plans to carry out a final BSS in the first quarter of 2017 
that will help inform the final evaluation.  
 

 

Food security, Nutrition, and Livelihoods 

Outcome 3: Immediate food 
needs of 14,767 beneficiaries 
(2,953 households) are met over 
a period of 9 months. 

Outputs  
% of 

achievement 

Output 3.1 Improved food consumption for food insecure 
households through a cash transfer programme for 9 
months (CHF 43/month/household) 

67% 

Activities  
  

  
  

Is implementation on 
time? 

% progress 
(estimate) 

 Yes (x) No (x) 

3.1.1 Cash transfer to meet basic needs for 2,243 households X 
 

90% 

3.1.2 Printing of family cards X 
 

100% 

3.1.3 Procurement of corn soya blend X 
 

80% 

3.1.4 Procurement of MUAC measurement tools  X 0% 

3.1.5 Training staff and volunteers in CTP management (2 trainings 
for 30 pax) 

X 
 

100% 

3.1.6 Training staff and volunteers in MUAC, nutrition, GBV, and 
hygiene (3 trainings) 

X 
 

100% 

3.1.7 Monitoring and evaluation of the activity  X 
 

0% 

Progress towards outcomes 

At the onset of the response, CHF 380,000 was confirmed for the operation, which allowed for the targeting of 1,335 
HH (6,675 beneficiaries) between July and September 2016. The beneficiaries were distributed between three 
districts: 145 HH (725 beneficiaries) in Magude District, Maputo Province; 236 HH (1,180 beneficiaries) in Funhalouro 
District, Inhambane Province; 375 HH (1,875 beneficiaries) in Changanine District, Gaza Province; and 579 HH (2,895 
beneficiaries) in Mabalane District, Gaza Province.  
 
However, as CVM had originally conducted its rapid needs assessment in April and identified 2,953 HH as 
beneficiaries of the intervention, this created an expectation amongst the communities of Red Cross support. As such, 
and following the confirmation of CHF 447,089 at the end of September 2016, the NS revised its figures upward for 
the remainder of the Appeal. As such, the Appeal is now targeting 2,243 HH (11,215 beneficiaries) with food 
assistance support between October and December 2016. The beneficiary distribution is as follows:  
 

 540 HH (2,600 beneficiaries) in Magude district, Maputo province 

 500 HH (2,500 beneficiaries) in Funhalouro district, Inhambane province 

 624 HH (3,120 beneficiaries) in Changanine district, Gaza province 

 579 HH (2,895 beneficiaries) in Mabalane district, Gaza province 
 



Through this appeal, CVM, for the first time, has employed a voucher-based intervention modality. Although the initial 
intention was to deliver the food security response through mobile cash distributions, this was deemed unfeasible 
following an assessment by CVM. The assessment revealed that nearly 80% of intended programme beneficiaries 
did not have access to a cell phone and that the only mobile service provider in the country with network coverage in 
the target districts did not have a cash transfer service established.  
 
As such, CVM, with support from the IFRC Southern Africa Cluster Office, decided upon the provision of cash 
vouchers to the target beneficiaries. These vouchers are valued against a set price for a standard food basket, pre-
negotiated with suppliers, and relative to the individual household size. Three categories of cash vouchers were 
arranged per household size and adhere to the Sphere standards.   

 
It should be noted that due to commodity price variations over time and fluctuations in the exchange rate of the US 
dollar, the contract value with the Appeal’s food suppliers is re-examined every three months by CVM. 
 

Outcome 4: Livelihoods of 1,746 
households are reinforced to 
build community resilience in 
targeted regions 

Outputs  
% of 

achievement 

Output 4.1 Appropriate agricultural inputs (seeds and 
fertilizers) are distributed to 1,746 farmers 

70% 

Activities  
  

  
  

Is implementation on 
time? 

% progress 
(estimate) 

 
 Yes (x) No (x) 

4.1.1 Specific assessment for seed distribution support X  100% 

4.1.2. Seeds and fertilizers distributed to 1,746 farmers X  90% 

4.1.3 Tools distributed to 1,746 households  X 0% 

4.1.4 Monitoring and evaluation of the activity X  90% 

Progress towards outcomes 

 
To ensure that the livelihoods of programme beneficiaries would be protected and enhanced through the emergency 
response, CVM incorporated an element of agricultural inputs subsidization. In advance of the onset of the rainy 
season, the Red Cross distributed a seed package to 1,746 farmers in all four of the Appeal’s target districts. 
Distributions were carried out in Magude and Changanine districts in September, Funhalouro district in November, 
and Mabalane in December. Each beneficiary household received a package of 10kg maize, 5kg pulses/beans, 10g 
tomato, 10g onion, 10g lettuce, and 10g cabbage which is line with the national standard seed package from the 
Ministry of Agriculture.  
 

 
 

  

Items Single-person HH Two-person HH Three + person HH

Maize Meal 5 kg 10 kg 25 kg

Rice 5 kg 10 kg 25 kg

Beans 1 kg 2 kg 5 kg

Sugar 1 kg 2 kg 5 kg

Cooking Oil 0.5L 0.5L 1L

Equivalent voucher value 757.05 MZN 1,452.50 MZN 3,600 MZN



Contact Information 
For further information specifically related to this operation please contact: 
 

 Mozambique Red Cross Society: Ernestina Jama, Acting Secretary General; phone: +258 
824177740; email: ernestinajama@gmail.com  

 

 IFRC Cluster Representation: Lorraine Mangwiro, Head of Southern Africa Cluster; phone: 
+27113039715; email: lorraine.mangwiro@ifrc.org 
 

 IFRC Africa Region: Farid Aiywar, Disaster Management Unit; Nairobi; phone: +254 20 2835213; 
email: farid.aiywar@ifrc.org  
 

 IFRC Geneva: Cristina Estrada, Senior Officer Operations Quality Assurance; Telephone: 
+41.22.730.4260; Email: cristina.estrada@ifrc.org  
 

 IFRC Africa Region Logistics Unit (RLU): Rishi Ramrakha, Head of zone logistics unit; phone: +254 
733 888 022/ Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org 

 
 
For Resource Mobilization and Pledges:  

 In IFRC Africa Zone: Fidelis Kangethe, Partnerships and Resource Mobilization Coordinator; Addis 
Ababa; phone: +251 930 03 4013; email: fidelis.kangethe@ifrc.org  

 
Please send all pledges for funding to zonerm.africa@ifrc.org 

 
 

For Performance and Accountability (planning, monitoring, evaluation and reporting) 

 

 IFRC Regional Office for Africa: Beatrice Okeyo Acting Planning Monitoring Evaluation & Reporting 
Coordinator, Africa region Tel. +254 732 412 200, email: beatrice.okeyo@ifrc.org   

 

How we work  

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 

by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to 

the maintenance and promotion of human dignity and peace in the world. 

 

 

mailto:ernestinajama@gmail.com
mailto:lorraine.mangwiro@ifrc.org
mailto:farid.aiywar@ifrc.org
mailto:cristina.estrada@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:fidelis.kangethe@ifrc.org
mailto:zonerm.africa@ifrc.org
mailto:beatrice.okeyo@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 1,702,895 1,702,895

B. Opening Balance

Income
Cash contributions
Japanese Red Cross Society 56,200 56,200
Red Cross of Monaco                               10,823 10,823
The Netherlands Red Cross 216,762 216,762
The Netherlands Red Cross (from Netherlands
Government*) 163,304 163,304

C1. Cash contributions 447,089 447,089

C. Total  Income  = SUM(C1..C4) 607,089 607,089

D. Total  Funding = B +C 607,089 607,089

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 607,089 607,089
E. Expenditure -433,730 -433,730
F. Closing Balance = (B + C + E) 173,359 173,359

Other Income
DREF Allocations 160,000 160,000
C4. Other Income 160,000 160,000

Selected Parameters
Reporting Timeframe 2016/4-2016/11 Programme MDRMZ012
Budget Timeframe 2016/4-2017/01 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRMZ012 - Mozambique - Food Insecurity
Timeframe: 22 Apr 16 to 22 Jan 17
Appeal Launch Date: 22 Apr 16

Interim Report

Interim Report Prepared on 11/Jan/2017 International Federation of Red Cross and Red Crescent Societies



Page 2 of 4

III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,702,895 1,702,895
Relief items, Construction, Supplies
Shelter - Transitional 32,570 32,570 -32,570

Food 28,001 28,001

Seeds & Plants 26,190 26,190

Medical & First Aid 349 349

Utensils & Tools 17,460 17,460

Cash Disbursment 1,112,513 1,112,513

Total Relief items, Construction, Sup 1,184,513 32,570 32,570 1,151,943

Land, vehicles & equipment
Computers & Telecom 1,000 2,278 2,278 -1,278

Others Machinery & Equipment 1,689 1,689

Total Land, vehicles & equipment 2,689 2,278 2,278 411

Logistics, Transport & Storage
Transport & Vehicles Costs 26,100 7,852 7,852 18,248

Total Logistics, Transport & Storage 26,100 7,852 7,852 18,248

Personnel
International Staff 72,000 9,006 9,006 62,994

National Staff 17,500 17,500

National Society Staff 165,161 36,793 36,793 128,367

Volunteers 803 803 -803

Total Personnel 254,661 46,602 46,602 208,058

Consultants & Professional Fees
Consultants 10,000 10,000

Total Consultants & Professional Fee 10,000 10,000

Workshops & Training
Workshops & Training 27,600 4,808 4,808 22,792

Total Workshops & Training 27,600 4,808 4,808 22,792

General Expenditure
Travel 14,000 10,997 10,997 3,003

Information & Public Relations 9,000 2,776 2,776 6,224

Office Costs 20,272 3,857 3,857 16,415

Communications 12,600 1,808 1,808 10,792

Financial Charges 8,000 1,791 1,791 6,209

Other General Expenses 7,000 0 0 7,000

Shared Office and Services Costs 22,527 22,527

Total General Expenditure 93,399 21,229 21,229 72,170

Operational Provisions
Operational Provisions 290,965 290,965 -290,965

Total Operational Provisions 290,965 290,965 -290,965

Indirect Costs
Programme & Services Support Recove 103,933 26,410 26,410 77,523

Total Indirect Costs 103,933 26,410 26,410 77,523

Pledge Specific Costs
Pledge Earmarking Fee 1,014 1,014 -1,014

Total Pledge Specific Costs 1,014 1,014 -1,014

TOTAL EXPENDITURE (D) 1,702,895 433,730 433,730 1,269,165

Selected Parameters
Reporting Timeframe 2016/4-2016/11 Programme MDRMZ012
Budget Timeframe 2016/4-2017/01 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRMZ012 - Mozambique - Food Insecurity
Timeframe: 22 Apr 16 to 22 Jan 17
Appeal Launch Date: 22 Apr 16

Interim Report

Interim Report Prepared on 11/Jan/2017 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,702,895 1,702,895

VARIANCE (C - D) 1,269,165 1,269,165

Selected Parameters
Reporting Timeframe 2016/4-2016/11 Programme MDRMZ012
Budget Timeframe 2016/4-2017/01 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRMZ012 - Mozambique - Food Insecurity
Timeframe: 22 Apr 16 to 22 Jan 17
Appeal Launch Date: 22 Apr 16

Interim Report

Interim Report Prepared on 11/Jan/2017 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Food security 1,702,895 607,089 607,089 433,730 173,359

Subtotal BL2 1,702,895 607,089 607,089 433,730 173,359
GRAND TOTAL 1,702,895 607,089 607,089 433,730 173,359

Selected Parameters
Reporting Timeframe 2016/4-2016/11 Programme MDRMZ012
Budget Timeframe 2016/4-2017/01 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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