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Emergency Appeal n° MDRMZ014  GLIDE n° TC-2019-000021-MOZ  

Operations Update n° 7 

Date of Issue: 17 February 2021 

Timeframe covered by this update: 

01 October 2020 to 31 December 2020 

Operation start date: 19 March 2019 Operation timeframe: 28 Months until 19 July 2021 

Current Emergency Appeal Budget: 32,000,000 CHF  

Initial DREF Allocated: 750,000 CHF 

Appeal Coverage: 84% (CHF 26,783,646 raised; CHF 

5,216,354 funding gap) 

Project Manager Contact:  

Letizia Vero – Operations Manager Mozambique 

Letizia.VERO@ifrc.org   

 

National Society contact:  

Maria Cristina Uamusse, Secretary-General, 

Mozambique Red Cross (CVM), 

cristina.uamusse@redcross.org.mz 

Total Number of people reached:  643,611 people 

Host National Society presence: Mozambique Red Cross (Cruz Vermelha de Mozambique, CVM) was established 
in 1981, and officially recognized by the Government of Mozambique in 1988. It became a member of the IFRC in 1989. 
CVM has a presence in all of the country’s 11 provinces and 133 districts (out of 154). It has approximately 220 staff, 
5,500 active volunteers and 70,000 members across the country. 

Red Cross Red Crescent Movement partners involved in the operation (since the beginning of the operation):  

National Red Cross Societies from Spain, Belgium-Flanders, Germany, Italy and Portugal, as well as International 
Committee of the Red Cross (ICRC) and International Federation of Red Cross and Red Crescent Societies (IFRC) are 
present in the country and are actively supporting CVM. Many more partner National Societies (PNSs) supported CVM 
during the emergency phase financially and/or in-kind (including through the mobilization of Emergency Response Units 
and surge personnel): American Red Cross, Australian Red Cross, Austrian Red Cross, British Red Cross, Bulgarian 
Red Cross, Cabo Verde Red Cross, Canadian Red cross, Croatian Red Cross, Czech Republic Red Cross, French 
Red Cross, Hong Kong RC, Icelandic Red Cross, Irish Red Cross, Japanese Red Cross, Korean Red Cross, Kuwait 
Red Crescent, Liechtenstein Red Cross, Luxemburg Red Cross, Netherlands Red Cross, Norwegian Red Cross, Sao 
Tomé Red Cross, Seychelles RC, Singapore RC, Swedish Red Cross Swiss Red Cross and Turkish Red Crescent.    

Other partner and contributors actively involved in the operation: WFP, FAO, UNICEF, WHO, UNFPA, IOM, Care, 
Save the Children, Oxfam, Caritas, and Government authorities in all concerned sectors. Spanish AECID, Airbus 
Foundation, Booking Care, Coca Cola, Credit Suisse Foundation, Czech Republic, DFID, ECHO, Erickson-Malinoski 
Giving Fund (TIAA) on behalf of Bernadette Malinoski, Estonia MoF, Facebook, IFRC at the UN Inc., Irish Aid, Italian 
Government Bilateral Fund, Lichtenstein Government, Lionel and Ann Rosenbaltt, Luxemburg Government, 
MundiPharma, New Zealand Government, OPEC Fund for International Development (OFID), Patrick J McGovern 
Foundation, Pernod Ricard, Robert L. Robertson, Sanford Waxer, Shell, Transfigura, USAID/OFDA, White & Case LLP, 
WHO, World Remit. Private donors in Germany, Belgium, Switzerland, United States, Netherlands.  
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This Operation Update #7 reports on the achievements of the Emergency Appeal for Mozambique in response to 
Tropical Cyclone Idai and Kenneth for the period covering 1 October 2020 to 31 December 2020. The figures of people 
assisted are cumulative since the beginning of the operation (March 2019). This operation update also highlights the 
changes in the humanitarian context due to the vulnerabilities generated by the COVID-19 pandemic and elaborates 

Operations Update  

Mozambique: Tropical Cyclone Idai & Kenneth 

mailto:Letizia.VERO@ifrc.org
mailto:cristina.uamusse@redcross.org.mz


2 

Ops Update # 7 

the actions taken so far as well as the shift in the operational strategy considering these circumstances. From March 
2020 until December 2020, some of the recovery activities have been hindered by the declaration of the State of 
Emergency in Mozambique as restrictions to mobility must be observed alongside the necessary duty of care towards 
staff, communities, and Red Cross volunteers. The revised Emergency Appeal chronogram was approved and 
published in September 2020, which resulted in a timeframe extension of 4 months to cover the time loss due to 
COVID-19 pandemic and fulfil the recovery commitments towards the population of concern. In this regard, activities 
with a direct impact over COVID-19 prevention and mitigation have been prioritized and increased during the reporting 
period, especially in the Health, psychosocial support (PSS), Risk Communication and Community Engagement 
(RCCE), Community Engagement and Accountability (CEA) and Water, Sanitation and Hygiene (WASH) sectors, with 
appropriate safeguards to staff and communities.  Livelihoods has surely become of greater importance as the 
consequences of the pandemic over the economy and social fabric start to trigger. Therefore, the IFRC and CVM are 
currently coordinating mechanisms to support Idai and Covid-19 affected target communities through a social protection 
system.  

 
 

 

Highlights of the Operations Update (cumulative data)1:  

The IFRC and CVM assisted a total population of 643,611 people since the start 
of the operation, in the different sectors.  

Livelihoods and Basic Needs: 46,160 people have been reached through basic 
needs assistance, as well as livelihoods recovery with seeds, agricultural tools, 
farming schools and support to fisherfolks. 

Health and PSS: 355,110 people were provided with access to different health 
services and health promotion activities, including people reached through RCCE 
and awareness for COVID-19 prevention. 

WASH: a total of 597,4512 people were reached through Idai/Kenneth 
operation with different WASH services, amongst which 515,071 people were 
reached with hygiene promotion activities, reinforced during the COVID-19 
pandemic.  
 
Protection, Gender and Inclusion (PGI): 127,067 people have been supported 
with PGI services, including Sexual Gender based Violence (SGBV) prevention 
and Child Protection programs in the communities. PSS training is being provided 
to CVM staff and frontline volunteers, and actions scaled-up to tackle the distress 
provoked during times of confinement.  

Shelter: a total of 139,689 people were supported by CVM and IFRC with 
essential shelter items, including 8,015 households (40,075 people) trained in 
build-back safer reconstruction in the rural area. The cumulative number of 
durable shelters built until 31 December 2020, is 190 shelters, with 500 more 
durable shelters that are currently ongoing.  

 

  1 

 
1 Additional information from previous Operations Updates can be found on the following link: 
https://apple.ifrc.org/Apple/OpenDocument.aspx?id=24913288  
2 Additional information on the Revised Emergency Appeal can be found on the following link: 
https://apple.ifrc.org/Apple/OpenDocument.aspx?id=24751053 
 
 
2 Number of people reached of 597,451 people is over the target of 350,000 people due to (1) The intense and campaign and mobilization 
of all target communities on Covid-19 prevention measures done by Teams and CVM volunteers, reached far more people than originally 
expected (2) The hand-washing points were placed in strategic public spaces such as markets, health centres, schools etc were much 
needed and are serving far much more people than originally expected. (3) For Covid-19 prevention measures and RCCE, CVM is the 
leading strategic partner for the Government and IFRC is supporting CVM`s ambitious plan 

http://adore.ifrc.org/Download.aspx?FileId=348606
https://apple.ifrc.org/Apple/OpenDocument.aspx?id=24913288
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A. SITUATION ANALYSIS 1 

The reporting period, 1 October 2020 to 31 December 2020, was mainly marked by the following events: 2 
o Expansion of WASH and Food Security and Livelihoods (FSL) activities to the province of Tete 3 
o The beginning of the rainy season in Mozambique 4 
o The occurrence of Severe Tropical Storm Chalane in the central provinces, at the end of December 2020. 5 
o Ongoing armed conflicts in the Central and Northern provinces 6 
o Ongoing State of Public Calamity regarding Covid-19 prevention measures. 7 

 8 
The rainy season started in November 2020 resulting in areas with stagnant water, posing health risks for target communities. 9 
In most central provinces of Manica, Tete, Sofala, Zambezia and Nampula there have been reports of increased cases of acute 10 
watery diarrhoea (AWD) and malaria since the beginning of the rainy season. To respond to this challenge, the priority of the 11 
Health program during the reporting period was not only to distribute mosquito nets and chlorine for water treatment but to also 12 
train community volunteers of CVM in community-based health and first aid (CBHFA).  13 
 14 
Mozambique is a country prone to cyclones and tropical storms which can lead to flash flooding, hundreds of deaths, and 15 
massive destruction of property and crops, especially in the central provinces of the country namely Sofala, Manica, Tete, 16 
Zambezia. In less than 2 years since Cyclone Idai, Mozambique has been hit by Severe Tropical storm Chalane and heavy 17 
floods during the months of January and February 2020. In all events, including Cyclone Idai, Sofala province was hit the 18 
hardest. Additionally, Mozambique is vulnerable to cholera outbreaks, which are closely linked with flooding, such as intense 19 
precipitation events, overrun poorly placed latrines, increasing prevalence of cholera and other enteric diseases.   20 
 21 
Regarding COVID-19, as of the 7 September 2020, Mozambique transitioned from a State of Emergency (SOE), that had been 22 
declared since 22 March 2020, to a State of Public Calamity (SOPC).  The SOPC will continue indefinitely at the red alert level 23 
while the risk of spreading COVID-19 exists in Mozambique and preserves many of the SOE COVID-19 prevention measures 24 
with a gradual resumption of social and economic activities in coordination with health authorities. Moreover, due to COVID-19 25 
the health system has been impacted negatively as people are afraid of going to hospitals and health centres for treatment of 26 
chronic and endemic diseases. Information is being published on the impacts of the health system and other diseases as people 27 
are scared to seek medical support for endemic and chronic diseases such as malaria, HIV, TB, diabetes. Vaccination is being 28 
interrupted in several provinces of the country and the risk of a resurgence of communicable diseases such as measles and 29 
polio is high. Therefore, the health technicians and volunteers divide their time between COVID-19 prevention activities and 30 
sensibilization on diseases such as Malaria, AWD, HIV, TB and Measles. 31 

 32 
In relation to armed conflicts in the Central provinces of Sofala and Manica, the Renamo opposition party 33 
military Base in Ribye, located between Funhalouro and Mabote districts in Inhambane province was closed. 34 
Moreover, Renamo’s military bases in Savane, in Dondo district, and Muxungue, in Chibabava district, both 35 
in Sofala province, were also closed. The process covered around 160 members of armed groups. On 28 December 2020, the 36 
leader of the “Renamo Military Junta” armed group, Mariano Nhongo, announced a ceasefire after he had spurned the ceasefire 37 
offered by the Mozambican government in late October 2020. He claimed that his men have silenced their guns in the central 38 
provinces of Manica and Sofala and chose five of his members to sit at the negotiation table with the government in Maputo.  39 
The attacks in the centre have been monitored in coordination with other INGO´s, UN Agencies and other entities that have 40 
staff deployed in the ground.  CVM Provincial Secretaries have been contacted for matters of security updates in provinces. 41 
 42 
In November 2020, the UN High Commissioner for Human Rights, Michelle Bachelet, called on all actors to take urgent 43 
measures to protect civilians in Cabo Delgado province, in northeast Mozambique, amid reports of an increasingly alarming 44 
human rights situation. Close to one month, from 16 October 2020 to 13 November 2020, over 14,000 people have fled by 45 
sea and arrived in the provincial capital, Pemba. At least one boat has capsized, reportedly leaving some 40 people dead, 46 
including children. More than 350,000 people have been displaced by violence in the last three  years. 47 
The High Commissioner also highlighted that “It is paramount that State authorities ensure the protection of civilians inside  48 
and outside the conflict-affected areas and that humanitarian agencies are guaranteed safe, unhindered access to deliver 49 
life-saving assistance and protection,” she stated. “This is particularly crucial given the risk of cholera and the spread of 50 
the COVID-19 pandemic.”, she added. Cabo Delgado is among the regions most affected by COVID -19 in the country. 51 
 52 
The key priorities for the IDPs in Cabo Delgado have been preliminarily assessed to be  53 

1) Protection: due to the increasing risk of abductions and abuses of girls and women, as well as the possible forced 54 
recruitment of children 55 

2) WASH needs are urgent in Macimboa da Praia, Macomia and Ibo where IDPs are reported to have insufficient potable 56 
water and latrines. Cholera has been severely affecting some districts of Cabo Delgado Province and which has already 57 
resulted in more than 1,600 cases and 27 deaths since last February 2020. In Macomia district, where no health 58 
centers remain operational, local sources report that 10 people died from a cholera outbreak in the village of Liukwe 59 
in December 2020. The disease has also appeared in Montepuez, where one person died and 11 were infected in 60 
the last week of December 2020 and the first week of January 2021.  61 

3) Shelter and Core Relief items: Basic shelter materials and improved housing conditions are still needed following 62 
Cyclone Kenneth and continued internal displacement as a result of the armed conflict. 63 

https://opais.co.mz/noticia/colera-continua-a-matar-em-cabo-delgado-e-mais-um-distrito-regista-surto
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 Summary of current response 1 

 2 
Overview of Host National Society 3 
The CVM has a longstanding presence in all 11 provinces of the country, and currently covers 133 districts through its district 4 
branches, out of the 154 districts. The CVM has approximately 220 permanent staff that ensure programs are delivered in all 5 
11 provinces and manage a large network of 5,500 volunteers countrywide. CVM has also 17 warehouses in 9 provinces, 6 
enabling a considerable preparedness and prepositioning capacity to respond to eventual emergencies. Nevertheless, and 7 
despite its impressive grassroots humanitarian work delivered by committed volunteers, CVM is facing considerable financial 8 
and managerial constraints, reducing the scope for necessary investments in capacity building of its human resources, provide 9 
branches with appropriate technical equipment, and the upgrading of its management systems.  10 
 11 
Despite constraints, the National Society was ready and positioned to support populations prior to the Cyclone Idai disaster, 12 
with volunteers sensitizing and supporting the preparedness of populations, and was one of the first actors to respond to the 13 
emergency on the ground, using financial instruments available to them through the movement (Forecast based project, crisis 14 
modifiers, and the DREF).  In the first 12 months of operation, CVM, with the support of the IFRC, reached 388,951 people 15 
affected with shelter and household items (HHIs) support, food and productive livelihoods assets, health and psychosocial 16 
support (PSS) services and health promotion, provision of clean water for drinking and household use, sanitation and hygiene 17 
promotion, community-based protection, gender awareness and inclusion services. The CVM mobilized 1,860 volunteers in the 18 
response, which also support the actions of Red Cross and Red Crescent Movement partners present in the country. CVM 19 
continues the implementation of a broad range of services with the support (direct and indirect) of 36 different partners from 20 
the Movement, and funds from the outside Movement Partners (Corporate, Individual and UN Agencies). 21 
 22 
In the second year, the operation is putting emphasis on the development of CVM’s capacity in its sectors of expertise, such 23 
as Public Health and Social Services, Disaster Management, and promotes the institutional and programmatic scale-up in the 24 
areas of Protection, Gender and Inclusion (PGI), WASH (linking with government water and sanitation programs) and Disaster 25 
Risk Reduction (including disaster management, emergency shelter and build back safer and climate-adaptation). This plan 26 
also aims to institutionalize community engagement and accountability (CEA), ensuring the National Society achieves good 27 
standards of diligence towards the population it serves. These programmatic investments will be backed by a package of 28 
National Society Development (NSD), focusing on governance, financial management and resource mobilization, branch 29 
development, volunteer and youth, and digital transformation. 30 
 31 
In March 2020, with the support of the IFRC and in-country Movement partners, the National Society launched an ambitious 32 
plan to tackle the spread of COVID-19 across all 11 provinces, putting in motion its impressive country-wide volunteer coverage. 33 
Actions are community-focused, with a range of services in Health and Risk Communication and Community Engagement 34 
(RCCE), PSS to vulnerable groups (elderly, disabled and children) and WASH, through the installation of handwashing facilities 35 
in critical areas and disinfection of public transports. The COVID-19 plan, initially designed for 4 months, is now being revised 36 
to 12 months, with a complementary focus on the secondary impacts of the pandemic particularly on mental health and socio-37 
economic effects. 38 
 39 
COVID-19 related activities continue with CVM and IFRC teams working hand in hand on prevention measures activities across 40 
the provinces. Volunteers in the provinces of Nampula, Sofala, Zambezia, Tete and Manica are doing RCCE using megaphones 41 
and sound systems on cars. Eight cars with sound system continue to circle through the provinces of the centre region to 42 
disseminate RCCE messages. Markets and hospitals were disinfected. Support has been provided to CVM and MoH on 43 
implementation and improvement of COVID-19 prevention activities across the country.  44 
 45 
On the 28 December 2020, in anticipation of Cyclone Chalane’s potential landfall on the 30 December 2020 in Mozambique, 46 
CVM, with the support of the IFRC and German Red Cross, activated its recently approved Early Action Protocol (EAP) for 47 
Cyclones, with a series of preparedness actions to minimise the cyclone’s impact on communities. The EAP was activated for 48 
the district of Buzi, in the Sofala province due to the following reasons: 49 

o Most severe projected impact due to highest sustained wind speed at landfall, 50 
o Active pool of rc volunteers to support the operation,  51 
o Increased levels of vulnerability due to ongoing recovery from the impact of cyclone idai, 52 
o The existence of capacitated local disaster management committees (clgrc)  53 
o Access routes in feasible distance to the cvm warehouse in the district of caia, sofala province. 54 

 55 
CVM also deployed some staff from its Headquarters in Maputo, and also from its Sofala provincial headquarters in Beira, to 56 
support the EAP in Buzi. A DREF in the amount of 250,000 Swiss francs was drafted with the support of the IFRC, in preparation 57 
to support the predicted people affected by the Severe Tropical Storm Chalane with the plan to support 1,500 households 58 
(about 7,500 people). Since the impact of the Tropical Storm was not as strong as expected, the DREF was not activated. 59 
 60 

 61 
 62 
 63 
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Overview of Red Cross Red Crescent Movement in-1 
country 2 
The IFRC initiated operations in Mozambique in response 3 
to the cyclones in March 2019. During the first months of 4 
the emergency response, the IFRC and CVM coordinated 5 
a team of 8 Emergency Response Units with over 160 6 
international surge staff. Strengthened Movement 7 
Coordination and Cooperation (SMCC) was set up, with the 8 
deployment of a Movement Coordination Officer, and led 9 
by CVM with IFRC support. The relief operations were 10 
intense and by large successful, reaching the most 11 
vulnerable populations in remote or areas cut-off from 12 
assistance, in the provinces of Sofala, Cabo-Delgado and 13 
Nampula. IFRC maintains a strong presence in the affected 14 
areas and in support of CVM, with over 100 staff (12 15 
international and 88 national). The coordination of the 16 
operation is undertaken from Beira, with the support of 17 
Maputo Country Office, with program activities extended to 18 
Manica, Tete, Zambezia and eventually Nampula, due to 19 
an ongoing cholera outbreak. The ICRC ended its 20 
programs in the central region and concentrates its efforts 21 
in Cabo Delgado as the conflict expands and population 22 
displacement increases. The collaboration between ICRC, 23 
CVM and IFRC has been instrumental to raise the 24 
Movement capacity in the Northern province, where its 25 
foothold in the frontline of assistance has been commended 26 
by the government and partners. In addition to ground 27 
operations, the ICRC continues to collaborate with CVM in 28 
capacitating its staff and volunteers in the areas of 29 
International Humanitarian Law (IHL) and safe access. The 30 
Spanish RC, German RC and Belgium-FL RC are long term 31 
partners of CVM and maintain operational presence in-32 
country, particularly in the Provinces of Maputo, Gaza, 33 
Inhambane, Manica and Tete.  34 
 35 
These pNSs have in common a strong investment in 36 
Disaster Management and Risk Reduction, with programs 37 

focusing on Forecast Based Financing and Early Action Protocols, Early Warning Systems, and community DRR. Monthly 38 
coordination meetings are taking place at institutional and operation level with IFRC, ICRC and PNS. The Italian Red Cross 39 
has recently opened an office in Maputo while the French Red Cross is planning to start a DRR program in Mozambique.  40 
 41 
Moreover, many other PNSs continue to provide financial support to the EPoA and remote support to CVM in different thematic 42 
and institutional areas. Considering the above, the EPoA will take a joint movement approach in support to the national society, 43 
ensuring efficient utilization and allocation of RC/RC resources, whilst acknowledging PNSs and ICRC specific capacities and 44 
expertise. The IFRC is strengthening coordination and partners‘ involvement in support to CVM.  45 
 46 
 47 
Overview of non-RCRC actors in country 48 
The Government of Mozambique (GoM) leads the overall coordination for the disaster response through the National Institute 49 
for Crisis Management (INGC). The GoM and INGC declared Red Emergency right after the Cyclone Idai and responded to 50 
the crisis by putting together a ministerial response group. In May 2019, the GoM decreased the alert from Red to Orange. A 51 
Post-Cyclone Reconstruction Cabinet was set-up at the national and provincial level. A global partnership meeting took place 52 
in September 2019, seeking support to the recovery and reconstruction plan. Losses were identified to be up to 3.2 billion US 53 
dollars but thus far, only a small percentage is available for reconstruction. Since the onset of the disaster, the United Nations 54 
Office for the Coordination of Humanitarian Affairs (OCHA) was leading the international humanitarian coordination system in 55 
Maputo and Beira.  56 
 57 
The Ministry of Health (MoH) is leading the coordination for COVID-19 response, with the close support of WHO. IFRC and 58 
CVM are part of the COVID-19 national emergency committee, that counts also with the presence of different ministries, WHO, 59 
UNICEF and UNFPA. The Emergency Operations Centre (Centro Operativo de Emergencia-COE) meets in Maputo and 60 
provinces every week and ad-hoc, as necessary. The IFRC and CVM lead the Risk Communication committee and the Shelter 61 
Cluster.   62 
   63 

64 
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Needs analysis and scenario planning 1 

 2 
The needs analysis and scenario planning have remained the same as reported in operation update #6  3 
 4 

B. OPERATIONAL STRATEGY 5 

 6 

Proposed strategy 7 

The proposed operational strategy remains the same as laid out in the previous reporting quarter because the implementation 8 
has been slow due to most actions having been put on hold as a result of COVID-19. The focus will now be placed on each 9 
sector to accelerate the implementation while at the same time taking into consideration potential adverse climatic conditions 10 
characterized with the remaining period. The overall operational objective is to provide meaningful and timely emergency relief 11 
assistance when required and impactful recovery assistance to populations affected by the cyclones, increasing their protection, 12 
preparedness and resilience to shocks; to promote the efficient and effective use of RCRC resources in-country by supporting 13 
CVM in the coordination of existing programs and fostering their expertise in key program areas as well as its sustainable 14 
institutional development as a fundamental actor in the society. To achieve those objectives, the IFRC supported operation will 15 
continue to monitor key humanitarian trends in the country and maintain a high-level operational capacity to respond to 16 
emergencies that recurrently happen in the country, such as floods, cyclones, outbreaks, and heightened food insecurity. This 17 
readiness is supported by an investment in CVM´s capacity to respond and coordinate disasters alongside movement partners, 18 
such as the Preparedness for Emergency Response (PER) process that started in January 2020. Components of disaster risk 19 
reduction will resume once the pandemic- imposed restrictions decrease, as these are key to reduce the impact of shocks, 20 
such as improved early warning systems and preparedness. The operation will continue to build on the efforts of the Post-Event 21 
Review Capability (PERC) team that visited Mozambique in January 2020. At the same time, reinforcing the community’s 22 
resilience and self-agency will continue to be promoted, by mobilizing communities in risk reduction (such as improved safe 23 
shelter and resilient livelihoods) & communication activities, integrating Health, WASH and PGI components for a healthier and 24 
safer community environment. As most of the population in the affected areas rely on agriculture and fishing as main activities, 25 
the success of the recovery efforts is directly linked with the capacity dwellings have to 1) access agriculture/fishing assets and 26 
tools; 2) improve their techniques to more resilient livelihoods, and 3) develop collective systems of protection, such as saving 27 
groups and the “mother’s clubs”.  28 
 29 
Activities with a direct impact over COVID-19 prevention and mitigation will continue to be prioritized and increased, especially 30 
in the Health/PSS, RCCE/CEA and WASH sectors, with appropriate safeguards to staff and communities.  Livelihoods and 31 
basic needs have become of greater importance as the consequences of the pandemic over the economy and social fabric 32 
start to trigger. For this reason, IFRC and CVM will continue to work with the INAS to provide support to the most vulnerable 33 
households through social protection system (cash assistance) in Beira city. During the reporting period 2,555 families have 34 
been verified to receive cash assistance. 35 
 36 
The expansion of Health sector to other provinces, besides Sofala, was initiated in November 2019 to Tete and Manica, in 37 
March 2020 to Nampula and in April 2020 to Zambezia. These expansions were necessitated by the need for community-based 38 
health activities as a response to the impacts of Idai, recurrent flooding, cholera outbreak in Nampula, COVID-19 pandemic 39 
and high incidence of Malaria in these provinces. This expansion provided the opportunity to engage a wider community in 40 
AWD and cholera contingency planning. It also raised the profile of CVM and strengthened its partnership with the ministry of 41 
Health. CVM has a large experience with and interest in Community-based health and first aid (CBHFA) project in these five 42 
provinces, though due to internal problems most Health activities were interrupted for nine years. Capacity building and 43 
provision of material to 21 CVM Health staff and 900 volunteers in 5 provinces and 15 districts ensures a sustainable 44 
community-based response to major health problems and enhances sustainability for CVM. With the Health project of Idai 45 
operation, CVM will be able to demonstrate to the MoH, PNSs and other partners their capacity to lead and implement the 46 
project and regain their trust to attract long-term funding. Next quarter, focus will be placed at ensuring that the MoU between 47 
the two is reviewed in preparation for renewal. 48 
 49 
In Tete Province, the expansion of FSL and WASH sectors due to the COVID-19 Pandemic has enabled a total number of 800 50 
vulnerable households in the district of Moatize to benefit from, provision of safe water, restoration and strengthening of 51 
productive assets and basic needs assistance (distribution of seeds and tools & food). By the close of the year (December 52 
2020) the first distribution of FSL supplies, was successfully done and assessments for the water was completed. The Austrian 53 
Red Cross is supporting the intervention and in December,2020 they sent a WASH manager for six months starting in 54 
December. All the activities will be implemented with the involvement of 50 volunteers of CVM who have been trained on 55 
WASH, FSL, CEA and PGI. In Tete Province, the IFRC is working in close collaboration with the Spanish Red Cross and the 56 
Belgium Red Cross. As a result, the PGI/CEA assistant to CVM will be included in a PGI/PSEA training organized by the 57 
Spanish Red Cross in December 2020. 58 
 59 
PGI started expansion in Manica Province in January 2020 but due to COVID-19, activities were suspended and only resumed 60 
in June in the districts of Macate, Sussudenga and Mossurize. These activities are focused on community-based protection for 61 

https://adore.ifrc.org/Download.aspx?FileId=368560
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gender equity, diversity and inclusion as well as SGBV and child protection. In addition, PGI team is working in coordination 1 
with the German Red Cross and will support the Menstrual Hygiene Management (MHM) and PSEA sessions across 2 
resettlement sites in the district of Sussundenga.  3 
 4 
During the month of September, IFRC Country Office developed the Operational Plan 2021 and Organizational Development 5 
has been prioritized as one of the long-term areas that CVM will be supported to develop. Various discussions have been 6 
carried out with CVM senior leadership regarding long term strategy to support its organizational development. CVM invited the 7 
IFRC Head of Country Office (HoCO) to its Annual General Assembly where HoCO highlighted the importance of development 8 
of the National Society capacity. He encouraged that this process must be handled within the framework of Movement 9 
Coordination and under the spirits of SMCC.  10 
 11 
Development of logistics capacity of CVM will be supported by Spanish RC and the Fleet Delegate who will conduct logistics 12 
trainings with CVM Provincial Secretaries and Administrators in November. The newly recruited Logistics Officer has been 13 
orienting program officers on the importance of developing procurement plans during the development of their workplans and 14 
budgets. This process will improve the communication between programs and logistics and support the implementation of 15 
critical activities on time. The focus now will be a joint collaboration with his IFRC counterparts to ensure that the 16 
warehousing portion of logistics is improved. 17 
 18 
Further engagement with CVM will entail the process of development of Strategic Plan in line with IFRC Strategy 2030 and 19 
Organisational Capacity Assessment and Certification (OCAC) recommendations. When finalized, the roadmap will be 20 
prepared where strategic directions and key development areas will be determined. Development of the new strategy and 21 
roadmap will be done through a participatory approach by involving all Movement partners. The consultation process and the 22 
National Strategy Planning Workshop will take place in the first half of 2021 involving all levels of CVM as well as IFRC, ICRC 23 
and PNSs. 24 
 25 
The Country Office will seek support from Africa Regional Office specifically in the areas Logistics, Human Resources, 26 
Resource Mobilization, Branch Development as well as Communication and Fundraising. 27 
 28 

CVM COVID-19 Plan of Action at a glance  29 

Mozambique declared its first case of COVID-19 on 23 March 2020, and since then, the country has registered 18,642 cases 30 
of COVID-19 and 166 deaths by 31 December 2020, out of the 271,947 tests conducted. At the beginning of the pandemic, 31 
Mozambique took speedy measures to contain the spread of the virus, by elevating the response tier of the national plan of 32 
action. The public and private sector reduced the number of staff present in the office, and meetings above 10 people were 33 
prohibited, including religious services and other events. Mobility within the country (province to province) was limited to 34 
essential trips, and international arrivals or departures were only allowed in very special cases, previously authorized.  35 
 36 
By 31 December 2020, most of the restrictive measures had been lifted and Mozambique was no longer in a state of emergency 37 
but transitioned to a State of Public Calamity (SOPC) as of September 2020. The SOPC will continue indefinitely at the red 38 
alert level while the risk of spreading COVID-19 exists in Mozambique. By the end of the reporting period, officially reported 39 
cases were relatively low compared to other countries in the world, even within Africa. It is possible that the measures have 40 
had a positive impact and that Mozambique is relatively less impacted by COVID-19. However, it is more likely that the low 41 
number of reported cases is a result of the lack of testing capacity. It has been reported by the MoH that they consider their 42 
capacity to test too low due to lack of vehicles, fuel, cooling systems, medical staff and reagents  43 

The majority of active cases were reported in the capital Maputo City, accounting for 60% of the total number of active 44 
cases in Mozambique. The results of the 10 th epidemiology survey conducted during the month of December 2020, in 45 
Chimoio, Manica indicate the COVID-19 sero-prevalence in Manica province is 1.4%. This is the lowest after Niassa and 46 
Tete provinces which were 0.7%. 47 
 48 
The preliminary results for the sero-prevalence tests conducted in Gaza suggests 3.7% of randomly selected households 49 
that had been exposed to COVID-19 in Xai-Xai district and 5.3% in Chokwe district (the highest rate nationwide). 50 
 51 
 52 
 53 
 54 
 55 
 56 
 57 
 58 
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In December, 17 primary and secondary 1 
schools were shut by order of the National 2 
Inspectorate of Economic Activities (INEA) 3 
due to non-compliance with measures to 4 
combat COVID-19. The Minister of Health 5 
indicated that Mozambique has probably 6 
reached the COVID-19 peak between 7 
September and October 2020 according to 8 
data analysis as the country is now following 9 
a downward trend as the number of cases 10 
have gradually slowed down. 11 
CVM has defined a phased approach to 12 
COVID-19, aligned with the operational context 13 
at every given moment of the epidemic´s 14 
evolution. The first phase (preparedness) 15 
involved the definition of a Business Continuity 16 
Plan, support to the Ministry of Health in 17 
designing and disseminating relevant COVID-18 
19 information to the public through 19 
Information, Education and Communication 20 
(IEC), Radio and TV broadcasts, including 21 
health prevention, PSS and 22 
rumors/misinformation management and 23 
training its own staff in prevention and risk 24 
reduction. In this phase, CVM volunteers 25 
countrywide received an accelerated training 26 
on Epidemic Control for Volunteers (ECV), and 27 
Risk Communication and Community 28 
Engagement (RCCE) specifically related to 29 
COVID-19. In the second phase – wide 30 
response – over 2000 volunteers will continue 31 
RCCE activities through mass dissemination of 32 
prevention and transmission risk reduction 33 
information in their communities and increasing 34 
people´s access to hygiene in critical points, 35 
such as transport hubs, markets, etc., by 36 
installing handwashing points in the communities. In the third phase – heightened response – the national society will focus on 37 
reduced areas, where transmission risk is higher, and its activities will be more specialized, such as community-based 38 
surveillance, contact tracing and community case management alongside the Ministry of Health. At this point, these services 39 
will be complemented with psychological first aid to staff and volunteers.   40 

 41 
This plan also has in consideration the secondary impact of COVID-19 in the livelihoods and basic needs of the population, 42 
particularly the poorest. Therefore, the IFRC and CVM (through the Idai & Kenneth appeal) will support the governments´ social 43 
protection program by assisting vulnerable households with cash assistance for a period of six months, in the central provinces.  44 
 45 
The National Society led plan is coordinated with the support of a task force facilitated by the IFRC and backed by the Movement 46 
partners in-country – Belgium-Flanders Red Cross, Spanish Red Cross, German Red Cross and the ICRC – and sponsored 47 
by different PNSs as well as national authorities and bilateral partners. In case the level of emergency increases in the coming 48 
months, the IFRC may consider the request for deployment of emergency units in support to the Ministry of Health.  49 
 50 
 51 
 52 
 53 
 54 
 55 
 56 
 57 
 58 
 59 
 60 
 61 
 62 
  63 

CVM Volunteers engaged in RCCE activities 
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C. DETAILED OPERATIONAL PLAN  1 

Implementation Progress Status  2 

Shelter 3 

 4 

 Shelter  

People reached: 139,689 

Male:67,051 

Female:72,638 

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, 

well- being and recovery through shelter and settlement solutions 

Indicators:  Target Actual  

# of households assisted that receive emergency shelter assistance and 

awareness on safe shelter and good construction practices 33,628HH (168,140 

people 

27,938HH 

(139,689pp) 

 
# of Volunteers trained 200 113 volunteers 

Output 1.1: Short term shelter and settlement assistance is provided to affected households 
Indicators: Target  Actual  
# of households provided with agreed standard emergency shelter kits 

which meets specific operational context 

10,315 HH 8,015HH 

# of HH reached with shelter NFIs 20,489HH 18,431HH 

Output 1.2: Technical support, guidance and awareness raising in safe shelter design and settlement 

planning and improved  

Indicators: Target Actual  

% targeted population provided with BBS awareness campaign 

who can build a safe shelter & identify good construction practices 

90% Not yet measured 

# of CVM volunteers trained in BBS under one roof approach 200 113 

# of people reached with IEC materials/ awareness  51,575 people 51,575 people 

# of HH that receive at least 1 BBS training (in emergencies) 10,315 HH 8,015HH 
The reporting period 1 October 2020 to 31 December 2020 was marked by increasing numbers of Internally 
Displaced Persons (IDPs) affected by armed conflicts in the provinces of Cabo Delgado and Manica. In 
December 2020, the IFRC Shelter Team in coordination with CVM and the Mozambique National Disaster 
Institute, supported about 284 families of IDPs affected by the armed conflict in the Central province of 
Manica, in Gondola district with emergency shelter kits and non-food items (NFIs). The composition of each 
kit was the result of an integrated approach between Shelter, WASH and PGI. The kit contained tarpaulins, 
dignity materials, toilet soap and washing powder/detergent. 
 
Another shelter kit distribution is planned for Cabo Delgado province to assist up to 400 families of IDPs 
affected by the armed conflict with emergency shelter and NFI kits. CVM will do the distribution in 
coordination with the provincial government with support from IFRC.   

 

 

 5 

Outcome 2: The target population has durable and sustainable shelter and settlement 

solutions through owner driven approach. 
 

Indicators:  Target  Actual 

% target HH who have durable shelter that meet national/ cluster standards for 

recovery operational context 

100 Not yet 

measured  

Output 2.1: The target population has durable shelter solutions 
Indicators: Target  Actual 

# of Assessments (HH reached with durable housing assessments) 1,500 HH 715HH  

# of HH provided with durable shelter/housing assistance meeting agreed standards 1,300 HH 190HH 
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Since December 2020, an assessment is ongoing of housing damage, vulnerability and targeting for durable 
shelter in the province of Sofala. 500 households are planned to be assisted with construction materials and 
technical support for the construction of durable shelters.  
During the reporting period, an additional 82 durable shelters were completed using the Owner-driven 
approach. On the other hand, a total of 50 households of People with Specific Needs (PwSN) received 
complete assistance in building their shelters in Chinamacondo, in the district of Dondo, since the beginning 
of the operation. The beneficiaries are happy that now with the rain and storm season they are living in safe 
houses. This has motivated households who are still constructing to complete their houses.  
In order to guarantee a reliable supply of construction materials, the IFRC together with CVM work with 
LevasFlor, a Swedish owned Mozambican FSC certified company with a 46000-hectare of natural forest 
concession. The company replant trees making it eco-friendly and provides a sustainable supply.  
 

   
 
The results of heavy rainfall and tropical storm Chalane only removed the clay plastering of the shelters, 
which the families quickly collected the removed plastering and reused to cover the walls of their shelters. 
The other parts of the shelter remained undamaged, despite the heavy winds brought by Severe Tropical 
Storm Chalane. 
 
Adverse weather conditions, COVID-19 restrictive measures have been the main causes of logistical 
challenges in the past months, slowing down the construction progress of durable shelters as materials were 
not being received on time. However significant progress was made during the reporting period in the 
purchase of construction materials as the operation now counts with the support of a Logistics Delegate 
who arrived recently from the Regional Office. 
 

Output 2.2: Technical training and awareness raising sessions to target communities on 

build back safer shelter construction 

Indicators: Target  Actual 

% targeted population provided with BBS awareness that actually put to use 90% Not yet 

measured 

# of artisans are trained in BBS shelter construction 120 80 

# of HHs trained in BBS shelter construction 1,500  1,372HH 

A Refresher Training for 50 artisans was carried out in November 2020. Another training is planned in 
January 2021 on BBS techniques for an additional 40 artisans, which will bring the total to 120 trained 
artisans. 
 

Shelter built with Community participation using BBS techniques. Chinamacondondo district 
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The Shelter Team (IFRC and CVM) together with the volunteers sensitise the communities to use mainly 
local materials to create sustainability. 
 
The IFRC teams also sensitize the communities to avoid the cutting down of trees which promotes 
deforestation. Communities are encouraged to plant trees not only to reduce soil erosion but also to reduce 
the speed of the winds during storms, thus protecting their shelters. During BBS trainings, families are taught 
techniques of how to correctly position the trees when planting them to provide protection to their shelters 
from strong winds. 
 

 1 

 2 

Livelihoods and basic needs 3 

 4 

 Livelihoods and basic needs 

People reached:46,160 people 

Male:22,157 people 

Female:24,003 people 

 

 

Outcome 1: Communities, especially in disaster and crisis affected areas, restore, and 

strengthen their livelihoods 

Indicators: Target  Actual  

# of people supported by livelihoods actions 12,767HHs 

(63,835ppl) 
9,232HH 

(46,160 ppl) 
% of target community with perception of increased capacity to protect their 

livelihoods & potential to recover another crisis. 

 

100% Not yet 

measured 

% of beneficiaries apply acquired skills in diversifying/ strengthening their 

livelihoods 

70% Not yet 

measured 

Output 1.1: Vocational skills training and/ or productive assets to improve income sources are 

provided to target population 

Indicators: Target Actual  

# of target population provided with skills and knowledge to compete on 

the job market 

600HHs  Ongoing for 

300HH 

# of loans and saving groups are supported/created  20  15 

# of CVM volunteers are trained in livelihood skills 50  32 volunteers 

 
A Labour Market Study that was initiated in July 2020, which had been pending since then due to COVID-

19 restrictive measures, was finally conducted in coordination with the National Institute for Employment. 

The preliminary results indicate that Builders, Dressmakers, Plumbers and Mechanics professions are most 

in-demand in Beira City and around area. Out of the 2,555 households that will benefit from the Social 

Protection System, 300 will be targeted for Vocational Training assistance. The identification of beneficiaries 

is in progress. 

 

In October 2020, a rapid assessment was conducted in Tete, in the communities of Chinguede, Katsanha 

and Mitsanha, in the Moatize district, to assess the gaps and needs of these communities. While some gaps 

were identified, the registration was also validated, with 38 households removed from the original list due to 

various reasons such as death, change of residence and others were already being assisted by other 

organisations. In total, a list of 340 households was validated to receive livelihoods assistance. A similar 

assessment was carried out in Moatize during the month of November 2020, in the community of Nhangoma, 

where 460 families were identified in need of livelihoods.  For this activity a total of 20 volunteers were 

trained in GBV, CEA and data collection (Kobo) in order to register the families. 

 

The loan and savings groups are another activity that is progressing well. In October 2020, nine volunteers 

(four male and five female) were trained in Chinamacondo on modules 1 and 2 of the loan and saving 

groups. The training topics included leadership and elections, social fund, savings, and credit policies. 
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By the 31 December 2020, 15 loan and saving groups were being supported in Chinamacondo (total of 378 

people). FSL field teams are supporting the groups to progress on the constitution and management of the 

loan and saving groups. The funds being saved come from the selling of agricultural products and fisheries. 

The main customers who buy these products are from Beira city and surrounding areas.  

 1 

Output 1.2: Basic needs assistance for livelihoods security including food is provided to the 

most affected households 

Indicators: Targets  Actual 

# of HH that are supported (in-kind, e-voucher) to meet their basic 

needs through social protection system 

2,361 ongoing for 

2,555  

  
The data collection of post-harvesting assessment has been completed in Chinamacondo. Although the data 
is still being analysed, pre-analysis of the data shows that farmers are producing well and are recovering 
their livelihoods at a good pace. More than 70% of the farmers have joined the loan and savings group and 
have been able to save profits coming from the sale of their produce. 
 
In December 2020, food and seeds & tool distributions were carried out with the modality of the e-voucher 
for 800 households in Tete province, in the district of Moatize, in the communities of Katsanha, Mitsanya, 
Chinguede and Nhangoma. A total of 796 households were reached with food and seeds and tools 
(2,500Mts for food and 3000Mts for seed and tools), 
 
A PDM was conducted for the 148 fishermen that were assisted with fishing materials. The PDM, of which 
data is currently being analysed was carried out with a sample of 59 fishermen. Pre-analysis of the collected 
data shows that 75% of the fisherfolks are becoming financially independent as they are able to save money 
in the loan and savings group. One of the groups composed by 20 fishermen is reported to have saved 
about 14,000mts and will keep increasing. Most of the fish and seafood is sold to resellers who constantly 
go to Beira and other locations. 

 
 

Output 1.3: Household livelihoods security is enhanced through food production and income 

generating activities restoration.  

 

Indicators: Targets  Actual  

 

% of target HH that restore their food & income sources 

75% Not yet 

measured 

# of HHs farmers supported with assets 7,800  7,799HH 

# of farmers supported with trainings. 

 

2,000H

H  

1,792HHfarmer 

# of Fisherfolks (fisherfolks HH) supported 148HH 148 HH 
In October 2020, the data collection of post-harvesting assessment was completed. The data is currently 
being analysed.  From October 2020 to December 2020, seeds of beans, sesame, groundnuts and maize 
were distributed to 48 Field Farming Schools (FFS) in Sofala province.  Additionally, 20 FFS in Tete province 

PDM for Fisherfolks, Praia nova, Dondo district 
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were also supported with the same type of seeds. Technical Support was given to farmers and facilitators 
during the month of October 2020 as illustrated in the table below: 

 

Training Male Female Total 

CC3- Conservation agriculture techniques 
The training seeks to contribute to the improvement of 
soil fertility and conservation, and agricultural 
productivity, while preserving the environment 

562 207 769 

CR1- Management techniques and selection of cassava 
seedlings 

571 190 761 

CR2- Cassava seedlings Storage Techniques 562 207 769 

FFS5-Post-harvest (seeds and grain conservation, 
storage facility, mechanism of drying/conserving 
vegetables,) 

597 210 807 

MVC6-Gendered Value-Chain Analysis 150 42 192 

MVC7-Marketing as a Group 455 159 614 
 

 

Pregnant women and children are the main groups that suffer from malnutrition the most and are being 

sensitized to adhere to healthy and diverse diet by consuming available fruits and vegetables. In 

Coordination with the Health sector, the FSL team identified the target groups for training and held sessions 

on techniques of conservation of vegetables. Mothers were also sensitized to prepare nutritious porridges 

for their children by including in their maize flour porridge peanut butter, coconut milk, pumpkin leaves, fruit, 

fish etc. The sessions were held for about 200 households in Chinamacondo, in the district of Dondo. 

 

Post-harvest monitoring pre-analysis shows that Farmers have difficulty in preserving their seeds. Most of 

them end up consuming the seeds in fear that they will go bad. To respond to this challenge, the FSL is 

working with the communities and local authorities in Chinamacondo to support the building of infrastructures 

for Community Seed Banks. These seed banks will be shared by groups of farmers and will preserve the 

quality of the seeds for the desired periods. 

 

The community was also mobilized to adopt sustainable livelihoods.  A meeting was held with about 200 

families of charcoal producers in Chinamacondo in November 2020. The producers were sensitized to 

change their means of livelihoods from charcoal producers to agri-business. Charcoal production is being 

strongly discouraged due to the cutting down and burning of trees which promote deforestation. The Focus 

Group Discussions with charcoal producers show that most of the producers have been struggling with the 

business, as trees have become scarce and the expenses to travel with the charcoal to sell in Beira city are 

too high. Moreover, there are serious health hazards related to charcoal production combined with social 

problems that it has been bringing to families as the men are forced to stay days/weeks away from their 

families at the production site. Thus, the charcoal producers are more than willing to go into agri-business 

as an alternative means of livelihoods. The FSL team is working with the local authorities to find the best 

way to support this group with land and materials to start practicing agriculture. 

 

By December 2020, after serious consequences of bushfires, in which a shelter was accidentally burned, a 

committee composed of 20 community leaders and facilitators was formed to support with the sensitization 

of the communities against practices that are damaging to the environment like tree-cutting and bush 

burning. Communities are encouraged to use eco-friendly approaches like cut tree branches and shrubs as 

energy for cooking instead of cutting the whole tree, and to clear the land before planting instead of burning 

bushes. 

 

 

Output 1.5: Basic needs assistance for livelihoods security including food is provided to the most 

affected households 

Indicators: Target  Actual 

# households supported to meet their basic needs through social 

protection system 

2,300  ongoing 
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IFRC and CVM are working in partnership with INAS (Institute for Social Action) to provide support to the 
most vulnerable households through social protection system (cash assistance) for six months in Beira city 
in the communities of Nhangoma and Nhagau. A total of 2,555 HHs will receive assistance with cash 
assistance - 2,500 MTZ (40 CHF/ 40 USD) - from January to June. The procurement of a financial service 
provider for this implementation is ongoing. Mpesa, a mobile financial service that allows one to transfer and 
withdraw money, widely used in urban and rural Mozambique, was chosen for the transfers. Three PDMs 
are planned to be undertaken after the phase of each series of transfers. 
 
A total of 30 volunteers were trained on GBV, CEA and data collection (Kobo) in order to register the most 
vulnerable families and continue working in the selected communities. 

     

 1 

 2 

 3 

 Health  

People reached:355,110 

Male:170,453 people 

Female:184,657 people 

Outcome 1: Vulnerable people’s health and dignity are improved through increased access to 

appropriate health services 
Indicators: Targets  Actual  

people accessing appropriate health prevention and promotion service 480,122 355,110 

# of people reached through COVID-19(handwashing stations, HH visits, 

presentations, disinfection of public areas and transport) target  

1,600,000 1,807,5333 

 
# of CVM volunteers and staff respectively are trained 1050 vol & 

23 staff 

1,626 vol 

Output 1.1: Communities are effectively supported by (CVM) to effectively detect and respond to 

infectious disease outbreaks 

Indicators Targets  Actuals 
# of ORP kits that are prepositioned 5 ORP  17 
# of ORP that are established and operational  11 ORP  11 
# of CVM volunteers are trained in cholera response 150  210 
# of population is served by ORPs 50,000  40,149 
# of CVM volunteers are engaged in CBS 900  300 
# of people reached through CBS 120,000  113,723 
Cholera kits have been prepositioned in the aftermath of cyclone Idai and are in the Beira warehouse, ready 
for use in case of a cholera outbreak. 11 ORPs were set up and running during the cholera outbreak in Sofala 
province in 2019, in July 2019 this activity was phased out. In March 2020, 100 volunteers were trained on ORT 
in the districts of Malema and Monapo during the cholera outbreak in Nampula province. During the reporting 
period no volunteers have been trained in ORP/ORT nor have any ORPs been set up as there was no cholera 
outbreak. In case of an outbreak, there are over 10 trainers who could train volunteers and set up at least 10 
ORPs based on the needs. 
 

Output 1.2: Community – based disease prevention and health promotion is provided by CVM 

to target community 

Indicators: Targets  Actuals 

 # of Community Health Mobilization are operational. 20  6 

 # of CVM volunteers are equipped. 900 300 

 # of volunteer mobile health brigades supported. 100 25 

 # of children are vaccinated (supported in vaccination) 5,000 224 

 # of maternal and Infant Health care sessions provided 3,000 59 

 # of people reached through HH visits on H&DP&P 311,600 324,033 

 # of localities reached with social mobilization & risk communication 70 60 

 
3 The number of people reached through Covid-19 activities is higher than the target because CVM with the support of the IFRC has been 
the major partner of the Government, Municipalities and local authorities providing the much needed services of disinfection of public 
areas and transport, handwashing points etc, that very few partners are providing in the target communities. 
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The reporting period was marked by the beginning of the rainy season, which is expected from November 2020 
to April 2021. Due to this new reality, in all Idai response provinces, namely Manica, Tete, Sofala, Zambezia 
and Nampula, activities were aimed at prevention of acute watery diarrhoea and malaria, as the risk increased 
in Mozambique due to the rainy season. The social mobilization activities being implemented are household 
visits, presentations, and group discussions. In all activities, volunteers address acute watery diarrhoea/cholera, 
malaria and COVID-19 in an integrated manner. Priority was also given to volunteers training in CBHFA, 
including Community Based Surveillance in their social mobilization activities. In November 2020, 71 volunteers 
were trained in the first modules of CBHFA during a five-day training in the districts of Buzi and Caia in Sofala 
province and the districts of Doa and Mutarara, in Tete province.   
 
During households’ visits, Focus Group Discussions and presentations, they registered the number of people 
with AWD, malaria or COVID-19 symptoms. All the data was registered in the KoBo system. In December 2020 
alone, 4,188 household visits were and through these 22,915 persons were reached. 1,000 presentations were 
held, and 40,530 beneficiaries were reached. In Sofala province. Group discussions were organized on 
prevention of Malaria and AWD and COVID-19 and 68 beneficiaries were reached. At the six Community Health 
Mobilization Points in Beira, Dondo and Nhamatanda information was provided on prevention of diseases such 
as Malaria, AWD, HIV, and on nutrition. 3,000 Chlorine bottles were distributed to families in the provinces of 
Sofala (Buzi, Beira, Dondo, Nhamatanda and Caia) and Manica (Chimoio and Sussundenga). These Health 
activities were implemented in 47 localities. 

 
A total of six Community Health Mobilization 
Point (CHMPs) continue being active in Sofala 
province as follows: Beira (Munhava, Vaz, 
Ndunda, Villa Massane), Dondo (Nhansassa), 
Nhamatanda (Chirassicua). At the CHMP, 
volunteers provide information on prevention, 
symptoms, and treatment of AWD, Malaria, HIV 
and COVID-19 and malnutrition. In case of AWD 
the volunteers provide Oral Rehydration Solution 
treatment and hygiene promotion. Social 
mobilization activities and risk communication 
focused on AWD, Malaria and COVID-19 as 
Mozambique is in the midst of the rainy season 
and due to stagnant water, there is an increased 
risk of these diseases (breeding spaces for 
mosquitoes). Activities implemented are 
households’ visits, FGD and presentations 

 1 

 2 

 3 

 4 

 5 

Output 1.3: CVM develop the capacity to assess and provide relevant health care support to 

communities & vulnerable HH 

Indicators: Targets  Actuals  
 # of CVM technicians are effectively trained  23 24  

# of CVM volunteers are effectively trained 900 452  
# of community leaders are effectively trained 500 258  
# of disease outbreak contingency plans are developed 20 3 

• As of December 2020, there is ongoing support and trainings for 21 Health technicians in the following 
locations: Sofala: Beira, Buzi, Dondo, Nhamatanda, Caia. Manica: Sussundenga, Macate, Gondola. Tete: 
Doa, Mutarara, Moatize. Zambezia: Maganja da Costa, Morrumbala. Nampula: Nampula, Mogovolas. 

• During the month of December 2020, 91 CVM volunteers were trained in a 5-day CBHFA training in Sofala 
(Buzi & Caia) and Tete (Moatize) 

• During the month of November 2020, trainings were carried out for 71 volunteers on CBHFA in Sofala (Buzi 
& Caia) and Tete (Doa & Mutarara) 

 

Output 1.4: Communities are supported by Mozambique Red Cross (CVM)to effectively 

respond to psychosocial needs  

Indicators: Targets  Actuals 

Community Presentations by volunteers on Covid-19, AWD, Malaria prevention and symptoms  
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 # of people that are reached with PSS activities. 60,000  72,529 ppl 
# of people that are reached with PFA and stress management sessions TBD 930 ppl 
# of people attending skills for life sessions (children in safe spaces) TBD 186 children 

In December 2020, the IFRC Mental health and psychosocial support (MHPSS) team worked with mobilized 
volunteers for door to door sensitizations sessions and/or in groups sessions for PSS, psychoeducation and 
identification of MHPSS cases before Cyclone Chalane. 
The table below shows PSS support to target communities during the reporting period: 

Month Male Female Total 
Oct-20 3442 2966 6408 
Nov-20 1333 1198 2531 
Dec-20 1641 1507 3148 

  Grand Total 12087 

Skills for Life Sessions: 33 adults enrolled in October 2020 in the Skills for Life program, and up to 76 children 
were attended to in safe spaces while their parents were attending to Skills for Life sessions during the reporting 
period. 

 

 1 

 2 

 

 

Water, Sanitation and Hygiene 

People reached:597, people 

Male:81,492 people 

Female:88,283 

 

Outcome 1: Immediate and sustainable reduction in risk of water borne and water related 

diseases in targeted communities  
Indicators:  Targets  Actuals  

 100% of (350,000) population with access to safe water 100%  67% 

 50% of (350,000) people with adequate sanitation facilities  50%  80% 

Output 1.1: Continuous assessment of water, sanitation, and hygiene situation is carried out in 

targeted communities 

Indicators: Targets  Actual  
 # of site and community assessments covering 30 communities 

done (# of assessments) 

30 53 

# of CVM volunteers trained  200 137 
During the reporting period, a baseline assessment was conducted by the CVM volunteers in Tete province, 
in Benga locality, where a total of 577 households (approximately 2,097 people) were reached, in the 
communities of Mitsanha, Katsanha and Chinguede.  Moreover, two water committees were trained by the 
WASH sector in the communities of Katsanha and Mitsanha. 
 
The volunteer trainings are realized according to the activities that are planned in each location. In 
coordination with IFRC staff, CVM local branches are responsible to select these volunteers.  
 
WASH follows a multi-sectoral approach when training volunteers. This is coordinated by CVM and involves 
CEA, PGI, PSS and Information Management (IM) departments. Community-Based volunteers are significant 
to WASH activities and for the implementation of other programs. Training of volunteers also guarantees a 
more sustainable exit strategy. Community-based volunteers get trainings on handpump maintenance and 
are involved in the rehabilitation process to gain more practice so that, in case of necessity, they can intervene 
and support their communities. 
The volunteers, during the household visits, continuously monitor the WASH indicators in their communities 
as well as observe the hygiene practices. Since COVID-19 was also one of the main concerns during the 
reporting period, focus was paid to community sensitization on handwashing, social distancing and use of 
face masks in public places.  
 
Below is what has been achieved in this reporting period (October 2020 to December 2020): 

• one baseline assessment carried out in the locality of Benga, Moatize District, Tete Province in December 
2020 and 577 households (2,097 people) were reached. 

• In October and November 2020, for the implementation of WASH program in Moatiz, 35 new volunteers 
were selected and trained in target communities (10 in Chinguede, 10 in Mitsanha and 15 in Katsanha) 
with the support of IM, PSS, PGI and CEA sectors.    
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• By the end of December 2020, 73 volunteers received additional training on COVID-19 related topics.   

• The IFRC/CVM WASH team participated in the WASH Cluster to share their monthly plan.  

• The WASH team coordinated and Shared plans with local government to ensure the implementation of 
activities in the communities was aligned with government plans and strategy.  

• The WASH team coordinated with Municipal Authorities to prioritize the locations for construction and 
rehabilitation of water and sanitation facilities. 

 

 

Output 1.2: Access to safe water through community managed water sources is provided to target 

population with support of CVM 

 

Indicators: Targets  Actuals  

 # of population with access to safe water 104,800  71,514 

# of water distribution points are provided 161  111 
 A total of 12 water handpumps were rehabilitated during the reporting period in the provinces of Sofala and 
Tete, providing access to safe water to about 8,806 people. Furthermore, seven water committees were 
created in coordination with the CEA and PGI teams. Composition of the members is inclusively promoted 
through women´s participation in the Water Committee trainings. 
 
After the rehabilitation of water handpumps and the trainings of the water committees, continuous monitoring 

of activities was carried out by IFRC WASH team, in coordination with local government authorities such as 

SDPI, and trained CVM volunteers, to follow-up on the water committees’ activities, particularly the 

maintenance of water points and community satisfaction and participation. The committees and the 

communities received a training on their respective tasks and responsibilities, for example on how to deal with 

the other community members concerning the handpumps, including aspects related to the fee that is 

expected from the community members, which contributes to the maintenance and functioning of the 

handpump. Water handpumps rehabilitation is done in collaboration with local CVM and district government 

agency for Public Works, SDPI. After rehabilitation, an official handover was done to local authorities and 

communities 

Here is the observation:  

• 12 Water handpumps were rehabilitated in Dondo and Moatize Districts as follows: 

Dondo District: (Mandruzi (1)and Nhamaiabwe(1), Mutua/Chissange (4), Dondo-Sede (5), in collaboration 

with local CVM and SDPI of Dondo 

Moatize District-Tete 

Province:1 Water 

handpump in Katsanha 

(Tete, Benga district) was 

completed in October 

2020 

• During the period, 

October to December 

2020, 2,808 households 

were reached with 

monitoring on use of water 

through household visits.  

• Monitoring captured the 

hygiene and general 

behaviour change of the 

populations as positive  

• Household visits were 

also used as a means to 

spread Covid-19 

messages particularly in 

Mafambisse, Savane and 

Mutua.  

 
 

     

Training to water committee on water-pump repair, Katsanha, Tete 

Province 
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Output 1.3: Improved access to adequate sanitation is provided to and managed by the target 

population with CVM support 

Indicators: Targets  Actuals  

 # of people provided with excreta disposal facilities 25,570 20,606 
Regarding the ongoing project of latrines construction for PwSN (People with special needs) project in Mutua 
(Dondo District), the WASH team completed and shared a Presentation Note with local leaders, volunteers and 
beneficiaries, to work on change of strategy for the sanitation project, to be adapted to implementation needs. 
 
This activity is being implemented with the support of PGI, PSS and CEA teams and it ensures that people with 
special needs have access to WASH facilities. The WASH sector jointly with PGI conducted assessments and 
identified people with special needs. Then focus group discussions comprising of the community, local leaders, 
government officials and persons with special needs, came up themselves with the type of facility that meets 
their needs.  
  
The joint initiative of the WASH and PGI sectors will not only promote inclusion but also reduce the problem of 
open defecation, which is one of the biggest challenges in the target communities. The construction of the 
latrines will also create an income-generating activity for the local artisans. Beneficiary households also benefit 
from a Skills for Life package which involves vocational trainings such as dress-making skills for income-
generating. The vulnerable families include people with disabilities, chronic diseases and elderly are given full 
support in the construction of their latrines. The program aims to select and train local artisans for cement blocks 
production, dome slab production and pit construction in Miquejo B. The artisans will support 132 families to 
build their own latrines and families will contribute with digging the pit, sand and construction of superstructure.   
 
In October 2020, Community cleaning campaigns, that had been put on hold since April 2020 due to Covid-19 
measures imposed by the Mozambique government, were resumed in Ngupa (cleaning of households’ yard) 
and Subida (cleaning of school yards) by CVM volunteers engaging with communities for waste management.  
 
The following has been achieved during the reporting period: 
 
• A total of 261 households in Mutua and Dondo districts were assessed according to vulnerability criteria 
such as physical and mental disability, size of the household, access to livelihoods etc  
• 25 households of PwSN were approved to be assisted with latrine construction  
• The design of the latrine was finalized, including bill of quantities (BoQ) and Terms of Reference for 
contractor service and Chronogram   
• 202 households since April 2020, were reported to have reached the final stage of the owner-driven 
construction of their latrines, out of a target of 237 households. Families were provided with technical support 
and materials such as cement and tools for block production, prefabricated door and fittings, wood and CGI for 
roof, cleaning kits and IEC materials. Moreover, 46 most vulnerable families received total support with complete 
construction of their latrines.  

Output 1.4: Hygiene promotion activities are provided by Mozambique Red Cross (CVM) to 

target population 

Indicators: Targets  Actuals 

# of population reached with Hygiene Promotion activities 250,000 515,071 ppl 

(including those 

reached by 

COVID-19 

activities) 

% of (250,000) engage in improved safe hygiene 50% 100% 

# of CVM volunteers involved in Hygiene Promotion activities 200 274 
Standard hygiene promotion activities are ongoing in the target communities in Dondo and Beira districts, and 

during the reporting period activities were also expanded to the Moatize district in Tete province. In addition to 

the activities related to Cyclone Idai, response to COVID-19 activities has been added as of March 2020. The 

activities are implemented directly by CVM volunteers, with support and supervision of IFRC staff. The main 

activities that were implemented are household visits, community sessions, school sessions, megaphones, 

handwashing points, tippy tap construction and IEC material distribution. Currently, the volunteers directly 

involved in WASH activities are 95 and distributed as follows: 14 volunteers in Savane, 15 volunteers in 

Mafambisse, 44 volunteers in Mutua, 22 volunteers in Ngupa & Subida. The WASH team is engaged in ongoing 
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preparation of a questionnaire, (in coordination with IM/PMER sector, to evaluate the effects of the hygiene 

promotion activities implemented during the last months in the target communities, through interviews of a 

sample of population per each community.    

 

The spreading of COVID-19 prevention measures is done with the support of IEC materials, and the main 

objective is to prevent the virus contamination. The volunteers are also engaged in the supervision of the public 

tippy tap for handwashing in Mutua, which are located near the handpumps across the whole neighborhoods. 

 

During the implementation of hygiene promotion, to avoid COVID-19 contagion, the community members did 
not accept to wash hands with perfumed soap, but asked for the traditional brown soap instead, to be used in 
the handwashing points, which contributed to the increase in the number of people washing their hands.   
  

• Together with the volunteers, the WASH team worked to identify the main challenges faced by communities 
when following instructions from the health authorities.  

• The WASH team produced IEC Materials and distributed in handwashing points, community sessions and 
household visits.  

 

Output 1.5 Hygiene-related goods (NFIs) are provided to the target population along with 

training on how to use them 
Indicators: Target  Actuals 

 # of HH provided with essential hygiene items 12,568 12,568 

 # of women provided with menstrual hygiene kits 5,845  9,354 women  
The WASH program, in recognition that women do have special needs, worked hand-in-hand with PGI 
department, CVM and the government agency for Social Action, INAS, to identify beneficiaries for dignity kits in 
Beira. As a result of this coordination, in total 421 women in Beira were supported and received dignity kits 
during the month of October 2020. Please see the composition of each dignity below: 
 
Composition of each Dignity Kit 
1. 3x3 panties of different sizes (3 of each size, total is 9)  
2. 3 toothbrushes*  
3. 3 Tooth paste*  
4. 1 Vaseline/petroleum jelly  
5. 1 bucket with lid  
6. 10 bars of washing soap  
7. 1 plastic jar  
8. 1 rope for drying clothes- 5m long  
9. 1 capulana (traditional woman`s cloth)  
10. 1 pack of pegs  
11. 1 hair comb  
12. 4 bathing soap 125 gr  
  
 
The PGI team provides Menstrual Hygiene Management (MHM) trainings to beneficiaries of hygiene kits. Within 
the reporting period, trainings have been conducted in Dombe (Manica Province), Mutua, Beira, Chinamacondo, 
Praia Nova and Nhassassa.  
 
During the reporting period, the WASH team also distributed soap for the whole communities in Ngupa and 
Subida. 
 
During the emergency, water test was carried out through measuring the level of chlorine and turbidity in the 
water points (boreholes and wells), and in the resettlement centres. 
Below are some of the achievements during the reporting period:  

• The team also distributed latrine hygiene kits for the beneficiaries of latrine 

• 421 women in Beira each received a kit during the month of October 2020,  
  

  .  
 

 1 

 2 

 3 
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Protection, Gender and Inclusion 

People reached:127,067 people 

Male:60,992 people 

Female:66,075 

 

Outcome 1: Communities have identified the needs of the most vulnerable and particularly 

disadvantaged & marginalized groups due to inequality, discrimination, or exclusion 

Indicators:   

 # of people in need receiving PGI support services 120,000 127,067 

 # of CVM staff and volunteers trained and mobilized 1,200  1,712 

Output 1.1: CVM programmes ensure safe and equitable access to basic services, considering different 

needs based on 

Indicators: Target  Actual  

 # of people reached with awareness raising on gender equity on 

diversity and inclusion 

30,000 32,038 

# of people reached through MHM session 30,000  22,453 

# of people trained and mobilized on PGI topics 1,200  1,712 

% of people identified in need are referred to specialized 

services 

50% Not yet 

measured 
The PGI Team continues to capacity build CVM volunteers to disseminate key messages related to gender and 

inclusion in the target communities. The recovery program targeting People with Special Needs developed together 

with the WASH sector, in which four families of people with disabilities will receive latrines is at an advance stage. 

The PGI Team has been coordinating with Livelihoods and CEA teams on the Social Protection System program, 

to promote Gender and Diversity values including skills for life project. 

During the dignity kits distributions, sessions are held for Menstrual Hygiene Management and how to use the 

distributed kits. 
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• During the month of October 2020, a training of 13 CVM volunteers was carried out in Beira on Menstrual 

Hygiene Management subjects, in coordination with WASH and PSS teams. 

• Sessions of MHM were held during the reporting period during the distribution of dignity kits for 421 women in 

Beira City and also 242 families in Mussorize, in Manica province. 

 

 1 

 2 

 3 

 4 

Output 1.2: Emergency & recovery response operations prevent and respond to SGBV and all 

forms of violence against  children Promoting safer communities 

Indicators:  Target  Actuals 
# of people access SGBV & Child Protection behavioural change awareness sessions  30,000  42,704 

% of targeted adolescent girls who join life-skills support groups 30% Not yet 

measured 

# of CVM volunteers and staff trained on PSEA and Child Protection 800 

volunteers & 

60 staff 

1,372volunteers 

103 staff 

# of PSEA and Child Protection Policies developed 2 3 
The IFRC PGI team continues to work hand-in-hand with the CVM on the SoPs for Child Protection, SGBV and 
referral pathways. 
 

PGI Team sensitizes a family  in Macate, in Manica Province, on GBV related themes 
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After the validation of policies of PSEA, Child Protection and Code of Conduct, which were jointly drafted by 
CVM and the PGI Team, a ToT and policy roll-out for CVM staff and volunteers is planned for February 2021 
and March 2021. 
 
As a Mitigation measure against Sexual Exploitation and Abuse in the IFRC, during the months of October 2020 
to December 2020, trainings on PSEA ware held to IFRC staff, CVM staff and volunteers. The IFRC staff trained 
in PSEA were from different sectors like Fleet, logistics, WASH, Administration, IT, HR, PMER departments.  
 

• A total of 65 IFRC staff were trained, of which 21 were women and 44 were men during the months of 
October 2020 and November 2020.  

• Up to 73 volunteers were also trained in PSEA in the districts of Macate, Sussundenga and Mussorize 
during the period of October 2020 to December 2020. 

• A total of 50 volunteers, of which 30 females and 20 males, were trained in PSEA in the localities of 
Catsanha, Mitsanha and Chinguede, in the district of Moatize, in Tete province. 

 

Output 1.3: Mozambique Red Cross CVM) educational and advocacy programmes raise 

awareness on humanitarian challenges, cultivate humanitarian values and develop relevant 

interpersonal skills 
Indicators:  Targets  Actuals  

# of people are reached through IEC campaigns & Trainings 30,000  18,531 

# of CVM stakeholders sensitized and involved in CNVP issues 4 4 
To raise awareness on Connecting Natural Values and People (CNVP)-related issues (discrimination, violence 
and exclusion) at community level, the PGI worked in the production of a video related to NV during the reporting 
period, which was finalised in December 2020. The video narrates the story of a father who tries to marry his 
girlchild to an older man to pay for his debt, but his wife does not accept the situation and reports him to the 
authorities. The story raises very common Child Protection issues found in most communities in the country. 
The main object of the video is to raise awareness that Child marriage is a crime in Mozambique and the existing 
complaints and feedback mechanisms like the police, social action etc. 

 1 

 2 

 3 

 

 

Disaster Risk Reduction 

People reached: N/A 

Male: 

Female:  

Outcome 1: Communities in high risk areas are prepared for and able to respond to disaster 

Indicators: Targets  Actuals  
 # of people reached through DRR & CCA projects 57,500 n/a 

Output 1.1: Communities take active steps to strengthen their preparedness for timely and 

effective response to disasters 
Indicators:    

 # of CVM community volunteers trained in disaster response, 

preparedness 

200  1,162 vol 

Disaster risk reduction (DRR) activities have been impacted by the COVID-19 pandemic, as it entails a regular 
presence in and work with the communities. Training, awareness sessions, and drills have been put on hold to 
avoid gatherings, unnecessary travels to and presence in communities. Environmental mainstreaming activities 
across sectors are ongoing, but with adaptations due to COVID-19, and the sectors readiness to undertake 
these activities with appropriate safeguards. IFRC is coordinating with the German Red Cross, Spanish Red 
Cross, Belgium Red Cross-Flanders and clusters in order to improve DRR interventions, share and harmonize 
program tools 

Outcome2: Communities in disaster affected areas adopt climate 

environmentally responsible values and practices 

risk informed and 

Targets  Actuals 

 % of recovery programmes incorporates DRR & CCA approach 70% Not yet 

measured  

Output 1.2: Contributions to climate change mitigation are made by implementing green 

solutions 

Indicators:  Target  Actuals  

 % of programs adopt climate change mitigation measures  70%  75% 
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# of communities engage in environmental mitigation projects  10 7 
DDR activities are streamlined in sector activities to promote environmental sustainability in the target 
communities. Several ongoing FSL projects are promoting environmental sustainability in the provinces of 
Sofala and Tete. After several Focus Group Discussions and consultation with the committee of the fisherfolks, 
local authorities, government, the IFRC FSL team together with CVM designed a project to plant the mangrove 
in the locality of Praia Nova, in the -district of Dondo.  
 
In the locality of Chinamacondo, also in the district of Dondo, “Community Forests”, a reforestation project is 
also underway, where tree planting will be done in areas where trees were destroyed by Cyclone Idai, and cut 
to produce charcoal, or provide firewood for cooking. The FSL team is in an ongoing coordination with district 
government authorities and was also engaged in community consultation to design the project. The type of 
trees to be planted are mainly wild fruit trees common to the area of Chinamacondo. Currently, logistics is in 
progress to get quotes for the seedlings for the mangrove and tree planting, and all the logistics related 
expenses. 

 1 

Output 2.2: Community awareness raising programs on climate change risks and 

environmentally responsible practices are conducted in target areas 

Indictors: Target  Actual  

 # of RC/RC climate smart initiatives coordinated and fostered 4 2 
Following the environmental assessment and report supported by the Swedish Red Cross and issued in August 
2019, the operation took some steps to mitigate the impact of activities on climate, reduce its footprint and 
where possible adapt the communities’ resilience to climate change, such as investigating options for suitable 
rainwater harvesting options at community and household level, cleaning campaigns and promotion of 
community solid waste management through environmental messaging in the shelter, WASH and health 
awareness sessions and locally appropriate solutions for shelter reconstruction that use resources available to 
the community, hence reducing the impact of the complex supply chain. Furthermore, the operation has defined 
a set of reforestation projects in conjunction with DRR and Livelihoods, and in association with appropriate local 
partners and government, in view of creating alternative, environmentally friendly livelihoods for affected 

people. 

 2 
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Strategies for Implementation 

People reached: N/A 

Male: 

Female: 

 Outcome S1.1: Mozambique Red Cross (CVM) has the necessary legal, ethical, and 

financial foundations, systems and structures, competences, and capacities to plan and 

perform 

Indicators: Target  Actual  

 % of CVM staff acknowledging improvements in its management 

systems 

90%  Not yet 

measured 

Output S1.1.4: Mozambique Red Cross (CVM)has effective and motivated volunteers who 

are protected. 
Indicators:  Target  Actual  

 # of CVM volunteer adequately trained and insured 5,500 5,500 Trained 

2,000 Insured 
As of 31 December 2020, 2,000 volunteers have been trained and insured. In the next period, the operation 
will continue to support the capacity building of the volunteers and facilitate their access to institutional 
information. It is also foreseen to build the volunteer management system that allows CVM to share 
information, track their capacities, etc. It should be also noted that the operation has supported CVM with 
the insurance expenses fora total of 2,000 volunteers to support the operation. 
 
An impressive number of CVM volunteers continue to work tirelessly for the well-being of their communities, 
giving a great example of resilience, and dedication to the Movement principles of humanity and voluntary 
work. Since the start of the operation, volunteers have been routinely involved in the operation through a 
diverse range of activities, from promoting healthy communities to protecting those most in need; recovering 
access to water, improving shelter conditions, etc. Volunteers are also the entry point for community 
engagement and participation, ensuring the voices of their communities are heard and taken into 
consideration for programmatic decision-making. 
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Volunteers are also at the heart of the COVID-19 community response. Over 400 volunteers have been 
trained on Epidemic Control for Volunteers (ECV), RCCE and PSS, to start community prevention and 
sensitization activities across the country. Especially important is the element of duty of care for volunteers, 
hence attention was given to ensure they have protective equipment and understand how to use them 
properly, as well as the necessary information to deliver activities in a safe manner. To note, activities were 
also adapted to respect social distancing, avoid gatherings, and be able to access hygiene items regularly 

Output S1.1.6: National Society has the necessary corporate infrastructure and systems in 

place 

Indicators  Target  Actuals  

 Branches and NHQ have solid financial accounting capability 4  1 

CVM has a clear and feasible plan for clearing debts  1 Partially  

 CVM branches assisted with repairs/upgrades/office equipment  4 1 

  CVM embarked with forward-looking HR strategy & related PoA ongoing 40% 
The IFRC has been supporting CVM with digital transformation and inclusion. As of December 2020, more 
than 14 computers were donated to CVM health personnel to perform activities at provincial and district 
level. 
 
A total of 24 tablets were additionally donated to CVM staff for Kobo data collection especially related to 
COVID-19. The IFRC IT team created a server to manage the data in the CVM central office. Moreover, the 
IFRC bought 115 licenses for Microsoft 365 and CVM has made the migration from the previous system of 
IT to Microsoft 365. Training was held by IFRC IT team to the CVM staff on how to operate in the Microsoft 
365 system. 
 

A volunteers is supporting IDP families affected by Tropical Storm Chalane, in Buzi District 
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Strengthening CVM financial management, systems and procedures is the highest priority for the coming 
period. An experienced finance development delegate who had been recruited from January to October 
2020, with the support of the IFRC, worked to support CVM in tackling financial legacy issues including 
accounting backlogs, financial reporting, and external audits, as well as building more robust systems and 
capacities at national and branch levels, training staff, strengthening the internal audit function, and ensuring 
quality bookkeeping, accounting, and reporting. 

 1 

 2 

 3 

 4 
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Output S2.1.3: N S capacity compliance with principles and rules for Humanitarian 

Assistance is improved . 

Indicators: Target  Actual 

 # of volunteers receive community engagement & accountability 

trainings 

1,100  453 

% of target population agree their priority being met  85%  Not yet 

measured 

% of target community agree to their feedback being taken by CVM 
 

Not yet 

measured 

 # of feedback comments collected & feedback reports produced  In progress 
To ensure that programmes had the CEA component in their activities, all activity plans were previously shared 
with the CEA team during the reporting period so that they could suggest the most appropriate community 
methodologies and approaches for each specific activity, such as rapid community assessments conducted 
with the mediation of local community leaders and active listening to key community members to agree on the 
needs of each community.  
   
These plans allowed the CEA team to determine which areas of activity would be prioritised, as the department 
currently has limited human resources. Among the priorities divided into the operational categories were the 
actions as follows: 
o Training of Community Committees for WASH, water handpumps: A total of seven water committees were 

trained during the reporting period in coordination with the WASH Sector  
o Training of market leaders during RCCE activities in coordination with the Health sector 
o Training of Community Leaders in COVID-19 prevention measures 
o Support in FSL distributions of e-vouchers for seeds, tools and food assistance to about 800 households 

in Tete province during the month of December 2020.  

Output S1.1.7: N S capacity to support community-based disaster risk reduction, response & 

preparedness is strengthened 
 

Indictors:  Target Actuals  

 Population reached through DRR & CCA projects 356,398  ND 

# of staff and volunteers trained on DM & DRR 1,100  1,162 

Output S1.2.1National Society has an up-to-date strategic plan, statute and governance 

structure 

Indicators: Target  Actual  

 CVM strategic plan approved and developed In progress n/a 
There is ongoing organizational development support provided in areas such as volunteer management, 
human resource development, and branch development. Both IFRC and ICRC continue to work closely with 
CVM governance and management and will support further policy dialogue, training and development for 
senior leaders including through exchange visits and peer support. In September 2020, with the financial 
support of IFRC, CVM organized the Annual General Assembly in Chimoio, Manica Province: the importance 
of the development of national society capacity enhancement was highlighted within the framework of 
Movement Coordination and under the spirits of  Strengthening Movement Coordination and Cooperation ...  
(SMCC). A formal preparedness for emergency response review (PER) was conducted, and the results will 
be used to guide priority actions for strengthening CVM’s institutional response capacity at all levels. The 
process was initiated in late 2019 to assess CVM strengths, weaknesses, and opportunities against all 
aspects of institutional preparedness, in consultation with key internal and external stakeholders. Key areas 
such as operational management, standard operating procedures, systematic training of staff and volunteers, 
and strengthening warehouse management, logistics and communications have already been identified as 
important priorities, and an experienced  Disaster Risk Management (DRM) delegate will be recruited to 
support CVM in the implementation of the PER recommendations and plan of action. 
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In the institutional activities, plans are underway for a Training of Trainers that will be implemented in all 
provinces of the country for approximately 40 employees of the CVM who will then be the focal points of the 
CEA in their respective provinces. The trained CEA focal Points will then replicate the same training in their 
districts in order to ensure the expansion of CEA's sphere of influence from provincial to district level. In 
addition, the main tools used by CEA have been translated and adapted by the team to the Mozambican reality, 
as most of them were available in English.   
   
Of the few feedbacks reported across the Inter-Agency Linha Verde, all have been forwarded to the respective 
IFRC programmes for necessary action to be taken. Most of the reported cases continue to maintain the pattern 
of dissatisfactions/requests for information related to distributions that: 

i. did not occur,  
ii. requests for inclusion of beneficiaries,  
iii. doubts about the selection criteria.  

Once received, feedback is reviewed and the decision to take action is agreed upon in partnership with 
the programme teams, such as a distribution that had to be redone at the Matadouro location for a portion 
of families who were excluded from a Shelter NFIs distribution at the beginning of the operation. However, we 
have noted that the response time for the feedback received from the Hotline is being reasonably long and it 
is increasingly necessary to work with different feedback channels. To solve this problem, the IFRC CEA Focal 
Point contacts directly the Linha Verde focal point to strengthen coordination and shorten the response time 
for the complaints received.  

  
There is an active exit strategy that will be elaborated with more details in the next report. This involves working 
with the programs as they complete their activities. The exit strategies will involve a briefing with the head of 
the Post and the Locality, respecting the local hierarchies of power, to inform them about the next steps. Based 
on this, central figures such as community leaders, CVM volunteers and members of community committees 
(where they are already established) will be responsible for transmitting information and mediate to the 
relations with beneficiaries in each community on the next steps, since the preventive measures of COVID-19 
do not allow agglomerations of large community groups.  
 
 

Output S2.1.6: Coordination role of the IFRC with the International Humanitarian system is 

enhanced 

Indicators: Target  Actual  

 % of shelter agencies supported by the shelter cluster 100% 100% 
The Shelter Cluster Delegate not only liaises with international, government and non-government agencies but 
also represents the IFRC shelter activities to stakeholder groups as needed and agreed upon. 
 
The Shelter Cluster Delegate coordinates and mobilizes international shelter surge assistance for the related 
response operation and promotes cooperation between the operating and participating national societies. 
Moreover, he/she manages the shelter component of the emergency response, in close coordination with the 
national society. A new Shelter Delegate who will also overlook the Shelter Cluster has been recently recruited 
and will arrive soon. 
 
At the beginning of relief operations in mid-March 2019, the IFRC-led Shelter Cluster coordinated over 40 
international and national agencies to provide emergency shelter and/or NFI support to a total of 154,000 
households, across the provinces of Sofala, Manica, Zambezia, and Tete. The Shelter Cluster (SC) supported 
and advocated for a fast transition to early recovery and long-term reconstruction by engaging with the relevant 
national and local authorities, in particular with the post-cyclone reconstruction office (GREPOC) since its 
creation in July 2019.  The shelter recovery options defined by the SC in the Humanitarian Response Plan 
(HRP) as well as the shelter recovery strategy have been accepted by GREPOC as first steps towards the 
government housing reconstruction plan (PALPOC). 

 

 1 

 2 

 3 

 4 

 

Outcome S2.2: The complimentary and strengthens of the movement are enhanced 

Indictors:  Target  Actual  

 % of RC/RC actors reporting increased movement coordination 100% 100% 
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Output S2.2.1:  In large-scale emergencies the IFRC, ICRC and NS enhance operational reach & 

effectiveness by new  coordination means 

Indicators: Target  Actual 

 1 Movement 4 Was developed and updated 1 ongoing 

 1 Emergency coordination cell activated 2 100% 
The activities mentioned above were not conducted during the reporting period. Updates will be elaborated in 
the next report. 

 

 

 1 

 2 

Outcome S3.1The IFRC secretariate, with NS uses their unique position to influence 

decisions at local, national & international levels that affects the most vulnerable 

Indicators: Target  Actual  

 # of external communications activities undertaken 10 4 

 # of Advocacy and lobbying initiatives are carried out 5 1 

Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on Humanitarian 

Issues  

Indicators: Target  Actual 

# of external communications activities undertaken 10 4 

 # of Social media platforms active 2 3 
The activities mentioned above were not conducted during the reporting period. Updates will be elaborated 

in the next report. 

Output S3.1.2: IFRC produces high quality research and evaluation that informs advocacy, 

resource mobilization and programs 

Indictors: Target  Actual 

 # of evaluations and research conducted 4 5 
Post-Event Review Capability (PERC) Study: This PERC assessment, conducted in partnership between 
the IFRC and Zurich Insurance as member of the Zurich Flood Resilience Alliance (ZFRA), aimed at 
developing a model for delivering effective community flood resilience programs at scale and contributing to 
shaping the flood resilience agenda of policy makers and donors. The overall vision is for floods not to have 
a negative impact on people’s and businesses’ ability to thrive. Fieldwork took place in Mozambique from 6 
to 19 January, led by four experts, and supported by Swiss Development Cooperation and CVM. Experts 
conducted over 100 interviews, and the review of over 100 secondary sources to highlight key opportunities 
for building resilience including strengthening early warning systems and climate services coupled with 
capacity building and resourcing for early action, supporting the construction of resistant homes, connecting 
water, sanitation and hygiene (WASH) and DRR efforts, and through supporting the diversification of farming 
practices and crops. The final report was launched in May 2020. Alongside the PERC study, a review of the 
National Society preparedness for emergency response (PER) started also in January 2020, involving CVM, 
PNSs and the ICRC, and facilitated by an external consultant. The results of this analysis will support the 
prioritization of DRM work in the coming months. Through the PERC Study, CVM will receive CHF 330,000 
grant from ZFRA for a DRR project in the flood-affected regions. 

 

     

 3 

 4 

Outcome S3.2: The programmatic reach of the Mozambique Red Cross and the IFRC is 

expanded 
Indicators:  Target  Actual 

 % of reports submitted on time 80% 50% 

Output S3.2.1: Strengthening planning, monitoring, evaluation and reporting 

Indicators: Target  Actual 

 # of assessments conducted 4 5 

Output S3.2.2: Resource generation and related accountability models are developed and 

improved  

Indicators: Target  Actual  

 % of DAG members reporting a positive experience 100% 100% 
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Output S3.2.3: CVM is supported in resource and partnership development (both domestic 

and foreign sources) 

Indicators: Target  Actual 

 # of Resource mobilization plan approved 1 0 
Strengthening CVM financial management, systems and procedures is the highest priority for the coming 
period. An experienced finance development delegate who had been recruited from January to October 
2020, with the support of the IFRC, worked to support CVM in tackling financial legacy issues including 
accounting backlogs, financial reporting, and external audits, as well as building more robust systems and 
capacities at national and branch levels, training staff, strengthening the internal audit function, and ensuring 
quality bookkeeping, accounting and reporting. 

Outcome S4.1: The IFRC enhances its effectiveness, credibility, and accountability 

Indicators: Target  Actual 

 % of positive performance appraisals achieved 70%  Ongoing 

Output S4.1.2 IFRC staff shows good level of engagement and performance 

Indictors: Target Actual 

 % of planned appraisals conducted. 100% Ongoing 

Output S4.1.3: Financial resources are safeguarded; quality financial and administrative 

support is provided contributing to an efficient operations and effective use of assets 

Indicators: Target  Actual  

 # of Audits conducted 2 2 
An internal financial and management audit was carried out during the month of December 2020. More 
information will be provided in the next report. 

Output S4.1.4: Staff security is prioritized in all IFRC in all IFRC activities 

Indicators:  Target  Actual 

 % security assessments are carried out 100% 100% 

 % of the security plans are updated in all operational areas 100% 100% 
Security intervention area could present potential risks during travel, which could block implementation. The 

areas of operation may present risks that can block the operation itself, therefore appropriate measures are 

put in place to mitigate these risks or reduce their impact if they occur, which includes staff movement 

tracking, pre-deployment security/safety briefs, situation monitoring, security/safety updates, (field) 

communication systems and protocols, contingency plans, and the completion of the respective IFRC e-

learning courses. 

 

Security management as part of this operation will be based on the RCRC Fundamental Principles and 

humanitarian values. In addition, the following actions related to security will be implemented:  

• These measures include the respect of visibility through the wearing of jackets and regular 

communication on all the movements. 

• Regular briefings will be organized to remind volunteers and staff on their behaviour and Safer 

Access. 

• Coordination will be maintained between the NS and IFRC to ensure that all security measures are 

respected. 

• Constant communication check-in measures with base by all operation staff will be sustained. 

• The use of two-vehicle convoy, compliance with speed limits and other regulations.  

• Regular security updates will be organized, and information disseminated.  

• Real-time monitoring of field activities through the CVM information management system.  

• The use of other IT means of contact system to ensure communications during follow-up missions.  

Volunteers will be trained on proper handwashing and use of alcohol-based sanitizers to keep safe while 

carrying out activities, to minimize the risk of COVID-19 infection. Face masks will also be provided to 

volunteers and other Personal Protective Equipment like rubber boots and hand gloves for use during vector 

control to destroy mosquito breeding sites and clear drainages. 

 1 

 2 

 3 
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D. Financial Report 1 

 2 

As at 17 February 2020, the Appeal Coverage was at 84% (CHF 26,783,646 raised; CHF 5,216,354 funding gap) including 3 

support through Emergency Response Units (ERUs), In-kind and personnel support contributions.  The breakdown of the 4 

budget is as highlighted in the attached financial report below. 5 

 6 
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 For further information, specifically related to this operation please contact:  

In the National Society  

• Maria Christina Uamusse, Secretary General CVM; phone: +258 82 40 8280; email: 
cristina.uamusse@redcross.org.mz    

• Boavida Chambal, National Disaster Management, phone: (+258) 84 884 71 35; 
email: boavida.chambal@redcross.org.mz   

• João Horácio, Programme director, phone: +258 82 440 8280; 
email:joao.horacio@redcross.org.mz  

In the IFRC  

• IFRC Country Delegation Gorkhmaz Huseynov, Head of Country Delegation,; 
Phone: +258 87 681 0013; email: gorkhmaz.huseynov@ifrc.org 

•  

• Adesh Tripathee, Head of Disaster Crisis Prevention, Response and Recovery 
Department, Nairobi, Kenya; phone: 254731067489; email: adesh.tripathee@ifrc.org   

In IFRC Geneva  

• Nicolas Boyrie, Senior Officer Operations Coordination, Programs, Operations and 
Global Networks Practice Unit; email: nicolas.boyrie@ifrc.org   

For IFRC Resource Mobilization and Pledges support:  

• Franciscah Cherotich Kilel, Senior Officer, Partnership and Resource Development, 
Nairobi, email: franciscah.kilel@ifrc.org   

For In-Kind donations and Mobilization table support:  

• IFRC Africa Regional Office for Logistics Unit : RISHI Ramrakha, Head of Africa 
Regional Logistics Unit, email: rishi.ramrakha@ifrc.org ; phone: +254 733 888 022  

For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries)  

• IFRC Africa Regional Office: Philip Kahuho, Manager, PMER; email: 
philip.kahuho@ifrc.org ; phone: +254 732 203 081  

 1 

How we work  2 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent Movement 3 

and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and Minimum Standards 4 

in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s vision is to inspire, 5 

encourage, facilitate and promote at all times all forms of humanitarian activities by National Societies, with a view to 6 

preventing and alleviating human suffering, and thereby contributing to the maintenance and promotion of human dignity 7 

and peace in the world. 8 

 9 
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 17 
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Reporting Timeframe 2019/3-2020/07 Operation MDRMZ014
Budget Timeframe 2019-2021 Budget APPROVED

Prepared on 25 Aug 2020
All figures are in Swiss Francs (CHF)

Emergency Appeal
INTERIM FINANCIAL REPORT

III. Operating Movement & Closing Balance per 2020/07

Opening Balance 0

Income (includes outstanding DREF Loan per IV.) 18,835,352

Expenditure -11,857,528

Closing Balance 6,977,825

Deferred Income 1,685

Funds Available 6,979,510

MDRMZ014 - Mozambique - Tropical Cyclone Idai
Operating Timeframe: 14 Mar 2019 to 31 Mar 2021;    appeal launch date: 20 Mar 2019

I. Emergency Appeal Funding Requirements

Thematic Area Code Requirements CHF

AOF1 - Disaster risk reduction 848,000
AOF2 - Shelter 7,000,000
AOF3 - Livelihoods and basic needs 3,173,000
AOF4 - Health 5,500,000
AOF5 - Water, sanitation and hygiene 4,198,000
AOF6 - Protection, Gender & Inclusion 352,000
AOF7 - Migration 0
SFI1 - Strenghten National Societies 2,164,000
SFI2 - Effective international disaster management 2,908,000
SFI3 - Influence others as leading strategic partners 0
SFI4 - Ensure a strong IFRC 5,857,000

Total Funding Requirements 32,000,000

Donor Response* as per 25 Aug 2020 19,346,733

Appeal Coverage 60.46%

II. IFRC Operating Budget Implementation

Thematic Area Code Budget Expenditure Variance

AOF1 - Disaster risk reduction 936,387 329,483 606,905
AOF2 - Shelter 3,523,638 2,037,754 1,485,884
AOF3 - Livelihoods and basic needs 1,473,830 942,246 531,584
AOF4 - Health 1,730,707 1,161,470 569,237
AOF5 - Water, sanitation and hygiene 1,289,928 675,225 614,703
AOF6 - Protection, Gender & Inclusion 732,920 392,485 340,435
AOF7 - Migration 0 0 0
SFI1 - Strenghten National Societies 1,710,004 910,199 799,805
SFI2 - Effective international disaster management 3,157,839 3,398,739 -240,899
SFI3 - Influence others as leading strategic partners 286,196 330,719 -44,524
SFI4 - Ensure a strong IFRC 1,436,201 1,679,207 -243,006

Grand Total 16,277,651 11,857,528 4,420,123

IV. DREF Loan

* not included in Donor Response Loan : 750,000 Reimbursed : 750,000 Outstanding : 0

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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MDRMZ014 - Mozambique - Tropical Cyclone Idai
Operating Timeframe: 14 Mar 2019 to 31 Mar 2021;    appeal launch date: 20 Mar 2019

V. Contributions by Donor and Other Income

Opening Balance 0

Income Type Cash InKind
Goods

InKind
Personnel

Other
Income TOTAL Deferred

Income

American Red Cross 622,731 622,731
Anadarko Petroleum Corporation 60,074 60,074
Andorran Red Cross 5,470 5,470
Australian Red Cross 357,750 357,750
Austrian Red Cross 1,390,941 1,390,941
Belgian Red Cross (Francophone) 9,758 9,758
Belgium - Private Donors 90 90
Brazilian Red Cross 11,150 11,150
British Red Cross 1,839,320 251,963 2,091,283
British Red Cross (from British Government*) 2,441,718 2,441,718
British Red Cross (from DEC (Disasters Emergency Co 616,288 616,288
Bulgarian Red Cross 2,000 2,000
Center for Disaster Philanthropy 1,380 1,380
China Red Cross, Hong Kong branch 50,230 50,230
Credit Suisse Foundation 1,000,000 1,000,000
Croatian Red Cross 5,205 5,205
Czech Government 222,432 222,432
Estonia Government 33,935 33,935
European Commission - DG ECHO 170,241 170,241
Facebook 96,117 96,117
Finnish Red Cross 179,262 179,262
Fondation Trafigura 99,549 99,549
Food and Agriculture Organization of the UN (FAO) 44,028 44,028
French Red Cross 23,310 358,611 381,921
German Red Cross 56,018 20,095 76,113
Germany - Private Donors 2,598 2,598
Icelandic Red Cross 100,000 100,000
Icelandic Red Cross (from Icelandic Government*) 100,000 100,000
IFRC at the UN Inc 733 733
IFRC at the UN Inc (from Coca Cola Foundation*) 581,518 581,518
IFRC at the UN Inc (from Patrick J.McGovern Foundatio 96,739 96,739
Iraqi Red Crescent Society 997 997
Irish Government 573,010 573,010
Irish Red Cross Society 55,425 55,425
Italian Government Bilateral Emergency Fund 112,820 112,820
Japanese Red Cross Society 152,411 152,411
Liechtenstein Government 100,000 100,000
Liechtenstein Red Cross 94,965 94,965
Luxembourg Government 273,863 273,863
Nestle 93,628 93,628
Netherlands - Private Donors 12,016 12,016
New Zealand Government 336,450 336,450
New Zealand Red Cross 22,213 22,213
Norwegian Red Cross 284,539 72,922 357,461
On Line donations 38,886 38,886
OPEC Fund For International Development-OFID 486,157 486,157
Red Cross of Monaco 24,405 24,405

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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MDRMZ014 - Mozambique - Tropical Cyclone Idai
Operating Timeframe: 14 Mar 2019 to 31 Mar 2021;    appeal launch date: 20 Mar 2019

Income Type Cash InKind
Goods

InKind
Personnel

Other
Income TOTAL Deferred

Income

Singapore Red Cross Society 30,456 30,456
Slovenia Government 54,309 54,309
Spanish Government 56,771 56,771
Spanish Red Cross 2,418 37,200 39,618
Sundry Income 7,560 7,560
Swedish Red Cross 602,840 602,840
Swiss Red Cross 374,730 42,000 416,730
Switzerland - Private Donors 1,023 1,023
The Canadian Red Cross Society 7,927 121,949 8,900 138,776
The Canadian Red Cross Society (from Canadian Gove 258,318 258,318
The Netherlands Red Cross 1,005,007 1,005,007
The Netherlands Red Cross (from Netherlands Govern 1,923,913 1,923,913
The Republic of Korea National Red Cross 109,394 109,394
The South African Red Cross Society (from South Afric 39,965 39,965
United States  Government - USAID 490,214 490,214 1,685
United States - Private Donors 25,270 25,270
White and Case, LLP 24,230 24,230
World Remit 24,999 24,999

Total Contributions and Other Income 17,904,393 884,645 38,753 7,560 18,835,352 1,685

Total Income and Deferred Income 18,835,352 1,685

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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