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01 January 2021 to 31 March 2021 

Operation start date: 19 March 2019  Operation timeframe:  28 months 

Glide №: 
TC-2021-000008-MOZ 

 

IFRC Funding requirements: CHF 

32,000,000  

Federation-wide response funding 

requirements: to be confirmed 

If Emergency Appeal/ One 

International Appeal operation, DREF 

amount initially allocated: CHF 

750,000. 

Red Cross Red Crescent Movement partners currently actively involved in the operation: 

National Red Cross Societies from Spain, Belgium-Flanders, Germany, Italy and Portugal, as well as International 
Committee of the Red Cross (ICRC) and International Federation of Red Cross and Red Crescent Societies (IFRC) are 
present in the country and are actively supporting the Mozambican Red Cross (CVM, Cruz Vermelha de Moçambique). 
Many more partner National Societies (PNSs) supported CVM during the emergency phase financially and/or in-kind 
(including through the mobilization of Emergency Response Units and surge personnel): American Red Cross, Australian 
Red Cross, Austrian Red Cross, British Red Cross, Bulgarian Red Cross, Cabo Verde Red Cross, Canadian Red cross, 
Croatian Red Cross, Czech Republic Red Cross, French Red Cross, Hong Kong RC, Icelandic Red Cross, Irish Red 
Cross, Japanese Red Cross, Korean Red Cross, Kuwait Red Crescent, Liechtenstein Red Cross, Luxemburg Red Cross, 
Netherlands Red Cross, Norwegian Red Cross, Sao Tomé Red Cross, Seychelles RC, Singapore RC, Swedish Red 
Cross Swiss Red Cross and Turkish Red Crescent. 
Other partner organizations actively involved in the operation: 

WFP, FAO, UNICEF, WHO, UNFPA, IOM, Care, Save the Children, Oxfam, Caritas, and Government authorities in all 
concerned sectors. Spanish AECID, Airbus Foundation, Booking Care, Coca Cola, Credit Suisse Foundation, Czech 
Republic, DFID, ECHO, Erickson-Malinoski Giving Fund (TIAA) on behalf of Bernadette Malinoski, Estonia MoF, 
Facebook, IFRC at the UN Inc., Irish Aid, Italian Government Bilateral Fund, Lichtenstein Government, Lionel and Ann 
Rosenbaltt, Luxemburg Government, MundiPharma, New Zealand Government, OPEC Fund for International 
Development (OFID), Patrick J McGovern Foundation, Pernod Ricard, Robert L. Robertson, Sanford Waxer, Shell, 
Transfigura, USAID/OFDA, White & Case LLP, WHO, World Remit. Private donors in Germany, Belgium, Switzerland, 
United States, Netherlands. 

 

Click here for the interim financial report and here for contacts 

https://glidenumber.net/glide/public/search/details.jsp?glide=22111&record=1&last=1
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A. THE DISASTER AND THE RED CROSS RED CRES-
CENT RESPONSE TO DATE 
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10-January-2019: Tropical Storm Desmond Landfall  

14-March-2019: Tropical Cyclone Idai 

25-April-2019: Tropical Cyclone Kenneth    

January- 2020: Cholera in Nampula 

January-February 2020: Severe Floods in Central Provinces Mozambique 

March-April- 2020: COVID-19 First Case and Restrictive Measures 

 30-December 2020: Tropical Storm Chalane 

23-January-2021: Severe Tropical Cyclone Eloise 

Situation overview 
This Operation Update #8 reports on the achievements of the Emergency Appeal for Mozambique in response to 
Tropical Cyclone Idai and Kenneth for the period covering 1 January 2021 to 31 March 2021. The figures of people 
assisted are, however, cumulative since the beginning of the operation (March 2019). The months of March and April 
2021 marked the second anniversary of cyclones Idai and Kenneth respectively, which left significant destruction across 
Mozambican provinces. After two years, the main balance is visibly the 93,418 Internally Displaced Persons (IDPs)1 that 
are still living in resettlement sites and accommodation centres, in the same versions of emergency shelters from 
Cyclone Idai, now beyond degraded. The road to recovery for these communities has been difficult as it has been 
interrupted several times by the recurrent floods and tropical rains (including Cyclone Eloise),2 which created additional 
shocks: causing repeated damages to shelter, crops and infrastructure. The vulnerability of the Idai-affected 
communities has been further exacerbated by COVID-19 pandemic restrictive measures imposed by the Mozambican 
government which have been in place since March 2020. The insecurity situation in central and northern provinces has 
spiralled the number of IDPs in the country as of February 2021, 700,000 IDPs3 are reportedly said to have fled Cabo 
Delgado into neighbouring provinces or cross into Tanzania. 

According to the Shelter Cluster report4 on the challenges and gaps faced by the Idai-affected communities in central 
Mozambique, as of March 2021, the non-displaced communities who were also affected by cyclone Idai continue 
reporting large gaps and needs with 48,743 families in need of assistance in shelter and essential NFIs (non-food items) 
such as blankets, solar lamps, kitchen sets, jerry cans, sleeping mats. This group is reported to have received little 
support as none of the partners implementing permanent housing projects is working with them.  

This operation updates also highlights the changes in the humanitarian context due to the vulnerabilities generated by 
events such as the ongoing restrictions because of the COVID-19 pandemic, the floods and two tropical storm/cyclones 
experienced from December 2020 throughout January 2021 (Chalane, Eloise), and the ongoing insecurity situation in 
the country and elaborates the actions taken so far as well as the shift in the operational strategy considering these 
circumstances. Some of the recovery activities have been delayed or put on hold from March 2020 until March 2021, 
following the declaration of a State of Emergency in Mozambique and accompanying restrictions to mobility that have 
been observed as well as enhanced duty of care towards staff, volunteers, as well as of course communities.  

The Mozambique Red Cross, CVM, with the support of the IFRC and Movement partners is supporting communities 
affected by cyclones across provinces with a range of regular programmes as well as the continuation of activities of the 
latter part of the current appeal of Cyclone Idai.  

The revised Emergency Appeal chronogram was approved and published in September 2020, which resulted in a 
timeframe extension for four months to cover the time lost due to COVID-19 pandemic and fulfil the recovery 
commitments towards the population of concern.  

The ongoing COVID-19 restrictions, and the natural disaster events experienced in the country during the reporting 
period, such as flooding, and responding to more imminent needs raised by Cyclone Eloise, have undoubtedly presented 
challenges to the recovery operations of Cyclone Idai. In particular, due to the floods experienced in January 2021,  it 
was difficult to access some flood-prone areas of intervention, throughout February, especially the locality of 
Chinamacondo, in Dondo District, and the localities in Buzi and Mashanga Districts. As a consequence, some operations 
had to be put on hold, due to the 37 road cuts, as reported by the Eloise Bulletin #2. Other logistical challenges delayed 
operations such as slower procurement and transport of materials. The loss of time due to the various constraints slowed 
down the progress of recovery activities by sectors to assist the Idai affected communities. 

 

 
1 Multi-Sectoral Location Assessment-January 2021|ReliefWeb  

²Appeals - IFRC 
3 Mozambique: Cabo Delgado Emergency Situation, Flash Update #2 (4 April 2021) - Mozambique | ReliefWeb 
4 Shelter and NFI Cluster: Cyclone Eloise Impact 

http://adore.ifrc.org/Download.aspx?FileId=348606
https://www.ifrc.org/docs/Appeals/21/IBTSELOISE02.pdf
https://reliefweb.int/report/mozambique/mozambique-tropical-cyclone-idai-and-floods-multi-sectoral-location-assessment-4
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRMZ016&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://reliefweb.int/report/mozambique/mozambique-cabo-delgado-emergency-situation-flash-update-2-4-april-2021
https://reliefweb.int/report/mozambique/cyclone-eloise-impact-and-shelter-cluster-emergency-response-jan-april-2021
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During the reporting period of January – March 2021, CVM, with the support of the IFRC, CVM prepositioned emergency 
teams before Eloise making landfall. CVM volunteers supported preparedness activities and the evacuation of people 
from flood-prone areas, and CVM was one of the first to respond to the emergency on the ground. The activities carried 
out in response to the floods and cyclone Eloise include: 

• Deployment of teams from headquarters to Inhambane, Manica and Sofala Provinces in preparation for 
landfall.  

• Dissemination of Early Warning messages and support in evacuation the days before landfall 
through sound systems on cars and volunteers in Buzi and Beira.  

• Search and rescue of 150 families (882 persons, 78 men, 458 women, 346 children) through volunteers by 
boat in Buzi. People were rescued from rooftops and treetops. First aid was provided to the families.  

• CVM supported 24,301 persons to cross the river in Nhamatanda district.  

• CVM supported the government by mobilising 96 volunteers in the transit centres and put on standby a 
further 150 volunteers in the Sofala Province.  

• Distribution of 500 mosquito nets in accommodation centres in Nhamatanda District and 
almost 1,128 bottles of certeza/chlorine distributed to 4,224 beneficiaries accompanied by presentation of 
household water treatment (Districts of Buzi, Dondo, Beira, Nhamatanda). Approximately 61,467 litres of 
water were treated.   

• CVM volunteers carried out sensitization on acute watery diarrhoea, malaria and COVID-19 in 
8 accommodation centres and 7 neighbourhoods by 96 volunteers. 135 presentations were held and  

             19,249 beneficiaries were reached.  

• PSS support to staff, volunteers and beneficiaries. 1,040 sessions were held in which 5,005 beneficiaries 
were reached.  

• CVM participated in different coordination meetings such as at CENOE (Centro Nacional Operativo de 
Emergência = Emergency Ops National Center), led by INGD and HCT at all levels. 

• CVM had active participation in different clusters and leading the Shelter one with the IFRC support.  

• In Zambézia and Manica CVM, 180 volunteers were involved in the rapid assessments integrated the 
multisector lead by INGD.  

 

Highlights of the Operations Update (cumulative data) [1]:  
The IFRC and CVM assisted a total population of 736,680 people since the start of the operation, in the different 

sectors.  
• Livelihoods and Basic Needs: 62,110 people have been reached out of which 15,990 persons were 

reached during this quarter. Assistance provided ranges from basic needs assistance, to livelihoods 

recovery with seeds, agricultural tools, farming schools and support to fisherfolks in target communities. 

• Health and PSS: 398,796 people were provided with access to different health services and health 

promotion activities, including people reached on cholera prevention and awareness for COVID-19 

prevention in different provinces. 

• WASH: a total of 674,5705 people were reached through Idai/Kenneth operation with different WASH 

services, amongst which 78,119 people were only reached during this period of January – March 2021 in 

the target implementation districts. Like in the previous quarter, activities focused on hygiene promotion, 

access to safe drinking water and latrine construction where appropriate.  

• Protection, Gender and Inclusion (PGI): 127,520 people have been supported with PGI services, 

including Sexual Gender-based Violence (SGBV) prevention and Child Protection programs in the 

communities.  

• Shelter: a total of 140,217 people were supported by CVM and IFRC with essential shelter items. During 

this period, 500 people were reached through an assessment in order to establish the beneficiary list for 

durable shelter constructions. Construction materials for 100 permanent shelters have been purchased and 

construction is ongoing. In Buzi district, 2 permanent houses, which will also serve as model for the training 

of the masons will be copleted before the end of June 2021. A total of 100 permanent houses are targeted 

for the project, and the respective most vulnerable families have been identified. CVM, with the support of 

IFRC, supported a total of 500 families of IDPs fleeing the conflicts in the Province of Cabo Delgado with 

emergency shelters and NFIs.  

 

 
5 Number of people reached of 674,570 people is over the target of 350,000 people due to (1) The intense campaign and 
mobilization of all target communities on Covid-19 prevention measures done by teams and CVM volunteers, reached far 
more people than originally expected (2) The handwashing points were placed in strategic public spaces such as markets, 
health centres, schools etc were much needed and are serving far much more people than originally expected. (3) For Covid-
19 prevention measures and RCCE, CVM is the leading strategic partner for the Government and IFRC is supporting CVM`s 
ambitious plan 

https://euc-word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en%2DUS&rs=en%2DUS&wopisrc=https%3A%2F%2Fifrcorg.sharepoint.com%2Fsites%2FMozambiquecycloneoperation%2F_vti_bin%2Fwopi.ashx%2Ffiles%2F924596f0bdb745ffb50305fa4a023131&wdenableroaming=1&mscc=1&hid=00000000-0000-0000-0000-000000000000&wdorigin=Sharing&jsapi=1&jsapiver=v1&newsession=1&corrid=1c6e43c1-06d0-4296-b87d-b3321020e0ec&usid=1c6e43c1-06d0-4296-b87d-b3321020e0ec&sftc=1&mtf=1&sfp=1&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush&rct=Medium&ctp=LeastProtected#_ftn1
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Summary of events from January – March 2021 in more detail below: 

Increase in Cases of Covid-19 
The number of confirmed cases and the death toll more than doubled in January 2021, from 18,642 (December 2020) 
to 38,654 cases, and from 166 deaths (December 2020) to 367 deaths. Following the rapid increase in confirmed COVID-
19 cases and deaths since 1 January 2021, the government tightened containment measures, including implementing 
a 9 pm to 4 am curfew for the greater Maputo area, 
which was extended to all provincial and district 
capitals across the country. Although South Africa 
has reopened its main borders, strict COVID-19 
control measures and tighter border controls for 
immigrants continue to impact informal cross-
border trade and labor migration negatively. The 
current COVID-19 restrictions continue to drive 
Crisis (IPC Phase 3) outcomes among the poorest 
households in urban and peri-urban areas, as 
income from casual work and small business 
remains below average.  
 
The Health Minister, Armindo Tiago, announced on 
27 January that the 501.V2 variant had been 
circulating in Mozambique since November 2020.  
 
On 8 March 2021, vaccinations started, prioritising 
the health staff. There were 8,229 new cases in 
March, taking the total number of confirmed cases 
to 67,579. The death toll rose to 775. The number 
of recovered patients increased to 56,409, leaving 
10,391 active cases by the end of the month. 
There has been initiatives related to answering key 
covid-19 questions from community members 
through meetings and mediations by community 
leaders. 
 

Floods and Cyclone in January 2021: The floods 
and Cyclone Eloise experienced in January 2021 
generated a state of emergency in the same 
geographical areas that the operation is responding 
to cyclone Idai, bringing destruction and additional 
shocks to the Idai affected communities. 
Approximately 86,400 families were reported by the 
government to have been affected by the impact of 
the floods and cyclone Eloise6 in January 2021, 
leaving 11 people dead. Moreover, more than  
43,000 people were displaced and were sheltered in 
accommodation centres with significant numbers in 
the districts of Buzi and Nhamatanda, in Sofala 
Province.  Due to this situation, recovery activities 
were put on hold, to respond to more imminent 
humanitarian needs, especially in the districts of 
Nhamatanda and Buzi in the Sofala Province.  A 
DREF was launched for the period from January to 
April 2021. 

Access Roads: The floods experienced from 
December 2020 throughout January 2021, brought 
infrastructure damage including damage to roads. 
This made it difficult for humanitarian actors 
(including Red Cross) to access remote areas. The 
Shelter program was one of the most affected as 
truck carrying shelter materials could not access the 

 

 
6 EPoA Cyclone Eloise 

IFRC vehicle was stuck for more than 5 hours while travelling to Mashanga, 

in Sofala province-February 16, 2021 

https://adore.ifrc.org/Download.aspx?FileId=390659
https://www.worldometers.info/coronavirus/country/mozambique/#graph-cases-daily
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Chinamacondo (Dondo District) and Buzi District communities for almost two months due to damage to access roads. 
This slowed down the recovery operations of Cyclone Idai by two months in this area. 

Logistics Constraints: The restrictive measures on COVID-19 have been in place for a longer period than initially 
expected. The recovery operations were faced with further delays in procurement and logistics processes. 

The two sectors most affected by events described above:  

Shelter Program: Located in flood-prone locations, the programme was put on hold during the rainy season 2020. 
Because of the ongoing delays and knock-on impact on homes in the area, the CVM and IFRC team revisited the 
strategy of this sector’s intervention. The team discussed with community leadership the appropriateness of transitional 
shelter compared to more permanent intervention. A joint decision was made in March 2021 to support the targeted 
community by offering more permanent housing. The more permanent intervention requires a larger timeframe than 
what is available during Cyclone Idai recovery operations.  

Vocational Training Project: The project was delayed due to restrictions on COVID-19, which forced schools to close 
for a considerable number of months. Although schools resumed activities in 2021, the intake number of students was 
reduced due to the COVID-19 restrictions. Under the current timeframe of two months prior to the close of Operation 
Idai, the CVM and IFRC Livelihoods team cannot fulfil their commitment to assist 600 beneficiaries with vocational 
trainings within the period of the Cyclone Idai, however, the team intends to carry out vocational trainings for 300 young 
adults until October 2021, with the kind support of the British Red Cross. 

Summary of Red Cross Red Crescent Response to Date  
Overview of Host National Society 
The CVM has a longstanding presence in all 11 provinces of the country and currently covers 133 districts through its 
district branches, out of the 154 districts. The CVM has approximately 220 permanent staff that ensure programs are 
delivered in all 11 provinces and manage a large network of 5,500 volunteers countrywide. CVM has also 17 warehouses 
in 9 provinces, enabling a considerable preparedness and prepositioning capacity to respond to eventual emergencies. 
Nevertheless, and despite its impressive grassroots humanitarian work delivered by committed volunteers, CVM is facing 
considerable financial and managerial constraints, reducing the scope for necessary investments in capacity building of 
its human resources, provide branches with appropriate technical equipment, and upgrading its management systems.  

 
Despite constraints, the National Society was ready and positioned to support populations prior to the Cyclone Idai 
disaster, with volunteers sensitizing and supporting the preparedness of populations, and was one of the first actors to 
respond to the emergency on the ground, using financial instruments available to them through the movement (Forecast 
based project, crisis modifiers, and the DREF).  Achievements made up to December 2020 are detailed in operation 
update no 7. 
 
Overview of Red Cross Red Crescent Movement in country 
The IFRC initiated operations in Mozambique in response to the cyclones in March 2019. During the first months of the 
emergency response, the IFRC and CVM coordinated a team of 8 Emergency Response Units (ERUs) with over 160 
international surge staff. Strengthened Movement Coordination and Cooperation (SMCC) was set up, with the 
deployment of a Movement Coordination Officer, and led by CVM with IFRC support. The relief operations were intense 
and by large successful, reaching the most vulnerable populations in remote or areas cut-off from assistance, in the 
provinces of Sofala, Cabo-Delgado and Nampula. IFRC maintains a strong presence in the affected areas and in support 
of CVM, with over 100 staff (12 international and 88 national).  
 
The coordination of the operation is undertaken from Beira, with the support of the Maputo Country Office, with program 
activities extended to Manica, Tete, Zambezia and eventually Nampula, due to an ongoing cholera outbreak. The ICRC 
ended its programs in the central region and concentrates its efforts in Cabo Delgado as the conflict expands and 
population displacement increases. The collaboration between ICRC, CVM and IFRC has been instrumental to raise the 
Movement capacity in the Northern province, where its foothold in the frontline of assistance has been commended by 
the government and partners. In addition to ground operations, the ICRC continues to collaborate with CVM in 
capacitating its staff and volunteers in the areas of International Humanitarian Law (IHL) and safe access. The Spanish 
RC, German RC and Belgium-FL RC are long term partners of CVM and maintain operational presence in-country, 
particularly in the Provinces of Maputo, Gaza, Inhambane, Manica and Tete.  

 
The IFRC working hand-in-hand with CVM, initiated the set-up of a new project, Zurich Flood Resilience Alliance (ZFRA) 
for Mozambique, particularly in Sofala province covering 2 districts, 6 communities and approximately 20,000 target 
people to be reached. The Project Agreement, Project Proposal and Activity-based Detailed Budget is in the process of 
finalization together with CVM.  Coordination with INGD (National Institute for Disaster Management) was re-established 
in Sofala Province for the implementation of Community-based Disaster Risk Reduction (DRR) activities including the 
formation/re-activation of the local DRR Committees and capacity building (i.e. training and materials provision) of the 
target CVM Branches on flood search and rescue. The latter activity is being coordinated with government agency 
UNAPROC (National Unit for Civil Protection).  

https://adore.ifrc.org/Download.aspx?FileId=386997
https://adore.ifrc.org/Download.aspx?FileId=386997
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 Other PNSs continue to provide financial support to the EPoA and remote support to CVM in different thematic and 
institutional areas.  The IFRC continues to work in the strengthening coordination and partners’ involvement in support 
to CVM. 
  
On 4 March 2019, with the technical support from the IFRC and German Red Cross, CVM took the lead in 
developing an Early Action Protocol for Cyclones (EAP) within its Forecast-based financing (FbF) project. 
This was the first in the Africa region. An Early Action Protocol enhances preparedness to specific locations as the 
trajectory of a Tropical Storm or Cyclone builds up and is monitored.  More details on the  
  
In December 2020, three days prior to the predicted landfall of tropical storm Chalane forecasted for 30 of December 
2020, the Mozambique Red Cross Society (CVM) with its main governmental counterparts, supported by German Red 
Cross (GRC) and the IFRC, decided to activate the Early Action Protocol (EAP) for cyclones, and provided enhanced 
preparedness in the Buzi District, Sofala Province.7  
According to INGD (government 
Institute for Disaster Management), and 
the results of the extensive vulnerability 
and risk analysis included in the EAP, 
Buzi district had the highest population 
at risk of both flooding and the effects of 
the cyclone (category 1-3), estimated at 
25,800 people (at risk of flooding) and 
186,500 people (at risk of cyclone). The 
intervention reached 1,500 households 
by distributing shelter kits, hygiene 
promotion  and COVID-19 protection 
materials, which allowed vulnerable 
families to buffer the impact of the 
Tropical Storm Chalane coming, as well 
as the subsequent Cyclone Eloise, 
which made landfall in the same area 
one month later, in January 2021.  
The EAP activation also reinforced 
school structures in the same area.  
  
The activity raised wider awareness 
around short-term preparedness and 
disseminated shelter reinforcement 
techniques to create more resilience in 
the area, with the help of 50 CVM 
volunteers.  
  
The activation of the Early Action Protocol for Cyclones created significant visibility for CVM, also enhanced its role as 
one of the largest emergency response actors in Mozambique.  
  
In March 2021, the Early Action Protocol Activation for Cyclone Lessons Learned Workshop was conducted, led by 
CVM, with the participation and support of the IFRC and German Red Cross. Representatives from government INGD 
(National Institute for Disaster Management) and INAM (National Institute of Meteorology) were also present in the 
activity. The workshop served as a venue to emphasize on key areas for improvement in Disaster Management such 
as emergency coordination and decision-making, deployment of teams, and triggers. It also highlighted National Society 
organizational capacities (e.g. logistics, finance, HR) which need to be further enhanced in relation to Disaster 
Management. Follow-up meetings were planned for the following months to develop Plan of Action.   
  
The IFRC remains a strategic partner to CVM and support in coordination with PNSs, the government, UN, donors and 
other organisations operating in the country. In 2020, the IFRC and CVM jointly continued delivering one of the largest 
IFRC emergency appeal projects in Africa region, following Cyclones Idai and Kenneth in 2019. By the end of December 
2020, this Emergency Appeal reached approximately 640,000 people across several humanitarian sectors.  
  
As a result of strengthened disaster response capacity, with the support of IFRC and Movement partners, CVM took a 
leading role in helping communities during several other in-country disasters in 2020 (listed below). CVM led response 
by conducting search and rescue operations, by providing families with emergency shelter kits, hygiene promotion 
materials and other emergency relief supplies to families, emergency first aid and referrals to health and cholera centres, 
as well as by sharing critical disease prevention messages and psychosocial support, in accommodation centres and 
resettlement sites:  

 

 
7 Anticipation Hub 

https://reliefweb.int/sites/reliefweb.int/files/resources/Mozambique%20Cyclone%20Early%20Action%20Protocol.pdf
https://www.anticipation-hub.org/news/the-aftermath-of-anticipatory-humanitarian-actions-taken-for-severe-tropical-storm-chalane-in-mozambique-was-it-worth-it/
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• Floods in Buzi and Nhamatanda (Sofala Province), February 2020  

• Cholera in Nampula and Cabo Delgado Provinces, March 2020  

• 1,100 families reached- IDPs Fleeing armed attacks in Cabo Delgado, June 2020 (also coordinated 
with ICRC)  

• 284 families reached- IDPs Fleeing armed attacks (Manica Province), November 2020   

• 1500 families reached-EAP Chalane Tropical Storm (Sofala Province), December 2020   
 
The IFRC country delegation in Mozambique continued to support the National Society in strengthening its disaster 
preparedness and capacity to respond to hazards and crises, especially related to cyclones and floods in central 
provinces, which had been previously devasted by the impact of Cyclone Idai and Kenneth in 2019.   
  
An IFRC Disaster Relief Emergency Fund (DREF) allocation of CHF359,689 was released on 23 January to assist 
CVM in expanding its assessment and response in support of the local authorities and increase operational capacity 
with the deployment of surge teams for logistics, communication, and operations. The DREF allocation included 
Essential Shelter and Household Items, Health and Care and WASH assistance to 1,000 affected households 
(5,000 people).  

 
Overview of non-RCRC actors in country 
The Government of Mozambique (GoM) leads the overall coordination for the disaster response through the 
National Institute for Crisis Management (INGC). The GoM and INGC declared Red Emergency right after Cyclone 
Idai and responded to the crisis by putting together a ministerial response group. In May 2019, the GoM decreased 
the alert from Red to Orange. A Post-Cyclone Reconstruction Cabinet was set-up at the national and provincial 
level. A global partnership meeting took place in September 2019, seeking support to the recovery and 
reconstruction plan. Losses were identified to be up to 3.2 billion US dollars but thus far, only a small percentage 
is available for reconstruction. Since the onset of the disaster, the United Nations Office for the Coordination of 
Humanitarian Affairs (OCHA) was leading the international humanitarian coordination system in Maputo and Beira.  
  
The Ministry of Health (MoH) is leading the coordination for COVID-19 response, with the close support of WHO. 
IFRC and CVM are part of the COVID-19 national emergency committee, which also has the presence of different 
ministries, WHO, UNICEF and UNFPA. The Emergency Operations Centre (Centro Operativo de Emergencia-
COE) meets in Maputo and provinces every week and ad-hoc, as necessary. The IFRC and CVM lead the Risk 
Communication committee and the Shelter Cluster.   
 

B. THE OPERATIONAL STRATEGY  

Needs Assessment and 
Targeting 

During the reporting period, of January – March 2021, a 
Rapid Needs Assessment was carried out in the districts 
of Nhamatanda, Buzi and Mashanga, following the 
floods and cyclone Eloise in January 2021. Below, are 
some of the results for the  Nhamatanda Assessment. 
 
Following the floods and cyclone Eloise, the IFRC and CVM, through cluster coordination participated in the OCHA-
led Multi-Sectoral Rapid needs Assessment in the Sofala and Manica Province, from January 23 to 27  January 
2021. The Key finds of the Assessment are as follows: 

• Across Sofala and Manica, over 30,120 houses 
were partially destroyed and 18,710 completely 
destroyed. As of 5 February 2021, there were 32 
temporary accommodation centres, with over 
26,000 people displaced. The overcrowding and 
poor living quality conditions increased concerns 
related to protection and disease outbreak.  

• WASH infrastructure, including water sources 
were impacted by Cyclone Eloise. Many 
communities reported decreased access to water, 
lack of use of water treatment and increased open 
defecation practised, increasing the risk of AWD 
and Cholera. In some areas, critical health 
infrastructure is also not operating to ensure the 
early detection and treatment of water-borne 
diseases.  
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Handpum
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https://ifrcorg.sharepoint.com/:x:/r/sites/Mozambiquecycloneoperation/_layouts/15/Doc.aspx?sourcedoc=%7BD688D4C6-0DFC-4353-A753-BE77C4FFACBC%7D&file=Assessment-Sofala-Eloise_Tools-Nhamatanda_Data_Eng.xlsx&action=default&mobileredirect=true&cid=5a0ba834-5908-4a8b-9715-40418ee19174
https://fscluster.org/sites/default/files/documents/mozambique_cyclone_eloise_rapid_needs_assessment_19022021.pdf
https://fscluster.org/sites/default/files/documents/mozambique_cyclone_eloise_rapid_needs_assessment_19022021.pdf
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• Health infrastructure was impacted by Cyclone 
Eloise, but communities also reported lack of 
medical supplies and essential medicines. 
Several rural areas got cut off with no access to 
health services. 

• Loss of household food stocks, loss of livelihoods, 
disruption of markets and increases prices of 
basic commodities were reported. Over 261,000 
hectares were damaged ahead of the harvest 
season and over 458,000 people (291,452 in 
Sofala and 167,026 in Manica) were estimated to 
be in Crisis levels of food insecurity (IPC 3) from 
January to March 2021, according to the latest 
Integrated Phase Classification analysis. 

Ensuring integrated programming between sectors 

The International Federation of Red Cross and Red Crescent Societies (IFRC) Emergency Appeal response supports 
the Mozambique Red Cross (CVM) in providing immediate relief and post-disaster early recovery to the affected 
population across the Mozambique Central provinces. The response focuses on providing emergency shelter, water 
and sanitation (WASH), health, psychosocial support (PSS), with mainstreaming of protection, gender and inclusion 
(PGI) activities in all interventions. In the early recovery phase, the rationale of the intervention is to re-establish 
livelihoods, recover water and sanitation facilities, provide dignified and improved shelter as well as prevent outbreaks 
by reducing risks for the populations. This is done in a participatory manner, ensuring effective community 
engagement and accountability in the host communities. 
 
An ongoing integrated approach is being conducted through 10 CHMPs (Community Health Mobilisation Points). 
The Protection Gender and Inclusion team conduct Safe Space activities such as Skills for Life sessions covering 
awareness-raising on GBV and PSEA themes. Sewing machines were bought for the Safe Spaces and dressing-
making training sessions are ongoing for about 681 participants in the provinces of Sofala and Manica. Additional 
CHMPs are currently under construction by the Shelter team and 20 cyclone and flood-resistant structures are 
expected to be ready by the end of June 2021, across districts in Sofala and Manica  Provinces.  The CHMPs have 
also been crucial to support the MoH (Ministry of Health) in reaching out to populations that live in remote areas, 
distant from health centres. The Health Team coordinate CVM volunteers in the CHMP who work on Community-
Based Surveillance, sensitising on prevention of diseases such as cholera, malaria, AWD, COVID-19, referrals of 
patients to the nearest health centre (in coordination with MoH staff), ORT for AWD patients, sharing data of patients 
attended in the CHMPs with the MoH staff periodically. The WASH team carries out hygiene promotion activities in 
the CHMP, highlighting handwashing techniques, presentations on water treatment, proper domestic waste dis-
posal. 
The Livelihoods and Health teams are coordinating a project to support vulnerable communities in regards to mal-
nutrition.  
Disaster Management measures are mainstreamed across sectors, and in an integrated way sectors are sensitised 
on environmental protection and climate-smart practices.  

Ensuring local government participation The IFRC and CVM work hand-in-hand in support of the vulnerable 
communities in the cyclone areas, ensuring community and government participation is accounted for during the 
implementation of programs. Following the landfall of cyclone Idai, the government branch for Social Work, INAS 
(Instituto Nacional de Accao Social), conducted assessments to determine the impact on the communities throughout 
the neighbourhoods of Beira City. The results of the assessments showed that the worst impacted families were in 
the peri-urban including the neighbourhoods of Nhangau, Vila Massane, Nhangoma, Chota. Hence, to respond to 
this situation, CVM with the support of the IFRC, coordinated with INAS, local government and community authorities 

12%

26%
62%

Status Of Agricuture Produce After 
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to support a total of 2,555 of the most vulnerable families in these areas with the provision of multipurpose cash 
transfer programming in the communities of Nhangau and Nhangoma. The programme is funded by the British Red 
Cross. After some months of coordination, planning of the service provision and assessments, the registration and 
verification of beneficiaries was completed which included beneficiaries with and without formal documentation.  

During the activation of the Early Action Protocol (EAP) for cyclones, CVM coordinated closely with the government 
agency of national meteorological institute (INAM), making extensive consultations which led to a conclusive ‘yes – 
we should’. 

The IFRC and CVM have also been working closely with the Ministry of Health and Municipalities concerning activities 
carried out in the Health and Covid-19 programs. The INGD has been working together with CVM and IFRC in the 
Disaster Management program. 

The rehabilitation and construction of water handpumps by the WASH team is closely coordinated with the local 
government agency of Public Works. The rehabilitated and newly constructed water points are handed over to the 
government, and the respective trained water committees are also presented to both the government authorities and 
the communities. 

Coordination with Local Government and Authorities 

According to a study conducted by the government agency for Social Work, INAS (Institute of Social Services), 

some of the worst impacted families in Beira following the devastating landfall of Cyclone Idai have been ones living 

in the peri-urban neighbourhoods of Vila-Massane, Nhangau, Nhangoma, Chota. The majority of families in these 

communities had their houses damaged, and most of them lost access to livelihoods, which consisted of small 

trade, part-time jobs in the city of Beira, and small businesses. The vulnerabilities of these Idai-affected communities 

were further exacerbated by recurring disasters such as floods, Tropical Storm Chalane, Tropical Cyclone Eloise, 

and COVID-19.  

Moreover, the results of the Assessment by INAS revealed that young adults in peri-urban Beira City, are one of 

the most vulnerable groups, as majority of this group do not occupy themselves with daily activities and are prone 

to falling into negative behaviour such as alcoholism, theft, and prostitution. Hence, the findings of the INAS study, 

combined with a Labour Market Study carried out by the Livelihoods Team, were crucial in the identification of the 

communities of Nhangau and Nhangoma, to be supported with the cash program for social protection system, to a 

total of about 2,555 families. Additionally, 300 young adults to participate in vocational trainings were identified from 

the most vulnerable families in the 2 communities, of which 150 young are currently enrolled and attending classes 

in trainings of their choice including hairdressing, dressmaking, electricity, plumbing, construction. 

Coordination with Community Leaders and 

Local Authorities 

During the reporting period, community leaders, 
municipality and local authorities played a very 
important role in the implementation of health 
programs that were mainly related to community-
based disease prevention. During health inter-
ventions, the community leaders and local au-
thorities helped approach communities for com-
munity key messages, sensitisations in the pre-
vention measures of malaria, cholera, AWD, 
COVID-19, hygiene promotion measures includ-
ing handwashing. They worked together with the 
Health teams, volunteers and people in the com-
munity, mobilising and guiding all stakeholders, 
to facilitate solutions and think about the long-
term health of the community and its people. The 
key aspects of the leadership role involved influ-
encing group activities and coping with change 
especially in the COVID-19 and recurrent disaster 
context. 

 

  

Coordination with Government INGD: Capacity Building in 

Disaster Management in Nhamatanda 

https://reliefweb.int/sites/reliefweb.int/files/resources/Mozambique%20Cyclone%20Early%20Action%20Protocol.pdf
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Community Feedback and Complaints Mechanism  

Sectors routinely conduct post-distribution monitoring (PDM) exercises after interventions, though the ability to conduct 
these has been hindered by COVID-19.  A feedback system is in place through “linha verde” but IFRC and CVM 
programs will expand the channels open to receive feedback from the people served and those excluded.  
 
Several focus groups discussions were held in the communities to assess people’s perceptions about the work of the 
Red Cross and the assistance provided to them. Any feedback or complaints from the communities are taken back to 
the responsible program delegates and solutions are sought to overcome those and acted upon. 
 
There was a restructuring of community feedback flowcharts in some provinces. These restructures were mainly to 
identify CEA focal points within CVM in different provinces and to brief them on how to collect and share feedback related 
to COVID-19. This information, collected and collated by CEA focal points, is shared frequently with the IFRC Africa 
Regional Office to be integrated in the wider IFRC Africa Region RCCE COVID-19 response. To date, 430 feedbacks 
have been collected. These were surrounding perceptions/knowledge of COVID-19. The feedback was then used to 
inform CVM’s RCCE content, and ensured that CVM engaged with communities by responding to rumours and 
misinformation with correct information, responding to questions that communities have about COVID-19, and using 
suggestions from communities to improve the response whenever possible.  
 
In addition, new modalities of community interaction have been introduced. Opinion polls on people's greatest concerns 
regarding COVID-19 on CVM's social platforms, especially Twitter and Facebook, are being used in order to expand 
feedbacks channels. 

 

Sectoral Needs analysis.  
Since suffering the back-to-back shocks of Idai 
and Kenneth, Mozambique has been hit by 
other destructive storms, including Chalane in 
December 2020, followed by Tropical Cyclone 
Eloise in January 2021, which caused 
widespread damage and affected some 
176,000 people.  
 
Mozambique is facing a triple threat, namely 
insecurity/conflict, climate disasters, and the 
COVID-19 pandemic. According to the UN 
Secretary General, the Mozambican “people 
urgently need help”. In a statement released in 
March 2021, Mr. Guterres called on the 
international community to step up and support 
the humanitarian response plan for 
Mozambique, which needs $254 million to 
respond to escalating humanitarian needs 
brought on by the crises.8 

 

Shelter 
According to the Shelter Cluster9, as of December 2020, just prior to Tropical Storm Chalane, 92,749 persons were living 
in resettlement sites and most still continued to live in versions of Cyclone Idai temporary emergency shelters, now beyond 
degraded. The results from the assessment by the government agency of Disaster Management, INGD, in coordination 
with IOM, show that there was no significant displacement into the resettlement sites, following the Chalane Tropical 
Storm at the end of December, however, 4,938 families—about 24,690 people—in the resettlement sites had their tents 
and shelters destroyed or partially destroyed as a result of the Storm Chalane. When Eloise hit on 23 January 2021, it 
impacted 45% of these same Idai-affected families, which equates to 8,755 HH. Shelter Cluster reports that there is a 
huge gap between organizations’/ government’s / families' capacity to build permanent/resilient housing and the high 
numbers of families still living in emergency shelters since Idai, not to mention the new families who have resettled 
following Eloise. The gap regarding shelter in the Idai resettlement sites is approximately 5,519 households in need of 
shelter support as of March 2021. There are also shelter needs and gaps among families who have been affected by the 
cyclones but did not move to resettlement sites. The gap among this group is estimated at 48,743 households in need of 
shelter support as of March 2021. The majority of Cyclone Idai ongoing permanent housing projects do not work with the 
communities outside the resettlement sites. 

 

 
8 UN News 
9 Shelter Cluster Response: Jan-April 2021 

https://mz.goodinternet.org/sections/linha-verde-da-resposta-emerg%C3%AAncia/
https://news.un.org/en/story/2021/03/1087302
https://reliefweb.int/sites/reliefweb.int/files/resources/cyclone_eloise_shelter_cluster_overview_20.04.21.pdf
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Over 98% of the families living in the resettlement sites originated from the districts of their resettlement site's location. 
Most of these people are living in emergency shelter and in need to improve to (at least) semi-permanent, transitional 
structures. Some of these resettlement sites have been approved as permanent sites by the government and local 
authorities, with HLP (Housing Land and Property) issues being resolved to improve structures and provide better, safer 
conditions to the families. The restrictions imposed by the declaration of the State of Emergency related to the COVID-19 
pandemic delayed the capacity to undertake recovery activities. Shelter conditions are characterized by overcrowding, 
lack of privacy and dignity, poor ventilation, structural weakness, and inadequate flood protection. Approximately 80% of 
urban dwellers, some 4.6 million people, live in informal settlements in very dense, crowded and poorly ventilated housing 
conditions without access to basic services (water and sanitation, health care). These conditions cause a high risk for the 
spread of infectious diseases especially the COVID-19 outbreak.  
 
The seasonal storms have exposed weaknesses of traditional shelters in the cyclone risk provinces, which are non-
resistant and built from locally available materials. 

Livelihoods and Basic Needs 
According to fews.net,10 there are large parts of Sofala province and parts of Manica and surrounding provinces where 
the impact of tropical storm Chalane and Cyclone Eloise are expected to delay the recovery efforts from 2019's Cyclone 
Idai. Some of these zones will face Stressed (IPC Phase 2) outcomes through May except for the most affected districts 
of Búzi, Muanza, Nhamatanda, and Beira that will be in Crisis (IPC Phase 3) due to the loss of assets and crops from 
flooding. Many households with seed stocks in these affected areas are likely to take advantage of the post-flood 
agroclimatic conditions and above-average residual moisture during the second season and harvest in June/July, 
improving food security outcomes to Stressed (IPC Phase 2). Competition for job opportunities is expected to increase, 
and poor and very poor households will have limited income for market purchases.  
 
The COVID-19 pandemic is also a social and 
economic shock with direct impact on people’s 
capacity to cover their basic needs and 
continue their livelihood activities. The 
pandemic has deepened food and nutrition 
insecurity especially in urban areas where poor 
households are likely Stressed (IPC Phase 2). 
Across the country, the number of people in 
need of emergency food assistance is likely to 
increase due to COVID-19 related impacts.  
 
Following a rapid increase in confirmed 
COVID-19 cases and deaths since 1 January 
2021, the government has tightened 
containment measures, including 
implementing a 9 pm to 4 am curfew for the 
greater Maputo area. Although South Africa 
has reopened its main borders, strict COVID-
19 control measures and tighter border 
controls for immigrants continue to impact 
informal cross-border trade and labor migration 
negatively. The current COVID-19 restrictions continue to drive Crisis (IPC Phase 3) outcomes among the poorest 
households in urban and peri-urban areas, as income from casual work and small business remains below average. 
 

Health and WASH 
The reporting period from January – March 2021, was marked by the cyclone and rainy season, which is also the period 
when most cases of waterborne diseases are reported, according to the Mozambique epidemiological calendar. The 
Health Cluster11 reports that the Cholera outbreak in Cabo Delgado has been ongoing since the report of the first cases 
in January 2020. By the end of the year 2020, Cholera outbreak continued in Cabo Delgado with a cumulative total of 
3,669 cases and 40 deaths reported. In January 2021, a total of 1,528 cases were reported in Metuge, Chiuri, Pemba, 
Montepueaz and Ancuabe. From February to March 202112, a total of 1,461 new cases were reported in 5 districts,  
bringing the total number of cases to 5,510 cases and 54 deaths. The Health Cluster also reports that in Cabo Delgado, 
overall, from January to March 2021, malaria registered an increase of 30.3% compared to the same period last year, 
from 138,160 cases in 2020 to 179,967 cases in 2021. Round 1 of a pilot mass drug administration (MDA) for malaria was 
carried out in Metuge and Ibo district in February 2021. 

 

 
10 Fews.Net 
11 Health Cluster- Mozambique Cabo Delgado Humanitarian Response-January 2021 
12 Health Cluster- Mozambique Cabo Delgado Humanitarian Response- February – March 2021 

file:///C:/Users/Rosita.BICHO/Downloads/Mozambique-HC-Bulletin-Jan-21.pdf
file:///C:/Users/Rosita.BICHO/Downloads/Mozambique-HC-Bulletin-Feb-Mar-21.pdf
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In January 2021, the focus of the CVM and IFRC Health program was the CBHFA training for CVM community volunteers. 
In Tete 39 volunteers were trained in CBHFA of which 43 in Doa 15 and 14 in Mutarara, in Nampula province 40 volunteers 
were trained in Nampula City. In all provinces, Manica, Tete, Sofala, Zambezia and Nampula activities aimed at prevention 
acute watery diarrhoea and malaria increased as Mozambique is in the rainy season. The social mobilization activities 
being implemented are Household visits, presentations, and group discussions. In all activity’s volunteers address acute 
watery diarrhoea/cholera, malaria and COVID19 in an integrated matter.1483 HH visits were done and through these 
30,603 persons were reached. 508 presentations were given and 17,317 beneficiaries were reached. In Sofala province, 
group discussions were organized on the prevention of Malaria and AWD and COVID19 and 433 beneficiaries were 
reached. At the six Community Health Mobilization Points in Beira, Dondo and Nhamatanda, information is provided on 
the prevention of diseases such as Malaria, AWD, HIV and on nutrition. 3,000 Chlorine bottles have been distributed to 
families in the provinces of Sofala (Buzi, Beira, Dondo, Nhamatanda and Caia) and Manica (Chimoio and Sussundenga). 
Health activities were implemented in 47 localities. 
 
COVID-19 prevention activities continued and a total of 516,622 beneficiaries were reached through handwashing 
stations, 8,416 vehicles were disinfected at 44 points across the provinces. Volunteers in the provinces of Nampula, 
Sofala, Zambezia, Tete and Manica are doing RCCE using megaphones and sound systems on cars. Eight cars with 
sound system continue to circle through the provinces of the centre region to disseminate RCCE. Markets and hospitals 
were disinfected. Support has been provided to CVM and MoH on the implementation and improvement of COVID-19 
prevention activities across the country.  

 
In March 2021, the integrated Health team of IFRC and CVM conducted a monitoring and supervision visit to Tete and 
Manica provinces. In both provinces, a meeting was organized with the CVM provincial branch including the Health staff 
and executive council. In these meetings, the progress on implementation of the Health program was discussed as well 
as the remaining targets to reach and how to realize this in the months remaining until the end of the operation. In Tete 
province, the Health team visited as well the districts of Mutarara, Doa and Moatize to assess volunteer satisfaction and 
quality of implementation of activities. Moreover, the Health team has been busy improving the flow of finances from IFRC 
to CVM in order to increase implementation capacity. The team has been busy preparing the last Health training of the 
operation which will take place at the beginning of April 2021. 
 

DETAILED OPERATIONAL PLAN  

STRATEGIC AREAS OF FOCUS 

 

Shelter and Essential Household items 
Target: 168,140 

People Reached: 140,217 

Male: 67,304 

Female:72,913  
Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-

being and recovery through shelter and settlement solutions 

Indicators Target  Actual 

# of people assisted that receive emergency shelter assistance and awareness 

on safe shelter and good construction practices   

168,140 

people 

148,344 

people 

# of volunteers trained 200 

volunteers 

130 

volunteers 

Output 1.1: Short term shelter and settlement assistance is provided to affected households  

 

Indicators Target  Actual 

# people/households provided with emergency shelter kits which meet the 

agreed standards for the specific operational context  

10,315 HH 9,715 HH 

#of HHs reached with other Shelter NFIs 20,489 HH 20,131HH 

Progress towards Outcome 

Recurrent Floods, Storms and Cyclones 
The reporting period, from January 2021 to March 2021, was marked by the second anniversary of cyclones Idai and 
Kenneth, which left significant destruction across provinces of Mozambique. The reporting period also included 
events and impact of the rainy season of 2020/21, as explained in detail in the Situation Analysis of the present 
report. The annual rainy season is expected to end by April 2021.  
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As of December 2020, 92,749 people, who had been affected by cyclones Idai and Kenneth in 2019, are still living 
in resettlement sites and temporary emergency shelter put together post-Cyclone Idai. By their design, temporary 
shelters are not expected to last more than two years. The conditions of these temporary shelters have worsened 
and been further impacted by the rainy season of the reporting period. Specifically, the Shelter Cluster reported that 
approximately 8,755 households living in the Idai resettlement sites since 2019 experienced additional shocks from 
floods due to tropical storm Chalane (end of December 2020) and Tropical Cyclone Eloise (January 2021), causing 
further damages to their shelters. The Shelter Cluster reports that there is still a gap of 5,519 Idai-affected families 
in need of emergency shelter kits and essential NFIs as of March 2021. The majority of these households are in Buzi 
district, in the province of Sofala.  

 
Concerning the above situation, there were some additional numbers of IDPs who moved to the already overcrowded 
Cyclone Idai resettlement sites during January 2021, due to the season’s flooding and tropical rains, especially that 
of Cyclone Eloise. This has further exacerbated the vulnerability of the Idai-affected communities, especially during 
the COVID-19 pandemic. 

 
According to the Shelter and NFI Cluster update on the Cyclone Eloise Impact and Shelter Cluster Emergency Re-
sponse from April 2021, the majority of partners from the Idai Response have moved on, and those who remain lack 
funding to support the Idai-affected communities, as the majority of them reported to have simultaneously responded 
to the Insecurity Situation in the Cabo Delgado province. There is low interest from some local government as well 
as INGD in providing tarps, even if they are 2+ years old, as they request permanent housing solutions for this 
population and lack funding. 

 
Internally Displaced Persons (IDPs) due to insecurity in Sofala, Manica and Cabo Delgado 
Violent attacks in areas of the Gondola district of Manica, and Chibabava and Buzi districts of Sofala has triggered 
population movements within the Manica and Sofala provinces post-Idai. According to an assessment on Insecurity-
induced Displacement in the Central Region of Mozambique, conducted by IOM last November 2020, the results 
identified an estimated 7,038 Internally Displaced Persons (IDPs), or 1,372 households. Shelter was also mentioned 
in the report as one of the main priorities for the IDPS. 
 
The ongoing situation of violence and insecurity in the Cabo Delgado province intensified in the last quarter,  increasing 
humanitarian needs and the implications for aid agencies working in the area. As of March 2021, about 670,000 people 
are reported to have been displaced due to the conflicts, and among the urgent needs are emergency shelters.  
 
The following activities have been carried out during the current reporting period: 

• During the month of January 2021, CVM, with the support of IFRC, supported a total of 500 families of IDPs fleeing 
the conflicts in the Province of Cabo Delgado with emergency shelters.  

• CVM distributed blue tarps in December 2020 to 1200 families living across the existing resettlement sites of 
Guara Guara in preparation for the rainy season and they can be seen now across the site now, reinforcing 
Cyclone Idai tents and emergency shelters, minimizing the impact for these families.  

 
 

Output 1.2: Technical support, guidance and awareness-raising in safe shelter design and settlement 
planning and improved building techniques are provided to CVM staff, volunteers and affected households  

Indicators Target  Actual 

% of the target population provided with awareness orientation campaign 

who can build a safe shelter and identify good construction practices)   

90% Not yet 

measured 

Cyclone Idai distributed tents and shelters: Blue tarps were distributed across Buzi resettlement for reinforcement just 

before the rains in December 2020  
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 # of CVM volunteers trained in build back safer and all under one roof 

approaches  

200 

volunteers 

113 

volunteers 

# of people reached with IEC materials and awareness sessions  51,575 people 51,575 people 

 # of HHs that received at least one training in build back safer (in 

emergencies): 

10,315HHs 8,015 HHs 

Progress towards Outcome 

Recurrent Floods, Storms and Cyclones:  
According to the Post-Event Review Capability (PERC) Study, the millions of families across the cyclone-affected 
communities (Idai and Kenneth) live in non-resistant housing that they have built themselves using locally available 
materials. It is unrealistic to propose that they solely use more resistant building materials. Instead, more incremental 
and systemic support is needed. 
 
Build Back Safer Techniques 
During the reporting period, a cumulative of 113 volunteers were trained in Build Back Safer (BBS) techniques. It is a 
priority as the Idai project comes to a close, to ensure that CVM and their volunteers have capacity-building training 
in order to sustainably continue their activities.  
 
Information, Education, and Communication (IEC) Materials 
Post-distribution monitoring and evaluation of shelter assistance was completed in the communities through Focus 
Group Discussions.  
 
CVM encountered challenges during their trainings for households on owner-driven build back safer repairs. At times 
the volunteers would not find the beneficiaries at their homes as community members prioritize their livelihood 
activities, such as agriculture, fishing and part-time jobs. These activities often require people to travel away from their 
households during the day.  
 

Outcome 2: The target population has durable and sustainable shelter and settlements solutions through 
owner-driven approach 

Indicators Target  Actual 

% of target households who have durable shelter that meet national and/or 
Cluster standards for recovery for the specific operational context  

100% Not yet 
measured 

Output 2.1: The target population has durable shelter solutions  
 

Indicators Target  Actual 

# of assessments conducted  1,500HHs  1,915 HH 

# of target households who have received durable shelter and housing 

assistance that meet agreed standards for the specific operational context 

(e.g., repair or reconstruction through cash/voucher/in kind)  

1300 HH 221 HH 

Progress towards Outcome 

Very few partners are assisting with durable shelters in comparison to the significant needs and gaps. There is a huge 
gap between the capacity of the government and partners to build permanent/resilient housing and the high numbers 
of families still living in emergency shelters since Idai. The situation is worsened by the addition of the families who 
were resettled into the same resettlement sites following the floods, Tropical Storm Chalane, and Cyclone Eloise.  
 
After Cyclone Idai, and with the coordination of the Shelter Cluster and other stakeholders in the country, many vul-
nerable families in various locations of extreme deprivation were encouraged to return back to their homes after re-
ceiving relief materials consisting mainly of food items. In Beira city, most families returned home especially to the 
neighbourhoods of Manga Mungassa,  Chota, Matadouro. On the other hand, families from the flood-risk areas such 
as Praia Nova, were not allowed by the government to return home but were allocated to Mandruzi, Mutua and Savane 
resettlement sites, all in the district of Dondo. In Dondo district, IDPS at the Samora Machel accommodation and other 
centres were also given a choice to go back to their areas of origin on receiving food kits. Those who had their homes 
completely destroyed and could not go back were relocated to Mandruzi and Mutua resettlement sites. In the districts 
of Nhamatanda and Buzi districts, most of the families affected by the cyclones and flooding could not go back as 
majority of the shelters were completely destroyed. However, many families went back to their agricultural fields, which 
were distant from the resettlement sites, hence they had to build shelters close to their fields, which are mainly in 
flood-risk areas. Although most of these families that were encouraged to go back home had their shelters damaged, 
the Shelter Cluster reports that most Cyclone Idai ongoing permanent housing projects do not cover these communi-
ties.  

 
Construction of durable shelters  
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From January to March 2021, 221 families were assisted with durable shelters in Chinamacondo, in Dondo District, in 
the province of Sofala. A total of 100 permanent shelters are planned for the district of Buzi, to be finalized by end of 
June 2021. 98 masons have been trained of which 80 in Chinamacondo, Dondo district and the remaining 18 in Buzi 
and are supporting in the building of permanent houses project in the Buzi.  
 
Monitoring of housing (re)construction and peer to peer support 
One challenge to the implementation was that the cyclone-affected communities located in remote areas within Sofala 
province, mainly in the districts of Dondo (Chinamacondo), Búzi and Nhamatanda, presented significant logistics chal-
lenges. This was especially true from December to January 2021, as the floods experienced during this period dam-
aged the access roads.  
 
Additionally, it is difficult to ensure that natural building materials are obtained from sustainable sources, for example 
offsetting by tree planting. 

 

Output 2.2: Technical training and awareness raising sessions to target communities on build back safer 

shelter reconstruction/construction   

Indicators Target  Actual 

% of the target population provided with awareness orientation campaign 

who can build a safe shelter and identify good construction practices  

90% Not yet 

measured 

# of artisans trained in BBS shelter construction  120 98 

# of households trained in BBS shelter construction 1,500HHs 1,372HH 

Progress towards Outcome 

According to the Post-Event Review Capability (PERC) study, one of the clearest entry points for increasing the re-
sistance of housing is through the dissemination of more resistant building techniques. 

 
As such, technical trainings on owner-driven build back safer techniques were given to specialized artisans. This 
equips the local masons to assist the local population in rebuilding efforts after the cyclone. CVM staff and volunteers 
were organized to ensure that they could participate in training on the Participatory Approach for Safe Shelter 
Awareness (PASSA) to prepare them to implement this approach in selected communities. Additional community 
training was given at the household level for Build Back Safer techniques.  

 
A challenge in the implementation is to include information on Climate-Smart Practices within the shelter training.  
 

 

 
 

 

Livelihoods and basic needs 
Target: 65,740 people 

People Reached: 62,110 people 

Male:  29,813 people 

Female: 32,297 people 

 
Outcome 1: Communities, especially in disaster and crisis affected areas, restore and strengthen their 

livelihoods 

Indicators Target  Actual 

# of people supported by livelihoods interventions target 12,767HHs 

(63,835ppl) 

9,848HHs 

(40,240ppl) 

% of target communities perceiving increase in their capacity to 

protect their livelihoods and recover in case of disaster  

100% Not measured yet 

% of targeted individuals (beneficiaries and volunteers) that apply 

new acquired skills to strengthened and diversify livelihoods 

promoted by the program 

70% Not measured yet 

Output 1.1: Vocational skills training and/or productive assets to improve income sources are provided 

to target population.  
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Indicators Target  Actual 

# Number of target population provided with new skills and 

knowledge to compete in the job market: Target  

600 HH 150HH 

# of loan and saving groups supported or created: target:  20 saving groups 21 groups 

# of CVM volunteers trained: target:  50 volunteers 100 volunteers 

Progress towards Outcome 

Assessment results in peri-urban Beira by the government agency INAS (Institute of Social Services) revealed that 
young adults are one of the most vulnerable groups, as majority of this group do not occupy themselves with daily 
activities and are prone to falling into negative behaviour like alcoholism, theft, and prostitution. The preliminary results 
of a Labour Market Study, conducted by the FSL team indicates that builders, dressmakers, plumbers and mechanics 
professions are most in demand in Beira City and surrounding area. Out of the 2,555 households that will benefit from 
the Social Protection System, 300 have been targeted for vocational training assistance. The trainings are ongoing in 
the following areas Nhangoma and Nhangau. 
 
Vocational Training 
The IFRC and CVM FSL teams worked on the 
identification of young adults from the most 
vulnerable households to participate in the 
vocational trainings. The first 150 students out of 
the 300 to be assisted, went through a vocational 
aptitude test, which is an instrument designed to 
assess the abilities, interests, personality traits, 
and other factors deemed essential for success in 
a particular occupation. Following the test, the 
students were grouped as shown in the table 
below: 
 
The vocational trainings were delayed due to restrictions on COVID-19, which forced schools to close for a considerable 
number of months. Although schools resumed activities, in 2021, the intake number of students was reduced due to 
the COVID-19 restrictions. The CVM and IFRC team intend to carry out vocational trainings for an additional 150 young 
adults until October 2021, with the kind support of British Red Cross. The IFRC Livelihoods team in coordination with 
the government agriculture extensionists also conducted 3 trainings to 992 farmers being assisted in Chinamacondo. 
The attendance of the 3 trainings is highlighted in the table below: 

 
   
Village Savings and Loan Associations- VSLA 
The FSL team continued to facilitate and train the Village Savings and Loan Associations (VSLA)s in Dondo district,  
Sofala province and Moatize district, Tete province. During the period of January to March 2021, six new groups were 
created, for a total of 21 loan groups. The VSLAs promote the creation of groups of people (especially women) who 
pool their savings to have a source of lending funds. Members make savings contributions to the pool and can also 
borrow from it. During the last quarter, the VSLAs led to significant improvements in financial inclusion among female 
members.  The Loan and savings groups in Tete are composed of a total of 135 people, of which 60 are men and 75 
women, with a total amount saved so far at 34,140.00MT ( about CHF 525). In Chinamacondo, there are 15 Groups, 

23
4 0 12 211

31

10 8

49 

DRESSMAKING MASONRY CARPENTRY HAIRDRESSING ELECTRICITY

Vocational Training Enrollment

Female Male
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with about 314 people, of which 211 are men and 103 women, with an amount saved so far about 40,135.00MT 
(CHF617). Due to the floods and cyclone Eloise, the savings suffered significant decrease, since their livelihoods were 
affected drastically. Hence, the families did not have much to save since they had to prioritise their basic needs. 
 
Coping with Floods and Cyclones 
Food security for households in both program and comparison communities were negatively affected by floods and 
cyclone during the period. Pre-analysis shows that the program helps households to effectively offset the negative 
shocks due to loss of crops to floods compared to their peers in similar areas.  
 
Women’s empowerment 
Women’s empowerment also increased remarkably, as measured by Focus Group Discussions (FGD) with women on 
their influence over household decisions. The results of the FGDs show an increase of women who said they had 
influence on education and children’s health-related expenses. 

 
Training of Volunteers 
In January a Training of Trainers (ToT) about plague and crop disease control was carried out and was replicated 
across the Farmer Field Schools (FFS) where farmers actively participated. The trainings were rolled out in the fields 
for sesame, groundnuts, beans and cassava, in an area of two Ha, prepared by a tractor.  On 17 March, there was a 
ToT for volunteers in Beira. 

 

Output 1.2: Basic needs assistance for livelihoods security including food is provided to the most 

affected communities 

Indicators Target  Actual 

# of households supported to meet their basic needs (in-kind, e-

voucher or through the social protection system) 

2361HHs  Ongoing for 

2,555HHs 

Progress towards Outcome 

The floods and cyclones experienced during the months of December 2020 and January 2021, especially in central  
Mozambique, resulted in damages of crops. By January 2021, over 219,000 hectares of agricultural land were 
reported to have been flooded which resulted in significant of crop damage, especially in the Idai-affected 
communities. Due to the flooding and population displacement, immediate food availability was limited, and so was 
the ability of affected families to cover their basic needs. 

 
Furthermore, the presence of new pests such as the fall armyworm (FAW) is now creating additional food security 
concerns throughout the country. The fall armyworm (Spodoptera frugiperda), is an insect pest that feeds on more than 
100 crop species, causing damage to economically important crops such as maize, rice, sorghum, various legumes as 
well as vegetable crops, pasture grasses and cotton.  

Village Loan & Savings Association in Chinamacondo-Dondo District 
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According to government reports, in 2018 about 49 thousand tons of maize (staple diet of the country) were lost in 
Mozambique due to the plague. The Ministry of Agriculture (MASA) has reported FAW presence in the provinces of 
Gaza, Maputo, Manica, Zambezia, Tete and Niassa and has proposed a three-phase, $1.6 million mitigation plan. The 
plan includes FAW monitoring, conducting biological and ecological studies, an education campaign targeted at 
smallholder farmers and production of educational materials, and purchase and distribution of chemical pesticides. 
  
The IFRC and CVM Food and Livelihoods Team have been supporting communities including 7,800 farmers in the 
Cyclone affected areas of Sofala and Tete to adopt Conservation Agriculture techniques to create resilience of the 
target communities. To promote sustainability, the farmers are trained in 
organic farming techniques 
instead of the use of chemicals, 
such as pesticides and 
fertilizers, which are expensive 
for the vulnerable communities 
and have a higher 
environmental impact.  

 
The high infestations of fall 
armyworm (FAW) combined 
with the recurrent storms and 
cyclones that Mozambique 
continues to experience can 
lead to severe and significant 
crop damage and yield loss. 
FAW was detected in 
Mozambique in January 2017, and to date there is still lack of experience 
within the country`s agriculture sector in recognizing and treating FAW 
infestations. 

 
Distribution 
 
Distribution 
Due to the flooding and displacement of population, immediate food availability was limited, and so was the ability of 
affected families to cover their basic needs. The Livelihoods Team provided food assistance to about 800 families in 
the 4 communities of Katsanya, Mitsanya, Chinguede and Nhankoma, in Moatize District, Tete Province. Food, seed 
and tool distributions were carried out through the use of e-vouchers. A total of 796 households were reached with a 
distribution of food, seeds and tools (2,500Mts for food and 3000Mts for seed and tools) during the month of March 
2021, bringing to a total of 2 distributions carried out so far for the same communities. Note that all distributions were 
completed in accordance with the step-by-step guide provided by CEA&PGI.13 
 
Post-Distribution Monitoring Study 
A Post-Distribution Monitoring (PDM) was carried out in January 2021 following a food distribution conducted in 
December 2020 in the Tete Province. The food distribution method was using a smart card in which food items, seeds 
and agricultural tools were allocated to the card and given to each head of household (beneficiary). The initial plan was 
to distribute food items, seeds and agricultural tools to 800 households, but 4 beneficiaries had moved locations. 

Below are some of the results of the PDM: 
Regarding the food distribution, 63% said they did not need to ask for support in food assistance from friends or 
relatives. Results in the table below show that for 48% of the families, the food had fed their families for 3 to 4 weeks.  

 

 
13https://ifrcorg.sharepoint.com/:b:/s/CEAAfrica/EWbTAIwKx-

VGmqEL94hHXwUBCD2SBNuj2Ewax5MXUKwpLQ?e=EiWP8x 

Food kits for Distribution- 

Moatize, Tete 

https://ifrcorg.sharepoint.com/:b:/s/CEAAfrica/EWbTAIwKx-VGmqEL94hHXwUBCD2SBNuj2Ewax5MXUKwpLQ?e=EiWP8x
https://ifrcorg.sharepoint.com/:b:/s/CEAAfrica/EWbTAIwKx-VGmqEL94hHXwUBCD2SBNuj2Ewax5MXUKwpLQ?e=EiWP8x
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For how long have 
these items fed your 
family? 
 

48% said between 3 to 4 
weeks followed by 1 to 2 
weeks at 31% 

 
 

  
  
  
  
The top 2 chosen seeds 
out of the 5 options 
presented, were maize 
(33%) and beans (32%).  

 
The most popular seeds chosen were maize and beans as illustrated above, followed by sesame at 15%, which is 

mainly grown for export. From the seeds received, an average of 56% in the 4 communities, planted some of the 

seeds received with Nhankoma being the highest (66%), and 26% on average responded to having planted all the 

seeds, with Chinguede being the highest with 40%. Hence the FSL Team, in coordination with the government 

Agricultural Extensionist are sensitizing and giving technical support to the communities to ensure seeds are planted, 

and that good agricultural production is obtained, to minimize the food crisis experienced by the target communities. 

Asked about the quality of the seeds, 99% responded that they were satisfied. Before the distribution, 53% said that 
they used to obtain seeds from the black market, which did not have good quality due to the inappropriate storage 
conditions. 

 
Overall 99% of the respondents were satisfied with the distribution. 
Output 1.3: Household livelihoods security is enhanced through food production and income-generating 

activities restoration  

Indicators Target  Actual 

% of target households that restore their food and income 

sources to pre-disaster level 

75% Not yet measured 

# of farmers supported with assets 7,800HHs 9,379HH 

# of farmers supported with training 2,000 farmers 1,792HH 

# of fisherfolks supported 148 HHs 148HH        

Progress towards Outcome 

The Livelihoods team conducted a rapid assessment in the Farming Field Schools in the district of Dondo, Sofala 
province, to verify the impact of the floods and cyclone Eloise during the month of January. The pre-analysis showed 
that there were significant losses of cassava and beans crops. The cassava fields were still flooded, which caused 
losses of up to 80% of the crop. However, the groundnuts were more resistant to the floods and good production of the 

Less than 1 
week

5%

1 - 2 weeks
31%

3 - 4 weeks
48%

More than 4 
weeks
16%

TIME FOOD LASTS 

9%

15%

11%

32%

33%

0%

SEEDS MOST CHOSEN
Groundnuts Sesame Cowpea Beans Maize Other seeds
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crop is expected come the harvest season. During the month of February, the communities in the neighbourhood of 
Nhansassa planted sesame in the FFS. 
 
The CVM/IFRC Livelihoods team continued to work with the district government agricultural extensionists (SDAE) in 
the monitoring of the FFS and to give technical support to the farmers. Technical support given to farmers includes: 
▪ use of manures and organic and fertilizers, which is more sustainable for these communities compared to 

chemical-based products which are expensive and not affordable for majority of rural Mozambicans. 
▪ implementation of crop rotation  
▪ conservation agriculture, in which communities were sensitised to avoid burning bushes but instead use tools 

to clear agricultural land,  
▪ how to control weeds 
▪ seed rate spacing standard during planting 
▪ sowing procedure 

Both IFRC and government techs also support with verification of germinating power of the seeds. 
The Livelihoods team promoted agricultural trade fairs in Moatize during the starting of the harvest season in March. 

 
Trade Fairs 

BENGA ADMINISTRATIVE POST, MOATIZE, TETE 

March  
2021 

Day 1 16/03/2021 

9:00-12:00 hrs Povoado 1 Chinguede 

340 1 hr. 40 min 

14:00-17:00 hrs Povoado 2 Missanha 

Day 2 17/03/2021 9:00-17:00 hrs Povoado 3 Catsanha 324 2 hrs 00 min 

Day 3 18/03/2021 9:00-12:00 hrs Povoado 4 Nhankoma 136 2 hrs 30 min 

 
In March 2021, the IFRC livelihoods team met with leaders of the FFS in Dondo district, to sensitize and train them in 
the creation of community nurseries to benefit the entire communities. The communities were also sensitised on the 
importance of working together on such projects for their own benefit. Hence, after identifying suitable plots in the FFS, 
the farmers began the project of creating the nurseries. 

 
During monitoring of the FFS in March, the Livelihoods team observed that the cassava plants had recovered from the 
lack of calcium originated by the floods and cyclone Eloise. Moreover, the groundnuts were also of good quality. 
  
Food, Tools and Seeds Distribution in Tete  
In March, distribution of food, tools and seeds was carried to about 800 families in 4 communities namely Katsanha, 
Mitsanha, Chinguede and Nhankoma, in the district of Moatize, in Tete province. Jointly, the various sectors including 
Livelihoods, PGI, CEA, IM, INAS were engaged in the training of volunteers and suppliers on different themes including 
the selection of Beneficiaries according to Vulnerability criteria (PwSN, Chronic Disease, elderly) and prevention of 
sexual exploitation and abuse. The communities were also sensitized on the existing complaints and feedback 
mechanism including the humanitarian helpline “Linha Verde” highlighting that aid is for free, and payment should not 
be made to be on the beneficiary list neither in monetary value nor with sexual favours. Theatre groups were used to 
illustrate to the communities how the distribution would be conducted. Redrose beneficiary cards were distributed and 
the CEA team, with the support of CVM volunteers conducted community-awareness sessions on the use of 
smartcards, underling the importance of card-keeping and non-sharing. 
 
During the floods experienced in January 2021, the access roads to the communities in Chinamacondo, in Dondo 
district, were flooded which made it difficult for the teams to reach the target communities. The Livelihoods team 
continues to coordinate with other sectors especially the Disaster Risk Reduction unit to take actions to mitigate 
impacts of floods and cyclones, centred on community participation.   

 
During the monitoring of the FFS by the technicians, pest attacks were identified on the sesame plants in the neigh-
bourhood of Nhansassa. The technicians acted in intensifying the monitoring activities, highlighting the importance of 
continued use of techniques to prevent pests such as the use of organic pesticides. 

The Tete PDM results for the food, tools and seed distributions carried in December 2020 below, showed an area of 
concern regarding low agricultural productivity due to the infestation of the armyworm and grasshoppers. More than 
50% of the respondents reported a reduction in productivity due to the pests, and only 10% were using means of pest 
control. The Livelihoods team is working closely with the communal farmers sensitising on the techniques of pest 
control using organic methods. 
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Out of the 91% that said Yes, the 
highest pest attack were funnel 
caterpillar/worm (56%) followed by 
grasshoppers (30%) 
  
Point of concern and potential future 
problems 

 
 

Do you use any means of pest control? 80% said No, only 10% said Yes (remining didn’t answer) 

 
What was the trend in grain 
production after pests began to be 
noticed? 
For all communities, more than 50% 
said grain production reduced with 
Mitsanha (97%) and Chinguede 
(89%) being the highest.  
 

Point of concern and potential 
future challenges 

 

 

Output 1.5: Households are provided with multipurpose cash grants to address their basic needs  

Indicators Target  Actual 

# of households supported to meet their basic needs through the 

social protection system) 

2300HHs Ongoing for 2555 

HH 

Progress towards Outcome 

The Livelihoods teams carried out various activities between January and March, in preparation for the cash payments 
to a total of 2,555 families in peri-urban Beira City, in the neighbourhoods of Nhangau and Nhangoma. The Livelihoods 
Team conducted several coordination meetings held between IFRC, CVM, government agency for Social Work (INAS), 
Local authorities, the Beira Municipality, Community Leaders, and the communities of Nhangau and Nhangoma. 
Moreover, several coordination meetings were also held with the service provider for the Cash payments. 

 
Registration of Beneficiaries 
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2,555 families, of which 2,136 families from Nhangau and 421 families from Nhangoma were registered in the Vodacom 
Mpesa system. Teams from the Livelihoods and other sectors including IM, CEA, and PGI adapted an integrated 
approach during the registration process. An integrated training was conducted in March for the volunteers, Vodacom-
Mpesa service provider team, community leaders by the different sectors with different themes such as data collection 
and management, prevention of sexual exploitation and abuse (PSEA), gender-based violence, inclusion of people with 
specific needs, existing complaints and feedback mechanism including the humanitarian helpline “Linha Verde”. 
Capacity building was also given on customer service and to proceed when the beneficiaries get agitated. Key 
messages were also given on how to sensitise the communities on the importance of compliance with COVD restrictive 
measures of wearing masks and distancing, highlighting the special attention and priority to be given to people with 
specific needs especially elderly, pregnant women, people with disabilities, people suffering from chronic diseases. 
During the same training, the service provider Vodacom-Mpesa also trained volunteers, IFRC and CVM staff on the 
use of cash voucher payment system.  
 
A total of 15 cell phones were bought by the Livelihoods program bring the total to 20 and distributed to the 20 volunteers 
who were engaged in the beneficiary registering process.   

 
SIM Card Registration Assistance 
During the registration process of the 
beneficiaries for the Social 
Protection System Project, there 
were more than 1500 beneficiaries 
who did not have Identification 
cards, majority claiming that they 
had lost them during the cyclone and 
floods that had hit the city of Beira. 
Although the IFRC and CVM in 
coordination with INAS, made the 
effort to convince the service 
provider Vodacom-Mpesa to register 
these beneficiaries into the 
Vodacom-Mpesa system, the effort 
was in vain since Vodacom-Mpesa 
responded it could not do so 
because it would be an illegal act.  
The IFRC and CVM resolved this by 
allowing for a verification process 
that was conducted at community 
level. On allocation of the SIM cards 
registered under the Federation, 
beneficiaries were requested to sign 
an agreement form verified by the 
community leader and CVM/IFRC 
personnel. The agreement form had the name of the beneficiary as per registration details, SIM card serial number 
allocated and mobile number assigned to the SIM card. This thus provided a formal record of the beneficiary. 
 
Efforts to contact INAS were being undertaken by CVM to ensure that a mobile national identification registration 
process is conducted for the beneficiaries that lost their IDs during the cyclone disasters. This process is still in 
negotiation with the government. This process is mainly advocacy as the CVM/IFRC may not have control of the 
process. 

 

 

Health  
People Reached: 398,796 
Male: 191,471 
Female: 207,325 
 

Outcome 1: Vulnerable people’s health and dignity are improved through increased access to 

appropriate health services 

Indicators: Targets  Actual  

people accessing appropriate health prevention and promotion service 480,122 398,796 

Social Protection System project: Registration of Beneficiaries in Nhangau, Beira 
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# of people reached through COVID-19 (handwashing stations, HH visits, 

presentations, disinfection of public areas and transport) target  

1,600,000 1,807,53314 

 

# of CVM volunteers and staff respectively are trained 1050 vol & 23 

staff 

1,626 vol 

Output 1.1: Communities are effectively supported by (CVM) to effectively detect and respond to 

infectious disease outbreaks 

Indicators Targets  Actuals 

# of ORP kits that are prepositioned 5 ORP  17 

# of ORP that are established and operational  11 ORP  11 

# of CVM volunteers are trained in cholera response 150  210 

# of population is served by ORPs 50,000  40,149 

# of CVM volunteers are engaged in CBS 900  300 

# of people reached through CBS 120,000  113,723 

Progress towards Outcome   

Cholera kits have been prepositioned in the aftermath of cyclone Idai and are in the Beira warehouse, ready for use 
in case of a cholera outbreak. 11 Oral Rehydration Points were set up and running during the cholera outbreak in 
Sofala province in 2019. In July 2019, Cholera activities were completed but 100 additional volunteers were trained 
on Oral Rehydration Treatment in the districts of Malema and Monapo during the cholera outbreak in Nampula 
province in order to prepare for possible future outbreaks. During the reporting period no volunteers have been 
trained in ORP/ORT nor have any ORPs been set up as there was no cholera outbreak. In case of an outbreak, 
there are over 10 trainers who could train volunteers and set up at least 10 ORPs based on the needs.  
 

 

Output 1.2: Community – based disease prevention and health promotion is provided by CVM to target 

community 

Indicators Targets  Actuals 

# of Community Health Mobilization are operational. 20  6 

# of CVM volunteers are equipped. 900 300 

# of volunteer mobile health brigades supported. 100 25 

# of children are vaccinated (supported in vaccination) 5,000 224 

# of maternal and Infant Health care sessions provided 3,000 59 

# of people reached through HH visits on H&DP&P 311,600 324,033 

# of localities reached with social mobilization & risk communication 70 60 

Progress towards Outcome 

During this period, the Health team divided its time between the emergency response to Cyclone Eloise and subse-
quent flooding’s, COVID-19 and Cyclone Idai response. For the Cyclone Idai program, the priority was Community-
based Health and First Aid (CBHFA) training for CVM community volunteers. In Manica 104 volunteers were trained 
in CBHFA of which 30 were in Sussundenga, 41 in Gondola and 33 in Macate. In all provinces (Manica, Tete, Sofala, 
Zambezia and Nampula) activities aimed at the prevention of acute watery diarrhea and malaria increased as 
Mozambique is in the rainy season. The social mobilization activities being implemented are household visits, 
presentations, and group discussions. 

 
It is worth mentioning that volunteers address acute watery diarrhoea/cholera, malaria and COVID-19 in their weekly 

activities an integrated approach. There were 2,556 HH visits done and through this a total of 37,889 persons were 

 

 
14 The number of people reached through Covid-19 activities is higher than the target because CVM with the support of the 

IFRC has been the major partner of the Government, Municipalities and local authorities providing the much needed services 

of disinfection of public areas and transport, handwashing points etc, that very few partners are providing in the target 

communities. 
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reached. A total of 3,302 presentations were given and 37,5079 beneficiaries were reached through them. In Sofala 

province group discussions were organized on prevention of Malaria, AWD, and COVID-19 and 25,071 beneficiaries 

were reached and an additional 122 in Zambezia province. The health team has distributed 3,000 Chlorine bottles to 

families in the provinces of Sofala (Buzi, Beira, Dondo, Nhamatanda and Caia) and Manica (Chimoio and Sussun-

denga). Health activities were implemented in 47 localities. 
 

Output 1.3: CVM develop the capacity to assess and provide relevant health care support to 

communities & vulnerable HH 

Indicators Targets  Actuals 

# of CVM technicians are effectively trained  23   24  

# of CVM volunteers are effectively trained 900   880 

# of community leaders are effectively trained 500   258   

# of disease outbreak contingency plans are developed 20 3 

Progress towards Outcome 

This period was marked by continued support on trainings for 21 Health technicians in the following locations:  
▪ Sofala Province: Beira, Buzi, Dondo, Nhamatanda, Caia. Manica: Sussundenga, Macate, Gondola.  
▪ Tete Province: Doa, Mutarara, Moatize. Zambezia: Maganja da Costa, Morrumbala.  
▪ Nampula Province: Nampula, Mogovolas 

 
It was equally marked by continuous monitoring and supervision for 91 CVM volunteers who had attended a 5-day 
CBHFA training in Sofala (Buzi & Caia) and Tete (Moatize) trained in December 2020. A number of other relevant 
achievements are equally to be noted namely: 
▪ Continued monitoring for 71 volunteers on CBHFA in Sofala (Buzi & Caia) and Tete (Doa & Mutarara) trained 

in November 2020 
▪ Nampula province: 40 new volunteers were trained in Nampula City 
▪ Tete province: 39 new volunteers were trained in CBHFA of which 43 in Doa 15 and 14 in Mutarara 

  

In all provinces (Manica, Tete, Sofala, Zambezia and Nampula) activities aimed at prevention acute watery diarrhoea 

and malaria increased as Mozambique is in the rainy season. The social mobilization activities being implemented 

are household visits, presentations, and group discussions. In all activities volunteers address acute watery diar-

rhoea/cholera, malaria and COVID-19 in an integrated matter. In total, 1,483 HH visits were completed and through 

these 30,603 persons were reached. A total of 508 presentations were given and 17,317 beneficiaries were reached. 

 

In Sofala province group discussions were organized on prevention of Malaria, AWD, and COVID-19 and 433 bene-

ficiaries were reached. At the six Community Health Mobilization Points in Beira, Dondo and Nhamatanda information 

is provided on the prevention of diseases such as Malaria, AWD, HIV and also about nutrition. There were 3,000 

Chlorine bottles distributed to families in the provinces of Sofala (Buzi, Beira, Dondo, Nhamatanda and Caia) and 

Manica (Chimoio and Sussundenga). Health activities were implemented in 47 localities. 

Output 1.4: Communities are supported by Mozambique Red Cross (CVM) to effectively respond to 

psychosocial needs. 

Indicators Targets  Actuals 

# of people that are reached with PSS activities. 60,000  72,529  

# of people that are reached with PFA and stress management sessions 6000 930  

# of people attending skills for life sessions (children in safe spaces) 6000 186 children 

Progress towards Outcome 

From January to March 2021, the IFRC Mental health and psychosocial support (MHPSS) team continued to provide 
psychosocial (PSS) and psychological first aid (PFA) support to previously identified individuals hit by tropical Cy-
clone Eloise in January. An additional 20 staff from 7 provinces benefited from a PSS Training of Trainer (ToT) 
training to reach further areas in PSS activities.  
  

In Manica province, the PSS sector, represented by the Provincial Technician of Sofala, provided ToT for the Health 

Technician, Provincial Secretaries, and other CVM Technicians in Mozambique at the CVM Training Centre in 

Chimoio, addressing Psychological First Aid, Stress Management, and Referral of Cases identified in the Community 

for Health (the MHPSS - component is linked to PGI). 
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Water, sanitation and hygiene 
People Reached:  407,539 people 

Male:  195,619 

Female :  211,920 

Outcome 1: Immediate and sustainable reduction in risk of water borne and water related diseases in 

targeted communities  

Indicators Targets  Actuals  

100% of (350,000) population with access to safe water 100%  69% 

50% of (350,000) people with adequate sanitation facilities  50%  81% 

Output 1.1: Continuous assessment of water, sanitation, and hygiene situation is carried out in targeted 
communities 

Indicators Targets  Actuals  

# of site and community assessments covering 30 communities done (# of 

assessments) 

30 54 

# of CVM volunteers trained 200 176 

Progress towards Outcome   

A total of 168 water handpumps were rehabilitated as of the end of March 2021.  In this regard, 36 volunteers were 

trained in WASH data collection in the Tete Province. Also, seven new water committees were set up and trained in 

Sofala to ensure continued maintenance and proper use of rehabilitated water points. A new tender was issued in 

March to construct new latrines in Dondo district and is expected to be completed before the closure of the current 

emergency appeal. 

  
Good handwashing techniques, hygiene promotion, and household monitoring visits in respective districts were contin-

uously implemented from January to March 2021 to achieve the set target.  

 

The CVM and IFRC WASH team continued participating in the WASH Cluster meetings.  
 

Output 1.2: Access to safe water through community managed water sources is provided to target 

population with support of CVM 

Indicators  Targets  Actuals  

# of population with access to safe water 

 

104,800  74,148 

# of water distribution points are provided 161  124 

Progress towards Outcome   

Based upon coordination recommendations from the WASH Cluster meetings, where CVM, IFRC and the local gov-

ernment are represented, seven new water handpumps were rehabilitated to serve about 2,450 people in the district of 

Dondo. Six sanitation facilities in the same area were completed in schools during the reporting period. In Mutua 20 

latrines were planned for People with Special Needs (PwSN), and tenders were launched for the second phase of 

latrines in target schools in the same district. The latrine construction is planned to finish in June. 

  
Monitoring continued in this quarter to ensure proper use of the 12 water handpumps rehabilitated during the last quarter 

of 2020 in the provinces of Sofala and Tete, providing access to safe water to about 8,806 people. Furthermore, seven 

water committees were created in coordination with the CEA and PGI teams. The WASH teams equally ensured the 

set up and operationalization of trained Water Committees. 
 
 

Output 1.3: Access to safe water through community managed water sources is provided to target population 
with support of CVM 

Indicators:  Targets  Actuals  
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# of people provided with excreta disposal facilities 25,570 20,606 

Progress towards Outcome   

The construction of 20 latrines for PwSN (People with Special Needs) has been approved for in Mutua (Dondo District). 

The WASH team completed and shared a presentation note with local leaders, volunteers and beneficiaries based on 

an assessment conducted earlier in October—December. These households were selected in order to work on change 

of strategy for the sanitation project, to be adapted to implementation needs. 

  
The PGI, PSS and CEA teams have been participating in this activity to ensure that people with special needs have 

access to WASH facilities like the rest of community members. The WASH sector jointly with PGI conducted assess-

ments and identified people with special needs. Then focus group discussions comprising of the community, local 

leaders, government officials and persons with special needs, came up themselves with the type of facility that meets 

their needs.  

  
This approach will not only promote inclusion but also reduce the problem of open defecation, which is one of the 

biggest challenges in the target communities. The construction of the latrines will also create an income-generating 

activity for the local artisans. Beneficiary households also benefit from a Skills for Life package which involves vocational 

trainings such as dress-making skills for income generation. The vulnerable families include people with disabilities and 

chronic diseases, and the elderly are given full support in the construction of their latrines. The program aims to select 

and train local artisans for cement block production, dome slab production and pit construction in Miquejo. The artisans 

will support 132 families to build their own latrines and families will contribute with digging the pit, sand and construction 

of superstructure.  
 
 

Output 1.4: Hygiene promotion activities are provided by Mozambique Red Cross (CVM) to target 

population 

Indicators:  Targets  Actuals  

# of population reached with Hygiene Promotion activities 250,000 HPA Idai -250,000 ppl 

HPA Covid-268,031ppl15 

Total-518,031ppl(i 

% of (250,000) engage in improved safe hygiene 50% 100% 

# of CVM volunteers involved in Hygiene Promotion activities 200 274 

Progress towards Outcome   

Like for the previous quarter, hygiene promotion awareness activities continued in Dondo and Beira districts, combined 

with health promotion activities such as awareness raising activities. Activities were scaled up in Dondo to Moatize 

districts in Sofala and Tete provinces, respectively, since the reporting period of January – March 2021 was marked by 

rainy and cyclone season. According to the Health epidemiological calendar, the same period is also the waterborne 

diseases season, promoted by stagnant waters from the rain and floods.  

 

 
15 HPA- Hygiene Promotion Activities related to Covid-19 project. Reported under Health Sector 
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The floods experienced in the Idai-affected communities during the month of December 2020 throughout January 2021, 

brought challenges of access to clean water, and the stagnant waters created breeding spaces for mosquitoes. Hence, 

the communities were at risk of outbreak of diseases such as cholera, acute diarrhea and malaria. Moreover, crowded 

accommodation centres due to additional IDPs into the same Idai resettlement sites has further exacerbated the vul-

nerability of these communities to Covid-19.  
 

Thus, the implementation of hygiene promotion was critical to prevent outbreak. The main activities implemented were 

household visits, community and school sessions on topics and 

demonstrations on water treatment, handwashing, domestic 

waste disposal, sensitisations on preventive measures on chol-

era, acute watery diarrhoea, malaria, covid-19, using mega-

phones and distributing respective IEC materials, across com-

munities. Today there are 95 volunteers involved in WASH activ-

ities and distributed as follows: 14 volunteers in Savane, 15 vol-

unteers in Mafambisse, 44 volunteers in Mutua, 22 volunteers in 

Ngupa and Subida. A total of 250,000 people (additional 268,031 

people related to Covid-19 reported under the Health sector)  

have been so far reached to date and a total of 274 volunteers 

have been trained since the start of the project.  
 

CVM volunteers are engaged in the supervision of the public 

tippy tap for handwashing in Mutua, installed next to each reha-

bilitated water handpump. The tippy taps have been installed near the handpumps across the whole neighborhood to 

encourage everyone to wash their hands before using the water infrastructure.  

 

Output 1.5: Hygiene-related goods (NFIs) are provided to the target population along with training on 

how to use them 

Indicators:  Targets  Actuals  

# of HH provided with essential hygiene items 12,568 12,568 

# of women provided with menstrual hygiene kits 5,845  9,776  

 women  

Progress towards Outcome   

In Sofala, the Safe Space Program for Women and Children and Recreational Activities for Children continued as a 
way of ensuring social interaction for women and children, to provide psychological support and provide greater resili-
ence, and response to crisis situations. Menstrual hygiene kits were distributed during the programme in the reporting 
period. 

 

 

Protection, Gender and Inclusion 
People Reached: 127,520 

Male    : 61,210 

Female: 66,310 

 

Outcome 1: Communities have identified the needs of the most vulnerable and particularly 

disadvantaged & marginalized groups due to inequality, discrimination, or exclusion 

Indicators:  Targets  Actuals  

# of people in need receiving PGI support services 120,000 127,067 

# of CVM staff and volunteers trained and mobilized 1,200  1,712 

Output 1.1: CVM programmes ensure safe and equitable access to basic services, considering different 

needs based on 

Indicators:  Targets  Actuals  

# of people reached with awareness raising on gender equity on diversity 

and inclusion 

30,000 32,038 
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# of people reached through MHM session 30,000  22,453 

# of people trained and mobilized on PGI topics 1,200  1,712 

% of people identified in need are referred to specialized services 50% Not yet 

measured 

Progress towards Outcome   

 In Sofala, the Safe Space Program for Women and Children and Recreational Activities for Children continued, as a 
way of ensuring social interaction for women and children, to provide psychological support and provide greater 
resilience and response to crisis situations.  
  

Under the Basic Case Management approach, the PGI CVM and IFRC team continued referring16 people in need to 

support using referral mechanisms linked to gender-based violence (GBV), sexual abuse, mental illnesses, and others. 

Referrals are made for government institutions in the public sector (Police, Social Welfare) and for Health (Mental 

Health inclusive, Prosecutor's Office). Referrals are also made to Non-Government Organizations such as UNICEF, 

Save the Children, UNFPA, and Light for the World, among others. 
 
 

Output 1.2: Emergency & recovery response operations prevent and respond to SGBV and all forms of 

violence against  children Promoting safer communities 

Indicators:  Target  Actuals 

# of people access SGBV & Child Protection behavioural change awareness 
sessions  

30,000  42,704 

% of targeted adolescent girls who join life-skills support groups 30% Not yet measured 

# of CVM volunteers and staff trained on PSEA and Child Protection 800 volunteers 
& 60 staff 

1,372 volunteers 
103 staff 

# of PSEA and Child Protection Policies developed 2 3 

Progress towards Outcome   

The PGI CVM and IFRC team continued providing their services to the communities of Sofala Province. The trainings 
on Prevention of Sexual Exploitation and Abuse (PSEA), Child Protection and GBV are a necessity, since the TOT 
training on these policies is currently being carried out at the National Society level (CVM) throughout the entire National 
territory, which is an added value for the replication of the trainings until the last volunteer. If there is, in this sense, 
Financial, Personnel and material resources capacity, trainings can take place, mainly in the places where the PGI 
CVM&IFRC does not operate yet and in areas with a high level of violence and premature marriages. 

Output 1.3: Mozambique Red Cross CVM) educational and advocacy programmes raise awareness on 

humanitarian challenges, cultivate humanitarian values and develop relevant interpersonal skills 

Indicators:  Targets  Actuals  

# of people are reached through IEC campaigns & Trainings 30,000 18,531 

# of CVM stakeholders sensitized and involved in CNVP issues 4 4 

Progress towards Outcome   

In order to continue the awareness-raising on Connecting Natural Values and People (CNVP)-related issues such as 

discrimination, violence and exclusion, at community level, PGI teams worked on the production of a video related to 

Non-Violence during the reporting period which was finalised in December 2020. We sensitize and make communities 

aware of the prevention of early marriages (Child Protection) and Gender Based Violence, showing that this practice is 

wrong and is punishable by law. It also showed the complaint mechanisms available including the police and 

Government Institutions. 

  
The video narrates the story of a father who tries to marry his girlchild to an older man to pay for his debt, but his wife 

does not accept the situation and reports him to the authorities. The story raises very common Child Protection issues 

found in most communities in the country. The main object of the video is to raise awareness that Child Marriage is a 

crime in Mozambique and encourage the population to use the existing complaints and feedback mechanisms like the 

 

 
16 Referrals to government institutions - Public sector (Police, Social Welfare, Health - Mental Health inclusive, Prosecutor's Office; 

others). Referrals are also made to other NGOs, such as UNICEF, Save the Children, UNFPA, Light for the World, among others. 
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police, social action etc. The video equally helps in raising awareness on Connecting Natural Values and People 

(CNVP)-related issues at the community level across Mozambique. The video has been disseminated on relevant 

platforms such as WhatsApp, Facebook, Youtube as per the links below: 

  
Youtube: https://youtu.be/XGzNM9Pc2Ks Facebook: https://fb.watch/5pZU4xAu38/   

 
 

 

Disaster Risk Reduction 
People Reached: N/A 

Male:  

Female:  

 

Outcome 1: Communities in high-risk areas are prepared for and able to respond to disaster 

Indicators: Targets  Actuals  

# of people reached through DRR & CCA projects 57,500 N/A 

Output 1.1: Communities take active steps to strengthen their preparedness for timely and effective response 

to disasters 

Indicators:    

# of CVM community volunteers trained in disaster response, preparedness 200  1,162 vol 

Progress towards Outcome   

Mozambique is prone to the impact of various natural hazards such as cyclones and floods. Communities have an 
interrupted and slow process to recovery because of the recurrent hazards. The implementation of community-based 
Disaster Risk Reduction (DRR) activities remained affected by challenges and internal and external constraints. 
Hence, during the reporting period, the planned community-based activities were not rolled out. Nevertheless, the NS, 
with the support of the IFRC, strived to integrate DRR principles and measures into other sectors like FSL.  
 
Towards the end of February 2021, a Disaster Management (DM) Delegate came on board to support the NS in 
planning and initiating the implementation of DRR activities and adapting a Program Strategy suited to the context 
and considering the surrounding constraints.   
Outcome 2: Communities in disaster affected areas adopt climate risk informed and environmentally 

responsible values and practices  

Indicators:  Target  Actuals 

% of recovery programmes incorporates DRR & CCA approach 70% Not yet 

measured  

Output 2.1:  Contributions to climate change mitigation are made by implementing green solutions 

Indicators:  Targets  Actuals  

% of programs adopt climate change mitigation measures  70%  75% 

# of communities engage in environmental mitigation projects  10 7 

Progress towards Outcome   

Majority of the communities in rural Mozambique rely heavily on natural resources as the main sources of livelihoods. 
Some of the most common and harmful practices include: 

1.  tree cutting for charcoal production, firewood (energy) for cooking, and wooden poles for building shelters  
2.  burning bushes for land clearing to practice agriculture, and hunting of small animals as source of food 
3.  fishing with mosquito nets, which harmful for the marine life as it kills algae and small creatures. 

 
Continued efforts have been made to integrate DRR principles and measures in sectors, promoting environmental 
sustainability and adaptation to the impacts of climate change.  
 
Mangrove Plantation 
Several ongoing FSL projects are promoting environmental sustainability in the provinces of Sofala and Tete. After a 
series of focus group discussions and consultations with fisherfolk committees and local authorities, the IFRC FSL 
team together with CVM designed a project to plant mangroves in the locality of Praia Nova, Dondo District. 

https://youtu.be/XGzNM9Pc2Ks
https://fb.watch/5pZU4xAu38/
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Community Orchards and Forests 
During the month of February, the IFRC and CVM FSL team facilitated community meetings in Chinamacondo, Dondo 
District. These meetings focused on discussing deforestation challenges brought about by the massive cutting of trees 
for charcoal – one of the main livelihood sources in the area. During the discussions, it was agreed that planting trees 
should be a priority, and Associations were created to manage community orchards and forests.  
 
Sensitization on Environmental Sustainable Solutions 
In addition, the FSL team sensitised communities on the importance of environmental education and adapting local and 
environmentally sustainable solutions. In coordination with the government, FSL team technicians assessed suppliers 
in Dondo, and the quality of fruit trees supplied such as cashew, citrus, eucalyptus, and pineapples, among others. 
 
Integration of eco-based DRR into different sectors 
Following an integrated approach, the different sectors have supported activities where eco-based DRR is considered 
such as Conservation Farming and Fishing with environmentally friendly fishing nets and tools under FSL and Build 
Back Safer artisans project which involved local artisans in more resilient shelter construction under Shelter.  
 
Income generating activities have empowered communities, especially women-headed households, who are able to 
address the basic needs of their families and save some funds through the Village Savings and Loan Associations. 

 

Output 2.2:  Community awareness raising programs on climate change risks and environmentally 

responsible practices are conducted in target areas 

Indicators:  Targets  Actuals  

# of RC/RC climate smart initiatives coordinated and fostered 4 2 

Progress towards Outcome   

As aforementioned, community based DRR and CCA activities remained affected by various challenges and 
constraints. Hence, during the reporting period, community-based activities on DRR and CCA have not been carried 
out. Nonetheless, initial discussions were conducted to identify and map existing DRR and CCA tools and materials, 
with the National Institute of Disaster Risk Reduction of Mozambique (Instituto Nacional de Gestão e Redução do Risco 
de Desastres/INGD) and other RCRC Movement Partners who implemented previous DRR and CCA projects in 
Mozambique. These materials will be utilized in raising community awareness on climate change and DRR in target 
communities.  

 

ENABLING ACTIONS 
Strengthening National Societies 

 Outcome S1.1: Mozambique Red Cross (CVM) has the necessary legal, ethical, and financial foundations, 

systems and structures, competences, and capacities to plan and perform 

Indicators: Target  Actual  

% of CVM staff acknowledging improvements in its management systems 90%  Not yet measured 

Output S1.1.4: Mozambique Red Cross (CVM)has effective and motivated volunteers who are protected. 

Indicators:  Target  Actual  

# of CVM volunteer adequately trained and insured 5,500 5,500 Trained 

2,000 Insured 

Progress towards Outcome   

As of end of March 2021, CVM had maintained the 2,000 volunteers’ insurance out of the 5,500 volunteers overall 

trained and engaged in different activities. In this period the NSD has also been working on Terms of Reference aiming 

at seeking proper expertise that can help in digitalization of the volunteers’ database and policy that started in April 

2021. This will facilitate access to institutional information both at Branch and HQ level, including communication with 

key stakeholders and donors.  
  

Throughout the 11 branches where CVM has active committees and highly committed volunteers who support the 

current Ida and Eloise operations. The same volunteers are engaged on PNSs funded programs in some branches and 

they continue to work tirelessly for the well-being of their communities, giving a great example of resilience, and dedi-

cation to the Movement principles of humanity and voluntary work. Since the start of the Idai operation, volunteers have 

been routinely involved through a diverse range of activities, from promoting healthcare to protecting those in need, 
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recovering access to safe water, improving shelter conditions, providing psychosocial support to those severely affected 

by the cyclone, etc. Volunteers are also the entry point for community engagement and participation, ensuring the 

voices of their communities are heard and taken into consideration for programmatic decision-making. 

 

During Idai and Kenneth Appeal operation, several volunteers were trained across the sectors to support the program-

matic needs in the field. A proper exit strategy will be designed to make sure the database of these volunteers is well 

in hand of the NS to guarantee sustainability and availability of human resources beyond the appeal timeframe as 

portrayed in the chart below: 

 
 

Output S1.1.6: National Society has the necessary corporate infrastructure and systems in place 

Indicators  Target  Actual  

Branches and NHQ have solid financial accounting capability 4  1 

CVM has a clear and feasible plan for clearing debts  1 Partially  

CVM branches assisted with repairs/upgrades/office equipment  4 1 

CVM embarked with forward-looking HR strategy & related PoA ongoing 40% 

Progress towards Outcome   

Since the last quarter of 2020, IFRC is engaged in several capacity-building aspects to CVM including digital transfor-
mation and inclusion. In December 2020, 14 computers were donated to the NS health personnel to perform activities 
at the provincial and district level in selected branches. In the same vein, 24 tablets were additionally donated to CVM 
staff for Kobo data collection especially on COVID-19. The IFRC IT team has set up a server to allow proper manage-
ment of data at the HQ level. In addition to this, the IFRC has provided 115 licenses to upgrade towards Microsoft 365 
and CVM has migrated from the old system to Microsoft 365. Key staff were trained on how to operate this new software 
system as well. 

  
Strengthening CVM financial management, systems and procedures is one of the IFRC highest priority this year. An 

NSD delegate has arrived in the country in February and he will be working closely with the finance delegate to support 

CVM in tackling financial management and improvement issues, including accounting backlogs, financial reporting and 

external audits, as well as building more robust systems and capacities at national and branch levels. This capacity 

building will also focus on training relevant staff at HQ and Branches. 
 

Output S1.1.7: N S capacity to support community-based disaster risk reduction, response & 

preparedness is strengthened 

Indicators:  Target  Actual  

Population reached through DRR & CCA projects 356,398  ND 
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# of staff and volunteers trained on DM & DRR 1,100  1,162 

Progress towards Outcome   

The NDS delegate who arrived in Maputo in February is working hand-in-hand with CVM in developing a realistic and 
achievable plan as far as Disaster Risk Reduction (DRR) and Climate Change Adaptation (CCA) at the country level 
is concerned. A formal Preparedness for Emergency Response (PER) review has been carried out and it completed 
in February. This has led a concrete plan of action to strengthen the NSs institutional response capacity at all levels. 
The process was initiated in late 2019 to assess CVM strengths, weaknesses, and opportunities against all aspects 
of institutional preparedness, in consultation with key internal and external stakeholders. 

 
The DRR plans as well as other priority areas will be reflected in the New Strategic Plan under development. Currently, 

organizational development support is focusing on developing standard policies on volunteer management, human 

resource development, and branch development. The first draft of the volunteer management policy is at an advanced 

stage whereas the HR policy and annual ToR have been completed and validated by the senior management at the 

HQ. Key areas such as operational management, standard operating procedures, systematic training of staff and 

volunteers, and strengthening warehouse management, logistics and communications have already been identified as 

important priorities, and the newly recruited DRR delegate is currently supporting CVM in the implementation of PER 

recommendations and plan of actions is selected pilot branches with a priority to those hit by Idai and Eloise. 
 

Output S1.2.1National Society has an up-to-date strategic plan, statute and governance structure 

Indicators  Target  Actual  

CVM strategic plan approved and developed 1 1 

Progress towards Outcome 

In December 2020, the NS initiated a consultative workshop on the new Strategic Plan in Chimoio. The current one 
(I-e, 2018-2021) will end in December 2021 and the new will have been completed by then.  

Output S2.1.3: N S capacity compliance with principles and rules for Humanitarian Assistance is 

improved  

Indicators  Target  Actual  

# of volunteers receive community engagement & accountability trainings 1,100  453 

% of target population agree their priority being met  85%  Not yet measured 

% of target community agree to their feedback being taken by CVM  Not yet measured 

# of feedback comments collected & feedback reports produced  In progress 

 

PDM For Food Distribution 

Who registered you as a beneficiary? 82% (volunteers), 17% (Community leaders) 
 

Answering to the question: 
  
Which means of 
complaining mechanism 
was available? 
  
Out of the 73% that said 
Yes, 70% said that there 
was a table with IFRC/CVM 
staff available to receive 
complaints.   

 
From January to March 2021, CEA was engaged along program sectors to ensure a harmonized approach and 
methodologies during the implementation in the field. Activities supported during this period include the distribution of 
dignity kits, support distribution of FSL kits, assessment and distribution of Shelter material and training of trainers of 
volunteers and key staff engaged in CEA activities. The mandate of CEA has been equally to continue to sensitize the 
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community as regard COVID-19 prevention measures in collaboration with the health staff and trained volunteers. CEA 
was equally able to support programs in carrying out specific activities in the field as detailed below: 
  

▪ Support the distribution of dignity kits to women and girls by the PGI sector in Manica Province, in Sede, Macate 

district: 362 families reached with 448 kits and at the locality of Dibi, Mossourize district where 573 families 

were reached with 675 Kits.  

▪ Support the distribution of FSL kits in the community of Nhankoma of Tete province where 800 families were 

assisted.   

▪ Support to the shelter assessment and subsequent distribution of kits in Buzi.  

▪ Support to the distribution of 1,810 mosquito nets to 2,495 families in different project locations. 

 
As far as Capacity Building is concerned, CEA has trained 24 local CVM volunteers in Buzi on CEA basic aspects 

related to managing the distribution of mosquito nets. An additional 20 CVM volunteers were trained on the assessment 

and registration of beneficiaries resulting in 450 families being registered in the neighborhood of Masquil Alto. 

Furthermore, CEA conducted a ToT training for 17 CVM volunteers selected across program sectors on Risk 

Communication and Community Engagement (RCCE) to make sure the Idai implementation is smoothly run and 

guarantee the community’s involvement and ownership for better sustainability. 

 
 

 
Strengthening Coordination and Accountability 

Output S2.1.6: Coordination role of the IFRC with the International Humanitarian system is enhanced 

Indicators Target  Actual 

% of shelter agencies supported by the shelter cluster 100% 100% 

Outcome S2.2: The complimentary and strengthens of the movement are enhanced 

Indicators Target  Actual 

% of RC/RC actors reporting increased movement coordination 100% 100% 

Progress towards Outcome   

While both CVM and IFR both participate in the Humanitarian Cluster coordination, IFRC is chairing the cluster coor-
dination since the beginning of Idai operation. This has tremendously positioned the RC movement in terms of visibility 
but also confirmed the leading status of the Red Cross Movement as a humanitarian organization globally. It is worth 
mentioning that the coordination Centre for Idai and Kenneth Operation is based in Beira, the provincial capital of 
Sofala, the epicenter of the crisis.  

 
CVM/IFRC convene shelter cluster partners to map activities, agree on a common shelter response strategy and ensure 
quality and coordinated shelter response. The Canadian Red Cross engaged a Shelter Cluster Coordinator to support 
CVM/IFRC in the shelter cluster leadership role for three months, between January and April 2021. This support had 
initially been planned to enhance coordination of the response to Tropical Storm Chalane, which hit Mozambique in 
late December 2020, and preparedness activities throughout the cyclone season, but the additional impact of Tropical 
Cyclone Eloise required strengthened coordination of the response system and additional resources to ensure 
CVM/IFRC deliver effective shelter coordination services. The activities included the development of an inter-agency 
shelter strategy, preparedness planning for 2021/22 in coordination with the northern region coordination team, moni-
toring of the shelter response to avoid duplication and gaps, linha verde shelter complaints follow-up, inter-cluster co-
ordination, and technical support for quality shelter response.  

 
During this time the Shelter Cluster developed an overview of the shelter needs situation, compiling data from DTM, 
INGD and other partners, and on a day-to-day basis directed 11 active Shelter Cluster partners to the most in need 
areas, advising on standards and recommendations for NFIs and shelter interventions. Over 66,000 people were as-
sisted with shelter and NFIs during this time. For further details please see Shelter Cluster website, with minutes and 
an overview presentation of Shelter Cluster partners activities during this period: 
https://www.sheltercluster.org/response/tc-eloise-mozambique-2021 
  
On another note, the CVM with the support of IFRC office in Maputo, is chairing the Movement Coordination meetings 
on a monthly basis. ICRC and PNSs present in the country, namely the Belgium RC Flanders, the German RC, the 
Spanish RC, the French RC and the Italian RC. This coordination not only contributes to strengthening the ties be-
tween the three Movement components, but also improves the planning and strategic thinking around program activ-
ities in the country, allowing therefore to support each other or complement one another when necessary.  

https://www.sheltercluster.org/response/tc-eloise-mozambique-2021
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Output S2.2.1:  In large-scale emergencies the IFRC, ICRC and NS enhance operational reach & 

effectiveness by new  coordination means 

Indicators Target  Actual 

1 Movement 4 Was developed and updated 1 ongoing 

1 Emergency coordination cell activated 2 100% 

Progress towards Outcome   

The 4W’s have been developed and are updated on a quarterly basis. The information flow for this is generated from 
Maputo where monthly Movement coordination meetings are held. Information on programmatic matters (who is doing 
what, how and with what means) is regularly shared among the Sectors in which each Movement component is fo-
cusing on by Province, district and locality. This contributes to an enhanced coordination and mutual support amongst 
Movement stakeholders.  

 

Influencing others as strategic partners  

Outcome S3.1The IFRC secretariate, with NS uses their unique position to influence decisions at local, 

national & international levels that affects the most vulnerable 

Indicators Target  Actual 

# of external communications activities undertaken 10 4 

# of Advocacy and lobbying initiatives are carried out 5 1 

Progress towards Outcome   

Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on Humanitarian Issues 

Indicators Target  Actual 

# of external communications activities undertaken 10 4 

# of Social media platforms active 2 3 

Progress towards Outcome   

There were no changes during the reporting period. 
 

Output S3.1.2: IFRC produces high quality research and evaluation that informs advocacy, resource 

mobilization and programs 

Indicators Target  Actual 

# of evaluations and research conducted 4 5 

Progress towards Outcome   

Final Evaluation for Cyclone Idai is expected to be carried out in July 2021. 
 

Outcome S3.2: The programmatic reach of the Mozambique Red Cross and the IFRC is expanded 

Indicators Target  Actual 

% of reports submitted on time 80% 50% 

Output S3.2.1: Strengthening planning, monitoring, evaluation and reporting 

Indicators Target  Actual 

# of assessments conducted 4 5 

Progress towards Outcome   

The IFRC PMER team is supporting the strengthening of its counterpart in CVM. After coordination meeting between 
the 2 teams to discuss the priorities of the CVM PMER Team, the CVM PMER Coordinator revealed the 3 main 
priorities for which they needed support as follows: 

1- Human Resources for PMER unit: 
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 Additional technical staff for the CVM-PMER unit is crucial since the unit has been struggling for years with 
only 1 staff to respond at national level. With the support of the IFRC, CVM activated the recruitment process 
for the 2 PMER staff. 
 

2- Equipment and Digital Transformation:  
Equipment such as laptops and tablets are among the top needs of the CVM, especially the PMER unit. The 
use of IT would also allow faster communication with provincial and district branches, protection of records 
and electronic storage of data.  
 

3- Capacity Building 
Capacity Building of PMER staff and Program Managers in Information Management, Planning, Reporting, 
M&E, at provincial and district level was the third priority mentioned during the meeting. 

 

 

Output S3.2.2: Resource generation and related accountability models are developed and improved 

Indicators Target  Actual 

% of DAG members reporting a positive experience 100% 100% 

Progress towards Outcome   

There were no changes during the reporting period. 
 

Output S3.2.3: CVM is supported in resource and partnership development (both domestic and foreign 

sources) 

Indicators Target  Actual 

# of Resource mobilization plan approved 1 0 

Progress towards Outcome   

There were no changes during the reporting period. 
 

Outcome S4.1: The IFRC enhances its effectiveness, credibility, and accountability 

Indicators Target  Actual 

% of positive performance appraisals achieved 70%  Ongoing 

Output S4.1.2 IFRC staff shows good level of engagement and performance 

Indictors: Target  Actual 

% of planned appraisals conducted. 100% Ongoing 

Progress towards Outcome   

Updates on performance appraisals will be provided in the following report. The operation is expected to down-size 
considerably as of June 2021. 
 

 

Output S4.1.3: Financial resources are safeguarded; quality financial and administrative support is 

provided contributing to an efficient operations and effective use of assets 

Indicators Target  Actual 

# of Audits conducted 2 2 

Progress towards Outcome   

There were no changes during the reporting period. 
 

Output S4.1.4: Staff security is prioritized in all IFRC in all IFRC activities 

Indicators Target  Actual 

% security assessments are carried out 100% 100% 
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% of the security plans are updated in all operational areas 100% 100% 

Progress towards Outcome   

Security Updates 
The general security situation in Mozambique was fairly calm during the months of January – February 2021. Due to 
floods experienced during the 2 months, roads were flooded and damaged, limiting access to the areas of operation 
and causing insecurities on the road. The security team conducted road safety assessments, and advised programs 
accordingly, prior to any field trip. Security and Fleet units were in constant coordination with programs in order to put 
mitigation measures in place.  
  
The month of March 2021 was marked by the biggest attack ever seen in Palma district, Cabo Delgado province, since 
2017 when the first attack took place in the region. Palma district was attacked on March 24th, hours after Total, the 
leading gas project company in Mozambique, issued a statement saying that security in the region had improved 
enough to gradually resume work on the Gas liquefaction plants on the Afungi peninsula. Consequently, after the at-
tacks, massive IDPs fled to the capital city of Pemba, and the districts of Nangade, Mueda, Montepuez. Mozambique 
Red Cross and ICRC were on the ground to support the IDP families with emergency shelter, NFIs, basic needs.   
   
The Mozambican government and the main opposition party, Renamo, launched the Demobilization, Disarming and 
Reintegration (DDR) of the members of the Renamo militia in Manica province. The demobilization of former Renamo 
guerrillas had only taken place in the neighbouring province of Sofala. With the expansion of the DDR into Manica in 
March 2021, according to the provincial governor, 426 members of the militia of Mozambique´s main opposition party 
were demobilized, out of an expected 782 members. Before the DDR resumed, two direct collaborators of the opposi-
tion Military Junta Leader decided to leave the group in the bush and return to “normal life”. These two former influential 
members called for a definitive truce and amnesty, to encourage the guerrillas to leave the forests. Meanwhile, there 
has been resistance on the part of a few members of the group in some areas in the central provinces,  who continue 
to wait for a satisfactory negotiation with the government.  
 
There has been a constant movement control of all field missions, to prevent staff from reaching the most conflict tar-
geted locations.   
   

 

 

 

 

C. Financial Report 
The financial report is attached at the end of this report 
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Contact information 

For further information, specifically related to this operation please contact: 
In the Mozambique Red Cross (MRCS) 

• Secretary General Maria Cristina Uamusse, Tel: +258 82 440 8280;  

email: cristina.uamusse@redcross.org.mz     

• Disaster Manager Boavida Chambal, Tel: (+258) 84 884 71 35;  

email: boavida.chambal@redcross.org.mz   

• Programme Director Ilidio Nhatuve, Tel: +258 82 440 8280; 

email: Ilidio.Nhatuve@redcross.org.mz 

 

In the IFRC 

• IFRC Country Delegation Gorkhmaz Huseynov, Head of Country Delegation,; Phone: 

+258 87 681 0013; email: gorkhmaz.huseynov@ifrc.org  

• IFRC Regional Office for Africa Adesh Tripathee, Head of DCPRR, Nairobi, Kenya; phone 

+254731067489; email: adesh.tripathee@ifrc.org  

 
For IFRC Resource Mobilization and Pledges support: 
• Partnership and Resource Development  Louise DAINTREY: Head of Unit, Partnerships & Re-

source Dev. Regional Office, Africa email: louise.daintrey@ifrc.org, phone: +254 110 843978  

•  

 
For In-Kind donations and Mobilization table support: 

• Logistics Coordinator Rishi Ramrakha, Head of Africa Regional Logistics Unit, email: 

rishi.ramrakha@ifrc.org; phone: +254 733 888 022  

For Performance and Accountability support (planning, monitoring, evaluation and reporting 
enquiries) 

• IFRC Regional Office for Africa Philip Kahuho, PMER Manager, Philip.kahuho@ifrc.org, 

Phone: +254 732 203081 

 

Reference documents 
 

Click here for: 

• Previous Appeals and updates 

 

How we work  

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

mailto:cristina.uamusse@redcross.org.mz
mailto:boavida.chambal@redcross.org.mz
mailto:Ilidio.Nhatuve@redcross.org.mz
mailto:gorkhmaz.huseynov@ifrc.org
mailto:adesh.tripathee@ifrc.org
mailto:louise.daintrey@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:Philip.kahuho@ifrc.org
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRMZ014&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRMZ014&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
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Emergency Appeal
INTERIM FINANCIAL REPORT

III. Operating Movement & Closing Balance per 2021/03

Opening Balance 0

Income (includes outstanding DREF Loan per IV.) 19,066,351

Expenditure -15,016,542

Closing Balance 4,049,809

Deferred Income 0

Funds Available 4,049,809

MDRMZ014 - Mozambique - Tropical Cyclone Idai
Operating Timeframe: 14 Mar 2019 to 19 Jul 2021;    appeal launch date: 20 Mar 2019

I. Emergency Appeal Funding Requirements

Thematic Area Code Requirements CHF

AOF1 - Disaster risk reduction 1,115,000
AOF2 - Shelter 3,813,000
AOF3 - Livelihoods and basic needs 4,040,000
AOF4 - Health 6,774,000
AOF5 - Water, sanitation and hygiene 4,262,000
AOF6 - Protection, Gender & Inclusion 1,406,000
AOF7 - Migration 0
SFI1 - Strenghten National Societies 2,428,000
SFI2 - Effective international disaster management 5,243,000
SFI3 - Influence others as leading strategic partners 545,000
SFI4 - Ensure a strong IFRC 2,374,000

Total Funding Requirements 32,000,000

Donor Response* as per 10 Jun 2021 19,584,231

Appeal Coverage 61.20%

II. IFRC Operating Budget Implementation

Thematic Area Code Budget Expenditure Variance

AOF1 - Disaster risk reduction 647,366 378,051 269,315
AOF2 - Shelter 3,930,226 2,675,521 1,254,704
AOF3 - Livelihoods and basic needs 2,365,129 1,127,842 1,237,287
AOF4 - Health 2,341,656 1,776,493 565,163
AOF5 - Water, sanitation and hygiene 1,652,863 1,143,685 509,179
AOF6 - Protection, Gender & Inclusion 732,280 721,561 10,719
AOF7 - Migration 0 0 0
SFI1 - Strenghten National Societies 1,592,281 1,131,960 460,320
SFI2 - Effective international disaster management 3,509,821 3,654,484 -144,663
SFI3 - Influence others as leading strategic partners 648,184 528,689 119,495
SFI4 - Ensure a strong IFRC 1,391,768 1,878,257 -486,489

Grand Total 18,811,574 15,016,542 3,795,031

IV. DREF Loan

* not included in Donor Response Loan : 750,000 Reimbursed : 750,000 Outstanding : 0

www.ifrc.org
Saving lives, changing minds
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MDRMZ014 - Mozambique - Tropical Cyclone Idai
Operating Timeframe: 14 Mar 2019 to 19 Jul 2021;    appeal launch date: 20 Mar 2019

V. Contributions by Donor and Other Income

Opening Balance 0

Income Type Cash InKind
Goods

InKind
Personnel

Other
Income TOTAL Deferred

Income

American Red Cross 622,731 622,731
Anadarko Petroleum Corporation 60,074 60,074
Andorran Red Cross 5,470 5,470
Australian Red Cross 357,750 357,750
Austrian Red Cross 1,390,941 1,390,941
Belgian Red Cross (Francophone) 9,758 9,758
Belgium - Private Donors 90 90
Brazilian Red Cross 11,150 11,150
British Red Cross 2,038,850 251,963 2,290,813
British Red Cross (from British Government*) 2,441,718 2,441,718
British Red Cross (from DEC (Disasters Emergency Co 616,288 616,288
Bulgarian Red Cross 2,000 2,000
Burundi Red Cross 16,181 16,181
Center for Disaster Philanthropy 1,380 1,380
China Red Cross, Hong Kong branch 50,230 50,230
Credit Suisse Foundation 1,000,000 1,000,000
Croatian Red Cross 5,205 5,205
Czech Government 222,432 222,432
Estonia Government 33,935 33,935
European Commission - DG ECHO 170,241 170,241
Facebook 96,117 96,117
Finnish Red Cross 179,262 179,262
Fondation Trafigura 99,549 99,549
Food and Agriculture Organization of the UN (FAO) 44,028 44,028
French Red Cross 23,310 358,611 381,921
German Red Cross 56,018 20,095 76,113
Germany - Private Donors 2,598 2,598
Icelandic Red Cross 100,000 100,000
Icelandic Red Cross (from Icelandic Government*) 100,000 100,000
IFRC at the UN Inc -843 -843
IFRC at the UN Inc (from Coca Cola Foundation*) 581,257 581,257
IFRC at the UN Inc (from Patrick J.McGovern Foundatio 98,024 98,024
Iraqi Red Crescent Society 997 997
Irish Government 573,010 573,010
Irish Red Cross Society 70,177 70,177
Italian Government Bilateral Emergency Fund 112,820 112,820
Japanese Red Cross Society 152,411 152,411
Liechtenstein Government 100,000 100,000
Liechtenstein Red Cross 94,965 94,965
Luxembourg Government 273,863 273,863
Nestle 93,628 93,628
Netherlands - Private Donors 12,016 12,016
New Zealand Government 336,450 336,450
New Zealand Red Cross 22,213 22,213
Norwegian Red Cross 284,539 72,922 357,461
On Line donations 40,662 40,662
Other 0 0
Red Cross of Monaco 24,405 24,405
Singapore Red Cross Society 30,456 30,456
Slovenia Government 54,309 54,309

www.ifrc.org
Saving lives, changing minds
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MDRMZ014 - Mozambique - Tropical Cyclone Idai
Operating Timeframe: 14 Mar 2019 to 19 Jul 2021;    appeal launch date: 20 Mar 2019

Income Type Cash InKind
Goods

InKind
Personnel

Other
Income TOTAL Deferred

Income

Spanish Government 56,771 56,771
Spanish Red Cross 24,146 37,200 61,346
Sundry Income 7,560 7,560
Swedish Red Cross 602,840 602,840
Swiss Red Cross 374,730 42,000 416,730
Switzerland - Private Donors 1,023 1,023
The Canadian Red Cross Society 7,927 121,949 8,900 138,776
The Canadian Red Cross Society (from Canadian Gove 258,318 258,318
The Netherlands Red Cross 1,005,007 1,005,007
The Netherlands Red Cross (from Netherlands Govern 1,923,913 1,923,913
The OPEC Fund for International Development 486,157 486,157
The Republic of Korea National Red Cross 109,394 109,394
The South African Red Cross Society (from South Afric 38,621 38,621
United States  Government - USAID 491,899 491,899
United States - Private Donors 25,822 25,822
White and Case, LLP 24,230 24,230
World Remit 24,999 24,999
Write off & provisions -23,310 -23,310

Total Contributions and Other Income 18,142,521 884,645 54,934 -15,749 19,066,351 0

Total Income and Deferred Income 19,066,351 0

www.ifrc.org
Saving lives, changing minds
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