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This Preliminary Emergency Appeal seeks CHF 
662,337 in cash, kind, or services to support the 
Mozambique Red Cross Society (CVM) to assist 
15,000 beneficiaries for 6 months, and will be 
completed by the 1 August, 2013. A Final Report 
will be made available by 1 November 2013 
(three months after the end of the operation).  

 
CHF 300,000 was allocated from the 
International Federation of Red Cross and Red 
Crescent (IFRC) Disaster Relief Emergency 
Fund (DREF) to support this operation. 
Unearmarked funds to replenish DREF are 
encouraged.  
 
Summary: Since early January 2013, heavy rains 
are continuing in southern and central Mozambique 
and throughout Southern Africa region. These 
torrential rains have caused destruction of houses, schools, health centres and crops, forcing the affected 
populations to leave their homes in search of safer areas, mainly in Maputo City, Gaza and Inhambane 
Provinces.  To date, some 143,408 people (28,701 households) have been affected.   

 
Based on the situation, this Preliminary Emergency Appeal responds to a request from the Mozambique 
National Society, and focuses on providing support to take an appropriate and timely response in delivering 
assistance and relief in the following sectors: relief, emergency shelter, emergency health, water, and 
sanitation and hygiene promotion. 
  
The IFRC has sent a Field Assessment and Coordination Team (FACT) to support the National Society with 
initial assessments, coordination and planning / implementation of the initial response.  The FACT will work 
with the CVM to decide on other support required. 
 
<click here to view the attached Emergency Appeal Budget; or 
here to view contact details> 

 

The situation 
The National Institute for Disaster Management (INGC), report of 24 January 2013, indicates that a total of 
95,577 households (19,315 households) have been displaced from their homes as a result of the floods which 
caused 64 deaths (cumulative figure1). In Nampula, the rains started as early as October 2012 which resulted 
in six deaths due to flooding.  Of these, 12,173 households (60,865 people) have been affected in Gaza 

                                                
1 As of October to 10 January 28 deaths registered, from 11 – 20 January there were 12; 20 -23 January – 5; 23 – 25 
January 19v deaths 

Emergency appeal 
Mozambique: Floods 



 2

Province; about 8,000 households (corresponding to 40,000 people) are sheltered in 20 accommodations 
centres that were established by the government as a result of the floods in Gaza Province. 
 
Based on the information above, and due to the worsening of the situation the Government of Mozambique 
has declared an Institutional Red Alert for the south and centre of the country. It authorises the INGC (Disaster 
Management Unit) to respond and coordinate all local humanitarian activities. 

 
CVM has activated their Local Disaster Management Committees in the affected areas. They are carrying out 
assessments and disseminating early warning information for the population in risk areas.  The National 
Society has requested IFRC assistance to respond to the worsening flood situation. 
 
Damage and needs assessments are currently being undertaken in the affected areas (mainly in the districts 
of Chokwe, Chigubo, Guija, Xai-Xai, Bilene, Macie, Massangena, Chicualacula, Govuro, Gondola, Chimoio, 
Machanga, Nhamatanda, Caia and Chemba).  
 
Information provided by the Technical Council of Disaster 
Management during a meeting held on 22 January, is that 
river basins in the central region continue to be above alert 
levels along the lower Zambezi (Mutarara, Caia and 
Marromeu) with a tendency to increase in Marromeu. In the 
Púnguè Basin in Mafambisse, the water level is likely to 
remain above alert level. Also in the Southern Region, the 
Save River Basin may continue to be above alert or even 
increase, while the Limpopo and Incomáti Basins may 
experience a significant increase of water levels and may 
remain above alert level,  flooding the districts of Chokwe, 
Guija and Chibuto. Population in flood risk areas of Xai-Xai 
City have been evacuated to safer areas.  
 
The rainy season ends in April and the threat of further 
flooding due to predicted torrential rains, cyclones, and 
tropical storms is high. According to the Government’s Contingency Plan, the likelihood of major magnitude 
cyclones is very high. This risk affects the mainly coastal provinces of Inhambane, Zambézia and Nampula, 
potentially affecting 987,000 people. CVM is monitoring the situation 
 
The accumulated impact of successive floods, tropical storms and cyclones has increased the vulnerability of 
the affected population and exhausted their coping mechanisms.  
 
Coordination and partnerships 
The Government of Mozambique (GoM) leads the overall coordination of disaster response through the 
INGC. CVM takes part in the regular coordination meetings held at the Disaster Management Technical 
Council which are part of national disaster management structure at various levels, that is at national, 
provincial and district including at community levels. This ensures effective support for Government-led 
coordination mechanisms. All humanitarian interventions are coordinated within these Government-led 
mechanisms. 
 
The Humanitarian Country Team (HCT) is the coordination platform for partner institutions (UN agencies, 
NGOs and Red Cross Movement), focusing on common strategic and policy issues related to humanitarian 
action in country. These agencies have been working through the cluster approach in Mozambique for some 
time now and most clusters remain active all year and not only in time of disasters. CVM co-leads the shelter 
cluster. The Africa Zone shelter coordinator has deployed to Mozambique to support the NS in assessing 
shelter cluster coordination capacities and needs. This will inform the analysis and decision making on 
additional surge capacity for shelter cluster coordination through the deployment of an IFRC Shelter 
Coordination Team, subject to needs, in the coming days. 
 
CVM is part of the UNAPROC (Civil Protection Unit) teams that are carrying out search and rescue 
operations. Currently 19 volunteers are involved in the operation. 
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The UN plans to launch a USD 4 million CERF this week to cover five priority sectors – WASH, health, food, 
shelter, protection and logistics as cross-cutting. They also plan to submit a proposal to local and regional 
donors to cover needs that may not be covered through the CERF. Therefore, CVM response will 
complement what government and other humanitarian agencies are doing. 
 
The key humanitarian agencies are: World Vision International, providing assistance to 1,250 families in 
Maputo, 750 families in Gaza and 500 in Zambezia. Save the Children and Oxfam are distributing in Gaza and 
Zambezia also. Others are IOM, UNICEF, WFP and UNDP/OCHA. WFP is distributing food but the pipeline is 
limited. INGC is trucking water to accommodation centres. 

 
CVM has extensive experience in emergency response from responding to the devastating floods of 2000 and 
2001 and, being auxiliary to GoM in emergency response and preparedness, has responded regularly to 
disasters in the last decade. 
 
CVM, supported by the Federation, is working in close coordination with the INGC and other humanitarian 
actors to provide the most effective support to people in need. The National Society has been participating in 
multi-sector assessment missions in the affected areas.  

 
National societies in-country include: Belgium Red Cross, Danish Red Cross, Finish Red Cross, Spanish Red 
Cross, and the German Red Cross, which support CVM in health, water and sanitation, organizational 
development, disaster preparedness, disaster risk reduction and disaster management programmes. IFRC 
and other National Societies which are not present in country, nevertheless support different CVM 
programmes and the Zambezi River Basin initiative which covers four provinces. Additionally, the German Red 
Cross and Spanish Red Cross supported CVM’s emergency response to the recent disasters. 
 
The other Partner National Societies (PNS) present in country might support this Preliminary Emergency 
Appeal by incorporating some or part of the proposed interventions into their existing bilateral programmes; 
CVM and IFRC will keep PNSs informed on funding and implementation plans. 
 

Red Cross and Red Crescent action 
In order to respond to the floods, CVM has been integrated into multi sector teams together with other 
humanitarian organisations to undertake the following main activities: 

• Participation at INGC’s Technical Council for Disaster Management,  HCT – Humanitarian 
Country Team and other forums meetings at various levels; 

• Coordination of the Shelter Cluster in logistic and registration of NFI in country; 
• Participation in damage and needs assessment in the field with the support of its volunteer 

network; 
• Monitoring the situation and sharing information with the IFRC and other partners, including 

monitoring the health status of affected population bearing in mind the likelihood of occurrence 
of water borne disease outbreaks; 

• Reactivation of Local Disaster Management Committees in the affected areas; 
• 192 volunteers in Gaza are disseminating information related to health and promotion hygiene 

in the accommodation centres two times a day; 
• Dissemination of early warning system for water to the communities living in risk areas; 
• In Gaza Province, CVM have distributed 60 tents prepositioned 300 buckets, 300 blankets, 

build 15 latrines, distributed 15,000 liters of water in Chihaquelane, an accommodation centre 
in Chokwe; 

• Preposition of water tabs and Certeza in Bilene, Chibuto and Guija to avoid water born 
diseases; 

• In Manica Province, 6 family tents, 5 shelter kits, 5 tarpaulins have been distributed to 10 
Orphan and Vulnerable Children whose houses have been destroyed; 

• Deployment of CVM staff members in the field integrated in the multi-sector team in Caia 
District, Sofala Province since 18 January, notably the Secretary General and the Logistics 
Coordinator who took part at the Emergency Coordination Council held on 21 January 2013 
and chaired by the Mozambican Prime Minister, in which an Institutional Flood Red Alert was 
declared by the Government; 

• Deployment of provincial staff members in the affected provinces to conduct assessments and 
provide technical support to the volunteers. 
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• Deployment of HQ staff members (operations, telecommunications and health) to conduct a 
rapid assessment and provide technical assistance to local staff and volunteers. 

• Family Reunification 
 
More than 200 CVM volunteers have been mobilized and are participating in the emergency response 
operation in Maputo, Gaza and Inhambane province as well as being involved in assessment, and 
distributions of relief items, search and rescue, health and water and sanitation activities and managing the 
accommodation centres where displaced families have been evacuated to.  
 
Red Cross volunteers from the communities will be trained for health promotion activities, First Aid, and 
treatment of the most common diseases, with the supervision of the MoH Staff. Early diagnosis and treatment 
will lead to a reduction in the prevalence of malaria. The prevention of malaria deaths will be done through 
community education on malaria awareness, early treatment, and the distribution, promotion and use of bed 
nets (two bed nets per family).  
 
At present, CVM is carrying out First Aid activities with 20 trained volunteers, and will continue to do so in the 
operation. CVM is very experienced also in epidemics prevention and response, especially cholera. These 
volunteers have prior experience in responding to the cholera outbreak through social mobilization, promoting 
good hygiene practices such as latrine construction and use, water treatment, hand washing, protection of 
cooking utensils, and correct use of ORS. Mobilization was undertaken through house to house visits. 
180 new volunteers will be recruited and trained (1 volunteer per 15 families) and the 20 supervisors will 
receive further training. Training and capacity building efforts will focus on several identified needs. 
 
One of the measures to be taken is to continue with social mobilization in communities and the training of 
community leaders on preventive measures, including the treatment of water with chlorine. An arrangement for 
supervision and provision of medical supplies to the volunteers will be agreed with MoH staff in the field, and 
with support from CVM headquarters and technicians at provincial level. The severe cases, which cannot be 
dealt with by the volunteers in First Aid posts, will be referred to the Government managed health centre. A kit 
for disaster response on community level will be developed and purchased (loud speaker, aprons, Red Cross 
identification, First Aid bag) one kit per supervisor. 
 
Stocks of relief supplies such as tents, shelter kits, mosquito nets and kitchen sets have been pre-positioned 
in strategic districts mainly in the districts located in the southern and central provinces (Maputo, Manica, 
Sofala, Tete and Zambézia). A key challenge will  be the resources and transport to distribute the supplies. 
The cost of transportation of NFIs has been included in the operational budget. A request has been sent to 
Government and to the Logistics cluster to assist with trucks. Current stocks are not enough to meet all the 
needs and stocks have also been included in this preliminary Emergency Appeal. 
 
Currently, the Regional Representative for Southern Africa is in country working with the CVM to help them 
plan their response and engage with partner organizations on the ground.  The Regional Disaster 
Management Coordinator will shortly deploy to support the National Society and work with the incoming FACT.  
An eight person FACT has been deployed and will arrive in country from 1 February and consists of a team 
leader, relief, emergency health, water & sanitation, shelter, logistics, finance and reporting. 

 
The needs 
According the latest information from INGC, a total of 143,508 people are currently housed in a 20 
accommodation centres spread across the country and of these some 102, 641 are in Chokwe. CVM will 
concentrate their activities in Gaza Provinces and mainly in Chokwe. 
 
The needs assessed so far fall under the following priority sectors: shelter, water & sanitation, health and 
protection (family reunification). 
 
Beneficiary selection: The beneficiaries affected by the floods have been identified through joint 
assessments by the CVM and local disaster management committees based on the selection criteria below. 
They will include those in the accommodation centres, as well as those staying with host families.  Activities 
such as health and hygiene promotion will also include host communities. 
 
Further information on affected beneficiaries is being gathered by the branches and provinces in the affected 
areas in the course of implementing the current response. Those affected show a high degree of vulnerability, 
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having lost their basic resources and assets including houses and livelihoods. A total of 3,000 households 
(15,000 people) require urgent relief assistance in Gaza which the worst affected area.   
 
During this operation, special focus will be on the most vulnerable groups such as: 
§ Orphana and Vulnerable Children 
§ Female Head Households and Pregnant Women 
§ Elderly People 
§ People with Disabilities  
§ Chronically ill people 
  
The selection of the intervention areas will be based on the level of vulnerability and CVM existing capacity, 
taking into account the following criteria.  The needs identified will also be based on and adjusted according to 
the assessment reports. 
§ Areas with more needs and number of affected people with difficult access. 
§ Socio-economic impact caused by floods. 
§ Number of affected and resettled people. 
§ Casualties and loss of livelihoods. 
§ CVM capacity in the area. 
§ Intervention by other partners. 
 
Immediate needs: The affected families urgently need shelter, blankets, jerry cans, mosquito nets, hygiene 
information, clean water and sanitation to reduce the impact of floods for six months. The initial operation aims 
to minimise the adverse impact of displacement due to floods and adverse weather conditions.  
 
Longer-term needs: Post-emergency, through the Zambezi River Basin Initiative (ZRBI) and other Disaster 
Risk Reduction initiative funded through bilateral support from PNS, the CVM will continue to support the 
restoration of livelihoods and the reinforcement of coping mechanisms, as well as creating community 
resilience. Additional resources will be required to restore their livelihoods and build flood resistant houses 
considering the scale of the emergency. Strengthening of Community Based Early Warning Systems 
(CBEWS) to increase knowledge and awareness of the threats posed by flooding and ensure rapid response 
in future to minimise the damage or impact of flooding. 
 
The proposed operation 
This Preliminary Emergency Appeal will focus on Gaza province (Chibuto, Chókwe, Guija and Xai-Xai 
districts) in the south of the country. The operation will last for six months and will target a total of 3,000 
families with relief assistance during the emergency and recovery phase. 
 
The operation will concentrate on the distribution of relief items, First Aid activities, as well as hygiene 
promotion and health awareness to prevent communicable diseases. CVM operates eight First Aid posts in 
the flood-affected areas and may increase the number as the situation evolves. Water and sanitation activities 
will focus on ensuring improved access to safe water for people sheltered in accommodation centres. 
Sanitation activities will also be carried out, through construction of latrines and hygiene promotion campaigns. 
 
Experience of the 2001 floods show that the majority of the displaced people resettle in safer and higher areas 
but continue cultivating their crops along the rivers. Sensitisation/awareness sessions under this operation will 
focus mainly on encouraging people to relocate to higher grounds and during the recovery phase. 
  
As part of this Preliminary Emergency Appeal, CVM will make an effort to the replenishment of relief stocks. 
Some stocks of relief supplies that had been pre-positioned in the provincial branches are to be distributed to 
the affected people. Therefore, the relief items to be distributed are included in the non-food items needs listed 
include replenishing stocks that have already been distributed as part of the operation. 

 
A further assessment will be carried out in the affected areas so as to determine the needs and review the 
intervention plan. A FACT will be deployed comprising Emergency Health, Water & Sanitation, Shelter, 
Logistics, Relief, Finance and Communications.  The FACT team leader will be in-country by 1 February.  
 
IFRC will assign an Operations Manager to provide technical assistance to CVM and oversee the 
implementation of the operation.  The need for RDRT will be assessed as part of the FACT mission. 
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Relief distributions (basic non-food items)  
Outcome: Immediate non food items needs of 15,000 flood-affected persons (3,000 families) are 
met, through NFI emergency assistance (with on-going evaluation to determine if further assistance 
is required). 

Outputs (expected 
results) 

Activities planned 

• 3,000 households 
are provided with 
appropriate non 
food items in line 
with sphere 
standards 

 

• Conduct emergency needs and capacity assessments in Gaza (Chókwe, 
Chibuto, Guijá and Xai - Xai Districts). 

• Develop beneficiary targeting strategy and registration system to deliver 
intended assistance. 

• Beneficiary selection and registration of most at risk individuals and 
families. 

• Set up the regional emergence operative centres in the affected area and 
supply them with office working materials. 

• Distribute Non Food Items (NFI: 1 kitchens set per family, 2 blankets per 
family, blankets, 5 piece of bar soap per family to 15,000 affected people, 
equivalent to 3,000 families. 

• Monitor and evaluate the relief activities and provide reporting on relief 
distributions. 

 
 Emergency shelter 
Outcome: 3,000 flood-affected households have improved living conditions through provision of 
adequate shelter during the emergency period. 
 

Outputs (expected 
results) 

Activities planned 

• 3,000 displaced 
families are 
provided with shelter 
items/materials.  

 
 

• Assess the existing coverage with a view of ensuring availability of an 
adequate water supply 

• Coordinate in-country Shelter Cluster in the capacity as the in-country lead 
agency; 

• Conduct shelter kit training sessions; 
• Conduct damage and needs assessments 
• Procure and distribute one shelter tool kit per five families and two 

tarpaulins to affected households whose houses have been completely 
destroyed 

• Procure and distribute fixings (including rope and nails) to each affected 
household 

• Assess the needs in relation to construction materials 
 
 Emergency health and care 
Outcome: To reduce the risk of communicable diseases (including malaria) for 15,000 flood-
affected people through community health activities focusing on the community-based health and 
First Aid (CBHFA) approach. 

Outputs (expected results) Activities planned 
• The health status of the 

affected population is 
improved through early 
detection and prevention 
measures. 

 

• Undertake further detailed assessments to determine the extent of 
the needs 

• Deploy and monitor community-based volunteers on CBHFA and 
hygiene promotion; 

• On-going monitoring of malaria and other public health risks due to 
flooding; 

• Set up eight First Aid Posts; 
• Distribute 6,000 mosquito nets to 3,000 families (2 nets per family); 
• Purchase 20 First Aid bags  
• 1,000 IEC material for printing 
• 20 loud speaker (1 per supervisor)  
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• Refresher training in CBHFA (emergency module) for 200 volunteers 
• Refresher training in PHAST for 200 volunteers  
• Carry out health education campaigns within the affected areas 

focusing on the prevention of malaria, cholera and other water-borne 
diseases; 

• Support and provide printed and other materials to be used in the 
health promotion campaign (such as posters, flyers, manuals, 
educational materials). 

 
 Water, sanitation, and hygiene promotion  
Outcome: The risk of water-borne and water-related diseases (including cholera) is reduced 
through the provision of safe water, adequate sanitation facilities and hygiene promotion to 15,000 
people (3,000 families) displaced or relocated to accommodation centres and particularly in 
provinces affected by cholera 

Outputs (expected results) Activities planned 
• Safe water is provided to 

3,000 families while 
damaged systems are 
restored. 

 

• Assess the existing coverage with a view of ensuring availability of an 
adequate water supply; 

• Assess the existing sanitation coverage with a view of ensuring 
availability of latrines and sanitation facilities 

• Conduct training/information programmes for Red Cross volunteers 
and beneficiaries, in particular regional hygiene promotion and the 
safe use of Water Treatment Products (chlorination tablets); 

• Treat 60,000 litres per day of water and distribute to affected 
communities in Gaza Province for 90 days (three months); 

• Provide two jerry cans to 3.000 families to flooded affected families; 
• Provide water purification tablets for 3 months (20 litres of drinking 

water/family/day), i.e. 180,000 tablets will be needed for 3,600,000 
litres of water. 

• The health status of the 
population is improved 
through behaviour change 
and hygiene promotion 
activities. 

• Conduct hygiene promotion campaigns within the affected population, 
focusing on behaviour change; 

• Disinfect the contaminated water points; 
• Provide information, education and communication (IEC) materials on 

hygiene promotion (printed posters, flyers, manuals, educational 
materials). 

 
 Logistics  
Professional logistics support to the operation will be provided in accordance with IFRC standards, procedures 
and processes. 
 
Activities will include, but are not limited to, the following: 

• Mobilizing relief items pre-positioned in IFRC’s zone logistics unit (ZLU) and regional offices 
• Coordinating within IFRC and CVM programme managers and the ZLU in NBO and GLS Dubai office 

for timely and cost-efficient sourcing option for items required in the operation 
• Coordinating mobilization of goods and reception of incoming shipments 
• Identifying warehousing facilities and vehicles for storage and efficient dispatch of goods to the final 

distribution points 
• Supporting CVM in securing adequate storage solutions 
• Ensuring that local procurement of goods, services and transport is in line with IFRC procurement 

standards and procedures 
• Liaising and coordinating actions with other key actors so that the IFRC logistics operation processes 

use all information to be as efficient and effective as possible 
 
 Communications – Advocacy and Public information 
CVM with technical support from the regional and the Zone office will conduct awareness and publicity 
activities including field trips to sensitise the public and media on the situation on the ground and the 
humanitarian response by CVM. They will also work with programme teams to develop beneficiary 
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communications that support programme objectives in decreasing the vulnerability of the affected populations. 
Volunteers will also disseminate the principles and values of the Movement during their response operation. 
The communications activities outlined in this appeal are aimed at supporting the National Society to improve 
their communications capacities and develop appropriate communications tools and products to support 
effective operations. The communications team will work to produce regular updates on the operation and 
capture stories from the affected communities to highlight the impact at a local level. These activities are 
closely coordinated with the Communications department of the International Federation’s Regional in 
Gaborone and the Zone Office communication team based in Addis Ababa. 
 
 Capacity of the National Society 
CVM as part of the International Red Cross Movement works with several partner Red Cross societies 
including the Danish, Spanish, German, Finnish, Norwegian, Italian, French RC/PIROI and Netherlands Red 
Cross Societies in implementing the integrated community based disaster risk reduction programmes and 
complimentary programmes. This has made the National Society well equipped to respond to community 
health challenges, food security and disasters. The CVM has considerable experience in implementing DRR, 
health programmes, WASH activities, food security activities and disaster response in all parts of the country. 
CVM relies on a 6,000 volunteer base within the communities. Volunteers will assist in monitoring activities 
and data capturing for onward submission to CVM Disaster Management Coordinator for full reporting to 
partners. 
 
 Capacity of the IFRC 
In addition to managing grants, the IFRC will provide technical support to CVM and strengthen support in the 
areas of health, WatSan, shelter, relief, logistics; communications; finance; M & E, and reporting and also 
technical advice and training in relevant areas. An operations manager, based in-country will be responsible 
for managing the operation, while an operations coordinator for the ongoing Southern Africa Emergency 
Appeals will provide additional support (currently a redeployment of an Operations Coordinator from the 
Zone). Technical and strategic back-up is also available from the IFRC Regional in Gaborone and Nairobi 
Zone Office and from Partner National Societies where required. 
 
The IFRC will draw on Movement resources, including a FACT mission to undertake more detailed 
assessments, RDRT deployments and ERUs support if necessary. 
 
The IFRC’s main programmatic and operational areas of focus are Disaster Management, Health and Care 
and promotion of Principles and Values. Moreover, in all of its activities the IFRC seeks to strengthen the role 
of the National Society to increase its ability to respond, as well as the scope and quality of its humanitarian 
work. With regard Disaster Management and Disaster Risk Reduction, the focus is on ensuring integration of 
emergency response with longer term rehabilitation and development. Support for communications, 
monitoring, evaluation and reporting is also provided through the regional and Zone office thus ensuring that 
adequate technical support is available.  
 
 Budget summary 
See attached budget (Annex 1) for details.  
 
 
 

Walter Cotte       Bekele Geleta 
Under Secretary General     Secretary General 
Programme Services Division 
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Contact information 
For further information specifically related to this operation please contact: 

• Mozambique Red Cross: Secretary General; Americo Ubisse, email:  
americo.ubisse@redcross.org.mz;  phone:  +258 823062932 

• IFRC Regional Representation: Regional Representative; Alexander Matheou; 
email: alexander.matheou@ifrc.org; phone: +2673712700 

• IFRC Regional Representation: Regional  Disaster Management Coordinator;  
Stanley Ndhlovu; email: stanley.ndhlovu@ifrc.org; phone: +2673712721 

• In IFRC Zone: Zone Disaster Management Coordinator; Daniel Bolaños, email: 
daniel.bolanos@ifrc.org; phone: +254 731 067 489 

• In Geneva: Operations Support; Christine South, email: christine.south@ifrc.org, 
phone: +41.22.730.4529 

• Regional Logistics Unit (RLU): Logistics Coordinator; Ari Mantyvaara, email; 
ari.mantyvaara@ifrc.org, phone: +971 50 4584872 

For Resource Mobilization and Pledges: 

• In IFRC Zone: Resource Mobilization Coordinator; Loic de Bastier, email; 
loic.debastier@ifrc.org; phone; +251 93 003 4013 

For Performance and Accountability (planning, monitoring, evaluation and reporting)  

• In IFRC Zone: Quality Assurance delegate; Robert Ondrusek; email: 
robert.ondrusek@ifrc.org; phone: +254 731 067 277 

 
How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 
and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster 
Relief and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) 
in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 
humanitarian activities by National Societies, with a view to preventing and alleviating human 
suffering, and thereby contributing to the maintenance and promotion of human dignity and 
peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 
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EMERGENCY APPEAL 01/02/2013

Mozambique Floods (MDRMZ010)

Budget Group

Shelter - Relief 159,360 159,360
Shelter - Transitional 0 0
Construction - Housing 0 0
Construction - Facilities 0 0
Construction - Materials 0 0
Clothing & Textiles 60,000 60,000
Food 0 0
Seeds & Plants 0 0
Water, Sanitation & Hygiene 24,400 24,400
Medical & First Aid 5,489 5,489
Teaching Materials 1,000 1,000
Utensils & Tools 128,250 128,250
Other Supplies & Services 10,091 10,091
Emergency Response Units 0 0
Cash Disbursements 0 0
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 388,590 0 0 388,590

Land & Buildings 0 0
Vehicles 0 0
Computer & Telecom Equipment 0 0
Office/Household  Furniture & Equipment 0 0
Medical Equipment 0 0
Other Machinery & Equipment 0 0
Total LAND, VEHICLES AND EQUIPMENT 0 0 0 0

Storage, Warehousing 1,000 1,000
Distribution & Monitoring 3,020 3,020
Transport & Vehicle Costs 49,000 49,000
Logistics Services 0 0
Total LOGISTICS, TRANSPORT AND STORAGE 53,020 0 0 53,020

International Staff 72,000 72,000
Regionally deployed Staff 10,000 10,000
National Society Staff 26,334 26,334
Volunteers 17,720 17,720
Total PERSONNEL 126,054 0 0 126,054

Consultants 0 0
Professional Fees 0 0
Total CONSULTANTS & PROFESSIONAL FEES 0 0 0

Workshops & Training 10,000 10,000
Total WORKSHOP & TRAINING 10,000 0 0 10,000

Travel 10,200 10,200
Information & Public Relations 16,139 16,139
Office Costs 10,500 10,500
Communications 4,410 4,410
Financial Charges 3,000 3,000
Other General Expenses 0 0
Shared Office and Services Costs 0 0
Total GENERAL EXPENDITURES 44,249 0 0 44,249

Partner National Societies 0 0
Other Partners (NGOs, UN, other) 0 0
Total TRANSFER TO PARTNERS 0 0 0

Programme and Services Support Recovery 40,424 0 40,424
Total INDIRECT COSTS 40,424 0 0 40,424

Pledge Earmarking & Reporting Fees 0 0
Total PLEDGE SPECIFIC COSTS 0 0 0 0

TOTAL BUDGET 662,337 0 0 662,337

Available Resources
Multilateral Contributions 0 0
Bilateral Contributions 0 0
TOTAL AVAILABLE RESOURCES 0 0 0 0

NET EMERGENCY APPEAL NEEDS 662,337 0 0 662,337

Multilateral Response Inter-Agency Shelter 
Coord. Bilateral Response Appeal Budget CHF


