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Emergency appeal operation update  
                Namibia Drought: Food Insecurity  

 
 
 
 
 
 
 
 

Emergency Operation n° MDRNA009 EA Operations Update no 8 

Date of issue: 28 July 2017  Timeframe covered by Update:  

June – July 2017  

Operation manager (responsible for 
this EPoA):  

Florence Mangwende,  

DM/PMER Delegate IFRC Southern 
Africa  

Point of contact:  

Ms Naemi Heita,  

Secretary General 

Operation start date: 30 September 
2015 

Expected timeframe: 22 months 

 (30 September to 31 August 2017) 

Overall operation budget: CHF 1,303,195 
Number of people affected: 580,000 
Number of people to be assisted: 
16,500 (3,300 hhds) 

Appeal coverage: CHF 590,694 (45 percent) 
CHF 100,137 was initially allocated from the 
Federation’s Disaster Relief Emergency Fund (DREF) to support the 
National Society to begin immediate operations. 

Host National Society presence (n° of volunteers, staff, branches): Namibia Red Cross Society headquarters 
and two regional branches of Kunene and Kavango, (five fulltime, four support staff, and 40 volunteers). 

Red Cross Red Crescent Movement partners actively involved in the operation: The Spanish Red Cross is 
working closely with Namibia Red Cross Society, together with Support from the IFRC Southern Africa Cluster 
office.   

Other partner organizations actively involved in the operation: Government of Namibia through the Office of 
the Prime Minister, the Ministry of Agriculture, Water, and Forestry, the Ministry of Health and Social Services, 
and the Regional Councils of Kunene and Kavango. Traditional Authorities, Private businesses, Private Radio 
Kosmos and faith-based organizations are also providing support to local operations 

 

      
Appeal History 
 

This Emergency Appeal was launched on 30 September 2015 for CHF 950,205 to support the Namibia Red 
Cross Society (NRCS) to reach 3,200 households (11,500 individuals) with short and medium-term humanitarian 

interventions. Programmes were designed to be implemented over a seven-month period and sought to address 
immediate food security and water requirements through emergency assistance provision; long-term livelihoods 

support with community gardens development; sustainable water access through spring and borehole 
cleaning/creation; and hygiene promotion. 
 

• Operations Update no1 was issued on 26 October 2015
• Operations Update no2 was issued on 12 November 2015
• Operations Update no3 was issued on 3 May 2016

http://adore.ifrc.org/Download.aspx?FileId=106374
http://adore.ifrc.org/Download.aspx?FileId=108644
http://adore.ifrc.org/Download.aspx?FileId=131284
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• Six-Month Operations Update was issued on 23 May 2016
• Operations Update no5 was issued on 3 August 2016

 

The Appeal revision was done in September 2016 to cater for needed implementation time by the National 

Society. In July, the Government of Namibia declared the drought an emergency. This allowed NRCS to 
continue lobbying for more resources to sustain the beneficiaries currently receiving support or more until 

end of lean season. At the time of writing, the Appeal has an overall operational budget of CHF 1,351,937 
and is 45 percent covered. As such, the operation has been able to only cater for 1,200 beneficiaries with 
emergency food assistance provision and 4,000 beneficiaries for the water points rehabilitation. 
 
Since the government’s drought emergency declaration, the situation on the ground did not improve 

necessitating the Government of Namibia to further prolong the intervention periods for another four (4) 

months from September-December 2016. This allowed NRCS to revisit its Appeal and lobby more 

resources. As a result, NRCS with the technical support of the IFRC revised the Appeal and relaunched 

in September 2016. 
 
In December 2016, a request for a time and cost-extension was made to the BRCS for an extension of the 

pledge for CHF 175,000 to allow NRCS to complete planned activities and was accepted. 
 

• Operations Update no6 was issued on 30 March 2017

• Operations Update no7 was issued on 29 May 2017 and it was meant to request a non-cost 
extension to allow the NRCS to finalize the remaining activities related to cash distribution and 
the final operation evaluation, which is feeding into a Southern Africa evaluation of the food 

insecurity emergency appeals. 
 

This Operations Update seeks to provide an update of the activities conducted so far as well as to request 

a two-month extension until 30 September 2017, with no budget changes. The affected communities still 

require support to meet their basic food needs as such this extension is basically to allow the National 

Society to conduct the last cash transfer activities, post distribution monitoring as well as reporting. 

Therefore, there is no change in budget, no change in beneficiaries and no change in the intervention 

strategy 

 

 

The IFRC, on behalf of NRCS, would like to thank the British Red Cross Society, Canadian Red Cross, 

Japanese Red Cross Society, Red Cross of Monaco, Spanish Red Cross Society and the Netherlands 

Red Cross for supporting this Appeal. 

 
 

Description of the disaster  
Between October 2014 and February 2015, Namibia experienced highly erratic rainfall patterns that 

negatively impacted the planting and cultivation seasons. The 2016 assessment done by the office of the 

Prime Minister and the Ministry of Agriculture estimated that 729,134 people were food insecure and 

595,839 needed immediate assistance, due to the drought situation. Prolonged dry spells and extensive 

flooding characterized the planting season and resulted in delayed planting and destroyed crops. As a 

result, the 2014/2015 crop production yields were 46 percent below average (NAMVAC 2015), which put 

parts of country at high risk of food insecurity. Additionally, the drought forced many families to adopt 

negative coping strategies to access water, such as collecting water from unprotected sources. This put 

affected populations at risk of contracting waterborne diseases, which, if left unattended, may have 

negatively affected public health. The emergency also disproportionately affected the livelihoods and 

nutritional status of highly vulnerable individuals, including the elderly, orphaned and vulnerable children, 

and those living with HIV/TB. 

http://adore.ifrc.org/Download.aspx?FileId=131796
http://adore.ifrc.org/Download.aspx?FileId=140745
http://adore.ifrc.org/Download.aspx?FileId=143874
http://adore.ifrc.org/Download.aspx?FileId=159327
http://adore.ifrc.org/Download.aspx?FileId=163276
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Despite the forecasts indicating chances of normal to above normal rainfall for the 2016/2017 agricultural 
season, most farmers in the northern part of Namibia who depend on rain-fed agriculture had not planted 
by November 2016 (the active cropping season). Poor rainfall postponed harvesting until May 2017, which 
impacted domestic crop and pasture production. This also had serious implications on the food security 
situation for 2017 as families coping mechanisms would have depleted due to the impact from the previous 
year`s drought.  
 
Based on the situation, the NRCS with support from the IFRC revised their Emergency Plan of Action 
(EPoA). The NS revised its Emergency Appeal in consultation with its partners, including the Government 
of Namibia, on the new focus of the emergency appeal. Under the revised operation, focus was on Cash 
Transfer Programming for the most vulnerable communities in Kunene region. A subsequent cost and time 
extension was approved by the BRC for consideration to reflect the changing dynamics of the operations 
initially not properly planned for during EPoA development. The updates on this intervention is provided 
under the respective Outcomes in this update report. 

 
The above map shows data from the NASA Landsat satellite using Normalized Difference Vegetation Index 
(NDVI) imagery. It measures the level of vegetation on the ground using measurements between July 
6th and 9th of 2017 – 2007 collected by IFRC. The above compares the values of 2017 with the average 
of 2016-2007. The red-colored areas mean there is less vegetation than the average of the 10 years before, 
whereas the green-colored area mean there is more vegetation than the 10 years before. The light yellow-
green means there is no difference. The last CTP distribution will take place in Kunane. 
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Coordination and Partnerships 
 
Overview of Red Cross Red Crescent actors in-country  
Response coordination is done through quarterly meetings and, when the need arises, emergency steering 

committee meetings. 
 
At present, only the Spanish Red Cross Society (SCRS) is present in Namibia as a Partner National Society 

(PNS). In relation to the response, the SRCS is working with the NRCS to develop Disaster Risk Reduction 

and Recovery proposals targeting the regions outlined in the EPoA but is limited in its engagement with the 

response operations. The SRCS is funding the Livelihoods and Food Security (LFS) program in Zambezi 
region (one of the regions that have been targeted by the EPoA), which helps strengthening food security 

in those areas. 
 
The NRCS continues to work closely with the SRCS to ensure coordinated implementation of the operation 

and to explore opportunities for integration with the existing LFS programme. SRCS has worked closely 

with the Spanish Government to secure funding of the soup kitchens in Kavango, to complement its 

Livelihoods Activities initially implemented until June 2016 in the region. The SRCS secured funding for the 

Drought response intervention in Kavango, reaching a total number of 200HH through the provision of 

once-off seeds distribution and Conservation Agriculture capacity building for 200HH and monthly food 

parcels from January to June 2017.  

 

To bolster awareness for the emergency and garner public financing for the Appeal, in March 2016 the 

NRCS welcomed a Communications Delegate from the Norwegian Red Cross Society. The 

Communications Delegate visited the regions affected by the drought and was shown the soup kitchen 

operations. She has since finalized producing the mission’s deliverables, of which the communications 

materials and stories have been shared with the Namibia Red Cross Society for distribution. This field visit 

was followed up by another Communications Delegate in November 2016 who accompanied the NRCS 

field team to visit and document the operations of the NRCS. 

 

The NRCS has launched the “Namibians for Namibians” campaign on 13 April 2016, which saw initial 

success during the drought Appeal in 2013. Since the official launch on 13 April 2016, the following in-

country support has been received as presented in Table 1 below. 

 

Table 1: A summary of the in-country donations  
         to the Namibians Helping Namibians Campaign  

Company Donation value Type of Donation 

Namibia Water Corporation N$10,000 Cash 

Namsov Trust N$140,000 12,000 tinned fish 

FNB Foundation N$100,000 Cash 

Pupkewitz Foundation N$130,000 3,264 bottles (375ml Cooking Oil) 

Development Bank of 
Namibia N$ 20,000 Cash 

Oshana Build It N$ 50,000 Cash 

Debmarine and NDTC Staff N$ 21,692 Food items 

Future Energy CC N$ 10,000 Food items 
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Kosmos Radio Campaign  Food items 
 Cash 
Non-Food Items (mostly clothing and blankets) 

 
 
Overview of non-Red Cross Red Crescent actors in-country  
The NRCS officially launched the local Appeal in September 2015 in consultation with local partners 
including UN, government, regional councils and NGOs. The NRCS participates in government-led reviews 
of the drought response (organized by the Directorate of Disaster Risk Management in the Office of the 
Prime Minister) and provides updates on the status of implementation of the Emergency Plan of Action 
(EPoA). The NRCS also participates in food security monitoring and reporting at the local levels. 
 
In 2015, the Namibian Government launched a comprehensive drought response program designed to 

assist affected communities with dry food rations and water provision until the end of March 2016. 

Throughout the response, the government has provided drought relief to an estimated 370,316 people 

across the country. Additionally, the South African government has provided in-kind drought response 

support worth 100 million NAD in the form of food assistance (maize meal) and borehole drilling (104 

boreholes). The Namibian Government has also received 700 metric tons (MT) of maize grain, 30 MT of 

rice and 3 MT of fish and fish powder from the Federal Republic of Nigeria. The government of the Republic 

of India further donated a total of 1,000 tons of rice and other food grains for drought relief while a total 

amount of 100 pounds of essential medicine including antiretroviral medication were pledged. 
 
A local private radio station Kosmos 94.1 initiated the “Maak oop jou hand Namibia/Open up your hand 

Namibia”, a drive aimed at mobilizing resources of financial pledges, Food and Non- Food items mostly 

targeting local companies. In addition, the radio station raised awareness on campaign on radio, TV and 

social media further targeting its followers beyond Namibian borders. 
 
There has been limited engagement by other humanitarian agencies throughout the response. There has 
also been very limited coordination and information sharing between the NRCS and other humanitarian 
partners however, NRCS commits to engage and coordinate with its in-country partners. Of note, the 
participation of UNICEF.  
 
Middle Upper Arm Circumference tapes to the NRCS, which has enabled the National Society to conduct 
MUAC measurements regularly during food distributions at soup kitchens. The donation would further 
enable NRCS to integrate the MUAC in Cash Transfer Programming to screen children during the pay-outs. 
As a direct result of these actions, there have not been any cases of acute malnutrition recorded, though 
there were six moderate cases recorded, of which the referrals were provided to NRCS by the regional 
hospital. Volunteers performed MUAC measurements and recorded this on a weekly basis throughout the 
soup kitchen activity. Volunteers continued to monitor their progress even after termination of the soup 
kitchen activity. 

 

To raise awareness and visibility of NRCS operations, the Humanitarian Diplomacy/Communications (HD) 

Department conducted a week-long media tour with local journalists to visit the operation’s soup kitchens. 

Local papers ran several stories on the response effort and the HD/Communications Department produced 

articles for the IFRC available at www.ifrc.org/africa. 

 

 

 

 

 

 

 

 

 

http://www.ifrc.org/africa
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Operational Implementation 
 

Overall objective 
 

The overall objective of the operation is to: Improve the food and nutrition status of 3,600 households 

affected by the food crisis through a cash transfer programme, access to safe water, adapted 

farming techniques and livelihoods support across Kunene, Oshikoto, Omusati, Ohangwena, 

Kavango and Zambezi regions. 
 
In this operations update, the NRCS is assisting 1,100 food insecure households in Kunene and Kavango 

regions and implementing water rehabilitation activities in Kunene through the outcomes in the proposed 

strategy. 

 
To date, the Appeal coverage has only reached 45 percent, which has significantly impacted the 
implementation of the intervention’s work plan. As such, priority was assigned to food assistance operations 

initially and water point rehabilitation. The National Society is currently carrying out activities in Kunene 

(Opuwo and Epupa constituencies) and Kavango. The following provides an overview of the NRCS overall 

planned interventions and progress.  
 

 

Food Security, Nutrition and Livelihoods  

Outcome 1: Immediate food needs of 2,000 beneficiaries are met.  

Output Activities planned Progress % 

Output 1.1: 2,000 households provided 
 with cash to cover immediate 
 food needs 

Selection and Registration of beneficiaries 100 

Procure cooking materials for kitchens in each region. 20 

Procure food items for the soup kitchen  100 

Establish structures in identified areas 100 

Provide meals at soup kitchens 100 

Train volunteers in MUAC and referral systems 100 

Conduct MUAC and refer to relevant agencies 100 

Conduct Cash Transfer to 2,062 registered 
beneficiaries (936 in February and 1,126 in June 2017 

37 

Conduct Appeal Post Evaluation Assessment. 100 
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The NRCS conducted the distribution of 1,200 food parcels to 200 Households in Kavango for a period of four 
months from January-June 2017 under the Spanish Red Cross Drought Relief support program.  
 
A first cash transfer payment occurred the week beginning 6 February 2017 to 936 registered beneficiaries’. 
Through the rapid field assessments that were conducted it was noted that a number of destitute pastoralists 
living in peri-urban settlements did not have access to basic services and infrastructure.  Based on the identified 
needs, NRCS increased the targeted number of households under the cash transfer intervention from 1,000 to 
1,100 as this would allow the project to provide critical livelihood protection and food consumption support for the 
some of the very poorest. Therefore, with the approval of the cost and time extension cash transfers of NAD 700 
(CHF 52) would be provided to a targeted number of 1,100 households, with the remaining final cash transfer 
scheduled to be conducted in August 2017.  
 
NRCS was also part of the Southern Africa Emergency Appeals evaluation. In June, the external consultant could 
visit the affected communities to conduct an interview which would feed into the regional report and lesson learnt 
workshop. 
 
As state above, with 45 percent funding, NRCS prioritized cash transfers to meet basic food news and other 
activities like procuring cooking materials were not completed as planned. 

Outcome 2: Livelihoods among targeted population are improved 

Output Activities planned Progress % 

Output 2.1: Agricultural production 
capacity is increased through the 
provision of inputs and training to 3,300 
farmers to improve food security of 
16,500 people 

Identify and train 60 lead farmers (10 per region) in 
conservation agriculture and usage of drought 
tolerant, early maturing crops varieties and 
introduction to livestock and rangeland management 
(including procurement of tools(hoes) for farmers) 

100 

Cascading of trainings on best agricultural practices 
by lead farmers to 10 beneficiary farmers each 
reaching an additional 200 farmers 

0 

Cascading of training to a target of 300 farmers by 
lead farmers 

0 

Procure and distribute 25 kg maize or 25 kg of pearl 
millet/mahangu seeds to lead farmers for 3,300 
households to cultivate a field of up to four ha 

0 

Post-distribution seed monitoring to ensure 
relevance and timeliness 

0 

Establish farmer co-op to enhance coordination and 
share best practices 

0 

Through the Spanish Red Cross Funded Drought Relief intervention program for Kavango region, a total 
number of 200 Lead Farmers were trained in Conservation Agriculture. The farmers training was facilitated by 
the Ministry of Agriculture, Water and Forestry supported by experienced local Lead Farmers who have piloted 
Conservation Agriculture with success. Upon successfully completing the CA training, the farmers were further 
each provided with drought resistant seed as follows: 5 kg maize, 5 kg pearl millet, 2 kg groundnuts and 5 kg 
cow peas. The other activities that fall within this outcome could not be implemented due to limited funding on 
the appeal which resulted in prioritization of the cash transfer. 
 
As state above, with 45 percent funding, NRCS prioritized cash transfers to meet basic food news and other 
activities like cascading of trainings on best agricultural practices were not completed as initially planned. 
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Quality programming / Areas common to all sectors 

Outcome 4: NRCS effectively implements the operation and improves their presence and communication  
within the affected communities 

Outputs Activities planned Progress % 

 
 

Project initiation meeting with stakeholders  100 

Conduct media tours and hold press conferences  100 

Water, Health and Hygiene promotion 

Outcome 3: Reduction in risk of waterborne and water related diseases in targeted communities 

Output Activities planned Progress% 

Output 3.1: 800 families have access to 
safe and clean water for household and 
livestock consumption through 
community managed water sources 

 

Assessments to identify areas most in need of water 
point rehabilitation 

100 

Procurement of water point rehabilitation equipment 100 

Rehabilitation of 10 water points 100 

Establish and train water point committees in 
rehabilitation activities and cultivate ownership over 
the maintenance of water points 

60 

Output 3.2: Hygiene promotion 
activities are conducted with the 
affected communities 

Distribution of pre-positioned water purification 
tablets and 1,100 jerry cans 

60 

Training volunteers in Hygiene Promotion 100 

Development IEC materials on hygiene promotion 100 

 Conduct community hygiene promotion activities 
(including HIV and AIDS awareness) in conjunction 
with other planned operation activities 

100 

 
The NRCS rehabilitated 11 water points in Kunene with the support of local communities and the Ministry of 
Agriculture, Water and Forestry. The rehabilitated boreholes are benefiting altogether 4,000 beneficiaries. 
Coupled with the rehabilitation was the distribution of aqua tabs and community based sensitization which were 
done during cash transfers to promote the use of safe and clean water. Volunteers were also trained on point-
of-use water disinfection, allowing them to promote the use of Aquatabs among beneficiary households in their 
various communities. Some Jerry Cans were distributed to households, who were benefiting from the CTP to 
further support safe hygiene practices. 
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Output 4.1 The operation is informed 
by two-way communication with the 
community. 

Initial assessments to identify water points and asses 
the market capacity 

100 

Procurement of visibility material (hats, t-shirts, and 
bibs) 

100 

Procure ODK equipment kit 100 

Training for staff in cash transfer programming 
(including mobile data and household survey 
techniques) 

100 

Beneficiary satisfaction survey using ODK 100 

Establish beneficiary complaints and feedback 
mechanisms (Suggestion Boxes and Help desks) 

100 

Development of monitoring tools and systems 100 

Post-feeding monitoring 100 

Monthly and quarterly field visits. 100 

Final evaluation and lessons learnt workshop with 
local stakeholders. 

0 

Conduct a Post Distribution monitoring of the Appeal 100 

Conduct Appeal Evaluation Assessment. 100 

Output 4.2: The visibility of the NRCS is 
improved 

Visibility items are procured for staff/volunteers 100 

Media Tours  100 

Press releases conducted 40 

 
To increase the operation’s visibility, the NRCS conducted a media tours in the affected regions. Field visits were 
conducted with the Humanitarian Diplomacy/Communications Manager, the NRCS Secretary General, 
Communications Specialist from the Norwegian Red Cross as well as with IFRC Communications Delegate. All 
these visits sought to highlight the drought’s impact on crops as well as profile the NRCS’ drought response 
operations in Kunene and Kavango region. The Spanish Red Cross supported the NS with training and equipment 
for Mega V and ODK. This was useful especially in collecting baseline data as well as in the registration of 
beneficiaries. NRCS trained its volunteers (40 volunteers—20 from Kunene and 20 from Kavango) on record 
keeping ensuring accurate data collection from the soup kitchens, how to take MUAC measurements to monitor 
and screen children for malnutrition, and the effective use of the Mega V and ODK equipment donated by the 
SRCS.  
 
A beneficiary satisfaction Survey was administered to 32 adult respondents in Kunene and Kavango regions 
through questionnaires. The survey necessitated to gather service recipients’ opinions and satisfaction towards 
the services rendered for the NRCS to improve future similar interventions. Further similar reviews were 
administered through Focus Discussions with 40 volunteers involved with the cooking and administration of the 
soup kitchens. All indicated that the soup kitchens provided meals which assisted them to at least have a meal 
every day, enabling them to save costs related to food as they only have to cook during evenings while further 
saving on food purchase. 
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Summary of activities completed since the last operations update 
 

• Second CTP distribution to 1,100 households.   
 

Summary of activities remaining 
  

• Final CTP distribution to 1,100 households in August 2017.   
• Media communication pieces to be shared widely within IFRC (including 

advocacy piece on CTP results).  
• Updated health and nutrition messaging to accompany distribution (post 

distribution monitoring -- PDM is scheduled after the third round of cash 

disbursements to provide some insight into food security patterns and 

outcomes over the course of the CTP). 

 

 

 

PROPOSED PLAN OF ACTION FOR REMAINING ACTIVITIES 
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 Contact Information 

 
For further information specifically related to this operation please contact: 
 

• National Society: Naemi Heita Secretary General; Namibia Red Cross Society. 
Phone: Tel +264811245183; email: naemi.heita@redcross.org.na 

 

• IFRC Cluster Representation: Lorraine Mangwiro, Head of Southern Africa 
Cluster; phone: +27113039715; email: lorraine.mangwiro@ifrc.org 

 

• IFRC Africa Region: Farid Aiywar, Disaster Management Unit; Nairobi; phone: 
+254202835213; email: farid.aiywar@ifrc.org  

 

• IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; 
phone: +41.22.730.45 29; email: christine.south@ifrc.org  

 

• IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of zone logistics unit; 
phone: +254 733 888 022/ Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org 

 
For Resource Mobilization and Pledges:  

• In IFRC Africa Zone: Kentaro Nagazumi, Head of Partnership and Resource 

Development, Nairobi; phone: +254202835155; email:  
kentaro.nagazumi@ifrc.org  

 
Please send all pledges for funding to zonerm.africa@ifrc.org 
 

For Performance and Accountability (planning, monitoring, evaluation and reporting):  
• IFRC Zone: Fiona Gatere, PMER Coordinator; phone: +254780771139                

email: Fiona.gatere@ifrc.org 

 

   


How we work 


All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the 

most vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms 

of humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in the 

world. 
 

 

mailto:naemi.heita@redcross.org.na
mailto:lorraine.mangwiro@ifrc.org
mailto:farid.aiywar@ifrc.org
mailto:christine.south@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:kentaro.nagazumi@ifrc.org
mailto:zonerm.africa@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 1,303,196 1,303,196

B. Opening Balance

Income
Cash contributions
British Red Cross 446,936 446,936
Japanese Red Cross Society 31,400 31,400
Red Cross of Monaco                               5,490 5,490
The Canadian Red Cross Society (from Canadian
Government*) 25,750 25,750

The Netherlands Red Cross (from Netherlands
Government*) 81,119 81,119

C1. Cash contributions 590,694 590,694

C. Total  Income  = SUM(C1..C4) 690,831 690,831

D. Total  Funding = B +C 690,831 690,831

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 690,831 690,831
E. Expenditure -553,345 -553,345
F. Closing Balance = (B + C + E) 137,486 137,486

Other Income
DREF Allocations 100,137 100,137
C4. Other Income 100,137 100,137

Selected Parameters
Reporting Timeframe 2015/9-2017/6 Programme MDRNA009
Budget Timeframe 2015/9-2017/7 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRNA009 - Namibia - Food Insecurity
Timeframe: 28 Sep 15 to 31 Jul 17
Appeal Launch Date: 30 Sep 15

Interim Report

Interim Report Prepared on 31/Jul/2017 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,303,196 1,303,196
Relief items, Construction, Supplies
Construction Materials 7,474 2,774 2,774 4,700

Food 151,866 45,347 45,347 106,519

Seeds & Plants 99,000 1,795 1,795 97,205

Water, Sanitation & Hygiene 27,985 10,842 10,842 17,143

Medical & First Aid 118 52 52 66

Utensils & Tools 15,357 2,175 2,175 13,182

Other Supplies & Services 7,362 5,160 5,160 2,202

Cash Disbursment 330,116 70,083 70,083 260,033

Total Relief items, Construction, Sup 639,278 138,229 138,229 501,049

Land, vehicles & equipment
Computers & Telecom 704 704

Office & Household Equipment 0 779 779 -779

Total Land, vehicles & equipment 704 779 779 -75

Logistics, Transport & Storage
Storage 0 13 13 -13

Distribution & Monitoring 2,111 -77 -77 2,188

Transport & Vehicles Costs 37,238 21,336 21,336 15,902

Total Logistics, Transport & Storage 39,349 21,271 21,271 18,078

Personnel
International Staff 60,000 61,269 61,269 -1,269

National Society Staff 212,699 76,268 76,268 136,431

Volunteers 20,092 28,363 28,363 -8,271

Total Personnel 292,791 165,900 165,900 126,891

Consultants & Professional Fees
Consultants 0 0

Professional Fees 0 1,017 1,017 -1,017

Total Consultants & Professional Fee 0 1,017 1,017 -1,017

Workshops & Training
Workshops & Training 157,652 1,559 1,559 156,093

Total Workshops & Training 157,652 1,559 1,559 156,093

General Expenditure
Travel 12,760 13,328 13,328 -568

Information & Public Relations 12,878 4,375 4,375 8,503

Office Costs 10,441 10,781 10,781 -340

Communications 16,773 6,672 6,672 10,101

Financial Charges 10,000 6,959 6,959 3,041

Other General Expenses 0 12,945 12,945 -12,945

Shared Office and Services Costs 31,032 325 325 30,707

Total General Expenditure 93,884 55,385 55,385 38,499

Operational Provisions
Operational Provisions 132,241 132,241 -132,241

Total Operational Provisions 132,241 132,241 -132,241

Indirect Costs
Programme & Services Support Recove 79,538 33,565 33,565 45,973

Total Indirect Costs 79,538 33,565 33,565 45,973

Selected Parameters
Reporting Timeframe 2015/9-2017/6 Programme MDRNA009
Budget Timeframe 2015/9-2017/7 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRNA009 - Namibia - Food Insecurity
Timeframe: 28 Sep 15 to 31 Jul 17
Appeal Launch Date: 30 Sep 15

Interim Report

Interim Report Prepared on 31/Jul/2017 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,303,196 1,303,196
Pledge Specific Costs
Pledge Earmarking Fee 3,000 3,000 -3,000

Pledge Reporting Fees 0 400 400 -400

Total Pledge Specific Costs 0 3,400 3,400 -3,400

TOTAL EXPENDITURE (D) 1,303,196 553,345 553,345 749,850

VARIANCE (C - D) 749,850 749,850

Selected Parameters
Reporting Timeframe 2015/9-2017/6 Programme MDRNA009
Budget Timeframe 2015/9-2017/7 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Food security 1,303,196 690,831 690,831 553,345 137,486

Subtotal BL2 1,303,196 690,831 690,831 553,345 137,486
GRAND TOTAL 1,303,196 690,831 690,831 553,345 137,486

Selected Parameters
Reporting Timeframe 2015/9-2017/6 Programme MDRNA009
Budget Timeframe 2015/9-2017/7 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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