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Red Cross volunteers presenting NFIs to an aged beneficiary in 
Oyo State/NRCS

The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross and Red Crescent emergency response. The DREF is a vital 
part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters. 

Period covered by this update: 25th July- 30 
September 2011. 
 

Summary: CHF 289,282 was allocated from 
the International Federation’s Disaster Relief 
Emergency Fund (DREF) on 25 July, 2011 to 
support the Nigeria Red Cross Society 
(NRCS) in delivering immediate assistance to 
some 12,500 beneficiaries for 4 months, by 
conducting in-depth assessment, supporting 
2011 flood preparedness programs and 
prepositioning relief materials. Unearmarked 
funds to repay DREF are encouraged. 
 

The NRCS has been providing assistance to 
some of the persons affected by the floods 
disaster caused by the heavy downpour in Lagos 
and Ibadan, south-west of Nigeria in July and 
August, 2011 respectively.  
 
The NRCS collaborated with Lagos State Emergency Management Agency (LASEMA), National Emergency 
Management Agency (NEMA) and other humanitarian agencies to carry out a joint assessment in the affected 
areas. With the technical support of the IFRC, the national society has distributed 75% of its target relief 
items, and 65.4% of water and sanitation items during this reporting period. 187 Red Cross volunteers have 
been trained on registration and distribution strategies as well as hygiene promotion, and they are effectively 
involved in the ongoing implementation of planned activities in Lagos State.  Additionally, the NRCS, 
supported by the DREF pre-positioned items, provided support to 300 household in 2 most flood-affected 
areas in neighbouring Oyo State.  
 
This operation has a duration of 4 months, with a Final Report due by February, 2012. 
  
The NRCS and IFRC express their appreciation to Netherlands and Canadian Red Cross and governments 
for their contributions to the DREF in replenishment of the allocation made for this operation. The major 
donors and partners of DREF include the Red Cross Societies and governments of Australia, Austria, 
Belgium, Canada, Denmark, Ireland, Italy, Japan, Luxembourg, Monaco, the Netherlands, Norway, Spain, 
Sweden and the U.S.A., as well as DG-ECHO, the U.K. Department for International Development (DFID), 
the Medtronic and Z Zurich Foundations and other corporate and private donors. The IFRC, on behalf of the 
National Society, thanks all for their generous contributions. Details of contributions to DREF are found at: 
www.ifrc.org/docs/appeals/Active/MAA00010_2011.pdf.  
<click here to view contact details> 

DREF operation update 
Nigeria /West Africa: Floods 

http://www.ifrc.org/docs/appeals/Active/MAA00010_2011.pdf


The situation 
The massive flooding of the entire Lagos metropolis, south west of Nigeria caused by a day-long heavy 
downpour coupled with the erection of buildings along the channel of rivers, canals and floodways; dumping 
of refuse and industrial wastes in drainage channels as well as silting of river channels resulted in loss of 
lives and the destruction properties worth thousands of US Dollars in the state.  
 
The situation was further worsened by the collapse of a link bridge to areas such as Denro, Akute, Alagbole 
in the outskirt of Lagos State thereby limiting population movement from the affected areas. The flooding led 
to collapse of building in areas like Oniwaya area of Agege, Gbagada/Oworonshoki, Aboru, and some other 
areas. The intensity of the flow carried vehicles away from the road and dumped them into the canal. 
According to the Nigerian Red Cross Society (NRCS), based on rapid assessment carried out, about 5,393 
households were affected in 31 districts/streets. Toilet facilities were destroyed, water sources, including 
pipelines were broken, while wells were contaminated by flood water. Further assesment identified Alimosho, 
Ebute Metta and Agege as the worst hit areas. 
 
In the course of the intervention in Lagos metropolis, another flood disaster affected neighbouring Oyo State,  
The floods ravaged Ibadan, the state capital and its environs on Saturday, 27 August, 2011 leading to the 
loss of 120 lives and  destruction of  property. More than 50 buildings collapsed  and many underground 
water sources got contaminated. The earlier collapse of the wall of Eleyele Dam which was yet to be 
repaired brought in uncontrolled water into residential and commercial areas. The flood affected 11 Local 
Government areas of Ibadan North, Ibadan South West, Oluyole, Ido, Ibadan North West, Egbeda, Ona Ara, 
Ibadan North East, Lagelu, Akinyele. The impact of the disaster prompted the state government to 
commence the process of clearing all structures erected on drainage system in the city. 
 
Coordination and partnerships 
The NRCS  continued to collaborate  affected state governments  and other actors to respond to the flood  
situation. The rapid assessment carried out by the state branches of the national society served as the basis 
for initial response by the State and Federal Government institutions. This is coupled with memoranda of 
understanding (MoUs) with organizations such as UNICEF who usually implement their interventions through 
the NRCS. In Oyo State, The National Emergency Management Agency solicited the support of the Nigerian 
Red Cross for rapid assessment and in the distribution of both food and non-food relief items. The relief 
materials were distributed at Agbowo, Apete, Abey Technical Secondary School, Odo-Ona Elewe . Items like 
mattresses, rice, vegetable oil, blankets and maize were distributed to sustain the beneficiaries for a week. 
Oyo State Government has commenced the re-construction of collapsed bridges, a team of engineers were 
brought from CCECC Nigeria Limited(a construction firm) and has started the assessment. While engineers 
from the State Ministry of Works commenced the construction of foot-bridges at the Apete and Olomi areas 
of Ibadan, the state capital to link communities for the time being. Furthermore, the NRCS, based on the 
forecast provided by the IFRC through its collaboration with ACMAD is liaising with Nigerian Emergency 
Management Agency (NEMA) and State Emergency Management Agencies (SEMAs) on flood 
preparedness. 
 

Red Cross and Red Crescent action 
 

The Red Cross at a FGD with community representatives of affected 
persons in Ebutte Metta, Lagos State. NRCS/GRCS 

The NRCS Lagos State Branch provided initial response by mobilizing and deploying 80 volunteers in the 
affected communities to assist in the evacuation to 
safer areas and provision of first aid service. The 
Red Cross also provided psychological support to 
the affected population and has been collaborating 
with other actors especially LASEMA and NEMA in 
information sharing and support through the 
volunteers. The NRCS carried out a rapid 
assessment of the situation in Lagos State which 
has served as the baseline data for the other 
response activities. The Red Cross is also 
intervening in the most affected areas of Alimosho, 
Ebute Metta and Agege through the distribution of 
NFIs and WASH materials as well as sensitization. 
The Red Cross has also helped in advocating for 
community participation for problem solving. In 
Ebutte Meta, the affected person have come 
together to task themselves and liaise with the 
Government towards clearing the blocked major 



drainage leading to the canal that caused the flooding of their area.  
 
A Contingency Planning meeting was held in Kaduna State to review and update the NRCS contingency 
plans of the state branches for flood preparedness purposes based on the ACMAD forecast. 11 most 
vulnerable branches were identified, the Branch Secretaries, Disaster Management Coordinators and Health 
Care Coordinators developed synergized plans that will align with the national contingency plan and also 
ensure that plans are made for secondary threats like cholera.   
 
In Oyo State, the Nigerian Red Cross volunteers assisted in rapid asessment and registration of internally 
displaced persons (IDPs) in Abey Technical Secondary School, Odo-Ona, Elewe and Sacred Heart Primary 
School, Odo-Ona, Oke-Ayo in Ibadan. The Nigerian Red Cross Society assisted in search and rescue, as 
well as, the recovery of dead bodies. The volunteers participated in the distribution of food and non-food 
relief materials at the invitation of National Emergency Management Agency (NEMA). The Red Cross has 
also been administering first aid services and providing psychological supports to the affected. Tracing 
services were also set up for those who were declared missing. This has yielded positive results with 2 
children who were found and reunited with their families. 
 
Based on the support through the DREF prepositioned items, the national society carried out an in-depth 
assessment of the situation in the communities of Odo Ona (Apata road) in Ibadan South West LGA, Odo 
Ona (Elewe) in Ibadan North LGA and Odo Ona Kekere Oluyole in Olu Ole LGA in Oyo State. Based on the 
assessment 350 most vulnerable households were identified for assistance. NFIs including mats, buckets, 
blankets and jerry cans were distributed to the beneficiaries. The NRCS and volunteers also carried out 
WASH sensitization in the affected communities and distributed Aquatabs to assist them in water 
purification.  
  
  
Progress towards outcomes 
 
Relief distributions (food and basic non-food items)  
Outcome : Some 1,500 most affected households have received specific quantity and quality of 
non-food items based on the assessment and selection criteria from Red Cross 

Outputs and activities planned: 
Expected Output 
Relief items are procured and 
distributed to 1,500 most 
affected 
families and selected through 
established Red Cross selection 
criteria. 

Activities planned: 
• Procure and distribute 3,000 blankets and 3,000 sleeping mats 

to 1,500 most affected households; 
• Procure and distribute 1,000 mosquito nets to 500 most 

affected persons 
• Mobilize and brief 200 Red Cross volunteers on registration 

and distribution strategies of the Red Cross; 
• Disseminate key messages concerning LLIN use (targeting 

pregnant women and caretakers of children under 5) 
• Conduct a needs assessment in the target communities; 
• Control supply movements from point of dispatch to end user; 
• Monitor and evaluate the relief activities and provide report on 

distribution of relief items. 
** Pregnant and Lactating mothers and caretakers for children under 5 
 
Progress:  
                                                         NFIs distribution 

Expected output Indicator NFIs Target  
No 

Actual No 
distributed 

% 
distributed 

to date 

Overall 
% 

Relief items are procured 
and distributed to 1,500 
most affected families and 
selected through 
established Red Cross 
selection criteria. 

1,500 households 
provided with 
blankets, buckets 
and mats, and 500 
most vulnerable 
receive mosquito 
nets 

Blankets 3,000 3000 100 75

Mats 3,000 3000 100 

Buckets 1500 1500 100 
Mosquitoe 
nets 

1000 - 0 

 
The distribution of the NFIs has gone up to an average of 75% (including blankets and mats and kitchen 
sets). The NRCS with the support of one RDRT member, six NDRT members and 50 Red Cross volunteers 
carried out an in-depth assessment in Ebute Meta, Alimosho and Agege. The assessment carried out with 



the support of the IFRC West Coast revealed the extent of basic needs of the affected persons which the 
Red Cross is addressing through this operation.  
 
A total of 187 Red Cross volunteers have been mobilized in Ebute Meta, Alimosho and Agege in Lagos 
State, and trained on registration and distribution strategy. The trained Red Cross volunteers effectively 
carried out the registration of beneficiaries and distribution of NFIs to the registered beneficiaries during this 
reporting period. Procured items had been prepositioned in the NRCS branch office in Lagos well ahead of 
the distribution dates and the IFRC continued to receive regular update on the stock movement. 
 
Challenges:  
Movement of relief materials from the warehouse to the affected areas was very tedious due to heavy traffic 
and poor road linkages. The national society had to contract commercial transporters who are familiar with 
the road network to move the items to the designated points. 
 
Water, sanitation, and hygiene promotion 
Outcome: The risks of waterborne diseases are reduced through hygiene promotion, health 
education and availability of safe drinking water in target communities in the affected states. 

Outputs and activities planned: 
Expected Output 
 
- 1,500 most affected 
households and target 
communities have improved 
knowledge on WASH 
- 1,500 households have 
access to safe water, 
hygiene and sanitation 
facilities 

Activities planned: 
• Mobilize and train 200 Red Cross volunteers on good 

hygiene, water purification method and health promotion; 
• Procure 10 first-aid kits to be used by volunteers in the 

affected areas; 
• Procure and distribute water purification tablets and 1500 

pieces of jerry cans to 1,500 most affected households; 
• Procure and distribute 6,000 bars of soap***, 500 kitchen 

sets** 
• Procure and distribute sanitation materials (glove, shovels, 

face masks, wheel barrows) 
• Mobilize community members to undertake drainage 

cleaning and environmental sanitation. 
• Sensitize the target communities on water purification, good 

hygiene and health practices; 
• Sensitize the targeted households on proper use of available 

sanitation facilities 
• Provide first-aid services to the affected communities 

** Pregnant and Lactating  mothers and caretakers for children under 5 
***4 soaps per household 
 
Progress:  

WASH items distribution 
Expected output Indicator WASH items Target No Actual No 

distributed 
% distributed 
to date 

Overall 
% 

 
- 1,500 most affected 
households and target 
communities have 
improved knowledge 
on WASH 
- 1,500 affected 
households have 
access to safe water, 
hygiene and sanitation 
facilities  

 
1500 are 
trained and 
receive 
WASH items 

First Aid kits 5 5 100 65.4
Jerry cans 1,500 1500 100 

ORS 10000 6000 60 

Aqua tabs 10 cartons 7 cartons 70 
Soap 6,000 6000 100 
Kithchen sets 500 - 0 
Sanitation 
Materials 

200 - 0 

Training of 
volunteers 

200 187 93.5 

 
The implementation of the WASH activities is 65.4% completed (including jerry cans, ORS, aqua tabs, soap) 
55 Red Cross volunteers from Alimosho, 70 from Ebute Metta and 62 from Agege respectively have been 
trained on community-based hygiene and health promotion. The volunteers have also assisted in reaching 
1,500 beneficiary households with jerry cans, aqua tabs and soap. The trained volunteers are carrying out 
good hygiene sensitization in their areas. The WASH orientation for local volunteers and the good hygiene 
campaign in the affected communities have gone a long way in improving the hygiene level in the identified 
areas of Ebute Metta, Alimosho and Agege. Training on the use of aqua tabs has also helped in improving 



drinking water quality in where the surface and underground water has been contaminated. The jerry cans 
provided have also helped in ensuring that the people separate their drinking water from the water use for 
other domestic purposes. The operation received 5 first aid kits which helped in the provision of basic first 
aid during and after the flood disaster. 
 
Challenges:  
Given the fact that the affected communities are in a metropolitan city, most inhabitants are usually not 
available for the sensitization orientation when the intervention started because they go out early in the 
morning to look for menial jobs to sustain themselves. However through consultations meetings held at the 
community level, the method of sensitizing was rationed with women and children being available in specific 
weekdays while the men are usually available at the weekends for the sensitization orientations and 
activities.  
 
Prepositioning of Contingency Supplies (Emergency Shelter, WASH 

  and Non-food items) 
Outcome: Procurement and Stocking of Non-Food Items, WASH and Health materials and 
Emergency Shelter for 1,000 most affected households in the event of Flood disasters within the 
WC based on the assessment and selection criteria from Red Cross 

Outputs and activities planned: 
Expected Output Activities planned: 
NFIs, Emergency Shelter and 
WASH items for 1,000 
households are procured for 
prepositioning to 
respond in the event of flood 
disasters 

• develop CBAs and other procurement process based on 
Federations guidelines 

• Procure non-food items (blankets, mats, buckets, 
kitchen sets etc) , Emergency Shelters, WASH items and 
cholera kits 

 
Progress:  
In Oyo State, 300 most affected households were targeted and benefited from NFIs distribution including 
blankets, mats, buckets, kitchen sets and aqua tabs. This was made possible through the pre-positioned 
stock funded from this DREF. 
 
                                                         Relief distribution 

Expected output Indicator NFIs Target  
No 

Actual No 
distributed 

% 
distributed 

to date 

Overall 
% 

Relief items are procured and 
distributed to 300  most 
affected families and selected 
through established Red Cross 
selection criteria. 

300 
households 
provided with 
blankets, mats 
buckets, jerry 
cans and soap 
bars  

Blankets 600 600 100 100%
Mats 600 600 100 
Buckets 300 300 100 
Aqua tabs 3 ctns 3 ctns 100 
Jerry cans 300 300 100 

Bar Soap 1200 1200 100 
 
 
Challenges: 
The distance of the pre-positioned items was a challenge. The materials were warehoused in Abuja. 
However, the relationship with established transporters helped in getting the materials to Oyo State in good 
time for the rapid response.  
 
Logistics 
The team made use of the NRCS Lagos State Branch vehicles during the assessment and relief operations 
in Lagos. However, trucks were hired to transport materials to affected areas and to the NRCS warehouse 
for the prepositioning of the relief materials.  
  
Communications – Advocacy and Public information 
The NRCS has continued to collaborate with local media in Lagos to increase the visibility of the Red Cross 
during the operation. The IFRC deployed its Communications Officer from the West Coast Office, Abuja to 
support the operation team in Lagos in profiling the efforts of the Red Cross in assisting the population 
affected by the floods. Short interview were organized with the media team during the first phase of 
distribution to highlight the activities of the NRCS supported by the IFRC in community empowerment in 
disaster reduction. In Oyo State the NRCS has been collaborating with the Oyo State Broadcasting 



Cooperation (State TV and Radio) and the Nigerian Tribune Newspaper on its humanitarian support to the 
flood affected persons.  
 
Contact information 
For further information specifically related to this operation please contact: 

• IFRC Regional Representation: Jerry Niati, Ag. Regional Representative, West Coast, Abuja, Nigeria, 
office phone; +234 098703924, mobile phone: +234 7034142708,  email: niati.jerry@ifrc.org  

• IFRC Zone: Daniel Bolanos, Disaster Management Coordinator, Africa; phone: +27 (0)11 303 9735,  
mobile: +27 (0)835566911; email: daniel.bolanos@ifrc.org  

• Geneva: Pablo Medina, Senior Officer, Operations Quality Assurance; phone: +41 22 730 4381; email: 
pablo.medina@ifrc.org   

• Regional Logistics Unit (RLU): Kai Kettunen, Regional Logistics Delegate, phone +971 4457 2993, 
email: kai.kettunen@ifrc.org 

For Resource Mobilization and Pledges: 

• IFRC Zone: Pierre Kremer, Acting Head of Resource Mobilization; phone: +41 792264832; email: 
pierre.kremer@ifrc.org 

For Performance and Accountability (planning, monitoring, evaluation and reporting)  

• IFRC Zone: Robert Ondrusek, PMER/QA Delegate, Johannesburg; phone: +27.11.303.9744;  email: 
robert.ondrusek@ifrc.org 

 
DREF history: 
• This DREF was initially allocated on 6th May 2011 for CHF 246,829 for 3 months to assist 7,500 

beneficiaries. 
• 1 DREF operation update so far issued. 
 
 

Click here to return to the title page 

 
How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 
Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 
vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 
activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 
contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 
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