
 

Emergency Appeal  Appeal n° MDRNG018;GLIDE n° CE-2014-000149-NGA 

 
6 months summary update  Period covered by this update: 4 November, 2014 to 19 May, 

2015. 

Operation start date: 4 November, 2014. Expected timeframe: 12 months (End date: 4 November 
2015). 

Appeal budget: CHF 2,777,899 
 
Appeal coverage: 27% 

Total estimated Red Cross and Red Crescent response to 
date: CHF 754,084 

Disaster Relief Emergency Fund (DREF) allocated: CHF 250,000 

N° of people being assisted: 150,000 (50,000 people in each of the targeted States that are under state of 
emergency: Borno, Adamawa and Yobe; around 12,500 people in 4 Local Government Areas per State – LGAs

1
) 

Host National Society presence (n° of volunteers, staff, branches): 450 volunteers, 10 NDRT, 10 NHQ staff, 
12 Branch staff and 3 targeted branches. 

Red Cross Red Crescent Movement partners actively involved in the operation: ICRC, IFRC 
 

Other partner organizations actively involved in the operation: National Emergency Management Agency 
(NEMA), State Emergency Management Agencies (SEMAs), Presidential Initiative on the Northeast (PINE), 
ECOWAS, Total Petroleum Company, Etisalat) 

 
Summary: In the past two months the Nigerian 

Government forces with the support of the 

Multinational forces of Niger, Cameroon, and Chad 

have made significant progress to dislodge the 

insurgency from their occupied territories. The forces 

have also entered into the Sambisa forest which is the 

usual hiding place of the insurgency and a number of 

women and girls have been rescued. Despite 

progress made so far, the number of Internally 

Displaced Persons (IDPs) has risen to over two million 

according to the UN while the number of refugees in 

the three neighbouring countries - Cameroon, Niger 

and Chad is over 150,000 people, mostly women and 

girls.  

 

The IDPs are still being kept in the camps and many 

of them are in host communities with no or little 

support. The recaptured territories are not yet habitable and people are not yet confident to go back to the original 

villages because of fear of the insurgency. In addition, most of the infrastructure such as roads, houses, water 

facilities, hospitals, clinics and schools were destroyed by the insurgents before fleeing. Government and other 

stakeholders therefore should ensure that these infrastructures are in working conditions before the people could 

return.  

 

The insurgency has developed new tactics and approaches. There are increased suicide bombings mostly carried 

out by women, girls and children targeting crowded places including markets and places of worship. On average 
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there are 10 suicide attacks taking place in the Northeast per week. It is clear that this is a desperate move by the 

insurgency since they cannot organize themselves due to increased pressure from the multinational forces. The 

incoming Government has pledged to continue with the fight with intensified support to the forces and revisiting 

the military strategy against the insurgency. The new Government is contemplating to move the command centre 

to Borno, Maiduguri to ensure effective implementation of the strategy. 

 
 

<click here for the interim financial report and here to view contact details> 
 

Needs: 

The IFRC supported Nigeria Red Cross Society (NRCS) Complex Emergency operation targets to assist 150,000 

people i.e. approximately 12,500 people per LGA of Borno (4 LGAs), Adamawa (4 LGAs) and Yobe (4 LGAs) – 

that have started receiving services in health, water, sanitation, hygiene, psycho-social support, relief and 

livelihoods including shelter support. The number of IDPs is reported to be more than two (2) million and the 

situation is getting worse. The people cannot go back to their villages because it’s not yet secure and safe. There 

are still recurrent attacks from the insurgency. The houses, boreholes, markets, health facilities and schools were 

destroyed as the insurgents were fleeing. Almost 90 percent of the IDPs are in the host communities receiving no 

support. Most of the International Organizations are working in organized and official camps and not in the host 

communities. The Red Cross is the only organization that can reach the IDPs in host communities with its network 

of volunteers because the volunteers know the area and are accepted by the people. However due to low 

coverage of the appeal, there are few activities going on in the host communities and sometimes it is even 

becoming difficult to select beneficiaries due to the huge number of people needing support. The support is 

insignificant compared to the needs on the ground.  

 

The Complex Emergency appeal funding is currently at 27 per cent covered, thanks to the British Red Cross, 

Canadian Red Cross and Canadian Government, Japanese Red Cross, Red Cross of Monaco, Netherlands Red 

Cross and Government and Swedish Red Cross, for their timely and generous contributions. To effectively 

respond to the rapidly changing emergency, the NRCS/IFRC needs more support to scale-up the response 

actions as planned for the operation. The affected people have increasing needs for relief through provision of 

non-food items (NFIs), livelihood, shelter, health, water, sanitation and hygiene (WASH) services, tracing of 

relatives and psychosocial support – to help them deal with trauma due to loss of their beloved one. The children 

in IDP camps need to attend schools and access primary health services.  

 

The appeal will be revised soon to capture the changing needs of the affected people. It is clear that for the Red 

Cross to remain relevant there is need to address the needs of at least half a million people. There is need to 

have a team of support staff in Maiduguri working with the Red Cross branches to ensure proper targeting and 

monitoring of activities. In addition, there is need for increased PNS support working either bilaterally or 

multilaterally in the affected areas this will increase visibility and the scale of movement activities in the affected 

areas. The IFRC will continue to facilitate assistance in coordination and operational management of any PNS 

support. 

 

There are needs for health staff in the primary health care facilities in the camps. The Primary Health Care Clinics 

have no supplies and drugs. Many women are delivering at home because there is no staff at the health facilities 

to attend to them. There are few traditional birth attendants in the camps and host communities making the 

situation complicated. The sanitation situation is worrisome with the rain season setting in motion soon there will 

be outbreaks of diarrheal diseases. At the moment there are water related diseases and other conditions such as 

scabies and measles whose transmission has been reported in some camps. With better sanitation and hygiene 

promotion the water related diseases can be abated.  

 

Coordination and partnership 
With the NRCS as the implementing partner, the IFRC provides technical and resource mobilisation support. The 

NRCS and IFRC are collaborating with the ICRC country delegation and its three sub-delegations in the states. 

The Movement Cooperation Agreement is almost at signing stage. The coordination mechanisms have been 

agreed upon. There is a movement coordination meeting that takes place twice a week. The major focus was on 
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the elections preparedness and now will transition into programming issues. Clearly the present Movement 

partners are working together to address the needs of the vulnerable people and this will be escalated to ensure 

that there is no duplication of efforts and waste of resources. 

 

Externally, the two national coordination platforms: Inter- Agency Emergency Preparedness and Working Group 

(IA-EPRWG) and Humanitarian Country Forum (HCF) ensured collaboration of stakeholders. NEMA works in 

collaboration with NRCS under its mandate of coordinating emergencies at national level, while the State 

Emergency Management Agencies (SEMAs) are at state level with a similar mandate. The formal camps are 

managed by NEMA while international organizations are providing assistance to the affected people in the camps. 

The Federal Government has distributed food and non-food items to a number of people affected by the 

insurgency in ten states - the total of which is difficult to determine. While it is important to note that most of the 

current interventions by other actors are limited to areas they can access, the distributions have been supported 

by Red Cross volunteers and structures, thus utilizing our presence, acceptance and access to affected 

communities.  

 

Operational implementation 
 

Overview 

The IFRC deployed a Regional Disaster Response Team (RDRT) member for two (2) months to support the 

operation. The IFRC Health Delegate is the Operations Manager for the operation and is working closely with the 

NRCS programme staff to implement the activities. For the past 6 months a total of 25,340 people have been 

reached so far through the following activities: 

 Media briefing to raise awareness among in-country stakeholders about the complex 

emergency. 

 Resource mobilization activities targeted at Government agencies, Embassies, 

Foundations, UN agencies, Oil companies corporates and multilateral donors. Letters of 

appeal were distributed to institutions. 

 A 5 day needs assessment was conducted to determine and confirm the real needs of the 

beneficiaries in the three states to direct the emergency appeal interventions.  

 Training of 30 traditional birth attendants to provide support to women in need of maternal 

and child health services in the affected communities. 

 Training of 30 WASH volunteers to conduct sanitation and hygiene promotion in the 

affected communities. 

 Training of 24 PSS volunteers to provide PSS support to traumatized women and girls in 

the affected communities. 

 A detailed needs assessment for livelihoods was conducted to determine the areas of 

intervention for this sector. 

 A specific detailed needs assessment was conducted to identify beneficiaries for shelter 

and to determine the selection criteria to be used. 

 Procurement of NFIs for the beneficiaries and planning for the distribution of the NFIs. 

 Capacity building for the NRCS through strengthening of M&E, financial and project 

management systems for the operation. 
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Figure 1: The financial situation of the operation to date. 

 

 
 

 

 

Planned interventions Implementation (%)  

Assessments, monitoring and evaluation 

Outcome 1: Continuous and detailed assessment and analysis are used to inform the design and 

implementation of the operation 

Output 1.1: Initial needs 

assessment are updated 

following consultation with 

beneficiaries and other 

stakeholders 

80 percent completed. Assessments have taken place to determine the current 

situation of the IDPs and also to assess the current needs of the targeted 

beneficiaries. The NS conducted the assessment using ODK technology. 

Three teams of three people were deployed in the three states to conduct 

assessments for five days. The assessments focused on health, water, 

sanitation, Livelihoods and shelter and psychosocial support. The results 

indicated that the number of IDPs had increased in the camps and also in host 

communities. It was noted that many IDPs in the host communities were not 

receiving support. Women and girls were the most affected.  

Output 1.2: The management 

of the operation is informed by 

a comprehensive monitoring 

and evaluation system 

40 percent completed. A monitoring system has been put in place. Tools for 

volunteers, branch officers and HQ staff have been developed. The NS has 

recruited an M&E focal person to strengthen the unit. There is need to support 

the officer with orientation and training.  

Output 1.3: Communities can 

access Red Cross services and 

resources through a two-way 

communications systems 

30 percent completed. A media briefing was held on 28 November 2014 and 

was attended by 30 media houses both print and electronic. The media was 

updated on the efforts being done to mobilize resources in-country. The needs 

of the IDPs were highlighted during the media briefing. As a result of the media 

coverage Etisalat a telecommunications company responded by donating NFIs 

to the NS directly and reached 100 people, PINE requested the NS to 

distribute NFIs which reached over 73,000 households and Total Petroleum 

Company is about to commit directly to the NS a total of USD500, 000 and 

ECOWAS is about to commit USD400, 000 towards the IFRC appeal. Letters 

for financial support towards the appeal were strategically distributed and some 

of the successes above were attributed to this activity. 

Health and Care 

Outcome 2: The immediate risks to the health of affected populations are reduced. 

Output 2.1: Community-based 

health program activities are 

carried out with up to 150,000 

affected people in Adamawa, 

Borno and Yobe states 

supported. 

30 percent completed. Training of 30 volunteers has been done. The 

volunteers are conducting awareness on the use of Mosquito Nets, Aqua tabs 

and Hygiene Promotion. As a result a total of 7,600 people have been reached 

as at the reporting period.  
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Output 2.2: Improved 

community health services for 

mothers, children, elderly  and 

people Living with Chronic 

illness including HIV 

30 percent completed. Training of 30 Traditional Birth Attendants (TBAs) was 

conducted and volunteers are now assisting the pregnant women in the camps 

and host communities. The TBAs have become important to the IDP women 

since most of the health facilities are not functional. The RC assessment 

indicated that up to 98% of deliveries are taking place at home and are 

conducted by untrained TBAs. The intervention therefore will impact positively 

on safe deliveries in the communities affected by the insurgency. However 

more TBAs need to be trained in the affected communities so as to serve more 

people. 

Water, sanitation and hygiene promotion 

Outcome 3: Immediate reduction in risk of waterborne and water related diseases in targeted 

communities. 

Output 3.1: 10,000 persons 

have access to safe water and 

sanitation 

50 per cent completed. During the reporting period 2,100 people (300 

households) received aqua tabs and mosquito nets in the three states for water 

purification and 3,500 people received messages on personal and 

environmental hygiene and safe sanitation. At this stage 50 per cent of the 

target is met despite the appeal being only 26 per cent covered. A total of 30 

Volunteers were trained on hygiene promotion and health promotion during the 

reporting period. 

Output 3.2: Targeted 

population have access to 

information through a 

community sensitization 

campaign on water, sanitation 

and hygiene related diseases 

and HIV. 

30 percent completed. The volunteers trained on hygiene and general health 

promotion have continued to conduct activities in the host communities and 

camps. Their activities have reached 3500 people. There is a plan to integrate 

HIV, TB and STIs in the activities of the volunteers to ensure that HIV  and 

other health issues in emergencies are addressed (reproductive health 

services) 

Shelter and settlements (and household items) 

Outcome 4: The immediate shelter and settlement needs of the target population are met 

Output 4.1: 1,500 Households 

(HH) are identified and receive 

emergency shelter assistance 

and essential household items 

(NFIs) 

30 per cent completed. A total of 300 households were provided with 600 

buckets, 1,800 mosquito nets, 600 sleeping mats, 300,000 aqua tabs (10 

sachets per house), 1,200 jerry cans, 3,000 toilet soap, 3,000 laundry soap, 

300 kitchen sets, 300 hygiene kits,  900 blankets and 300 Wrappers – 12yrds, 

Seeds; 6kg pepper, 6 kg spinach; 300 litres pesticide, 300 cutlasses). An 

additional 73,000 households in the Northeast received 20 kgs of Rice each 

provided by PINE.  It is important to note that food distribution was not part of 

the appeal however the NRCS had to distribute the food stuffs (Rice bags) as 

part of the national coordination mechanism. 

Output 4.2: 60 households 

returning to their communities 

have resilient and sustainable 

shelter 

10 per cent completed. An assessment was conducted during the reporting 

period to identify the actual needs of the beneficiaries, determine the selection 

criteria in consultation with the stakeholders and to find out whether people 

would stay longer in the host communities or not before they would be 

supported with shelter. There is need to ascertain whether the IDPs would stay 

in one place if the land ownership issues were resolved before the shelter is 

provided. The RC will provide permanent shelter to the IDPs when ownership 

is ensured. At the time of reporting data from the assessment was being 

analysed. 

Livelihoods  

Outcome 5: Livelihoods of people affected by the complex emergency in Adamawa,  Borno and Yobe are 

restarted and restored 

Output 5.1: 1,500 targeted 

households means of livelihood 

restored and strengthened 

10 percent completed. An in-depth assessment was conducted to find out what 

is feasible and appropriate to be done by the beneficiaries in the affected 

communities. The assessment discussed the challenges and needs of the 

beneficiaries with regard to livelihood interventions. It was noted that some 
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beneficiaries were engaged in sewing, small trading, selling vegetables and 

gardening. Some beneficiaries in host communities are doing small scale 

farming on land provided to them by chiefs.   

Restoring family links  

Outcome 6: Contacts are re-established and maintained between family members separated by the 

emergency, within and outside the affected areas in Nigeria and with neighbouring countries 

Output 6.1: Develop capacity 

for assessing RFL needs and 

planning operational response 

20 per cent completed. The NRCS has continued to work in the affected 

communities with support from ICRC. The RFL structure set up in Adamawa, 

Borno and Yobe is working well and the most vulnerable have been assisted. 

Focal points have been identified and trained and are working in the 

communities with volunteers. Adamawa has 6 volunteers trained and deployed 

to conduct activities in two camps.  

 

A total of 59 unaccompanied minors have been identified and registered in the 

two camps during the reporting period. Three children have so far been unified 

since December 2014. In all the three states, the NRCS is focusing on younger 

children affected by the mass displacements due to the insurgency attacks.  

 

ICRC has recruited a RFL delegate to support the NRCS and also the sub 

delegations. 

Disaster preparedness and 

risk reduction 

 

Outcome 7: Capacity of the NRCS in the areas of assessment, disaster preparedness and response is 

strengthened across the targeted states 

Output 7.1: Assessment 

capacities are provided to the 

NRCS in the 3 targeted. 

50 per cent completed. In order to increase efforts to be more accountable to 

beneficiaries and donors, the need to improve assessments and monitoring 

methods was identified.  NRCS is one of the countries to pilot the use of Mega 

V and ODK as part of the emergency data gathering and reporting. From 8 to 

10 December training was held in Abuja, where the disaster management 

coordinators and two other staff were invited from Borno, Adamawa and Yobe 

branches. A total of 20 participants were trained with the facilitation of 3 

members trained during the Nairobi Mega V and ODK workshop.  

 

Following the 

training, the use 

of Mega V was 

tested with 785 

beneficiaries in 

Borno and Yobe 

states. The 

results were 

amazing. The 

distribution time 

was cut down by 

40 per cent and 

the number of 

volunteers 

assisting during 

the distribution 

was reduced. The beneficiaries appreciated the efficiency of the system and 

above all they spent little time in the queue. ODK has become a common tool 

for assessments in NRCS programming. The tool is being used across 

programmes. The tool will be used in future data collection and distributions. 

NRCS volunteers using Mega V during the distribution of relief 
items in Borno State. Photo/NRCS/IFRC  
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Output 7.2:Telecommunication 

system is re-established in the 

3 targeted States 

80 per cent completed.ICRC supported the Branches in the Northeast with 

installation of telecommunications systems to two branches of Adamawa, 

Borno and Yobe states. This was necessitated by the elections preparedness 

interventions.  

 

 

 

 

 

Contact information 
For further information specifically related to this operation please contact: 

 Nigeria Red Cross Society: Bello Hamman Diram,Secretary General; phone: +234 805 777 99 

93; email: bdiram@nrcsng.org; bdiram@yahoo.com 

 IFRC Regional Representation: Daniel Sayi, Regional Representative, West Coast, Abidjan, 

Côte d’Ivoire office phone; +225 66775261 email: daniel.sayi@ifrc.org 

 IFRC Zone: Daniel Bolaños, Disaster Management Coordinator, Africa; phone: +254 2835213; 

email: daniel.bolanos@ifrc.org  

 In Geneva: Cristina Estrada, Operations Support, Phone: +41 22 730 4260, email: 

cristina.estrada@ifrc.org 

 IFRC Zonal Logistics Unit (ZLU): Rishi Ramrakha, Head of Zone Logistics Unit, Africa; phone 

+254 20 283 5142, Fax +254 20 271 2777, email: rishi.ramrakha@ifrc.org  

For Resource Mobilization and Pledges: 

 

 IFRC Africa Zone: Penny Elghady, Acting Resource Mobilisation Coordinator; phone: +251-93-

003 4013; fax: +251-11-557 0799; email: penny.elghady@ifrc.org   

Please send all pledges for funding to zonerm.africa@ifrc.org 

 

For Performance and Accountability (planning, monitoring, evaluation and reporting)  

 IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate for Africa; Nairobi; phone: 

+254 731 067277;  email: robert.ondrusek@ifrc.org 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 

and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster 

Relief and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) 

in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and 

peace in the world. 

 

 

 

mailto:bdiram@nrcsng.org
mailto:bdiram@yahoo.com
mailto:daniel.sayi@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:cristina.estrada@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:penny.elghady@ifrc.org
mailto:zonerm.africa@ifrc.org
mailto:robert.ondrusek@ifrc.org
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The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 2,777,900 2,777,900

B. Opening Balance

Income
Cash contributions
British Red Cross 114,637 114,637
Canadian Red Cross (from Canadian Government*) 83,428 83,428
Japanese Red Cross Society 82,115 82,115
Red Cross of Monaco                               10,068 10,068
Swedish Red Cross 163,203 163,203
The Netherlands Red Cross (from Netherlands
Government*) 300,633 300,633

C1. Cash contributions 754,084 754,084

C. Total  Income  = SUM(C1..C4) 754,084 754,084

D. Total  Funding = B +C 754,084 754,084

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 754,084 754,084
E. Expenditure -267,238 -267,238
F. Closing Balance = (B + C + E) 486,846 486,846

Selected Parameters
Reporting Timeframe 2014/11-2015/4 Programme MDRNG018
Budget Timeframe 2014/11-2015/11 Budget BUDGET9
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRNG018 - Nigeria - Complex Emergency
Timeframe: 04 Nov 14 to 04 Nov 15
Appeal Launch Date: 04 Nov 14

Interim Report

Interim Report Prepared on 26/May/2015 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 2,777,900 2,777,900
Relief items, Construction, Supplies
Shelter - Relief 261,405 261,405

Clothing & Textiles 606,250 606,250

Seeds & Plants 187,800 187,800

Water, Sanitation & Hygiene 252,767 252,767

Medical & First Aid 6,250 6,250

Teaching Materials 1,125 1,125

Utensils & Tools 220,313 220,313

Other Supplies & Services 12,187 12,187

Total Relief items, Construction, Sup 1,548,097 1,548,097

Land, vehicles & equipment
Computers & Telecom 6,471 6,471

Total Land, vehicles & equipment 6,471 6,471

Logistics, Transport & Storage
Storage 10,000 10,000

Distribution & Monitoring 60,000 60,000

Transport & Vehicles Costs 23,312 13,584 13,584 9,728

Logistics Services 30,500 30,500

Total Logistics, Transport & Storage 123,813 13,584 13,584 110,228

Personnel
International Staff 192,000 59,038 59,038 132,962

National Society Staff 144,237 5,783 5,783 138,454

Volunteers 93,194 221 221 92,972

Total Personnel 429,430 65,042 65,042 364,388

Consultants & Professional Fees
Professional Fees 17,000 17,000

Total Consultants & Professional Fee 17,000 17,000

Workshops & Training
Workshops & Training 297,757 18,037 18,037 279,721

Total Workshops & Training 297,757 18,037 18,037 279,721

General Expenditure
Travel 10,000 5,585 5,585 4,415

Information & Public Relations 31,826 3,544 3,544 28,282

Office Costs 19,558 408 408 19,150

Communications 40,356 2,086 2,086 38,270

Financial Charges 9,588 13,837 13,837 -4,249

Other General Expenses 50,000 120 120 49,880

Shared Office and Services Costs 24,460 9,583 9,583 14,877

Total General Expenditure 185,788 35,163 35,163 150,624

Operational Provisions
Operational Provisions 119,101 119,101 -119,101

Total Operational Provisions 119,101 119,101 -119,101

Indirect Costs
Programme & Services Support Recove 169,543 16,310 16,310 153,233

Total Indirect Costs 169,543 16,310 16,310 153,233

TOTAL EXPENDITURE (D) 2,777,900 267,238 267,238 2,510,662

Selected Parameters
Reporting Timeframe 2014/11-2015/4 Programme MDRNG018
Budget Timeframe 2014/11-2015/11 Budget BUDGET9
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRNG018 - Nigeria - Complex Emergency
Timeframe: 04 Nov 14 to 04 Nov 15
Appeal Launch Date: 04 Nov 14

Interim Report

Interim Report Prepared on 26/May/2015 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 2,777,900 2,777,900
VARIANCE (C - D) 2,510,662 2,510,662

Selected Parameters
Reporting Timeframe 2014/11-2015/4 Programme MDRNG018
Budget Timeframe 2014/11-2015/11 Budget BUDGET9
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRNG018 - Nigeria - Complex Emergency
Timeframe: 04 Nov 14 to 04 Nov 15
Appeal Launch Date: 04 Nov 14

Interim Report

Interim Report Prepared on 26/May/2015 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 2,777,900 754,084 754,084 267,238 486,846

Subtotal BL2 2,777,900 754,084 754,084 267,238 486,846
GRAND TOTAL 2,777,900 754,084 754,084 267,238 486,846

Selected Parameters
Reporting Timeframe 2014/11-2015/4 Programme MDRNG018
Budget Timeframe 2014/11-2015/11 Budget BUDGET9
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRNG018 - Nigeria - Complex Emergency
Timeframe: 04 Nov 14 to 04 Nov 15
Appeal Launch Date: 04 Nov 14

Interim Report

Interim Report Prepared on 26/May/2015 International Federation of Red Cross and Red Crescent Societies
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