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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross and Red Crescent emergency response. The DREF is a vital 
part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters.  

Following the earthquake in the eastern region of 
Nepal on 18 September, a total of CHF 436,179 
has been allocated from the IFRC’s DREF to 
support Nepal Red Cross Society (NRCS) to 
conduct rapid assessments and deliver immediate 
assistance to some 3,500 families in 12 affected 
districts, including support for volunteer 
mobilization and transport costs to enable relief 
teams and goods to reach the affected people in 
very remote areas. 
 
The operation has been extended to 31 March 
2012 and the final report will be available by 30 
June 2012. 
 
The Belgian Red Cross and government, the 
Netherlands Red Cross and government, the 
Canadian government and the European 
Commission Humanitarian Aid and Civil Protection 
(ECHO) have replenished the DREF for this 
allocation. 
 
The major donors and partners of DREF include the Australian government, the American government,  
the Belgian government, the Austrian Red Cross, the Canadian Red Cross and government, Danish Red 
Cross and government, ECHO, the Irish and the Italian governments, the Japanese Red Cross Society, 
the Luxembourg government, the Monaco Red Cross and government, the Netherlands Red Cross and 
government, the Norwegian Red Cross and government, the Spanish Government, the Swedish Red 
Cross and government, the United Kingdom Department for International Development (DFID), the 
Medtronic and Z Zurich Foundations, and other corporate and private donors.  The IFRC, on behalf of the 
national society, would like to extend thanks to all for their generous contributions. Details of the 
contributions to the DREF can be found on www.ifrc.org/dref.   
 

Summary 
 
In the months following the 6.8 Richter Scale earthquake of 18 September 2011, NRCS district chapters 
undertook assessments and beneficiary registration in the affected districts and expedited the distribution 
of non-food item (NFI) sets and additional tarpaulins and blankets. Since the last DREF update, NRCS 
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One of the damaged houses in Sindhupalchowk. Photo: 
NRCS.  

assessment teams were able to reach even more areas in the most remote, mountainous locations on foot 
or by mule, and consequently the total recorded number of people affected has increased. The latest 
figures indicate that a total of 23,425 families have been affected across 18 districts, of which 7,840 
families are displaced from their homes.  
 
NRCS has dispatched a total of 4,411 NFI sets, 3,786 tarpaulins and 728 blankets to its district and sub-
district chapters, which have mostly been distributed to beneficiaries, although distribution reports from 
some sub-chapters are still being received. Thus far, a total of 5,979 families are confirmed to have 
received support of either an NFI kit, or tarpaulins and blankets as per their requirement. 
 
The NRCS procurement process for 3,500 NFI sets and additional blankets is in progress and the IFRC 
Regional Logistics Unit has already provided the required number of tarpaulins. 
 
A number of families are still living in self-made shelters using tarpaulins and blankets distributed by 
NRCS. Given the onset of winter, there were concerns that the living conditions for those living in the 
extreme cold may deteriorate. As a result, an allocation of CHF 69,134 from the DREF was approved on 
on 17 January 2012 for  the supplementary distribution of 10,000 blankets to 5,000 of the most vulnerable 
families. Information about this operation can be found at: 
http://www.ifrc.org/docs/appeals/12/MDRNP006dref.pdf 
 
 
The UN Cluster System has been actively following the situation across the different sectors and several 
meetings have been held to discuss both the immediate relief and longer term recovery process. Following 
the preparation of a recovery plan by the Government of Nepal, involving grants to individual families, as 
well as the reconstruction or repair of damaged public buildings, schools and health facilities, discussions 
are ongoing as to how NRCS and other organizations could also contribute to recovery efforts. 
 
 
<click here for the DREF budget or  here for contact details>; 
 

The situation 
Immediately after the earthquake, NRCS district chapters 
mobilized district disaster response teams (DDRTs) for 
assessment and NRCS headquarters deployed eight regional 
and national disaster response team members as 
supplementary support. These efforts were closely coordinated 
with national and local authorities as well as other 
organisations working in the affected areas So far, all the 
assessments have been completed. 
 
According to the reports received from NRCS district chapters 
seven people were killed and 88 people were injured. Some 
7,840 families (approximately 47,040 people) were displaced, 
7,827 houses fully damaged and additional 13,268 houses 
partially damaged. Altogether 23,425 families were affected by 
the earthquake in 269 village development committees (VDCs) and municipalities across 18 districts (see the 
table below). Several hundred schools and classrooms were also damaged as well as dozens of health 
posts and public buildings.  
 
Most of the families who lost their houses have been displaced. A large number of these families are living in 
self-made temporary structure using tarpaulin and other local materials, or are living in their damaged homes 
reinforced by tarpaulins, while others have taken shelter with host families. Reports indicate that very few of 
the displaced families have re-constructed their houses. In comparison to concrete houses, mud-stone 
mortar made houses were more affected by the earthquake and in cracks have developed in the earth closer 
to the epicenter in Taplejung district.  
 
Since the last week of December, the temperature in most of the areas affected the earthquake has 
significantly dropped to almost freezing point at night as well as intense snowfall in many parts of the 
districts. The displaced families have been suffering from extreme cold in nine districts: Taplejung, Ilam, 
Panchthar, Bhojpur, Sankhuwasava, Khotang, Solukhumbu, Tehrathum and Dhankuta. NRCS district 
chapters have been closely monitoring the situation and making field visits.  

http://www.ifrc.org/docs/appeals/12/MDRNP006dref.pdf


Another damaged house found in Panchthar district. 
Photo: NRCS. 

 
Based on their observations, NRCS district chapters identified that a number of families were in urgent need 
of additional support. Therefore, NRCS has determined that the distribution of an additional two blankets per 
family will be sufficient to provide much needed protection from the cold. An allocation of CHF 69,134 from 
the DREF was approved on 17 January 2012 for  the supplementary distribution of 10,000 blankets to 5,000 
of the most vulnerable families. Information about this operation can be found at: 
http://www.ifrc.org/docs/appeals/12/MDRNP006dref.pdf  
 
 
Additionally, a joint monitoring team comprising representatives from the Ministry of Home Affairs, UNOCHA, 
UNDP, UNHABITAT and NRCS has conducted a review and lessons learnt workshop from 16 to 24 
December in Taplejung, Panchthar and Ilam districts. The lessons learnt workshop report clearly identified 
the need for additional blanket distributions for those families still living under tarpaulin. 

Table: Number and location of people affected (as at 29 January 2012) 

S.N. Districts 
People Families Houses destroyed 

Dead Injured Displaced Affected Fully Partially 
1 Ilam - 1 1,867 2,334 1,867 467 

2 Taplejung - 18 1,349 4,549 1,349 3,200 

3 Sankhuwasava 1 7 748 6,051 748 2,927 

4 Panchthar - 5 1,430 2,569 1,430 1,132 

5 Dhankuta - 6 640 2,093 640 1,453 

6 Khotang - - 163 361 163 260 

7 Terhathum - 1 548 2,179 548 1,631 

8 Sindhupalchowk - 4 133 393 239 145 

9 Ramechhap - - 13 83 13 70 

10 Bhojpur - 23 647 2,007 647 1,360 

11 Dolakha - - 54 206 71 135 

12 Solukhumbu - 2 207 442 71 371 

13 Kathmandu 3 - 16 26 16 10 

14 Lalitpur - 1 9 47 9 38 

15 Bhaktapur - 3 16 81 16 65 

16 Jhapa 1 - - - - - 

17 Sunsari 2 3 - - - - 

18 Udayapur 
  

- 4 - 4 

 Total 7 74 7,840 23,425 7,827 13,268 
 

Coordination and partnerships 

The Ministry of Home Affairs, focal agency for disaster 
management in Nepal, has been coordinating national level 
meetings and Central Natural Disaster Relief Committee 
(CNDRC) meeting at the National Emergency Operation 
Centre (NEOC). NRCS, as a standing member of the 
CNDRC, has been attending the meetings and sharing 
updates regularly. Likewise, NRCS district chapters have 
been actively attending the District Disaster Relief Committee 
(DDRC) meeting at district level. In addition, district chapters 
have been regularly sharing the assessment reports and 
updates of the relief operation with DDRC in regular basis. 
District chapters, in close coordination with DDRC, are 
conducting assessment as well as relief distribution. Besides, 
district chapters, with the support from national level 
international non-governmental organizations (INGOs), have 
been distributing shelter kits, food items in some of the 
districts.  

http://www.ifrc.org/docs/appeals/12/MDRNP006dref.pdf


Aside from the initial disbursement of cash to displaced families in accordance with national legislation, the 
recovery plan of the Government of Nepal led by the Ministry of Physical Planning and Works, has not yet 
fully commenced. The Ministry of Physical Planning and Works has submitted a plan and budget to the 
Ministry of Finance with a request to allocate the required funds including grants to reconstruct individual 
houses, school buildings, health service centres and office buildings damaged by the earthquake. The plan 
has also incorporated software related activities such as mason training, awareness raising activities and 
promotion of building codes, some of which has already begun with the support of humanitarian agencies. 
The Department of Urban Building Construction (DUDBC) has conducted a damage assessment sampling 
process in affected districts, which has provided more detailed information for recovery planning.  
 
The UN Cluster is also actively taking part in collecting information and rendering services. The Education 
cluster, in close coordination with Ministry of Education, has been collecting damage information about 
school buildings with members such as Save the Children, UNICEF and Mercy Corps distributing shelter kits 
and planning to conduct some school recovery activities. IFRC, with support from NRCS and the Department 
of Urban Development and Building Construction (DUDBC), is the convener of the Emergency Shelter and 
NFI Cluster. Several meeting have been held in December and January during which concern was 
expressed about the vulnerability of families who may remain living under tarpaulin during the winter months 
and the need to expedite the recovery process. Minutes from Emergency Shelter Cluster meetings are 
available at: http://www.un.org.np/coordinationmechanism/cluster-shelter 
 
A multi-stakeholder lessons learnt workshop was conducted in Taplejung, Panchthar and Ilam in December 
in order to identify the strengths and gaps in earthquake relief operation. Representatives from the Ministry 
of Home Affairs, Eastern Regional Administrative Office, UNOCHA, UNDP, NRCS and UNHabitat 
participated and facilitated the workshops. During the lessons learnt workshop, the need to commence the 
recovery and reconstruction programme was highlighted as well as some of residual humanitarian needs, 
such as the provision of additional blankets and warm clothes to displaced families most affected by the 
extreme cold. 
 

Red Cross and Red Crescent action 

Plan of Action – Assessment and relief distribution 
Outcome: 3,500 displaced families (approximately 21,000 people) who have suffered most from the 
earthquake will benefit from the provision of NFIs and additional shelter materials to meet their immediate 
needs. 
Outputs (expected results) and activities planned: Families received shelter materials and NFIs to 
better protect themselves from the elements while they are temporarily displaced, and other items to 
replace necessary household items lost in the earthquake. 

Activities planned Progress to date 
• Mobilization of staff and 

volunteers in 12 districts 
• NRCS district chapters have mobilized volunteers and DDRT 

members to undertake assessment and relief distribution. As per 
reports received from district chapters altogether 647 volunteers 
for assessment and 761 volunteers for relief distribution have 
been mobilized. 

• NRCS national headquarters also deployed eight RDRT/NDRT 
members to assist district chapters to conduct assessment as 
well as coordinate relief operation. 

• Community assessments. • The assessment is completed in all districts. 
• Government of Nepal has conducted a detailed needs and 

damage assessment (DANA) to initiate recovery and 
reconstruction of damaged infrastructures.  

• DUDBC has conducted sample assessment in some of the 
districts which has helped to design the recovery plan. 

• Beneficiary registration. • The identification of beneficiaries is completed and district 
chapters have listed out the details of beneficiaries for rendering 
immediate relief services. 

• Dispatch and transportation 
by NRCS to the distribution 
sites. 

• As per the need, NRCS national headquarters through regional 
warehouse located in Biratnagar have been sending relief items 
to the district chapters (see table below). 

• Distribution of relief items, 
especially at unit level by 

• NRCS district chapters are heavily engaged in distributing relief 
items to the identified beneficiaries. Altogether 3,479 NFI sets, 

http://www.un.org.np/coordinationmechanism/cluster-shelter


NRCS volunteer distributing NFI sets in Dhankuta district. Photo: 
NRCS. 

trained staff and volunteers. 2,974 additional tarpaulin and 313 additional blankets have been 
distributed.  

• Monitoring and reporting of 
distributions. 

• Members of District Executive Committees are making regular 
monitoring visits.  

• Six district chapters have already submitted relief operation 
report to NHQs and the remaining district chapters are in 
process to finalise their reports. 

• Procurement and storage of 
NFIs, as replenishment of 
stocks distributed, 
according to IFRC standard 
procedures 

• The NRCS procurement process for 3,500 NFIs and blankets 
(excluding tarpaulins) has already been initiated.  

• The quality of printed cloth did not meet the specification and a 
second tender notice was published for that item in November. 

• Upon request from NRCS, the IFRC Regional Logistics Unit has 
provided the required number of tarpaulins, which already has 
been received by NRCS central warehouse in first week of 
January 2012. 

• Suppliers have delivered the full quota of jeans cloths, printed 
cloth, ladies saree, rope, bucket and rope to the NRCS central 
warehouse.  

• Meanwhile suppliers have delivered only partial quotas of 
blankets, utensils and plain cloth but it is expected that all the 
remaining items will be delivered within third week of February 
2012. 

• Ongoing monitoring by the 
national headquarters and 
IFRC. 

• NRCS headquarters has been regularly contacting district 
chapters to receive reports on the ongoing situation. In order to 
support district chapters and ensure consistency in reporting, a 
standard reporting format developed by the national headquarters 
is being applied by all district chapters. 

• During this period, the deputy director of NRCS Finance 
Department and the senior officer of Disaster Management 
Department visited Ramechhap, Dolakha and Sindhupalchowk, 
and collected the final report of the relief operation from these 
districts during their visit.  

• The disaster management director and the IFRC country 
representative are planning to pay another monitoring visit to 
some of the districts in the eastern region. 

 
 
Dispatch and distribution of NFIs 
 
The following table shows current distribution in the 12 

priority districts. The data given below represents the 

NFIs distributed from NRCS with the support received 
from DREF. Except Sankhuwasava district chapter, 
remaining district chapters have already completed 
distribution of relief items in the affected areas. 
Sankhuwasava district chapter has already distributed 
NFI sets to 400 families and distribution of NFIs for 
additional 300 families is still ongoing.  

 
In addition to this, some NRCS district chapters have 
also distributed shelter kits and tarpaulins on behalf of 
other of national and local level INGOs which is not 
shown in the table given below. The complete distribution 
reports about the dispatched items is yet to be received 
from some concerned sub-chapters, so the data given in 
this update varies from those given previously. 
 
 
 



NRCS volunteer distributing NRIs in Taplejung district. Photo: 
NRCS. 

No. 
 

District 
 

Confirmed relief distribution to date 
(from NRCS stock only) 

Ongoing relief distribution (pending 
reports to be received from  district 

and sub-chapters) 

NFI Sets Additional 
Tarps 

Additional 
Blankets NFI Sets Additional 

Tarps 
Additional 
Blankets 

1 Illam 303 1,199    - 23 - - 

2 Taplejung 270 742 - 
 

288 - 

3 Sankhuwasava 400 - - 300 - - 

4 Pancthar 1251 251 251 249 469 249 

5 Dhankuta 109 531 - 52 - 35 

6 Khotang 256 131 7 45 - - 

7 Terhathum 485 57 15 55 55 - 

8 Sindhupalchwok 77 - - 42 - - 

9 Ramechhap 83 - - 50 - - 

10 Bhojpur 86 57 5 100 - 100 

11 Dolakha 44 6 5 11 - 31 

12 Solukhumbu 115 - 30 5 - - 

  Total 3,479 2,974 313 932 812 415 
 
 

Total quantity of NRCS stock mobilised for distributrion: 
 

NFI Sets Additional 
tarps 

Additional 
blankets 

4,411 3,786 728 
 
 

Challenges and constraints 
 
 
The overall relief operation has been carried out smoothly even though there was some delay in rendering 
the services in comparison to the process and timeline mentioned in NRCS disaster response operation 
manual. Followings are some of the major challenges faced during the relief operation: 
 

 The stock of NFIs in NRCS warehouses was 
critically low prior to the earthquake. NRCS had 
around 9,000 NFI sets across seven warehouses. 
The warehouse nearest to the affected districts 
(Biratnagar warehouse) had 3,000 NFI sets at that 
time, requiring the mobilization of  So,  goods from 
Bhairahawa and Birgunj warehouses.  

 The rain after the earthquake hindered the conduct 
of assessments and relief distributions in some of 
the districts. 

 Getting information from remote VDCs and 
conducting rapid assessments remained a challenge 
due to the largely scattered affected areas in remote 
districts,  

 As a result of the lack of transportation facilities as 
well as blockages of highways due to landslides and 
unreliable communications facilities in affected 
districts, the NRCS district chapters and field responders faced many complications in gaining 
access for assessment and relief distribution. In some districts, the district chapters hired mules or 
porters to transport relief items up to distribution points in remote VDCs in some districts. 



Displaced families living under tarpaulin-made shade in 
Dolakha district. Photo: NRCS. 

 The variation of data and assessment findings 
caused confusion in identifying beneficiaries in the 
early stages in some districts. 

 Being the primary organization for the distribution of 
relief materials across all districts, NRCS district 
had to difficult operating with increased pressure 
and expectations from beneficiaries and others.  
 
 
 

Longer term needs 
 
Since many houses are either fully or partially destroyed, 
and many of the partially damaged houses are not in a safe 
condition to use, a large number of people are displaced 
and are still living in vulnerable condition. Likewise many 
school buildings and health post buildings remain damaged 
and unsafe. Thus, there is an urgent need to commence reconstruction and recovery efforts. As noted 
above, the Ministry of Physical Planning and Works has prepared a recovery plan to assist affected families 
to re-construct their houses and also to provide support to reconstruct school buildings, health post building 
and office buildings and discussions are ongoing about the contribution of humanitarian and donor agencies 
to support this plan.  
 
 

Contact information 
For further information specifically related to this operation please contact: 

 Nepal Red Cross Society:  
Pitambar Aryal, director, disaster management; phone:+977 98511 05681; email: 
pitamar.aryal@ifrc.org 
 

 IFRC Nepal country office:  
Victoria Bannon, country representative; phone: +977 98510 47071; email: victoria.bannon@ifrc.org 
 

 IFRC South Asia regional office, in India: 
Azmat Ulla, head of regional office;  phone: +91 11 2411 1122; fax: +91 11 2411 1128; email: 
azmat.ulla@ifrc.org 
 
Maija-Liisa Fors, regional programme coordinator; phone: +91 11 2411 1125; fax: +91 11 2411 
1128; email: maijaliisa.fors@ifrc.org  
. 

 IFRC Asia Pacific Zone office, in Malaysia: 
Al Panico, head of operations; phone +603 9207 5700; email: al.panico@ifrc.org 
 
Susil Perera, operations coordinator; phone: +603 9207 5724; mobile: +6012 207 6534; email: 
susil.perera@ifrc.org  
 
Alan Bradbury, resource mobilization and planning, monitoring, evaluation and reporting, 
coordinator; phone: +603 9207 5775; email: alan.bradbury@ifrc.org 
 
Jeremy Francis, regional logistics coordinator; mobile: +6012 298 9752; email: 
jeremy.francis@ifrc.org       
 

 



Click here 

1. DREF budget below 

2. Return to the title page 

mailto:pitamar.aryal@ifrc.org
mailto:victoria.bannon@ifrc.org
mailto:maijaliisa.fors@ifrc.org
mailto:susil.perera@ifrc.org
mailto:alan.bradbury@ifrc.org
mailto:jeremy.francis@ifrc.org


 

How we work 

All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum 
Standards in Disaster Response (SPHERE) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to: 

 

Inspire, encourage, facilitate and promote at 

all times all forms of humanitarian activities 

by National Societies, with a view to 

preventing and alleviating human suffering, 

and thereby contributing to the maintenance 

and promotion of human dignity and peace in 

the world.   

The IFRC’s work is guided by Strategy 2020 which puts 

forward three strategic aims: 

 

1. Save lives, protect livelihoods, and strengthen 

recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-

violence and peace.  

 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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Selected Parameters
Reporting Timeframe 2011/9-2011/12
Budget Timeframe 2011/1-2012/3
Appeal MDRNP005
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Report

MDRNP005 - Nepal - Taplejung Earthquake

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

A. Budget 436,179 436,179

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C4) 436,179 436,179

D. Total  Funding = B +C 436,179 436,179

Appeal Coverage 100% 100%

II. Balance of Funds

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

B. Opening Balance 0 0

C. Income 436,179 436,179

E. Expenditure -241,124 -241,124

F. Closing Balance = (B + C + E) 195,055 195,055

Other Income
DREF Allocations 436,179 436,179
C4. Other Income 436,179 436,179
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Selected Parameters
Reporting Timeframe 2011/9-2011/12
Budget Timeframe 2011/1-2012/3
Appeal MDRNP005
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Report

MDRNP005 - Nepal - Taplejung Earthquake

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 436,179 436,179

Relief items, Construction, Supplies
Shelter - Relief 143,710 81,163 81,163 62,547
Clothing & Textiles 126,395 126,395
Utensils & Tools 30,410 30,410
Other Supplies & Services 7,082 7,082
Total Relief items, Construction, Supplies 307,597 81,163 81,163 226,434

Land, vehicles & equipment
Computers & Telecom 2,024 2,024
Total Land, vehicles & equipment 2,024 2,024

Logistics, Transport & Storage
Distribution & Monitoring 5,713 10,037 10,037 -4,324
Transport & Vehicles Costs 19,222 19,222
Logistics Services 4,453 4,453 -4,453
Total Logistics, Transport & Storage 24,935 14,489 14,489 10,445

Personnel
National Society Staff 8,166 8,166
Volunteers 20,567 20,567
Total Personnel 28,733 28,733

Workshops & Training
Workshops & Training 5,000 5,000
Total Workshops & Training 5,000 5,000

General Expenditure
Travel 25,320 192 192 25,128
Information & Public Relations 952 952
Office Costs 3,809 3,809
Communications 3,333 20 20 3,312
Financial Charges 18 18 -18
Other General Expenses 7,857 7,857
Total General Expenditure 41,271 230 230 41,040

Contributions & Transfers
Cash Transfers National Societies 130,525 130,525 -130,525
Total Contributions & Transfers 130,525 130,525 -130,525

Indirect Costs
Programme & Services Support Recover 26,621 14,717 14,717 11,905
Total Indirect Costs 26,621 14,717 14,717 11,905

TOTAL EXPENDITURE (D) 436,179 241,124 241,124 195,055

VARIANCE (C - D) 195,055 195,055
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MDRNP005 - Nepal - Taplejung Earthquake

International Federation of Red Cross and Red Crescent Societies Selected Parameters
Reporting Timeframe 2011/9-2011/12
Budget Timeframe 2011/1-2012/3
Appeal MDRNP005
Budget APPEAL

All figures are in Swiss Francs (CHF)
IV. Project Details

Project Name Opening
Balance Income Expenditure Closing

Balance Budget Variance

A B C A + B + C D D - C
Disaster_Management
PNP030 Earthquake (DO) 0 436,179 -241,124 195,055 436,179 195,055

Sub-Total Disaster_Management 0 436,179 -241,124 195,055 436,179 195,055

Total Nepal - Taplejung Earthquake 0 436,179 -241,124 195,055 436,179 195,055
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