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Revised Appeal target: CHF 84.9 million  
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– 7 May)  

 Update 3 (8 – 14 May) 

 Revised Emergency Appeal (16 May)  
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A. Summary of the response 

 
Two months into the relief emergency operation, the Nepal Red Cross Society (NRCS), the International Federation of 
Red Cross and Red Crescent Societies (IFRC) and Movement partners remain proactive in ensuring that the affected 
population, particularly those in remote areas or most vulnerable, are provided with relevant humanitarian assistance 
in timely and efficient manner. The relief and recovery strategy takes into consideration the upcoming seasonal 
monsoon floods during which some target districts are likely to be inaccessible. A monsoon preparedness plan for the 
earthquake affected areas, including prepositioning of stocks, building response capacities and ensuring Movement 
coordination, provides guidance for continuity of operation.  
 
NRCS, IFRC and partners have commenced the planning process for the recovery phase. On 12-13 June, Movement 
partners met in a Movement planning meeting to confirm their commitment to promote a one vision, one plan, one 
team approach to recovery, and to set up a framework and modalities developing a Movement-wide recovery 
framework and plan of action. Furthermore, IFRC and Movement partners are preparing the exit/transition strategies 
to ensure smooth out of relief phase process.  
 
The IFRC revised Appeal is 48.7 per cent covered in hard and soft pledges as of 20 June 2015. The current funding 
gaps (approximately CHF 38 million) are mainly related to recovery interventions in shelter, health, water and 
sanitation, livelihoods, community preparedness, disaster risk reduction, and National Society institutional 
development. These interventions are crucial to ensure that affected populations are supported to recover and rebuild 
their lives as well as better prepare for future disasters. IFRC will continue to explore funding opportunities to meet the 
humanitarian needs of affected population outlined in the Appeal. IFRC, on behalf of NRCS, would like to thank the 
partners and donors for their generous contributions.   
 
 

Emergency appeal operation update 

Nepal: Earthquake  

Beneficiary receiving blankets from a Nepal Red Cross volunteer during the first day of 
distribution in Sindhuli. Source: American Red Cross 

 

http://adore.ifrc.org/Download.aspx?FileId=83843
http://www.glidenumber.net/glide/public/search/details.jsp?glide=20407&amp;record=2&amp;last=5896
http://adore.ifrc.org/Download.aspx?FileId=79755
http://adore.ifrc.org/Download.aspx?FileId=80181
http://adore.ifrc.org/Download.aspx?FileId=83379
http://adore.ifrc.org/Download.aspx?FileId=83753
http://adore.ifrc.org/Download.aspx?FileId=83843
http://adore.ifrc.org/Download.aspx?FileId=86553
http://www.ifrc.org/docs/appeals/Active/MDRNP008.pdf
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B. Situation analysis 

 
Description of the disaster:  
In the morning of 25 April 2015, an earthquake of 7.9 magnitude 
struck Nepal between Kathmandu and Pokhara

1
, causing 

widespread destruction. A series of aftershocks have followed since
2
 

with the most important one, of magnitude 7.4, occurring on 12 May
3
 

at the border of Dolakha and Sindhupalchowk districts. The 
earthquakes caused huge losses of lives, property and 
infrastructure, as well as affected livelihoods in 57 of the 75 districts 
of Nepal. The NRCS’s figures on major effects brought by the 
earthquake, updated and consolidated with figures from the Nepal 
Ministry of Home Affairs and the District Disaster Relief Committee 
(DDRC), are presented in table 1.  
 
Among the 57 affected districts, the most severely affected districts 
(A category) are Gorkha, Kathmandu, Bhaktapur, Lalitpur, 
Sindhupalchowk, Ramechhap, Dolakha, Nuwakot, Dhading, Rasuwa, Sindhuli, Okhaldhunga, Makwanpur, and Kavre 
(altogether 14). Nine additional districts (Sangia, Chitwan, Kaski, Tanahu, Khotang, Solukhumbu, Udayapur, Bhojpur 
and Lumjung) are reported category B with medium level damages. Many of the hardest-hit areas are rural, with some 
of them remote and hard to reach, including because of landslides and damaged/blocked access routes.  
 
Monsoon season, the compounding factor: 
As of 15 May, following the earthquake, more than 3,000 landslides had already been recorded

4
; an amount higher 

than the number of landslides reported in the past five years combined. The monsoon season that just started and 
typically lasts from mid-June to mid-September in the region should worsen the situation. There are strong concerns 
that the quake and aftershocks have likely destabilized slopes enough that the area is even more susceptible to 
landslides. Another concern is that the rains combined with landslides might result in devastating flooding. On June 
11, incessant rainfall in Taplejung district triggered a landslide killing over 55 people and injuring 12 in two Village 
Development Committees (VDCs). NRCS mobilized district and sub-district chapter volunteers for distribution of non-
food items (NFIs), including tarpaulins and blankets. Many other landslide incidents have been reported in the last 
weeks by the security team with increasing impact on relief and recovery operations.  
 
The Government of Nepal and humanitarian agencies have initiated preparation for the approaching monsoon 
season. The efforts have been ramping up during this reporting period at different levels with stocking of food and 
other emergency items. Connecting main roads have been improved by the government, but are still vulnerable to 
landslides, mainly in the hilly areas. The Army of Nepal has prepositioned heavy equipment to facilitate prompt road 
clearance.  
 
NRCS shared its monsoon preparedness plan for the upcoming monsoon season. The plan covers the entire country 
with emphasis on districts affected by the recent earthquakes. The preparedness plans is articulated around: updating 
disaster preparedness and response planning at district and national level; defining roles and responsibilities; 
prepositioning of non-food relief items as well as shelter and WASH kits; training volunteers; ensuring effective means 
of transportation; preparing and circulating alert messages; and, updating the roster of responders, among other 
measures. IFRC supports NRCS with its complementary monsoon preparedness plan for the earthquake affected 
areas of intervention, mainly through prepositioning of stocks, building response capacities and ensuring Movement 
coordination. The NRCS monsoon preparedness plan comprises concrete preparedness action for each sector.  
 
Needs Assessments towards recovery: 
The Government of Nepal and humanitarian partners, although continuing with relief activities are now heading 
towards planning and rolling out the recovery phase of their operations.  
 
During this reporting period, various detailed assessments are ongoing or were already completed with preliminary 
results presented to further instruct on actions to be undertaken as well as on areas and vulnerable beneficiaries to 
target. Some of these assessments will be key reference for NRCS, IFRC and PNS, as one Movement, in defining 
their common overall recovery plan of action. Among those, presented further in this report, the detailed households 

                                                      
11 The April 2015 Nepal earthquake is also referred to as the Gorkha earthquake 
2 A total of 332 of magnitude 4 and more recorded as of 20 June 
3
 The 12 May earthquake occurred along the same fault as the 25 April Nepal earthquake therefore considered to be an aftershock of the 25 April Earthquake  

4
 See Nepal earthquake assessment Unit document Pre-monsoon overview Nepal earthquake published 26 May 2015. 

Table 1: effects of the earthquakes  
(as of 18 June 2015) 

No of affected districts  57 

No of affected VDC 1,120 

No of affected municipalities 71 

Dead 8,831 

Injured 17,932 

Affected families 1,124,358 

Displaced families 651,675 

Fully damaged houses 543,034 

Partially damaged houses  310,194 

No of school buildings destroyed 4,085 
Source: NRCS and Government of Nepal  

http://www.icimod.org/?q=18267
http://www.seismonepal.gov.np/index.php?linkId=3
http://reliefweb.int/sites/reliefweb.int/files/resources/150526_pre-monsoon_brief_final.pdf
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assessment prepared by NRCS, and the ones more specific undertaken by PNS and the Shelter Cluster REACH 
assessment results.  
 
As the Government of Nepal has clearly demonstrated its willingness to lead the relief and recovery process; to set a 
framework and guidelines for humanitarian action during relief and recovery, another important defining assessment 
for the recovery planning exercise will be the Nepal Earthquake 2015 Post-Disaster Needs Assessment (PDNA).  
 
The PDNA, carried out under the leadership of the National Planning Commission (NPC) was launched on May 15 
with the purpose of assessing the impact of the disaster and defining a recovery strategy, including its funding 
implications, for the restoration of livelihoods, economy and services, rehabilitation and reconstruction of housing and 
infrastructure to ensure a resilient recovery. The coordination team, providing daily guidance to the assessment 
teams, included the Asian Development Bank, the European Union, the United Nations, the World Bank and the 
Japan International Agency. The Assessment covered 23 thematic areas, across 31 districts affected by the 
earthquake, among which the14 districts mentioned earlier in this document as the worst affected. 
 
Key results, shared mid-June, confirmed that the share of disaster effects went mainly to social sector (58 per cent 
and mainly housing) and productive sector (25 per cent) followed by infrastructure (10 per cent) and cross-cutting 
issues (7 per cent – governance, disaster risk reduction and environment; gender, inclusion and protection, amongst 
others). Early estimates suggest that an additional 3 per cent of the population has been pushed into poverty as a 
direct result of the earthquake and that this translates into as many as a million more poor people. The results of the 
PDNA show that reconstruction will be costly and time-consuming with damage estimated at US$ 5.15 billion, losses 
at US$ 1.9 billion and recovery needs at US$ 6.6 billion-roughly a third of Nepal’s economy. The Assessment will 
serve as a key document for recovery planning and to Appeal funding within the international community. It was 
prepared in time to inform the 2015-2016 budget with also in mind, the International conference on Nepal’s 
Reconstruction to be held in Kathmandu on June 25 which will reunite International Donors.  
 
Funding recovery and the IFRC revised Emergency Appeal: 
At this point in time, the Government of Nepal, 
the United Nations with the UN Flash Appeal, 
and humanitarian actors with their own funding 
mechanism, including IFRC with the Revised 
Emergency Appeal are still struggling to find 
ways to close their funding gaps in order to 
meet the massive needs as shown in table 1. 
 
On June 20, the IFRC revised Appeal was 
covered for 48.7 per cent in hard and soft 
pledges from 57 donors, including 44 Red 
Cross Red Crescent Movement Partners. IFRC 
is grateful for their generosity, continuous support and trust. However, need is to mention that there is still a significant 
gap to fill in order for IFRC to carry out activities planned to meet our recovery assistance objectives and we invite 
partners to contribute generously in order to respond to affected populations needs.  
 
Cross-cutting issues during this reporting period:  
The Government of Nepal issued a directive declaring the relief phase over as of 22 June, indicating by the same way 
the start of the reconstruction phase. The exemption/waiver of paying the value added tax (VAT) and import duties on 
a number of relief items will therefore no longer be applied. In the run-up to this date, this directive led to concerns in 
the humanitarian community. Negotiations for an extension of the waiver/exemption period, as well as the types of 
items on the list of relief goods were undertaken by the Association of International NGO's, the Logistics Cluster, the 
Resident/Humanitarian Coordinator (on behalf of the humanitarian community) and the donor community undertook a 
demarche (led by the EU ambassador) with the Ministry of Finance.  
 
With regards to the Movement operations, the Government has given a number of assurances that the 2011 IFRC 
Status Agreement would be upheld to facilitate tax exemptions and customs procedures. On the other hand the 
Government indicated that the IFRC would have to meet additional requirements, mostly by prioritizing local 
procurement, and by seeking pre-approval for any relief items procuring internationally to receive tax exemptions. 
 
 
 
 
 
 
 

Table 2: IFRC EA Budget vs Coverage (as of 20 June 2015) 

Budget (CHF) 78,316,252** Coverage 

Total Hard Pledges 35,288,280 45.1% 

     of which Cash Pledges 27,184,172 34.7% 

     of which In Kind Donations 8,104,108 10.3% 

Total Soft Pledges 2,761,827 3.5% 

Total Pledges 38,050,107 48.6% 

Funding Gap 38,124,429 48.7% 
*These figures are taken from donor response dated 20 June, in which may vary from the 
above hyperlink of real-time donor response list.  
** The budget number is the Appeal target without the ERUs. 

http://www.reachresourcecentre.info/countries/nepal
http://reliefweb.int/sites/reliefweb.int/files/resources/PDNA_Executive_Summary_new.pdf
http://www.ifrc.org/docs/appeals/Active/MDRNP008.pdf
http://www.ifrc.org/docs/appeals/Active/MDRNP008.pdf
http://www.ifrc.org/docs/appeals/Active/MDRNP008.pdf
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Summary of current response 

 
Overview of Host National Society  
NRCS governance, staff and volunteers continue to engage 
fully in coordinating and rendering response services in all 
affected areas. NRCS has since the beginning of the 
operation, mobilized more than 7,947 NRCS volunteers to 
support various activities (see table 3). For nearly two 
month now, NRCS teams have maintained the operational 
tempo, although often having to juggle between their 
business-as-usual programme mandate, the Nepal 
earthquake demanding requirements and their personal 
life, showing dedication at its best.  
 
NRCS has been responding to the disaster through their district chapters. At present, 57 district chapters have been 
actively engaged in the operation, with NRCS headquarters providing support.  Some of the key consolidated figures 
from the NRCS overall response including non-Movement partners are given below.   

 
These figures were taken from NRCS’s operations update.

5
 For better visualization of relief activities led by NRCS, an 

interactive web map showing updated distribution figures is available, as well as further maps covering the operation. 
Those were produced by the Surge Information Management System – a collaboration between American Red Cross 
and British Red Cross in working with NRCS.  
 
Among main activities, during this reporting period, NRCS volunteers and staff were intensively involved in completing 
the detailed household assessment exercise to identify gaps and priorities for recovery, especially in Health, Shelter, 
Livelihoods and Water, Sanitation and Hygiene Promotion (WASH). The data is currently being analyzed and the 
report should be available in the coming weeks. NRCS has also completed its Monsoon preparedness plan for 
monsoon season 2015. 
 
NRCS maintains its leadership and commitment to work together towards the attainment of a One Movement 
response. Team work between sector counterparts and teams is functioning smoothly and efficiently. NRCS has been 
intensively involved into the weekly sector meetings as well as for the preparation of the Movement planning meeting 
held on 12-13 June. NRCS, with IFRC support, is currently following-up on the recommendations that resulted from 
the meeting. 
 

Overview of IFRC and Red Cross Red Crescent Movement in country  
IFRC and coordinated PNS reinforcement to the NRCS operation continues to be supported by a four-month surge 
deployment. So far there have been a total of 39 Field Assessment and Coordination Team (FACT) deployments, 186 
Emergency Response Unit (ERU) staff deployments and 59 Regional Disaster Response Team (RDRT) (from 17 
National Societies) deployments in country. The International Committee of the Red Cross (ICRC) has integrated the 
FACT team in order to provide support to NRCS’ work on restoring family links and dignified management of the dead.  
 
The second rotation of these global tools is nearly completed with members of the third rotation coming in now and in 
the coming days. All ERUs will be mobilized for a fourth rotation. The FACT team is in the final rotation and some 
positions will continue while the longer term positions are being recruited. While, longer term positions are being 
defined and the recruitment process started for key roles, needs are being re-assessed regularly to ensure coverage 
of needs of the operation until a permanent team is in place. A human resource plan is being put together to help the 
transition from acute emergency relief phase to longer term recovery. 
 

                                                      
5
 The NRCS report provides detailed information about all activities carried out by NRCS with support of Movement partners, external partners and 

national resources.  

 

Table 3: NRCS volunteer deployment (as of 20 June 2015) 

Type of volunteer  Deployments 

First Aid volunteers 4,482 

CADRE/Rescue team 678 

NDRT 76 

PSS volunteers 36 

DDRT 170 

RFL volunteers  140 

WASH volunteers  214 

Other volunteers 2,151 

Approx. 45,790 people with health 
services and 162,169 people covered by 

health promotion & IEC material. 

 

109,678 emergency 
shelter items for approx. 

548,390 people 
 

Ready to eat food for approx. 
20,000 people, other food for 

approx. 1,200,000 people  

Approx. 60,111 people provided with 
access to safe water 

697,765 WatSan 
items for approx. 

295,000 people 

More than 2,300 people assisted 
to find family members   

http://brcmapsteam.github.io/leaflet_NRCS-SitRep/
http://americanredcross.github.io/nepal-maps/
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During this reporting period, the IFRC team in Kathmandu moved back to its original office in Grand Hotel after it was 
assessed to be structurally sound. The overall operation coordination continues to be ensured, through operations 
meeting (held three times a week) and FACT team meetings held twice weekly. Also, on Mondays and Thursdays at 
18h00, an IFRC led Partner National Societies meeting is held to keep members informed on progress made; 
coordinate actions and discuss over common issues. Partner National Societies are also invited to participate in 
Sector working group meetings held once a week in the afternoons (WASH-Tuesdays; Livelihoods-Wednesdays; 
Recovery and Health-Thursdays; and Shelter-Fridays). Since June, two new working groups focusing one on 
Livelihoods and the other on Recovery have been initiated. The Recovery working group was constituted in the 
aftermath of the Earthquake planning meeting.  All working groups are chaired or co-chaired by NRCS sector leads 
and counterparts from IFRC. 
 
Two regional support hubs are now established, in Charikot (Dolakha district) and Chautara (Sindhupalchok district) to 
coordinate support to the ERUs and district branches in those districts and ensure Movement coordination between 
partners and other organizations in the field. Another hub is in the process of being established through FACT to 
support activities in Nuwakot and Rasuwa.  
 
In anticipation of the monsoon season, the FACT team leader with sector leads, in collaboration with NRCS, finalized 
the IFRC monsoon preparedness plan for this operation, focusing on the earthquake affected areas. The IFRC 
preparedness plan complements the NRCS overall 2015 monsoon preparedness plan.  
 
IFRC, ICRC, NRCS and Partner National Societies in country worked together to organize the Nepal Earthquake 
Movement planning meeting, which was a defining moment for this operation in its transition towards the recovery 
phase. 
 
Since the meeting, while the new structure for the operation is being established, sectors and working groups have 
continued working on building the one-plan approach, primarily focusing on planning a coordinated one Movement 
plan for the future recovery operations, making recommendations which will be considered once the unit is up and 
running. During this reporting period, 13 PNS have representation in the country, of which some of them are still 
involved in relief activities bilaterally with NRCS or through IFRC Appeal, while others are starting to scope out the 
longer term recovery interventions. Discussion are ongoing with NRCS, IFRC and other PNSs around possibilities of 
working multilaterally, bilaterally or in consortia to implement integrated community focus programming at the 
household level, which is the preferred way of working from NRCS. 
 

Table 4:  IFRC surge tool support to the operation as of 20 June 

Tool Team composition 

IFRC 
Surge 

Movement coordinator, recovery coordinator, communications, PMER, finance, resource mobilization, human resources  

FACT 
Team Leader, information management, communications, WASH, health, community health, PSS, shelter, field 
coordination, logistics, communications, forensics, RFL, CTP, Livelihoods, security 

HEOps 
One IFRC Head of Emergency Operations (Heads of Emergency Operations) and 1 Developing Head of Emergency 
Operations (D-HEOps) was deployed as FACT TL, through the D-HEOps mentoring program. 

RDRT 

A total of 59 RDRTs have been deployed. Currently, there are 29 RDRT members present in the field from 17 countries 
supporting FACT and ERUs including RDRT coordinator. The total number consists of, team leader - 1, WatSan - 7, logistics - 
6, health - 3, relief and assessment -9,  shelter - 2, Gender/Protection - 1,  

Shelter 
Cluster 

Shelter Cluster coordinator (1), deputy coordinator, information managers (4), technical coordinators (2), recovery advisor 
(1), assessment coordinators (1) , field coordinator (1), support services coordinator (1), operations coordinator (1), support 
services (2), gender and diversity advisor (1) 

Tool – Numbers of Persons Deployed Supporting Red Cross Red Crescent Partners 

Logistics ERU (5) Swiss Red Cross  

Logistics ERU (7) Jointly by Finnish and Danish Red Cross 

IT/Telecoms ERU (6) Jointly by New Zealand and American Red Cross 

Rapid deployment hospital ERU (38) Norwegian Red Cross 

Basic health care ERU with surgical capacity (16) Japanese Red Cross 

BHC ERU with MNCH capacity (19) Jointly by Canadian and Philippines Red Cross 

BHC ERU with surgical capacity (24) Jointly with French, German and Finnish Red Cross 

Relief ERU (14) Jointly by American and Danish Red Cross 

WatSan MSM20 (4) British Red Cross 

WatSan MSM20 (9) Spanish Red Cross 
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The 2015 Nepal Earthquake Movement Planning meeting 
 

On the 12-13 June, representatives 
from 26 National Red Cross and Red 
Crescent Societies (from Americas, 
Asia/Pacific and Europe), IFRC 
and ICRC and the Movement’s 
Global Advisory Panel on Blood  met 
in Kathmandu, with governance and 
staff of the Nepal Red Cross Society 
(NRCS), The primary objective of the 
meeting was to plan a Movement-
wide recovery framework and agree 
on the modalities of cooperation 
under the one vision, one plan, one 
team approach proposed by the 
NRCS for the recovery operation. 
 
During the meeting, Partners 
endorsed the NRCS draft Movement-
wide recovery framework, offering a 
series of recommendations related to 
the implementation of this framework. 
These included issues such as 

appropriate approaches to household targeting, supporting NRCS’s mainstreaming of gender diversity and inclusion 
throughout its community approach, the minimum package required for an effective NRCS chapter and subchapter, 
how to balance community-based programming with support to infrastructure, how to protect existing NRCS 
departments and long term programmes and the importance of contributing to capacity building of NRCS.  
 
Partners unanimously agreed to the development a Movement-wide Operational Plan (MWOP) for Nepal, as well as 
supporting the creation of an Earthquake Operations Unit within the NRCS which will manage the operation, with 
governance oversight provided by an Earthquake Response Steering Committee (an extension of the Central 
Executive Committee of NRCS). The Earthquake Operations Unit will be linked but apart from NRCS and will be a 
Movement Unit led by NRCS where IFRC, PNS and ICRC personnel will be integrated as one team, ensuring focus 
and capacity on the recovery plan. The structure should ensure that longer-term work of NRCS in districts unaffected 
by the earthquake can continue. 
 
In the coming weeks the recovery framework and Movement-wide operational plan will be finalized based on feedback 
from partners, NRCS chapters and the Recovery plans to be soon issued by the Government of Nepal, with guidelines 
and standards. To this end, an  Earthquake Planning Team will be put together to be led by NRCS and integrated by 
staff immediately available from NRCS and its partners with expertise in the different sectors and areas. Partners also 
agreed to contribute to a Movement-wide Reporting Framework which will be developed based on an agreed set of 
indicators (programmatic and financial) for the MWOP. NRCS capacities, both at headquarters and chapter level, will 
be supported by partners as an integral part of the MWOP. 
 
Partner National Societies are consulting closely with NRCS while they develop proposals as to how they will 
contribute to the MWOP and the IFRC will revise its appeal in order to align it with the Earthquake Recovery 
Framework and the MWOP. The Movement Coordination Agreement (MCA) is to be the key reference document 
for the NRCS management of the EQ operation. All Partner National Societies are invited to sign this agreement.  
 
A shared way of working together was proposed and endorsed by partners, which includes the following elements 
one plan; one set of objectives; one shared understanding of division of labour; one results-based funding framework; 
one team; and one accountability and reporting framework; and, one communications strategy. NRCS expressed its 
commitment to maintaining a flexible operational model to ensure an effective and timely recovery operation. The 
meeting contributed to the sense of togetherness felt by NRCS and all partners during the first weeks of the relief 
operation, laying the foundation to maintain that same spirit of mutual accountability throughout the recovery activities.  
 

The Movement Partners gathered in Kathmandu to discuss on a common Movement-wide Recovery 
Framework. Source: NRCS 
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Overview of non-RCRC actors in country 
IFRC and NRCS are jointly coordinating with UN-OCHA and the Nepal government to ensure complementarity of 
response, and participating in the country cluster meetings and working groups, with a particular link to the Shelter 
Cluster supported through the appeal. IFRC is managing the shelter cluster as part of our global agreement with Inter 
Agency Standing Committee (IASC). Shelter Cluster representatives are attending the regular Movement coordination 
meetings mentioned above. To know more about the activities of the Shelter cluster during this reporting period, see 
the Shelter Cluster brief for the month of June.  
 
In addition, NRCS has agreements to distribute relief items for a number of other partners, including UNICEF (hygiene 
kits) and WFP (staple food), and a number of INGOs. The contracts are generally negotiated at the district/chapter 
level. 
 

C. Progress on the operation  

 

Detailed progress by sector 

 

In this section the key results according to the indicators published in the Emergency Plan of Action (EPoA) will be 
given, based on the availability of current monitoring data. In many cases targets for the indicators are being set or 
revised based on detailed assessment, in which case they are not given here. The data is largely from NRCS’ 
monitoring systems, with complementary information from the ERUs in country.  

 
Quality programming 

 

Outcome 1: Effective response to the disaster is ensured 

Indicators Accumulative 

1a:  # of volunteer deployments
6
 7,947 

1b: # of individuals mobilized as part of regional/global tools (cumulative) 
284 

(59 RDRT, 225 FACT/ERU/IFRC) 

 
Since the beginning of the operation, 7,947 volunteers from NRCS have been carrying out a range of actions, 
supporting all the relief activities of NRCS.  
 
The collaboration between the various regional and global teams (table 4) has been praised to have contributed to 
effective and efficient coordination, communication and relief response. The integration of RDRT into the ERU and 
FACT teams has been a success in ensuring multi-sector support to enhance NRCS overall response. The regional 
and global teams are expected to phase out slowly in the coming weeks as the response moves into early recovery 
phase. 
 

Output 1.1: Ongoing operation is informed by continuous and detailed assessment and analysis is 
conducted to identify needs and gaps and select beneficiaries for rendering relief services 

 
NRCS, IFRC and PNS are now well involved in the process of preparing an efficient recovery response. NRCS teams 
have now completed a detailed household assessment exercise to identify gaps and priorities for recovery, especially 
in Health, Shelter, Livelihoods and WASH. The data is currently being analyzed and the report should be available in 
the coming weeks. The detailed household assessment covered 155 VDCs across 23 districts, among which the 14 
district category A and 9 other falling under category B, as defined above. PNSs are also conducting some additional 
specific assessment to better target needs, areas and beneficiaries. Volunteers have been invaluable in conducting 
both initial rapid assessment of all the affected districts and the detailed household assessment. The information 
management specialists and sector leads on the FACT team have been supporting NRCS in the collection and 
management of this data, which will be used as the basis for better targeting of activities.  
 

                                                      
6
 Previously stated as “# of volunteers”, in fact many of these entries are single deployments, rather than individuals. NRCS is working on collecting 

both sets of figures.  

http://reliefweb.int/report/nepal/shelter-nepal-earthquake-cluster-brief-june-2015
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Since the 12-13 June Nepal earthquake Movement partners meeting in Kathmandu, Sector leads of NRCS and IFRC 
are now in the process of developing specific sector plans, based on the household assessments, the PDNA, REACH 
and other sector formal and informal assessments.  
 
Members of the Movement have also been multiplying coordination meetings or sector working group meetings to 
make progress on their projected activities while the Earthquake Operations Unit within NRCS is put in place. The unit 
will be dedicated entirely to finalization of the Earthquake Movement recovery plan and thereafter to implementation of 
the Recovery programme. Meanwhile, a recovery working group has been put in place after the Movement partners 
meeting to build on the momentum to advance recovery planning.  
 
 

Output 1.2: The management of the operation is informed by a comprehensive monitoring and evaluation 
system 

 
NRCS and IFRC focal points for planning, monitoring, evaluation and reporting (PMER) continue working with sector 
leads and with information management colleagues to adapt standard NRCS and IFRC M&E tools for the operation, 
keeping in mind the Movement-wide reporting system as perspective. Specific data collection tools for the different 
sectors have been or are being developed. This includes mobile data collection, with both health and some WASH 
ERUs are now using mobile data collection.  
 
Overall, the NRCS monitoring systems are functioning well, and in collaboration with the ERUs data collection. 
However, given the complexity and scale of the operation, further work is required to ensure harmonized data 
collection between the different systems of NRCS districts, ERUs and other foreign medical teams. 
 
Both NRCS and IFRC teams are in the course of establishing processes for a Movement-wide monitoring system and 
Movement-wide Reporting Framework that would be built on the NRCS’s existing monitoring and reporting systems 
with support from PNSs.  
 

Output 1.3: Mechanisms are in place to facilitate two-way communication with and ensure transparency and 
accountability to disaster-affected people (beneficiary communications)  

 
The NRCS twice weekly call-in radio show continues to reach approximately 350,000 people, across 29 districts, 
covering topics such as psychosocial support, protection and gender-based violence. Public service announcements 
(PSAs) on hand washing, restoring family links (RFL) and dignified management of the dead recorded for the radio 
shows have been widely shared with more than 36 community radio stations. NRCS continues to receive requests 
and offers for support from the public through email and Facebook messages. 
 
The Trilogy Emergency Relief Application (TERA) mass SMS system is currently undergoing expanded integration 
with the Department of Hydrology and Meteorology’s (DHM) forecasting and warning system based on river level and 
rainfall data. This collaboration will enable real time alerts to be sent to floods-prone communities. Technical 
configuration is underway and will be completed soon. NRCS are also in discussion with Internews on plans to set up 
a rumour tracking SMS system which will enable misinformation and misperceptions among communities to be 
addressed quickly. A key challenge faced is the delay in the process of TERA rollout due to coordination and approval 
processes with various government ministries (DHM, MoHA, NEOC, and MoIC). 
 
A briefing note and flyer on beneficiary accountability and protection has been developed for field staff and volunteers 
to orient communities during relief distributions. Input was provided to the Shelter Cluster Community Engagement 
and Accountability Toolkit. Support is also being provided to the WASH team on identifying options for setting up 
feedback mechanisms within their recovery strategy. Surge support is currently being provided from the APZ office. 
 

Output 1.4: Mechanisms are in place to ensure integration of protection, gender and inclusion (PGI) issues 
where applicable.

7
 

 
IFRC has deployed a second protection, gender and inclusion (PGI) delegate within the second rotation of RDRTs for 
a seven week period. The delegate works closely with the newly formed working group named ‘PGI-Working Group 
(PGI-WG)’ within the NRCS. Representation by NRCS to the PGI-WG comprises a child protection focal point; a 
gender and inclusion focal point; a disability inclusion focal point; and a psychosocial support focal point. The group 
will remain active throughout recovery operations. 
 

                                                      
7 Please note that this output does not appear in the revised plan of action. It has been added this way per convenience, and might be subject to change.  
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The PGI delegate has coordinated across WASH, shelter, health, recovery, and livelihoods sectors as well as 
collaborated to beneficiary communications and psychosocial support program activities. Preventative messaging on 
gender-based violence continues. These include the PGI-WG distributing a gender-based violence pocket card for 
volunteers through existing district level focal points; coordinating with beneficiary communication to introduce 
messages of protection, accountability and gender-based violence into relief distribution; and engaging Red Cross 
radio programs to host a conversation with a local gender expert.  
 
Continuing advocacy on disability inclusion opportunities with the NRCS shelter department includes a proposal to 
pilot a one day disability inclusive shelter training All Under One Roof reaching all 14 affected districts. RDRT Shelter 
specialists will also provide technical support. The opportunity to build upon the recent training of 400 emergency 
shelter volunteers, and provide a practical workshop in the timeframe between relief and recovery, could be a global 
first  
 
Protection gender and inclusion representation occurs at weekly sector meetings (WASH, shelter, recovery, health, 
livelihoods). The delegate and NRCS representatives attend the Child Protection sub-cluster, GBV sub-cluster, 
Protection cluster and Gender Task Force. Reports and information from the clusters (e.g. the children’s community 
consultation feedback; sexual and gender minorities report) is communicated directly with sector leads as direct 
recommendations for emergency phase activities. 
 
The Partner planning meeting generated a high level of interest and in-principle commitments to integrate gender, 
protection and diversity into all aspects of recovery operations, including a position within the Recovery Unit. 
 

Food distribution  
 

Outcome 2:Immediate food needs of the disaster affected population are met 

Output 2.1: Targeted families provided with ready-to-eat food in the identified districts. 

Indicators Target Actual % of Target 

2.1a # of families provided with ready-to-eat food (supported by IFRC appeal)
8
 14,000 4,000 29% 

 
Considering the scarcity of food in the early phase, NRCS distributed 4,000 of planned ready-to-eat food packages in 
the 14 severely affected districts reaching a total number of 20,000 people. The initial target of distribution was 
14,000. However, during this reporting period, WFP has agreed to cover the remaining food needs of the affected 
people, which relieve NRCS from the distribution of ready-to-eat. The initial funds have been reallocated to meet other 
immediate needs. NRCS will however continue to distribute staple food in the same area through WFP support.  
 

Immediate household needs, shelter and settlements  
 

Outcome 3: The immediate household, shelter and settlement needs of the target population are met. 

Output 3.1: Target population is provided with essential household items and unconditional cash grants 

Output 3.2: Target population is provided with emergency shelter assistance. 

Indicators Target  Actual % of Target 

3.1a: # of families reached with relief cash transfers  40,000 2,391 6% 

3.1b: # of families provided with essential household item kits 
9
 40,000 2,391 6% 

3.1c: # of families provided with “Red box” essential household kits
10

 3,000 148 .05% 

3.2a: # of families provided with emergency shelter
11

 110,000 35,091 32% 

3.2b: # of family tents provided as emergency shelter 500 500 100% 

 
In the beginning of the operation, efforts focused on the distribution of emergency supplies prepositioned by NRCS 
and supported by the Emergency Appeal. These items included such things as tarpaulins and dry food packets. The 

                                                      
8 1 carton noodles, 2 Kg beaten rice ,  5 water bottles, 1 packet salt, and 500 gm sugar 
9 40,000 IFRC NFRI kit includes 2 tarpaulin, shelter toolkit, 2 blankets, 1 kitchen set,  
10 3,000 IFRC household kits received from KL on mob table include 3 blankets, 1 tarpaulin, 1 jerry can, 1 kitchen set, hygiene items 
11 100,000 families will receive 1 tarpaulin 
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ERU relief team supported the chapters in the distribution of these items throughout the first and second rotations of 
the ERU Relief deployment. Simultaneously, the NRCS conducted a detailed assessment mentioned under output 
1.1. This was completed during this reporting period. The preliminary information from this assessment informed the 
selection of the VDCs in which NRCS would distribute the essential household items and cash transfers’ package in 
the second phase of relief distributions targeting the 40,000 families. Further, this data was used to create the 
beneficiary selection criteria, which was finalized by the NRCS in mid-May.  
 
The NRCS finalized plans to use cash transfers in the last week of May. The National Society approved the increase 
of the cash transfer value from NPR 12,000 to NPR 15,000. This is in line with the government’s transfer value for the 
relief phase. Of the NPR 15,000, NPR 10,500 is to meet immediate family needs while NPR 4,500 is for emergency 
shelter. The NFRI packet for distribution was also finalized. Therefore, households receiving the full package receive 
NRP 15,000 in cash (unconditional), a kitchen set and 2 blankets (NFRI), and an IFRC shelter kit (2 tarpaulins and a 
toolkit)

12
. This package is planned to reach the 40,000 target households in the 14 priority districts with high damage. 

Additionally, the NRCS is planning to preposition 20,000 locally procured household kits supplied through the 
Emergency Appeal. The additional 20,000 tarpaulins which show on the mobilization table are part of the 
internationally procured tarpaulins and will be used for re-stock of NRCS supplies used in early days of the 
emergency.   
 
A pilot distribution of NFRI kits and cash occurred in Sindhuli District beginning on 10 June 2015 and was completed 
by 19 June 2015. There were no issues with the cash or kit distribution and the implementation of the distribution was 
completed as planned. The NRCS began working in other districts including, the Gorkha District which began 
distributions 16 June 2015 and is ongoing at the time of this report. Additional districts are beginning their distributions 
in the coming days. 
 
Preparation for recovery phase activities has been ongoing since the beginning of the operation in the area of cash 
transfer programming. The NRCS requested the FACT cash transfer program (CTP) delegate to explore the most 
suitable methods for cash distribution. A chart has been created laying out the district-level options and their 
feasibility. NRCS has identified some districts where they would like to pilot CTP intervention. In Kathmandu, 
Bhaktapur, and Lalitpur districts, bank checks will be written and distributed to beneficiaries. This is feasible as the 
beneficiaries have access to several bank branches in the VDCs and there is ease of movement to reach these areas 
within the Kathmandu valley. While in Dolakha district, a remittance company is available to provide cash transfers in 
the VDCs, which are targeted for cash transfer and kit distribution. A small pilot project targeting 2,000 households is 
being established, which will inform NRCS of the option to be used in the recovery phase. A draft agreement has been 
sent to NRCS for senior management team review including for the procurement process.  
 
Issues and challenge: 
The more restrictive customs procedures that were announced on 3 June (to be put in effect from 22 June) have 
impacted operations. Initially IFRC was informed that the only distributions which could take place were from the stock 
available in country, this totaled approximately 7,000 NFRI kits. Subsequent discussions with the government 
regarding the IFRC Status Agreement have helped with the supply chain flow and some goods are now arriving in 
country and are being dispatched for distribution to the 14 priority districts. 
 
Recognizing that CTP is a relatively new programme for the NRCS, relevant processes and procedures have been 
created for the operation to move efficiently forward with cash transfers. However, the establishment of these 
procedures has caused some delay in the relief distribution pipeline during this reporting period.  
 
There has been a recent change in the Chief District Officers (CDOs) in several of the 14 most affected districts. The 
district chapter had to brief the new officials on the relief intervention being implemented by NRCS in their areas. The 
new CDOs also took some time to assign the VDCs where NRCS will respond.  
 
 
 
 
 
 
 
 
 
 
 

                                                      
12

 See NFRI Infographic and WASH infographic  
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Outcome 4: The target population has attained durable shelter solutions 

 
During this period, relief and temporary shelter 
remained a top priority. Many people have now 
received forms of relief assistance and established 
temporary shelters, using salvaged materials from 
their totally damaged houses, and/or with the 
assistance of relief items such as tarpaulins and 
shelter kits, in preparation for the monsoon season.  
 
Shelter awareness training continues in the 14 most 
affected districts. To date, 11 of them has been 
reached, with a total of 300 volunteers and NRCS 
staff being trained to assist families in building more 
durable temporary shelters (temporary shelter siting 
and fixing techniques).  
 
Discussion and planning around suitable long-term 
shelter recovery are ongoing through the shelter 
working group, chaired by NRCS and participated by 
IFRC and PNS, as well as in the recovery working 
group and the Movement coordination meetings. 
Regular discussions are ongoing with the Shelter Cluster. These inputs will be fed into the IFRC-managed Shelter 
Cluster which will develop the overall strategy for the overall humanitarian response in the areas of shelter. 

 
Livelihoods   
 

Outcome 5: Livelihoods are restored among affected population  

 
Livelihood recovery activities have not yet started. Addressing emergency and longer-term shelter needs remains 
critical to ensure protection of livelihoods and to provide the context for resumption of key livelihood activities. 
Although there is no specific livelihood component during the emergency relief phase, the multi-purpose cash grant 
(MPG) currently being distributed as part of the NRCS relief package is critical to help families address priority needs, 
including provisioning and protecting livelihoods.  
 
Livelihood has been established as one of the four priority sectors for integrated recovery programming by the NRCS. 
A FACT livelihoods delegate has arrived in country supporting livelihood recovery planning with NRCS, and bilateral 
livelihoods delegates will also be working in support of livelihood programming. A livelihoods recovery working group 
has been convened and is meeting regularly. Programming is being designed to leverage past NRCS experience in 
livelihood-related programming, while responding to demonstrated need on the ground.  
 
A community-focused visioning workshop for recovery needs led by NRCS staff on 15 -16 June included participants 
from Rasuwa, Nuwakot and Makwanpur districts. Based on the integrated recovery approach of NRCS, 
complementarities between livelihoods and other sectors (e.g. vocational training to complement build back safer 
shelter approaches, or livelihood support to those with disabilities) is being favoured.  
 
Issues and challenges: 
Focus is still largely on relief efforts, with a majority of resources (including human resources) currently devoted to 
those needs. Also, given widespread pre- and post-earthquake needs, and limited resources, prioritizing for livelihood 
interventions will be difficult.  

 
Health and Care 
 

Outcome 6: The immediate and medium-term risks to the health of affected populations are reduced. 

Output 6.1: Target population is provided with rapid medical management of injuries and diseases. 

Indicators Target Actual % of Target 

6.1a:  # of health facilities (ERU or other) established NA 7  

6.1b: # of patients provided with first aid services 10,000 6,136 61.4% 

6.1c: # of patients treated in the NRCS overall total  NA 29,275 NA 

Maldivian Red Crescent and Regional Disaster Response Team Moosa Shifaz 
demonstrates wire cutting as part of an emergency shelter building training done for 

the Nepal Scouts.  Source: IFRC 
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established health facilities  All ERUs total (IFRC Appeal) NA 17,687 NA 

Bilateral health units as part of Movement total NA 11,588 NA 

 

From the initial seven Red Cross Red Crescent Movement-established health facilities, five are still currently 
functioning with four ERUs located in Chautara, Dunche, Melamchi and Singati/Jiri. The Korean Red Cross, Chinese 
Red Cross and Italian Red Cross health facilities and activities have closed end of May. The Qatar Red Crescent is 
operating a health clinic in Nuwakot. The table below gives an overview of Red Cross and Red Crescent health 
facilities and type of services provided.  
 
A “BHC plus” (basic health care unit) was set up in Dolakha district through a German Red Cross, French Red Cross 
and Finish Red Cross consortium. Fully functioning since June 12, this ERU has since been split and located in two 
different locations and is comprised of:   

 one BHC with obstetric component and an embedded mobile clinic in Singati  

 one  surgical unit (operating theatre ) located in the district hospital in Jiri 
 

The BHC and the mobile clinic have basically been replacing the destroyed community health hospital and non-
functioning health posts in surrounding VDCs/Wards. 
 

The activities continued smoothly during the reporting period showing however a decreasing trend in daily number of 
patients seen. As one could expect, the earthquake-related trauma cases are significantly decreasing while an 
increase in common morbidities is being observed. The collaboration/integration with the Ministry of Health and 
Population (MoHP) in the medical facilities has been efficient with no major issue. 

 

Table 5: Health ERUs and bilateral medical teams 

National Societies Geographical area Type of service # of patients  

Norwegian Red Cross Chautara, Sindhupalchok 
Rapid deployment hospital with surgical 
capacity/ERU 

6,023 

Canadian Red Cross Society  & 
Philippine Red Cross 

Dunche, Rasuwa 
 

Basic health care ERU with minor surgical 
capacity & maternal and child health care, 
mobile clinic  

2,655 

Japanese Red Cross Society 
Khukondole, Tatopani, 
Melamchi, Sindhupalchok 

Basic health care ERU, mobile clinics 8,293 

German Red Cross, French Red 
Cross &  Finnish Red Cross 

Singati, Jiri, Dolakha 
Basic health care ERU, mobile clinics and an 
operating theatre 

716 

Qatar Red Crescent Society & 
Singapore Red Cross Society 

Trishuli hospital, Nuwakot Mobile health clinic 7,089 

The Republic of  Korea National 
Red Cross  

Shanghachowk Mobile health clinics 2,751 

Sindhupalchowk Psychological first aid - 

Red Cross Society of China Salyantar, Dhading Health unit 1,748 

Italian Red Cross Jiri, Dolakha 
Trauma specialist and nurses deployed with 
MoHP, in district hospital 

-- 

Total 29,275 
 

 

Some interesting additional indicators for this period: 

 Analysis using the HIS (health information system) database showed that out of the total patients treated in 
the ERUs located in Dunche, Nuwakot, Chautara, Melamchi and Singati, 9.7 per cent are under five years old 
children and 58.6 per cent are female. 

 The vast majority of the 17,687 patients managed in IFRC ERUs were outpatients (95 per cent). A total of 754 
patients have been hospitalized. 

 Trauma cases accounted for 14 per cent (2464 cases) of the total patient load and are on the decreasing 
trends since beginning of June. 

 Minor surgical cases represent the majority (82.5 per cent) of the total surgical cases (406) recorded and 
managed.  

 Fewer births have been performed in the ERUs facilities (35 in total) than expected probably explained by the 
Nepalese context of low uptake of institutional deliveries (tradition of home deliveries). 

 15 deaths have been recorded, yielding to a hospital (inpatients) mortality rate of 1.9 per cent, which remains 
within an acceptable range of international quality care standards. 

 No outbreak prone disease has shown a caseload pattern suggesting an alert or possible outbreak apart from 
the small diarrheal outbreak managed in Thanpalkot village (Sindhupalchowk district) in May. 
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Output 6.2: Gaps in medical infrastructure of the affected population are filled. 

Indicators Target IFRC Appeal funded % of Target 

6.2a: # of health facilities (ERU or other) established N/A 
7 (4 IFRC Appeal funded 

+ 3 Bilateral) 
NA 

6.2b: # of emergency response oral rehydration kits prepositioned 100 45 45% 

6.2c # Health post staff trained in community health 
13

 100 3 3% 

6.2d # Volunteers trained on community-based disease prevention, epidemic 
preparedness, and health promotion 

TBA 280  

6.2e # Community-based oral rehydration points (ORP) established 100 0 0% 

Output 6.3: Target population is provided with community-based disease prevention, epidemic preparedness, 
and health promotion measures. 

Indicators  Target Actual 

6.3a: # of people reached by community-based health activities   

NRCS total NA 28,674 

IFRC appeal 
funded 

NA 28,674 

ERUs (of IFRC 
Appeal funded) 

NA 8,240 

Note: The ERU activities are also linked with community based activities in the same area. A total of 8,240 people reached through ERU during this reporting 
period.  

 
After the integrated Heath and Wash workshop held in May, a rollout plan has been developed for implementation of 
community health activities. Community-based health activities and trainings have been a priority over the last month 
and there are excellent examples of joint working and training by members of ERUs, RDRTs, and volunteers from the 
NRCS. The initial one day basic training on First Aid, health and hygiene promotion and psychological First Aid 
(PSFA) is now being extended to include nutrition and Oral rehydration. Health post staffs are also receiving additional 
training on the management of the Oral rehydration Points (ORP). 
 
Trainings and/or implementation of the communities’ health activities including health and hygiene promotion, ORP, 
nutrition (MUAC screening), community-based disease surveillance (CBDS), psychological First Aid (PFA) are 
ongoing with progress in some districts like Chautara and Dunche.  
 
The vast majority of the oral rehydration kits were prepositioned in ERU locations as planned for the monsoon season. 
The training module for ORP management and nutrition module development is complete and training has started in 
targeted areas, while waiting for the District Health Officers to identify sites selection for deployment/implementation of 
these ORPs.   
 
The implementation of these activities has been challenged by the availability of volunteers. Despite identification and 
training of new volunteers, demands of volunteers remain very high and outstrip availability in most of the areas. 
Hence delays and low coverage in implementation are observed in some areas even though several thousands of 
people have been reached by the communities’ health services. Ongoing inclusion of groups like MOHP health post 
staff, teachers, high school students from local schools in these community health trainings can hopefully fill the gaps 
and eventually equip the communities with knowledge and systems for better sustainability and resilience. 

 

Output 6.4: Community members as well as Red Cross staff and volunteers in affected communities are 
provided with psychosocial support 

Indicators Overall NRCS 
IFRC Appeal 

funded 
ERUs (of IFRC Appeal 

funded) 

6.4a: # of people reached by psychosocial support 10,379 10,379 2,182 

6.4b: # of people trained in provision of psychosocial support 301 301 214 

Total # of people reached through psychosocial program (6.4a + 6.4b) 10,680 10,680 2,396 
Notes:   The original indicator 6.4a (from previous update) has been subdivided into 2 indicators to better capture the nature of activities provided.  

   Indicator 6.4a inclusive of PFA, stress management, psycho-education, Child Friendly Space, Referrals, Help desk 
   Indicator 6.4b inclusive of trainings with teachers, volunteers, staff at health posts 

                                                      
13

 Note indicators 6.2 c – e were added after the EPOA was published. 
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From the start of the operation, a total of 10,680 people have been reached through psychosocial activities across 10 
districts. Approximately 55 per cent of the beneficiaries reached were female, 45 per cent male. Of this number, 301 
people have been trained in providing psycho-social support (PSS) and psychological First Aid (PFA). Within the 
overall number of people assisted via child friendly spaces (CFS) established with the support of NRCS district 
chapters and ERUs, 1737 were children (1027 NRCS and 694 ERU). These child friendly spaces are being used for 
engaging children in various activities such as playing and drawing, psycho-education and handing washing. Although 
still rebuilding, since the beginning of June most communities have resumed classes and child friendly spaces are 
being phased down.  

Over the last month continued the high demand for psychosocial support especially in more remote areas.  
Communities report that stress is high particularly in communities with multiple stressors comparable to those seen in 
internally displaced camps. Alcohol is widely used as a coping strategy. It has been even more so after the 
earthquake. Volunteers and staff have been actively reaching out the affected population with psychosocial support. 
PSS services have been broadcasted on the NRCS radio show and on the NRCS Facebook page which has garnered 
50,000 likes.  

As the operation moves into the early recovery phase, capacity building of the NRCS and key focal persons in the 
community such as teachers, health workers and volunteers is a key focus. Training curriculums in psychosocial 
support, teacher training and training of trainer (ToT) have been developed by NRCS. Two PSS trainings have been 
completed already for new volunteers and more than 50 teachers have received training in topics such as PFA, stress 
and coping, resilience and child protection.    

Ongoing support and supervision for volunteers is vital. In those ERU with PSS, delegates are supporting the 
volunteers, as do the focal points that are in place in District chapters.  In June two debriefings sessions were held 
with PSS volunteers. 

Issues and challenges: 
As illustrated in the tables above, the level 
of achievement of the objectives is 
satisfactory. However, the human resource 
challenges and the high workload have led 
to some delays in implementing some 
thematic areas of community health. 
 
Difficulties to access beneficiaries in hard 
to reach areas remain. Officially there are 
21 health posts in Singati catchment area, 
most of the areas where these health posts 
operate remain inaccessible (roads block, 
landslide, mountainous are with no 
practicable road.) in the current rainy 
season, hence limiting the reach of mobile 
clinics. Similar challenges of limited 
accessibility with the monsoon season are 
also experienced in other districts like 
Melamchi and Dunche. To mitigate this 
problem with accessibility, changes in 
mobile clinics strategy have been made, 
such as meeting with health post staff in 
reachable locations to provide support 
through donations.  
 
Since the availability of NRCS health 
volunteers and focal points continues to be 
a challenge, mitigation strategies are being implemented including ongoing volunteer mobilization and inclusion of 
non-traditional groups of people in delivery activities. 
 
 
 
 
 
 

A clinical psychologist working with the Japanese Red Cross Emergency Relief Unit in Melamchi, 
works with affected families to teach them about the critical role mental health plays following a 

traumatic experience such as the earthquake. Eliza and her team often visit local schools and teach 
psychosocial education through creative methods such as puppet drama or art.  

Source: Japanese Red Cross 

 



15 

 

Water, Sanitation and Hygiene Promotion (WASH) 
 

NRCS water and sanitation response is supported by two “mass sanitation 
module” (MSM) ERUs, each able to serve 20,000 people. The British Red 
Cross MSM operates in Chautara, Sindhupalchowk in an area close to the 
Norwegian Red Cross hospital ERU, while the Spanish Red Cross MSM 
operates in Kalikasthan, Rasuwa.  
 
During the reporting time, district allocation of WASH non-food items (NFIs) 
was finalized by NRCS. According to this allocation, distribution plans for 
each district are being prepared. The relief supplies dispatches are being 
ensured, so that these NFIs reach districts and are available for distribution 
as planned. A framework for the information flow has been prepared to 
ensure coordination between Districts branch and WASH, relief, logistics 
teams.  
 
NRCS has been participating in WASH cluster coordination meetings and 
are currently conducting assessments, supported by the WASH coordinator 
from the IFRC Zone office and FACT WASH. Five RDRT water and 
sanitation members are in-country to support assessments and planning, 
as well as roll out of water and sanitation activities in affected districts.  
 
IFRC and NRCS WASH focal points have been working with PMER and IM 
focal points to establish monitoring and reporting mechanisms for the water 
and sanitation programme. A framework for information flow is being 

developed, the indicators reviewed, and data collection tools developed, including the development of Mobile data 
collection through Magpi using by British Red Cross ERU MSM 20 and ODK using by Spanish Red Cross ERU MSM 
20.   
 
NRCS is also planning for the monsoon preparedness by prepositioning of different materials in the working districts 
where the transportation can become a challenge. The prepositioned items include 10 Kit2 and 20 Manpacks for water 
treatment, 400,000 aqua tablets and 250,000 ORS. 
 
Activities transitioning from relief to recovery phase in the response area have been initiated such as: water scheme 
establishment in Chautara ward no.7, and minor repair and maintenance work in all 17 responding districts. Some 
activities will help to exit from areas where needs have been met during the relief phase; other activities will help to 
transit to the recovery intervention where presence will continue beyond relief. NRCS is preparing the WASH recovery 
strategy to give guidelines to multilateral or bilateral partners to overview the NRCS strategic direction about the 
WASH related intervention. NRCS is also working bilaterally in seven districts with UNICEF. 
 

Outcome 8: Risk of waterborne, water-related and vector-borne diseases in targeted communities reduced. 

Output 8.1: Target population is provided with daily access to safe water which meets Sphere and WHO 
standards 

Indicators Overall NRCS IFRC Appeal funded 

8.1a: (estimated) # of people provided with  access to safe water 60,111
14

 47,701 

8.1b: # of litres safe water distributed through tankered water 2,071,750 2,071,750 

8.1c: # of litre bottles of water distributed by NRCS 3,522 3,522 

8.1d: # of aquatabs (sufficient to purify 5 litres of water) distributed 477,438 477,438 

8.1e: # of water kits (2 x20L+1 x 10L jerry can, 60ml piyush chlorine solution, mug) distributed 4,569 4,569 

Note: overall NRCS activities include IFRC, PNS and non-movement supported activities 
 

                                                      
14

 Include people reached with ORS which is not funded by the Appeal. 

Hygiene promotion activities being carried out with 
children in schools. Source: IFRC 
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An integrated team of RDRT-WASH, 
British Red Cross Mass Sanitation 
Module, NDRT and District branch 
volunteers is responding to the 
WASH needs in Sindhupalchok. 
About 68,000 litres of water is being 
trucked every day by the team. About 
15 static water distribution points 
have been installed where the water 
is off-loaded from the trucks and 
people fetch water from the taps 
attached to these tanks. The trucking 
of water is very expensive and as it is 
anticipated that the road conditions 
are likely to deteriorate further due to 
monsoon, alternative options to 
supply access to safe water are 
necessary. Focus is therefore being 
given to rehabilitation of the water 
supply schemes. Such small projects 
are being identified and executed. 
This approach will help on reducing 
tankering of the water and also will 
provide long term sustainable solution 
to the communities.  
.  

Similarly in Rasuwa and Nuwakot district, Spanish Red Cross MSM has been working closely with the American Red 
Cross on WASH needs. The water needs are being addressed by the teams in schools through water trucking and 
also at community level through household water treatment and water trucking, especially in IDP camp. NRCS will 
focus on scaling up the restoration of the water supply schemes in target VDCs in 17 earthquake affected districts.  
This will help communities have more sustainable and safe water supply. 
 
NRCS has set up temporary water distribution point Sindhupalchowk, Kathmandu, Lalitpur, Rasuwa, Tanahu, 
Khotang, and Gorkha.  
 

Indicator 
NRCS overall 

IFRC Appeal funded 

8.2a: # of emergency toilets constructed 515 333 

8.2b: # of people provided with access to emergency sanitation facilities (according to Sphere 
standards applied in emergency phase) 

13,351 7,490 

 
Spanish Red Cross ERU MSM 20 has trained volunteers and the communities on the construction of latrines. So far 

196 latrines have been installed, with a total target of 450 latrines as a result of the assessment. The sample latrines 

have been installed at the MSM camp which are used for training purpose. After the training, the group of community 

representatives is given a latrine construction kit. Regular monitoring visits are paid to ensure the construction of 

latrines is done in a proper manner. Spanish Red Cross MSM has also constructed latrines at the internally displaced 

person (IDP) camps in Nuwakot.  

 

Similarly British Red Cross ERU MSM 20 has constructed latrines and showers for people taking shelter in Tudikhel. 

So far 137 latrines have been installed with a total target of 400 latrines as a result of the assessment. Considering the 

monsoon season which has just started, drainage trenches have been dug. The team has constructed sample 

latrines, trained volunteers and communities on construction of latrines. The latrines materials are distributed, so that 

under the leadership of community representatives the latrines can be constructed. 

 

Indicator NRCS overall IFRC Appeal funded 

8.3a: # of people reached by hygiene promotion activities 55,023 20,434 

8.3b:  # of families provided with hygiene kits from Emergency Appeal 15,471 6,690 

 
Accordingly to the NRCS emergency WASH strategy, as for now three volunteers have been identified for carrying out 

hygiene promotion activities in VDCs or wards in case of municipal areas. NRCS has appointed a WASH coordinator 

As part of WASH activities, installation of delivery points of potable drinking water for the 
public. Source: NRCS  

 

Beneficiaries of Sanitation Activities 
NRCS’ overall response 
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and 30 volunteers in each of the targeted 17 districts. In districts like Rasuwa, Nuwakot, Sindhupalchok, hygiene 

promotion activities are being carried out. In the initial phase of the relief operation, hygiene messages were aired on 

a FM radio channel to increase the reach of hygiene promotion (HP) activities.  

 
There are 40,000 standard IFRC hygiene kits currently on the mobilization table. Approximately 30,000 arrived in 

country and are being dispatched as per the distribution plan agreed upon with the government and NRCS. The 

government has assigned VDCs to NRCS for relief distribution of these kits. The NRCS is wrapping up their WASH 

needs assessment within the community and identifying vulnerable families according to selection criteria. The Relief 

ERU is assisting in the distribution planning and reporting with the WASH staff and volunteers in the districts where 

there is overlap between the two distributions. A roaming RDRT has been deployed to assist Sindhuli, Ramechhap 

and Dolakha. NRCS has organized an orientation and planning meeting in Kathmandu for its District WASH 

Coordinators and District branch key officials where the orientation on organizing the distribution of non-food items 

and documentation process was discussed.  

 

Outcome 9: Sustainable reduction in risk of waterborne and water related diseases in targeted 
communities 

 

These activities have not started yet, but are being discussed in the WASH and recovery working groups. 

 

National Society institutional preparedness and capacity development  
 

Outcome 10: National Society level of preparedness for future disasters and capacity to deliver 
sustainable programming and services strengthened. 

 

The activities will be focused on later in the operation and reported on in future operations updates. 

 

Restoring Family Links  
 

Outcome 11: Family links are restored whenever people are separated from, or without news of, their loved 
ones as a result of the disaster 
Output 11.1: Contacts are re-established between family members separated by the disaster, within and outside the 
affected areas 

Indicators 
Cases 

identified 
Cases 

resolved 
% of 

resolved 

11.1a: # of families identified as separated who have re-established contact with their 
relatives 

2,007 1,969 98% 

11.1b: # of family reunifications for unaccompanied/separated minors and vulnerable adults  26 6 23% 

11.1c: # of registered tracing requests 2,328 2,098 90% 

 
Compared to the previous reporting period (total of 2303 for 11.1c then reported), the number of sought persons did 
not increase significantly. While the number of cases considered solved in relation to the family links website is 
outstanding, the remaining cases are likely to be much more complex to address. This number can however slightly 
evolve negatively as a number of persons who registered on the website never replied to messages sent.  
 
With the search operation that has been suspended due to avalanches in Langtang region, the process of 
identification of the deceased persons due to the earthquake is becoming more complex. ICRC staff and NRCS RFL 
volunteers are actively pursuing their efforts to relocate the sought persons. However, considering the movement of 
the population, the multiplication of landslides and the fact that some areas are still inaccessible, the task is 
challenging. During their efforts, 26 children have been identified as unaccompanied by the volunteers. All cases have 
been referred to the Central Child Welfare Board. Six were reunited with their families. 
 
The current meteorological conditions do not allow anymore reaching affected areas. While it is still possible to fly by 
helicopter to reach isolated areas, numerous landslides are preventing further movements, limiting drastically the 
efficiency of such mission. A joint team ICRC and NRCS could however reach Lamabagar and offer RFL, PSS and 
First Aid to the villages in the area.  
 
 
 
 

http://familylinks.icrc.org/nepal-earthquake/en/Pages/Home.aspx
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Dignified Management of the Dead 
 

Outcome 12: Appropriate action is taken to ensure the availability and collection of data on human remains 
and their identification and to provide information and support to families. 

Output 12.1 : The emergency management of the dead is carried out with dignity 

Output 12.2: Unknown remains are accurately identified so that their names may be returned to their 
families 

Output 12.3: Families in search of deceased loved ones received support 

Indicators Actual 

12.1a # of unidentified dead managed in a dignified manner* Indicator no longer used 

12.1b # of previously unknown dead identified and returned to their families 345 

12.1c # persons assisted in the search for and attendance of deceased relatives 60 

 
Although reliable and accurate figures regarding the dignified management of the dead in the field are not available, 
the NRCS teams have reported that the authorities (APF, Nepal Police) quickly return the bodies to the families shortly 
after recovery in outer districts. However, The NRCS provided assistance to 60 persons who had been displaced to 
Kathmandu, who returned to Langtang to collect the bodies of their loved ones allowing them to perform the last rites 
according to their cultural practices. 
 
Currently there are 21 unidentified individuals and at least two sets of body parts (representing a minimum number of 
7 individuals) at the Department of Forensic Medicine (DFM) in Kathmandu. Through representatives from foreign 
countries, the DFM received the information concerning 26 foreigners reported as missing (Antemortem Data), four of 
whom have been identified so far through medical and/or dental records. 
 
The number of identification reported above is based upon the number of bodies collected, transported and managed 
properly by the forensic experts at the DFM (meeting legal requirements). In addition to further identification carried 
out at the DFM (through dental or medical records). At present, a total of 244 deceased (305 Nepali, 40 foreigners) 
have been identified and returned to their families through the DFM mortuary.  
 
The ICRC forensic advisor and the Health assistant are providing technical guidance to the DFM for the organization 
of their archives, in order to start the centralization of data. For this purpose, IT equipment and the ICRC 
Antemortem/Postmortem database software were donated to the DFM as well. 
 
The installation of an external refrigerated unit, with capacity to store 25 bodies has been completed, and the 
refurbishment of the cold room, to increase the storage capacity at the DFM, is currently in progress. 
 
Challenges: 
The AFP started the collection recovery of bodies in Langtang, an area with limited access and large numbers of dead 
from landslides. However, the process had to be interrupted due to new landslides, given the current weather 
conditions. The biggest challenge continues to be the collection and centralization of information for the identification 
of the deceased, which includes the processing of samples from the unidentified bodies and body parts currently by 
the National Police to obtain DNA profiles, to support the identification process. 
 
 

 Operational support services 

 
Human resources 
The relief phase will conclude in a few weeks and many sectors are now preparing for the recovery phase which will 
follow. Human resource planning for the exit strategy of FACT, ERUs and RDRTs towards longer term human 
resources structure is ongoing to smooth transition from emergency to recovery phase. Recruitment for key roles in 
recovery is ongoing as well while finalization of recovery plan is awaited before going forward with broader 
recruitment.  
 
Logistics and supply chain  
The logistics department continued supporting the operations with a team of FACT logistics, two logistics ERUs 
(Finish/Danish Red Cross and Swiss Red Cross) consisting of six delegates in each team, six Logistics RDRTs and 
12 national staff. Long term positions for logistics coordinator for one year and procurement delegate for six month are 
finalized and both will start in July 2015.  
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A nationwide third party heavy transport/trucking contract has been put in place with a validity period of six months to 
support the relief operation. Currently the operation is engaging in use of light vehicle to meet the operation needs 
through a contract with third party light vehicle company in country. 
 
The Government of Nepal announced that the blanket exemption on customs duties and taxes for the relief items 
expired on 22 June 2015 and that normal customs procedures and duties will apply from this date. There is an 
agreement signed between IFRC and the Government of Nepal on the legal Status for the IFRC in Nepal, where IFRC 
enjoys special status in the country, as well as tax exemptions on relief and development goods needed to support 
operations. However in this more restrictive environment, IFRC must also follow stricter procedures as a result of the 
increased scrutiny and control of items that are being brought into the country. The IFRC has already experienced 
delays in the importation of some relief items into Nepal. In mid-June, a total number of 76 containers containing many 
of the following items: tarps, blankets, shelter toolkits, household kits, kitchen sets mosquito nets, hygiene kits were 
being processed and are still in transit. Out of these 76 containers, 38 are already at the port of Kalkut and waiting for 
customs clearance permission. Increasing demurrage charges are of concern and are driving up the costs of the relief 
operation in Nepal. The IFRC, with support from the Asia Pacific Disaster Law Programme Coordinator have been 
following up on these issues with Government of Nepal. Meetings with high level representatives from MoFA, MoHA 
and MoH have taken place and were met with some positive assurances received about upholding the provisions of 
the IFRC legal status in country.  
 
To date, logistics has dispatched blankets, hygiene kits and jerry cans for 15,000 families and tarpaulins for around 
50,000 families from the warehouses. However, the monsoon season that has been causing constant landslides 
continue to impose constraint on the trucking from warehouse to the distribution points and also from Kolkata port in 
India to the IFRC Warehouses in Nepal.  
 
Information technologies (IT)  
The IT & Telecommunications ERU continues to support the IFRC operation in Kathmandu and in more than eight 
field sites, with general IT support, including Internet connections and problem resolution, offices moves, printer 
maintenance and supplies, provisioning of cellular data options and VHF radio programming. Significant achievements 
during the period include moving the VSAT and networking support to the new Chautara Hub, and setting up an 
additional VSAT for the BHC in the remote town of Singati. The IFRC operation office moving back to previous office 
was supported with a new internet connection and improved Wifi support, along with moving printers and other 
equipment. The ERU continues to work closely with the Emergency Telecom Cluster (ETC) and is using their services 
in some IFRC sites, and sharing our services with others in some sites. The ERU Team Leader regularly attends the 
ETC coordination meetings and also attended, along with our NRCS counterpart, an ETC arranged workshop for 
telecommunications disaster preparedness 
 
Communications  
The start of monsoon season and the critical need for 
funding will play a significant role in communication efforts 
going forward. Interest in the Red Cross’ Nepal earthquake 
response began to wain around the one month on mark. In 
response, the strategy to reinvigorate interest will be to 
share stories of our underfunded sectors, such as health 
and shelter, as well as now up and running programs such 
as psychosocial, protection and gender, dead body 
management and livelihoods, through the lens of 
beneficiary and volunteer profiles. Shelter and cash 
distributions that have begun in Sindhuli have been 
highlighted and will continue to be featured prominently. 
Beneficiary communications and funding needs will be 
integrated into all future communications and messaging.  
 
The Nepal Earthquake planning meeting was profiled and links to the videos are available on Dropbox or upon 
request to IFRC communications. There are lots of new photos on FedNet including of the Sindhuli and Bhaktapur 
distributions and the planning meeting. 
  
Stories on psycho-social support services, beneficiary communications, child friendly spaces  and shelter training   
with the Scouts were featured, along with a story about a prominent actor visiting Nepal in support of the Red Cross 
Society of China response.  
 
Misinformation with potential of causing reputational damage included the alleged stockpiling of goods, accusations 
that Nepal Telecom equipment was imported under the Red Cross banner and that the Red Cross was distributing 
substandard WFP food. These were addressed with sending correct information to the original source of 

Table 6: Summary of social media coverage 

NRCS Facebook 15 to 21 June  

Accumulative Page ‘Likes’ 30,615 

New Page ‘Likes’ (weekly) 379 

Total people reached (weekly) 278,569 

Total people engaged (weekly) 17,352 

Source: www.facebook/nepalredcross 

IFRC Twitter 31 May to 20 June  

Total tweets 1,488 

Average tweets (per day) 70 

Total contributors 1,113 

Total people reached 3,078,728 

https://drive.google.com/folderview?id=0B9vGumI4Eq7FfjF6QjAxTXQtUnZ3UThPeUFLVkpNcUJTUkt3RGxfeVNQTDdkRHcwaWFZbWs&usp=sharing_eid&invite=CIm27KoK
http://www.ifrc.org/en/news-and-media/image-library/
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/nepal/taking-care-of-invisible-wounds-68897/
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/nepal/communicating-with-communities---a-critical-need-in-the-humanitarian-response-to-nepals-earthquakes-68849/
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/nepal/creating-a-safe-environment-for-nepals-children-after-the-earthquake-68843/
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/nepal/nepal-red-cross-society-strengthens-shelters-with-scouts-68913/
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/nepal/nepal-red-cross-society-strengthens-shelters-with-scouts-68913/
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/nepal/jackie-chan-kung-fu-warrior-film-star-aid-worker-68864/
http://www.facebook/nepalredcross
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misinformation and by providing reactive talking points to our spokes people and other appropriate parties. Questions 
about our beneficiary selection process and delays over the import of goods and restrictions on imports were also 
managed. The customs issue seems to be clarified for now. The Q&As, Key Messages and Infographic are being 
updated weekly. 
 
The Head of Operations did interviews with al Arabiya and Channel News Asia, Singapore but media requests are 
few. Communications efforts in the coming day will be mainly around the preparation of and visit of the President of 
the IFRC due to visit Nepal on the 23 and 24 June. 
 
Security  
Monsoon rains are increasing the risk of landslides and flooding, causing additional challenges to road safety and 
disruption. Roads are often treacherous due to the general road conditions. To reduce the risk of road incidents the 
Security team prepares mapping and is working with FACT fleet operations to ensure that full vehicle safety 
equipment kit is present in all vehicle, and that the off road capacity of drivers and vehicles is being addressed.  
 
As examples of landslides disrupting operations, on the morning of 22 June alone, one activity site experienced four 
landslide events immediately to the north and south of their location, halting activities due to road blockages. They 
were also affected by flooding. Two other areas were similarly affected the same day. As the situation is extremely 
changeable this requires constant monitoring. In this context the Security team is raising awareness about the 
necessity to follow traveling procedures and process. 
 
Other activities during the period included: increasing requests for conducting residential and office security 
assessment; visits to three of nine activity sites, and assisting them with contingency planning; monitoring the political 
situation and level of international humanitarian acceptance; working with the FACT IT/T team to improve the SMS 
and email alert system; the continued trial of a potential tracking system; working with sector leads to clarify 
procedures around medevac and contingency plans; development of a security information log and analysis system; 
monitoring of security situation around distributions and activity sites; monitoring VIP visits; network building, meeting 
attendance and reporting. Security briefings covering main risks and regulations for incoming staff and volunteers 
continue three times a week, for a total of 294 delegates having been briefed to date.  
 
Planning, monitoring, evaluation, & reporting (PMER) 
As noted under output 1.2, the NRCS PMER department, together with IFRC PMER support has been working with all 
sectors in NRCS and IFRC to establish clear definitions of how the operation will be measured, as well as the 
development of data collection and management tools with the Information Management team to ensure monitoring 
and reporting on the operation. Overall, the monitoring systems are functioning well, and NRCS and IFRC are working 
to ensure harmonized monitoring and reporting between NRCS, IFRC and bilateral systems. These initial technical 
discussions are feeding into wider discussion through working sessions with sectors to validate the indicators and 
measurement for a Movement-wide monitoring and reporting system. 
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Reference 
documents 


Click here for 

 previous 
Appeals and 
updates 

 Emergency Plan 
of Action (EPoA) 
 
Click here for 
interim financial 
 

Contact information 
For further information specifically related to this operation, please contact: 
Nepal Red Cross Society:  

 Dev Ratna Dhakhwa, secretary general; phone: +977 427 0650; fax: +977 427 
1915; email: dev@nrcs.org  

 Dharma Raj Pandey, head of department, disaster management;  phone:+977 
98511 30168, email: dharma.pandey@nrcs.org  
 

IFRC Nepal country office: 

 Al Panico, head of delegation; office phone: +977 142 85843;  
mobile: +977 980 1142 422; email: mailto:al.panico@ifrc.org 

 Steve McAndrew, head of emergency operations; mobile: +4179 708 4579;      
email: stephen.mcandrew@ifrc.org 

 Victoria Bannon, shelter cluster coordinator; mobile:  +977 9810 120 909;  
email: victoria.bannon@ifrc.org  

 
IFRC Asia Pacific zone office in Kuala Lumpur: 

 Martin Faller, head of operations; mobile: +6012 2307 391; email: 
martin.faller@ifrc.org  

 Patrick Ulrich, operations coordinator; mobile: +6019 2744 970;  
email: patrick.ulrich@ifrc.org  

 Alka Kapoor, head of logistics; mobile: +6012 2251 160;   
email: alka.kapoorsharma@ifrc.org  

 Patrick Fuller, communications manager; mobile: +6012 2308 451;   
email: patrick.fuller@ifrc.org  

 Nathan Rabe, humanitarian diplomacy coordinator, email: nathan.rabe@ifrc.org  

 Peter Ophoff, head of planning, monitoring, evaluation and reporting; email: 
peter.ophoff@ifrc.org  

 
IFRC Geneva: 

 Christine South, operations quality assurance senior officer; phone: +412  2730 

4529; email: christine.south@ifrc.org   

 
Please send all pledges for funding to zonerm.asiapacific@ifrc.org  

  

 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter 

and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most 

vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human suffering, 

and thereby contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRNP008&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=SP3
mailto:dev@nrcs.org
mailto:dharma.pandey@nrcs.org
mailto:al.panico@ifrc.org
mailto:stephen.mcandrew@ifrc.org
mailto:victoria.bannon@ifrc.org
mailto:martin.faller@ifrc.org
mailto:patrick.ulrich@ifrc.org
mailto:alka.kapoorsharma@ifrc.org
mailto:patrick.fuller@ifrc.org
mailto:nathan.rabe@ifrc.org
mailto:peter.ophoff@ifrc.org
mailto:christine.south@ifrc.org
mailto:zonerm.asiapacific@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 46,206,477 26,597,425 5,512,350 78,316,252

B. Opening Balance

Income
Cash contributions
Albanian Red Cross 18,974 18,974
American Red Cross 4,368,478 379,058 4,747,535
Australian Red Cross 1,437,242 610,574 555,734 2,603,550
Australian Red Cross (from Australian Government*) 790,892 23,207 814,098
Austrian Red Cross 6,930 6,930
Austrian Red Cross (from Austrian Government*) 525,965 525,965
Belgian Red Cross (Flanders) 97,329 97,329
British Red Cross 26,606 720,700 720,700 1,468,006
British Red Cross (from British Government*) 4,035,920 4,035,920
Canadian Red Cross 13,012 1,514,429 1,527,441
Canadian Red Cross (from Canadian Government*) 571,875 571,875
Cartier Charitable Foundation 200,000 200,000
Charities Aid Foundation 604 604
China Red Cross, Hong Kong branch 12,044 12,044
China Red Cross, Macau Branch 35,642 35,642
Croatian Red Cross 13,330 13,330
Croatian Red Cross (from Croatia - Private Donors*) 9,999 9,999
Danish Red Cross 129,012 129,012
Finnish Red Cross 6,973 6,973
German Red Cross 25,622 25,622
Google 23,991 23,991
Great Britain - Private Donors 9,549 300 9,849
Icelandic Red Cross 100,000 79,500 179,500
Icelandic Red Cross (from Icelandic Government*) 70,500 70,500
Indonesia - Private Donors 573 573
Irish Red Cross Society 51,958 51,958
Italian Government Bilateral Emergency Fund 311,748 311,748
Japanese Government 174 0 0 174 2,826,149
Japanese Red Cross Society 77,034 77,034
Kazakh Red Crescent 2,634 2,634
Latvian Red Cross 1,145 1,145
Monaco Government 46,499 46,499
Myanmar Red Cross Society                         12,725 12,725
New Zealand Red Cross 690,556 690,556
New Zealand Red Cross (from New Zealand
Government*) 345,278 345,278

OPEC Fund For International Development 276,009 276,009
Prudence Foundation 95,562 95,562
Red Cross of Monaco                               50,000 50,000
Republic of Korea Government 274,997 274,997
Singapore Red Cross Society 1,444 1,444
(SITA) Ste Intern. Telecomm. Aeronau 18,665 18,665
Slovak Red Cross 2,091 2,091
Slovenian Red Cross 7,056 7,056
Slovenian Red Cross (from Slovenia - Private
Donors*) 21,168 21,168

South Africa - Private Donors 104 104
Spanish Red Cross 6,233 6,233
Swedish Red Cross 388,585 388,585 777,170
Swiss Red Cross 4,129 4,129
Switzerland - Private Donors 320 1,502 1,822

Selected Parameters
Reporting Timeframe 2015/4-5 Programme MDRNP008
Budget Timeframe 2015/4-2017/4 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRNP008 - Nepal - Earthquake
Timeframe: 25 Apr 15 to 30 Apr 17
Appeal Launch Date: 26 Apr 15
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Taiwan Red Cross Organisation 28,263 28,263
The Netherlands Red Cross 56,504 56,504
The Netherlands Red Cross (from Netherlands
Government*) 521,139 521,139 1,042,278

The Red Cross of The Former Yugoslav
Rep.Macedonia (from Macedonia private donors*) 922 922

The Red Cross of The Former Yugoslav
Rep.Macedonia (from Republic of Macedonia*) 16,800 16,800

The Republic of Korea National Red Cross 784 93,213 93,997
United Arab Emirates - Private Donors 13,909 13,909
United States - Private Donors 22,916 4,776 27,692
C1. Cash contributions 13,876,164 3,665,045 3,950,622 21,491,831 2,826,149

C. Total  Income  = SUM(C1..C4) 21,716,011 3,665,045 3,940,622 29,321,678 2,826,149

D. Total  Funding = B +C 21,716,011 3,665,045 3,940,622 29,321,678 2,826,149

* Funding source data based on information provided by the donor

Inkind Goods & Transport
American Red Cross 204,040 204,040
Australian Red Cross 2,884,089 2,884,089
Austrian Red Cross 133,381 133,381
British Red Cross 1,060,441 1,060,441
Canadian Red Cross 200,190 200,190
China Red Cross, Hong Kong branch 535,144 535,144
Finnish Red Cross 263,273 263,273
German Red Cross 394,185 394,185
Japanese Red Cross Society 50,393 50,393
Singapore Red Cross Society 22,210 22,210
Spanish Red Cross 740,384 740,384
Swiss Red Cross 177,736 177,736
The Netherlands Red Cross 1,133,587 1,133,587
The Republic of Korea National Red Cross 41,991 41,991
C2. Inkind Goods & Transport 7,841,046 7,841,046

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 21,716,011 3,665,045 3,940,622 29,321,678 2,826,149
E. Expenditure -9,307,492 -45,876 -158,671 -9,512,039
F. Closing Balance = (B + C + E) 12,408,518 3,619,169 3,781,951 19,809,639 2,826,149

Other Income
Fundraising Fees -1,200 -10,000 -11,200
C4. Other Income -1,200 -10,000 -11,200

Selected Parameters
Reporting Timeframe 2015/4-5 Programme MDRNP008
Budget Timeframe 2015/4-2017/4 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRNP008 - Nepal - Earthquake
Timeframe: 25 Apr 15 to 30 Apr 17
Appeal Launch Date: 26 Apr 15

INTERIM REPORT

INTERIM REPORT Prepared on 06/Jul/2015 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 46,206,477 26,597,425 5,512,350 78,316,252
Relief items, Construction, Supplies
Shelter - Relief 6,490,000 3,550,126 3,550,126 2,939,874

Construction - Housing 18,000,000 18,000,000

Construction - Facilities 5,000,000 5,000,000

Clothing & Textiles 576,000 159,636 159,636 416,364

Food 140,000 17 17 139,983

Seeds & Plants 1,372,338 1,372,338

Water, Sanitation & Hygiene 7,310,000 477,095 21,936 499,030 6,810,970

Medical & First Aid 2,039,325 13,639 12,653 26,292 2,013,033

Teaching Materials 522,000 134 134 521,866

Utensils & Tools 1,080,000 636,107 636,107 443,893

Other Supplies & Services 637,525 41,916 41,916 595,609

Cash Disbursment 5,230,584 5,230,584

Total Relief items, Construction, Sup 48,397,772 4,878,669 34,588 4,913,258 43,484,515

Land, vehicles & equipment
Vehicles 320,000 320,000

Computers & Telecom 111,000 4,401 4,401 106,599

Office & Household Equipment 25,000 25,000

Total Land, vehicles & equipment 456,000 4,401 4,401 451,599

Logistics, Transport & Storage
Storage 621,090 45,738 3,709 49,447 571,643

Distribution & Monitoring 4,152,338 2,963,874 2,963,874 1,188,464

Transport & Vehicles Costs 555,250 326,614 1,565 636 328,814 226,436

Logistics Services 550,000 422,559 18 422,578 127,422

Total Logistics, Transport & Storage 5,878,678 3,758,785 5,292 636 3,764,713 2,113,965

Personnel
International Staff 4,755,850 10,754 25,424 36,178 4,719,672

National Staff 1,567,710 402 26,440 26,842 1,540,868

National Society Staff 2,846,173 4,645 1,828 6,473 2,839,700

Volunteers 1,253,132 1,245 2,439 45 3,729 1,249,403

Total Personnel 10,422,864 17,045 2,439 53,738 73,222 10,349,642

Consultants & Professional Fees
Consultants 717,900 5,228 5,228 712,672

Professional Fees 144,000 578 578 143,422

Total Consultants & Professional Fee 861,900 578 5,228 5,807 856,093

Workshops & Training
Workshops & Training 5,285,579 182 19 170 371 5,285,208

Total Workshops & Training 5,285,579 182 19 170 371 5,285,208

General Expenditure
Travel 557,720 27,919 728 46,141 74,789 482,931

Information & Public Relations 724,180 3,333 10 3,343 720,837

Office Costs 529,098 365 1,541 1,907 527,192

Communications 203,350 425 847 1,271 202,079

Financial Charges 45,000 46 216 262 44,738

Other General Expenses 130,329 147 1,710 1,857 128,472

Shared Office and Services Costs 43,917 1,518 1,635 3,153 40,764

Total General Expenditure 2,233,594 33,752 738 52,091 86,582 2,147,012

Selected Parameters
Reporting Timeframe 2015/4-5 Programme MDRNP008
Budget Timeframe 2015/4-2017/4 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRNP008 - Nepal - Earthquake
Timeframe: 25 Apr 15 to 30 Apr 17
Appeal Launch Date: 26 Apr 15

INTERIM REPORT

INTERIM REPORT Prepared on 06/Jul/2015 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 46,206,477 26,597,425 5,512,350 78,316,252
Contributions & Transfers
Cash Transfers National Societies 225,438 225,438 -225,438

Total Contributions & Transfers 225,438 225,438 -225,438

Operational Provisions
Operational Provisions 5,718 32,722 38,440 -38,440

Total Operational Provisions 5,718 32,722 38,440 -38,440

Indirect Costs
Programme & Services Support Recove 4,779,865 387,201 2,800 9,684 399,685 4,380,180

Total Indirect Costs 4,779,865 387,201 2,800 9,684 399,685 4,380,180

Pledge Specific Costs
Pledge Earmarking Fee 125 125 -125

Total Pledge Specific Costs 125 125 -125

TOTAL EXPENDITURE (D) 78,316,252 9,307,492 45,876 158,671 9,512,039 68,804,213

VARIANCE (C - D) 36,898,985 26,551,548 5,353,679 68,804,213

Selected Parameters
Reporting Timeframe 2015/4-5 Programme MDRNP008
Budget Timeframe 2015/4-2017/4 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRNP008 - Nepal - Earthquake
Timeframe: 25 Apr 15 to 30 Apr 17
Appeal Launch Date: 26 Apr 15

INTERIM REPORT

INTERIM REPORT Prepared on 06/Jul/2015 International Federation of Red Cross and Red Crescent Societies



Nepal Earthquake Response
NFI/Shelter Package Contents and Distribution

2

Blankets

1

Kitchen Set

2

Tarps

1

Shelter 
Toolkit

NPR 15,000

Unconditional 
Cash

Targeted earthquake-affected house-
holds will receive a relief package

The package has been designed 
to meet immediate needs

1x

This will be a one-time distribution 
of in-kind items and cash together

=

Packages Contain

Beneficiary Targeting

27
Districts

40,000
Households

in
Household level 
targeting based 
on the detailed 

assessment

Household 
eligibility 

criteria based on 
destroyed housing

Household 

NFI/Shelter Package Procedure

NRCS HQ transfers 
funds & goods to 
district chapter

NRCS district 
chapters prepare 
cash & goods for 

distribution

Bene� ciaries’ ID 
veri� ed and receive 

cash & goods

NRCS HQ transfers NRCS district 

Created by SIMS supported by American Red Cross and British Red Cross
June 2015

Cash transfer value 
calculated with reference 

to monthly minimum 
expenditure basket from 
Cash Coordination Group

and in alignment with 
Government of Nepal 
cash transfer amount

Bene� ciaries’ ID Bene� ciaries’ ID Trained NRCS volunteers 
provide an orientation 
on emergency shelter 
building techniques

4,500 for
Shelter

10,500 for
Immediate 

Needs



Nepal Earthquake Response
WASH Package Contents and Distribution

21

Hygiene 
Kit

Village Development Committees 
(VDCs) and Municipalities from 

17 Districts

Interventions will initially target 
densely populated VDCs and 

muncipalities

VDCs and municipalities 
identified in coordination with 

local governments

=

Packages Contain

Beneficiary Targeting

Families with
fully damaged 

homes

WASH Package Procedure

NRCS HQ transfers 
relief items to 
district chapter

NRCS district 
chapters prepare 

packages for 
distribution

Beneficiaries’ ID 
verified and receive 

WASH package

Created by SIMS supported by American Red Cross and British Red Cross

Jerry
Cans

Single women 
headed 

households

Households 
with disabled 

persons

Households 
with many 
children
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