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DREF Operation n° MDRNP011 GLIDE n°: FL-2021-000134-NPL 
Operation update n° 1;  
Date of issue: 5 November 2021 

Timeframe covered by this update:  
4 September 2021 – 22 October 2021 

Operation start date: 4 September 2021 Operation timeframe: 6 months;  
end date: 31 March 2022 

Funding requirements (CHF): 395,609 (revised from CHF 321,103) 
N° of people being assisted: 10,870 people (2,174 families) (revised from 7,500 people/1,500 families) 
Red Cross Red Crescent Movement partners currently actively involved in the operation: Nepal Red Cross 
Society (NRCS) is leading the operation with the support of the International Federation of Red Cross and Red Crescent 
Societies (IFRC) and other in-country Partner National Societies (PNSs),  including Danish Red Cross, American Red 
Cross, British Red Cross, Swiss Red Cross, and the Canadian Red Cross.  
Other partner organizations actively involved in the operation: UN agencies, in particular UNICEF and WFP. 
 
Summary of major revisions made to emergency plan of action (EPoA): 
 
This operation update formalizes the revision of the DREF considering the current situation of the unseasonal rainfall 
and its impact on the lives and livelihoods of the affected population. The monsoon season typically starts in July and 
lasts until mid-September, resulting in floods and landslides across many districts of the country due to heavy rainfall. 
However, this year there has been intensified rainfall for at least five consecutive days starting from 17 October 2021 
with many rivers crossing warning levels, causing widespread inundation in many parts of the southern plains and 
reported incidents of landslides in the hilly region.  
 
As a result of this incessant rainfall, 17 districts (Baitadi, Bajhang, Dhankuta, Kalikot, Doti, Dadeldhura, Bajhang, Kailali, 
Ilam, Udaypur, Humla, Mugu, Darchula, Pachthar, Sunsari, Bhojpur and Kanchanpur) and 5,415 families were affected, 
3,385 families were displaced and 2,237 houses were fully damaged according to initial assessments by NRCS. 
Authorities reported 101 fatalities, 41 missing and 40 injured in the last three days (Source: Ministry of Home Affairs). 
The main impact for affected households is on their livelihoods since this unforeseen rainfall happened during the end of 
the festival time and as the harvesting of crops was about to start (in some areas, between 60 to 80 per cent of the 
harvest was lost as per government preliminary data). Meanwhile, rainfall caused damage in different road sections and 
bridges, affecting the pace of relief responses. Also, electricity, telephones and internet connection were interrupted in 
different districts, so many affected districts were unable to report and update the situation (until to date in some few 
cases). 
 
Considering the evolving situation, the NRCS and IFRC teams have revised the plan and prepared this operational 
update to extend the support in the following ways:  
 

• Geographic extension: Additional four districts will be supported under the DREF (Jhapa, Kalikot, Ilam and 
Paanchthar), while Danish Red Cross and American Red Cross are providing support to five other districts 
bilaterally (Danish Red Cross: Bardiya and Kailali; American Red Cross: Doti, Baitadi and Bajhang) under a 
coordinated approach led by NRCS.  

• Increase in outreach: 2,174 households will now be reached with shelter interventions (as opposed to 1,500 
initially). Furthermore, 1,200 households will be supported with livelihoods initiatives (as opposed to 800 initially). 
Other targets remain unchanged. 

Operation Update Report 
Nepal: Monsoon floods and landslides 

https://glidenumber.net/glide/public/search/details.jsp?glide=22024&record=1&last=55
https://glidenumber.net/glide/public/search/details.jsp?glide=22024&record=1&last=55
https://glidenumber.net/glide/public/search/details.jsp?glide=22024&record=1&last=55
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• Budget increase: Additional funding of CHF 74,506 is required, with a new budget of 395,609 to support the 
geographic extension and increase in outreach. 

 

A. SITUATION ANALYSIS 
 
Description of the disaster 
Floods and landslides during the monsoon affected 72 districts across the country especially in Terai and hilly reasons 
and rainfall throughout June, July, August and September. The roads blocked due to floods and landslides are being 
repaired and rehabilitated. The majority of flood and landslide displaced families are returning to their homes. In addition, 
there was an unexpected outpour of rainfall in late October badly affecting the lives of the people with huge loss of 
agricultural products, lives and physical properties. According to the data of the Ministry of Home Affairs, between June 
to 27 October 2021, 673 people have lost their lives, 69 people are missing and 181 people are injured due to the water-
induced disaster.  
 
In the last week of August 2021, rainfall intensified for at least four consecutive days, with many rivers crossing warning 
levels, causing widespread inundation in many parts of the southern plains and reported incidents of landslides in the 
hilly region. As a result of this incessant rainfall, 11 districts (Myagdi, Rupandehi, Dang, Darchula, Sindhuli, Nawalparasi 
East, Nawalparasi West, Kanchanpur, Kailali, Udayapur and Mahottari) and 4,899 families were affected, including 
2,129 who were temporarily displaced. 
 
Additionally, unseasonal rainfall spread throughout the country in the second week of October and intensified for at least 
five days before receding. As a result, many parts of the country were inundated with episodes of reported landslides in 
the hilly districts. As a result, 17 districts (Baitadi, Bajhang, Dhankuta, Kalikot, Doti, Dadeldhura, Bajhang, Kailali, Ilam, 
Udaypur, Humla, Mugu, Darchula, Pachthar, Sunsari, Bhojpur and Kanchanpur) and 5,415 families were affected, 3,385 
families were displaced, and 2,237 houses were fully damaged according to initial assessments by NRCS 
 
Disaster impacts - latest rainfall in October1 
 
The displaced population is residing in temporary shelters, relatives' homes and schools. There is an immediate need 
for lifesaving supports such as tarpaulins for emergency shelter, safe drinking water and ready to eat food. In addition, 
the Initial Rapid Assessment (IRA) shows that affected people need shelter support, drinking water, sanitation facilities, 
hygiene kits and psychosocial support immediately to fulfil their immediate humanitarian needs. It also shows the special 
needs for pregnant and lactating women, children, elderly people, people with chronic diseases and disabilities. 
Electricity and communication were disrupted and slowly coming back to normal (lack of access still prevalent in some 
hilly districts such as Bajhang and Baitadi), and roads were blocked due to the floods and landslides in some places.  
 
Beyond the shelter and displacement related needs, the main impact for affected householders is on their livelihoods 
since this unforeseen recent rainfall happened during the end of the festival time and as the harvesting of crops was 
about to start. In some areas, between 60 to 80 per cent of the harvest was lost as per government preliminary data. 
According to a WFP 72h assessment report released on 28 October, it is estimated that the food security status of 
77,635 people is significantly affected as a result of the flooding, of which 63,897 people, or 11,716 households, need 
immediate assistance. 
 
COVID-19 Situation  
 
Nepal is currently experiencing the second wave of COVID-19, with far greater effects and deaths than last year. As of 
26 October 2021, 904,513 people have tested positive. According to a national seroprevalence survey done in July-
August 2021, up to 68 per cent of the population may have been exposed. With 11,337 deaths reported, making Nepal 
among the highest fatality rate in the Asia Pacific when compared to the country’s population. In May 2021, WHO 
categorized the level of transmission as ‘community transmission’. The vaccination campaign against COVID-19 was 
initiated on 27 January 2021 followed by an interrupted inflow of vaccines. As of October 2021, about 29.7 per cent of 
the total population have received the first dose and only 23.1 per cent are fully immunized. With the festivals in October 
and November 2021, there is a chance for a potential new wave as people will travel back to their hometowns either 
from abroad or from bigger cities of Nepal. Also, there is a high chance of transmission of COVID-19 infection among 
the people affected by the flood and landslide either among those staying in home isolation or – most importantly – 
among those staying in evacuation centres. 
 

 
1 For description of previous needs and impacts, please refer to initial EPoA for the operation. 

http://drrportal.gov.np/
http://drrportal.gov.np/
https://adore.ifrc.org/Download.aspx?FileId=444459
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Summary of current response 
 
Overview of host National Society 
NRCS is an independent, volunteer-based and non-profit-humanitarian organization that delivers humanitarian service 
and support to vulnerable people based on the seven Fundamental Principles of the International Red Cross and Red 
Crescent Movement. NRCS was established on 4 September 1963. NRCS was officially registered in Nepal after Nepal 
Government acceded to the Geneva Conventions (12 August 1949). Having been recognized by the International 
Committee of the Red Cross (ICRC) and affiliated to IFRC on 1 October 1964.NRCS has, over the years, grown to be 
the largest humanitarian organization in the field of disaster response in Nepal, with its network of seven provincial 
chapters as well as district chapters (DC) extended in each of the 77 districts of the country. District Chapters receive 
organizational support from more than 1,508 sub-chapters, 5,410 Junior and 865 Youth Red Cross Circles and 
Cooperation Committees under them. 
 
NRCS preparedness and early actions  
 
NRCS has been playing a key role in the floods and landslides response in affected districts. NRCS prepared its 
monsoon preparedness and response plan in line with the government's plan. Immediately after the onset of floods, 
NRCS activated its Emergency Operation Centre (EOC) at headquarters and affected District Chapters and has been 
coordinating the response operation. The NRCS provincial and District Chapters called emergency meetings and sub-
chapters were informed and mobilized staff/volunteers including district disaster response teams (DDRT), community 
action for disaster response in emergency (CADRE) and first aid teams for evacuations, rapid assessments, relief 
distributions and logistics management in the affected districts. NRCS headquarters has also sent alert information to 
the 22 national disaster response teams (NDRT) for potential deployment.  
 
NRCS has a standby agreement with UNFPA focusing on reproductive health in emergency and an MoU with the 
Ministry of Health and Population for deploying doctors at the time of emergency as part of the Red Cross Emergency 
Clinic (RCEC). There is also a standby agreement with UNICEF covering emergency WASH, and with the World Food 
Program (WFP) for food and cash support. Finally, the NRCS is an active member of the Cash Working Group under 
the humanitarian country team (HCT).  
 
The NRCS district chapters and sub-chapters are working closely with the concerned local government and other 
humanitarian agencies. The NRCS provincial committee coordinated with the affected districts and participated in the 
meeting called by Provincial Disaster Management Committee (PDMC) and liaison to NRCS EOC and District Chapters, 
Local Disaster Management Committee (LDMC) and Community Disaster Management Committee (CDMC) members. 
NRCS volunteers from sub-chapters were actively involved in disseminating the flood and landslide alert messages, 
which helped the communities to evacuate on time (throughout the affected districts). The search and rescue team of 
NRCS district chapters closely worked together with security forces to conduct search and rescue of affected people. 
NRCS is regularly coordinating with local stakeholders and participating in the emergency meeting called by DDMC in 
affected districts. 
 
Ongoing response in initial ten districts affected by floods and landslides starting from 26 August 2021 
 
As per reports received from the ten district chapters involved in the operation as of 27 October 2021, NRCS distributed 
642 full sets2 of household items package (including essential household items) as well as 1,132 sheets of tarpaulins 
for immediate shelter. Likewise, NRCS distributed additional items according to the needs of the families which includes 
964 blankets, 140 mattresses, 156 sets of kitchen utensil sets, 54 hygiene kits, 639 units of mosquito nets, 546 buckets, 
and 46 dignity kits. In addition, 54 families received unconditional cash grants. Hygiene promotion, health promotion, 
PSS as well as other protection-related activities are under implementation, for which more details are available under 
respective outputs in section C.  

NRCS has deployed at least 163 trained volunteers on the ground to provide various immediate responses like search 
and rescue, first aid, evacuation and immediate relief as needed. The volunteers were also mobilized to conduct initial 
rapid assessment in the affected districts and further conducted a detailed assessment in ten districts3. The affected 
NRCS District Chapters worked together with local authorities to conduct assessment and relief distribution as well as 
support communities through the provision of shelter items, hygiene items, cash grants and health-related activities.  

 
2 NRCS full set of household items package consists of one sheet of tarpaulin, two pairs of blankets, one pair of female saree, one pair of male dhoti, 
3.5 meters of suiting cloth, seven meters of printed cloth, two meters of plain cloth, four meters of terri-cotton cloth, one set of kitchen utensils, one 
unit of water bucket,10 meters of nylon rope and one unit of plastic packaging bag. 
3Please refer to the EPoA for the name of the Districts.  

https://adore.ifrc.org/Download.aspx?FileId=444459


P a g e  | 4 
 

 

   
 

NRCS is also working together with the government, Movement partners and other organizations in COVID-19 
preparedness and response operation. The monsoon floods and landslides have also increased the risks of COVID-19 
spread in the community, especially those who are displaced by the landslides and staying in temporary shelters.  

 
Additional response actions following floods and landslides triggered by rains starting from 17 October 
 
Following the rainfall, the nine NRCS affected district chapters immediately took action to support communities, including 
through the distribution of relief materials from their local stockpiles focusing on immediate shelter needs. Due to limited 
access and connectivity, the distribution reports are yet to be compiled at the national level.  
 
In addition, NRCS volunteers were mobilized to conduct IRA together with police and local authorities. Eight IRA reports 
from seven districts were completed and widely disseminated with relevant authorities, partners and donors.  
 
In support of the early response efforts, the NRCS National Head Quarter (NHQ) dispatched approximately 1,000 
household item kits to affected districts from its pre-positioned stocks in warehouses located across the country.  
 
In Bardiya and Kailali districts, NRCS worked with local authorities on anticipatory actions (with the technical and 
financial support of the Danish RC), which included mobilizing volunteers to alert communities at risk, preparing 
evacuation centres, providing ready to eat food to those evacuated and distributing initial shelter support to those in 
need. In addition, there are initial plans to provide cash support to targeted populations using the social protection 
mechanisms of the government. This is also being supported in conjunction with a shock-responsive social protection 
pilot project funded by ECHO through the Danish RC.  
 
In Jhapa District, NRCS received funding of around CHF 200,000 from the World Food Programme (WFP) to provide 
unconditional cash to affected populations (target of 1,600 HHs) and distributions started already.  
 
Overview of Red Cross Red Crescent Movement in country 
The IFRC Country Delegation (CD) in Nepal is providing daily technical support to NRCS in preparing for and responding 
to disasters and crises in Nepal, including the current DREF and COVID-19 operations. The IFRC CD coordinates 
further with the IFRC Asia Pacific Regional Office (APRO) for additional surge capacity, including financial contribution 
to the efforts through the DREF allocation (monthly meetings are being held with NRCS, IFRC CD and IFRC APRO, the 
latest being held on 22 October). IFRC is co-leading the emergency shelter cluster in Nepal and coordinating with 
emergency shelter members. IFRC is participating in different meetings of the National Emergency Operation Centre 
(NEOC) and the HCT along with NRCS.  
 
The NRCS has kept all partners updated on the situation, current needs and response plans through coordination 
meetings, floods operation meetings and sharing of progress reports. A partner’s meeting on the new impacts was held 
on 22 October and a subsequent technical meeting involving IFRC, American Red Cross and Danish Red Cross was 
held on 26 October. Danish Red Cross has secured an estimated CHF 100,000 in support of its response actions in 
Bardiya and Kailali, while the American Red Cross is in discussion with NRCS to trigger its Quick Action Fund (QAF) to 
provide up to USD 50,000 to the response operation in Doti, Baitadi and Bajhang.  
 
Overview of other actors in country 
The Government of Nepal launched its nationwide Monsoon Preparedness and Response Plan in early July and 
immediately activated its NEOC to coordinate relief activities in the flood-affected areas. The Ministry of Home Affairs 
(MoHA) and its National Disaster Risk Reduction and Management Authority (NDRRMA) are taking the lead role in 
coordinating the response operation with all levels of government, conducting rescue, evacuation, rapid assessment 
and relief distribution. The Government has mobilized security forces for search, rescue and evacuation of the people 
stranded from floods and landslides areas. They have been mobilizing helicopters for search and rescue. District 
Disaster Management Committee and MoHA are actively engaged in responding to the situation. Emergency meetings 
are held in MoHA where NRCS and IFRC are participating on regular basis. Likewise, NRCS is a member of the Disaster 
Management Committees at all levels (provincial, district and municipalities) and works closely with respective 
authorities in responding to the needs of affected people. 
 
The Department of Hydrology and Meteorology (DHM) established toll-free numbers for flood early warning systems 
and circulated SMS (short message services) from time to time. The DHM also regularly updates information on their 
website, with a flood forecast every 24 hours, which NRCS supports to disseminate at the community level.  
 
The HCT mechanism is very active in the country, with all clusters being led by line Ministries and ongoing coordination 
at strategic and operation levels. The Emergency Response Plan for the monsoon was finalized in June 2020 and the 
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Government of Nepal requested its activation on 16 July 2020. The Association of International NGOs (AIN) is 
representing the interests of all INGOs in the HCT mechanism and information is being shared through related clusters. 
Following the latest impacts, the HCT operational team had its meeting on 21 October and issued an initial situation 
report on 22 October.  
 
Needs analysis and scenario planning 
 
Shelter  
The landslides caused by massive rain swept away or damaged houses in hilly districts. Similarly, floods (water-logged) 
have affected mud and brick houses, with mud mortar houses being severely affected in plain areas of the eastern and 
western part of Nepal, whereas the concrete houses seemed less affected by inundation and breaching of earthen 
embankment in some rivers. The NFRI full set is in high demand from the hilly districts whereas tarpaulins and basic 
shelter NFRI are assessed as needed shelter items to be supported in Terai areas. The families with completely 
damaged houses are still staying out in the temporary shelters, schools and relatives' houses. So, there is a need for 
tarpaulins, ropes and shelter tool kits and trained volunteers to help build temporary shelters and pass on relevant 
technical messaging. While responding to the COVID-19 situation, most of the existing infrastructures such as school 
buildings, evacuation centres and public buildings are occupied as quarantine centres and there is less possibility to 
use those infrastructures for temporary evacuation centres for the people affected by floods and landslides. Therefore, 
there is an additional need for tents or tarpaulins with technical support to set up camps/temporary shelters. 
 
Livelihood and basic needs  
The landslide incidents along with floods have swept away agricultural land, crops, livestock and irrigation canals. 
Hence, a significant effect on the livelihood of the affected families is anticipated. Households lost livestock and do not 
have enough food and income for food. The majority of the affected people work on agricultural land as tenant farmers. 
Food and daily household items are immediately needed to support these families that can be addressed through cash 
and voucher assistance.  
 
Health  
There are COVID-19 isolation wards in different hospitals at district and national levels. Likewise, there is a possibility 
of an increase in COVID-19 cases as well as an outbreak of water-borne diseases such as diarrhoea. Mosquito breeding 
is observed in August and September and cases of dengue have been observed in some areas. People living in the 
southern belt of the country need additional mosquito nets especially during and immediately after the monsoon season. 
Similarly, snakebite along with vector-borne disease (i.e. Malaria and Dengue) can cause severe consequences among 
the displaced population; especially children, senior citizens and pregnant women are at high risk of infections. In 
disasters, the distress level of survivors and community members who have lost their loved ones which be higher. They 
need mental health and psychosocial supports (PSS) including psychological first aid service. Mobilization of trained 
volunteers for disseminating health and hygiene awareness messages including the importance of physical distancing 
is important to prevent possible risk of COVID-19 transmission and other epidemic outbreaks. Finally, there is a need 
to ensure the safety and security of staff and volunteers (first responders) and there is a need for protective items such 
as masks, gloves and sanitizers for the responders. 
 
Water, sanitation and hygiene  
Since the existing water sources are contaminated in the affected areas, there is a need to support the affected 
population with clean drinking water by distributing WASH kits such as water purification tablets and buckets to purify 
water, to keep drinking water safe. Likewise, the flood and landslide have affected household latrines which could 
increase the practice of open defecation. There is a need to support affected families with emergency toilets and 
household latrines. Families displaced by the landslides have lost their household items and hygiene items (such as 
bathing soap, laundry soap, bucket, etc.) to ensure they maintain safe hygiene practices. Hygiene promotion activities 
should be promoted to encourage proper hygiene practices. Basic community sanitation, cleaning of stagnant water, 
distribution of hygiene kits, and awareness-raising on proper hygiene practice are essential to be conducted in the areas.  
 
Protection, Gender and Inclusion (PGI)  
The Initial Rapid Assessment conducted by NRCS has shown promotion of SGBV initiatives and protection related 
activities for adolescent girls and women are needed. In addition, there is a need for dignity kits required for the women 
in affected areas. There have been few cases of sexual exploitation in COVID-19 affected areas and still, there is some 
sort of possibilities of such cases in landslide affected areas. Thus, NRCS has planned to conduct SGBV orientations 
with the involvement of local communities and support dignity kits for the targeted vulnerable groups. 
 
Targeting  
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NRCS ensured the relief efforts were in line with the established standards of Government of Nepal (GoN) and cluster 
system and applied a gender and diversity sensitive analysis in the beneficiary selection, including by targeting women-
headed households, pregnant or lactating women, single women, people with a disability, old-aged people, people 
facing caste-based exclusion and COVID-19 affected people. The beneficiary selection criteria used by NRCS include: 
 

• People affected by floods and landslides and,  
• Households headed by children below 18 years or elderly above 65 years of age. 
• Households headed by women and single women. 
• Households involved in agriculture and livestock activities before floods who have not been able to restore 

their livelihood activities after the floods. 
• Households having home quarantines or COVID-19 affected people (positive cases and having high potential)  
• Death of an earning member of the family due to floods and landslides and COVID-19 or multiple causes. 
• Households comprising of people with disability (PWD), mental disability and person with chronic illness. 

 
As far as new targets are concerned, the below table highlights initial numbers, which are being updated as new 
information becomes available:  
 

Districts House fully 
damaged 

Target to be covered by 
American Red 
Cross through 

QAF 

Danish Red 
Cross bilateral 

support 
DREF operation 

Bajhang 40 40 - - 
Doti 406 406 - - 
Baitadi 35 35 - - 
Kailali 125 - 500 - 
Bardiya 819 - 200 - 

Jhapa 0 - - - 
Kalikot 15 - - 15 
Kanchanpur 200 - - 200 
Ilam 16 - - 15 
Panchthar 581 - - 170 

Total 2,237 481 700 400 
 
More information on targeting in each of the response sectors is provided in below section C. 
 
Operation Risk Assessment 
The flood and landslide events, as well as the impacts, were updated regularly in line with the forecast and analysis 
provided by the authorities, in particular the Department of Hydrology and Meteorology (DHM), as well as advice 
received on daily basis from the Red Cross Climate Centre (RCCC) during the response operations. In the case of 
increased transmission of COVID-19 infection as well geophysical complexity, few risk factors were anticipated while 
planning for response operations. The anticipated risks and mitigation measures are presented below: 
 

Overall risks and mitigation measures 

Anticipated risks as per EPOA Update on the risks and any mitigation measure taken 

Problems for responders to have access in 
affected areas and transport relief items 
due to inundation  

Access issues happened in few hilly districts which delayed the 
assessment processes. District chapters mobilized volunteers from 
neighbouring sub-chapters and used secondary information from 
government sources.  

Impact of COVID-19 pandemic can affect 
overall monsoon response cycle including 
the potential risk to the NRCS staff and 
volunteers  

The COVID related risks have declined since August 2021 so that 
the operation could run smoothly in this regard. However, there is a 
need to remain vigilant following the increased social interactions 
during the festival season in the country which could lead to an 
increase in infections in coming weeks.  
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Overall risks and mitigation measures 

Anticipated risks as per EPOA Update on the risks and any mitigation measure taken 
No clear directives from the Government on 
cash and voucher assistance in the country 
can pose challenges in cash-based 
intervention to address the needs of the 
most vulnerable people affected by the 
floods and landslides  

This risk did not materialize as GoN is also providing cash for its 
response to the floods and landslides.  

Potential impact on procurement and 
supply chain, especially from abroad due to 
COVID-related restrictions (land border 
control, limitation in flights, etc.)  

This has not materialized so far as the operation is utilizing pre-
positioned stocks of the NRCS. At this stage, replenishment 
processes are due to start mid-November for which IFRC CD is 
already I touch with IFRC APRO.  

  
 

B. OPERATIONAL STRATEGY 
 
Overall Operational objective 
The operation objective is to address the immediate relief needs of an estimated 10,870 people affected by floods and 
landslides. The needs of 2,174 targeted families in floods and landslides affected districts are to be addressed through 
the provision of goods and services to meet their basic needs, such as shelter, WASH, protection and health for an 
initial period of three months, followed by another three months dedicated to replenishment of NRCS stocks as well as 
final monitoring and learning.  
 
The six months timeframe takes into consideration factors such as anticipated operational challenges with the upcoming 
festival season in October-November, an ongoing transition in NRCS governance in October-December, procurement 
timelines, a potential third wave of COVID-19 following the festival season as well as the restrictions that may impact 
the supply chain. 
 
Strategies for implementation 
The National Society developed its monsoon response plan in June 2021 which drives all tiers of NRCS to coordinate 
and operationalise response operations effectively and efficiently which is a part of NRCS overall strategic plan. The 
EOC was activated on 15 June 2021 to coordinate overall response operation including mobilisation of volunteers in 
the field, ensure timely assessment of devastation caused by the disaster (within 24-48 hours), prepare operational 
plans and provide immediate relief to the people affected by the disaster. 
 
In general, the operation is considering the following implementation strategies:  
 
Coordination and operation implementation through EOC: NRCS has a mechanism of activating EOC for smooth 
coordination and implementation of response operation. The EOC comprise of mobilization guidelines, sector team who 
are representatives from different departments and response coordinator. The majority of the day-to-day actions and 
decisions at the national level are made from the EOC while district chapters are leading the response at the field level 
in coordination with municipalities and as a member of the District Disaster Management Committee.  
 
Coordination and partnership: NRCS, according to its auxiliary role to the Nepal Government in humanitarian 
assistance during disasters and conflict, has been closely working together with the government to respond to any type 
of disaster since its inception. NRCS has been working in close coordination with the Government of Nepal at central, 
provincial, district and municipal levels in disaster preparedness and response. Assessment and relief activities are 
carried out in coordination with NEOC, NDRRMA and District emergency operation centre. The IRA is conducted in 
close coordination with district and municipality authorities. NRCS also supports or collaborates with the local 
government to conduct a detailed household assessment. Likewise, response activities are coordinated with relevant 
local authorities as well as clusters at provincial and national levels. Finally, the existing standby agreements with 
different agencies are triggered as per needs in a large-scale disaster.  
 
Risk Communication and Community engagement and accountability (CEA): A variety of communication channels 
and methods is being used during the response including face to face communication and available media channels. 
As per community context and need, the required information are being adapted and developed. The key messages are 
being shared depending on context such as communication channel, timing, location, likely audience reached etc. 
Communities (both recipients and non-recipients) have the opportunity to ask questions, make complaints and appeal 
for their inclusion in distributions and other activities throughout the process. Communities, where the Red Cross chose 
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to work, are based on several criteria, including the extent of community needs and vulnerabilities, the presence or 
otherwise of alternative service providers, the strength of any existing Red Cross presence in the community, and how 
well the needs of the community tally with the strength of the Red Cross to deliver the required support.  
 
The NRCS Hotline-1130 a free to call service is being promoted to the communities together with a relief distribution 
and orientation programme. Along with this face-to-face communication is given priority and community volunteers are 
encouraged to listen and respond to the people. Apart from this the district chapters, sub-chapters are readily available 
to hear out and address issues of the community. All activities are carried out with the knowledge of the local government 
and willingness of the community, ensuring their engagement as per relevant guidelines of the national society to ensure 
transparency and accountability towards the community, government, partners and stakeholders.  
 
Inclusive response, leave no one behind: NRCS is ensuring social protection and the inclusive response of all 
affected populations. Reaching the most vulnerable through timely information, relief aid and services are the key 
strategies for the response. Women, girls, children, elderly, PWD, sexual minorities, excluded and marginalized 
communities are given special focus as per their needs and requirement to safeguard their rights to make sure that no 
one is left behind. 
 
Timely response: NRCS is ensuring a timely response through deployment of its trained staff and volunteers. The 
District Chapters have been deploying 163 first aid/DDRT volunteer in the affected area. The District Chapters have 
trained CADRE teams and first aid volunteers who come into action at the time of a disaster. Regional warehouses have 
used their stockpiles of NFRIs to support the required distributions. Such stockpiles had been depleted as part of COVID-
19 response; however, replenishment was initiated in May 2020 to address some of the gaps.  
 
Rigorous planning, monitoring, evaluation, reporting and information management practice: Stronger planning, 
monitoring, evaluation reporting and information management (PMER-IM) system is being practised in the operation. 
The PMER-IM major strategies and activities have been linked with NRCS existing PMER-IM division from the beginning 
of the operation. Participatory and bottom-up planning approaches have been practised during the development of the 
EPoA and this plan has been developed based on the gaps identified from the IRA of the affected communities and field 
reports. Likewise, a detailed assessment is being carried out to find out the specific needs of the affected communities.  
The operation is regularly capturing challenges, exploring potential solutions for resolving the challenges, learnings and 
good practices, exit surveys, Post Distribution Monitoring. Likewise, regular situation updates, information bulletins are 
being developed for documentation and sharing of the operation updates. In addition, lessons learning of the previous 
Monsoon Flood and Landslide DREF 2020 implemented by NRCS is being taken into consideration while implementing 
the current DREF. The key lessons from the past DREF operation are as follows:  
 

• Review non-food items (NFI)/HHIs package composition, which could not be done yet. However, NRCS is 
not always giving full package and IFRC will replenish only those items distributed.  

• Partner with financial institutions on cash delivery.  
• Invest earlier on data tracking for easier reconciliation of the distributions at the end of the operation  
• Further strengthening the NRCS’s feedback and complaint mechanisms.  

 
 
Compliance with NRCS safeguarding policy (zero tolerance): NRCS is complying with the zero-tolerance policy on 
SGBV, workplace harassment, any kind of Sexual Exploitation and Abuse (PSEA), fraud, corruption and other types of 
misconduct. The GESI Department of NRCS is strictly monitoring in this regard and any type of misconduct found will 
be reported and dealt with according to the policies of the NRCS and the Government.  
 
Cash and voucher assistance (CVA): CVA has been integrated with shelter, health, protection and WASH related 
activities and has started providing cash assistance to the beneficiaries on the basis of access to the local market and 
availability of cash flow institutions. NRCS coordinates with banks and financial institutions in the districts, supports 
beneficiaries to open account and transfer the cash. Banks and financial institutions are not available in few affected 
areas of some districts which are in remote areas so NRCS generally coordinates with local municipalities and distributes 
direct cash. More information will be provided in the next update. 
 
Human resource and duty of care: NRCS provides insurance, orientation and personal protective items to all the 
frontline staff and volunteers involved in the floods and landslides operation. Both IFRC and NRCS have developed a 
Business Continuity Plan and have security protocols in place to monitor threats as well as ensure timely and effective 
safety of all involved in the operation. Some possible risks for staff and volunteers are the transmission of COVID-19 
infection and road blockage due to flood and landslide, blocking access to the target area.  
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Security: Enabling safe and secure programme delivery is a priority for IFRC and a standard IFRC security framework, 
as well as a country security plan, is in place which applies to all IFRC-deployed personnel. The National Society enjoys 
a good level of community acceptance countrywide, with established networks of community-based volunteers. The 
National Society’s security framework is being applied for the duration of the operation to their staff and volunteers. 
There is recognition of and respect for the Red Cross Red Crescent emblem and understanding of the activities carried 
out by the Movement. As well as coordinating with other Red Cross Red Crescent Movement partners, regular contact 
is maintained with local security networks. IFRC CD also participates in a range of stakeholder meetings in which safety 
and security matters are considered and discussed, including HCT meetings convened by OCHA.  
 
An IFRC country security team is in place and the general safety and security situation in the country is constantly 
monitored. The security officer disseminates Security Advisories, including any necessary temporary restrictions when 
appropriate. Safety and Security alerts are also sent via SMS messages. All new and visiting international personnel 
are provided with a security welcome pack and must attend a security briefing within 24 hours of arrival in-country.  
 
The identified safety and security threats are not likely to significantly affect the ability of Red Cross personnel to 
implement program activities. Difficult terrain, geographical remoteness, harsh weather conditions and damaged 
infrastructure (roads and bridges) are current realities in the field that contribute to the risks. The key potential risks to 
Red Cross personnel are road safety incidents, flash floods, mudslides, petty crime and health risks. There is always a 
latent threat of incidents occurring due to recipient dissatisfaction. Proactive security measures are in place and team 
leaders are aware of the mitigating measures to be taken to avoid such risks. Ongoing risk mitigation measures such 
as safety and protection equipment, field movement tracking and communication tools will be updated as required to 
reduce potential incidents.  
 
Field movement monitoring is in place, with field travel monitored closely through radio contact and phone 
communications. All teams should have lifejackets, first aid kits, a hard copy road map with alternative routes, 
contingency supplies of water, food and funds to enable them to be self-sufficient in the event they become stranded.  
Volunteers and staff engaged in the operation will be required to adhere to the appropriate security measures. The 
wearing of life jackets by all staff and volunteers travelling by water transport will be mandatory. Staff and volunteers to 
be aware of the security situation and briefed on reactions in an emergency before deployment in the operational area  
 
Logistics and supply chain: At the onset of the operation, NRCS has sufficient stockpiles in the country to implement 
all activities across the five sectors. Towards the end of the third month of operation, based on distribution lists received 
from district chapters, NRCS and IFRC will finalize the list of items to be replenished and further agree on the modalities 
of the procurement, either from NRCS or IFRC CD side. Most of the replenishment items can be procured locally while 
LLIN, blankets and tarpaulins may be procured internationally. The decision will be taken based on the actual distribution 
figures at the beginning of December. For cash transfers, NRCS uses mainly its own banks, transferring directly to 
beneficiary accounts. If other FSP is required, procurement will be carried out. The team will also seek support and 
advice from the Global Humanitarian Services & Supply Chain Management unit in Asia Pacific (GHS&SCM-AP) in 
Kuala Lumpur as required.  
 
Communications: NRCS and IFRC communications teams have worked together to promote the work of the volunteers 
on the frontline of the response, helping those affected by the landslides and floods. Some of the national, international, 
and social media coverage of Nepal monsoon flood and landslide are as follows: 
 

• Press Release: Red Cross rushes relief as severe floods and landslides hit Nepal, India 
• Over 180 people killed after heavy rains in Nepal and India 
• The Washington Post 
• Flooding triggers landslides in Nepal and India, killing at least 150 people and washing away homes 
• RFI - Radio France International 
• Nearly 200 perish in India, Nepal rains 
• Bloomberg News 
• Toronto Star 
• CBS Digital 
• Death toll due to rains, landslides reach 88 in Nepal 
• The Guardian 
• Death toll climbs to 207 as India, Nepal face more floods, landslides 
• The Kathmandu Post 
• The Himalayan Times 

 
 

https://www.ifrc.org/press-release/red-cross-rushes-relief-severe-floods-and-landslides-hit-nepal-india
https://www.ifrc.org/press-release/red-cross-rushes-relief-severe-floods-and-landslides-hit-nepal-india
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fapnews.com%2Farticle%2Fcoronavirus-pandemic-floods-health-india-nepal-c623062c1e300d32e868d3b607aa788e&data=04%7C01%7CManorama.GAUTAM%40ifrc.org%7Cf0b530836aa744a73ec208d9955b12fe%7Ca2b53be5734e4e6cab0dd184f60fd917%7C0%7C0%7C637705040655205237%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=sa7yKITalLxc11xUL2kE9meu%2FRvSV1lRRAZ33CKfmRE%3D&reserved=0
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fapnews.com%2Farticle%2Fcoronavirus-pandemic-floods-health-india-nepal-c623062c1e300d32e868d3b607aa788e&data=04%7C01%7CManorama.GAUTAM%40ifrc.org%7Cf0b530836aa744a73ec208d9955b12fe%7Ca2b53be5734e4e6cab0dd184f60fd917%7C0%7C0%7C637705040655205237%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=sa7yKITalLxc11xUL2kE9meu%2FRvSV1lRRAZ33CKfmRE%3D&reserved=0
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.washingtonpost.com%2Fworld%2Fover-180-people-killed-after-heavy-rains-in-nepal-and-india%2F2021%2F10%2F21%2F523fe670-325b-11ec-8036-7db255bff176_story.html&data=04%7C01%7CManorama.GAUTAM%40ifrc.org%7Cf0b530836aa744a73ec208d9955b12fe%7Ca2b53be5734e4e6cab0dd184f60fd917%7C0%7C0%7C637705040655215197%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=ddc1QtV0s%2FWfVl5Ps9KJ6Y1EoExxNJZ2rClMbDekmUM%3D&reserved=0
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.washingtonpost.com%2Fworld%2Fover-180-people-killed-after-heavy-rains-in-nepal-and-india%2F2021%2F10%2F21%2F523fe670-325b-11ec-8036-7db255bff176_story.html&data=04%7C01%7CManorama.GAUTAM%40ifrc.org%7Cf0b530836aa744a73ec208d9955b12fe%7Ca2b53be5734e4e6cab0dd184f60fd917%7C0%7C0%7C637705040655215197%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=ddc1QtV0s%2FWfVl5Ps9KJ6Y1EoExxNJZ2rClMbDekmUM%3D&reserved=0
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.abc.net.au%2Fnews%2F2021-10-22%2Findia-nepal-deadly-floods%2F100558832&data=04%7C01%7CManorama.GAUTAM%40ifrc.org%7Cf0b530836aa744a73ec208d9955b12fe%7Ca2b53be5734e4e6cab0dd184f60fd917%7C0%7C0%7C637705040655404362%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=VurMSlrcKcae%2FUWd2nMzCKYRp%2B4YuCwlTVMOdw%2B9yfs%3D&reserved=0
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.abc.net.au%2Fnews%2F2021-10-22%2Findia-nepal-deadly-floods%2F100558832&data=04%7C01%7CManorama.GAUTAM%40ifrc.org%7Cf0b530836aa744a73ec208d9955b12fe%7Ca2b53be5734e4e6cab0dd184f60fd917%7C0%7C0%7C637705040655404362%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=VurMSlrcKcae%2FUWd2nMzCKYRp%2B4YuCwlTVMOdw%2B9yfs%3D&reserved=0
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.rfi.fr%2Fen%2Fnearly-200-perish-in-india-nepal-rains-1&data=04%7C01%7CManorama.GAUTAM%40ifrc.org%7Cf0b530836aa744a73ec208d9955b12fe%7Ca2b53be5734e4e6cab0dd184f60fd917%7C0%7C0%7C637705040655374496%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=aOT6Iv%2BjLh37Gl1MjFegwN7xc6rFcewEyCnpm1m7iXI%3D&reserved=0
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.rfi.fr%2Fen%2Fnearly-200-perish-in-india-nepal-rains-1&data=04%7C01%7CManorama.GAUTAM%40ifrc.org%7Cf0b530836aa744a73ec208d9955b12fe%7Ca2b53be5734e4e6cab0dd184f60fd917%7C0%7C0%7C637705040655374496%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=aOT6Iv%2BjLh37Gl1MjFegwN7xc6rFcewEyCnpm1m7iXI%3D&reserved=0
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.france24.com%2Fen%2Flive-news%2F20211021-nearly-200-perish-in-india-nepal-rains-1&data=04%7C01%7CManorama.GAUTAM%40ifrc.org%7Cf0b530836aa744a73ec208d9955b12fe%7Ca2b53be5734e4e6cab0dd184f60fd917%7C0%7C0%7C637705040655354581%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=Yh%2FhfntindEVy38a2thfzc95QqoRK5ggTjrjcGPhg9Y%3D&reserved=0
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.france24.com%2Fen%2Flive-news%2F20211021-nearly-200-perish-in-india-nepal-rains-1&data=04%7C01%7CManorama.GAUTAM%40ifrc.org%7Cf0b530836aa744a73ec208d9955b12fe%7Ca2b53be5734e4e6cab0dd184f60fd917%7C0%7C0%7C637705040655354581%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=Yh%2FhfntindEVy38a2thfzc95QqoRK5ggTjrjcGPhg9Y%3D&reserved=0
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.bloomberg.com%2Fnews%2Farticles%2F2021-10-21%2Fover-180-people-killed-after-heavy-rains-in-nepal-and-india&data=04%7C01%7CManorama.GAUTAM%40ifrc.org%7Cf0b530836aa744a73ec208d9955b12fe%7Ca2b53be5734e4e6cab0dd184f60fd917%7C0%7C0%7C637705040655274930%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=uox%2FlBgKUZVSupdbVT202dV9GbppR5pzz2%2BRzJup7Ig%3D&reserved=0
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.bloomberg.com%2Fnews%2Farticles%2F2021-10-21%2Fover-180-people-killed-after-heavy-rains-in-nepal-and-india&data=04%7C01%7CManorama.GAUTAM%40ifrc.org%7Cf0b530836aa744a73ec208d9955b12fe%7Ca2b53be5734e4e6cab0dd184f60fd917%7C0%7C0%7C637705040655274930%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=uox%2FlBgKUZVSupdbVT202dV9GbppR5pzz2%2BRzJup7Ig%3D&reserved=0
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.thestar.com%2Fnews%2Fworld%2Fasia%2F2021%2F10%2F21%2Fover-180-people-killed-after-heavy-rains-in-nepal-and-india.html&data=04%7C01%7CManorama.GAUTAM%40ifrc.org%7Cf0b530836aa744a73ec208d9955b12fe%7Ca2b53be5734e4e6cab0dd184f60fd917%7C0%7C0%7C637705040655245063%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=Z%2BXC36K8otq9zPVba4O%2FJ96WNqSCBMIZvAFcPA1Zpyw%3D&reserved=0
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.thestar.com%2Fnews%2Fworld%2Fasia%2F2021%2F10%2F21%2Fover-180-people-killed-after-heavy-rains-in-nepal-and-india.html&data=04%7C01%7CManorama.GAUTAM%40ifrc.org%7Cf0b530836aa744a73ec208d9955b12fe%7Ca2b53be5734e4e6cab0dd184f60fd917%7C0%7C0%7C637705040655245063%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=Z%2BXC36K8otq9zPVba4O%2FJ96WNqSCBMIZvAFcPA1Zpyw%3D&reserved=0
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.cbs17.com%2Fnews%2Fover-180-people-killed-after-heavy-rains-in-nepal-and-india%2F&data=04%7C01%7CManorama.GAUTAM%40ifrc.org%7Cf0b530836aa744a73ec208d9955b12fe%7Ca2b53be5734e4e6cab0dd184f60fd917%7C0%7C0%7C637705040655255019%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=YsOaIHDVIAbFVqTZIV0HsMT4IRPehUWVeRyJ9OMN7KY%3D&reserved=0
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.cbs17.com%2Fnews%2Fover-180-people-killed-after-heavy-rains-in-nepal-and-india%2F&data=04%7C01%7CManorama.GAUTAM%40ifrc.org%7Cf0b530836aa744a73ec208d9955b12fe%7Ca2b53be5734e4e6cab0dd184f60fd917%7C0%7C0%7C637705040655255019%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=YsOaIHDVIAbFVqTZIV0HsMT4IRPehUWVeRyJ9OMN7KY%3D&reserved=0
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.laprensalatina.com%2Fdeath-toll-due-to-rains-landslides-reach-88-in-nepal%2F&data=04%7C01%7CManorama.GAUTAM%40ifrc.org%7Cf0b530836aa744a73ec208d9955b12fe%7Ca2b53be5734e4e6cab0dd184f60fd917%7C0%7C0%7C637705040655404362%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=KdQk3YjCWHGWhtZbh4OMZR3zZyUoEXFkazX4C6lJeVw%3D&reserved=0
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.laprensalatina.com%2Fdeath-toll-due-to-rains-landslides-reach-88-in-nepal%2F&data=04%7C01%7CManorama.GAUTAM%40ifrc.org%7Cf0b530836aa744a73ec208d9955b12fe%7Ca2b53be5734e4e6cab0dd184f60fd917%7C0%7C0%7C637705040655404362%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=KdQk3YjCWHGWhtZbh4OMZR3zZyUoEXFkazX4C6lJeVw%3D&reserved=0
https://www.theguardian.com/world/2021/oct/20/many-dead-in-flooding-and-landslides-in-northern-india
https://www.theguardian.com/world/2021/oct/20/many-dead-in-flooding-and-landslides-in-northern-india
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.saudigazette.com.sa%2Farticle%2F612530&data=04%7C01%7CManorama.GAUTAM%40ifrc.org%7Cf0b530836aa744a73ec208d9955b12fe%7Ca2b53be5734e4e6cab0dd184f60fd917%7C0%7C0%7C637705040655414319%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=b%2F0cH7EEF9%2Fb1KEhz9sOUemwBU2VwklL%2BAfk1GKr188%3D&reserved=0
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.saudigazette.com.sa%2Farticle%2F612530&data=04%7C01%7CManorama.GAUTAM%40ifrc.org%7Cf0b530836aa744a73ec208d9955b12fe%7Ca2b53be5734e4e6cab0dd184f60fd917%7C0%7C0%7C637705040655414319%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=b%2F0cH7EEF9%2Fb1KEhz9sOUemwBU2VwklL%2BAfk1GKr188%3D&reserved=0
https://kathmandupost.com/national/2021/08/30/nine-dead-90-000-affected-as-heavy-rains-over-past-three-days-trigger-floods-landslides
https://kathmandupost.com/national/2021/08/30/nine-dead-90-000-affected-as-heavy-rains-over-past-three-days-trigger-floods-landslides
https://epaper.thehimalayantimes.com/html5/reader/production/default.aspx?pubname=&pubid=cd7278e2-4150-475f-8abe-305e5ed57783
https://epaper.thehimalayantimes.com/html5/reader/production/default.aspx?pubname=&pubid=cd7278e2-4150-475f-8abe-305e5ed57783
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Sector-specific strategies 
 
Shelter: NRCS mobilized volunteers to identify affected families who are in need of emergency 
shelter and those who need a full set of NFRI. NRCS rendered shelter support by providing 
emergency shelter items (Tarpaulin, rope and tool kits) to the families who have lost their houses 
and living in open spaces, supporting them to establish temporary shelters. Likewise, NRCS 
distributed NFRI items (Tarpaulin, Blanket, Clothing materials, kitchen utensils, and bucket) to the 
families who have lost their homes along with household items which have enabled them to 
establish temporary shelter and fulfil the immediate need of items that they need every day. 
Households with partially damaged houses were supported with shelter tool kits for repairing their 
houses. NRCS prioritized cash support to those families who need to purchase basic tools (fixing 
tools like bamboo, nails, etc.) to establish temporary shelters.  
 
Livelihood and basic needs: NRCS is mobilizing its staff and volunteers at district chapter and sub-chapter levels to 
identify and target families requiring immediate food support and other essential basic needs. Upon assessing the 
functionality of local markets, NRCS has best utilized its available resources (including through this EPoA) to provide 
multi-purpose cash assistance for fulfilling the basic needs.  
 
Health: NRCS volunteers and staff mobilized in this operation have been oriented on COVID-19 safe practices during 
disaster response. NRCS has mobilized its trained volunteers on first aid and PSS immediately after the floods. In 
addition, NRCS has established a mechanism to coordinate with Health Service Department, hospitals, and local health 
service centres. In case of further needs, NRCS, in close coordination with health service providers, was ready to deploy 
the RCEC with trained human resources to the affected areas where service is needed. Also, NRCS volunteers were 
engaged in first aid services and ambulances were kept on standby in case of transportation of snakebite victims to 
concerned health centres were required.  
 
WASH: NRCS mobilizes volunteers and staff for providing clean drinking water to affected families. Volunteers 
supported to clean water points, distributing water purification and orienting families on how to keep water safe and 
clean. In addition, NRCS has provided families with emergency toilets. 
 
NRCS mobilized volunteers and staff for the distribution of WASH items (hygiene kits, buckets, soap and Aquatabs) to 
affected families. The safety and security of mobilized volunteers is being taken care of considering COVID-19 and flood 
situation. Trained NRCS volunteers are conducting hygiene promotion activities taking care of COVID-19 response in 
the affected communities. Both types of information education and communication (IEC) materials (focusing on key 
hygiene messages critical during an emergency and in COVID-19 times) are being disseminated in the community. All 
of the above activities are being conducted in close coordination with provincial, district and municipal authorities.  
 
PGI: PGI related issues are being mainstreamed in all sectors, from assessment to implementation, monitoring and 
reporting. PGI component were considered while conducting assessments, through gathering sex and age 
disaggregated data, analysis of who is being reached and who is missing out, and constant reporting on protection 
issues for children, risks of gender-based violence and sector-specific safety concerns to the EOC by all team 
members and volunteers.  
 
The gender equality and social inclusion (GESI) department of NRCS provided technical support to the respective 
sectoral leads as well as District Chapters in ensuring that the Minimum standard commitments to gender and diversity 
in emergency programming (published by IFRC and endorsed by NRCS) were applied throughout planning and 
implementation of response activities.  
 
NHQs has provided a pocket card with the Red Cross Hotline-1130 to volunteers and staff who are being mobilized in 
targeted districts to conduct SGBV related orientations. These volunteers are using these cards and conducting 
orientation sessions for the beneficiaries in all targeted districts. Meanwhile, NHQ is collecting reports related to the 
SGBV activities from all targeted districts. 
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C. DETAILED OPERATIONAL PLAN 
 

 

Shelter 
People reached: 10,870  
Male: 5,326 

  Female: 5,544 

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-
being through emergency shelter settlement solutions 

Indicators:  Target Actual 

% of families affected by floods restore and strengthen their safety (emergency 
shelter from NRCS contribution) 30% Ongoing4 

Output 1.1: Shelter and settlements and basic household items assistance is provided to the affected 
families 
Indicators:  Target Actual 

# of households supported with emergency shelter and settlement assistance 2,174 725 

Progress towards Outputs 
 
Coordination meetings with the government, shelter cluster, District Authorities, Municipalities and other 
stakeholders are completed in the first week of September 2021. The meetings were focused on detailed 
participatory assessment, targeting, and collaboration while supporting the affected population. The detailed 
assessment of shelter needs in the affected districts is ongoing in a few districts and is expected to be completed 
by November 2021. Those District Chapters completing the detailed assessment are providing shelter and 
settlement assistance to the 725 fully damaged households in close coordination with the local government. 
 
In addition, NRCS has started to provide cash top-up support to the most vulnerable household affected by the flood 
and landslides. A total of 200 households from Darchula, Nawalpur and Rupandehi Districts have received the top-
up support of approximately CHF 16 in October 2021. Cash is provided by bank transfer and issuing cheque, 
depending on availability of bank and access to the bank. The vulnerable families receiving cash top-up support are 
selected through the below criteria developed by NRCS in consultation with the local government and other key 
stakeholders in the communities: 
 

• People who are affected by floods and landslides. 
• Households headed by children below 18 years or elderly above 65 years of age. 
• Households headed by women and single women. 
• Households involved in agriculture and livestock activities before floods who have not been able to restore 

their livelihood activities after the floods. 
• Households having home quarantines or COVID-19 affected people (positive cases and having high 

potential). 
• Death of an earning member of the family due to floods and landslides and COVID-19 or multiple causes. 
• Households comprising of people with physical disability and/or mental disability and persons with chronic 

illness. 
 
Output 1.2: Technical support, guidance and awareness raising in safe shelter design and settlement 
planning and improved building techniques are provided to affected households  
Indicators: Target Actual 
# of people reached on safe shelter awareness  10,870 3,755 

Progress towards Outputs 

 
4 This data will be calculated based on emergency shelter distribution database and post distribution monitoring data. 
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A total of 3,755 people (2,567-male and 1,188-female) people have been reached through safe shelter awareness 
sessions conducted in the affected districts. A total of 48 volunteers were oriented on safe shelter solutions in the 
last week of September 2021 followed by which, they have been mobilized to conduct the safe shelter awareness 
messaging in the communities along with distributing the information education and communication (IEC) materials. 
  

 

 

Livelihoods and basic needs 
People reached: 6,000 
Male: 2,940 
Female: 3,060 

Outcome 1: Communities, especially in disaster and crisis affected areas, restore and restart their livelihood 

Indicators:  Target Actual 
Targeted families whose livelihoods are restored to/or improved from pre-
disaster level  
 

20% Ongoing5 

Output 1.5: Household are provided with multipurpose cash grants to address their basic needs 

Indicators:  Target Actual 
# of families reached with unconditional cash grant to cover minimum 
survival commodities 1,200 118  

Progress towards outputs 
 
NRCS district chapters conducted/participated in consultative meetings with local government and related 
stakeholders at the district level as well as at the community level. Consultative meetings with local government and 
beneficiaries’ groups have been conducted in 10 target districts with the participation of 118 people (51-male and 

67-female). Rapid market assessments were not conducted 
systematically.  
 
However, field observation showed that the market remains 
functioning in all targeted districts. Beneficiary identification 
in coordination with the local government is now completed 
and unconditional cash support is being accelerated since 
the end of the festival break in mid-October. As of October, 
118 families of Darchula and Nawalpur District have received 
cash support in September 2021. Cash is provided by bank 
transfer and issuing cheque, depending on the availability of 
bank and access to the bank. It is expected that the cash 
support activity will be completed in the targeted districts by 
the end of this year.  

 
 

 

Health 
People reached: 5,000 people 
Male: 2,450 
Female: 2,550 

Outcome 1: The immediate risks to the health of affected populations are reduced 

 
5 Will be reported once PDM is completed. 

Beneficiaries after receiving Unconditional cash support in 
Nawalpur District. (Photo: NRCS) 
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Indicators:  Target Actual 
% of the affected population received immediate health services by 
mobilizing trained volunteers 20% Ongoing6 

Output 1.1: The health situation and immediate risks are assessed using agreed guidelines  

Indicators:  Target Actual 

# of assessment conducted  1 1 

Progress towards outputs 
 
As of October 2021, the detailed assessment is completed in eight districts in coordination with the health authorities 
to identify the health needs. It is expected that the detailed need assessment in the remaining districts will be 
completed in November. In the eight districts where the detailed assessment is completed, NRCS has already started 
implementing health activities including some software activities, health kit distribution, mosquito nets distribution, 
PSS services etc. 
 
Outcome 2: The immediate risks to the health of the affected populations are reduced through improved 
access to medical treatment  
Indicators: Target Actual    
# of affected population has access to immediate health services by 
mobilizing trained volunteers  30% Ongoing7 

Output 2.1: Improved access to health care and emergency health care for the targeted population and 
communities 
Indicators:  Target Actual 
# of affected people provided with Health kit 2,000 270 

Progress towards outputs 
NRCS Nawalpur District Chapter has provided health kits to 54 households affected by the flood and landslide 
reaching out to 270 people (men-132 and women- 138).  
Outcome 4: Transmission of diseases of epidemic potential is reduced  

Indicators:  Target Actual 
% of targeted population correctly recalling the key messages on epidemic 
control  30% Ongoing7 

Output 4.1: Community-based disease control and health promotion is provided to the target population  
Indicators:  Target Actual 
# of people reached with community based epidemic prevention and 
control activities  5,000 590 

Progress towards outputs 
 
A total of 590 people (253-male and 337-female) have been reached with the community-based epidemic prevention 
and control activities in October 2021. For the ECV activities, 28 ECV trained volunteers are being mobilized in the 
targeted districts. The volunteers have been oriented in October before being mobilized in the district by the health 
focal for the DREF Operation. The volunteers are being mobilized as per the impact of the disaster; areas covered 
by the disasters. Most of the disaster cases, especially landslides, occurred in certain specific areas. So a small team 
of volunteers were able to conduct the assessment in most of the affected areas. 
 
Output 4.2: Vector-borne diseases are prevented  
Indicators:  Target Actual 
# of families by the flood and landslide provided with mosquito nets  1,000 243 

Progress towards outputs 

 
6 Will be reported once the PDM is completed. 
7 Will be reported once the PDM is completed. 
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A total of 243 families have received the mosquito nets distributed in September and October 2021. The mosquito 
nets are being distributed to families with pregnant and lactating women as well as displaced families, incorporating 
guidelines (IEC material) on its effective usage. The process is ongoing and is expected to be completed by December 
2021.  
 
Output 4.4: Transmission is limited through early identification and referral of suspected cases using 
community-based surveillance, active case finding, and/or contact tracing  
Indicators:  Target Actual 
# of affected people supported with contact tracing and follow-up  n/a n/a 
 
Most of the District Chapters have been implementing COVID-19 Response Operation and this activity is conducted 
under the operation so it has been removed from the DREF Operation.  
 
Outcome 6: The psychosocial impacts of the emergency are lessened  
Indicators:  Target Actual 
% of affected population with knowledge on mental well-being after 
receiving PSS session from trained volunteers.  30% Ongoing7 

Output 6.1: Mental Health and Psychosocial support (MHPSS) provided to the target population as well as 
to RCRC volunteers and staff  
Indicators:  Target Actual 
# of people reached with MHPSS service/MHPSS first aid services in the 
floods and landslides affected area  5,000 2,300 

Progress towards outputs 
 
A total of 2,300 (1,127-male and 1,173-female) people has been reached with the MHPSS orientation in September 
and October 2021 while mobilizing 63 MHPSS trained volunteers in the affected district. The trained volunteers have 
been oriented distantly by the MHPSS trained staff in the NRCS NHQ in September 2021. District chapters have 
been mobilizing these volunteers in affected areas to support beneficiaries to understand whether they are facing any 
stress and provide psycho-social counselling, especially to those families who lost their loved ones or their houses 
and properties. This activity is ongoing and is expected to be completed by December which will be reported in the 
next update. Contact tracing is being carried out by the health team under the Covid-19 operation and is not calculated 
here separately to avoid duplications. 
 

 

 

Water, sanitation and hygiene 
People reached: 5,000  
Male: 2,450 
Female: 2,550 

Outcome 1: Immediate reduction in risk of water borne and water related diseases in targeted 
communities 
Indicators: Target Actual 
% of targeted families provided with WASH supplies and services through NRCS 
distribution points (meets Sphere and WHO standards) 20% Ongoing 

Output 1.1: Continuous assessment of water, sanitation and hygiene situation is carried in targeted 
communities 
Indicators: Target Actual 
# of assessment/monitoring visits undertaken and shared in the targeted 
communities 1 1  

Progress towards outputs 
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An assessment was carried out in September, where the WASH situation of the affected districts was assessed. It 
was found out the affected families needed WASH support, especially those staying in the camps.  
 
Output 1.2: Daily access to safe water which meets Sphere and WHO standards in terms of quantity and 
quality is provided to target population 
Indicators Target Actual 
# of people provided with safe water 5,000 1,270 
Progress towards outputs 
 
A total of 1,270 people (552-male, 718-female) have been reached with safe water. In addition, 16,000 Aquatabs (a 
type of water purification tablet) have been distributed to the affected population in the targeted districts. NRCS 
district chapters have distributed aqua tabs and buckets to the beneficiaries. The beneficiaries have been using 
these items to clean water and used for drinking purposes whereas NRCS volunteers are monitoring the use of 
aqua tabs and providing necessary guidance.  
 

A total of five orientation sessions have been conducted by 
ten WASH trained volunteers on the safe use of water 
treatment products and information on safe storage in 
camps, reaching 120 people (69-male, 51-female) in 
October 2021. District chapter level volunteers are 
continuing orientation sessions for individual households in 
affected areas and additional progress will be covered in the 
next report. 
 
Some 54 copies of household-level water treatment 
manuals have been provided to the affected families of the 
Nwalapur District, which provide guidance on water 
treatment and safe water storage. The activity is ongoing 
and is expected to be completed by December 2021. 
Further details will be reported in the next operation update.  

 
Output 1.3: Adequate sanitation which meets Sphere standards in terms of quantity and quality is 
provided to target population 
Indicators Target Actual 
# of people provided with excreta disposal facilities 750 30 
Progress towards outputs 
 
A total of 30 people from 6 families in Nawalparasi West District have received in-kind support for toilet construction 
in September 2021. NRCS provided squatting plates to the beneficiaries who are staying in a camp/temporary 
shelter. NRCS district chapter mobilized volunteers who have conducted orientations to beneficiaries on how to 
construct the emergency toilet. In addition, the volunteers are engaged to construct emergency toilets in the 
community. Besides emergency toilet support in camp setting/evacuation centre, NRCS district chapters have 
started to support individual families to establish household latrine and the progress related to household latrine will 
be covered in next report. As this is an ongoing activity, updates will be provided in the next operations update.  
 
Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the identification and 
use of hygiene items provided to target population 
Indicators Target Actual 
# of people reached by hygiene promotion activities 5,000 590 
Progress towards outputs 
 
A total of 590 people (283-male and 307-female) have been reached with hygiene promotion activities conducted 
by trained volunteers in Nawalpur and Rupandehi districts in October 2021. District level volunteers are conducting 
session on hygiene promotion, demonstration of hand-washing practices, water treatment, prevention from water-
borne diseases, menstrual hygiene management related awareness events, disseminating safe practices for COVID 
transmission etc. WASH IEC materials were also distributed to the affected population. The IEC materials developed 
by NRCS WASH division and WASH cluster includes booklet/pamphlets on hand washing, water treatment, COVID 
safe behaviour, diarrheal diseases, solid-waste management etc. As this is an ongoing activity, updates will be 
provided in the next operations update. 

Affected population going through the water treatment manual 
in Nawalpur District in October 2021. (Photo: NRCS) 
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Protection, Gender and Inclusion (PGI) 
People reached: 2,500 people 
Male: 1,225 
Female: 1,275 

Outcome 1: Communities become more peaceful, safe and inclusive through meeting and needs and rights 
of the most vulnerable 
Indicators:  Target Actual 
% of targeted population with increased knowledge and awareness about 
Protection Gender and Inclusion (PGI) 20% Ongoing8 

Output 1.1: Programmes and operations ensure safe and equitable provision of basic services, considering 
different needs based on gender and other diversity factors 
Indicators:  Target Actual 
# of NRCS staff and volunteers trained on Minimum Standards of PGI in 
emergencies 50 28 

# of District Chapters able to collect SADD data 14 10 

Progress towards outcomes 
 
A basic half-day online training on the Minimum Standards of PGI in emergencies have been conducted for 28 NRCS 
staff and volunteers (men-19 and women-9) in September 2021. In addition, 28 staff and volunteers have signed the 
Code of Conduct (Anti-harassment and child protection) and have received a briefing in this regard. The District 
Chapter is mobilising the staff and volunteers in the targeted community as required.  
 
Output 1.2: Programmes and operations prevent, mitigate and respond to sexual- and gender-based 
violence and other forms of violence especially against children and SGBV survivor (technical guideline)  
Indicators:  Target Actual 
# of people reached with SGBV and child protection messages in affected 
communities 2,500 532 

# of dignity kits/ distributed  500 118 
# of CGD friendly spaces established  As per need 3 

Progress towards outcomes 
 
A total of 532 people (261-male and 271-female) people have been reached with the SGBV and child protection 
messages in the affected communities which includes safe and unsafe touch to children, SGBV prevention and 
dissemination of local referral systems in October. In addition, 118 dignity kits have been distributed to the affected 
families of the Nawalpur and Rupandehi Districts in October 2021. NRCS technical team provided orientation to all 

 
8 Will be reported once the PDM is completed. 

 

Output 1.5: Hygiene-related goods which meet Sphere standards and training on how to use those goods 
is provided to the target population 
Indicators Target Actual 
# of households provided with a set of essential hygiene items 1,000 118 
Progress towards outcomes 
A total of 118 hygiene kits and buckets have been distributed to the same households in Nawalpur and Rupandehi 
districts, who had also been reached with hygiene promotion. NRCS has standardized hygiene kits which consists 
of four PCs of cotton towel, bathing soap- ten PCs, washing soap- five pcs, a soap case, two adult toothbrushes , 
four children’s toothbrushes, three toothpastes, three combs (adult and child), 24 sanitary pads, two pieces of ladies 
underwear, two nail cutters, a nylon rope, 12 safety pins. The activity will continue to be carried out to reach the rest 
of the targeted households.  
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targeted District Chapter staff and volunteers to identify the need to establish CGD friendly spaces and support local 
community to establish such facilities. So far, three sessions have been completed in the affected districts. District 
Chapters are coordinating with local communities and authorities to establish the spaces as needed.  
 

 

Strategies for Implementation  
S1.1: National Society capacity building and organizational development objectives are facilitated to 
ensure that National Societies have the necessary legal, ethical and financial foundations, systems and 
structures, competences and capacities to plan and perform  
Indicators: Target Actual 
NRCS has adequate capacity at all levels to carry out the operation in timely 
and quality manner  Yes Yes 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected  

Indicators Target Actual 
# of NRCS volunteers including youths mobilized in relief and response 
activities 340 163 

# of volunteers insured  85 0 

Progress towards outcomes 
 
A total of 163 volunteers (85-male and 78-female) are being mobilized in affected districts for conducting disaster 
assessment, supporting in search and rescue, setting up temporary shelter, providing first aid services, helping 
families relocate to safe places, spreading awareness and for relief/cash distribution. Apart from that, NRCS has 
started the process for volunteers’ insurance.  
 

Output S1.1.6: National Societies have the necessary corporate infrastructure and systems in place  

Indicators Target Actual 
# of information bulletin/updates and infographics developed and shared with 
concerned stakeholders  3 4 

Progress towards outcomes 
 
NRCS has developed and shared 25 daily situation reports (SitRep) and four weekly situation bulletins with District 
Chapters, movement partners and concerned stakeholders. The daily situation reports, and weekly situation 
bulletins are useful for updating the data and info on a routine basis.  
 

Output S2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is improved  

Indicators Target Actual 
# of district chapters involved in the operation have feedback mechanism in 
place  14 14 

Progress towards outcomes 
 
All 17 affected districts have a feedback mechanism. Some districts have established feedback boxes at the office, 
people also use social media (NRCS Facebook, twitters) and telephones for any complaints. In addition to that, 
people from the community can choose to call on the NRCS hotline service-1130 a free to call service active for 12 
hours a day for any queries, concerns, questions or complain related to NRCS.  
 
Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to 
influence decisions at local, national and international levels that affect the most vulnerable. 
Indicators Target Actual 
IFRC and NRCS maintain coordination with relevant authorities and partners at 
all levels during the operation  Yes Yes 
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Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian issues 

Indicators Target Actual 
# of HCT meeting participated on regular basis NRCS remained actively 
engaged with NDRRMA, MOHA, clusters as well as DDMCs in targeted districts  14 10 

Progress towards outcomes 
 
NRCS is actively participating in different sectoral levels (WASH cluster, Shelter cluster, Protection cluster, logistic 
cluster, Cash coordination group meeting) cluster meetings at the central level as well as provincial level. At the 
centre level, WASH Cluster meeting is led by UNICEF Nepal. The protection cluster meeting is led by the Ministry 
of Women, Children and Senior Citizen and co-led by UNFPA. UNRCO has been conducting inter-cluster 
operational meetings in weekly basis and IFRC and NRCS has been attending these meeting in regular basis. 
Likewise, IFRC/NRCS has been coordinating shelter cluster meeting 
 
Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming.  
Indicators Target Actual 
# of lessons learned workshop conducted  1 0 

Progress towards outcomes 
 
A lesson learned workshop will be conducted at the end of the operation. 
 

 

D. Financial Report 
 
A project agreement was signed on 4 September 2021 with NRCS amounting to CHF 321,130 to support the 
implementation of all activities in targeted districts, followed by the initial transfer of CHF 120,000 to NRCS bank 
account (working advance). As of end of September 2021, IFRC records an expenditure of CHF 127,800 in its 
accounting system.  
 
Following the new floods and landslides triggered by the rainfall starting on 17 October, the operational budget was 
revised by NRCS and IFRC CD based on available data in NRCS, taking into consideration levels of expenditures to 
date, commitments as well as keeping aside required resources to replenish distributed stocks in the second half of 
the implementation timeframe (from late November onwards). The revised total funding required for the operation 
amounts to CHF 395,609, as shown next page. 
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International Federation of Red Cross and Red Crescent Societies all amounts in Swiss Francs (CHF)

DREF OPERATION
MDRNP011 Nepal Monsoon Floods and Landslides 3/11/2021

Budget by Resource 
Budget Group Budget
Shelter - Relief 0
Construction - Facilities 14,000
Clothing & Textiles 9,600
Water, Sanitation & Hygiene 16,000
Medical & First Aid 0
Teaching Materials 0
Utensils & Tools 2,400
Cash Disbursment 137,600
Relief items, Construction, Supplies 272,953
Distribution & Monitoring 5,600
Logistics, Transport & Storage 7,520
National Society Staff 29,760
Volunteers 12,600
Personnel 42,360
Workshops & Training 20,760
Workshops & Training 20,760
Information & Public Relations 4,800
Office Costs 8,320

Communications 4,000

General Expenditure 27,871
DIRECT COSTS 371,464
INDIRECT COSTS 24,145
TOTAL BUDGET 395,609

Budget by Area of Intervention
AOF1 Disaster Risk Reduction #N/A
AOF2 Shelter 96,354
AOF3 Livelihoods and Basic Needs 138,024
AOF4 Health 36,466
AOF5 Water, Sanitation and Hygiene 58,224
AOF6 Protection, Gender and Inclusion 13,206
AOF7 Migration #N/A
SFI1 Strengthen National Societies 2,684
SFI2 Effective International Disaster Management 6,007
SFI3 Influence others as leading strategic partners 40,385
SFI4 Ensure a strong IFRC 4,260

TOTAL 395,609

AOF2
24%

AOF3
35%

AOF4
9%

AOF5
15%

AOF6
3%

SFI1
1%

SFI2
2%

SFI3
10%

SFI4
1%
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• Previous 

Appeals and 
updates  

• Emergency 
Plan of Action 
(EPoA)  
 

 

For further information, specifically related to this operation please contact: 
 
In the Nepal Red Cross Society 

• Pitambar Aryal, secretary general, mobile no. +977 985110568;  
email: pitambar.aryal@nrcs.org  

• Umesh Dhakal, executive director; phone: +977 98510 56369; email: umesh@nrcs.org  
• Bipul Neupane, director DM department; mobile: +977 98510 12617;  

email: bipul.neupane@nrcs.org  
• Dharma Datta Bidari, director, humanitarian values and communication department; 

mobile no. +9779851060842; email: dharma@nrcs.org  
• Umesh Dhungana, DREF coordinator; mobile: +9779851072692;  

email: umesh.dhungana@nrcs.org  
 

In the IFRC Country Delegation for Nepal 
• Azmat Ulla, head of country delegation, email: azmat.ulla@ifrc.org  
• Herve Gazeau, programme coordinator; email: herve.gazeau@ifrc.org  
• Prajwal Acharya, DRM programme manager; email: Prajwal.acharya@ifrc.org  
• Manorama Gautam, senior officer, PMER and communications; email 

manorama.gautam@ifrc.org  
 
In the IFRC Asia Pacific Regional Office, Kuala Lumpur 

• Alexander Matheou, regional director; email: alexander.matheou@ifrc.org  
• Gwendolyn Pang, acting deputy regional director; email: gwendolyn.pang@ifrc.org  
• Joy Singhal, head of disaster, climate and crisis unit;  

email: joy.singhal@ifrc.org  
• Eeva Warro, operations coordinator; email: opscoord.southasia@ifrc.org  
• Siokkun Jang, logistics manager; email: siokkun.jang@ifrc.org  
• Antony Balmain, communications manager; email: antony.balmain@ifrc.org  

 
In IFRC Geneva 

• Christina Duschl, senior officer, operations coordination; email: christina.duschl@ifrc.org  
• Eszter Matyeka, senior officer, DREF; email: eszter.matyeka@ifrc.org  
• Karla Morizzo, senior officer, DREF; email: karla.morizzo@ifrc.org  

 
For IFRC Resource Mobilization and Pledges 

• Alice Ho, partnership in emergencies coordinator; email: partnershipsea.ap@ifrc.org 
 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• Fadzli Saari, acting PMER manager; email: fadzli.saari@ifrc.org  
 

 
 
 
How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 
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